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%&dowk . tor for'the heating and ventilation; and a,-lthog%h it wassufficiently known
e $0.the Officers of the Department of Rublic Works, no written order was
A June, 1882, ever.delivered for it. :

+

169. What was the value per-foot cf the cut stone  used in these
.works ?—There are two or three different qualities of work'in the ducts
and:drains. * Some portions would be about 20 to 25 ‘cents per foot,
while other portions would be worth fifty per cent. more ; and the arch
-work would be from three to four hupdred per cent. higher than 'the
Jowgstelass, | 1our. aupdred gaes t03n . L

‘170. ‘What is the usual mode ‘of measurement for such work ?—
The measuremert is made on the face. =~

“171. From whom did you receive your instructions ? Wasit from
.the'Department, or from the Architects, or both ?—1I was requested by
$he Department of Public Works to take my directions entirely from
the Architects. | ' ‘

172. Did you-receive any directions from Officers of the Depart-
ment which did not pass officially through the Secretary ? "If so, from
whom, and what was their purport ?—1I do not recollect having received
-any such instructions from Officers of the Department having reference
toth¢Buildings. S

173. Did you always communicate officially with the Department ?
—I was not allowed to do so on any questions connected with the build-
ing, except a few:questionswhich were specially referred to me to report
upon ; and my reports are in the bands of the Officers of the Depart-
‘ment.

. 174. Did you receive special orders about the measurement .of
extra work ? If so, what were they ?—No, I never received any
.gpecial orders on the subject.

175. Did you keep an accurate account of the measurements of
-such work ? If so, can you now give a comparative statement of the
real and measured quantities #—I kept accounts of all measurements of
the works, which are in the hands of the Department ; but owing to the
rapid progress of the works, only approximate measurements were made
during the first year, it having been my intention during the winter to
complete them, and furnish plans and sections explanatory and in proof
thereof. This was in progress before Mr. Page received his instruec-
tions to make his first investigation. ' ‘

176. Did you state your opinion officially or otherwise to the
Architects or other Officers, as to the prices deemed by you to be just
for such work ? If so, state your opinion; anddid they ever fix prices
without consulting you ?—Only on one occasion, when I was requested
to report to the Department (see report.) I had very often -conversa-
tions -(which I did not consider official) with the Architects upon
prices’; but the prices were.invariably fixed by them. o

1%7.. Did you make the monthly estimates and certify to theirigor-
rectness? If:s0, whatinduced:gowrto cértify to them 2—~Through oy




