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Sectk12 GRAND RIVER 
ENGINEER’S REPORT.
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Office of ibe Grnnd River Navigntioii Company, y 
December SI, 1835. $

Gentlemen :—I beg leave most respectfully to report the state 
of the Works on the Grand River Improvement up te- 
this date :..... ■

Section No. 1.—The Towing-path from ita commencement near 
Cayuga to Indiina is finished. A few yards of gravel and 
loose stones require removing from the bed of the River be
low Indiana, which can be done without difficulty in midsum
mer when the vater is low. Lock No. l,at Indiana is finished 
with the exception of planking above water, also hanging the 
Gates, which can be done in about a month, there are also 
about 100 yards of excavation below the Lock which can be 
done in the sane time.

Section No. 2.—The inland cut from Indiana to Dam No. 1, is 
finished with the exception of a small bar at its head,which 
can be removed in a few days, thence to Davis’ or Dam No. 
2, requires about 100 yards rock excavation opposite 
Mc’Kenzie’s Criek, which can be done at a small expense in 
midsummer, whtn the several dams on the navigation will re
quire slash boards, from 12 to 15 inches wide. Lock No. 2 
at Davis’, is finished with the exception of hanging the gates, 
filling in the copeing and sundry small matters, all of which 
can be done conveniently in a month. The embankment 
on Young’s Island will require to be raised about a foot to 
make it safe and permanent. Davis’ Dam requires an apron, 
which can be done at any time next summer without Injury 
or impediment to the navigation.

Section No. 3.—This section is finished, including Lock No. 3 
with the exception of a small bar at the head of Davis’ 
Lock, a few loose stones, which require to be icmoved below 
Lock No. 3, and a few hundred yards of gravel required to 
finish Dam No. 3,which latter can be done to advantage on 
the ice this winter. I would beg to recommend the making 
of a slide on the Dam fur the convenient and speeedy pas
sage down of rafts and of lumber,timber &c.,this is required to 
supersede the necessity of passing down the cut at the place, 
and it can bo done at any time without impediment to the 
navigation.

Section No. 4—This section including Lock and dam No. 4,is 
finished,with the exception of a few yards of stone,wbicb re
quire to be removed a little below this Lock.
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