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By the Chairman:
Q. You know exactly what we want to find out. What we want to know is what 

you got extra ?—A. I will tell you that right now. We got about £15,000, somewhere 
about that, about $80,000.

Q. What had you to do for the Russian Government that you would not have 
had to do for the Canadian Government, and what did you charge for that ? Tell 
us exactly what you did for the Russian Government that you would not have had 
<■0 do under your contract with the Canadian Government, and what you charged 
for doing it?

Mr. Carvell : That is a fair way of putting it.

By the Chairman:
Q. Apart from the $80,000 altogether; that is not in your contract—that is an 

extra ?

By Mr. Stevens:
Q. Would you mind answering this question: You stated a little while ago that 

you were delayed in construction, making room for submarines and patrol boats and 
vessels of war. Did you receive any request to give precedence to naval vessels?— 
A. Well the department here more or less acquiesced in the conditions existing, that 
that ship was being neglected in order to give precedence to the war. Under that 
we could have presumably gone on the same as we have with one ship for the same 
department that is practically lying stagnant due to the war, and this ship would 
probably have drifted along until the war was finished.

Q. Owing to that the construction of the ice breaker was put over into 1916, 
whereas it should have been built in 1915? The cost, as a result of this delay, was 
very much greater—62 per cent according to your chart?

Mr. Carvell : He did not say that.
Mr. Stevens : I understood so.
Mr. Carvell : The increase was on the iron and steel.
Mr. Stevens : And material.

By Mr. Stevens:
Q. How about the cost of wages ?—A. The cost of that boat would come up to 

about $1,700,000.
Q. What did you get for it?—A. $1,650,000.

By Mr. Devlin:
Q. Do you mean to say that if the Canadian Government wanted to replace that 

boat today—as they will have to do later—they will have to pay $1,700,000?—A. I 
would not take it for that ; I would ask $2,000,000.

Mr. Carvell : Had the witness not better get back to the question the chairman 
asked him? You know there is another side to this, Mr. Stevens. While these people 
are claiming they were put off a year, they got mighty well paid for it.

Mr. Stevens: I am not so sure of that.
Mr. Boys : Perhaps they did. All we are concerned in is whether there was a 

rake-off.
The Witness : I have no doubt this thing was talked over on the other side very 

frankly. The question was no doubt asked : What, was this ship worth? and, knowing 
the cost of things in England, they said : She is worth such a price.


