
Implement 
MRP biometric 
Image Capture 
& Management 
system 
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MRP bionnetric 
image capture 
systems and 
ppt printers 

Install 
equipment 
at all 
MRP sites C 	... 
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Acquire 
centralized 
biometric 
archive 
system 

Install 
archiving 
system 
at Ottawa, 
begin 
receiving 
input disks 
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Design 
central 
data base 
system for 
MI, PCL & 
guarantor 
systems 

Implement 
central 
data base 
for PCL 

& guarantor 
systems 

Implement 
MRP data 
transmission 
& MI update 
systems 
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Define networ 
requirements 

Design 
network 


