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Order-in-Councu
produced.

Telegraph.
Contract No. 1.

811. Can you explain why it was got, if not absolutely necessary ?-
No.

812. Will you produce the Order or a copy of it ?-I now produce-
the original. (Exhibit No. 16.)

813. Can you nov tell the date of the advertisement asking for these
tenders ?-The advertisement says " tenders will be received up to-
" noon of the 25th of August."

814. IIas this contract been fulfilled by this contractor?-I think
that would be a proper question to put to the engineers.

815. You are not prepared to give an answer ?-No
816. Are you aware whether there bas been any diqpute botween the

Government on the one side and the contractor on the other, on the
subject of this contract ?-I am not prepared to go beyond the letting
of the contract.

817. Can you say wvhether there bas been any dispute or not ?-1
must refer to the books of the office before answoring that question.

818. Is there any other evidence connected with this contract that
you think it proper to give us now-1 mean which we are not likely
to obtain botter from the engineers ?-No ; I have no desire to make
any other statement.

819. Do you think that the other requisite evidence can be better
obtained from the engineer. ?-Yes.

Wedinesday, 18th August, 1880.

By the Chairman
Coip' of SI fton,Flmn GIs
Glass &Cols. let- 820. Will you produce the letter from Mr. Fleming to Sifton, Glas&
ter of the 14th & Co., of the 14th October, or a copy ot it ?-I now produce a copy ofOct. it. (Exhibit No. 17.)
Fleming's report 821. Will you produce the report, of about the same date, of Mr.of same date. Fleming's, or a copy of it ?-I now produce a copy of it. (Exhibit No.

18.)
822. Yesterday you said that you would search for the correspond-

ence about operating section one of the telegraph line ?-I have not
bad time to complote the search.

823. Have you any statement showing the annual expenditure on

a Hway Con- this section ?-We are now preparing a statement.
struction-
Contract No. 5.
Description in 824. Speaking of contract No. 5 with Mr. Whitehead, I notice
" rk nn.i1. that the specifications describe the work to be divided into two sections,

the soutbern section being through townships 2, 3, 4 and 5, ab9ut 24
miles, and the central section through townships 6, 7, 8 and 9, about
24 miles, which would make 48 miles; but the contract appears to be
let for about 63 miles. What does this mean ?-The length of line i&
not given in the contract.


