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also seeks assurance of increased Federal presence at
Transpo and "visual recognition" of ALRT contribution. BC
Minister of Municipal Affairs Vander Zalm offers visible
logo identification on ALRT cars.

J.V. Clyne Committee recommends that BC Place demolition
of the Roundhouse be postponed until October 31. Patrick
Reid strongly supports the preservation of the complex.
The Community of Port Moody pressuring to have the
buildings dismantled and rebuilt there.

Planning and development of the project barely
progressing. Patrick Reid announces that a space shuttle
will land in Vancouver in 1986.

OCTOBRER 1981 ‘

Patrick Reid initiates a name change, to EXPO 86,
eliminating the trade fair connotation that Transpo mav
have implied and creating the "world-class event" image
that the Federal Government requires if support is to be
forthcoming.

The devaluation of the BC economy reaches its height with
Victoria facing serious deficit. Many restraint cuts are
contemplated. With ALRT, cost-sharing, and land-
acquisition issues all stalemated, EXPO 86 is in clear
danger of cancellation. Alvin Narod states publicly that
the cancellation of Expo will allow the BC Place
development schedules to be moved forward.

Victoria warns Ottawa that EXPO 86 will be cancelled
unless thevy cost—-share the deficit. The Montreal
.experience has left Ottawa understandably cautious about
committment to covering deficits.

Senator Ray Perrault says cancellation is out of the
question. He cites three options: 1. Ottawa and Victeria
split the costs 50/50. 2. Ottawa takes over the project
entirely. 2. A new formula is found, allowing Ottawa to
play a much larger role in the ExXposition.

Perrault reiterates that without the Exposition there will
be no transit grant. :

Commissioner General Patrick Reid and Chief Architect
Bruno Freschi undertake aggressive public appeal to keep
the project alive. Reid maintains that deficit
predictions are exaggerated and unfounded.



