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Users sub-groups

The COSICS Users' Sub-Committee
continues its active advisory role to
the Project and has created five
sub-groups to address specific tasks :
Group 1 (led by John Ausman/IMU) is
preparing an informal and practical
booklet to guide those who are working
in a COSICS office . Group 2 (led by
Sally Dowe Marchand/HXB) will focus on
cataloguing and recommending default
settings for the many COSICS functions
which the user can control . Group 3
(led by David LaFranchise/MIR) will
assist in the design of shared file
cabinets and mission filing systems .
Group 4 (led by Craig Wilson/CPE) will
look at software i ssues including
promoting fullest use of current
software, and future software
directions . Group 5 (led by Peter
McLachlan/TPP) will study the future
of fax and optical character readers
(OCRs) in the COSICS environment .

All these groups will naturally draw
heavily on our early user experiences
and most will include representation
from missions .

Installation at the missions

All Phase I missions are (except the
Consulates General in New York and
Chicago) now installed with COSICS .
Training has finished-in San Francisco
and Detroit and begins next week in
Dallas :

Operational Syste m

The operational release which will
move COSICS from the test system to a
fully operational and secure system is
expected to be inaugurated in May
1990 .

BRÈVES NOUVELLES DU COSICS

Sous-groùpes des ' utilisateurs

Le Sous-comité des utilisateurs du COSICS
continue son rôle de conseiller auprès du
Bureau du projet et il a crée à cette fin
cinq sous-groupes pour s'occuper de
tâches spécifique : Le Groupe 1 (dirigé
par John Ausman/IMU) préparera un guide,
pratique et informel, afin d'assister les
personnes travaillant dans un bureau
équipé du COSICS . Le Groupe 2 (dirigé
par Sally Dowe Marchand/HXB) préparera
une liste des options implicites sur le
système et recommandera comment certaines
de ces options pourraient être changées
par les utilisateurs . Le Groupe 3
(dirigé par David LaFranchise/MIR) aidera
è établir des dossiers communs et un
système de classement dans les missions .
Le Groupe 4 (dirigé par Craig Wilson/CPE)
examinera les questions reliées au
logiciel, y compris l'utilisation plus
poussée du logiciel existant, et les
directions à suivre à l'avenir . Le
Groupe 5 (dirigé par Peter McLachlan/TPP)
étudiera l'avenir du télécopieur et du
lecteur optique de caractère dans
l'environnement COSICS .

Tous ces groupes tireront naturellement
profit des expériences de nos premiers
utilisateurs, et la plupart inclueront
des représentants des missions .

Installation dans les missions

Toutes les installations des missions
dans la Phase I (sauf le consulat général
à New York et Chicago) sont terminées .
La formation est terminée à San Francisco
et à Détroit et débutera à Dallas la
semaine prochaine .

Système opérationne l

La version opérationnelle qui fera passer
le COSICS d'un système pilote à un
système complètement opérationnel et sûr
devrait être inaugurée en mai 1990 .


