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The suppliers of Soviet-made equipment are
frequently letting us down. We didn't receive the
capacity equipment from the "Petrozavodskbummash"
Scientific Production Association and the
"Marshanskkhimmash" and "Tuymazykhimmash" Production
Associations on time. All these enterprises come
under the jurisdiction of the USSR Ministry of
Chemical and Petroleum Machine Building
(Minkhimmash). Our Ministry has withdrawn from
control over supplies and has not been able to
arrange with the State Committee for Material and
Technical Supply for the supplies to be shifted over
to the first quarter of this year. The
Soyuzkhimkomplekt and Lenglavsnab associations have
not allocated any additional equipment or goods. The
State Design and Planning Institute for the Pulp and
Paper Industry and the USSR Ministry of the Timber
Industry have taken ages to correct and approve the
estimates of construction costs necessitated by the
increased cost of the imported equipment.

A few words on the quality of the plan
design. The State Design and Planning Institute for
the Pulp and Paper Industry aided by the
Administration of Design Expertise and the Ministry's
estimates, has, in our opinion, inflated the
technical-economic indicators by more than ten
million roubles but reduced the number of workers as
compared to their own estimates by 119 men.

The storehouse for high-moisture bleached
hardwood chemical pulp has been designed without a
heating system. The mill is located in the
North-West.

I must also comment on the shortcomings in

our contract work with foreign companies. I still
don't understand the kind of situation where whenever



