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[Texte]
would have meant moving part of Fisheries and Oceans, 1 
think it was the Small Craft Harbours Branch, out of 240 
Sparks Street to another location. Therefore, this would have 
meant that they would have been in the tenth facility rather 
than the nine different facilities that they were in. So that was 
another reason for, if you like, putting back Fisheries and 
Oceans into a consolidation picture.

Mr. Clarke: That is not the information I am looking for.

Mr. Mackay: I am sorry, Mr. Clarke.
Mr. Clarke: I think Mr. Godbout said that on July 29 the 

decision was made that Fisheries and Oceans would go to the 
Centennial Towers. Was that correct?

Mr. Mackay: In writing.

Mr. Clarke: So take us up to that point.

Mr. Mackay: I had Dr. May’s assurance that he would only 
be too happy to move in there if Treasury Board approved the 
submission that we had put forward to Treasury Board, and 
that was prior to the decision date of June 29 that Dr. 
Meyboom referred to. Otherwise, Mr. Clarke, we would not 
have been able to include in our Treasury Board submission 
that the option could in fact be in Fisheries and Oceans.

Mr. Clarke: Right. But the final decision, agreed upon by 
everyone, was July 29—Fisheries and Oceans had the go 
ahead to go into Centennial Towers.

Mr. Mackay: Yes, based on the Treasury Board decision 
and a confirmation of the discussion that Dr. May and 1 had 

earlier.
Mr. Clarke: From July 29, who then had the responsibility 

for organizing the move? Was it DPW or was it Fisheries and 

Oceans?
Mr. Mackay: We had the responsibility of working with the 

client, in this case Fisheries and Oceans, to effect that move.
Mr. Clarke: What 1 would like to know is why, six months 

after the final approval was given, the final final approval 
you have stressed that the decision was really made before 
then . .. —six months after July 29 there is a small fraction of 
the space occupied by Fisheries and Oceans.
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Mr. Mackay: Mr. Clarke, we recognize that the timelrame 
was in fact very short. I made reference to this yesterday, as 1 
recall, or the day before yesterday, with respect to the 
December I date for paying of rent to the owner of that

building.
It might be interesting for the sake of information, if the 

chairman wishes, for us to describe to you what the various 
steps are that are necessary when you have a large move of this 
type take place to consolidate eight or nine locations. 1 might 
ask Mr. Wilson perhaps to summarize briefly why it takes an 
extensive period of time for this type of thing to happen.

[Traduction]
déménager ailleurs. Le ministère des Pêches et Océans aurait 
ainsi été éparpillé non pas dans neuf mais dans dix immeubles 
différents, et c’est ainsi qu’il a été décidé de regrouper tous les 
services sous un même toit.

M. Clarke: Ce n’est pas ce que je vous ai demandé.
M. Mackay: Je m’excuse.
M. Clarke: D’après M. Godbout, c’est le 29 juillet que le 

ministère des Pêches et Océans a décidé d’occuper l’immeuble 
du Centenaire.

M. Mackay: C’est le 29 juillet que la décision a été prise par 
écrit.

M. Clarke: Je voudrais savoir ce qui est arrivé avant cette 
date.

M. Mackay: Monsieur May m’avait fait savoir que l’immeu
ble du Centenaire lui conviendrait parfaitement, encore fallait- 
il que le Conseil du Trésor soit d’accord. Il fallait que M. May 
soit d’accord pour que nous puissions proposer au Conseil du 
Trésor que l’immeuble du Centenaire soit réservé au ministère 
des Pêches et Océans.

M. Clarke: C’est donc le 29 juillet qu’il a été décidé que le 
ministère des Pêches et Océans déménagerait dans l’immeuble 
du Centenaire.

M. Mackay: C’est exact.

M. Clarke: Qui a été chargé du déménagement après le 29 
juillet? Est-ce le ministère des Travaux publics ou le ministère 
des Pêches et Océans?

M. Mackay: C’est nous qui avons été chargés d’assurer le 
déménagement du ministère des Pêches et Océans.

M. Clarke: Six mois se sont écoulés depuis le 29 juillet, date 
à laquelle le déménagement a été officiellement approuvé; je 
voudrais savoir pourquoi le ministère des Pêches et Océans 
n’occupe qu’une infime partie des locaux disponibles dans 
l’immeuble.

M. Mackay: Monsieur Clarke, nous savons que le délai était 
très bref. Si je me souviens bien, c’est hier ou avant-hier que 
j’ai abordé la question du loyer qui était dû au propriétaire de 
l’édifice au 1er décembre.

Si le président veut bien le permettre, il serait peut-être 
intéressant, à titre d’information, que vous nous expliquiez les 
différentes étapes d’un grand déménagement comme celui-là 
lorsque huit ou neuf services logeant dans autant d’édifices 
sont réunis sous un même toit. M. Wilson pourrait peut-être 
nous expliquer brièvement pourquoi ce genre de déménage
ment prend autant de temps.


