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in this way: On the portions which wore early built by my
hon. friend from East York (Mr. Mackenzie) when ho was
Premier of this country, trains had been run over that
road and cars had been carrying supplies for the contracts
beyond, without any section mon boing apon the road, and
had been used-I presume my hon. friends would know the
time botter than I do-but I think the road had been used from
six to eight years since it had been built. Nothing had been
done to keep it in repair, except what those mon pleased to
do themselves; consequently, not only the roadbed had
got very much ont of repair, but many of the rails had got
very much injured and bout, and the sleepers were invari-
ably rotted away, because anyone that knows anything about
a railway knows that the life of a sleeper only lasts from six
to eight years, and everyone of those sleepers, without any
exception, had to be taken out, and I believe the last of
them was taken ont this year. The wooden structures,
the trestles on that section were about in the same pro-
portion as they are on other sections of a like character.

Mr. MACKENZIE. No.

Mr. POPE. The hon. gentleman must not commit him-
self without looking at the figures. I assure him that I
have looked at the figures, and these wooden structures are
about in the same proportion as on other parts of the road
of the same character.

Mr. MACKENZIE. No.
Mr. POPE. I say that all these structures have either

been renewed, or must b renewed this year, because every-
body knows very well that timber does not last very long.
Most of this timber was spruce and the ties could not live
more than six or oight years-six years would be about the
life of a spruce tic, eight years, perhaps, of hemlock or
tamarac; cedar would last longer. But those were largely
spruce, as the hon. gentleman knows, and exactly the same
thing took place. Now, Sir, in calculating 828,000,000,
account was not taken of the work that had got to be donc
to repair the rails that had been injured, to replace those
tics, and to place this road in the shape in which it should
be. Not only were the ties and rails worn out, but the road
bcd itselfhad gone very much to rack, as the hon. gentle-
man knows a rond must go to rack where there is nobody
to keep it in repair. All the materials, all the rai!s and
supplies that were used upon that road beyond that point,
went over this lino without there being anybody to look
after it. I presume something like $300,000 of work had to
be done on that part of the road, and it was donc at the same
cost that work eis donc elsewhere, for similar kind of
work. Then there was another thing that was not taken into
account in making this estimate. We believed that we had
offered to Manning, McDonald & Co. a fair price, but found
that the arbitrators, when it was referred to arbitration,
brought in a sum of about $400,000; that being the case,
you can easily sec how quite a hole was made in the one
and a half million dollars, which is in excess of the estimate.
Taking al matters into consideration, 1 am not disposed to
blame any engineer, if on a heavy piece of work, represent-
ing millions and millions of dollars, there should be a mil-
lion either one way or the other different from the estimate.

Sir RICHARD CARTWRIGHT. Would the hon. gen-
tleman permit me to ask whether in what he has just stated
ho referred to the road north of Lake Superior or was it
not to the road running for a distance of 400 miles between
Port Arthur and Winnipeg ?

Mr. POPE. I was referring to the road between
Port Arthur and Winnipeg. Last year when my
predecesor. laid his figures before the House he told
the Bouse-I will not say to a milo-that something like
800 mile@ of road yet remained to be built. He explained
that that was the heaviest work upon the whole lino; that1
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it included the heavy work north of Lake Superior-aud I
amglad the hon. gentleman opposite corrected me just now-
and to the very heavy work through the Rocky Mountains.
I have said this distance was about 800 miles. At this
moment I desire to refer to those portions of the road to
which the loan applies, and which cover a distance of 800
miles. The section of the road from Sudbury to Nepigon is
487 miles; from the summit of the Rocky Mountains to
Savona Ferry, 295 miles, making a total of 782 miles. The
line is completed so as to admit of the running of rogular
trains thereon for a distance ot 568 miles. The amount
expended on that mileage is $19,483,369. The value of
the work to be done thereon is 8918,000. The work
executed upon this part of the road before was $3,000,000 ;
these items making the cost of those 568 miles $23,401,000.

Mr. CASEY. Where is that?
Mr. POPE. On the incompleted 782 miles, part north

of Lake Superior and part west of the Rocky Mountains.
Mr. BLAKE. Part of the two sections ?

Mr. POPE. Yes. Of the line yet to be completed so as
to admit of the running of regular trains there romains 214
miles, the estimate for the completion of which is $5,420,510.
The value of the work executed is $1,597,810, making
$7,018,320 as the cost of the work. I may say that at this
moment there are about 150 miles to grade, about 200 miles
on which to lay track, and that work is included in the
sum mentioned. Those 568 miles have cost $23,410,469,
equal to 841,199.77 per mile.

Mr. BLAKE. Are you talking of the completed road ?

Mr.POPE. Yes, of the 568 miles; 214 miles are estimated
to cost $7,018,320 or $3?,795.88 per mile. The rolling
stock considered sufficient for the main line, is placed at
$286,000, making $30,705,789, less 10 per cent. which is
kept back on all work, 83,070,578, or $27,635,211. On the
568 miles to complete the road as estimated, there is a very
heavy section north of Lake Superior and hoavy work from
the summit of the Kicking Horse Pase to within six miles
of the summit of the Selkirk range. This complotes what 1
have to say on that part of the road. I think it shows what
has been done with the loan of last year. If I remember
rightly, my friend and predecessor explained to the House
that other companies and other people had taken very strong
positions against this road, and the troubles of the Canadian
Pacifie Railway Company were due to the action of those
people and those companies. I am not disposed to blame
other roads for any action they may take in this matter. I
believe any road, no matter where it might be outaide
of Canada, is quite justified in any action it may take
to protect iteelf. I quite understand that if they find

.their trade is slipping from their grasp, or trade which
they otherwise would obtain is passing by them, they
will be ready to do everything they can to embarrass what
is likely to prove a serious competitor. And I am not in-
clined to quarrel with them for doing so. I had hoped, how-
ever, that our own roads and our own people would have
taken a more decided stand in favor of this great national
undertaking; this great work which in the future muet
become, and which now is becoming, such an essential part
of Canada, that our credit and every interest Canada hasj
affected either by pushing forward and completing the rod
or by allowing it to stop whore it is. I had a right t, lookt
and I did look, to the people of this country and to the pross
to pursue a somewhat different course from what has bee
pursued, although I have been challeuged and we all have
been challenged to produce a single article or argument froin
the speches of hon. gentlemen opposite, or their
organe in the press in which the road has been tra-
duced. We have been so challenged, but the proof
that such has been done is patent to everybody.
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