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Installation of terminals in the
office

BULLETIN COSIC S

Emplacement des terminaux dans les
bureaux

Guidelines have been developed and

sent to COSICS coordinators in

Headquarters concerning the conditions

that must be met in each office before

a terminal can be installed. Those
who are receiving COSICS terminals in

phase 1 should ensure that they see

these instructions so that

arrangements can be made in advance to
move any furniture that may be

necessary . Installation teams are

running into difficulties because some

offices have not been properly

arranged to accept the terminals . We -.
know that in a cramped office there

are occasionally difficulties'in

arranging furniture in an acceptable
manner but the terminals cannot be

installed unless those conditions are
met .

Terminals in Washington and San
Francisco

The computers in Washington and San
Francisco have been installed and are
running . Installation teams are now
installing and testing terminals .
COSICS users should note that regular
communication with these missions
through COSICS will not be possible
until after training begins in
January .

Technological update

The COSICS project office continues to
keep abreast of new technologies and
techniques that can improve the COSICS
system. Recently some COSICS team
members attended a major Digital
Equipment conference in California and
returned with leads on a number of new
and innovative approaches to such
topics as training, PC/COSICS
interface, system security and newly

Nous avons établi des directives sur les
conditions préalables pour l'emplacement
des terminaux dans les bureaux et les
avons fait parvenir à tous les
coordonnateurs du COSICS à la centrale .
Les personnes recevant COSICS pendant la
phase 1 devraient se familiariser avec
ces directives afin de préparer leur
bureau pour le recevoir . L'équipe
d'installation a eu des difficultés dans
certains bureaux parce que l'emplacement
des meubles ne convenait pas . Nous
n'ignorons pas que certains d'entre vous
sont à l'étroit dans certains bureaux et
qu'il est difficile de les réaménager
pour pouvoir placer le terminal . Des
efforts devront être faits en ce sens
sinon il sera impossible pour l'équipe
d'installation de faire son travail .

Terminaux à Washington et San Francisc o

Les ordinateurs à Washington et à San
Francisco sont installés et
fonctionnent . L'équipe d'installation
est à installer et tester les
terminaux. Toutefois les personnes
travaillant sur COSICS présentement
doivent prendre note que la
communication avec ces missions ne
pourra se faire qu'après le début de la
formation en janvier .

Mise à jour technique

Le bureau du projet COSICS continue de
se mettre au courant des techniques et
des technologies les plus récentes afin
d'améliorer le système COSICS . Quelques
membres du bureau COSICS ont participé
récemment à une conférence de Digital
Equipment en Californie . Ils sont
revenus avec des idées pour des
-approches nouvelles et innovatrices sur
la formation, le rapport entre les


