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851. And the only price named for that is 22 cents a yard, bosides Price-cets. a

haling ?-Yes ; it je the only price named in this contract. ara heaides

852. Does that contract in any way refer to clearing, or fencing, or clearing mo tri-
10oe roek, or timber, or track-laying, or ballasting ?-In the specifica- sir"t, meneon

on attached to this contract there je a clause which says: "On some it in contract.
Portions of the prairie there are occasional groves of low poplar,
Willow or other light timber. Wherever the branch crosses any such
groves they will b cleared the width required by day's labor, or in
some other manner. This class of work will be so trifling that it
Will not be necessary to embrace clearing in the contracte for grading."
853. Can you say about what proportion of the expenditure ofs87,589outof

000 is for the work of the kind described in that contract No. 5, noentioned 'in
a d what proportion is upon other works not described in contract the contract.
X0. 5 ? Name the sepa-ate amounts approximately ?-At page

6, of a report prepared by Mr. Fleming, 1879, he states that " the
approximate amount of work executed under this extension up to
the 3 1st Deeember, 1878, is $144,017.75, on account of which there
has been paid $141,500. Of this amount of $144,017, $56,428 je for
iten nanied in contract number five, and $37,589 for other items."

854. Ras this work, which appears to bave cost over $87,000, been
mbIaitted at any time to public competition ?-No.

855. lave you any record of the directions given to Mr. Whitehead
to Perform this work ?-1 find that on the 11th May, 1877, Mr. Braun,ee'etary of the Department, telegraphs to Mr. Rowan at Winnipeg:

Authorize Mr. Whitehead to proceed with the Pembina extension
s prt <f the first contract at 22 conte for earthwork, and the other

Work at prices as er hie contract 15."
acOnd On the 16th May, 1877, Mr. Braun writes to Marcus Sinith,

aeting Chief Engineer, as follows :-M
I beg to inform you that on the 11th instant Mr. Rowan wa

n'structed by telegraph to authorize Mr. Whitehead to proceed with
Ste Works on the Pembina extension as part of his first contract at
2 ents per cubic yard for earth excavations, and the other work as

pr prices in his contract for section 15."
e have not, in the records of the office, any letter to Mr. Whitehead.

t 856. Do you know whether it was discussed in the Department as
to Prces of contract 15 being high or low for the work upon the ex-
a on01 ? For instance, it a pears by Mr. Fleming's report~of 1879 that
dIl amounit, of over $24,000 as been paid for the excavation of off-take
Iatehfes at the rate of 45 cents per yard. Was the propriety of thatrate for this extension the subject of discussion in the Department ?-
bnuld like to refresh my memory by consulting the papers.
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no857. Then, without consulting the papers, do you mean that you do
ot remember ?-Yes; that je what I mean.

858h In order to refresh your memory I will cal1 your attention to The fact that 45

terrifact: that on the section covered by contract 14, which adjoins the a foard ewea
rry over which this extension is built, the nrice for the same sort ion of off-takeWok nl dic a. wereuir e . a 23 cents, instead of 45 cents, and that that contract was onig eth . werelet. Does that call anything to your memory ?-1 muet paid on Sec. 14, i

,rU1tte documents of ofic or the e r way retreshetl h ouet fthe offce orteengineers. wîtuessmn1eOrY


