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Mr. Hackett: And this estimate is another $1,000,000. That would 
exhaust the amount you referred to in the Bill less the 15 per cent, is 
that correct.

Mr. Gzowski: Yes.
Mr. Hackett: And you estimate that it will take three-quarters of a mil

lion dollars in excess of the $3,500,000. The figure I aimed at was the total 
amount of the authority under the Bill which was $3.500,000 plus 15 per cent 
which I think is $4,050,000.

The Chairman : You state now, in other words, that the 15 per cent 
extra will about complete the enterprise.

Mr. Gzowski: Yes, if we went on with it now.
Mr. Duff: No, it would only mean a difference of $175,000. If you esti

mate $3.500,000 plus 15 per cent then the difference between the total cost and 
the moneys available would be about $175,000.

Mr. Hackett: No, no.
Mr. Duff: Why not. You add the fifteen per cent, Mr. Chairman, if I 

know anything about figures to the $3.500,000, and that gives you $4,000,000 
and something. Now, then, he says the total cost will be $3.500.000 plus $700,000.

Mr. Gzowski: No, sir.
Mr. Duff: I asked how much more it would take beyond the $1,000.000.
Mr. Gzowski: And I said $700,000.
Mr. Duff: Quite right.
Mr. Gzowski: What I wanted to come at was the $4,050,000. That is the 

total.
Sir Henry Thornton: The total estimated cost.
Mr. Gzowski: Yes.
Mr. Duff: Will that be the total estimated cost.
Mr. Gzowski: We think we can do it for that money.
Mr. Duff: And you say there is sufficient money provided in this $3,500,000 

plus 15 per cent.
Mr. Gzowski: Yes.
Mr. Duff: Well then, you have got enough money to complete it practic

ally.
Mr. Gzowski: Yes.
Mr. Hackett: What proportion of the job as a whole has been done? 

You have given the percentages of grading, rails and telegraph equipment. I 
want to know what proportion of the whole job has actually been done.

Mr. Gzowski: I cannot give you that figure offhand.
Sir Henry Thornton: I think I can answer that, Mr. Hackett.
Mr. Hackett: Between 85 and 90 per cent.
Mr. Gzowski: No, less than that. It is 59 per cent. It comes to nearly 

60 per cent taking the job as a whole, including fencing and telegraph lines.
Sir Henry Thornton: I understand Mr. Hackett’s question to be the phy

sical condition.
Mr. Hackett: Yes.
Hon. Mr. Euler: With this $1,000,000 you have explained you are exhaust

ing the appropriation of $3,500,000, and above that you have another 15 per 
cent. If you asked for $1,500,000 instead of $1,000.000 you could practically 
complete that road.

Mr. Duff: That is it.
Hon. Mr. Euler: According to your statement.


