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PROGRAMME D'EXPANSION COMMERCIALE ET INDUSTRIELLETRADE AND INDUSTRIAL DEVELOPMENT PROGRAM
Rapport trimestriel des activités 

avril - juin 1988Quarterly Activity Report 
April - June 1988

Voici le Rapport trimestriel des 
activités du trimestre qui a pris fin le 
30 juin 1988. Le Rapport contient un résumé des 
activités et des résultats déclarés par les

par secteur et sous-secteur, qui sont
projets d1 activités indiqués dans les

Il s’y trouve

Following is the Quarterly Activity 
Report for the quarter ending June 30,
This report contains a synopsis of activities and 
results by sector and subsector reported by posts, 
matched against the proposed activities identified 
in their 1988/89 post plan.
report of special unplanned activities that took 
place during the reporting period.

The purpose of the report is to allow 
managers in Ottawa and abroad to monitor the 
progress of program implementation by comparing 
planned activities in priority sectors with 
reported quarterly activity highlights and 
results.

1988.

missions, 
comparés aux
plans de mission de 1988-89. 
également un rapport sur les activités spéciales 
non planifiées qui ont été accomplies pendant la 
période visée.

It also contains a

Ce rapport a pour but de permettre aux 
gestionnaires, à Ottawa et a 11 extérieur, de 
surveiller les progrès accomplis relativement a la 
mise en oeuvre du programme, en comparant les 
activités planifiées dans les secteurs 
prioritaires avec les faits saillants et les 
résultats déclarés du trimestre.

Le lecteur notera que, dans certains 
les espaces prévus pour les renseignements 

provenant des missions ont ete laisses en blanc.
La raison en est soit que la mission n’a encore 
entrepris aucune des activités prevues pour ce 
secteur, soit qu’elle n1 en a declare aucune dans 
un secteur indiqué comme prioritaire dans son plan 
annuel.

Readers will note that in some cases the 
section for post inputs for a particular quarter 
is blank. This occurs when the mission either has 
not yet undertaken any of the planned activities 
in that) sector or has not reported activities in a 
sector identified as a priority in the post plan.
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM

ACTIVITIES RESULTS^" STATED^ I Nil’ll SSI ON 'S ANNUAL PLAN

& INFORM. EQP. & SERV 
IVORY COAST

REPORT 4 
88/10/21 FORECAST OF KEY

005-C0MMPOST :325-ABIDJAN

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
TELECOMMUNICATIONS (INC SPACE)

OBTENTION DU PLAN DIRECTEUR DES COMMUNICATIONS REVISE PAR LA 
DCGTX DISPONIBILITE FIN DECEMBRE'87.

IDENTIFICATION DE BESOINS EN EQUIPEMENT ET 
SERVICES POUR DIFFUSION AUPRES DES FOUR­
NISSEURS CANADIENS.
POSITIONNEMENT DE 2 FIRMES CANADIENNES EN VUE 
D'APPELS D'OFFRES.
INSCRIPTION DE FIRMES COMME FOURNISSEURS ET 
PROMOTION DE LEURS PRODUITS. NOMINATION 
D'AGENTS LOCAUX.

àeÎ5§S!&B7'

.arE?Et:i!EP * T.INVITATION DES FIRMES

COMPUTERS. SOFTWARE 8< SYSTEMS
DU PLAN D'INFORMATISATION SCOLAIRE NATIONALE DE CI IDENTIFICATION DES BESOINS POUR DIFFUSION 

AUPRES DE FOURNISSEURS CAN. DE LOGICIELS ET 
SUPPORTS INFORMATIQUES

GENERER INTERET DE 6-8 FOURNISSEURS CANADIENS
PARTICIPATION DE 4-3 FIRMES. PROMOTION ET 
VENTE DE LOGICIELS DANS LA SOUS-REGION. 
CO-PRODUCTION DE LOGICIELS AVEC SPECIALISTES 
LOCAUX
IDENTIFICATION DES PRENEURS DE DEDISION POUR 
LES ACHATS DANS LE CADRE DU PLAN D'INFORMATI­
SATION NATIONALE ET OBTENTION DU CALENDRIER 
D'EXECUTION DE CE PLAN.

SUIVI

AVISER FIRMES CANADIENNES
ORGANISATION D'UNE MISSION DE PRODUCTEURS DE LOGICIELS ET DISTRI­
BUTEURS DE SUPPORTS INFORMATIQUES AUX JAI 02. 88-89

2. VISITES AU SECRETARIAT DE L ' INFORMATIQUE.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:

1 SESSION DE FORMATION EN COLLABORATION AVEC LE 
SGI - MISSION ETUDE PROJET D'INFORMATISATION DE 
COMMUNE DE COCODY.

TRACKING:
INITIATIVE QUI S'INSCRIT “f^l^^DE^ARKET^

QUARTER: enGaoutTdL'ItudeAfonctionnelle.

QUARTER: 2 

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

REPORT 4
88/10/21

007-P0WER & ENERGY EQUIP. & SERV.
IVORY COAST

POST :325-ABIDJAN

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

HYDRO

PROJETS CENTRE -ARAIGNEE (ELECTRICIFICATION RURALE) FOURNITURE D'EQUIPEMENTS CANADIENS

SIGNATURE DU PROTOCOLE D'ENTENTE POUR FOURNIR UNE FIRME CANADI­
ENNE COMME CONSULTANT A LA DCGTX POUR LE PROGRAMME NATIONAL 
D'ENERGIE.

OBTENTION DE L'ETUDE PAR LAVALIN ET PARTICIP­
ATION DE FIRMES CANADIENNES DANS DEVELOPMENTS 
FUTURS.

AUGMENTER NOTRE PRESENCE AUPRES DE L'EECI AFIN DE L'INFLUENCER A 
UTILISER DES PRODUITS CANADIENS.

IDENTIFICATION DE NOUVEAUX PROJETS DANS LE 
CADRE D'UNE EXTENSION DES RESEAUX EXISTANTS 
ET DANS L'UTILISATION DE SOURCE DE SUBSTITU­
TION D'ENERGIE.

ACTIVITIES UNDERTAKEN IN QUARTER:

1 DEMANDE DE SNC/DESSEAU POUR FINANCEMENT SEE/ACDI 
(13X) DE PROJET INFORMATISATION DE GESTION DE 
PROJETS A EEC I (EST. *6.5 M).

TRACKING: QUARTERLY RESULTS REPORTED:
QUARTER: ACCORD DE PRINCIPE DE PARTIE CDN RISQUE DE 

BLOCAGE DU COTE IVOIRIEN DCGTX.

QUARTER: 2

QUARTER: 3

QUARTER 4



INTENTION DE LA RAN D'ACHETER PIECES ET 
EQUIPEMENT DU CANADA.

ATTRIBUTION D'UN CONTRACT D'INFORMATISATION A 
LA SECP.
RECEPTION DU RAPPORT DE MISSION DE DRIEOTT

ACTIVITIES UNDERTAKEN IN QUARTER:

1 RECHERCHE DU PLAN NATIONAL DES TRANSPORTS (PNT) 
ELABORE PAR DCGTX.

TRACKING:

QUARTER:

QUARTER

QUARTER

QUARTER

RAIL
acctctawtf TFCHNIQUE A LA REGIE ABIDJAN-NIGER (RAN) SOUS FORME DE CONTRACTED'ENTRETIEN DES LOCOMOTIVES ET GESTION PREVENTIONELLE 
DE L'ENTRETIEN PAR LA CANAC.

DU PROGRAMME INFORMATIQUE FOURNI PAR SECPSUIVI

MISSION CANADIENNE A ABIDJAN DU 30 OCTOBRE AUSUIVI DE LA 
4 NOVEMBRE 1987.

BASE SUR SYSTEMEPROJET DE TRANSPORT URBAIN D'ABIDJAN,
FERROVIAIRE, EN PREPARATION PAR VILLE D'ABIDJAN ET DCGTX

QUARTERLY RESULTS REPORTED: 

PUBLICATION PAS ENCORE DISPONIBLE.

3
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM

AT mSS,ONScîBRAOAD BS10N.B ^NNOAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
IVORY COAST

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES

POST :325-ABIDJAN
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

URBAN TRANSIT
OBTENIR UNE DECISION DEFINITIVE RE AVAL DE 
L'ETAT AU FINANCEMENT DU PROJET

OBTENIR AUTOBUS PAR LA SNVI

PROJET DE TRANSPORT URBAIN A BOUAKE AVEC LES

DE LA SOTRA ET DES AUTRES OPERATEURS POUR LES

RELANCER LE 
AUTORITES

EVALUER LES BESOINS 
AUTOBUS.
EVALUER LES BESOINS EN CAMIONS DE TRANSPORT SI LES CONCLUSIONS LE JUSTIFIENT OBTENIR DES 

SOUSMISSIONS DE DEUX FIRMES CANADIENNES

TENTER D'OBTENIR LES RESULTATS PRELIMINAIRES 
POUR ETE'88 RE LA POSSIBILITE D'UN SYSTEME 
DE TRAMWAYS.

SUIVRE L'EVOLUTION DE L'ETUDE SUR LE TRANSPORT URBAIN D'ABIDJAN 
PAR LA DCGTX QUI VA DEBUTER EN JANVIER'88.
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ACTIVITIES UNDERTAKEN IN QUARTER:
1 APProVlBfoNNEMENTTREGULIERHDEEHARENGP$CMAQUERAUX

QUARTERLY RESULTS REPORTED:

SUIVI DE VISITE NOUS INDIQUE POTENTIEL REDUIT DE 
NONCCONCURRENTIEL/C TAU>< ELEVE DU $ C0UT REVIENT

TRACKING:

QUARTER:

QUARTER:

QUARTER:

QUARTER:

4REPORT 4
88/10/21 ~~~ - «“SsHSih:!"*™:., _ RL„

002-FISHERIES, SEA PRODUCTS & SERV 
IVORY COAST

POST 325—ABIDJAN

PLANNING.

FISH & SHELLFISH & OTHER PROD

COLLECTE D'INFORMATIONS SUR LES DISPOSITIONS MISES EN PLACE POR 
L'IMPORTATION DES POISSONS ET DIFFUSION AUPRES DES FOURNISSEURS 
CANADIENS.

concernant^rotent?el^IVOIRSUR N0TRE RAPP0RT S0UMIS

ETUDE DU MARCHE DES POISSONS

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:

VISITES A LA DIRECTION DES PECHES

ÏSl^riæ üg 5$5g{g?gg| BBSBIBI
MISE A JOUR DES BESOINS. DES IMPORTATEURS- 
CLES ET DE LA CONCURRENCE ET SOUMISSION A OT­
TAWA.

PREMIERES VENTES DE POISSON CANADIEN EN CI 
AVANT LA FIN '88

ORGANIZATION DE MISSION DE 3 ACHETEURS DE POISSONS AU CANADA

U
 M
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM °U^ AT MISSIONS ABROAD FOR FISCAL YEAR 88

I TQTFD below are the special and/or unplanned activities
WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:

REPORT 4A 
88/10/21

POST :325-ABIDJAN

RENCONTRE PREPARATOIRE POUR SEMINAIRE SUR MTN A ETR| ORGANI
COMPTE DUPm N ' 2EAUXUETPFORETlCH(3mRGANISE|RRENc8NTRESSROulf 
A?nPïuT'l RECREATION DE BANQUE DE DONNEES (PROJET FINANCE 
Arm î PnUR FACILITER COMMERCE INTVL ENTRE AMER-NORD ET PAYS 
D?AFRIQUE/MO (i)DELEGAT ION PARLEMENTAIRE A REUNION ANNUEL­
LE DE BAD.



6REPORT 4 
88/10/21

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

007-POWER & ENERGY EQUIP. & SERV.
ETHIOPIA

POST 301-ADDIS ABABA

ACTIVITIES PROPOSED IN POST PLAN:PLANNING: ANTICIPATED RESULTS:
HYDRO

OBTAIN DETAILED DEVELOPLMENT PLAN FOR SECTOR FROM EELPA AND 
PROVIDE ADVANCE INFO TO CDN INDUSTRY.

OBTAIN DETAILED TOR FOR GEOTHERMAL DEVELOPMENT.

COMPANIES WILL BE BETTER INFORMED ABOUT 
MARKET OPPORTUNITIES.

COMPANIES WILL BE IN BETTER POSITION TO BID 
ON GEOTHERMAL PROJECT

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

1 ASSIST MORE CDN CONSULTING FIRMS FOR POWER GENE­
RATORS STUDY,MINING EXPLORATION AND IMPLEMENTA­
TION OF TURN KEY PROJECTS

QUARTERLY RESULTS REPORTED:

SMALL HYDRO PROJECT STUDY UNDER NEGOTIATION 
-MORE CDN COS INTERESTED IN MINING.
-CDN FIRM WORKING ON ETHIO-DJIBOUTI POWER 
TRANSMISSION STUDY.

QUARTER:

QUARTER: 2

QUARTER: 3

QUARTER: 4

L



QUARTER:

QUARTER:

QUARTER:

7
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88AT RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
ETHIOPIA

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES AND

POST :301-ADDIS ABABA
ANTICIPATED RESULTS:

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
AEROSPACE

CDN COMPANIES WILL BE BETTER INFORMED ABOUT 
MARKET OPPORTUNITIES.
CDN COMPANIES WILL BE BETTER INFORMED OF 
MARKET OPPORTUNITY.
ESTABLISH LINKAGE BETWEEN CDN ORGANIZATION 
AND EA TRAINING DIRECTORATE.

POSITION AT LEAST ONE CDN COMPANY TO BID OF 
AIRCRAFT TENDER.

DEVELOPMENT PLANS FOR ETHIOPIAN AIRLINES.

PLANS FOR MAINTENANCE CENTRE FOR ETHIOPIAN

OBTAIN DETAILED

INVESTIGATE STATUS OF 
AIRLINES.
INVESTIGATE, ANALYSE AND EVALUATE TRAINING REQUIREMENTS OF 
ETHIOPIAN AIRLINES

PROGRESS OF FLEET ACQUISITION PLANS FOR ETHIOPIANMONITOR
AIRLINES

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER:

SIGNING OF CONTRACT FOR ASSAB-ADDIS PIPELINE 
PROMOTE SALES OF PARTS AND SERVICES TO ETHIOPIAN 

- PROMOTE SALES OF TRANSPORT CONSTRUC-

TRACKING:

QUARTER: 1
ANNULLED
F8iS'SSSI8iS!i6g8,IE&lîiiiFi8SeEaSS®,58.

AIRLINES.
TION EQPT.

1 MONITOR DEVELOPMENT OF ETHIO-DJIBOUTI RAIL LINK.
AWAITING SPECIFIC DETAILS AND PROJECT IDENTIFI­
CATION-PROPOSALS FOR DJIBOUTI AIRPORT EXPAN­
SION SUBMITTED.

QUARTER:

™ n
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

005-C0MM. & INFORM. EQP. & SERV
ETHIOPIA

REPORT 4 
88/10/21

POST :301-ADDIS ABABA

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
TELECOMMUNICATIONS (INC SPACE)

OBTAIN DETAILED TOR FOR 7TH TELECOM PROJECT <WB>

ENCOURAGE EQUIPMENT MANUFACTURES TO DEMONSTRATE CDN SUPPLY 
CAPABILITY FOR RURAL TELECOM

ENCOURAGE CDN MANUFACTURERS/INSTITUTIONS TO DEVELOP TRAINING 
ACTIVITIES

ANTICIPATED RESULTS:

PROVIDE ADVANCE INFO TO CDN COMPANIES. 

POSITION CDN COMPANIES TO BID ON INTL TENDERS

ESTABLISH LINKAGES WITH ETH TELECOM AUTHORITY 
(ETA )

ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTER: 1 MAINTAIN CONTACT WITH LOCAL GOV'T OFFICIALS FOR 
RURAL TELECOM. PROJECT.

TRACKING: QUARTERLY RESULTS REPORTED:

PROJECT PREPARATIONS UNDERWAY.

QUARTER: 2

QUARTER: 3
QUARTER: 4
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"sœaîHisî'uSrMFrs-""::,—™
014-EDUCATION, MEDICAL, HEALTH PROD 

ETHIOPIA

REPORT 4
88/10/21 FORECAST OF KEY

POST :301-ADDIS ABABA

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
EDUCATIONAL SERVICES, EQUIPMENT

CDN COMPANIES WILL BE BETTER INFORMED RE 
MARKET OPPORTUNITIES.
POSITION CDN COMPANIES/ORGANIZATIONS TO BID 
ON INTL TENDERS ANTICIPATED LATE 88.

SUPPLIES AND SERVICES BYINVESTIGATE REQUIREMENTS FOR EQUIPMENT, T_Mn„
MINISTRIES OF HEALTH, EDUCATION; OBTAIN TENDER NOTICES.

7TH EDUCATION PROJECT AND OBTAIN DETAILEDMONITOR PREPARATION OF 
TOR.

QUARTERLY RESULTS REPORTED: 

PROJECT IDENTIFIED AND NEGOTIATION UNDERWAY.
ACTIVITIES UNDERTAKEN IN QUARTER:

1 MONITOR DEV'T PLANS FOR 7TH EDUCATION PROJECT.
TRACKING: 

QUARTER: 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4



ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:
1 MONITOR DEVELOPMENT OF ETHIO-DJIBOUTI RAIL LINK. -AWAITING SPECIFIC DETAILS AND PROJECT IDENTIFI­CATION.-PROPOSALS FOR DJIBOUTI AIRPORT EXPANSION SUBMITTED.

TRACKING:
QUARTER:

QUARTER
QUARTER
QUARTER

10QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
REPORT 4 88/10/21

008-TRANSPORT SYS, EQUIP, COMP, SERV. DJIBOUTIPOST : 301—ADDIS ABABA

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

m n
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAMUUAK IfcKLY rrtut-n ABROAD FOR FISCAL YEAR 88 , aki
A ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

OOl-AGRI & FOOD PRODUCTS & SERVICE 
DJIBOUTI

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES AND

POST :301-ADDIS ABABA
ANTICIPATED RESULTS:

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

COMPANIES WILL BE BETTER INFORMED RE MARKET 
OPPORTUNITIES,
POSITION CDN COMPANIES TO BID ON INTL TENDERS

DEVELOPMENT PLANS OBTAIN TENDER NOTICES FOR EQUIPMENT,MONITOR 
SUPPLIES, SERVICES.

FOR MULTILATERAL PROJECTS IN AGRICULTURE,OBTAIN DETAILED TORS 
LIVESTOCK DEVELOPMENT ETC.

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 — 

QUARTER: 2 - 
QUARTER: 3 - 

QUARTER: 4 -



ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:

1 NEGOCIATIONS SEE/BADR POUR LIGNE DE CREDIT. 
WESTERN FARM SHOW.
COMMISSION MIXTE.

MISE EN PLACE DE MECANISMES FINANCIERS POUR SOU­
TENIR NOS VENTES.
DELEGATION ALGERIENNE ACCOMPAGNEE D'UN AGENT 
COMMERCIAL.
DEVELOPPEMENT DU SECTEUR A HAUT NIVEAU.

TRACKING:
QUARTER:

QUARTER
QUARTER
QUARTER

12QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
REPORT 4 
88/10/21

001-AGRI & FOOD PRODUCTS & SERVICE 
ALGERIA

POST : 326—ALGIERS

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
ALL SUB-SECTORS

CONTINUER LES CONSULTATIONS DE CGC ET CCL AVEC LES ORGANISMES 
D'ETAT ALGERIENS.

MAINTENIR NOS MARCHES.

PARTICIPATION A LA FOIRE AGRICOLE INTERNATIONALE EN SEPT/OCT. '8B ACCROISSEMENT DE NOTRE PART DU MARCHE
SEMINAIRES TECHNIQUES DURANT LA FOIRE FAIRE CONNAITRE LES PRODUITS ET LES SERVICES 

CANADIENS AINSI QUE LE FINANCEMENT CANADIEN

ni 
n
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PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISS£S?!c“SteS results^stated^IN^MISSION'S annual planQUARTERLYREPORT 488/10/21 FORECAST OF KEY ACTIVITIES AND

008-TRANSPORT SYS, EQUIP, COMP, SERV. ALGERIAPOST :326-ALGIERS
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

AEROSPACE CONTRATS COMMERCIAUX - COOPERATION ACCRUE
FAMILIARISATION AVEC CAPACITES CAN. -ETABLIS­
SEMENT D'UN PLAN D'ACTION POUR LA COOP CANADO -ALGERIENNE-FAMILIARISATION AVEC BESOINS 
ALGERIENS.
FAMILIARISATION AVEC CONTEXTE ET BESOINS AL­
GERIENS - ETABLISSEMENT D'UN CLIMAT DE CON­
FIANCE.
FAMILIARISATION AVEC CAPACITES CAN. -FAMILIA­
RISATION AVEC BESOINS ALGER. -PREPARATION DE 
SOUMISSIONS CANADIENNES.
FAMILIARISATION AVEC PRODUITS CAN.-ETABLISSE­
MENT D'UN CLIMAT DE CONFIANCE - VENTES EVEN­
TUELLES.

DES JOURNEES TECHNIQUES DE GHARDAIA
CANADA DE REPRESENTANTS ALGERIENS DANS LE

SUIVI
DOMAINEVDE ^AVIATION CIVILLE.

ALGERIE DE SPECIALISTES GOUVERNEMENTAUX/PRIVESVISITE EN CANADIENS.
VISITE AU CANADA DES PRENEURS DE DECISIONS ALGERIENS(MINISTERE 

TRANSPORTS ET ENTREPRISES NATIONALES).DES
PRODUITS CANADIENS EN ALGERIE ET FOURNITURESggSEKiSS A TITRE GRATUIT.

QUARTERLY RESULTS REPORTED.
MISE A JOUR NOS ACTIVITES ET RELANCER LE
IMSCUSSION/PROCES VERBAL EXTENSIF. 
CONTRAT HELICOPTERES.

ACTIVITIES UNDERTAKEN IN QUARTER:
1 GENERAL:RENCONTRE AMBASSADEUR AVEC MINISTRE DES 
TRANSPORTS. COMMISSION MIXTE.AVIATION CIVILE:PROMOTION DIVERS DOSSIERS. 
FERROVIAIRE: VISITE GM

TRACKING:
QUARTER:

QUARTER: 2 
QUARTER: 3 
QUARTER: 4



14QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
REPORT 4 88/10/21

Oil-OIL & GAS EQUIPMENT,SERVICES ALGERIAPOST :326-ALGIERS

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
MACHINERY AND EQUIPMENT

SUIVI - MISSION DE L'ALBERTA VISITES REGULIERES DES SOC. IMPLI QUEES-FAMILI- 
ARISATION/CLIMAT DE CONFIANCE - VENTES EVEN­TUELLES.

CAMPAGNE DE FAMILIARISATION AVEC CAPACITES ET PRODUITS CANADIENS PLUS DE SOUMISSIONS DE SOCIETES CAN. SUITE AUX A. O. I.LORS DE SOUMISSIONS.RECOURS AUX SOCIETES CANADIENNES

VISITES AU CANADA DES PRENEURS DE DECISION ALGERIENS FAMILIARISATION/ETABLISSEMENT D'UN CLIMAT DE CONFIANCE - NEGOCIATIONS DE CONTRATS.
PROMOTION DES BESOINS ALGERIENS AUPRES DES SOCIETES CANADIENNES SOUMISSIONS CANADIENNES. CONTRATS EVENTUELS

ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:TRACKING:
1 NATIONAL PETROLEUM SHOW.MINISTRE DE L'ENERGIE.RENCONTRE AMBASSADEUR/SONATRACH. VISITE PETRO-CANADA.

DELEGA'N ALGERIENNE A DECOMANDE A LA DERNIERE MINUTE MAIS AVONS SOUTENU EFFORT PAR LA PARTICI­PATION D'UN AGENT COMMERCIAL MISE A JOUR DE NOS RELATIONS ENERGETIQUES. PREPARATION PARTICIPA­TION SONATRACH AU CERI DE SEPTEMBRE '88

QUARTER: VISITE AMBASSADEUR AU COMMISSION MIXTE.

QUARTER: 2
QUARTER: 3
QUARTER: 4



QUARTER:
QUARTER:
QUARTER:

15rsss3=.—
005—COMM. & INFORM. EQP. & SERV ALGERIA

REPORT 4 88/10/21 FORECAST OF KEY
POST :326-ALGIERS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

VISITE MINISTERIELLE ALGERIENNE AU CANADA MEILLEURE CONNAISSANCE DES DISPOSITIONS CANA­
DIENNES
PLUSIEURS PROJETS EN COMMUN
FAMILIARISATION CAPACITES CANADIENNES/BESOINS 
ALGERIENS 
T ION.
SIGNATURE DE CONTRATS IMPORTANTS
MAINTENIR ELAN DANS CE DOMAINE - NEGOCIATION DE CONTRATS - SIGNATURE DE CONTRATS

CONVENTION DE COOPERATION DOC/MPTA
TECHNIQUES ET VISITE DE REPRESENTANTS GOUVERNEMENTAUX DUJOURNEES

CANADA.
PLAN D'AC-CLIMAT DE CONFIANCE

SUIVI DE CONTRATS IMPORTANTS
AU CANADA DES PRENEURS DE DECISION ALGERIENSVISITE

QUARTERLY RESULTS REPORTED:
MISE A JOUR DE TOUS LES DOSSIERS.DOSSIER SPAR PEUT-ETRE RECUPERE ($20MM) PARTICIPATION CANADIENNE - CONTRATS EN VUE.

ACTIVITIES UNDERTAKEN IN QUARTER:
1 MISSION MDC/JULIEN.COMMISSION MIXTE.SALON INFORMATIQUE.

TRACKING:
QUARTER:

-H
UN
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR B8
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

OlO-MINE, METAL.MINERAL PROD & SRV 
ALGERIA

REPORT 4
BB/10/21

POST :326-ALGIERS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
EQUIPMENT AND MACHINERY

SUIVI - MISSION DE L'ALBERTA CONTINUER A FAIRE CONNAITRE LES SOCIETES ET 
EXPERTS CANADIENS DANS LE DOMAINE

OBTENIR CONTRATS D'EXPLOITATION DANS LES 
DOMAINES PLOMB. ZINC OU OR

MISSION OFFICIELLE PAR LE GOUVERNEMENT FEDERAL OU DE L'ALBERTA

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
1QUARTER

QUARTER: 2

QUARTER: 3

QUARTER 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88

LISTED BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES 
WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:

REPORT 4A 
88/10/21

POST :326-ALGIERS

MISSION FINANCIERE SEE EN ALGERIE - MAI, JUIN.
VISITE EN ALGERIE DU DIRECTEUR JULIEN DU MINISTERE CANADIEN 
DES COMMUNICATIONS.
COMMISSION MIXTE DU 11 AU 15 JUIN
FOIRE INTERNATIONALE D'ALGER DU 22 JUIN AU 3 JUILLET.



QUARTER:

QUARTER:

QUARTER:
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

01 1-OIL & GAS EQUIPMENT,SERVICES 
JORDAN

REPORT 4 
88/10/21

ROST :340-AMMAN

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

IMPLEMENTATION OF PCIAC/NRA RECHNICAL SERVICES AGREEMENT FOR EXP­
LORATION, SEISMIC AND TECHNICAL EXPERTISE IN LOCAL HYDROCARBON 
DEVELOPMENT.

PERMANENT CDN PRESENCE FOR MINIMUM TWO YEAR 
PERIOD IN LOCAL OIL AND GAS DEVELOPMENT ADD­
ITIONAL PRIVATE SECTOR ACTIVITY IS HIGHLY LI­
KELY.

POTENTIAL CDN PARTICIPATION IN DEVELOPINGOF 
JORDANIAN GAS DEPOSIT IF FINANCING PACKAGE 
CAN BE PUT IN PLACE.

FINALIZATION OF ASSESSMENT OF NATURAL GAS RESERVES RECEENTLY DIS­
COVERED IN THE KINGDOM NEAR IRAQI BORDER

PART ICIAPTION BY CDN CONSULTANTS IN THE INIT­
IAL ASSESSMENT OF SHALE AND TAR SANDS RESER­
VES.

AWARD OF CONTRACTS TO CDN FIRMS FOR DEVELOP­
MENT OF SULTANI SHALE AND WADI ISAAL TAR SAN 
-DS DEPOSITS.

AWARD CONTRACT TO CDN FIRMS FOR ENGINEERING 
AND EQUIP PROCUREMENT ASSOCIATED WITH RISHA 
DEVELOPMENT.

ENSURE CDN PARTICIPATION IN FINANCING AND PR­
OCUREMENT REQUIREMENTS FOR NATURAL OIL AND 
GAS PIPELINE PROJECTS.

FINALIZATION OF POTENTIAL CDN PARTICIPATION IN THE ANALYSIS 
OF JORDANIAN OIL SHALE AND TAR SAND DEPOSITS IN ORDER TO EVALUATE 
POTENTIAL AS INDEGENOUS HYDROCARBON FUELS.

PURSUIT OF POTENTIAL IMPLEMENTATION OF SHALE OIL AND TAR SANDS 
FACILITIES FOR EXTRACTION OF OIL AND/OR UTILIZATION AS FUEL FEED­
STOCK.

PURSUIT OF CDN PARTICIPATION IN ENGINEERING, PROCUREMENT AND 
CONTRACTING FOR DEVELOPMENT OF RISHA GAS FIELDS.

PURSUIT OF POTENTIAL CDN PARTICIPATION IN LONG TERM PIPE­
LINE AND STORAGE FACILITIES TO BE REQUIRED BY JORDAN 
FOR PETROLEUM AND NATURAL GAS.

QUARTERLY RESULTS REPORTED:

TRIP GENERATED SUBSTAN'L INTEREST BY CDN PRIVATE 
SECTOR IN OIL EXPLORA 'N CONCESSIONS IN JORDAN; 
PCIAC TECH ASSISTANCE PROG EXTENDED THROUGH '89 
WITH ADD'L $13 MILL COMMITTED GOOD PROSPECTS FOR 
NOVACORP IN GAS PIPELINE STUDY, WESTS URNE

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTER: 1 VISIT TO NATIONAL PETROLEUM SHOW IN CALGARY BY 
JORDANIAN MINISTER OF ENERGY AND PARTY OF THREE 
TECHNICAL EXPERTS, JUNE 1988.

ru n 
9-



QUARTER

QUARTER

QUARTER
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TT^Tlir^BfcE^r^lu^rE^I^EC^oN .= ^UAL PLm
& INFORM. EQP. & SERV 

JORDAN

REPORT 4 
88/10/21 FORECAST OF KEY

005—COMM.POST : 340—AMMAN

ANTICIPATED RESULTS.ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

IDENTIFICATION OF CONSULTING AND EQUIPMENT 
SUPPLY OPPORTUNITIES FOR CDN FIRMS.ON PART OF TELECOMMUNICATIONS CORPt (TCC)TO PROC- 

PRIVATIZATION PROGRAM AND PROCUREMENT OF THIRDPENDING DECISION 
FAMILY TOFPSWITCHING PRODUCTS.

AWARD OF TENDERS TO CDN SUPPLIERS BASED UPON 
TIMELY ADVICE OF INTERNATIONAL BID OPPORTUNI­
TIES.
GREATLY ENHANCED MARKET PRESENCE BY CDN SUPP­
LIERS BASED ON EFFECTIVE MARKETING AND SUPPO­
RT PROGRAMS TO LOCAL USERS/CUSTOMERS.

CDN COMMITTMENT TO JV/TT IN SECTOR WILL BE 
MANIFESTED TO AUTHORITIES AND ASSIST IN OVER­
ALL SECTORAL EFFORTS IN KINGDOM

ADDITIONAL PROCUREMENT OF CDN PRODUCTS AFTER 
SUCCESSFUL INTRODUCTION UNDER AID PROGRAM.

FUNDED PROCUREMENT OF RURAL TELEPHONE EQUIPMENT TO 
TOWNS AND VILLAGES WITH NATIONAL TELEPHONE GRID.WORLD-BANK 

LINK OUTLYING

dd tuatf ccrmR INITIATED SEMINAR PROGRAMS IN JORDAN FOR LOCAL CO­
MPUTER USERS/CUSTOMERS IN DATA NETWORKING TECHNOLOGY AND PRODUCTS 
FROM CDA.
POTENTIAL ESTABLISHMENT OF ASSEMBLY/PARTIAL MANUFACTURING FAC I LI 
TY IN JORDAN BY LEADING CDN TELECOMM EQUIPMENT.

t WTRfirMJCTI ON OF SELECTED CDN EQUIPMENT IN RURAL TELEPHONY TO INTRODUCT10£?g^jLqp BILATERAL DEVELOPMENT ASSISTANCE PROGRAM.
TCC WITHIN

QUARTERLY RESULTS REPORTED:

CDN SUPPLIER LOW BIDDER ON WOODEN POLE REQUIRE­
MENTS; MID-TABLE PLACING BY CABLE SUPPLIER. BIDS SnSeR ANALYSIS WITH SHORTLIST TO BE RELEASED IN 
3 MTHS GOOD PROSPECTS FOR CDN *4. 4 MN MINIMUM 
IN SALES.

ACTIVITIES UNDERTAKEN IN QUARTER:

1 PROGRAM ( WOODEN
POLES AND CABLE REQUIREMENTS).

TRACKING:

QUARTER: (TCC) FOR

ru 
n
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

003-GRAINS AND ÛILSEEDS 
JORDAN

REPORT 4 
88/10/21

POST :340-AMMAN

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

FINALIZATION OF ASSESSMENTS BY LOCAL IMPORTERS OF CANOLA SAMPLES 
PROVIDED BY CDN EXPORTERS.

SUBSTANTIAL MARKET PENETRATION BY CANOLA OIL 
ONCE IMPORTERS AND CONSUMERS VIEW PRODUCTS AS 
VIABLE PRICE ALTERNATIVE TO TRADITIONAL SOYA 
AND CORN OILS.

ASSESSEMENT OF PARTICIPATION BY JORDANIAN CANDIDATES IN CIGI INT­
ERNATIONAL GRAINS COURSE AT WINNIPEG IN 1788/89.

INTRODUCTION OF CDN TECHNOLOGY TO JORDANIAN 
MILLERS AND GOVT CONTROLLED BAKERIES FROM 
WHICH MARKET PROMOTION EFFORTS FOR GRAINS AND 
FLOUR CAN BE FOCUSSED.

SEMINAR PROGRAM IN JORDAN BY CANOLA COUNCIL OF CANADA AS PART 
OF REGIONAL INITIATIVE PROPOSED BY THE EMBASSY IN IRAQ.

EXTENSIVE PUBLIC EDUCATION REGARDING CDN CAN­
OLA PRODUCTS AND EXPERTISE WHICH WILL IMPACT 
ON BUYING DECISIONS OF LOCAL IMPORTERS

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER.TRACKING:

QUARTER: 1

QUARTER. 2

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88 ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

& SERV

REPORT 4 88/10/21 FORECAST OF KEY
007-POWER & ENERGY EQUIP.JORDANPOST :340-AMMAN

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

arc? ;^qa-

GENERATION FEASIBILITY STIDIES.
AWARD OF CONTRACT FOR ROCUREM N T AN UC » 1 SU TOWASHING,STRINGING EQUI MENT AN T R AI EN E QU ME T 
REQUIREMENTS OF JEA.

SIGNIFICANT CDN PARTICIPATION IN CONSULTING ENGINEERING REQUIREMENTS OF JEA PLANNING;SLIM HOPES FOR AQABA II PROJECT.
SUCCESSFUL MARKET PENETRATION BY AT LEAST ONE OF CDN FIRMS WHO PARTICIPATED IN RECENTLY 
ISSUED TENDERS.
OPPORTUNITY FOR CDN EXPERTISE IN ELECTRICAL ASPECTS OF HYDROCARBON DEVELOPMENT INCLUDING POWER LINES AND ASSOCIATED EQUIPMENT.
POSSIBLE CDN PARTICIPATION IN ENGINEERING AND /OR EQUIPMENT PROCUREMENT ASPECTS OF RISHA- 
AMMAN PROJECT.
PROVISION OF EARLY DATA CDN INDUSTRY ON PROJ­ECT AND ACTICIPATED REQUIREMENTS.

nccrMTTTnKi nc ip a I nNG TERM PLANNING FOR UTILIZATION OF INDIGEN­OUS HYDRCARBON FUELS FOR FEEDSTOCKS IN ELECTRICAL POWER GENERA­
TION SECTOR
ASSESSMENT OF AMMAN GRID CONNECTION.

TRANSMISSION LINE REQUIREMENTS FOR EXPECTED RISHA

ASSESSMENT OF ELECTRICAL TRANSMISSION REQUIREMENTS OF PROPOSED 
SULTAN I DEVELOPMENT UTILIZING SHALE OIL AS FEEDSTOCK FOR 
POWER GENERATION.

QUARTERLY RESULTS REPORTED:
ONT. HYDRO & JORDAN ELEC AUTHORITY CONSIDERING COOP'N IN INTL MKTG EFFORTS IN MIDDLE EAST; STAFF EXPERTS FM HYDRO & ENERGY MNGMT PROGRAMS TO BE EXAMINED BY CIDA INDUS'L COOP'N AND BILATERAL 
DEVELOPMENT PROGRAMS RESPECTIVELY.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 ag*5«82«Bffift8,flï-Æ,gSîS5ONTARIO HYDRO.

QUARTER: 2
QUARTER: 3 
QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

014-EDUCATION, MEDICAL, HEALTH PROD 
JORDAN

REPORT 4 
88/10/21

POST : 340-AMMAN

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
IMPLEMENTATION OF UNIV OF TORONTO/PALESTINE HOSPITAL NEUROLOGICAL 
CENTRE PROJECT.

POTENTIAL EQUIPMENT SUPPLY AND SPECIALIZED 
SERVICE OPPORTUNITY IN PROJECT WITH READILY 
VISIBLE CDN ORIENTATION

SUCCESSFUL MARKET PENETRATION BY INCREASING 
NUMBER OF FIRMS MANUF BIOLOGICAL PRODUCTS 
INCDA FOR EXPORT.

DETAILED MARKET ASSESSMENT OF POTENTIAL OPPORTUNITIES IN THE SUP­
PLY OF MEDICAL PHARMACEUTICALS, BIOLOGICAL REAGENTS AND OTHER 
SIMILAR PRODUCTS.

INITIATION OF CDN-SPONSORED ACTIVITIES IN RSPECT OF CURRICULUM 
DEVELOPMENT FOR THE AL-QUDS OPEN UNIVERSITY PROJECT) COORDINATED 
BY ACCC REGIONAL OFFICE IN AMMAN.

FOLLOW-UP TO JAN.
MISSION TO JORDAN.

PARTICIPATION IN AQOU PROJECT BY THREE CDN 
AGENCIES FOCUSSING UPON CURRICULUM DEVELOPM­
ENT IN DISTANCE EDUCATION FIELD.

DEFINITION OF SALES/PROJECT OPPORTUNITIES FOR 
FFIRMS PARTICIPATING ON MISSION FOR IMPLEMEN­
TATION BY END-1988

88 EDUCATIONAL SERVICES AND TRAINING

QUARTERLY RESULTS REPORTEDACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4



QUARTER:

QUARTER:

QUARTER:
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ZSssmsmSSZ, — ,i.
001-AGRI & FOOD PRODUCTS & SERVICE 

JORDAN

REPORT 4 
88/10/21 FORECAST OF KEY

POST :340-AMMAN

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

FINALIZATION 
MAJOR CEREAL 
JORDAN

ESTABLISHMENT OF LOCAL OFFICES BY AT LEAST 
TWO CDN FIRMS WHO WILL MANGE PRIVATE SECTOR 
FARMS IN SE. ADDITIONAL WORK IN MARKET WILL L 
-IKELY RESULT

SALES OF BETWEEN 250-600MY OF CDN SEED POTAT­
OES TO JORDAN BY CDN EXPORTERS IN 1988/89 
PERIOD.
SALES OF CDN FOOD PRODUCTS TO BUYERS SUCH AS 
SAFEWAY JORDAN, BARQ AND OTHER SUPERMARKET 
OPERATIONS.
INTRODUCTION OF CDN TILLAGE, SEEDING & HARV­
ESTING EQUIPMENT TO JORDAN COOPERATIVES AND 
PRIVATE SECTOR AGENCIES.

INTRODUCTION OF CDN BRED GOATS AND DAIRY 
CATTLE TO JORDANIAN BREEDERS.

OF FARM MANAGEMENT AGREEMENTS BY ÇDN CONSULTANTS FOR 
GRAINS FARM DEVELOPMENT PROJECTS IN THE SOUTH EAST

COMMERCIAL SUPPLY/SHIPMENT BV CDN SEED POTATO EXPORTERS 
PRIVATE SECTOR BUYERS, POSSIBLE PENETRATION OF JORDRETURN TO 

TO JORDANIAN 
AN COOPERATIVES FOR CDN SEED.
AnnTTTONAL PROMOTION OF CDN SUPPLIERS TO JORDANIAN IMPORTERS AND 
RETAIL DISTRIBUTORS OF FOOD PRODUCTS, INCL MAJOR SUPERMARKET OPE­
RATORS.
FOLLOW-UP TO MARCH 87 AGRICULTURAL EQUIPMENT MISSION TO JORDAN

POTENTIAL PILOT PROJECT FOR MECHANIZATION OF LENTILS HARVEST-

ut QTT8 TO CANADA BY JORDANIAN IMPORTERS OF LIVESTOCKS'DAIRY 
SEMINARS IN JORDAN FDR PUBLIC AND PRIVATE SECTOR IMPORTERS.

AND
ING.

QUARTERLY RESULTS REPORTED:

11 lirHsif I!-1!"
UNDERWAY.
SAFEWAY STORE FEATURES MCCAIN PRODUCTS AS WELL 
AS CDN MAPLE SYRUP & SIMILAR PRODUCTS;BARQ VISIT 
INTENDED TO IDENTIFY CDN CONSOLIDATOR FOR SHIP­
MENTS TO JORDAN OF SPICES, SPECIALTY PRODUCTS 
AND DRY GOODS.

ACTIVITIES UNDERTAKEN IN QUARTER:

1 INCEPTION SEMINAR FOR CDN LENTILS MECHANIZATION 
PROJECT AT THE JORDAN UNIVERSITY OF SCIENCE AND 
TECHNOLOGY (JUST).

TRACKING:

QUARTER:

1 OPENING OF SAFEWAY STORE OUTLET IN AMMAN ON 30 
JUNE 1988; TRAVEL TO CDA BY DIRECTOR OF BARQ 
SUPERMARKETS.

QUARTER:

» u 
ru
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QUARTERLY PROGRESS REPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 FORECAST OF KEY INVESTMENT ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

JORDAN
REPORT #5 88/10/21
340 - AMMAN
PLANNING: ANTICIPATED RESULTSACTIVITIES PROPOSED IN POST PLAN

SFRVICE INDUSTRIES SERVICES NOT ELSEWHERE SPECIF.ENCOURAGE POTENTIAL INVESTORS ACTIVE IN THESE INDUSTRIAL SECTORS TO UNDERTAKE RECONNAISSANCE VISITS TO CDA FOR "FIRSTHAND" VIEW OF OPPOR­
TUNITIES IN CDA.

IDENTIFICATION OF 6-10 POTENTIAL INVESTOR CANDIDATES WHO WILL UNDERTAKE SUCH VISITS 
IN 88/89 PERIOD.

LOCATION OF REGIONAL OFFICES I. A.
PARTICIPATION BY AT LEAST 6-10 JORDANIAN DELEGATES AT MARCH 89 CONFERENCE.

CONSUMER PRODUCTS FURNITURE & APPLIANCESPROMOTION OF OPPORTUNITIES CDA CONF. TO LOCAL INDUSTRIALISTS AS MECHANISM FOR ASSESSING CDA AS DESTINATION FOR FOREIGN INVESTMENT 
LOCATION OF REGIONAL OFFICES I. A

PARTICIPATION BY AT LEAST 6-10 JORDANIAN DELEGATES AT MARCH 89 CONFERENCE

MANUFACT & MATERIAL PLANT,EQP. TO LOCAL INDUSTRIALISTS ASINDUSTRIAL MACHIN,PLANTS, SERV.PROMOTION OF OPPORTUNITIES CDA CONF. _____ MECHANISM FOR ASSESSING CDA AS DESTINATION FOR FOREIGN INVESTMENT LOCATION OF REGIONAL OFFICES I. A.
PARTICIPATION BY AT LEAST 6-10 JORDANIAN DELEGATES AT MARCH 89 CONFERENCE.

PHARMACEUTICALS, BIOTECHNOLOGYEDUCATION. MEDICAL, HEALTH PRODNo proposed activities indicated

NON SECTORALLY ORIENTED ACTIVITIES
CONTINUING LIAISON WITH OFFICIALS OF CDN BANKS ACTIVE IN REGION IN TERMS OF PRIVATELY ADMINISTERED INVESTMENT SYNDICATES h OTHER OFFSHORE BANKING MECHANISMS WHICH MIGHT HAVE ATTRACTION TO JORDANIAN INVESTORS.

RECRUITMENT OF 2-5 SYNDICATE MEMBERS WHICH WILL SERVE TO ENCOURAGE ADDITIONAL LOCAL MARKETING EFFORTS BY CDN BANKS



UP TO 10 JORDANIAN PARTICIPANTS RECRUITED FOR 
CONFERENCE.

25

«i.adtctbiv PRnrRPQq RFPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 QUARTERLYTPROGRESScREPORTROFRINVbbEpoRT ^ investment ACTIVITIES AND RESULTS

JORDAN

REPORT #5 
88/10/21

AMMAN340
RESULTS REPORTEDACTIVITIES UNDERTAKEN IN QUARTERTRACKING:

QUARTER : 2

QUARTER : 3

QUARTER : 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

LISTED BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES 
WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:

REPORT 4A 
88/10/21

POST :340-AMMAN

VISIT TO CANADA BY THE JORDANIAN MINISTER OF ENERGY 
(5 PERSONS).
REMOTE SENSING TECHNICAL TOUR OF CANADA SPONSORED BY CIDA 
( 5 PERSONS).
VISIT TO CANADA BY MINISTRY OF PLANNING SECRETARY GENERAL 
AND CHAIRMAN, PETRA BANK.
VISIT TO CANADA BY CEO OF JORDAN TECHNOLOGY DEVELOPMENT FUND 
TWO ECONOMIC REPORTS ON JORDAN'S FINANCIAL SITUATION.



2 7

PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISS$t!cÎpA?ÊB rIuLTS^VatId'^MISSION'S ANNUAL PLANQUARTERLYREPORT 4 88/10/21 FORECAST OF KEY ACTIVITIES AND

008-TRANSPORT SYS, EQUIP, COMP, SERV. 
IRAQPOST :346-BAGHDAD

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
AUTOMOTIVE DEVELOP NEW SALES WHICH COULD REACH ONE- 

HUNDRED MILLION DOLLARS.MINISTRY OF TRADE ON UMBRELLA AGREEMENT MINIbIKY ur }™"uding oil BARTER AS A FORMDISCUSSIONS WITH IRAQI FOR FINANCING OF NEW SALES TO IRAQ 
OF PAYMENT. BY RECOVERING OVERDUE PAYMENTS OF *5 MILLION HELP TO ENCOURAGE NEW FINANCING FOR GMMD SALE TO IRAQ BY PRIVATE COMMERCIAL INSTITUTIONS.

COMPLETE CURRENT CONTRACT & EXCHANGE PROSPECTS FOR ADDITIONAL SALES OF MORE THAN 
500 AMBULANCES AT A VALUE OF $60 MILLION
SECURE A PLACE FOR CANADIAN EXPORTERS IN_RAPIDLY EXPANDING IRAQI PRIVATE SECTOR FOR 
AOTOMOTIVE PARTS, VALUE OF $20 MILLION.

ASSIST GMMD TO RECOVER APPROXIMATELY 8 MILLION DLRS STILL OWED 
TO ITS BANKERS FOR PREVIOUS SALES TO IRAQ.

SUPPORT SNVI'S ACTIVITIES IN IRAQ & THEIR REQUEST FOR GOVERNMENT- 
FINANCING FROM CANADA FOR THEIR CURRENT AND FUTURE SALES OF 
AMBULANCES.

sascPSfflgeirîiIMPORTS INCREASES AND ACCESS TO HARD CURRENCY IMPROVES.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2 
QUARTER: 3 
QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
009—FOREST PRODUCTS,EQUIP. SERVICES 

IRAQ

REPORT 4 
88/10/21

POST :346-BAGHDAD

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
PULP AND PAPER PRODUCTS

ENSURE COMPLETE FULFILLMENT OF CONTRACT TO SUPPLY 22, 000 M. T. OF 
NEWSPRINT BY INTERNATIONAL BOARD OF MARKETING ASSOCIATES 
(MONTREAL) .
RECRUIT MAJOR CANADIAN NEWSPRINT PRODUCERS TO BID ON IRAQI 
1988-89 REQUIREMENTS.

IF CONTRACT IS SATISFACTORILY CONCLUDED, 
PROSPECTS FOR ADDITIONAL SALES OF $20 MILLION 
FROM CANADA WILL BE EXCELLENT.
TOTAL IRAQI MARKET CAN BE SECURED FOR CDN 
PRODUCERS IF ONE OR MORE EXPORTERS WILLING TO 
SUPPLY IRAQ

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1
QUARTER: 2
QUARTER: 3
QUARTER: 4
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QUAR TERLY™ EFlïfcPîE?êr^lu[8C^™F°ECs^0N -S ANNUAL PLAN

& INFORM. EQP. & SERV IRAQ

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES

005-C0MM.POST : 346—BAGHDAD
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

TELECOMMUNICATIONS (INC SPACE)
mimItryofSdefÉncÊN

SUCCESSFUL CONCLUSION OF THIS DEAL WOULD ALLOW BCI TO RE-OPEN LOCAL OFFICE AND PROVIDE NEEDED REVENUES OF APPROX. $60 MILLION TO 
REMAIN IN IRAQI MARKET.
PROMOTE ADDITIONAL IRAQI INTEREST IN CANADIAN 
GOODS AND SERVICES.
DEVELOP NEW PROJECTS/SUPPLY CONTRACTS WHICH OF CANADIAN GOVERNMENT FINANCING IS AVAILABLE 
COULD EXCEED $200 MILLION.

RE-OPENING CONTRACT NEGOTIATIONS WITH IRAQI

SUPPORT ON-GOING ACTIVITIES OF BCI AFTER RE-ESTABLISHMENT OF 
LOCAL OFFICE IN LIAISON WITH M O D. AND PTT.
*eeiwrw/' nn tc cucrESSFUL IN OBTAINING SECTION 31 FI N ANC ING» POST wIlL^COMMENCE MORE ACtIvE PROMOTION OF OTHER CANADIAN COMMUNICA­
TIONS PRODUCTS IN IRAQ.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2 
QUARTER: 3 
QUARTER: 4



QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER
QUARTER
QUARTER
QUARTER
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

003-GRAINS AND OILSEEDS 
IRAQ

REPORT 4 
86/10/21

POST :346-BAGHDAD

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
CEREAL GRAINS

ENSURE SMOOTH RUNNING OF LTA AND ASSIST WHEN 
PAYMENTS TO CWB ARE DELAYED

HELP TO PROTECT SIZEABLE CANADIAN MARKET 
SHARE OF IRAQI GRAIN IMPORTS.
ENHANCE REPUTATION OF CANADA AS TECHNOLOGI­
CALLY ADVANCED SUPPLIER OF HIGHEST QUALITY 
MILLING WHEAT

ASSIST CANADIAN WHEAT BOARD IN ITS RELATIONS WITH IRAQI GRAIN 
BOARD IN THIRD YEAR OF CANADA-IRAQ LONG TERM AGREEMENT.

MONITOR STATUS OF TRANSPORTATION CREDITS GRANTED BY USA AND 
AUSTRALIA AND ADVISE CWB ABOUT RECOMMENDED CANADIAN POLICY.
CO-ORDINATE NEW TRAINING ACTIVITIES OF CANADIAN INTERNATIONAL 
GRAINS INSTITUTE FOR IRAQI SPECIALISTS.

OILSEEDS
IMPROVE ARAB AWARENESS OF TECHNICAL, NUTRITIO- 
NAL AND AGRICULTURAL MERITS OF GROWING AND 
CONSUMING CANADIAN CANOLA.
PRELIMINARY RESULTS HAVE BEEN OUTSTANDING; IF 
EXPERIENCE CONTINUES, LARGE MARKET FOR CANOLA 
SEED COULD BE CREATED.
WITH GREATER EXPOSURE, ARAB (AND IRAQI) FOOD 
INDUSTRIES ARE MORE LIKELY TO SEEK OUT CDN 
SOURCES OF SUPPLY

CANOLA TECHNICAL AWARENESS SEMINARS (ORIGINALLY SCHEDULED FOR 
1987/88 TO BE RESCHEDULED) CANADIAN INDUSTRY MUST BE CONVINCED OF 
ATTRACTIVENESS OF IRAQI AND ARAB MARKET.
CONTINUE WORK WITH APPLIED AGRICULTURAL RESEARCH CENTRE AND 
COLLEGE OF AGRICULTURE,UNI VERS ITY OF BAGHDAD, TO EXPAND FIELD 
TRIALS OF CANADIAN CANOLA CULTIVATED IN IRAQ.
WORK WITH ARAB FEDERATION FOR FOOD INDUSTRIES TO INCREASE EXPOSU­
RE TO CANADIAN TECHNOLOGY AND EXPERIENCE IN OILSEEDS AND OTHER 
FOOD AREAS.

I

a
 u 

ru



011-OIL & GAS EQUIPMENT,SERVICES 
IRAQ

REPORT 4 
88/10/21 FORECAST OF KEY

POST :346-BAGHDAD
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

MACHINERY AND EQUIPMENT
actcd OAnrrAi RESTRUCTURING OF IRAQI OIL MINISTRY AND AFFILIATED StÏtÊ COMPANIEsfcONTINUE TO INVESTIGATE IMPORT REQUIREMENTS, AND 
PROMOTE CANADIAN CAPABILITY.

INCREASE INTEREST ON PART OF IRAQI IMPORTERS 
IN CDN PRODUCTS AS ALTERNATIVE TO GOODS TRA­
DITIONALLY PURCHASED.

ALLOW CANADIAN FIRMS TO IMPROVE THEIR CHANGES 
OF RECEIVING PAYMENT BY SELLING TO IRAQ VIA 
ESTABLISHED SUPPLIERS.
ENCOURAGE PRIME CONTRACTORS TO INCLUDE CDN 
GOODS AND SERVICES WHERE TECHNICALLY SUITABLE 
AND COMPETITIVE.

SUCH8?Kg8iVB8 SOBKWKilR.S ... ..._„IFID
WITH MAJOR CONTRACTORS AND SUPPLIERS IN FIELD.

LIAISON WITH LOCAL OFFICES OF MAJOR FIRMS < I. E SAIPEM, 
ENI, ETC) RECENTLY AWARDED IPSA II PIPELINE CONSTRUCTIONINCREASE 

HYUNDAI,
PROJECT CONTRACT.

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88

LISTED BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:

REPORT 4A 88/10/21

POST :346-BAGHDAD

T. I D. PROGRAM MANAGER ACTED AS CHARGE D'AFFAIRES IN MAY-JU- NE FOR 2 WEEK PERIOD DURING ABSENCE OF AMBASSADOR.(2) T I D PROGRAM MANAGER ATTENDED REGIONAL TRADE CONFERENCE OF DEPARTMENTAL OFFICERS IN NICOSIA, CYPRUS FROM 02-06 MAY'88(3) PREPARED MAJOR REPORT ON IRAQI FINANCIAL SITUATION FOR DEPARTMENTAL CONSIDERATION AS PART OF PERIOD ASSESSMENT OF DEPARTMENT'S FINANCING POLICY FOR IRAQ.
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TT^T^nFBfcEH^liuririMF^C^oN -s AnnUAL plANREPORT 4 88/10/21 FORECAST OF KEY
003-GRAINS AND OILSEEDSARAB REPUBLIC OF EGYPTPOST .341-CAIRO

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
OILSEEDS

CANOLA APPROVED.
CANOLA IMPORTED: $3 MIL SALES.

GAIN APPROVAL FOR CANOLA TO BE IMPORTED. 
IDENTIFY POTENTIAL IMPORTERS/PROCESSORS.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2 
QUARTER: 3 
QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

REPORT 488/10/21

007—POWER & ENERGY EQUIP. & SERV ARAB REPUBLIC OF EGYPTPOST : 341—CAIRQ
ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

ALL SUB-SECTORS
SUPPORT OF AECL FOR CANDU SALE.
ANALYSE 5-YEAR PLAN AND IFI PIPELINE TO SELECT BEST CANDIDATE PROJECTS FOR CANADIAN SALES EXPORTS.
COMPLETE SIGNATURE AND FINANCING AGREEMENT FOR $24 MILLION METRO-SEPT IA PROJECT.

SHORTLIST OF 5 PROJECTS FOR CANADIAN SUPPLIERS.
CONTRACT IN FORCE.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:
1 (A) FINALIZE DAMANHOUR AGREEMENT (B) FINALIZE METRO SEPTIA PROJECT

QUARTERLY RESULTS REPORTED:
QUARTER: LOAN SIGNED PEOPLE'S ASSEMBLY APPROVAL 21 JUNE DECREE ISSUED. GUARANTEE.EDC RE-SUBMITTED COMPETITIVE FINANCE OFFER. FAVOURABLE DECISION AWAITED.
QUARTER: 2
QUARTER 3
QUARTER 4



QUARTER:

QUARTER:

QUARTER:
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TT^T^nFBfcE^Slu^^l^EC^ON-S AWUAL PLAN

011-OIL & GAS EQUIPMENT.SERVICES
ARAB REPUBLIC OF EGYPT

REPORT 4 
88/10/21 FORECAST OF KEY

POST : 341—CAIRO
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

MACHINERY AND EQUIPMENT
VISITS TO AGENTS, PUBLIC SECTOR OFFICIALS, 
GATHER INFO, PREPARE REPORT.

SECTOR PROMOTIONAL STRATEGYAND JV OPERATORS TO

QUARTERLY RESULTS REPORTED:

ENSURED EGYPTIAN PARTICIPATION AT NPS.
VISITED 35 OIL/GAS COMPANIES MOSTLY ASSOCIATED
WITH THE SERVICING INDUSTRY
PREPARING DRAFT EXPANDED SECTORAL REPORT

ACTIVITIES UNDERTAKEN IN QUARTER:

1 (A) ENSURE PARTICIPATION AT NPS
(B) EXPAND REPORT ON OIL & GAS SECTOR

TRACKING:

QUARTER:

oi 
m 

<r



ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:

1 EXPAND ON LAST SECTOR REPORT, INITIATE NEW SALES SALES REPORTED 10.000 CU.M. SPF
3,000 M. T. UNBLEACHED PULP AND 
2, 000 M. T. NEWSPRINT

TRACKING:

QUARTER:

QUARTER

QUARTER

QUARTER
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
009-F0REST PRODUCTS,EQUIP, SERVICES

ARAB REPUBLIC OF EGYPT

REPORT 4 
88/10/21

POST : 341-CAIRO

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
WOOD AND WOOD PRODUCTS

KEEP IN CONTACT WITH LUMBER IMPORTERS TO SEEK OPPORTUNITIES 
AND UPDATE REPORTS ON LUMBER MARKET SITUATION FOR FOLLOW-UP 
BY CANADIAN EXPORTERS.

$35 MILLION EXPORTS IN 1988/89.

ru 
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
flT KFiSBcffiSS result!0 statId” INSMI SSI ON'S annual plan

005-CONN. «, INPOPM. E(;YpT

REPORT 4 
08/10/21 FORECAST OF KEY ACTIVITIES

POST ; 341-CAIRO
ANTICIPATED RESULTS:

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

ANALYSIS OF NEW 5-YEAR PLAN
SHORTLIST OF GOVERNMENT INVESTMENT PROJECTS 
OF INTEREST

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER.TRACKING:

QUARTER: 1 - 

QUARTER: 2 - 

QUARTER: 3 - 

QUARTER: 4 -
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
OlO-MINE, METAL,MINERAL PROD & SRV

ARAB REPUBLIC OF EGYPT

REPORT 4 
88/10/21

POST : 341-CAIRO

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
MINERALS AND MINERAL PRODUCTS

THE CIDA COMMODITY AID TENDER TO INTRODUCE CANADIAN SPEC 
COKING COAL IN 1988 AND SULPHUR IN 1989.

ANTICIPATED RESULTS:

1) INITIAL SALE OF 40,000 TONNE COAL.
2) ACCEPTANCE OF CANADIAN SPEC FOR MINING 
WITH OTHERS.

SECTOR STRATEGY AND PROMOTIONAL PLAN.
FIRST COMMERCIAL SHIPMENT OF CANADIAN COAL.

STUDY OF EGYPTIAN MARKETS FOR CANADIAN MINERAL EXPORTS.

FOLLOW-UP SUCCESS IN USE OF INTRODUCTORY CANADIAN AID COAL 
SHIPMENTS AND SEEK ADAPTATION OF EGYPTIAN SPECS TO PERMIT 
CANADIAN QUOTES.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:
QUARTER: 1
QUARTER: 2
QUARTER: 3
QUARTER: 4
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aUARTERLyAFROfR|fSjREPORTAgFFEXPORTcPRO«OT,ONePROORAM

i^OR^ HËI8i^EâNBÆ?^NPTtêN®0ÊCTl^^^!0D:
REPORT 4A 
88/10/21

POST : 341-CAIRO

CONTINUED ANALYSIS AND REPORTING ON BILATERAL DEBT RESCHEDU 
LING



QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:
1

TRACKING:
QUARTER:
QUARTER
QUARTER
QUARTER
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
01 1-OIL & GAS EQUIPMENT, SERVICES SYRIA

REPORT 4 88/10/21

POST : 31 9-DAMASCUS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

FINALIZATION OF CONTRACT WARD TO CDN FIRM FOR GAS TREATMENT 
PLANT REQUIRED FOR THAYYEM GAS FIELD IN NORTHEAST OF SYRIA.

CDN PARTICIPATION IN THAYYEM PROJECT SHOULD TRIGGER EXTENSIVE MARKET PENETRATION BY CDN 
FIRMS IN THIS SECTOR
MARKET PRESENCE BY CDN EXPLORATION FIRM SHOU­
LD RESULT IN COMMERCIAL SPINOFF FOR CDN SERV­ICE FIRMS IN SEISMIC AND DRILLING ACTIVITIES.

CONFIRMATION OF CANADIAN OCCIDENTAL PETROLEUM EXPLORATION ACTIVI­
TY IN MARKET. BLOCK UNDER CONSIDERATION IN THE SOUTH OF SYRIA 
NEAR THE JORDAN BORDER.
RENEWED VISITS TO MARKETS BY REPS OF CDN OILFIELD EQUIPMENT MANU­FACTURERS AND SOLIDIFICATION OF RELATIONSHIPS WITH LOCAL AGENTS.

ENHANCED PARTICIPATION BT CDN FIRMS IN ON-GO­ING EQUIPMENT TENDERS ISSUED BY SPC AND AL- 
FURAT CO.
EXPANDED SCOPE OF FOR PROCUREMENT OF CDN PRO­DUCTS AND TECHNOLOGY TO BRING GAS WELLS INTO 
ACTIVE USE.
IDENTIFICATION OF LONGER TERM PROJECTS IN DO­WNSTREAM OIL AND GAS ACTIVITIES EXTERNAL FI­
NANCING WILL BE ESSENTIAL.
IDENTIFICATION OF NEW AREAS IN OIL AND GAS SECTOR WHERE CDN EXPERTISE MAY BE APPROPRIATE 
(EG. OIL SHALE).

ASSESSEMENT OF NEW SYRIAN GAS FIELDS WHICH ARE EXPECTED TO BE BR­
OUGHT INTO PRODUCTION IN THE 1988-90 PERIOD.

ANALYSIS OF REQUIREMENMTS OF HOMS AND BANI AS REINERIES IN TERMS 
OF UPGRADING AND/OR EXPANSION OF EXISTING FACILITIES.

PARTICIPATION BY SYRIAN OFFICIALS IN 1988 NPS IN CALGARY.

m n 
<t



41T,;“;a -f’Hiffik" œî'SSrÆZ:, -u.
001-AGRI & FOOD PRODUCTS & SERVICE SYRIA

REPORT 4 88/10/21 FORECAST OF KEY
POST : 319-DAMASCUS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS INITIAL CONSULTANCY CONTRACT BY CDN FIRM FOR FARM MANAGEMENT; POSSIBLE IMPORTS OF CDN DAI­RY CATTLE BY ONE FIRM

POSSIBLE CONSIGNENT OF CDN ROCKPICKERS OR OT­HER SPECIALIZED IMPLEMENTS FOR TRIALS PROGRAM 
WITH G. 0 A. M.
RETURN TO PREVIOUS SALES LEVEL (EG 500K TO SIM) OF CDN FOLLD PRODUCTS IN MARKET

ENHANCED PROMOTIONAL EFFORTS WITH GOVT REGISTERED "MIXED AGRICULl^e^cliMFSS,F^MTgE^[^!NPT0l^h!TiNTEREST IN CDN PR0DUCTS

l7RIASSESSnENTPOFITRlSJsWPRo|RAMCFORD?DNAFARMRIMRLp
MENTS WITH GEN ORG. FOR AGRIC MERCHANI ZATI ON.

IncAL AGENTS FOR CDN FOOD PRODUCTS EXPORTERS EASING OF IMPORT RESTRICTIONS PLACED UPON PRI-SUPPORT EFFORTS OF IN ANTICIPATION OF VATE SECTOR SYRIAN IMPORTERS.
AFTER TRIALS PROGRAM, INCLUSION OF CDN VARIE­TIES IN GOSM CALLS FOR TENDER BY FOREIGN SEED POTATO SUPPLIERS. BASIS FOR PENETRATION OF " 
DUTCH" MARKET.
INITIAL TRIAL ORDERS FOR CDN PRODUCTS BY GEZA THROUGH SUCCESSFUL TENDER PARTICIPATION BY 
CDN EXPORTERS.

pnTFNTlAL INTRODUCTION OF CDN SEED POTATO VARIETIES WITH THE GEN ERALNORGANIZATION FOR SEED MULTIPLICATION (GOMS) IN ALEPPO.

FOCUS FOOD PRODUCTS PROMOTIONAL EFFORTS ON STATE PURCHASING AGEN­
CIES SUCH AS GEZA WITH EMPHASIS ON RAW MATERIALS, OILSEED PROD 
UCTS (CANOLA) AND CEREAL GRAINS.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2

3QUARTER:
QUARTER: 4



42REPORT 488/10/21 QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM = T ^ AT MISSIONS ABROAD FOR FISCAL YEAR 88 nUWP,n
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED

005-C0MM. & INFORM. EQP. & SERVSYRIA
IN MISSION'S ANNUAL PLAN

POST : 319—DAMASCUS

PLANNING: ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:
TELECOMMUNICATIONS (INC SPACE)

DECISION BY SYRIAN TELECOMMUNICATIONS ESTABLISHMENT (STE) REGARD-bil:ty°ofRExternal PÏÆI&JBI. AND PABX technology dIe tûEÔnavaÎlS-

ONGOING ASSISTANCE TO CDN FIRMS SUCH AS MARMAH MICROSYSTEMS,ALIS AND GANDALF IN MARKETING EFFORTS TO KEY PUBLIC SECTOR AGENCIES IN SYRIA.
ASSESSEMENT OF PRIVATE SECTOR CAPABILITY IN COMPUTER FIELD (PRES- ENTLY CONFINED TO ENTERTAINEMENT APPLICATIONSÏ IN ORDER TO 5
IFY POTENTIAL LOCAL AGENTS FOR CDN SUPPLIERS.

ESIENTIAL CONTRACT AWARD FOR TWO PROJECTS TO NOPTHERN TELECOM IF FINANCING COULDBE PUT IN PLACE.
supplIERSSYSTEMS.

POTENTIAL BASIS FOR RECRUITEMENT OF PARTICIP­ANTS FOR INCOMING COMPUTER TECH MISSION TO CDA.
POTENTIAL AVAILABILITY OF CREDIT FACILITIES TO STE IN ORDER THAT INITIAL EQUIP PROCUREME­NT CAN BE UNDERTAKEN.

IDENT-

B? D?REC?ORS!hNE“I^°l^E^RTELEC0MM T° UNDERTAKE VISIT
CONCERNING SWITCHING AND PABX

TO CDADISCUSSIONS WITH INDUSTRY AND GOVT PROJECTS.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:QUARTER 1
QUARTER: 2
QUARTER: 3
QUARTER: 4
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”sfBïf™!!s'S"éSKZ:, ,u„
009—FOREST PRODUCTS.EQUIP.SERVICES 

SYRIA

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES

POST : 319-DAMASCUS
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

PULP AND PAPER PRODUCTS
POTENTIAL CONSULTANCY CONTRACT FOR CDN FIRM 
IF FINANCING CAN BE FOUND

CONTINUED PENETRATION BY EXPORTERS SUCH AS 
UNI-PAPER AND IBMC IN MONTREAL N GEZA TENDERS

IDENTIFICATION OF LONGER TERM PROJECT OPPORT­
UNITIES FOR CDN PULP AND PAPER EQUIP AND EXP­
ERTISE. EXTERNAL FINANCING REQUIRED.

ESTABLISHMENT OF CONTACT WITH PROCUREMENT OF­
FICIALS OF STATE ENTERPRISES FOR PULP AND PA­
PER PRODUCTION.

INTRODUCTION OF CDN EXPERTISE TO SYRIAN AUTHORITIES IN CONTROL OF 
EFFLUENTS FROM PULP PRODUCTION FACILITIES.

OF SYRIAN PROCUREMENT FOR FINE PAPER ANDAccpssMENT
newsprint for local industries.
ASSESSEMENT OF LONGER TERM REQUIREMENTS BY SYRIAN PULP PRODUCTION 
FACILITIES FOR UPGRADING OR EXPANSION OF EXISTING FACILITIES.

PULP FACILITIES IN NORTH OF SYRIA IN ORDER TOVISITS TO EXISTING 
DETERMINE LONG TERM PRIORITIES.

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

013-CONSUMER PRODUCTS 
SYRIA

REPORT 4 
88/10/21

POST : 319—DAMASCUS

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

ALL SUB-SECTORS

ON-GOING PROMOTION OF CDN CONSUMER PRODUCTS(WITH FOCUS UPON TEX­
TILES AND HARDWARE) AT DAMASCUS INTERNATIONAL FAIRS.

RELAXATION OF IMPORT QUPTA RESTRICTIONS TO 
PRIVATE SECTOR BUYERS; IMPROVED SALES OF TRA­
DITIONAL CDN CONSUMER PRODUCTS EXPORTS TO THE 
MARKET.

CERTIFICATION BY SYRIAN STATE ENTERPRISES RESPONSIBLE FOR PROCUR­
EMENT OF PHARMACEUTICAL AND BIOLOGICAL PRODUCTS OF CDN MANUFACTU­
RED VACCINATION AND ANIMAL PHARMACEUTICAL PRODUCTS.

EXPANDED MARKET POTENTIAL FOR CDN FIRMS SUCH 
AS PVU AND CONNAUGHT LABS IN TENDERS ISSUED 
BY PHARMEX.

ASSISTANCE TO MAYSA IMPORT-EXPORT OF MONTREAL IN EFFORTS TO INTE­
REST GOVERNMENT TEXTILE MILLS IN SYRIA TO ASSESS CDN PRODUCED 
CLOTH.

POTENTIAL PUBLIC SECTOR SALES BY MAYSA OF PR­
ODUCTS WHICH THEY REPRESENT IN THE REGION.

IF QUOTA RESTRICTIONS LIFTED, RENEWED PROMOTIONAL EFFORTS ON BEH­
ALF OF CDN TRADING HOUSES INTERESTED IN EXPORTS OF MAJOR APPLIAN­
CES AND FURNITURE.

RENEWED PROCUREMENT BY SYRIAN PRIVATE SECTOR 
BUYERS OF TRADITIONAL CDN CONSUMER PRODUCTS 
SUCH AS KITCHEN APPLIANCES AND AIR CONDITION­
ING UNITS.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:
QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4



ACTIVITIES UNDERTAKEN IN QUARTER:
(A)CONTINUED CONTACT WITH NATL RAILWAYS OF ZIM­

RE REQUIREMENTS FOR NEW LOCOMOTIVES (B)
CIALS MAINTAINED RE 
AIRCRAFT TO ZIMBABWE

BABWE
LIAISON WITH MINISTRY 
POTENTIAL SALE CHALLE 
GOVERNMENT.
CONTINUED CONTACT WITH RELEVANT MINISTRIES RE 
HARARE INTEGRATED TRANSIT SYSTEM

TRACKING:

QUARTER: 1

QUARTER: 1

QUARTERLY RESULTS REPORTED:

lîiifiâlllîfffe
CONCLUDING DEAL.
LIAISON WITH EDC 1-. MINISTRIES DEALING WITH PROJ. 
3 COS (1 CDN) ASKED TO SUBMIT DETAILED SUBMISS- 
SIONS ON FINANCING. EDC IS INVOLVED. OVERALL PRO 
JECT EQUATES TO *600 MILLION WITH SCALED DOWN 
PROJECT OF *100 MILLION.

QUARTER:

QUARTER:

QUARTER:

45
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88AT MlSSlU|^c«ur<u«D REBULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
ZIMBABWE

REPORT 4
88/10/21 FORECAST OF KEY ACTIVITIES AND

POST :308-HARARE
ANTICIPATED RESULTS:

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

CONTINUED CONTACT 
SPARE REQUIREMENTS

CONTINUED CIDA PRIVATE 
WARDS
CLOSE CONTACT WITH

GM TO BE AWARDED CONTRACT TO SUPPLY DIESEL 
LOCOS IN 19B8/87

INCREASE SALES AIRCRAFT SPARES

WITH NATIONAL RAILWAYS OF ZIMBABWE RE LOCO & 

SECTOR LINE OF CREDIT IN 1988/89 AND ON- 

ZIMBABWE MINISTRY FINANCE t< AIR ZIMBABWE SALE OF CHALLENGER AIRCRAFT & DASH 8'S IN 
1988/89

L-crm
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

007-P0WER & ENERGY EQUIP. & SERV.
ZIMBABWE

REPORT 4 
88/10/21

POST :30B-HARARE

ACTIVITIES PROPOSED IN POST PLAN:PLANNING: ANTICIPATED RESULTS:
HYDRO

CANADIAN UTILITIES HAVE CONTINUED CONTACT WITH ZIMBABWEAN ELEC­
TRICAL UTILITY.

POST TO MAINTAIN CONTACT WITH ZIMBABWEAN UTILITY RE TENDER OPPOR­
TUNITIES.

AWAITING PUBLISHING OF TENDERS FOR EXPANSION 
AND REHABILITATION PROJECTS

INCREASED CANADIAN SHARE OF MARKET

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

1 KARIBA SOUTH POWER STATION EXPANSION & POWER LI­
NE REHABILITATION PROJECTS. FUNDED WORLD BANK 
POWER TWO PROJECT SHOULD BE IN PLACE SEPT 88. 
CONTINUED EFFORTS TO SECURE CDN INVOLVEMENT.
ALSO NOTIFYING CDN COS OF TENDER OPPORTUNITIES.

QUARTERLY RESULTS REPORTED.

4 CDN COS SUBMITTED PREQUAL DOCUMENTS FOR KARIBA 
SOUTH EXPANSION. SHORT LIST OF 11 FROM 32 SUBMI­
SSIONS. LACK OF FINANCING & ADMINISTRATIVE PRO­
BLEMS MAY RESULT IN SHORT LIST BEING MODIFIED 
POST HAS SUBMITTED DETAILS OF 2 FURTHER TENDERS

QUARTER:

QUARTER: 2

QUARTER 3

QUARTER 4



QUARTER:

QUARTER:

QUARTER:

4 7
Tt^MIFÎmESÊTÉHCI^EGoN-S AWUAL PLAN

& INFORM. EQR.& SERV 
ZIMBABWE

REPORT 4 
88/10/21 FORECAST OF KEY

005—COMM.POST : 308—HARARE
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
INCREASED SHARE OF MARKETc3SS5clfi.8G'SBSIB'S priohityCOMMUNICATION

CANADIAN EXPORTERS ADVISED OF OPPORTUNITIES IN

Cl DA FINANCING HAS 
EQUIPMENT - RURAL

INCREASED SHARE OF MARKET
MISSION TO KEEP 
SECTOR - TENDERS

CANADIAN INVOLVEMENT IN CONSULTANCIESORGANIZATIONS HAVE SUBMITTED PREQUALIFICATIONS FOR ACANADIAN 
NUMBER OF STUDIES

INCREASED CANADIAN INVOLVEMENTCONTACT WITH UTILITIES ADVISING CANADIAN ORGANIZAT-TO MAINTIAN 
IONS OPPORTUNITIES

ESTABLISHMENT CANADIAN ZIMBABWEAN JOINT VEN­
TURE TELEPHONES 8< PABXVENTURE APPROACH TO MARKET BY SR TELECOM & MITELSUPPORT OF JOINT

QUARTERLY RESULTS REPORTED: 

SOURCE OF FUNDING STILL TO BE IDENTIFIED.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 CONTINUED LIAISON WITH ZIMBABWE POSTS AND
TELECOMMUNICATIONS CORP (PTC) RE REQUIREMENTS 
FOR WIDE RANGE OF EQUIPMENT.

ni 
n 

<f
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

009-F0REST PRODUCTS,EQUIP, SERVICES 
ZIMBABWE

REPORT 4 
88/10/21

POST :308-HARARE

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
MAJOR PROJECT - PULP & PAPER PLANT STILL ACTIVELY BEING PURSUED. 
ONE CDN FIRM KLOECKNER STADLER HURTER ONE OF THREE COMPANIES 
SHORTLISTED.
A J SYMONS OF VANCOUVER CARRIED OUT TWO FORESTRY STUDIES TO DATE. 
TO MONITOR FURTHER OPPORTUNITIES.

CONTRACT AWARDED TO CDN FIRM

INCREASED CDN SHARE OF MARKET

QUARTERLY RESULTS REPORTED:

KSH OF MONTREAL SHORT LISTED FINAL BIDS SUBMIT­
TED IN JUNE CONTINUED LIAISON

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 CANADIAN INVOLVEMENT IN ZIMBABWE PULP AND PAPER 

PROJECT

QUARTER. 2

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM UUAMItnL at MISSIONS ABROAD FOR FISCAL YEAR 88

AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

OlO-MINE, METAL,MINERAL PROD & SRV 
ZIMBABWE

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES

POST :308-HARARE
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

EQUIPMENT AND MACHINERY
INCREASED SHARE MARKETSPONSORED MINING MISSION HAVE VISITED TERRI-

INCREASED SHARE MARKETBREAKTHROUGH CREATED BY CANADIAN FINANCING DLOCTO ENLARGE ON

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 
QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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REPORT 4A 
88/10/21

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

LISTED BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES 
WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:

POST :308-HARARE

POST WAS INVOLVED FURING JUNE IN INITIATING A VISIT TO CDA 
BY 3 SENIOR REPRESENTATIVES OF ANGOLA'S POWER SECTOR. THIS 
FOLLOWED ON VISIT MADE TO LUANDA BY OFFICER FROM POST TO 
ANGOLA'S DEPUTY MINISTER FOR ENERGY. ( 2 )MANITOB A TRADE MISS 
APR 4-9. 1ST VISIT TO TERRITORY BY MANITOBA OFFICIALS. FOUR 
COS, 2 OFFICIALS. ORGANISED ITINERARIES FOR EACH CO, HOSTED 
RECEPTION,ACCOMPANIED ON CALLS ETC. (3)CONTINUING INVOLVE­
MENT WITH CDN ASSOC FOR PRIVATE SECTOR IN SOUTHERN AFRICA 
(CAPSSA). SPECIAL EFFORT RE SELECTION EXECUTIVE DIRECTOR
(4) SPECIAL EFFORT RE SETTLEMENT WITH WORLD BANK RE THOMPSON 
ASSOC CASE. ISSUE INVOLVES $300 000 OVERDUE TO CDN CO
(5) MADE ARRANGEMENTS FOR ONT INT'L CORP VISIT TO MALAWI AND 
ZIMBABWE - ITINERARIES ETC. (6) SPECIAL ECONOMIC REPORT ON 
ISSUANCE OF VOL. 2 OF NATIONAL DEVT PLAN. (7) BEGIN ORGANI­
SING FOR MINISTERIAL VISIT TO CANADA FOR JOINT ECONOMIC COM­
MISSION INAUGURAL.
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"s^EfSrsîisEüs-sH":;,—
OlO-MINE. METAL.MINERAL PROD & SRV 

ZAIRE

REPORT 488/10/21 FORECAST OF KEY
POST :322-KINSHASA

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
EQUIPMENT AND MACHINERY

MISE EN PLACE D'UN ET LA SEE POUR LA GECAMINES.
ETABLIR AVEC LES PRINCIPAUX ACHETEURS DU ZAÏRE, 
FOURNITURES USUELLES.

PERMETTRE UNE MEILLEURE PENETRATION DE MARCHECREDIT FOURNISSEURS AVEC DES FINANCIERS PRIVES

PERMETTRE AUX FOURNISSEURS CANADIENS DE DEVE­
LOPPER DES RELATIONS COMMERCIALES A LONG TER-UNE LISTE DES
ME.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2 
QUARTER: 3 
QUARTER: 4



52
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
ZAIRE

REPORT 4 
88/10/21

POST :322-KINSHASA

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
ALL SUB-SECTORS

PROMOTION AU ZAIRE DES PRODUITS ET EQUIPEMENTS DE TRANSPORT 
CANADIENS.

AUGMENTATION DES EXPORTATIONS.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER 1

QUARTER: 2
QUARTER 3

QUARTER 4



5 3

”s aPæîSsîfiSSKZ:.,
005-C0MM

REPORT 4 
88/10/21 .. FORECAST OF KEY

& INFORM. EQP. & SERV 
ZAIREPOST :322-KINSHASA

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
TELECOMMUNICATIONS (INC SPACE)

participation a la
AIRE.
PARTICIPATION DE 
SEAU DE TELEPHONIE CELLULAIRE

INTRODUCTION DE LA TECHNOLOGIE CANADIENNE.PHASE PILOTE D'UN PROJET DE TELEPHONIE CELLUL

AUGMENTATION DES EXPORTATIONSSOCIETES CANADIENNES A LA REALISATION D'UN RE-

QUARTERLY RESULTS REPORTED.ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

009-F0REST PRODUCTS,EQUIP,SERVICES 
ZAIRE

REPORT 4 
88/10/21

POST : 322—KINSHASA

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
PULP AND PAPER PRODUCTS

ESTABLISSEMENT DE CONTACT AVEC BUREAUX D'ACHATS CANADIEN. MEILLEURE CONNAISSANCE DU MARCHE ZAÏROIS ET 
AUGMENTATION DES EXPORTATIONS

PENETRATION DU MARCHE.UTILIZATION LIGNE DE CREDIT ACDI POUR ACHAT DE PAPIER. 

RECENSEMENT DES UTILISATEURS DE PRODUITS DE PATES ET PAPIER. AUGMENTATION DES EXPORTATIONS.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1
QUARTER: 2
QUARTER: 3
QUARTER: 4
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014-EDUCATION, MEDICAL, HEALTH PROD 
ZAIRE

REPORT 4 
88/10/21 FORECAST OF KEY

POST :322-KINSHASA

ANTICIPATED RESULTS:

INFORMATION POUR SOCIETES CANADIENNES INTERE­
SSEES AU MARCHE

INTRODUCTION DE 10 NOUVELLES FIRMES AU MARCHE 
DU ZAÏRE

ACTIVITIES PROPOSED IN POST PLAN: 

REPERTOIRE DES IMPORTATEURS ET EXPORTATEURS
PLANNING:

INFORMATION POUR SOCIETES CANADIENNES INTERESSEES AUMARCHE^MONTREAL & TORONTO

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4



1 VISITORS TO NFS THE POST INVITED 5 LOCAL O&G SECT OFFICIALS FM 
ALL GULF COUNTRIES. SEVERAL LOCAL BUSINESS PEO­
PLE ALSO VISITED THE SHOW AT THEIR OWN EXPENSE. 
REPORTS FM RETURNING VISITORS TO NFS CONFIRM 
THAT IT IS 1 OF PREMIER O&G SHOWS IN WORLD

QUARTER:

QUARTER

QUARTER

QUARTER

56
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

01 1-OIL & GAS EQUIPMENT,SERVICES 
KUWAIT

REPORT 4 
88/10/21

POST :348-KUWAIT

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS

CONTINUE TO MEET WITH HIGH LEVEL OFFICIALS IN ALL GULF OIL COMPA­
NIES IN ORDER TO PROMOTE CANADIAN CAPABILITIES.

INTRODUCE NEW EXPORTERS TO AGENTS, OIL COMPANIES.

ENCOURAGE OIL COMPANIES TO SEND EMPLOYEES FOR TRAINING IN CANADA

ANTICIPATED RESULTS:

ENCOURAGE COMPNAIES, PARTICULARLY FROM 
ALBERTA TO DO MORE PROSPECTING IN AREA

FIVE NEW AGENCY AGREEMENTS

LONG TERM PROGRAM TO INCREASE AWARENESS OF 
CANADIAN INDUSTRY AND CAPABILITIES.

INCREASED FAMILIARITY WITH MARKET ENCOURAGING 
MORE FREQUENT MARKET VISITS

SECTORAL REPORT TO BE DISTRIBUTED TO CANADIAN EXPORTERS

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:

* U 
IU



QUARTER:

QUARTER:

QUARTER:

5 7

014-EDUCATION, MEDICAL, HEALTH PROD 
KUWAIT

REPORT 4 
88/10/21 FORECAST OF KEY

POST : 348—KUWAIT

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN: 

U MEDICAL EQUIP,INSTRUM.

FOLLOW-UP ON

PLANNING:

HOSP.
PARTICIPANTS WILL CONTINUE CORRESPONDENCE 
WITH KEY CONTACTS

ENCOURAGE GREATER PARTICIPATION IN MARKET BY 
CANADIAN COMPANIES

LONG TERM CONTACT AND FAMILIARITY BY END 
USERS

ONTARIO/FEDERAL PARTICIPATION IN MEDICARE'87

SECTORAL REPORT

TRAINING IN CANADA BY REGIONAL HOSPITALSPROMOTE DOCTOR

QUARTERLY RESULTS REPORTED:

2 GOV'T REPS ACCOMPANIED BY 7 CDN COS TO KUWAIT 
& THE UAE. COS WERE INTRODUCED TO SENIOR GOVT ?< 
PRIVATE OFFICIALS IN A VARIETY OF SECTORS. MANY 
SOLID BUSINESS LEADS WERE IDENTIFIED REINFORCING 
THE EXCEL'T POT. WHICH EXISTS IN ALL AREAS OF EDU

ACTIVITIES UNDERTAKEN IN QUARTER: 

1 EDUCATION MISSION TO KUWAIT, U. A. E.
TRACKING:

QUARTER:

» U 
IU
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REPORT 4 
88/10/21 ™,„„ „ « "Is âl-Hœ ;ESHSirK“:, _.L

001-AGRI & FOOD PRODUCTS St SERVICE 
KUWAIT

PLAN
POST : 348—KUWAIT

PLANNING:
ALL SUB-SECTORS

MAINTAINING CONTACTS WITH KEY IMPORTERS OF AGRICULTURE AND FOOD 
PR OxJEC TS

c2nACeb°?^LL^T.H^fELlCT IMPORTERS TO DETERMINE REQUIREMENTS AND 
EMBASSY TO TAKE LEAD IN OBTAINING QUOTES

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:

INCREASED AWARENESS

REGATE BAD WILL CREATED BY SEVERAL CANADIAN 
sourc?ng^inqu![r?es since FAIL T0 RESPONDS to

BETTER RESPONSE RATE AND INCREASED SALESQUENT MARKETDVlllTSSE °F INTERESTED EXPORTERS AND ENCOURAGE FRE- 

CAREFULLY MONITOR PROJECT ACTIVITY AND REPORT IN TIMELY FASHION INCREASE EXPORTER AWARENESS OF PROJECTS AT 
EARLY STAGES OF IMP LIMEN TATION

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:
QUARTER: 1
QUARTER: 2
QUARTER: 3
QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
ACTIVITÉ RESULTS^* STATED^ I N^MÎ SSION 'S ANNUAL PLAN

004-DEFENCE PROGRAMS, PRODUCTS, SERV 
KUWAIT

REPORT 4 
88/10/21 FORECAST OF KEY

POST :348-KUWAIT
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
INCREASE SALES BY 407.
GREATER PROJECT PURSUIT BY CANADIAN EXPORTERS
INCREASE SALES BY 257. BY ENCOURAGING GREATER 
FOLLOW-UP OF OPPORTUNITIES

ENCOURAGE CANADIAN EXPORTERS TO VISIT MARKET.
OPPORTUNITIES AND REPORT IN TIMELY MANNER.IDENTIFY SPECIFIC 

marketHandNsalIsCtechniques.(SUCH AS HI TEC) BETTER ACQUAINT EXPORTERS WITH

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
009—FOREST PRODUCTS,EQUIP, SERVICES 

KUWAIT

REPORT 4 
88/10/21

POST : 348—KUWAIT

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
PULP AND PAPER PRODUCTS

IDENTIFYING KEY PURCHASERS IN TERRITORY AND PROMOTE OVERALL CAPA­
BILITIES

WORK CLOSELY WITH DRIE/IRPI TO IDENTIFY CANADIAN EXPORTERS INTE­
RESTED IN MARKET AND CANADIAN PRODUCTS AVAILABLE

COMPILE PREVIOUS SOURCING REQUESTS FROM LOCAL IMPORTER

ANTICIPATED RESULTS:

GREATER AWARENESS OF CANADA IN MARKET. INCREA­
SED SOURCING REQUESTS

HAVE LIST OF EXPORT READY FIRMS TO MIDDLE 
EAST TO RESPOND TO INQUIRIES

IDENTIFY SPECIFIC TARGET PRODUCTS

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING: QUARTERLY RESULTS REPORTED:
QUARTER: 1

QUARTER: 2
QUARTER: 3

QUARTER: 4



61

miAGTCDi v pnoPR^qq REPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 FORECAST OF KEY INvIItMENT ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

KUWAIT

REPORT #5
88/10/21

348 - KUWAIT 

PLANNING:
ANTICIPATED RESULTSACTIVITIES PROPOSED IN P^3_^L-N

INCREASE COMMUNICATION BETWEEN CDA FIN. 
b REAL ESTATE INSTITUTIONS b LOCALS. 
CREASE INVESTMENT BY 507..

IN­

SERVICES NOT ELSEWHERE SPECIF. 
PARTICIPATION FROM ARAB PENINSULA TO PAST BUSISERVICE INDUSTRIES

nessDopportunitiesNcda CONFERENCE IN CDA.
INCREASE NUMBER OF VISITORS FROM 75 TO 150
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QUARTERLY PROGRESS REPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 
TRADE TRACKING PROGRESS REPORT OF INVESTMENT ACTIVITIES AND RESULTS

KUWAIT

REPORT #5 
88/10/21

348 - KUWAIT

ACTIVITIES UNDERTAKEN IN QUARTERTRACKING: RESULTS REPORTED

QUARTER : 1

THE POST ACTIVELY PLANS TO EXPAND ITS BASE OF 
CONTACTS IN THE INVESTMENT DOMAIN IN ORDER TO 
PROMOTE CANADA AS AN INVESTMENT DESTINATION. 
(2) KEY INVESTOR HOSPITALITY.

RESULTS ARE OFTEN DIFFICULT TO QUANTITY,HOWEVER, 
THE RECENT ACQUISITIONS IN CDA BY THE KIOICONS 
BATH & CED SYST CERTAINLY CONFIRM INCREASED IN­
VESTMENT ACTIVITIES BY KUWAITIS IN CDA).
(2)THESE EVENTS OFTEN PROVE EXCELLENT VENUES FOR 
OPEN DISCUSSION AS WELL AS A SMALL TOKEN OF AP­
PRECIATION TO THOSE INVESTING IN CDA SIGNIFICANT 
INSIGHT INTO THE INVEST"PSYCHE"IS GAINED THEREBY 
ALLOWING DEV OF STRATEGIES TO FURTHER PROMOTE 
CDA. THE EMB NORMALLY STAGES THESE EVENTS AROUND

QUARTER : 2

QUARTER : 3

QUARTER 4
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QUARTERLVARR01|||SNREF0RTAgFFEXF0RTcPR0MiT,0NaPR0GRA«

whichTconIumed program reIoÙrcesNdur,imgNthÊNr!portÏng’period

REPORT 4A 
88/10/21

POST : 348—KUWAIT
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64
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

001—AGRI & FOOD PRODUCTS & SERVICE 
NIGERIA

REPORT 4 
88/10/21

POST : 304—LAGOS

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

ALL SUB-SECTORS

CONTINUE TO LIAISE WITH MINISTRY OF AGRICULTURE IN SUPPORT OF 
HOWE INTERNATIONAL DESIGN CONSULTANCY ON NAT'L GRAINS STORAGE 
PROGRAMME.

SUCCESSFUL IMPLEMENTATION OF THE CONSULTANCY 
PUTTING CANADA IN GOOD POSITION FOR CONSTRUC­
TION CONTRACTS.

CONTINUE TO PURSUE OPPORTUNITIES FOR CANADIAN MILK PRODUCTS(POW- 
DER/EVAP. > SEEK DIVERSIFICATION OF PRODUCTS AT COMPETITIVE PRICES 
FOR NIGERIAN & GHANAIAN MARKETS.

BROADEN OUR MKT NICHE IN AN AREA WHICH HAS 
BEEN CDA'S LARGEST EXPORT TO NIGERIA AND OPEN 
NEW ACTIVITY IN GHANA.

PROVIDE CANADIAN COMPANIES,DR IE,EXTERNAL AFFAIRS WITH A CURRENT 
LISTING OF POTENTIAL AGRICULTURAL EQUIPMENT DISTRIBUTORS AND 
REPRESENTATIVES.

ASSESSMENT OF EQUIP. REQUIREMENTS & CREDIT­
WORTHY REPRESENTATIVES. INTRODUCTION OF TWO 
NEW CDN COMPANIES TO THE MARKET.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

1 PROMOTE FOOD PACIFIC 88.
PROMOTE WCFPS/SEND INCOMING BUYER.
PROMOTE CANADIAN CAPABILITY IN SPECIALIZED 
EQUIPMENT.

QUARTERLY RESULTS REPORTED:
QUARTER: SELECTED AND BRIEFED INCOMING BUYER FOR WCFPS. 

PREPARING FOLLOW-UP REPORT AGENCY AGREEMENT 
SIGNED FOR AQUAMARINE HARVESTERS.

QUARTER: 2

QUARTER: 3

QUARTER: 4



QUARTER:

QUARTER:

QUARTER:

65

r,:~>ri»™:H's8Tiriui8!K”:..------
008-TRANSPORT SYS, EQUIP, COMP, SERV 

NIGERIA

REPORT 4 
88/10/21 FORECAST OF KEY

POST : 304—LAGOS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

RAIL
SALE OF $5. 0 MILLION IN SPARE PARTSrnKiTTMiip rn I TATSE WITH NIGERIAN RAILWAY CORP. & MIN OF TRANSP ON

BEHALF^OF^CDN SUPPLIES OF SPARE PARTS FOR WORLD BANK RAILWAY 

REHAB.

CONTINUE TO 
PLANNING & MIS 
CORP. PROVIDE 
OF WORLD BANK PROJECT.
ijucki rnMPi ftp. CIRCULATE TO CDN COMPANIES, DR IE & EXTERNAL AFFAIRS 
THE WORLD BANK OPERATIONAL ASSESSMENT & INVESTMENT PROJECTIONS 

NIGERIAN RAIL SECTOR ( EARLY FY 1988/89).

SALE OF $8. O MILLION IN GOODS & SERVICES TO 
NIGERIA. FURTHER ENHANCE CANADIAN COMMITTMENT 
TO THIS SECTOR.

«SUPPORT CDN FIRM IN ITS BID TO PROVIDE MANPOWER 
SUP™RîofisCLTANCIES l TRAINING TO NIGERIAN RAILWAY 

SUPPORT FOR BID TO SUPPLY SPARE PARTS AS PART

PROVIDE CANADIAN INTERESTS WITH UP-TO-DATE 
MARKET PROFILE AND OPPORTUNITIES FOR ACTIVITY

FOR

AEROSPACE
THAT CDN FIRM WILL BID ON AND WIN CONTACTUPGRADE AND COMMISSIONING OF FLIGHT INSTRUMENT INSPECTION SYSTEM 

STILL ONGOING WITH MINISTRY OF TRANSPORT.
WITH SUPPORT OF LOCAL REPRESENTATIVE AND POST 
ONE CHALLENGER WILL BE SOLD IN NIGERIA

THAT CONSORTIUM WILL BE SUCCESSFUL & CANADIAN 
COMPANIES WILL SUPPLY DESIGN,EQUIPMENT AND 
MANAGEMENT SERVICES.

THAT AT LEAST TWO CANADIAN COMPANIES WILL. 
TENDER FOR AIRCRAFT AND/OR SPARES TO CIVILIAN 
USERS.

INTEREST ONGOING IN PURCHASING ONE OR TWOCIVILIAN (GOVERNMENT)
CANADA IR CHALLENGERS.
CONTINUED SUPPORT TO CANADIAN MEMBERS OF CONSORTIUM BIDDING FOR 
DESIGN.CONSTRUCTION AND FIT-UP OF AIRCRAFT MAINTENANCE FACILITY.

IDENTIFICATION OF NEW REGIONAL AIRLINES TO IN TURN IDENTIFY 
OPPORTUNITIES FROM CANADIAN SUPPLIERS OF NEW AND USED AIRCRAFT 
AND AVIATION SPARES.

QUARTERLY RESULTS REPORTED:

CONTRACT TO UPGRADE FLIGHT CALLI BRAT ION SYSTEM 
NOT'YET AWARDED. ASSISTANCE RE LgAM AGREEMENT 

BOMBARDIER LOCOMOTIVES. ASSISTANCE TO BID 
DERS IN AVIATION SECTOR.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
1 SUCCESSFUL BID FOR FLIGHT CALLIBRATION SYSTEM 

COMPLETION OF BOMBARDIER FINANCING & SUCCESS IN 
OTHER RAILWAY SECTOR CONTRACTS(EG. SPARES AND 
MIS) SUCCESS WITH AVIATION MAINTENANCE FACILITY 
PROJECT.

QUARTER:
FOR

m
ot
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

007—POWER & ENERGY EQUIP- & SERV.
NIGERIA

REPORT 4 
88/10/21

POST : 304—LAGOS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

SUPPORT TO FEDERAL PIONEER & LOCAL REPRESENTATIVE IN ONGOING NE­
GOTIATIONS TO SELL TRANSFORMERS TO NEPA,WITH POTENTIAL OF JOINT 
VENTURE WITH LOCAL COMPANY IN FUTURE FOR REPAIR AND OVERHAUL.

MONITOR TENDER DOCUMENT RELEASE FOR THE REGIONAL INTER-CONNECT ION 
PROGRAMME FUNDED BY THE AFRICAN DEVELOPMENT BANK *100 M FOR FIRST 
PHASE TRANSMISSION LINE BETWEEN GHANA AND NIGERIA.

EXAMINE FEDERAL GOVT 5-YR DEVELOP PLAN TO ASSESS PROGRAMMES OF 
PROCUREMENT & REHABILITATION BY NEPA & THE STATES RURAL ELECTRI­
FICATION PROGRAMME. WORLD BANK FUNDING FOR *350 M WITH E/GERMANY 
IS NEGOTIATING LOAN OF *67 M & BULGARIA A CREDIT OF *50 M.

THAT CONTRACT WILL BE SUCCESSFULLY SIGNED, 
FINANCING ORGANIZED AND EXPORT OF FINISHED 
UNITS COMMENCE.

CANADIAN SUPPLIERS WILL BID FOR THE SUPPLY OF 
EQUIPMENT AND SERVICES

CANADIAN COMPANIES TOGETHER WITH LOCAL REPRE­
SENTATIVES WILL MAKE SALES OF EQUIPMENT AND 
SERVICES.

QUARTERLY RESULTS REPORTED:

SELECTED & BRIEFED BUYER FOR NPS. COMMENCED 
STRATEGY IN OIL & GAS SECTORS IN GHANA (PCIAC) 
AND NIGERIA CANADIAN COMPANY IN EUROPEAN CON­
SORTIUM BIDDING FOR SELECTED LINES.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

1 SEND INCOMING BUYER TO NPS. PURSUE OPPORTU­
NITIES FOR OIL AND GAS EQUIPMENT AND SERVICES. 
PURSUE 132 KV TRANSMISSION PROJECT.

QUARTER:

QUARTER: 2

QUARTER: 3

QUARTER: 4



QUARTER:

QUARTER:

QUARTER:
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"a sKm-S3I?K™:, ........
005-C0MM. & INFORM. EQP. & SERV

NIGERIA

REPORT 4 
88/10/21 FORECAST OF KEY

POST : 304-LAGOS

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS

GOVERNMENT OF NIGERIA 
TECHNOLOGY AND ITS IMPLEMENTATION. 
TION OF EARTH STATIONS.

SATELLITE PROJ WILL PROCEED & SPAR WILL BE 
SUCCESSFUL SUPPLIER. POST WILL CONTINUE TO PU­
RSUE ANCILLIARY OPPORT.INCLUDING TRAINING AND 
TECHNOLOGY TRANSFERS.

FUNDING WILL BE ALLOCATED TO SECTOR,SR TELE­
COM'S FIELD TRIALS SUCCESSFULLY COMPLETED AND 
SALES TO FOLLOW (EG. TO STATE GOVTS).

SUCCESSFUL SALES BY CANADIAN COMPANIES WILL 
AIM TO GET FIRM PREQUALIFIED AND SHORTLISTED.

STILL UNDECIDED ON PURCHASE OF SATELLITE
TENDERS CALLED FOR REHABILITA-

OF RURAL TELECOMMUNICATIONS OPTIONS,INCLUDINGTR^AL^OF^SR^TELECQM'5 SP100 EQUIPMENT.

nuTCTAunrwp rfoutrfmFNT ON PART OF NITEL TO UPGRADE AND PURCHASEEXCHANGE*AND^SwVcHTMG^EQUIPMENT7_RP0ST WILL ANALYSE PLANS, OBTAIN
TENDERS AND REPORT OPPRTUNITIES TO DRIE, DEA, DOC.

nnTAikj FROM NITEL & MINISTRY OF COMMUNICATIONS FORECAST OF PROJ. & 
REQUIREMENTS IN COMMUNICATIONS SECTOR AND DISSEMINATE TO CANADIAN 
COMPANIES.
PROMOTION OF CANADIAN MANUFACTURERS WITH NITEL AND MINISTRY OF 
COMMUNICATIONS.

IMPROVED INFORMATION FOR CANADIAN^SUPPLIERS

^ÎïSnt8fŒaî!.th
EXISTING OR PAST PRESENCE.

JOINT VENTURES IN NIGERIA.
RFPDRT ON TENTATIVE PLANS TO ALLOW MODEST PR IVAT I — NITEL'SFUNCTIONS £ TO UNDERTAKE SOME EQUIPMENTFOLLOW-UP AND 

ZATION OF SOME OF 
ASSEMBLY AND/OR REPAIR IN NIGERIA.

QUARTERLY RESULTS REPORTED:

MONITORED NIG CONTRACT(NOT YET AWARDEDDISPUTE 
IN GHANA(PROGRESS TOWARDS RESOLUTION BEING MADE) 
CONTINUED LIAISON WITH NITEL I^^TFY_SUCCESS
FUL INTRODUCTION OF 2 NEW COS TO MKT WITH AP­
POINTMENT OF REPRESENTATIVES.

ACTIVITIES UNDERTAKEN IN QUARTER:

AND BUILD AWARENESS OF CANADIAN CAPABILITIES.

TRACKING:

QUARTER:

* U 
IU



QUARTER

QUARTER

QUARTER
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REPORT 4 
88/10/21

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

004-DEFENCE PROGRAMS, PRODUCTS, SERV 
NIGERIA

POST : 304—LAGOS

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS

REHABILITATION AND UPGRADE OF COMMUNICATIONS EQUIPMENT INCOMPLETE 
TO DATE.

CONTRACT SIGNED FOR NAVIGATIONAL AIDS WITH CDN CO.
PRIORITY POSITION IN DEFENCE 1988 BUDGET

UTILISE EXPOSURE AFFORDED BY NDC STUDY TEAM VISIT IN EARLY 1988.

ANTICIPATED RESULTS:

ENSURE ROLE FOR CANADIAN COMPANY IN PROJECT

WHICH HOLDS THAT FUNDS WILL BE APPROVED CDN FIRM WILL 
SUPPLY EQUIPMENT

ENHANCE KNOWLEDGE 8< IMPRESSION OF CDN DEFENCE 
INDUSTRIES AND INTRODUCE ONE NEW FIRM TO MAR­
KETPLACE.

IF FUNDING IS FORTHCOMIMG,SUCCESSFUL SUPPLY 
BY TWO CANADIAN FIRMS OF DEFENCE RELATED 
EQUIPMENT

INCREASED AWARENESS OF CANADIAN CAPABILITY 
AND IMPROVED CONTACTS FOR POST PERSONNEL 
LEADING TO POTENTIAL ORDERS.

ENDEAVOUR TO OBTAIN FORWARD PLANNING AND PROCUREMENT DETAILS FROM 
NIGERIAN gy^p|^I^^F0RCE AND NAVY AND TO DISSEMINATE THEM TO

CAPITALISE ON REQUEST TO VISIT CANADA BY JOINT CHIEFS OF STAFF TO 
EXAMINE CANADIAN EXPERIENCE IN FORCES INTEGRATION.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

1 FOLLOW-UP ON COMMUNICATIONS EQUIPMENT UPGRADE 
CONTINUE FOLLOW-UP FROM HI-TECH 88.

QUARTERLY RESULTS REPORTED:
QUARTER: ADVANCE PROMOTION OF ARMX 89 & USED IT AS REASON 

TO INCREASE CALLS ON MILITARY PROMOTION OF CDN 
PRESENCE AT FARNBOROUGH. TRACKING OF MILITARY 
PROCUREMENT & PROMOTION OF CANADIAN CAPABILITY

A
 U 

IU



AUTOMOTIVE
MINISTERE DU PLAN POUR OBTENIR PROGRAMMATION ET 

SECTEURS D'INTERVENTION DANS CADRE BANQUERENCONTRE AVEC 
ANALYSER POSSIBLE 
MONDIALE.

INTRE MINISTERIELLE AV 
LOCAUX D'INTERVENTIONBANQUE 

TRAVAUX
RECHERCHE DE SOCIETES 
AUPRES INTERVENANTS LOCAUX.

POUR
CANADIENNES INTERESSEES ET LES INTRODUIRE

OBTENTION DE PLANIFICATION DANS LE TEMPS. 
MONTANT D'INTERVENTION. ENREGISTRER INTERET 
CANADIEN.
ENREGISTRER INTERET CANADIEN. OBTENIR COUTUME 
CONTRACTUELLE AUX TRAVAUX PUBLICS.

SELECTIONNER ET TRAVAILLER EN PROFONDEUR AVEC 
1 OU 2 SOCIETES CANADIENNES.

69

QUARTERLY PROGRESS REPORT DF EXPORT PROMOTION PROGRAM 
UUAHltKLY rnu| ABROAD FOR FISCAL YEAR 88

ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV 
GABON

REPORT 4 
88/10/21 FORECAST OF KEY

POST : 349—LIBREVILLE
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

QUARTERLY RESULTS REPORTED:
ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4

• mmm>r•->
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
FORECAST OF KEY ACTIVITIES K^ÂSÏIcîP^g RESULT^STAtId”IN^MISSION'S ANNUAL PLAN

007-POWER Sc ENERGY EQUIP. S< SERV.
GABON

REPORT 4 
88/10/21

POST :349-LIBREVILLE

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

HYDRO
POSITIONNER LE CANADA

APPUI POUR OBTENTION POURSUITE PROGRAMME/ 
HYDRAULIQUE ET ADDUCTION D'EAU.

OCTROI DE CONTRATS DANS CHACUN DE CES SEC­
TEURS ET DE PROJECTS 'JOINT VENTURES'.

RENCONTRES MINISTERIELLES POUR CLARIFIER FINANCEMENT 

RENCONTRE A LA PRESIDENCE AVEC PRESIDENT ET HAUT REPRESENTANT

MISSION COMMERCIALE AXIE SUR LES SECTEURS DE FORETS, PETROLE ET 
CONSTRUCTION, AUTOMNE 1988.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER.TRACKING:

QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4



7 1
QUARTERLY PROGRESS REPORT OF EXpORTqPROMOTIONQpR°GRAM

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

OlO-MINE, METAL.MINERAL PROD & SRV 
GABON

REPORT 4 
88/10/21

POST : 349-LIBREVILLE

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
MINE DEVELOPMENT SERVICES

RENCONTRE INTERMINISTERIELLES A LA PRESIDENCE FAIRE LE POINT SUR NOUVELLES PROPOSITIONS 
CANADIENNES.

S'ASSURER D' INSCRIPTION FINANCIERE POUR 
BUDGET 88.

S'ASSURER APPUI ACDI ET FINANCEMENT SEE.

NEGOTIATION TECHNIQUE AVEC GROUPE-CANADA ET 
FINANCIERE AVEC SEE ET ACDI

NEGOCIATION AU PLAN ET AUX FINANCES POUR INSCRIPTION DANS PRO­
GRAMMATION.

SUIVI A LA SEE ET ACDI
MISISON TECHNIQUE AU CANADA DG MINISTERE DES MINES

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
REPORT 4 
88/10/21

015-CONSTRUCTION INDUSTRY 
GABON

POST :349-LIBREVILLE

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
ARCHITECT,CONSTRUCT SERVICES

RENCONTRE AU NIVEAU DE LA PRESIDENCE FAIRE EN SORTE QUE FINANCES ET PLAN APPUIE 
DEMARCHE PRESIDENTIELLE.

DEVELOPPEMENT DES CONTACTS AU NIVEAU MINISTERIEL - EDUCATION 
NATIONALE/AFF. ETRANGERES
RENCONTRE MINISTERIELLE AUX TRAVAUX PUBLICS

DISCUTER PROGRAMMES ET POSITIONNER LE CANADA

POSITIONNER SOCIETES CANADIENNES ET OBTENIR 
PARTENAIRES LOCAUX.

QUARTERLY RESULTS REPORTED.ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1
QUARTER: 2
QUARTER: 3
QUARTER: 4
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QUARTERLY PROOR|SBNREPORTAaFFEXPORTcPROMOT,0NaRROGRAM

ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
KENYA

REPORT 4 
88/10/21 FORECAST OF KEY

POST : 303—NA IROB I

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
SIX COMPANIES EXPECTED TO BE SHORTLISTED, OF 
WHICH ONLY ONE CANADIAN FIRM 
POSSIBLE.

POSSIBLE SALES BUT CANNOT BE QUANTIFIED AT 
THIS POINT

WORLDASSISTING CDN TR/ 
BANK FINANCED COh 
RAILWAY PROJECT".

CONTRACT IS

rfoiitRFMFNTS OF KENYA AIRWAYS HAS BEEN COMPLETED.
MAY PROVIDE OPPORTUNITIES FOR CANADIAN SUPPLIERSSTUDY ON 

IMPLEMENTATION 
OF EQUIPMENT AND SERVICES.

SALES OF EQUIPMENT AND SERVICES ARE POSSIBLE.FOLLOW-UP ON DRIE MARKET INVESTIGATION V!SIT OCT/87 TO ASSIST 
rn>i pnc THFNTTFY OPPORTUNITIES IN RAIL 8< URBAN SUB SECTORS. rUS S?BLY INVITE KENYAN OFFICIALS TO VISIT CDN CITIES EARLY/88 TO 
III URBAN TRANSIT SYSTEMS & MANUFACTURING FACILITIES.

INVESTIGATE POTENTIAL BUSINESS FLOWING FRCDMSTUD JQ gE DONE 
REGARDING POSSIBLE EXPANSION OF REGIONAL AIRPORTS.

INDEFINITE.

QUARTERLY RESULTS REPORTED:

ACTIVITIES CONTINUED & RECENT INDICATIONS OF WB 
INTEREST IN PARTICIPATION IN URBAN TRANSIT AND 
PART OF RAILROAD DEVELOPMENT PLANS HAVE RE OPEN­
ED POSSIBILITIES OF INVOLVEMENT BY CDN FIRMS IN 
ABSENCE OF CDN CONCESSIONAL FINANCING.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 CONTINUE TO INVESTIGATE AND SUPPORT EFFORTS OF 
CDN CONSULTING FIRMS & SUPPLIERS TO OBTAIN CON­
TRACTS UNDER KENYA'S RAILROAD DEVELOPMENT URBAN 
TRANSIT $< REGIONAL AIRPORT EXPANSION PROGRAMMES.

QUARTER: 2

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

004-DEFENCE PROGRAMS, PRODUCTS, SERV 
KENYA

REPORT 4 
88/10/21

POST : 303—NA IROB I

ACTIVITIES PROPOSED IN POST PLAN:PLANNING: ANTICIPATED RESULTS:
ALL SUB-SECTORS

PROMOTE AMMUNITION SALE TO DOD. ORDER WORTH SO. 5 MILLION
PROMOTION OF SALE OF DASH B-M AIRCRAFT TO DOD TO REPLACE RECENTLY 
DESTROYED BUFFALO.

POSSIBLE SALE OF 2 AIRCRAFT WORTH UP TO 
$24 MILLION

ANALYSE COMPETITION,INVESTIGATE DOD PROCUREMENT PLANS ESPECIALLY 
COMM, EQUIP, OBTAIN TOR FOR TENDERS, REPORT TO DRIE, DEA, DND ETC.

INTRODUCE TWO NEW COMPANIES TO MARKET

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:
1 PROMOTE SALE OF DASH 8 AIRCRAFT TO DEPT OF 

DEFENSE.

QUARTERLY RESULTS REPORTED:
QUARTER: CONTINUED TO LEND SUPPORT TO BOEING/DHC SALES 

TEAM WITH DEFENSE OFFICIALS IN FINALISING SALES 
CONTRACT FOR 3 AIRCRAFT.

QUARTER: 2
QUARTER: 3
QUARTER: 4



75
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM UUflKitKLT ABROAD FOR FISCAL YEAR 88

AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

005—COMM. & INFORM. EQP. fc SERV 
KENYA

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES

POST :303-NAIROBI
ANTICIPATED RESULTS:

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
TELECOMMUNICATIONS (INC SPACE)

CONTINUE ASSISTING CANADIAN COMPANY IN EFFORTS TO OBTAIN TELEX 
SWITCHING CONTRACT UNDER WORLD BANK CREDIT.

CONTRACT IF SUCCESSFUL WORTH $5 MILLION

CONTRACT VALUE * 1 MILLION PLUS POTENTIAL FOR 
DOWNSTREAM CONTRACTS.TOCDNCONTINUE TO 1 

TELECOMMUNIC 
AUTHORITY.

GATHER MARKET 
PLANS OF KENYA P &
DR IE, DBA, DOC.
GATHER MARKET INTELLIGENCE ON 
DEA, DR IE, ETC.

TO

INTRODUCE TWO NEW COMPANIES TO MARKET.INTELLIGENCE ON MAJOR COMPETITORS,DEVELOPMENT 
T AND ADVANCE TOR FOR TENDERS FOR USE BY

INFORMATICS SECTOR AND REPORT TO INTRODUCE 2 NEW COMPANIES TO MARKET.

QUARTERLY RESULTS REPORTED:

CONTINUED SUPPORT TO SRT AND CDN MARCONI IN 
PURSUING CONTRACTS.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 PROMOTE SALE OF SR TELECOM RURAL AUTOMATION 
POINT TO MULTI POINT ACCESS RADIO EQUIPMENT AND 
CDN MARCONIS AUTO-TELEX SWITCHING EQUIPMENT TO 
THE KENYA POSTS & TELECOM CORP.

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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76REPORT 4 
88/10/21

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
_____ AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

01 1-OIL & GAS EQUIPMENT,SERVICES 
KENYA

POST :303-NAIROBI

PLANNING.

ALL SUB-SECTORS

PROMOTE PROPOSAL SUBMITTED BY CDN COMPANY FOR EXTENSION 
OF MOMBASA-NAI ROB I OIL PIPELINE TO UGANDAN BORDER.

PROMOTE PROPOSAL SUBMITTED BY CDN COMPANY FOR 
REHABILITATION AND UPGRADING OF MOMBASA OIL 
REFINERY.

INVESTIGATE PLANS FOR EXPLORAT ION, EQUIPMENT TENDERS, 
GEOTHERMAL SECTOR AND REPORT TO DR IE, DEA, PROVINCES.

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:

CONTRACT FOR CDN COMPANY IF PROPOSAL ACCEPTED

CONTRACT FOR CDN COMPANY IF PROPOSAL ACCEPTED

ESPECIALLY POSSIBLE CONTRACTS FOR DRILL ING, SERVICES OR 
EQUIPMENT. INTRODUCE TWO NEW COMPANIES TO

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

1 SUPPORT LAVALIN'S ACTIVITIES TO OBTAIN CONTRACT 
FOR WSET KENYAS PIPELINE EXTENSION TO ELDORET. - 
^2^.UNUE PROMOTION OF CDN SURVEYORS b DRILLING 
CONTRACTORS FOR BUSINESS W/MULTI NATIONALS IN 
OIL & GAS EXPLORATION 8< W/KENYAN GOVT

QUARTERLY RESULTS REPORTED:

INCR EASED ACTIVE SUPPORT FOR LAVALIN WITH ENERGY 
MINISTRY IN ITS EFFORTS TO SECURE PIPELINE CON­
TRACT. VISIT OF MINISTER OF ENERGY TO CANADA,AND 
CONTINUOUS FOLLOW-UP BY POST WITH MINISTRY WERE 
HIGHLIGHTS.

QUARTER:

QUARTER: 2

QUARTER: 3

QUARTER: 4



TT^T^rEll!!cBFlu[8CS^F,EBmssmN-s aWuau plan

001—AGRI 8< FOOD PRODUCTS 8< SERVICE 
KENYA

REPORT 4 
88/10/21 FORECAST OF KEY

POST :303-NAIROBI

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
WORLD BANK FINANCED ANIMAL HEALTH PROJECT 
PROVIDE OR ORTUNIT IES FOR CDN CONSULTANTS

DOWNSTREAM OPPORTUNITIES FOR CDN EQUIPMENT SUPPLIERS.

POSSIBLE CONSULTING SERVICES AND EQUIPMENT 
CONTRACTS.

MAY
HAVE

AGRICULTURAL MACHINERY AND EQUIPMENT SALES 
POTENTIALLY WORTH SEVERAL MILLION DOLLARS 
OVER NEXT 2-3 YEARS.

eiPniMSnRED VISIT OF PROMINENT KENYAN AGRICULTURAL SPONSOREDFVIbIIRUhRrKunmow<REGiNA 19Q7 MACHINEry AND
KEN INTEREST BY SEVERAL LOCAL

DEPT
CONSULTANT TO
^Ss^PbÊÊX GENERATED BY THE VISITOR.

SIGNIFICANT SALES OF BOVINE SEMEN, EMBRYO 
TRANSFER TECHNOLOGY AND BOVINE BREEDING 
STOCK.

SALES OF EQUIPMENT AND SERVICES.

INVESTIGATE OPPORTUNITIES FOR EXPORT OF CDN BOVINE SEMEN AND
ANALYSE

isssirasi s^r&T;uEE?sïsB^A^fM!Ê?iîb.B0VINE AI
EMBRYO
DEMAND

(PROPOSED AGRICULTURE CANADA LIVESTOCK TECHNICAL MISSION EARLY 
/89 WILL SUPPORT ACTIVITIES 1 AND 2 ).

QUARTERLY RESULTS REPORTED:

SUPPORT CONTINUED AS INDICATED 
TED IN CDN DAIRY INDUSTRY VIDEO.
FOR T. V. SHOWING DEVELOPED.

ACTIVITIES UNDERTAKEN IN QUARTER:

CDNS IN NAIROBI INTL SHOW.

TRACKING:

QUARTER:
INTEREST GENERA- 
TENTATIVE PLANS

QUARTER: 2 

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
UGANDA

REPORT 4 
88/10/21

POST : 303—NA IROB I

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

CDN COMPANY HAS APPLIED FOR CPPF STUDY FINANCING FOR ENTEBBE 
AIRPORT REHABILITATION.
IF IFI FUNDING BECOMES AVAILABLE FOR RAILWAY AND/OR ROAD 
REHABILITATION AND UPGRADING PROGRAMS POST WILL ANALYSE 
DEVELOPMENT PLANS, OBTAIN ADVANCE TENDER INFO AND REPORT 
OPPORTUNITIES TO DRIE,DEA.

CIDA APPROVAL OF STUDY MAY LEAD TO DOWNSTREAM 
SERVICES AND EQUIPMENT CONTRACTS.

FOR SERVICES,SPARE PARTS.AND SOME NEW 
EQUIPMENT. WE WILL AIM TO INTRODUCE TWO NEW 
COMPANIES TO MARKET.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGR|SS^REPORT^OFpEXPORTcPROMÛTION^PROGRAM

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

& INFORM. EQP.& SERV 
UGANDA

REPORT 4
aa/io/21

005-C0MM.POST : 303—NAIROB I

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
TELECOMMUNICATIONS (INC SPACE)

ANALYSE PREPARATION OF WORLD BANK FINANCED REHABILITATION OF 
TELECOMMUNICATIONS INFRASTRUCTURE PROGRAM, OBTAIN ADVANCE 
TENDER INFO AND REPORT TO DR IE,DEA.DOC
amai YSE PREPARATION OF KAGERA BASIN MICROWAVE LINK PROJECT FUNDED 
BY AFDB,OBTAIN ADVANCE TENDER INFO AND REPORT TO DR IE, DEA, DOC.

POSSIBLE CONTRACTS FOR CONSULTANCY FIRMS AND 
EQUIPMENT SUPPLIERS. GET ONE CDN COMPANY ON 
SHORT LIST.

POSSIBLE CONTRACTS FOR CONSULTANCY FIRMS AND 
EQUIPMENT SUPPLIERS. GET ONE CDN COMPANY ON 
SHORT LIST.

INTRODUCE 2 NEW COMPANIES TO MARKET.INVESTIGATE DEVELOPMENT PLANS FOR UP & T AND REPORT OPPORTUNITIES 
TO DEA, DR IE, DOC.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

014-EDUCATION, MEDICAL, HEALTH PROD 
UGANDA

REPORT 4 
88/10/21

POST :303-NAIROBI

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

ALL SUB-SECTORS

MBALE HOSPITAL REHABILITATION PROJECT RINANCED BY AFDB WILL NEED 
CONSULTANTS AND EQUIPMENT SUPPLIERS.(STUDY ALREADY COMPLETED)

POSSIBLE CONTRACTS FOR CDN FIRMS POST WILL 
ATTEMPT TO GET CDN COMPANY ON SHORT LIST

MULAGO HOSPITAL REHABILITATION PROJ WILL REQUIRE CONSULTANTS TO 
DO STUDY AND, IF POSITIVE, WILL NEED EQUIPMENT SUPPLIERS FOR 
IMPLEMENTATION. PROJECT FINANCED BY AFDB.

PROJECT FOR REHABILITATION OF MAKERERE UNIVERSITY TO BE FINANCED 
BY SEVERAL DONORS WILL CALL FOR CONSULTANCY WORK, AND LATER, 
EQUIPMENT.

POSSIBLE CONSULTING AND EQUIPMENT SUPPLY 
CONTRACTS. POST WILL ATTEMPT TO GET CDN 
COMPANY ON SHORT LISTS.

POSSIBLE CONTRACTS FOR CDN FIRMS POST WILL 
ATTEMPT TO GET CDN COMPANY ON SHORT LIST

INVESTIGATE DEVELOPMENT PLANS FOR HEALTH,EDUCATION 
SECTORS;GATHER ADVANCE PROJECT AND TENDER DATA; 
REPORT OPPORTUNITIES TO DEA, DR IE.

INTRODUCE TWO NEW COMPANIES TO MARKET

ATTEMPT TO GET CDN COMPANIES PREQUALIFIED FOR 
SERVICES/EQUIPMENT.

ANALYSE PROJECT PREPARATION (SEE BELOW) FOR NGW WB PROJECTS AND 
REPORT KEY INFO TO DEA.DRIE.

ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:TRACKING:

QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4



POSSIBLE EXPLOITABLE OIL DISCOVERY AND 
FOLLOW-ON BUSINESS FOR CDN FIRMS WILL AIM 
TO GET CDN COMPANIES PREQUALIFIED.

POSSIBLE CONTRACT. WILL AIM TO GET CDN 
COMPANY PREQUALIFIED THEN SHORT LISTED

INTRODUCE TWO NEW COMPANIES TO MARKET.
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM

ACTIVITIES AND5ANTICIPATED RESULT^STAtId* I N^I SSION 'S ANNUAL PLAN

Oll-OIL & GAS EQUIPMENT,SERVICES 
TANZANIA

REPORT 4 
B8/10/21 FORECAST OF KEY

POST :303-NAIR0BI
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
TANZANIA

REPORT 4 
88/10/21

POST :303-NAIROBI

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
CONTINUATION OF GOT'S WORLD BANK-FUNDED RAILWAY REHABILITATION 
PROGRAM WILL OFFER OPPORTUNITIES FOR CDN CONSULTANTS AND 
EQUIPMENT SUPPLIERS. POST WILL ANALYSE PLANS AND REPORT 
OPPORTUNITIES TO DEA. DRIE.

CONTINUATION OF GOT'S WORLD BANK-FUNDED ROADS REHABILITATION 
PROGRAM WILL ALSO OFFER OPPORTUNITIES TO CDN CONSULTANTS AND 
SUPPLIERS POST WILL ANALYSE PLANS AND REPORT OPPORTUNITIES TO 
DEA, DR IE.

UNCONFIRMED PLANS TO REHABILITATE AN EXPAND REGIONAL AIRPORTS 
WOULD, IF UNDERTAKE, OFFER CONSULTANCY AND EQUIPMENT SUPPLY 
OPPORTUNITIES. POST WILL INVESTIGATE, ANALYSE AND REPORT 
OPPORTUNITIES TO DEA, DRIE.

POSSIBLE CONTRACTS. WILL AIM TO GET CDN 
COMPANY PREQUALIFIED THEN SHORTLISTED

POSSIBLE CONTRACTS. WILL AIM TO GET CDN 
COMPANY PREQUALIFIED THEN SHORT-LISTED

POSSIBLE CONTRACTS WILL AIM TO GET CDN 
COMPANY PREQUALIFIED.

AIM TO INTRODUCE TWO NEW COMPANIES TO MARKET 
IF ANALYSIS PROVES MARKET FEASIBLE

INVESTIGATE COMPETITION,ANALYSE DEVELOPMENT PLANS AN REPORT 
MARKET OPPORTUNITIES TO DEA,DR IE, ESPECIALLY ADVANCE TENDER 
NOTICES.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4
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ïïPiMsréssaiwvz:.—...
& SERV.

REPORT 4 
88/10/21 FORECAST OF KEY

007-POWER 8< ENERGY EQUIP.
TANZANIAPOST :303~NAIR0BI

ANTICIPATED RESULTS.ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
MnwTTAR nFVFl OPMENT FOR MINI HYDROELECTRIC POWER PLANT PROJECT 
m^UF?JI BASIN UNDER STUDY BY GOT IF FEASIBILITY SUBSTANTIATED 
tKeRE ÂAÎ BE OPPORTUNITIES FOR CDN CONSULTANTS AND SUPPLIERS.

POSSIBLE CONTRACTS. WILL ATTEMPT TO GET CDN 
FIRM ON SHORT LISTS.

POSSIBLE CONTRACTS FOR INTERESTED CANADIAN 
COMPANIE. WILL AIM TO GET CDN COMPANY ON 
LISTS.

APnn—FUNDED PANGANI FALLS HYDROELECTRIC POWER DEVELOPMENT STUDY 
HTI. TAM FAR CONSULTANTS, AND ULTIMATELY EQUIPMENT FOR 
IMPLEMENTATION. POST WILL ANALYSE PLANS AND REPORT OPPORTUNITIES
TO DR IE, DE A.

POSSIBLE CONTRACTS. WILL AIM TO GET CDN 
COMPANY ON SHORT LIST.mtmaNSI POWFR PROJECTS IN RUFIJI BASIN REQUIRES $2M FEASIBILITYSTUDY iuT STILL LACKS FUNDÏNG COMMITMENTS IS OF POTENTIAL 

INTEREST TO CANADIAN CONSULTANTS AND SUPPLIERS. POST WILL 
REPORT OPPORTUNITIES TO DEA, DR IE.

INTRODUCE TWO NEW CDN COMPANIES TO MARKET.WILL INVESTIGATE COMPETITION, ANALYSE DEVELOPMENT PLANS AND 
REPORT POTENTIAL SECTOR OPPORTUNITIES TO DEA,DRIE.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER.TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88

LISTED BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:

REPORT 4A 88/10/21

POST : 303—NA IROB I

HELPED DEVELOP PROGRAM FOR VISIT OF KENYA MINISTER OF ENERGY 
TO CANADA JUNE 88. (2) PREPARATION FOR VISIT OF QUEBEC-AGENT-GENERAL IN LONDON,TO INVESTIGATE FEASIBILITY OF APPOINTING 
RESIDENT REPRESENTATIVE IN KENYA FOR THE REGION.
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88 
KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
SWAZILAND

REPORT 4 
88/10/21 FORECAST OF

POST :305-PRET0RIA

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

RAIL
CONTINUINGLOCOMOTIVES

AEROSPACE
ESTABLISH CANADIAN INTEREST IN PARTICIPATION.REQUIREMENT IS NEW PROJECT NOT YET FORMALLY ESTABLISHED TO 

REGIONAL FEEDER AIRLINE BY SWAZILAND LESOTHO AND BOTSWANA.STATED
CREATE

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL- YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

005-C0MM. & INFORM. EQP. & SERV
MOROCCO

REPORT 4 
88/10/21

POST :327-RABAT

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

APPUI INTENSIF DONNE AUX SOCIETES CANADIENNES QUI SE TROUVENT SUR 
LA COURTE LISTE DE FOURNISSEURS D'EQUIPEMENTS DE TELECOMMUNICA­
TIONS.
AIDER LE CONSULTANT SELECTIONNE A MENER L'ETUDE SUR LE SECTEUR DE 
L'INFORMATIQUE AU MAROC (RAPPORT PICARD)

POURSUIVRE ASSIDUMENT TOUS LES A. O. I. LANCES PAR L 'ONPT DANS LE 
CADRE DE SON PROGRAMME DE MODERNISATION.

DEFINIR LES POSSIBILITES DE MARCHE DANS LE CADRE DU PROJET DE 
2E CHAINE DE TELEVISION AU MAROC.

ATTEINDRE L'ETAPE DE LA NEGOCIATION DE CON­
TRATS ET DE LEUR SIGNATURE

DEFINITION PRECISE DU POTENTIEL DU MARCHE.

OBTENIR 10 A 207. DES CONTRATS.

PARTICIPATION CANADIENNES A CE PROJET A 
HAUTEUR DE 10 A 157..

QUARTERLY RESULTS REPORTED:

LE CONTRAT BCI/ONPT A ETE SIGNE.
PRIS UNE PARTICIPATION DANS LE CAPITAL ACTION DE 
LA 2E CHAINE.

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
VIDEOTRON A1 CONCLURE LES NEGOTIA'NS DU CONTRAT BELL CDA/ONPT 

FAIRE LA PROMOTION D'UNE PARTICIPATION CDNE AU 
PROJET DE LA 2E CHAINE DE TELEVISION

QUARTER:

QUARTER: 2

QUARTER: 3

QUARTER: 4



QUARTER:

QUARTER:

QUARTER:

87
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

ACTIVITIES AND5 ANTICIPATED RESULtFsTAtIF I FmI SSION 'S ANNUAL PLAN

& SERV.

REPORT 4 
88/10/21 FORECAST OF KEY

007—POWER & ENERGY EQUIP.
MOROCCOPOST :327-RABAT

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

OBTENTION D'AU MOINS UN CONTRAT D'UNE VALEUR 
DE $10M.
PREQUALIFIER AU MOINS UN GROUPE ET ARRETER 
LES GRANDS PRINCIPES DU MONTAGE FINANCIER

SOCIETES CANADIENNES DANS LEURS SOUMISSIONS SUITE 
DE L '0. N. E.

CONSEILLER DEUX 
A DES A. O. I. C...
rnMccti I co I 'TMDU8TRIE CANADIENNE DANS LE MONTAGE DE CONSORTIA ET 
DE PACKAGE FINANCIER EN VUE DE POURSUIVRE DEUX GRANDS PROJETS D^INVESTISSEMENTS DANS LE SECTEUR ENERGETIQUE.

'INDUSTRIE DANS SES NEGOCIATIONS ™R L'OBTENTION D'UN 
CENTRALE HYDRO-ELECTRIQUE OU DE CENTRALE THERMIQUE.

OBTENTION D'UN CONTRAT DE L'ORDRE DE $150 M 
A $200 M.ASSISTER L 

CONTRAT DE

QUARTERLY RESULTS REPORTED:

WESTINGHOUSE A OBTENU UN CONTRAT DE $7 MILLIONS 
REYNOLDS & ALCAN ONT SOUMISSIONNE SUR UN A.O. I. 
DE CABLES BBC CDA & COMBUSTION ENGINEERING FONT 
PARTIE D'UN CONSORTIUM I NT'L QUI SOUSMISSIONNERA 
SUR CE PROJET.

ACTIVITIES UNDERTAKEN IN QUARTER:

1 OBTENIR AU MOINS UN CONTRAT DE $10 M AUPRES DE

PREQUALIFIER AU MOINS UN GROUPE POUR LE PROJET 
DE CENTRALE THERMIQUE A JORF LAFAR.

TRACKING:

QUARTER:

» U 
M
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
MOROCCO

REPORT 4 
88/10/21

POST :327-RABAT

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
COMPLETER LA MISE EN PLACE DU FINANCEMENT POUR DES VENTES DE 
MATERIEL FERROVIAIRE ET ROUTIER.

APPUYER LES FABRICANTS CANADIENS D'APPAREILS ET D'EQUIPEMENTS 
AERIENS ET ROUTIERS DANS LA POURSUITE D'OPPORTUNITES PRECISES.

DEMONSTRATION SUR LE TERRAIN DES CAPACITES CANADIENNES DANS LE 
DOMAINE DU TRANSPORT AERIEN.

ELABORER ET METTRE EN PLACE AVEC DIVERSES GRANDES SOCIETES CANA­
DIENNES LA STRATEGIE POUR OURSUIVRE LES PROJETS CITES EN 7-9.

EXPLORER LA FAISABILITE DE PARTICIPATION CANADIENNE SUR DE GRAN­
DS PROJETS TELS LA LIAISON FERROVIAIRE MARRAKECH-AGADI R ET LA 
LIAISON FIXE MAROC-ESPAGNE.

CONCLUSION DES VENTES ET LIVRAISON DES 
PRODUITS.

ATTEINDRE LE STADE DE LA NEGOCIATION DE CON­
TRAT.
VENTE POSSIBLE D'APPAREILS ET D'EQUIPEMENTS

POSITIONNER FAVORABLEMENT PLUSIEURS SOCIETES 
CANADIENNES SUR CES MARCHES

FORMATION DE CONSORTIA EN VUE DE LA POURSUITE 
DE CES PROJETS

QUARTERLY RESULTS REPORTED:

PRET 0. N.C. F. ET P C. ONT ETE SIGNES ET LA 
MARCHANDISE LIVREE. UNE VENTE DE 500 JEEPS A ETE 
REALISEE.
DE HAVILAND EST SUR LE SHORT LIST DE LA RAM

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 COMPLETER LA MISE EN PLACE DU FINANCEMENT AVEC 
L'O.N. C.F. ET LA PROTECTION CIVILE.
APPUYER LA VENTE D'AVIONS.

QUARTER:

QUARTER:

QUARTER: * U 
PJ
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
ACT.V.T.g ^ANTICIPATED SSuE^A^ l8°NI SSION -, ANNUAL PLAN

014-EDUCATION, MEDICAL. HEALTH PROD 
MOROCCO

REPORT 4 
88/10/21 FORECAST OF KEY

POST :327-RABAT
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
BIEN POSITIONNER DES SOCIETES POUR OBTENTION 
DE 2 OU 3 CONTRATS.acctctcd i ctq sflCTFTES CANADIENNES QUI SOUMISSIONNENT SUR LES A 0 ! de L?OFPPt7 DU MINISTERE DE L'EDUCATION NATIONALE ET DU 

MINISTERE DE LA SANTE PUBLIQUE.
S'ASSURER QUE LES SOCIETES CANADIENNES SOU­
MISSIONNENT SUR CES A.O. I. ET EN REMPORTENT 
QUELQUES-UNS.

tTATRF IF SUIVI SUR LES DIVERS A.O. I. LANCES DANS LE CADRE DE 
PROJETS FINANCES PAR LES INSTITUTIONS MULTILATERALES.

QUARTERLY RESULTS REPORTED:

LAB VOLT A SIGNE UN CONTRAT DE DLRS $2 MILLIONS
ACTIVITIES UNDERTAKEN IN QUARTER: 

1 OBTENIR DES CONTRATS DE L'OFPPT.
TRACKING: 

QUARTER: 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4



TRACKING:

QUARTER:

QUARTER

QUARTER

QUARTER

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 

AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

REPORT 4 
88/10/21

003-GRAINS AND OILSEEDS 
MOROCCOPOST :327-RABAT

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:

PREPARER UN RAPPORT DETAILLE SUR LA STRUCTURE DU MARCHE MAROCAIN 
DES OLEAGINEUX ET LE DIFFUSER DIRECTEMENT A L'INDUSTRIE.

PLANNING.
SUSCITER L'INTERET DES FOURNISSEURS CANADIENS 
A SOUMISSIONNER DIRECTEMENT SUR LES APPELS 
D'OFFRES.

h 
m 

n
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QUARTERLY^RaORII^gEPORT^F^PORT^RCMOnO^PROeRAM

WHÏèS'SNgSS ÏFool^ ReIoURCES^DUR^No'tHE^rIpORtTn^PErIoD:
REPORT 4A 
88/10/21

POST : 327-RABAT

iitqttf’ np MR p BOYLEY* ECONOMISTE SENIOR# S. E. E.

îEÊsiîïra y^kEgE^iiï5îTD'?i^o^rDA/ONF'T QUI
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

004-DEFENCE PROGRAMS, PRODUCTS, SERV 
SAUDI ARABIA

REPORT 4 
88/10/21

POST :347-RIYADH

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
AEROSPACE it MARINE

ENGINE OVERHAUL WORK FOR C-130 AND PILATUS (PT6) 

PURSUIT OF CANADIAN INVOLVEMENT IN AIRSTRIPS PROJECT. 

ESTABLISH PROMOTION PROGRAM FOR CL 1227

PLACE CANADIAN SHOPS ON SECOND SOURCE LIST

SALE OF STOL AIRCRAFT AND AVIONICS.

HAVE KSA DELEGATION VIEW DEMO IN CANADA. 
ESTABLISH APPROPRIATE AGENT

ARMAMENTS it VEHICLES

FINALIZE SALE OF PIRANHAS TO MINISTRY OF DEFENCE

KEEP MOWAG PROPOSAL ALIVE WITH NATIONAL GUARD PENDING BUDGET 
ALLOCATION r

OBTAIN CANADIAN PARTICIPATION IN PROPOSAL TO RE-ENGINE ARMOURED 
VEHICLES.

RE-INTRODUCE ILITIS FOR NEW FORCES BEING ESTABLISHED.

$50M COMPONENT FOR CANADA

OBTAIN INVITATION FOR PRICING DISCUSSIONS

CANADIAN GROUP TO BID ON REFIT PROGRAM

HAVE ILITIS INVITED TO DEMONSTRATE.

ELECTRICAL & ELECTRONIC

SUPPORT CANADIAN FIRMS REGISTERED AS SUB-SUPPLIERS TO ARMY AVIA­
TION BASE.

$10-20 MILLION SALES.

OBTAIN INVITATION TO QUOTE A SYSTEM 

PERSUADE CANADIAN FIRM TO MAKE QUOTATION.
ENCOURAGE MDA TO DEMONSTRATE AIRBOURNE SAR.

PURSUE CANADIAN BIDDER FOR TAIF SECURITY SYSTEMS. INVOLVE CCC IF 
NECESSARY.

PREPARE REPORT ON SIZE OF MARKET AND ENTRY 
POSSIBILITIES.

J-V BID BY ONE OF SEVERAL QUALIFIED CANADIAN 
GROUPS.
J-V PARTICIPATION IN O&M CONTRACT AT AIRPORT.

DETERMINE MARKET FOR ELECTRONIC WARFARE SIMULATION TRAINING.

ENCOURAGE MID-SIZE CANADIAN FIRMS TO PARTICIPATE IN SMALLER SECU­
RITY JOBS.

SUPPORT CANADIAN FIRMS TO MOVE INTO MAINTENANCE SECTOR FOR NAV 
AIDS.
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

004-DEFENCE PROGRAMS. PRODUCTS. SERV 
SAUDI ARABIA

REPORT 4 
88/10/21

POST :347-RIYADH

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

005-C0MM. & INFORM. EQP. & SERV
SAUDI ARABIA

REPORT 4 
88/10/21

POST :347-RIYADH

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
REMOTE SENSING

TRAINEE PLACEMENTS IN CANADACONTINUE DISCUSSIONS WITH KACST REGARDING CANADIAN TRAINING OF 
TECHNICIANS AND MAPPERS.
PROMOTE NEW ENHANCEMENTS ONCE MAJOR FACILITY COMPLETE AT KACST.

PURSUE WITH MEPA USE OF CANADIAN EQUIPMENT FOR POLLUTION MONITO­
RING.
MEET WITH DIRECTORS TO DETERMINE WHETHER THERE IS SUPPORT FOR 
SYNTHETIC APETURE RADAR CAPABILITY.

GENERATE REQUESTS FOR BUDGETARY PROPOSALS 

OBTAIN INVITATION FOR PROPOSAL.

ESTABLISH WHETHER THIS WILL BE NEW AREA OF 
KACST ACTIVITY

TELECOMMUNICATIONS (INC SPACE)
SUPPORT EFFORTS BY BELL CANADA INTERNATIONAL TO RENEW ADVISORY 
CONTRACT TO SAUDI TELECOM.

SUPPORT SR TELECOM PROPOSALS FOR RURAL RADIO SYSTEM.

CONTINUE SUPPORT FOR SPECTRUM MANAGEMENT PROPOSAL AT PTT. 

ESTABLISH STRONG AGENTS FOR PAQUET SWITCH MANUFACTURER. 

INTRODUCE CANADIAN TEST EQUIPMENT.

ESTABLISH DEMO SYSTEM FOR CANADIAN SATELLITE COMMUNICATIONS.

COMPUTERS, SOFTWARE & SYSTEMS

SUPPORT BCI OFFER ON MACHINE READABLE PASSPORTS.

SUPPORT SUPPLEMENTAL SALES OF BILINGUAL TERMINALS TO NATIONAL 
INFORMATION CENTRE.

INTRODUCE CANADIAN SOFTWARE MANAGEMENT FIRMS TO MARKET. 

ORGANIZE CANADIAN COMPUTER SPECIALISTS GROUP IN KINGDOM.

SIGNING OF CONTRACT.

SALE OF FIRST SRT SYSTEM TO PTT 

OBTAIN CONTRACT.

SALES IN 1989 WHEN SERVICE INTRODUCED 

ESTABLISH LOCAL AGENTS.

OBTAIN REQUEST TO BID PROPOSED MFA LINK

RECEIVE INVITATION FOR FINANCIAL PROPOSAL. 

FURTHER SALE HUNDRED UNITS.

ESTABLISH CANADIAN-SAUDI JOINT VENTURE.

IMPROVE INTELLIGENCE ON AND RESPONSE TO 
UPCOMING COMPUTER PROJECTS.
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS'ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
& INFORM. EQP. & SERV 

SAUDI ARABIA

REPORT 4 
88/10/21

005—COMM.POST 347-RIYADH

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER. 3

QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

008-TRANSPORT SYS, EQUIP, COMP, SERV.
SAUDI ARABIA

REPORT 4 
88/10/21

POST :347-RIYADH

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

AUTOMOTIVE
CDN AUTO PARTS SALES OF $20-*30 MILLION. 

ESTABLISHMENT OF CDN/SAUDI JOINT VENTURE.
ESTABLISHMENT OF CANADIAN/SAUDI AUTO PARTS DISTRIBUTION CENTER.

ASSIST IN ESTABLISHING CDN/SAUDI AUTOPARTS MANUFACTURING JOINT 
VENTURE; INVOLVING SEVERAL SAUDI/CDN COMPANIES.

PROMOTE CDN GARAGE/SERVICE EQUIPMENT. MEET SENIOR MANAGERS TO 
INTEREST THEM IN CANADIAN PRODUCT AND INVITE THEM TO ATTEND THE 
AIA SHOW IN MONTREAL 1988.
INTRODUCE CDN UTILITY TRUCKS TO MAJOR SAUDI DI STR I BUTORS. IDENTIFY 
MAJOR PROJECTS IN COMING F/Y AND ADVISE CDN COMPANIES OF PROJECTS

ESTABLISH 3 NEW AGENCIES/DISTRIBUTOR-SHIPS

INCREASE THE ASSOCIATION OF CDN/SAUDI FIRMS 
FOR JOINT BIDS.

AEROSPACE
FLOW THROUGH ENGINE COMPONENT WORK FOR AVELEXPURSUE DISCUSSIONS BETWEEN AVELEX AND ARABASCO FOR AGENCY AGREE­

MENT.
PRESS FOR FORMAL SUBMISSION TO SAUDI OF DASH 8 AIRCRAFT FOR 
REGIONAL SERVICE.
PURSUE WITH AGRICULTURAL CORPORATIONS USE OF LIGHT AIRCRAFT FOR 
CROP SPRAYING.

RECEIVE REQUEST FOR FINANCIAL PROPOSAL

LIGHT AIRCRAFT DEMONSTRATION

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4
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QUARTERLY PROGRESS^REPORT^OF^EXPORT^PROMOTION^PROGRAM

KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

014-EDUCATION. MEDICAL. HEALTH PROD 
SAUDI ARABIA

REPORT 4
88/10/21 FORECAST OF

POST :347-RIYADH

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

HOSP. & MEDICAL EQUIP.INSTRUM.
BUILD ON RECENTLY CONCLUDED AGENCY AGREEMENTS TO INTRODUCE 
FURTHER CANADIAN EXPERTISE IN SAUDI.

2-3 NEW AGENCY AGREEMENTS.

2 -3 AGENCY AGREEMENTS WITH SAUDI COMPANIES.CANADIAN COMPANIES TO BE INVITED TO APRTIClPATE IN 
AND PRIVATE HOSPITAL TENDERS FOR MEDICAL EQUIPMENT 

JEDDAH).
ARRANGE FOR 
GOVERNMENT 
(KING FAISAL UNIV.

ALLOW CDN COMPANIES TO PARTICIPATE TO THE 
UPCOMING TENDERS.

IDENTIFY PROJECTS FOR CANADIAN COMPANIES (4)
I£ï??5!f5pCrSiaS FÏHADTMiDIcSLACITYRiNIR?vSDHP0NSIBLE ^ ™E

JEC SUB-COMMITTEE MEETING 

EDUCATIONAL SERVICES. EQUIPMENT
BUILD UPON CURRENT TRAINING MEDICAL STAFF IN CANADA INCREASE AMOUNT OF TRAINEES UP TO 1,000 BY 

1990
ESTABLISHMENT OF POLYTECHNICAL INSTITUTE 
UNDER RYERSON SUPERVISION

TO ENABLE CDN COS TO BID ON MOH AND OTHER 
PUBLIC AND PRIVATE HOSPITALS.

ARRANGE VISIT OF RYERSON TO PURSUE FURTHER POLYTECHNICAL INSTITU­
TE PLANNED BY ROYAL COMMISSION JUBAIL AND YANBU
INTRODUCE CANADIAN MANAGEMENT CAPABILITIES TO SAUDI HEALTH AUTHO­
RITIES.

SERVICES INCLUDING CONSULTING
PROMOTE CANADIAN EXPERTISE IN O. & M. OF MEDICAL EQUIPMENT IN KSA OBTAIN FROM MOH HOSPITAL MANAGEMENT AN O. & M 

CONTRACT IN KINGDOM IN ASSOCIATION WITH LOCAL
CO.
TWO INVITATIONS TO BID.LOBBY KSA AUTHORITIES TO INVITE CDN COMPANIES TO PARTICIPATE IN 

MEDICAL TRAINING PROJECTS OF MOH.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1

QUARTER. 2

QUARTER: 3

QUARTER: 4



QUARTER
QUARTER
QUARTER
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
OOl-AGRI & FOOD PRODUCTS & SERVICE SAUDI ARABIA

REPORT 4 88/10/21

POST : 347—RIYADH

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:
VISIT ON A REGULAR BASIS (TWICE PER YEAR) AGRICULTURAL AREAS 
(HA'IL. TABUK, GASSIM AND AL KHAR J).
EXPLORE POTENTIAL FOR FABA BEAN CANNING PLANT

PLANNING:
RAISE AWARENESS AMONG MAJOR FARMS OF CANADIAN 
TECH. AND OBTAIN RFQS.
JOINT VENTURE CARRING PLANT IN CANADA FOR 
EXPORT TO KINGDOM OF SAUDI ARABIA
RAISE CANADIAN PROFILE IN MINISTRY.DEVELOP PROGRAMME OF SEMINARS WITH MINISTRY OF AGRICULTURE IN 

AREAS OF POTATOES ETC.

QUARTERLY RESULTS REPORTED:
ONE COMPANY IS SERIOUSLY WORKING ON PROJECT WHICH WILL INVOLVE A NUMBER OF CANADIAN FOOD EXPORTERS WHO ARE EXPECTED TO BREAK INTO LOCAL 
MARKET FOR THE FIRST TIME
SHOW MAY LEAD TO ONE J-V IN ADDITION TO POSSIBLE SALES OF S 5 MILLION. MISSION TO HA'IL AND GASSIM IDENTIFIED POTENTIAL IN SEED CLEANING AND 
HANDLING AND ALTERNATIVE CROPS.

ACTIVITIES UNDERTAKEN IN QUARTER:
1 MAJOR FOOD PROMOTION EVENT TO BE HELD LATER THIS YEAR IN COOPERATION WITH LARGE FOOD IMPORTER.

TRACKING:
QUARTER:

QUARTER: 1 SAUDI AGRICULTURAL SHOW AND MISSION.

» 
u 

ru
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ÉPiRéiVAÏI^lg%s“Ô" -S ANNUAL PLAN

011-OIL & GAS EQUIPMENT,SERVICES 
SAUDI ARABIA

REPORT 4 
88/10/21 FORECAST OF KEY

POST :347-RIYADH
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

MACHINERY AND EQUIPMENT 

URGE ALBERTA
DEVELOP DIRECT CONTACTS BETWEEN CANADIAN AND 
SAUDI FIRMS.
SALE OF SCADA AND OTHER PIPELINE TECHNOLOGIES 
POTENTIAL *50 MILLION

IDENTIFY AND SEND SAUDI REPS TO NPC '88.

GOVERNMENT TO INVITE AGENTS TO TRADE SHOWS IN CANADA

CONVINCE CANADIAN PIPELINE TECHNICAL COMPANIES TO BE MORE 
AGRESSIVE.
DELEGATION OF AGENTS TO NPC IN CALGARY, JUNE 88.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:

QUARTER: 1 

QUARTER: 2 

QUARTER: 3 

QUARTER: 4
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fiUARTFRI Y PROGRESS REPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 QUARTERLYEPROGR||bMKtru^TUrimEs ^ ANTICIpATED REgULTS STATED IN MISSION'S ANNUAL PLAN

SAUDI ARABIA

REPORT #5 
88/10/21

347 - RIYADH

PLANNING:

FORECAST OF

ANTICIPATED RESULTSACTIVITIES PROPOSED IN POST PLAN

MINE,METAL,MINERAL PROD & SRV MINERALS AND MINERAL PRODUCTSM PUT SAUDI COMPANIES IN TOUCH WITH POTENTIAL CANADIAN PARTNERS IN 
MINING SECTOR

SAUDI DIRECT INVESTMENT IN CANADIAN MINING 
COMPANIES AND JOINT VENTURE COOPERATION 
ABROAD.

C°MMCIRCULATEMINFORMATfoNVTO p0TENTIA£LIINVESTORS ON EMERGING GROWTH COMPA­

NIES IN HI-TECH FIELDS.
INCREASED SAUDI VENTURE CAPITAL INVOLVE­
MENT IN HI-TECH COMPANIES.

SERVMAINTA?NS£REXPAND CONTACTS WITH sInIOR BANKERS SPECIALIZING IN PERSO­
NAL BANKING TO PUBLICIZE SPECIFIC INVESTMENT OPPORTUNITIES AMONG THEIR 
CLIENTS

FIND SAUDI FINANCING FOR SPECIFIC CANADIAN 
INVESTMENT PROPOSALS

NON SECTORALLY ORIENTED ACTIVITIES
PURSUE PERSONAL CONTACTS WITH CORE GROUP OF 150 LEADING SAUDI BUSINES­
SMEN TO PROMOTE INVESTMENT OPPORTUNITIES IN CANADA.

EXPAND INTEREST IN CANADA AS AN INVESTMENT 
DESTINATION AND INCREASE VISITS TO CANADA 
BY POTENTIAL INVESTORS.

INCREASED INTEREST IN REAL ESTATE 8< OTHER 
CANADIAN INVESTMENTS.INCLUDE INVESTMENT COMPONENT IN PROGRAM FOR HIGH LEVEL BUSINESS DELE­

GATIONS TO CANADA.

FURTHER INCREASE NUMBER OF INVESTOR IMMI­
GRANTS TO CANADAPROMOTE BUSINESS IMMIGRANT PROGRAM AMONG LARGE COMMUNITY OF AFFLUENT 

EXPATRIATE BUSINESSMEN CONSIDERING EMIGRATION.
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QUARTERLYtPRO|RESScREP»,TrOFr,NVESTMENT ^°M°T.ONMPROeRAMieTTM,|S,^SRA|RaAD FOR FY 88

SAUDI ARABIA

REPORT #5 
88/10/21

RIYADH347
RESULTS REPORTEDACTIVITIES UNDERTAKEN IN QUARTERTRACKING:

QUARTER : 1

QUARTER : 2

QUARTER : 3

QUARTER : 4



QUARTER:
QUARTER:
QUARTER:
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

014-EDUCATION. MEDICAL. HEALTH PROD ISRAEL

REPORT 4 88/10/21

POST : 342—TEL AVIV
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

PHARMACEUTICALS, BIOTECHNOLOGY
IDENTIFY MAIN IMPORT/DISTRIBUTION CHANNELS FOR HEALTH CARE PRODUCTS.
IDENTIFY CANADIAN SOURCES-PREPARATION FOR AND FOLLOW-UP OF MAJOR TRADE SHOW (MEDAX).
COMPLETE INVENTORY OF ISRAELI CAPABILITIES IN THIS SECTOR AND PROMOTE AND MATCH UP WITH CANADIAN REQUESTS FOR TECHNOLOGY.

COMPILE AGENTS/DISTRIBUTORS LIST AND PRIORIT­IZE PRODUCTS ACCORDING TO MARKET AND NEEDS.
AGENCY AGREEMENTS. EXPORT SALES.

JOINT VENTURES/LICENSING ARRANGEMENTS.

QUARTERLY RESULTS REPORTED:
A) SUCCESSFULLY EXHIBITEDB) CANCELLED OWING TO SECURITY CONCERNSC) 2-WEEK TOUR OF CDN INDUSTRY COMPLETED

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
1 A)ORGANISE PARTICIPATION IN MAJOR MEDICAL DEVICE SHOW, JERUSALEM.B)OUTGOING J-V MISSION OTIP WORKSHOP '88

QUARTER:

lm n



QUARTER:

QUARTER.

QUARTER:

QUARTERLY PR0GR|fBNREP0RTA0FFEXP0RTcPRG«DTI0N8PRDGRAM

ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

& SERV.

REPORT 4 
88/10/21 FORECAST OF KEY

007-POWER & ENERGY EQUIP.
ISRAELPOST :342-TEL AVIV

ANTICIPATED RESULTS:

ENABLES POST TO ALERT COMPANIES, PROVIDE IN­
FORMATION ON UTILITY PROCUREMENT PRACTICES, 
MONITOR RESPONSES & REACTIONS OF CLIENT

ENABLE OPTIMUM FLEXIBILITY IN LOAN CONDITIONS 
DURING THE PROCUREMENT PHASE.

EXPAND PARAMETERS OF PROJECT.

ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
7A COMPANIES SUBMITTED AS SUPPLIERS OF 30 PRO- 

INVITED TO BID ON ESTIMATED CS65M AUXILIARYASCERTAIN WHICH OF 
DUCT GROUPS WILL BE 
EQUIPMENT FOR NEW POWER STATION.
UTILITY WILL SOLICIT LOAN FROM EDC IN SEGMENTS AS BIDDING PRO­
GRESSES. POST WILL PROVIDE FREQUENT UPDATE TO EDC.

OP-WORK WITH KEY AGENTS/UTILITY PERSONNEL TO IDENTIFY 
PORTUNITIES FOR CDA. CURRENT 30 PRODUCTS BASED ON 
SUPPLY. THERE ARE SOME 500 ITEMS TO BE PURCHASED.

CDN

QUARTERLY RESULTS REPORTED:

CIPS, WITH ONTARIO HYDRO, WAS SHORTLISTED AND 
HAS SUBMITTED PROPOSAL POST HAS LOBBIED AT 
MINISTRY AND AT ALL LEVELS WITHIN ELECTRICITY 
AUTHORITY.

ACTIVITIES UNDERTAKEN IN QUARTER:

ADVERTISE FORTHCOMING TENDER FOR COAL-FIRED 
STATION AND ASSIST CDN FIRM TO GET ON SHORTLIST.

TRACKING:

QUARTER: 1
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

003-GRAINS AND OILSEEDS 
ISRAEL

REPORT 4 
88/10/21

POST :342-TEL AVIV

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN: 

FOLLOW-UP ON OUTGOING CANOLA MISSION (MARCH 87).
PLANNING:

INITIAL SALE OF CANOLA (SEEDS AND MEAL) ON 
TRIAL BASIS.
PREVENT RECURRENCE OF BARTER ISSUE.CONTINUED REPRESENTATION WITH GOVERNMENT TRADE ADMINISTRATION AND 

INDUSTRIAL COOPERATION AUTHORITY ON BUY-BACK REQUIREMENTS.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1
QUARTER: 2

QUARTER: 3
QUARTER: 4
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88AT rlIbb^!ffc^^ED RESULTS STATED IN MISSION'S ANNUAL PLAN

016-INDUSTRIAL MACHIN, PLANTS, SERV.
ISRAEL

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES AND

POST : 342—TEL AVIV
ANTICIPATED RESULTS: 

ESTABLISHED PRODUCT/SUPPLIER LIST
ACTIVITIES PROPOSED IN POST PLAN:

THIS SUBSECTOR INTERMS OF CANADIAN CAPABIL-
PLANNING:

ANALYZE TOTAL IMPORTS 
ITY.

BASIS FOR IN-DEPTH MARKET PROMOTIONAL 
ACTIVITY.

GREATER AWARENESS OF CANADIAN POTENTIAL NEW 
TRADE LINKS

QUARTERLY RESULTS REPORTED:

VISITED (AND REPORTED) ISRAEL CHEMICALS, PETRO- 
CHEM ENTERPRISES, OIL REFINERIES LTD , AND ISRAEL 
AMERICAN PAPER MILLS.

ACTIVITIES UNDERTAKEN IN QUARTER.TRACKING:

QUARTER: 1 SCHEDULE OF VISITS TO MAJOR IMPORTERS OF CAPITAL 
EQUIPMENT TO ASCERTAIN REQUIREMENTS FOR AND IN 

CDN EQUIPMENT FINANCED BY DIRECT LOGTEREST IN 
FROM EDC.

QUARTER: 2 

QUARTER: 3 

QUARTER: 4



ACTIVITIES UNDERTAKEN IN QUARTER:

1 -STUDY MARKET CHANNELS FOR IMPORTED AGRICULTURAL 
EQUIPMENT WITH VIEW TO EVENTUAL PARTICIPATION IN 
"AGRITECH '89".

QUARTERLY RESULTS REPORTED:
- STUDY COMPLETED; INDICATES TECHNOLOGY TRANSFER 
MISSION PREFERABLE TO EXHIBIT

TRACKING:
QUARTER:

QUARTER
QUARTER

QUARTER

106
REPORT 4 
88/10/21

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 88

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
001-AGRI & FOOD PRODUCTS & SERVICE 

ISRAEL
POST : 342—TEL AVIV

PLANNING: ACTIVITIES PROPOSED IN POST PLAN:
STUDY MARKET CHANNELS.
SOURCING STUDY.

INVENTORY OF TECHNOLOGY AVAILABLE IN ISRAEL FOR TECHNOLOGY INFLOW

ANTICIPATED RESULTS: 
IDENTIFICATION OF BEST OPPORTUNITIES 

SELECTION OF EXHIBITORS AT AGRITECH. 
PREPARE FOR INCOMING MISSION

* u 
ro



TWO JV'S, 10 NEW BUSINESS STARTUPS, VIA 
ENTREPRENEURIAL IMMIGRATION PROGRAM

TWO JV'S, 10 NEW BUSINESS STARTUPS, VIA 
ENTREPRENEURIAL IMMIGRATION PROGRAM.

TWO JV'S. 10 NEW BUSINESS STARTUPS, VIA 
ENTERPRENEURIAL IMMIGRATION PROGRAM.
\

TWO JV'S, 10 NEW BUSINESS STARTUPS, VIA 
ENTREPRENEURIAL IMMIGRATION PROGRAM.

PROGRESS REPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 
INVESTMENT ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

ISRAEL

QUARTERLY 
FORECAST OF KEYREPORT #5

88/10/21

342 - TEL AVIV 

PLANNING.
ANTICIPATED RESULTSACTIVITIES PROPOSED IN POST PLAN
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QUARTERLY PROGRESS REPORT OF INVESTMENT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FY 88 
TRADE TRACKING PROGRESS REPORT OF INVESTMENT ACTIVITIES AND RESULTS

ISRAEL

REPORT #5 
88/10/21

342 - TEL AVIV
RESULTS REPORTEDACTIVITIES UNDERTAKEN IN QUARTERTRACKING:

QUARTER : 1
PROMOTION OF PARTICIPATION IN J-V'S IN CANADA 
BASED ON CONTRIBUTION OF ISRAELI TECHNOLOGY. 
EQUITY IN EXCHANGE FOR TECHNOLOGY (RATHER THAN 
CAPITAL, WHICH IS CONTROLLED).

SERIES OF VISITS IN TERRITORY HAS HAD WIDER 
IMPACT THAN ANTICIPATED POST RECEIVES SEVERAL 
ENQUIRIES PER WEEK FROM ISRAELI FIRMS ABLE AND 
WILLING TO INVEST CAPITAL AS WELL

QUARTER : 2

QUARTER : 3

QUARTER : 4
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QUARTERLyAPR00R|||NlEP0RTA0FFEXP™TcPR0M0T,aN8PR0eFAM
REPORT 4A 
88/10/21

I T8TFD BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES L 5 CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:WHICH

POST : 342—TEL AVIV
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110QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR SB

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

016-INDUSTRIAL MACHIN, PLANTS, SERV.
TUNISIA

REPORT 4 
8B/10/21

POST :324-TUNIS

ACTIVITIES PROPOSED IN POST PLAN:PLANNING: ANTICIPATED RESULTS:
ALL SUB-SECTORS

ASSISTER LA SOCIETE SNC DANS LES DERNIERES PHASES DE L'OCTROI DU 
CONTRAT

SIGNATURE DU CONTRAT
BARRAGE BARBARA.

SECURISER AUPRES DES AUTORITES TUNISIENNES L'INCLUSION DES SERVI­
CES DE SOGEC/1 DEON IC LAVAL IN DANS L'ENVELOPPE CANADIENNE, SANS 
AOI, POUR LE PROJET CHU BOURGUIBA.

ASSISTER LA SOCIETE TRIAD ENGINEERING DANS SES NEGOTIATIONS POUR 
LE PROJET DE L'EXTENSION DE LA RAFFINERIE DE BIZERTE.

PROMOUVOIR L'INDUSTRIE CANADIENNE SPECIALISEE DANS LA GESTION DES 
PROJETS POUR LE PROJET DE L'AMENAGEMENT DU LAC DE TUNIS.

PROMOUVOIR COMPETENCES CANADIENNES DANS SECTEUR PATE ET PAPIER 
AUPRES DES AUTORITES LOCALES (SNCPA).

FINALISATION DES NEGOTIATIONS ET OCTROI DU 
CONTRAT AU CANADA.

SELECTION DE TRIAD ET OCTROI DU CONTRAT.

SOUMISSION PAR AU MOINS UNE SOCIETE CANADIEN­
NE.

SOUMISSION PAR AU MOINS UNE FIRME CANADIENNE 
POUR LE PROJET DE L'EXTENSION DE L'USINE 
PAPIER KRAFT A KASSERINE.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:
QUARTER: 1

QUARTER: 2

QUARTER: 3

QUARTER: 4



QUARTER.

QUARTER:

QUARTER:
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM

ACTIVITIES SÎTJSScÎRÇS RESULtI"STATEd"In"mISSION 'S ANNUAL PLAN

OOl-AGRI b FOOD PRODUCTS ?< SERVICE 
TUNISIA

REPORT 4 
88/10/21 FORECAST OF KEY

POST :324-TUNIS
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ANIMAL,POULTRY BREEDING STOCK

reglement
SIGNATURE D'UNE NOUVELLE CONVENTION SANITAI­
RE POUR LES GENISSES
ACCOMPLISSEMENT DU CONTRAT DEJA SIGNE EN 1986

DES CLAUSES SANITAIRES (VACCINS ET AUTRES)

acctqtantf a I A COMPAGNIE VENTES INT'L D'ANIMAUX DU QUEBEC POUR 
rIvÈnTr^EN TUNISIE HONORER ET SAUVER AINSI LA REPUTATION CDN.

IDENTIFICATION 
DI ENS DANS LE
L'INSEMINATION ARTIFICIELLE.

SOUMISSION PAR AU MOINS UNE SOCIETE CANADIEN­
NE POUR L'OFFRE DE SES SERVICES.D'UNE OPPORTUNITE POUR OFFRIR DES SERVICES CANA 

DOMAINE DE LA TRANSPLANTATION EMBRYONNAIRE ET

SEEDS & SPECIAL CROPS
REGLEMENT DU PROBLEME SANITAIRE ET SIGNATURE 
D'UNE CONVENTION ENTRE LES DEUX PAYS.

A TITRE EXPERI-

nt<3ri jcc;T DNS AVEC AUTORITES LOCALES A PROPOS DES QUES- DISCUSSION^AVEC^UTUKMt^u^ ^ SEMENCES CANADIENNESCONTINUER 
TIONS TECHNIQUES

INTRODUCTION SUR LE MARCHE,
MENTAL DE NOUVELLES VARIETES.

ACCEPTATION DE QUELQUES LIVRAISONS SEMI-COM­
MERCIALE S.
OBTENTION D'UN PERMIS D'IMPORTATION REGULIER 
COMME C'EST LE CAS POUR D'AUTRES PAYS.

CONTINUER A SENSIBILISER LES UTILISATEURS TUNISIENS SUR LA BONNE 
QUALITE DE LA SEMENCE CANADIENNE ET SON RENDEMENT.

POTATOES CANADA DANS SES EFFORTS DE PENETRATION DUASSISTANCE A 
MARCHE.
TNTFN8 TFIFR LES CONTACTS AVEC LES HAUTS RESPONSABLES DU MINISTERE DE ™IorÎcULTURE EN VUE DE FAIRE VALOIR LA QUALITE CANADIENNE.

QUARTERLY RESULTS REPORTED: 

Tp^^Œl^^ifrSS- iIrTC0n™It°SeD700

KimSSEiTK tsTe dSc!ê!
BEANS(HARICOTS BLANCS) A L'ETUDE.

ACTIVITIES UNDERTAKEN IN QUARTER:

1 PREPARATION & ORGANISATION DE LA MISSION EN

FILM).
1 SUIVI DE NOTRE TOURNEE AU SUD TUNISIEN DANS LE 

CADRE DU SECTEUR DE LA PECHE.

TRACKING:

QUARTER:

CONFIRMATION DE LA PARTICIPATION DE 3 SOCIETES 
CANADIENNES AU SALON INTL. DE LA PECHE, PREVU 
POUR LE MOIS DE SEPTEMBRE.

QUARTER:

AUTORITE TUNISIENNES DEMEURENT INTRANSIGEANTES 
DERRIERE FACADE DES RECOMMANDATIONS EPPO; 
TENTATIVE DE DISCUSSIONS BILATERALES LORS DE 
RENCONTRE NAPPO/EPPO.

1 ORGANISER MISSION DE POTATOES CANADA AVEC REMISE 
DU DOSSIER AUX AUTORITES TUNISIENNES (PROBLEME 
PHYTOSANITAIRE)

QUARTER:

* u 
ru



112QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
REPORT 4 88/10/21

005—COMM. & INFORM. EQP. & SERV TUNISIAPOST : 324—TUNIS

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
TELECOMMUNICATIONS (INC SPACE)

EXPLORER POSSIBILITES DU RELANCEMENT DU PROJET DU RESEAU PRIVE DE TELECOMMUNICATIONS AVEC MINISTERE DE L'INTERIEUR. OBTENIR INDICATION DEFINITIVE SUR LE SORT DE CE PROJET ET PERSPECTIVES POUR BCI.
PROMOTION D'UNE COOPERATION TECHNIQUE ENTRE LES MINISTERES CANA­DIEN ET TUNISIEN DE COMMUNICATIONS DANS LE DOMAINE DE LA GESTION DU SPECTRE.

ETABLISSEMENT D'UN PROGRAMME D'ASSISTANCE TECHNIQUE ENTRE LES 2 MINISTERES

PROMOTION D'UN ACCORD TUNISO-CANADIEN DE COOPERATION SCIENTIFIQUE 
EN MATIERE DE TELECOMMUNICATIONS.

COMMENCER UN DIALOGUE ENTRE AFF. EXT. DOC ET GOVT. TUNISIEN SUR UN ACCORD POSSIBLE.
PROMOTION DES MANUFACTURIERS CANADIENS D'EQUIPEMENTS DE COMMUTA­TION AUPRES DES PTT TUNISIENNES. SOUMISSIONS PAR AU MOINS UNE FIRME CDNNE POUR L'ETABLISSEMENT D'UNE SOCIETE MIXTE TUNISO- CDNNE POUR LE MONTAGE D'EQUIPEMENT
INFORMER L'INDUSTRIE CANADIENNE DES PRINCIPAUX PROJETS EN TELE­COMMUNICATIONS DANS LE CADRE DU NOUVEAU PLAN ECONOMIQUE.

SOUMISSION PAR AU MOINS DEUX SOCIETES CANA­DIENNES EN REPONSE AUX AOI
BROADCASTING (INC CATV)

OCTROI FINAL DU CONTRAT AVEC MISE EN PLACE DES INSTRUMENTS DE FINANCMENTJ
IDENTIFICATION D'AU MOINS UN PROJET CONJOINT AVEC LE CANADA EN TELEDIFFUSION PAR SATEL­
LITE.
ETABLIR UNE COOPERATION INSTITUTIONNELLE ENTRE LA RADIO CANADA ET LES PTT.
ETABLISSEMENT D'UNE SOCIETE MIXTE DANS L'INDUSTRIE DES INSTALLATIONS CABLES TV.
SOUMISSION PAR AU MOINS UNE COMPAGNIE CANADIENNE EN REPONSE AUX AOI MENTIONNES CI- 
BAS.

ASSISTER CGC DANS LA FINALISATION DE LEUR CONTRAT (FINANCEMENT, FORMATION ETC. . ) AVEC LES PTT-RADIO-DIFFUSION.
ETABLIR CONTACT AVEC ARAB SPACE SCENE (GROUPE MANGO) AFIN DE PRE­SENTER COMPETENCE ET EXPERTISE CANDIENNES.

FAIRE PRESENTER SERVICES/EXPERTISES DE RADIO CANADA AUPRES DE HAUTS FONCTIONNAIRES DE LA TELEDIFFUSION
PROMOUVOIR EXPERTISE CANADIENNE EN GESTION DU RESEAU CABLE POUR TV AVEC SECTEUR PRIVE TUNISIEN.
PROMOUVOIR MANUFACTURIERS CANADIENS DES ANTENNES ET EMETTEURS RADIO/TV AUPRES DES PTT TUNISIENS.



QUARTER:

QUARTER:

QUARTER:
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& INFORM. EQP. 8c SERV 
TUNISIA

REPORT 4 
88/10/21 FORECAST OF KEY ACTIVITIES

005—COMM.POST : 324—TUNIS
QUARTERLY RESULTS REPORTED:

ACHEVEMENT DE LA 1ER PHASE DE COOPERATION TECH­
NIQUE ENTRE 2 MINISTERES DE COMMUNICATIONS; SOU­
MISSION D'UNE PROPOSITION POUR LA 2EME PHASE DE 
COOPERAT ION(ETUDE DE FAISABILITE DET AILLE)A TRA­
VERS LA PARTICIPATION D'UNE SOCIETE CDNNE.

ACTIVITIES UNDERTAKEN IN QUARTER:
1 PREPARATION ET ORGANISATION D'UNE MISSION EN

TUNISIE DE HAUTS FONCTIONNAIRES DU DOCOTT (CADRE 
DU PROJET DE LA GESTION DU SPECTRE).

TRACKING:

QUARTER:
* u 

ru
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REPORT 4A 88/10/21 QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88

LISTED BELOW ARE THE SPECIAL AND/OR UNPLANNED ACTIVITIES WHICH CONSUMED PROGRAM RESOURCES DURING THE REPORTING PERIOD:
POST : 324—TUNIS

VISITE DU DR. HORST SCHMID(COMMISSAIRE GENERAL TOURISME ET COMMERCE/ALBERTA)RELATIVE AU PROJET RAFFINERIE DE BIZERTE(2) VISITE DE 2 HAUTS FONCTIONNAIRE DU MINISTERE DES COMMUNI­CATIONS (CADRE PROJET GESTION DU SPECTRE EN TUNISIE)(3) VISITE D'UNE IMPORTANTE DELEGATION D'HOMMES D'AFFAIRES DANS LE CADRE DE LA COOPERATION INDUSTRIELLE



115
QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

007-POWER & ENERGY EQUIP. & SERV.REPUBLIC OF CAMEROON

REPORT 4 88/10/21

POST : 321-YAOUNDE
ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:

ALL SUB-SECTORS
ENCOURAGER LES FOURNISSEURS POSSIBLES A 
APPROCHER LA SONEL.
FINALISATION DES ETUDES DE FAISABILITE ET PREPARATION DE L'AVANT PROJET DETAILLE
DEPOT DE L'AVANT PROJET DETAILLE ET NEGOCIA­TION QUANT A SA REALISATION.
ETUDES ET EVENTUELLEMENT REALISATION DE MICRO-CENTRALES.

OBTENIR LE PROGRAMME D'APPROVISIONNEMENT ANNUEL DE LA SONEL ET LE 
DISTRIBUER AUX SOCIETES CANADIENNES.

CONSORTIUM CANADIEN CHARGE DES ETUDES POUR LE PROJETAPPUYER LE DE BARRAGE DU NACHTIGAL.
CONSORTIUM CANADIEN POURSUIVANT LA REALISATION D'UNAPPUYER LE PROJET DE DISTRIBUTION DE GAZ GPL.
SECTEUR PRIVE DANS LE SECTEUR DES MICRO-CENTRALES.APPUYER LE

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER: 1 
QUARTER: 2
QUARTER: 3 
QUARTER: 4



116QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN
REPORT 4 88/10/21

014-EDUCATION, MEDICAL, HEALTH PROD REPUBLIC OF CAMEROONPOST .321-YAOUNDE
ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:

ALL SUB-SECTORS
PROJET DE CONSTRUCTION DE 6 LYCEES TECHNIQUES. TRAVAUX EN COURS
SUIVRE DE PRES L'EVOLUTION DES PROJETS D'EDUCATION ENVISAGES PAR LE CAMEROUN EN COLLABORATION AVEC LA BANQUE MONDIALE. IDENTIFICATION DE POSSIBILITES C0W1ERCIALES POUR LES SOCIETES CANADIENNES.
PROJET INCINERATEURS PATHOLOGIQUES INDE NTIFICAT ION DE POSSIBILITES COMMERCIALES POUR LES SOCIETES CANADIENNES.
EFFECTEUR DES REPRESENTATIONS AUPRES DU CENTRE UNIVERSITAIRE DE LA SANTE POUR LA VENTE DE VALVES CARDIO-VASCULAIRES. IDENTIFICATION DE POSSIBILITES COMMERCIALES

ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING: QUARTERLY RESULTS REPORTED:
QUARTER: 1
QUARTER: 2
QUARTER: 3
QUARTER: 4



TRACKING:
QUARTER:
QUARTER:
QUARTER:
QUARTER:

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:

f
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM UUAM,tr<1-YAT MISSIONS ABROAD FOR FISCAL YEAR 88AT MIbb^fc^^ED RESULTS STATED IN MISSION'S ANNUAL PLAN

01 5-CONSTRUCTION INDUSTRY U1 REPUBLIC OF CAMEROON

REPORT 488/10/21 FORECAST OF KEY ACTIVITIES AND
POST : 321-YAOUNDE

PLANNING:
ALL SUB-SECTORS

SÔÎRI0?!lT?IP?^STêSA^S.^gIIs?Ii irai? D9a£du!t!BnADPEAU 

DE DOUALA.ig^^gsDEAb5D^r£6Tii2Ti;R°|At:iiEgEiFi,ii$iyT?^Eis;5i,iES
AUTANT DU SECTEUR PUBLIC QUE PRIVE.
ptad| TR npq CONTACTS PLUS FREQUENTS AVEC LES AUTORITES LOCALES 
dSn! LE SECTEUR DE L'HABITAT ET DE LA CONSTRUCTION.

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:

OCTROI D'UN CONTRAT SOUS LA SURVEILLANCE ET LE CONTROLE DES TRAVAUX ET POSSIBILITE DE VENTE D 'EQUIPEMENT.
MEILLEURE CONNAISSANCE DES TECHNIQUES ET MA­
TERIAUX UTILISES AU CANADA.

MEILLEURE COMPREHENSION DU SECTEUR DE L'HABI­
TAT ET DE LA CONSTRUCTION.

ra n 
«*
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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

REPORT 4 88/10/21

009-F0REST PRODUCTS,EQUIP, SERVICES REPUBLIC OF CAMEROONPOST : 321-YAOUNDE

ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:PLANNING:
ALL SUB-SECTORS

GARDER LE CONTACT AVEC LA SEE ET L 'ACDI EN VUE DE REALISER DES VENTES DE BIENS ET SERVICES CANADIENS DANS CE SECTEUR. VENTES PREVUES DE $30 MILLIONS

CONTINUER LES CONTACTS AVEC LE CENADEFOR ET LES CONSULTANTS CANADIENS, RESPONSABLES DE LA PROMOTION DES PME FORESTIERES. VENTES PREVUES DE $30 MILLIONS

EXPLORER LE SECTEUR DE TRANSFORMATION DU BOIS. IDENTIFIER UN OU DEUX PROJETS INTERESSANTS.

ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:TRACKING:
QUARTER: 1
QUARTER. 2
QUARTER: 3
QUARTER: 4
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A^””^!lr!cîE?ÊBFfliu[llCÊUlÊ%E8ms”oN-s annual planQUARTERLYREPORT 4 88/10/21 forecast of key activities and

008-transport svs-eouip^omp^i^.
POST : 321-YAOUNDE

ANTICIPATED RESULTS:ACTIVITIES PROPOSED IN POST PLAN:PLANNING:
ALL SUB-SECTORS

SUIVRE LE DEVELOPPEMENT DU PROJET 
GRAND BATANGA.
ENCOURAGER L'ACHAT DE CAMIONS 
ET MILITAIRES.

IDENTIFICATION DE POSSIBILITES COMMERCIALES.DE DEVELOPPEMENT PORTUAIRE DU 

CANADIENS DANS LES SECTEURS CIVILS VENTES DE CAMIONS CANADIENS.

QUARTERLY RESULTS REPORTED:ACTIVITIES UNDERTAKEN IN QUARTER:TRACKING:
QUARTER:
QUARTER:
QUARTER:
QUARTER:
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