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By His Excellency The Honorable JOHN HENRY THOMAS MANNERS-SUTTON,
Lieutenant Governor and Commander in Chief of the Province of New
Brunswick, &c. &c. &c.

J. H. T. MANNERS-SUTTON.
A PROCLAMATION.

W HE REAS the General Assembly of this Province stands prorogued to Thursday
the thirteenth day of May instant, I have thought fit further to prorogue the

said General Assernbly, and the sane is hereby prorogued accordingly to Thursday
the eighth day of July next.

Given under my Hand and Seal, at Fredericton, the sixth day of May,
in the year of our Lord one thousand eight hundred and fifty
eight, and in the twenty first year of Her Majesty's Reign.

By His Excellency's Command.
S. L. TILLEY.

Ol By His Excellency The Honorable JOHN HENRY THOMAS MANNERS-SUTTON,
Lieutenant Governor and Commander in Chief of the Province of New
Brunswick, &c. &c. &c.

J. H. T. MANNERS-SUTTON.
A PROCLAMATION.

W HEREAS the General Assembly of this Province stands prorogued to Thurs-
day the eighth day of July next, I have thought fit to prorogue the said

General Assembly, and the. sme is hereby projgue4 acçordingly to Thursday the
twelfth day of August pext.-

Given uiegr my Ma and Seat ,t Fr edriýcn the twenty fifth day of
Janie, in the, year o Tq Lord oa thqusnd eight hundred and
fifty eigbt and ini the etyentg çd Myear o Her Majesty's Reign.

By i JExcellem:~y'r 0omypz.
. L.TILLEY.

By His Excellency The Honorable JOHN HENRY THoMAS MANNERS-SUTTON,
Lieutenant Governor and Commander in Chief of the Province of New
Brunswick, &c. &c. &c.

J. H. T: MANNERS-SUTTON.
A PROCLAMATION.W H EREAS the General Assembly of this Province stands prorogued tp Thurs-

VU day the twelfth day of August next, I have thought fit further to prorogue the
said General Assembly, and the same is hereby prorogued accordingly to Thursday
the sixteenth day of September next.

Given under my Hand and Seal, at Fredericton, the thirty first day of
July, in, the year of our Lord one thppsand eight hundred and
fifty eight, and in the twenty second year of Her Majesty's Reigu.

By His Excellency's Command.
S. L. TILLEY.



By His Excellency The Honorable JOiHN H ENRY THOMAS MANNEs-SU=o«,
Lieutenant Governor and Commander in Chief of the Province of New
Brunswick, &c. &c. &c.

J. H. T. MANNERS-SUTTON.

A PROCLAMATION.

W HEREAS the General Assembly of this Province stands prorogned tn Thurs-
day the sixteenth day of September instant, I have thought fit further to

prorogue the said General Assembly, and thesame is hereby prorogued accordingIy to
Thursday the twenty first day of October next.

Given under my Hand and Seal, at Fredericton, the eighth day of Sep-
tember, in the year of our Lord one thousand eight hundred and
fifty eight, and in the twenty second year of Her Majesty's Reign.

By His Excellency's Command.
S. L. TILLEY.

By Ris Excellency The Honorable JosNe HENiR THOmAs MANmBS-Szwm»,
Lieutenant Genernor and Commander in Chief of the Province of Neer
Brunswick, &c. &c. &c.

J. H. T. MANNERS-SUTTON.

A. PROCLAMATION.

WE REREAS the General Assembly oa-thia Province- stands, prorogged ti: Theu's;-
day the twenty Arst day of October instant, I have thøfght fit furthereto

prorogue -the seid General. Assembly, a»A the sam= is bereby progue4 woltingly
to Thucsday the twenty fifth day ofi.Nevember nex$

Gi.eu. undere Hay UH1 id and Sea.:t. EredtriqtQn,. the twelfth day of
Octoberï inhe year of. our Lord osa tbosand eight hundred and
fifty eight. andintbe twenty seçoi&yeam oL Her Majesty's Reigu.

Byè oExeRency's CoLmd.
S. L. TILLEY.



*ï By His Excellency The Honorable JOHN HENRY THOMAS MANNERS-SUTTON,
Lieutenant Governor and Commander in Chief of the Province of New
Brunswick, &c. &c. &c.

J. H. T. MANNERS-SUTTON.

A PROCLAMATION.

HEREAS the General Assembly of this Province stands prorogued to Thurs-
day the twenty fifth day of November instant, I have thought fit further to

prorogue the said General Assembly, and the same is hereby prorogued accordingly
to Thursday the sixth day of January next.

Given under my Hand and Seal, at Fredericton, the sixteenth day of
November, in the year of our Lord one thousandeight hundred and
fifty eight, and in the twenty second year of Her Majesty's Reign.

By His Excellency's Command.

S. L. TILLEY.

By His Excellency The Honorable JOHN HENRY THOMAS MANNERS-SUTTON,

Lieutenant Governor and Commander in Chief of the Province of New
Brunswick, &c. &c. &c.

.J. H. T. MANNERS-SUTTON.

A PROCLAMATION.

W HEREAS the General Assembly of this Province stands prorogued to Thurs-
day the sixth day of January instant, I have thought fit further to prorogue

the said General Assembly, and the same is hereby prorogued accordingly to Thursday
the tenth day of February next, then to meet at Fredericton for the dispatch of business.

Given under my Hand and Seal, at Fredericton, the third day of January,
in the year of our Lord one thousand eight hundred andfity
nine, and in the twenty second year of Her Majesty's Reign.

By His Excellency's Command.

S. L. TILLEY.



JOURNAL
OF

THE LEGISLATIVE COUNCIL
OF

THIRD SESSION OF TUE EIGBTEENTE GENERAL ASSEMELT.

ANNO VICESIMO SECUNDO VICTORIE REGINE.
His Excellency The Honorable Jour Hivmnx TUOmAs 3Amans-S1rrow,

Lieutenant Governor and Conmmander lu Chief.

't fretrticton in te Vro1binte of Nein 33runøích.
LEGISLATIVE COUNCIL CHAMBER, Thursday, 10th February, 1859.

T F-HE General Assembly having been by seven several Proclamations prorogued
to this day, the House met-

PRESENT:
THE HON. Mr. Black, President. -

Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Hazen, Mr. Harrison,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Seely,
Mr. Earle.,

At two o'clock His Excellency The Honorable John Henry Thomas Manners.
Sutton, Lieutenant Governor and Commander in Chief of the Province, came to the
Couicil Chamber, and being seated in the Chair on the Throne, commanded the Gen-
tleman Usher of the Black Rod, through the Honorable the President, to let the
Assembly know-" It is His Excellency's pleasure that they attend him immediately
in this'House."

Who being come,
The President of this House said-

"Honorable Gentlemen of the Legislative Council, and
< Gentlemen of the House of Assembly,

"I an commanded by His Excellency the Lieutenant Governor to inform you
that he doth not think fit to declare the causes for which he has summoned this
General Assembly, until there be a Speaker of the House of Assembly: It is there-

fore
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fore His Excellency's pleasure that you, Gentlemen of the House of Assembly, do
repair to the place where the Sittings of the House of Assembly are usually held, and
there choose a fit person to be your Speaker; and that you present the person who
shall be so chosen, to His Excellency in this House, for bis approbation."

The House of Assembly then withdrew, and His Excellency was pleased to retire.
Adjourned until To-morrow ai 12 o'clock.

FRIDAY, 11th February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minchin,
Mr. Peters, Mr. Hazen,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, Mr. Gordon,
Mr. Seely, Mr. Earle.

Adjourned until To-morrow ai 1 o'clock.

SATURDAY, 12th February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minchin,
Mr. Peters, Mr. Hazen,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, Mr. Gordon,
Mr. Seely, Mr. Earle.

At 12 o'clock His Excellency the Honorable John Henry Thomas Manners-Sutton,
Lieutenant Governor and Commander in Chief of the Province, came to the Council
Chamber, and being seated in the Chair on the Throne, commanded the Gentleman
Usher of the Black Rod, through the Honorable the President, to let the Assembly
know-" It is His Excellency's pleasure that they attend him immediately in this
House."

Who being come,
Mr. Johnson said-

"J May il please Your Excellency,
"Your Excellency having communicated your pleasure to the Assembly, they re-

turned to the place where they usually deliberate, and proceeded to choose a Speaker.
They
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22° VICTORI£, A. D. 1852.

They have'elected me to that important and honorable situation, and they now present
me for Your Excellency's approval."

The President of this House said-
" Mr. Johnson,

"I am commanded by His Excellency to assure vou, that he is fully sensible of
your zeal for the public service, and of your sufficiency to execute the duties of the
office to which you have been elected by the House of Assembly, and that he doth
most readily approve of their choice, and allow and confirm you to be their Speaker."

Then the Speaker of the Assembly said-
" May it please Your Excellency,

"Your Excellency having been pleased to approve the choice the House of Assem-
bly have made in electing me to be their Speaker, on my own behalf I have to request
that any error of mine may not be imputed to the House of Assembly."

The President of this House said-
" Mr. Speaker,

"Although His Excellency is sensible that you do not stand in need of such assu-
rance, His Excellency will ever put the most favourable construction on your words
and actions."

Then His Excellency was pleased to open the Session with the following Speech
to both Houses :

"1Mr. President, and Honorable Gentlemen of the Legislative Council,
"Mr. Speaker, and Gentlemen of the House of Assembly,

44 IHE period of the year has now arrived when it has been usual to summon
E- you for the performance of your Legislative duties ; and I feel satisfaction

in recurring to you for your advice and assistance.
" When last I met you, I ventured to express a hope that the Mutiny in India

might, by the blessing of God, be the means of strengthening British authority in that
part of the Empire: We may now rejoice in the confident belief tIfat this hope will
be speedily realized, and you will, I know, heartily join with me in the expression of
fervent gratitude for the victories with which it has pleased Providence to bless Her
Majesty's Arms.

" It is, I regret to say, impossible to refer to the past year as one of commercial.
prosperity: The demand for our Staple Exports bas not as yet recovered from the
effects of the disasters which recently disturbed the trade of the world ; but it is
gratifying to observe some symptoms of improvement in our commercial prospects,
and I trust that, ere long, renewed prosperity will reward the combined prudence and
energy of our Merchants.

" I congratulate you on the abundance of the Crop of the past season; and the
general success which has attended those who have applied their capital and industry
to the development of our Fisheries, affords to.us another subject for sidicere congra-
tulation and thankfulness.

"The
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"The progress of the Railway works now in course of construction has been
uninterrupted. Reports and other documents explanatory of the state of these works,
and of the Expenditure connected therewith, will be laid before you.

In coniection with this subject, I congratulate you on the position which our
Debentures have attained among Securities of a similar description. You will have
observed with satisfaction the increased and increasing estimation in which they are
held. I cannot doubt that this gratifying circumstance, which affords unquestionable
proof of the reliance which is pIaced on the pledged faith of the Province, is in some
degree, at least, to be attributed to the fact that, during the recent crisis, it was well
known among the leading Capitalists of the Mother Country that we were determined,
at all sacrifices, faithfully to fulfil our engagements both here and elsewhere, and that
every possible precaution had been taken to enable the Government to do so, even if
the pressure had been greater than it was.

" Mr. Speaker, and Gentlemen of the House of Assembly,
"The Accounts of the Receipts and Expenditure of the past year will be laid

before you; and I have given directions that the Estimates for the current year shall
be submitted to you.

"You will observe with regret, that owing to the continued depression of our Trade,
the Revenue of last year fell short of the estimated amount; but this circumstance
has not prevented the prompt payment of all demands upon the Treasury.

" The liabilities which we have incurred and are incurring for the construction of
extensive Public Works, afford an additional reason for the exercise of caution in our
expenditure. I am confident that you will combine a wise economy with an ample
provision for the requirements of the Public Service.

" The Act under which the existing Custorns Duties are levied will shortly expire,
and this subject will necessarily receive your early consideration.

"Mr. Presdent, and Honorable Gentlemen of the Legislative Council,
" Mr. Speaker, and Gentlemen of the House of Assembly,

" Your Joint Address to Her Majesty on the subject of an Inter-Colonial Line of
Railway, was transmitted by me to the Secretary of State, for presentation to Her
Majesty.

"l In the course of the Autumn, the Governor General of Canada informed me that
he had directed certain Members of His Council to proceed to England, to urge upon
Her Majesty's Government the consideration of this subject; and that the Gentlemen
to whom this mission had been submitted, were on the eve of their departure for Eng-
land. I was also informed that a similar step had been taken by the Lieutenant
Governor of Nova Scotia; and I directed two Members of my Council to proceed to
England without delay, to co-operate with the Gentlemen deputed by the Governments
of Canada and Nova Scotia. The Correspondence and other Documents connected
with this subject, will be laid before you.

"I recommend you to consider whether measures may not be adopted whereby the
existing Agricultural Societies throughout the Province, may be rendered more effec-
tive for the attainment of the important object for which they have been established,
and at the same time afford an additional stimulus to the application of capital and
skill to the culture of the soil. " I
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"I have received from the Superintendent of Fisheries in Canada certain Documents,
explanatory of the course recently adopted by the Government and Legislature of that
Province with respect to the Fisheries in the Saint Lawrence and the neighbouring
Rivers. Copies of these Documents will be laid before you.

" You will concur with me in the opinion, that it is desirable to devise means for
rendering the real resources of the Province more widely known among intending
Emigrants from the Mother Country and elsewhere.

" Upon these and on all other matters to which vour attention may be directed, I
fervently pray that the blessing of Providence inay prosper your counsels, and guide
your deliberations for the promotion of the welfare and happiness of the People."

Which being ended, the House of Assembly withdrew, and His Excellency was
pleased to retire.

The Honorable the President reported His Excellency's Speech.

An Address in answer to His Excellency's Speech is moved and seconded; which
being read-

ORDERED, That the same be taken into consideration on Monday next.

ORDERED, That three hundred copies of the Journals of this House be printed daily.

On motion made and seconded-
RESOLVED, That a Committee be appointed to report to this House upon the sub-

ject of Reporting and Publishing the Debates of this House during the present Session.
ORDERED, That the Honorable Messieurs Botsford, Odell, and Steeves, be such

Committee.
Adjourned until Monday next at 11 o'clock.

MONDAY, 14th February, 1859.
PRESENT :

TUE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minc hin,
Mr. Peters, Mr. Hazen,
Mr. Harrison, •Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, fr. Gordon,
Mr. Seely, Mr. Earle.

The Hónorable the President communicated to the House, that the Reverend John
M. Brooke, D. D., bad been, by Commission under the Hand and Seal of His Eecel-
lency the Lieutenant Governor, bearing date the twelfth day of February one thousand
eight hundred and fifty nine, appointed Chaplain to this» House; and the Reverend
Dr. Broke attended and said Prayers.

Pursuant to the Order of the Day, the House went into consideration of the Address
in answer to His Excellency's Speech. The

3 Th
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The Address was then gone through, and adopted by the House, and is as follows:-

To His Excellency The Honorable JOHN HENRY THOMAS MANNERS-SUTTON, Lieulenant
Governor and Commander in Chief of the Province of New Brunswick, 4c. 5c. 8fc.

THE HUMBLE ADDRESS OF HER MAJESTY'S LEGISLATIVE COUNCIL IN
GENERAL ASSEMBLY CONVENED.

MAY IT PLEASE YOUR EXCELLENCY,

We, Her Majesty's dutiful and loyal Subjects, the Legislative Council in General
Assembly, thank Your Excellency for your Speech at the opening of the Session..

We heartily join with Your Excellency in the expression of fervent gratitude for
the Victories with which it has pleased Providence to crown Her Majesty's Arms in
India; and in the hope and belief that the events which occurred there, will, by the
blessing of God, be the means of strengthening British authority in that important
part of Her Majesty's dominions.

Although the business of the Province was considerably affected by those disasters
which recently disturbed the trade of the world, il is gratifying to learn that our com-
mercial prospects are improving ; and we unite with Your Excellency in the hope
that, ere long, the prudence and energy of our Merchants may be rewarded by renewed
prosperity.

The abundant Crops of the past year afford grounds for our sincere gratitude ; and
although some branches o: our Fisheries have been less productive than usual, we
are thankful to learn that the enterprise of those who have applied capital and
industry to their prosecution has generally resulted in success.

We thank Your Excellency for the information that the progress of our Railway
Works has been uninterrupted, and that a Report of the state of the Works and
Expenditure will be laid before us. It is satisfactory to learn that our Provincial
Debentures have attained so favourable a position among securities of a similar
description, and that they are held in such high estimation by leading capitalists in
the Mother Country.

We shall thankfully receive the Correspondence and other Documents resulting
from our Joint Address to Her Majestv, and the subsequent Delegation to England. on
the important subject of our Inter-Colonial Railway.

Impressed with the necessity of affording some additional stimulus to the appli-
cation of capital and skill to the culture of the soi], we shall cheerfully consider any
measure which may be submitted to us for the accomplishment of this important
object.

The Documents from Canada, relating to the protection bf the Fisheries, when
laid before us, as well as the subject to which they refer, shall have our earnest
attention.

As accessirns to our population from the Mother Country and elsewhere must
increase the importance and prosperity of the Province, any means which may be
devised to render the resources of our Country better known to intending Emigrants,
and to attract them to our shores, cannot fail to have a beneficial effect.

ORDERED, That the Address be presented to His Excellency by the whole House.
ORDERED
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ORDERED, That Messieurs Wark and Steeves be a Committee to wait upon His
Excellency the Lieutenant Governor to know when this House will be received with
their Address in answer to His Excellency's Speech at the opening of the Session.

The Honorable Mr. Hazen, by leave, presented a Petition from Samuel Bayard,
M. D, and others, for Bill to pass regulating practice of Medicine and Surgery.

ORDERED, That the same be received and lie on the Table.

The Honorable Mr. Robertson, by leave, presented the following Petitions
From the Trustees of Saint Andrew's Church, in the City of Saint John, for Bill

authorizing sale of certain Lands and reinvestment of proceeds thereof: and
From the Chamber of Commerce of Saint John, and others, to amend the Law for

relief of Insolvent Debtors.
ORDERED, That the same be received and lie on the Table.

ORDERED, That the Honorable Messieurs Robertson and Seely have leave of absence.
Adjourned until To-morrow at 11 o'clock.

TUESD AY, 15t February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Bot sford,
Mr. Chandler, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Hazen, Mr. Harrison,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Earle.

PRAYERS.
The Honorable Mr. Wark, from the Committee appointed to wait upon His Excel-

lency the Lieutenant Governor, to know when he would receive this House with their
Address in answer to His Excellency's Speech at the opening of the Session, reported
that they had attended to that duty, and that His Excellency was pleàsed to say, that
he would receive the House at twelve o'clock, noon, to-day.

At twelve o'clock the House proceeded to the Government House with their
Address in answer to His Excellency's Speech at the opening of the Session.,

And being returned,
The Honorable the President reported that His Excellency had béeti pleased to

receive the same, and to return an answer thereto, of which he had received a copy,
which he read ; and it was again read by the Clerk, as follows:

"Mr. President, and Honorable Gentlemen of the Legislatite Council
"I return'you my sincere thanks for this Address. I trust that the issue of the

Session will be satisfactory to you, and beneficial to-the Province."
The
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The Honorable Mr. Hazeni, by leave, presented the following Petitions:-
From Thomas O'Keleher, for a grant of Land: and
From Wilford Fisher, for grant of noney.
ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow at Il o'clock.

WEDNESDA Y, 161 February, 1859.

Mr.
Mr.
Mr.
Mr.
Mr.
Mr.
Mr.

Saunders,
Chandler,
Minchin,
Hazen,
Odell,
Steeves,
Gordon,

PRESENT:
Mr. Black, President,

Mr.
Mr.
Mr.
Mr.
Mr.
Mr.
Mr.

Botsford,
Kinnear,
Peters,
Harrison,
Wark,
Hamilton,
Earle.

PRAYERS.
The Honorable Mr. Wark, by leave, presented a Petition from J.

others, for alteration of time of holding Circuit Court in Kent.
ORDERED, That the same be received and lie on the Table.

A. James and

Adjourned until To-morrow aI Il o'clock.

Mr. Saunders,
Mr. Chandler,
Mr. Minchin,
Mr. Harrison,
Mr. Wark,
Mr. Hamilton,
Mr. Earle.

THURSDAY, 171h February, 1859.
PRESENT:

Mr. Black, President.
Mr.
Mr.
Mr.
Mr.
Mr.
Mr.

PRAYERS.
A Message from His Excellency the Lieutenant Governor was delivered by the

Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.
The Honorable the President read the same; and it was again read by the Clerk

as follows
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor lays before the Legislative Council copies
of Correspondence and other Documents relative to the construction of an Inter-
Colonial Line of Railway. 1.

THE HON.

THE HON.
Botsford,
Kinnear,
Peters,
Odell.
iteeves,
Gordon,
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I. Correspondence with the Governor General of Canada.
1. Despatch from the 'Governor General to the Lieutenant-Governor, dated 10th

September, 1858, with Enclosures:
2. Despatch from the Lieutenant Governor to the Governor General, dated 17th

September, 1858:
3. Despatch from the Lieutenant Governor to the Governor General, dated 27th

September, 1858, with Enclosure:
4. Despatch from the Governor General to the Lieutenant Governor, dated 6th

October, 1858.

II. Correspondence with the Lieutenant Governor of Nova Scotia.
1. Despatch from the Lieutenant Governor of Nova Scotia to the Lieutenant

Governor, dated 29th May, 1858, with Enclosure:
2. Despatch from the Lieutenant Governor to the Lieutenant Governor of Nova

Scotia, dated June 3rd, 1858:
3. Despatch from the Lieutenant Governor of Nova Scotia to the Lieutenant

Governor, dated.23rd September, 1858, with Enclosure:
4. Despatch from the Lieutenant Governor to the Lieutenant Governor of Nova

Scotia, dated 27th September, 1858, with Enclosure.

III. Correspondence with the Secretary of State for the Colonial Department.
1. Despatch from the Lieutenant Governor to the Secretary of State, No. 20,

February 13th, 1858, with Enclosure:
2. Despatch from the Secretary of State to the Lieutenant Governor, No. Il,

May 13th, 1858-:
3. Despatch frorn the Lieutenant Governor to the Secretary of State, No. 48,

September 25th, 1858, with Enclosure:
4. Despatch from the Secretary of State to the Lieutenant 'Governor, No. 27,

October 23rd, 1858:
5. Despatch from the Secretary of State to the Lieutenant ~Governor, No. 41,

December 24th, 1858.

IV. Report of Messieurs the Honorable the Attorney General and the Honora'ble
Mr. Smith, dated 23rd December, 1858, with Enclosures.

February 16th, 1859. W. H.'T.1MS.

I. Correspondence with the Governor General of Canada.

(Copy) Québec, September 10 -858.
S.ra,-I have the honor to transmit for Your Excellency's information, the enclosed copy ofa

.Minute of the Executive Council of Canada, approved by myself, relating to the Inter-Colonial
Railroad to connect Canada with the lower Provinces.

I also forward. printed copies of the Resolutions adopted by both Houses:of Pailiament in
this 'Colony on the subject, together with copies of certain papers laidbefore the Legisiative
Assembly relating to the same matter.

I have, &c.
(Signed) EDMUND HEÂD.

His ERcelency the Lieutenant Governor, &c. &c. &c, New Brunswick.
4 (Enclosure.)

er/7



JOURNAL OF THE LEGISLATIVE COUNCIL

(Enclosure.)

Copy of a Report of a Comnittee of the Honorable the Executive Council, dated 6th September
- 1858, approved by lis Excellency the Governor General.

The Committee of Council having reference to the recommendation contained in their Report
of the 31st ultimo, on the subject of the Inter-Colonial Railway to connect Canada with the
lower Provinces, humbly advise that copies of the Joint Address to Her Majesty, passed by the
two branches of the Canadian Parlianient during its last Session, be forwarded by your Excel-
lency to the respective Governments of Nova Scotia and New Brunswick, with an intimation
that three Members of your Excellency's Cou ncil are on the eve of their departure for England,
charged with urging that important subject on the attention of the Imperial authorities, and
suggesting that a fitting occasion is thus presented for the adopt.ion by the lower Provinces of
such steps as they may think advisable, to co-operate with Canada in promoting the object in
question.

Certified. (Signed) W. H. LEE, C. E. C.

(Enclosure.)

1. Resolved, That the construction of an Inter-Colonial Railway connecting the Provinces of
New Brunswick and Nova Scotia with Canada, has long been regarded as a matter of national
concern, and ought earnestly to le pressed on the consideration of the Imperial Government.

2. Resolved, That during several months of the year. intercourse between the United King-
dom and Canada can only be carried on through the territory of the United States of America,
and that such dependence on, and exclusive relations with a foreign country cannot, even in
time of peace, but exercise an important and unwholesome influence on the status of Canada
as a portion of the Empire, and may tend to establish elsewhere that identity of interest which
ought to exist between the Mother Country and her Colonies.

3. Resolved, That while this House implicitly relies on the repeated assurances of the Im-
perial Government, that the strength of the Empire would be put forth to secure this Province
against external aggression, it is convinced that such strength cannot be efficiently exerted
during a large portion of the year, from the absence of sufficient means of communication, and
that should the amicable relations which at present so happily exist between Great Britain and
the United States be ever disturbed, the difficulty of access to the ocean during the winter
months might seriously endanger the safety of the Province.

4. Resolved, That in view of the speedy opening up of the territories now occupied by the
Hudson's Bay Company, and of the development and settlement of the vast regions between
Canada and the Pacific Ocean, it is essential to the interests of the Empire at large that a high-
way extending from the Atlantic Ocean westward should exist, which would at once place the
whole British possessions in America within the ready access and easy protection of Great
Britain; whilst, by the facilities for internai communication thus afforded, the prosperity of
those great dependencies would be promoted, their strength consolidated and added to the
strength of the Empire, and their permanent union with the Mother Country secured.

5. Resolved, That Canada bas already nearly completed the construction within the Province
of a chain of Railways over 1600 miles in length, extending from the Eastern Frontier of the
Province towards its Western Boundary, which is of the greatest importance to its commercial
and material prosperity, and forming part of the great proposed highway, but which, without
completion to the Ocean, is comparatively useless in a national point of view, either as bringing
the Sister Colonies together, or as connecting those Colonies with the Parent State.

6. Resolved, That this House, under these circumstances, is deeply impressed with the
importance of an Inter-Colonial Railway, and the necessity for its immediate construction ; and
desiring to co-operate with the Imperial Government and the Provinces of Nova Scotia and
New Brunswick, in securing its speedy completion, this House approves of the Memorandum

addressed
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addressed to Her Majesty's Secretary of State for the Colonies, by the Canadian Delegates,
and laid before Parliament by His Excellency the Governor General in His gracious Message
communicated on the tbirty first day of May last, and recommends that the future negotiations
sbould be conducted as nearly as may be on the basis thereby submitted.

7. Resolved, That in the opinion of this House, it is expedient that His Excellency the Go-
vernor General should cause all communications with the other Provinces necessary for common
action on the subject, to be entered into.

8. Resolved, That an Address be presented to Her Majesty, embodying the foregoing Reso-
lutions, and that the Honorable the Legislative Council be requested to concur in the said
Address.

(N. B.-The remaining enclosures in the preceding Despatch are documents, copies of which
have already been communicated to the House of Assembly.)

(Copy) Government House, Fredericton, N. B., September 17, 1858.
SI,-I have the honor to ackinowledge the receipt of your Excellency's Despatch of 10th

instant, and of the copy, therein enclosed, of a Minute of the Executive Council of Canada
approved by your Excellency, relating to the Inter-Colonial Railroad to connect Canada with
the lower Provinces.

I also have the honor to acknowledge the receipt of printed copies of the Resolutions adopted
by both Houses of Parliament in Canada on this subject, together with the copies of certain
papers laid before the Canadian Legislature relating to the same matter.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

His Excellency the Right Honorable the Goverior General, Toronto.

(Copy) Government House, Fredericton, N. B., September 27, 1858.
Si,-With reference to the subject matter of your Excellency's Despatch of the lOth instant,

I have the honor Io inform your Excellency that I have, upon the recommendation of my Council,
directed Mr. Fisher, (a Member of the Executive Council, and Attorney General of the Pro-
vince,) and Mr. Smith, (also a Member of the Executive Council,) to proceed immediately to
England, to represent the interests of this Province in the proposed discussion respecting the
construction of au Inter-Colonial Railway.

A copy of the Memorandum of my Council on this subject, of which I have approved, is
enclosed tor your Excellency's information.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

His Excellency the Right Honorable the Governor General, Toronto.

(Enclosure.)
Memorandum Qf the Executive Council in Committee.

To His Excellency the Honorable J. H. T. Manners-Sutton, Lieutenant Governor, 85c. e5c. 5c.
The Committee of Council having had under consideration your Excelleney's Memorandum

of 17th instant, and the accompanying Despatch from His Excellency the Governor General,
dated 10th September, relative to the construction of an Inte.r-Colonial Railway, would respect-
fully express to your Excellency their continued interest in the prôosed undertaking.

In a Memorandum submitted to your Excellency on 10th August 1857, we. presented the
reasons which induced us to urge upon Her Majesty's Government. th necessity which existed
for such a highway.

The
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The Joint Address of the Legislative Cou ncil and House of Assembly to Her Majesty, passed
on 6th April last, shews that the opinion then expressed was fully sustained by the Legislature.

Having been informed by the Despatch of the Governor General, that three Members of bis
Government were on the eve of their departure from Canada, charged with urging that
important subject upon the attention of the Imperial authorities, we advise your Excellency to
appoint two Members of your Council to proceed forthwith to England, for the purpose of
representing the interests of New Brunsvick.

(Signed) CHARLES FISHER, DAVID WARK,
JAMES BROWN, A. J. SMITH,
S. L. TILLEY, CHARLES WATTERS.

September 24, 1858. W. H. STEEVES,

(Copy) Government House, Toronto, C. W., October 6, 1858.
.SIR,-I have the honor to acknowledge with thanks, your Excellency's Despatch of 27th

ultimo, with its enclosure respecting the Inter-Colonial Railway.
I have, &c.

(Signed) EDMUND HEAD.
His Excellency the Lieutenant Governor, &c. New Brunswick.

II. Correspondence with the Lieutenant Governor of Nova Scotia.

(Copy) Government House, Halifax, Nova Scotia, 29th May, 1858.
'SIR,-I bave the bonor to transmit a copy of a Report of the Executive Council of this

Province, of which I have approved, on the subject of an Inter-Colonial Railroad between
Canada, Nev Brunswick, and Nova Scotia, a duplicate of which I have forwarded to the
Governor General of Canada.

I have, &c.

BisExcellency the Lieutenant Governor, &c. &c. New Brunswick. (Signed) MULGRAVE.

( Enclosure.)

Report of the Executive Council to the Lieutenant Governor of Nova Scotia, dated 7th May,
1858, relating to an Inter-Colonial Railroad.

The Council having had their attention drawn to the Despatches of the Governor General of
Canada, dated 23rd February last, and of the Lieutenant Governor-of New Brunswick, of 10th
March last, with their enclosures, upon the important subject of an -Inter-Colonial Railroad,
desire your Excellency to convey to the Governor General of Canada and the Lieutenant
Governor of New Brunswick respectively, the satisfaction with which the Executive Council of
Nova Scotia bave joined the Sister Provinces in pressing the consideration of this great enter-
prise upon the British Government, by forwarding an Address from the Legislature of this
Province to Her Majesty, a. copy of which is herewith enclosed.

The Council advise your Excellency to convey to the Governor General the entire willingness
of your Government to confer by delegation with Canada and New Brunswick, at Fredericton
or elsewhere, at any time that His Excellency the Governor General may think best.calculated
to promote the advancement of a project in which the three Provinces are so deeply interested.

Approved by His Excellency in Council 25th May, 1858.
Certified. (Signed) CHARLES TUPPER, C. E. C.

(Copy)
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(Copy) ADDRESS TO THE QUEEN.
TO THE QUEEN'S MOST EXCELLENT MAJESTY.

The Humble Address of the Legislative Council and H1ouse of Assembly of -Nova Scotia.
MAY IT PLEASE YOUR MAJESTY,

We, the loyal and devoted subjects of Your Majesty, the Legislative Council and House of
Assembly of Nova Scotia, now in Provincial Parliament convened, approach Your Majesty to
renew our expression of the unabated interest which the Legislature and people of this Province
continue to take in the long agitated project of an Inter-Colonial Railroad, by which the
Colonies of Canada, New Brunswick, and Nova Scotia, with the Sister Colony of Prince
Edward Island, rnay be bound more closely together, and their intercourse and union facilitated,
and the communication between the Parent State and Your Majesty's North American Empire
be improved by a rapid and efficient mode of transport from the seaboard to its distant borders,
independently of passage through foreign territory.

This great enterprise of National, no less than Colonial importance, bas been through many
years pressed upon the consideration of Your Majesty's Government. During the last season
Delegates from the Governments of Canada and of this Province, in person, urged the under-
taking on the attention of Your Majesty's Ministers.

The benefits of the measure, both in its National and Colonial relations, are acknowledged,
and we abstain from repeating arguments so recently presented and so familiar, further
than humbly to beg Your Majesty's consideration of the statements contained in the letter of the
Delegates from this Province, addressed to the Right Honorable the Colonial Secretary, dated
in London, on the twentieth day of August 1857, a copy of whicb accompanies this Address.

The gigavtic work we advocate, bas been facilitated by the efforts and expenditures of the
the Provinces, but its accomplishment is beyond their unaided resources, and on the efficient
assistance of Your Majesty's Government depends this great result.

In urging our prayers on Your Majesty, we are assured that it will not be its least recom-
mendation to your Royal consideration, that while it has in view the consolidation of the
National power, it affords to Your Majesty another occasion of manifesting your benignity and
regard towards your loya Colonial subjects in this portion of your extended Empire, by aiding
an undertaking in which their feelings and interests are deeply engaged.

We humbly pray that Your Majesty will be graciously pleased to extend Imperial aid to this
important measure, and to cause measures to be taken for ascertaining the views and ability ofthe
several Provinces with respect to it, and the nature and extent of the assistance they respectively
require, and of the aid Your Majesty's Government will be disposed to afford, that arrange-
[nents may be matured for the early commencement and the completion of this work-by the
united efforts of the three Provinces of Canada, New Brunswick, and Nova Scotia, with- such
co-operation and aid from your Majesty's Imperial Government, as may be commensuratewith
the greatness of the object, and the mugnitude of the National interests which it promotes.

(Signed) EDWARD KENNEY,
President Legislative Council.

STEWART CAMPBELL,
Speaker of House of Assembly.

(Copy) Government House, Fredericton, New Brunswick, June 3, 1858.
My LoRD,-I have the hotior to acknowledge the. receipt of'your Lordship's Despatch of

the 29th ult., enclosing a copy of a Report of the Executive Council of Nova Scotia, approved
by your Excellency, on the subject of an Inter-Colonial Railroad.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

His Exceflency the Right Honorable the Lieutenant Governor, &c. &c. H.ifax.
5 (Copy)
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(Copy) Government H1ouse, Halifax, Nota Scotia, 23rd Sept. 1858.

SIR,-I have the honor to transmit herewith the enclosed copy of a Minute in Council, of
which I have approved, by which your Excellency will perceive that Delegates have been
selected to proceed to England, for the purpose of co-operating with such Delegates as shall be
commissioned by the other Provinces, in pressing upon the notice of the Imperial Government
the important question of an Inter-Colonial Railway. I have, &c.

(Signed) M ULGRAVE.
Bis Excellency the Lieutenant Governor, &c. &c., New Brunswick.

(Enclosure.)

At a Council held at Government louse on 21st September, 1858,
Present-His Excellency the Lieutenant Governor, the Hon. Mr. Johnston, the Hon. Mr.

Tobin, the Hon. Mr. Brown, the Hon. Mr. Marshall, the Hon. Mr. Tupper,
His Excellency communicates to the Council a Despatch dated 10th inst., from the Right

Honorable the Governor General of Canada, enclosing a Minute of the Executive Council of
that Province, approved by the Governor General, conveying an intimation that three Members
of the Canadian Council are on the eve of departure for England, charged with urging on the
attention of the Imperial authorities the subject of the construction of the Inter-Colonial Rail-
way to connect Canada with the lower Colonies, and suggesting that a fitting occasion is
presented for the adoption by the lower Provinces of such steps as they may think advisable
to co-operate with Canada in promoting that object. On full consideration and discussion of
the subject, the Council concur with His Excellency in opinion. that Delegates be sent from this
Province, to unite with the other Colonial Delegates, in again bringing this great question before
the Imperial Government; and His Excellency, by the advice of the Council, is pleased to
appoint for this purpose, the Honorable Dr. Tupper, Provincial Secretary, and William A.
Henry, Esquire, a Member of the Provincial Legisiature, and to associate with them the
Honorable Mr. Dickey, a Member of the Legislative Council, now in London.

Certified. (Signed) C. TUPPER, C. E. C.

(Copy) Government House, Fredericton, New Brunswick, Sept. 27th, 1858.
My LOR,-I have the honor to acknowledge the receipt of your Lordship's Despatch of

23rd inst., and of the copy, therein enclosed, of a Minute of Council, approved by your Lordship,
respecting the appointment of Delegates front Nova Scotia, to unite with the other Colonial
Delegates, in bringing before the Imperial Government the question of constructing an Inter-
Colonial Railway.

I have further the honor to inform your Excellency; that I have, upon the recommendation of
my Council, directed Mr. Fisher, a Member of the Execuîtive Council and Attorney General, and
Mr. Smith,,also a Member of the Executive Council, to proceed immediately to England, to
represent the interests of this Province in the proposed discussion respecting the construction
of an Inter-Colonial Line of Railroad.

A copy of the Memorandum of my Council, in Committee, on this subject, is enclosed for
your Lordship's information.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

Hais Excellency the Right Honorable the Lieutenant Governor, &c. &c. Halifax.

( Enclosure. )

Copy of Memorandum of the Executive Council, in Committe, dated 24th September, 1858.

(Copy)
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(Copy) Government House, Halifax, Nova Scotia, 7th October, 1858.
SIa-I have the honor to acknowledge the receipt of your Excellency's Despatch, enclosing

for my information copy of a Memorandum submitted by your Council in Committee, with
reference to the selection of two Delegates to proceed to England, to represent the interests of
New Brunswick in the proposed discussion respecting the construction of an Inter-Colonial Line
of Railway.

I have, &c.
(Signed) MULGRAVE.

His Excellency the Lieutenanit Guvernor, &c. &c. New Brunswick.

III. Correspondence with the Secretary of State for the Colonial Department.

(Copy)-No. 20. Government Bouse, Fredericton, New Brunswick, April 13th, 1858.
My LoRD,-I have the honor to transmit to your Lordship, with the request that it may be

laid before Her Majesty, the enclosed Joint Address from the Legislative Council and House of
Assembly of this Province to Her Majesty, praying for such aid as may be consistent with
Imperial interests, to enable the Provinces of Canada, Nova Scotia, and New Brunswick, to
undertake the construction of an Inter-Colonial Railway to connect the said Provinces.

Your Lordship is aware èf the purport of the Correspondence which has passed between the
Goveruments of the three Provinces on this subject, and of the course which bas been pursued
respecting it by the Government and Legislature of this Province : I believe therefore that, in
the present position of the question, I shall best perform my duty by expressing my readiness
to furnish your Lordship with any additional information which it may be in My power to afford,
as soon as I shall have learnt from your Lordship the particular points, if any, on which your
Lordship requires this information.

I bave, &c.
(Signed) J. H. T. MANNERS-SUTTON.

The Right Honorable Lord Stanley, M. P., &c. &c. Colonial Ofce.

"Vide Journals Honse of Assembly, 1858, page 255.

(Copy)-No. I . Downing Street, 13tk May, 1858.
St,-I bave to acknowledge the receipt of your Despatches, Nos. 10 and 13, of the 6th and

1lth March, and No. 20, of 13th April, the last, enclosing an Address to the Queen from the
Legislative Council and House of Assembly of New Brunswick, praying for Imperial aid
towards the construction of an Inter-Colonial Railway to connect the British Provinces.i Nort6
America.

I shall defer the consideration of this important subject until I arm in possession of any
Addresses relating thereto which may be addressed to Her Majesty by the Legisiatures of
Canada and Nova Scotia.

I have, &c.
(Signed) STANLEY.

His Excelléncy the Lieut. Governor, &c, New Brunswick.

(Copy)-No. 48. Government House, Fredericton, New Brunswick, Sept.25, 1858.
SIR,-I have the honor to transmit to you, herein enclosed, a copy. of a Memorandum of my

Council in Committee, together with a copy of the Governor GeneralsDéspatcbreferred to in
that Memorandum.
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In accordance with the recommendation of my Council, I have directed Mr. Fisher (the
Attorney General), and Mr. Smith (also a Member of the Executive Council), to proceed without
delay to England for the purpose of representing the interests of this Province in the pr'posed
discussion respecting the construction of an Inter-Colonial Railway ; and I have the honor to
introduce these Gentlemen to you.

I have, &c.
(Signed) J. I. T. MANNERS-SUTTON.

The Right Honorable Sir E. Bulwer Lytton, Bart., M. P., &c. Colonial Office.

( Enclosures.)

Copy of Memorandum of the Executive Council in Committee, dated 24th September, 1858.

Copy of a Despatch from the Governor General, dated September 10, 1858.

(Copy)-No. 27. Downing Street, 23rd October, 1858.

SiR,-1 have to acknowledge the receipt of your Despatch No.48, of25th September,reporting
the appointment of Mr. Fisher, the Attorney General of New Brunswick, and Mr. Smith, a
Member of the Executive Council, to proceed to England to represent the interests of this
Province in the discussion respecting the construction of an Inter-Colonial Railway. .

[ have, &c.
(Signed) E. B. LYTTON.

His Excellency the Lient. Governor, &c. New Brunnvick.

(Copy)-No. 41. Downing Street, 24th December, 1858.
SiR,-You are doubtless aware that frequent communications have passed between me and

the Delegates who visited this Country from the Britisth Provinces in North America, relative
to the proposal that some Imperial aid should be granted towards the completion of an Inter-
Colonial Railway from Halifax to Quebec. The subject bas not failed to receive the anxious
consideration of myself and my colleagues.

I need scarcely say that the project is one which Her Majesty's Government cannot regard
otherwise than with the best wishes. Even were no national object concerned, it would be
higbly gratifying to them that the British Provinces in North America should reap the local
advantages which would be derived from the completion of this great line of Railway. Those
advantages, it is true, would not justify an outlay of British funds, inasmuch as it is evident
that for an Imperial expenditure there must be an Imperial object ; but I readily admit that
the plan does likewise embrace interests of a general and national character. Independently
of any military advantages which might attend the existence of an uninterrupted communication
by Rail over British territory, in the event of any disturbance of the existing friendly relations
of Great Britain with all other countries, some benefit of an Imperial kind would at once accrue
from the completion of the Inter-Colonial Railway; the letters from England would pass over
a shorter and cheaper route ; and the movemnent of troops would gain in point of convenience
and economy.

As to the probable amount of such financial benefits to the Mother Country, there would
probably be some difference between the calcidations suggested by the Delegates and those
formed by the official Departments in the Imperial Service, to which the consideration of
matters affecting the conveyance of troops or the carriage of letters would specially belong.
It is unnecessary, however, at present, to raise that question, and I readily grant, that it
involves others both of kindly feeling towards Provinces so loyal and so importaàt, and of
general policy in the increased strength and compactness produced by rapid communication,
which it would be impossible to reduce to figures and specify in estimates.

But
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But still the national expenditure must be regulated by the national resources. And however
important nay be the foregoing advantages, it bas been found that objects of interest to Great
Britain yet more urgent must yield to the necessity of not unduly increasing, at the present
moment, the publie. burthens. For this reason I can only express my deep regret, that while
doing full justice to the ability of the arguments advanced by the Gentlemen who visited this
country as Delegates upon the subject, and while far from undervaluing the benefits of an
Inter-Colonial communication by Railway, Her Majesty's Government bave not found them-
selves at liberty to accede to the proposai of granting Imperial aid towards the completion of
the line between Halifax and Quebec. I have, &c.

His Excellency the Lieut. Governur, &c. New Brunswick. (Signed) E. B. LYTTON.

IV. Report of Messieurs the Honorable the Attorney General and the Honorable
Mr. Smith, dated 23rd December, 1858, with Enclosures.

Report fron the Attorney General and the Honorable A. J. Smith, of their mission to England
on subject of Inter-Colonial Railway.

(Copy) Fredericton, 23rd December, 1858.
SIR,-We have to report for the information of His Excellency the Lieutenant Governor,

that, baving been commissioned by His Excellency to proceed to England to unite with Dele-
gates from Canada and Nova Scotia in urging upon the Imperial Government the importance
of the Inter-Colonial Railroad, for the purpose of obtaining Imperial aid towards its construc-
tion, we sailed from New York on the twenty ninth day of September last. On our arrivai in
England we proceeded immediately to London, where we found Messrs. Cartier, Ross, and
Gault, from Canada, and lessrs. Tupper and Dickey, from Nova Scotia, waiting our arrival.

We called at the Colonial Office and ascertained that the Right Honorable the Secretary of
State for the Colonies preferred that we sbould submit our proposition to him in writing.

After various consultations we agreed upon the proposition contained in the letter, dated
twenty sixth. of October 1858, which, with the papers and documents attached thereto, copies
wbereof accompany this Report, were transmitted to Sir Edward Bulwer Lytton,-Mr. Henry
having arrived in the meantime.

So soon as Sir Edward Bulwer Lytton's official engagements would admit, we, together with
the Delegates from Canada and Nova Scotia, bad an interview with bim at the Colonial Office,
in which we personally and fully explained our views on the subject.

At bis suggestion, we wrote a letter on the thirteenth of November 1858, to the Right
Honorable the Chancellor of the Exchequer, a copy of which accompanies this Report.

Subsequently we, together with Dr. Tupper and Mr. Dickey,-the Canadian Delegates
having previously left London for Canada,-bad an interview with him on the subject, at bis
officiai residence in Downing Street.

In the last interview which we had with the Colonial Secretary, shortly before leaving, he
expressed the deep interest he felt in the question.

We were not able before our departure to get the final answer to our application.
Iaving exhausted every argument we had to offer to the different Depart -ente of the Impe-

rial Government, we did not think that any advantage could resuit from our remaining aDy
longer in London, and having ascertained from the Colonial Secretary that the subject was
receiving the fullest consideratior of Her Majesty's Government, and that there was no other
point upon which they required further information, we concluded-to return with the assurance
that the decision of Her Majesty's Ministers, when bad, would be communicated to your
Excellency. We have the honor to be your most obedient servants,

CHARLES FISHER.
A. J. SMITH.

The Hon. S. L. Tillev, Provincial Secretary.

6 (Copy)
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(Copy) 3, Charles Street, Saint James' Square, London, 26th October, 1858.
SIR,-Tie subject of an Inter-Colonial Railway from Halifax to Quebec bas been so fre-

quently and so fully discussed both as between the Colonies interested and between those
Colonies and the Home Government, that the undersigned do not now propose to reproduce at
length the arguments whiclh have been fron time to time urged in favour of its construction.

The late Earl of Durham, in his Report upon the affairs of British North America, suggested
the importance of this Railway. The first practical step however was taken in the organiza-
tion of a Survey by Mr. Gladstone, when Secretary of State for the Colonies in 1846, which
Survey occupied a considerable period of time, involving a large amount of expene, and to
which expense Canada, New Brunswick and Nova Scotia contributed.

Earl Grey, when Secrerary of State for the Colonies in) 1851, distinctly pledged the Imperial
Government to aid in making the line, by affording the Imperial guarantee to the payment of
the interest on the capital required for the work, and this pledge would doubtless have been
carried out at the timue had not a difficultv arisen as to a branch line fron the main line into
the State of Maine, for the cost of which Mr. Howe, of Nova Scotia, also claimed the Imperial
guarantee.

Subsequently in 1852, Mr. Hincks, on behalf of Canada, and Mr. Chandier, acting for New
Brunswick, brought the matter under the notice of Sir John Pakington, the then Secretary of
State for the Colonies, who in effect repeated the pledge of Eari Grey, but a difficulty arose as
to the route.

Bis Grace the Duke of Newcastle, as Secretary of State for the Colonies in the ensuing year,
had the project under consideration with a view to carry ing it out; the Russian War, however,
unfortunately intervened, and prevented any progress being made until last year, 1857, when
Messieurs Macdonald a'nd Ross, from Canada, and Messieurs Johnston and Archibald from
Nova Scotia, again made application to the Home Government, and submitted to Mr. Labou-
chere, propositions for the completion of this Riailway.

The undersigned have thus but briefly referred to the action in relation to this question as
between the Imperial and Colonial Governments, knowing Sir, as they do, that you are fully
acquainted with its history in ail its bearings, and that a reference to the Parliamentary Blue
Books for the Documents and Despatches alluded to wil[-be more convenient and satisfactory
to you than a repetition of their contents.

It must be borne in mind, however, that the state of the question in the Colonies interested
has been materially changed since the correspondence with Earl Grey and Sir John Pakington.

At that time Canada, New Brunswick, and Nova Scotia, had not in fact taken any step in-
curring debt or liability for the purpose of aiding the project ; and it is proposed here to state
briefly what bas been done, and what liahilities incurred in the respective Provinces, towards
carrying out this great Imperial and Provincial work.

Canada has not only providéd for the construction of a line of Railway from Quebec to
Montreal, and thence westward, passing through Kingston and Toronto, te the western
boundary of that Province at Sarnia, the foot of Lake Huron, but 40 miles below Quebec have
been made and are now worked for trafic, andiduriig the next year a further distance of .70
miles.to Riviere du Loup now being made, conprising in'theaggregate 119vrhiles bélow
Quèbed or 864 miles in' ail from Riviere du Loup to Sarnia, will be completed at a-cost-to the
Province of £3,I11,500 Sterling, r«ised;arId paid out since 1852, toLaid in V'eèonstructierof
this Rail inay, and invdlving'an-armunallcharge upon the révemnesof thé Prv -e:o thë éxtent
of S86;i O'Stehing From Riviere duLoup to thé New Bruis wickfrontiëe, thtedistañceto
bed yët rmade.depends upon the rhutè -selected, thé shortest distahce being>ab6ùt 60 miles' and
thr"è willthen be a'ëottinuous"line of Railway throughout the'entife length 'of:Canada, from its
extreme easternboundarysonthe New Brunswick borderlit ls western boundary at Sarnia on
LakeHéiron. 'E - a

In addition tW this large outlay, Canada will contribute the sum of £20,000 Sterling,
annually, to aid in raising the capital for the completion of this important work. New
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New Brunswick has incurred a heavy debt in the construction of Railways. Upon the com-
pletion of the unfinished portion of ihe Road between Slhediac and the City of Saint John, a
distance of 110 miles, whicli are now under Contract, her totai expenditure for the construction
of Railways will exceed £800,000 Sterling, for which she will be subject to the payment of an
annu. interest of £48,000 Sterling. She has alr.endy given 100,000 acres of land. to the Saint
Andrews and Quebec Railway and Land Company, and bas pledged a further large grant of
land,.and agreed to pay an annual snm of £5,000 Sterling to the same Company on certain con-
ditions, tu assist in the construction of a Railway froin Saint Andrews to Woodstock, a distance
of 85 miles, 60 miles of which will be finislied this Autumn. Notwithstanding these large ex-
per:ditures, New Brunswick will now provide a frce right ôf way, and contribute £20,000
Sterling, annually, to aid in raising the necessary capital for the completion of the Inter-
Colonial Railway.

Nova Scotia, before the close of this year, will have open for traffic, 61 miles of the
trunk line from Halifax to Truro ; and a branch line of 31 miles connecting the main line
with Windsor, and the fertile Counties of the western portion of the Province, on the Basin of
Mines, has been in operation since June last.

This portion of the trunk line has cost about £500,000, sterling, and the Windsor branch
£300,000, sterling, the interest of vhich is chargeable tpon the resources of the Province, the
capital having been raised upon Provincial Debentures bearing six per cent. interest. To com-
plete the trunk line from Truro to the borders of New Brunswick there remain about 69 miles.

Unless it be in connection wiih the Inter-Colonial Railway, it forms no part of the policy of
Nova Scotia to carry the line from Truro to the New Brunswick frontier, as unaided, it is
entirely beyond her resources, and a line is now being located from·Truro to Pictou, by which
communication will be opened with the Gulf of Saint Lawrence, Prince Edward's Island, and
the Eastern Counties, including Cape Breton.

In the event therefore of the present effort failing to enlist the sympathy and co-operation of
the Imperial Government in completing the Inter-Colonial Railway, in which the general
interests of the Empire are so largely involved, Nova Scotia niust turn her resources to the
construction of the line to Pictou, and no hope can afterwards be entertained that shewill be
able to contribute to.the Quebec and Halifax Line, as all her means will have been expended
upon the local lines already indicated. So deeply impressed is she, however, with the immense
importance of this great Imperial and Colonial Railway undertaking, thiat although nearly one
half of the line.through Nova Scotia bas been made and completed since the action of her Legis-
lature in 1849, she is now willing to renev the pledge then given, Io grant a free right of way
and provide and pay twenty thousand pounds sterling annually, so long as it may he required to
aid in meeting the interest of the additional capital to be expended in making the line from
Truro to Riviere du Loup.

Referring then to the action of the Home Government and to the pledges of Earl Grey in
in: 1851, to the adoption of those pledges in effect by Sir John Pakington in 1852, and. to the
repeated admissions on the part of the Imperial authorities that the interests and. integrity of
the Empire are'involved in the speedy construction of his Railway, the undersigned respectfully
submit that the period. has arrived: when it is essential, hat the Impérial asistanië ecessary
be rgnts t that Ihe diffeéeni sections requ ire io. the lin e foïflifa to
Quebec, may nov be made at a' cost of three . millions and a halfter[ing f ihé aiio è
a half whiçh Canada owes and proposes to raise and pay off a thë erial.G...vernmentbe~~a o, ae jon.d ,,)nietriae _hernet n
be appropriated,.there remain buttwo million more to ovidëd, a tm ,
this su im each,. Province here proposes to-coatribute to the..extent:of £.ÔùQ.stellm m eacli
year. Thbe fritish North Ameria'n Provinoesi wöi1dthusi hemrihî tog'e't ér ad cóso'idl
The Postal communication between E.ngland and all North America.would be conducteaïWdoiigli
Halifax, and that for the United States would.thus.pass first through 1ritish .erritory inasynch
as letters for Boston andNewivork, anà oîhe. American Citteg, woàUi d arhtir lesïnatron
sooner through Halifax and over the Rail than in any other way. When
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W'hen the Inter-Colonial Railway is completed, there will be an unbroken communication by
Rail from Halifax, in Nova Scotia, to the western part of Canada, at Sarnia, extending over
a distance of 1,400 miles, in the direction of British Columbia and Vancouver's Island, the
whole being in the dominions of the Queen ; and from Sarnia there is now an unbroken water
communication for Steamers and vessels of the largest class to the head of Lake Superior at
Fort William, a further distance of nearly one thousand miles.

The Military objects are now so tlioroughly understood, and have been so fully dwelt upon
in former memorandums on the subject of this Railway, that they are not here repeated.

Trusting that this important matter may receive the early and favourable consideration of
Her Majesty's Government,

We have the honor to be, Sir,
Your most obedient and humble servants,

(Signed) G. E. CARTIER,
JNo. Ross, Canada.
A. T. GALT,

CHARLEs FIsHER, New
A. J. SMITII, Brunswick.

CHARLES TUPPER, N
W. A. HENRY, Nova Scotia.
R. B. DICKEY, )

The Right Honorable Sir Edward Builwer Lytton, Bart., Secretary of State for the Colonies, &c. &c. &c.

(Copy)-No. 46.-Page 395, State Book (E) Downing Street, 18th April, 1846.

My LORD,-I have the honor to transmit to yon the accompanying copy of a Despatch,
with its enclosures. which I have had occasion to address by this Mail to the Lieutenant
Governor of Nova Scotia, upon the subject of the employment of oflicers of the Engineer Corps
on the survey of the Provinces in British North America, through which the projected line of
Railroad between Halifax and Quebec and Montreal may pass.

I have, &c.

'I he Right Honorable the Earl Cathcart, K. C. B. &c. &c. &c. (Signed) W. E. GLADSTONE.

(Copy)-No. 28. Downing Street, 18th April, 1846.
My LORD,-l have to acknowledge the receipt of your Lordship's Despatch of the 2nd April,

No. 22, in which you enclose an address to the Queen from the House of Assembly of Nova
Scotia, together with certain resolutions of that House, on the subject of the projected Railroad
from Halifax to Quebec and Montreal.

You will I think concur with me in the opinion, that it would at present be premature to enter
upon the consideration of the request of the House of Assembly, that the money which may be
voted by the House of Commons for the construction of a Military Road through the British
Provinces of North America, should be devoted instead to the formation of a Railway.

Whenever the survey, which it is essential should be first undertaken, shall be completed, I
shall be prepared to offer my advice to the Queen as to the course which it may be proper to
take in reference to the request of the Assembly for the appropriation of these funds to the
Railroad.

I am happy to inform you, by this early opportunity, that I have recommended the Lords
Commissioners.of the Treasury to give their sanction to the employment of Officers of Engi-

neers
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neers on the survey in Nova Scotia and the neighbouring British Provinces for which the
House of Assembly bas pledged itself to provide, and that instructions in accordance with my
wishes on this subject, have been given by their Lordships to the Master General and Board of
Ordnance, who will communicate with their Officers in North America.

I enclose, for your information, the copy of a letter which has been addressed by my direction
to the Lords Commissioners of the Treasury, together with copies of two letters addressed by
their Lordships to the Board of Ordnance, and have to add, that I shall hope to be able to make
known to your Lordship at a future and a not distant time, the matured intentions of Her
Majesty's Government with respect to this survey.

I have, &c.

Lieutenant Goverior, the Viscount Falkland, &c. &c. &c. (Signed) W. E. GLADSTONE.

(Copy) Downing Street, 161h April, 1846.

SIR,-The project of a Railroad between Halifax and Quebec, having excited considerable
attention in the British Provinces of North America, as well as in this Kingdom, Mr. Secretary
Gladstone has been in communication with the Governor General of Canada, and the Lieutenant
Governors of the Provinces concerned in this undertaking, on the preliminary points which it is
necessary to determine, before any active proceedings can be adopted for the construction of
such an important work. Mr. Gladstone having by the Mail which arrived yesterday, received
from the Lieutenant Governor of Nova Scotia a Despatch, enclosing an Address to the Queen,
from the House of Assembly of that Province, with Resolutions pledging the House to provide
for the expense of the survey of those parts of Nova Scotia through which it is expected that the
Railway would pass, bas directed me to request that you would represent to the Lords Com-
missioners of the Treasury, that as Her Majesty's Governinent consider the proposed enterprise
an object of general as weil as Provincial importance, they are desirous of affording their
co-operation to the House of Assembly of Nova Scotia in the requisite preliminary measures for
which that House bas now pledged itself to provide. It will not, however, be necessary to
restrict the proposed survey to Nova Scotia.

Mr. Gladstone does not doubt that the people of Canada and New Brunswick have been
equally animated by a desire to aid in the formation of some great chain of communication by
Railway between the several Provinces, and (although their Legislatures have not, so far as he
is at present aware, adopted proceedings corresponding with those of the Legislature of Nova
Scotia,) he considers it will not, on that account, be proper to witbhold from the former Provinces
the advantages of the survey which will be afforded to Nova Scotia. The season during which
this work can be executed being necessarily very limited, it would not be advisable to defer
its commencement, and Mr. Gladstone would therefore impress upon the Lords Commissioners
of the Treasury, the'expediency of an immediate intimation being made to the Board of Ord-
nance of the wishes of Her Majesty's Government, that instructions should be conveyed by the
ensuing Packet to the commanding Engineer in the British Provinces in North America, to
depute such Officers of that Corps to undertake the survey in question as may be selected by
the Master General and Board of Ordnance for that purpose.

I am further to request that the Board of Ordnance may be distinctly apprised that, to render
this survey adequate to its object, it will be necessary to examine the question where the Port of
embarkationi for England would most properly be fixed, baving regard to the convenience of the
public, the purposes of dispatch, and the general safety of the Port and terminus in time of war.

Mr. Gladstone hopes to be enabled before the next Packet to consider, in connection with the
Master General and Board of Ordnance, the specific instructions which it may be proper to give
these officers.

I am, &c. (Signed) JAS. STEPHEN.
i~. L. i Je~Piyan, ~ ecc. e~c. esc.

(Copy)
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(Copy) Treasury Chambers, 17th April, 1846.
SIR,-I am commanded by the Lords Commissioners of Ber Majesty's Treasury to acquaint

you, for the information of the Master General and the Board of Ordnance, that a desire having
been expressed by the Legislature of Nova Scotia to establish a Railroad between Halifax and
Quebec, and to have the best opinion as to the line which it would be expedient to adopt, their
Lordships consider it to be an object of general, as well as Provincial importance, that the best
line should be selected, and they therefore request the Board of Ordnance to give to the Legis-
lature of Nova Scotia the assistance of such Engineers at present in North America as they
may consider qualified for this duty, and to send out to them orders to place themselves without
delay in communication with the Governor General of Canada and the Lieutenant Governors
of Nova Scotia and New Brunswick, for the parpose of effecting such a survey as may enable
them to form ajudgment as to the line most expedient to be adopted.

I have, &c. (Signed) C. E. TREVELYAN.
The Sertary tu the Ordnatice. Z

Copy of a Letter from B. Hawes, Esquire, to J. Howe, Esquire.

Downing Street, March 10t, 1851.
Sin,-! am directed by Earl Grey to inform you, that he is at length enabled to communicate

to you the decision of Her Majesty's Government on the application for assistance towards the
consi ruction of the projected Railway through Nova Scotia, contained in your letters of the 25th
November and 16th of January last.

You are already aware, from the repeated conversations which you have had with Lord
Grey, of the strong sense entertained by bis Lordship and bis colleagues, of the extreme im-
portance not only to the Colonies directly interested, but to the Empire at large, of providing
for the construction of a Railway, by which a line of communication may be established on the
British territory between the Provinces of Nova Scotia, New Brunswick, and Canada, and that
various plans which have been suggested for the accomplishment of this object have undérgone
the most attentive consideration.

It appears from SirJohn Harvey's Despatch of August 29th, 1850, as well as from your letters
and the verbal communications you have made to Lord Grey, that the Provincial Government
of Nova Scotia, fully relying on the concurrence of the Legislature, is desirous of undertaking
the construction of that part of the projected line which would pass through that Province, and
proposes to obtain for that purpose a loan of £800,0, which is the estimated expense of the
work. The assistance which Lord Grey understands you to apply for on behalfof the Province
is, that the payment of the interest of a loan to this amount should be guaranteed by the Impe-
rial Parliament, the effect of which would be that the money migbt be raised on terms much
more favourable than would be otherwise required by the lenders.

I am directed to inform you that Her Majesty's Government are prepared to recommend to
Parliament that this guarantee should be granted, or that the money required should be ad-
vanced by the British Treasury, on the conditions which I will now proceed to state.

In the first place, as Her Majesty's Government are of opinion that they would not be justified
in asking Parliament to allow the credit of this country to be pledged for any oject not ofgreat
importance to the British Empire as a whole, (and they do not consider that the projected
Railway would answer this description, unless it sbould establish a line of communication be-
tween the three British Provinces), it must be distinctly understood that the work is not to be
commenced, ner is any part of the loan, for the interest on whicb the British Treasury is to be
responsible, to be raised, until arrangements are made with the Provinces of Canada and New
Brunswick, by which the construction of a line of Railway passing wholly through British
territory from Halifax to Quebec or Montreal, shall be provided for to the satisfaction of Her
Majesty's Government. In
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la order that such arrangements nay be made, Her Majesty's Government will undertake to
recommend to Parliament, that the like assistance shal bse rendered to these Provinces as to
Nova Scotia, in obtaining loans for the construction of their respective portions of the work.

If it should appear that, by leaving it to each Province to niake that part of the line passing
througb its own territory, the proportion of the whole cost of the work which would fail upon
any one Province would exceed irs proportion of the advantages to be gained by it, then the
quèstion is to remain open for future consideration whether some contribution should not be
made by the other Provinces towards that pari of the line; but it is to be distinctly understood,
that the whole cost of the line is to be provided for by loans raised by the Provinces in such
proportions as may be agreed upon, with the guarantee of ihe Imperial Parliament.

The manner in which the profits to be derived from the Railway, when completed, are to be
divided between the Provinces, will also remain for future consideration.

Yon will observe, ihat I have stated that the line is to pass entirely through British territory;
but Her Majesty's Government do not require that the line shal be necessarily that recom-
mended by Major Robinson and Captain Henderson.

If. the opinion that is entertained by many persons well qualified to form a judgment, is
correct, that a shorter and better line may be found through New Brunswick, it will of course
be.preferred, and there will be sufficient time for determining this question while the earlier
part of the line is in progress. It is also to be understood, that Her Majesty's Government will
by no means object to its forming part of the plan which may be determined upon, that it should
exclude a provision for establishing a communication between the projected Railways and the
Railways of the United States. Any deviation from the line recommended by Major Robinson
and Captain Henderson must, however, be subject to the approval of Her Majesty's Government.

It will further be required, that the several Provincial Legislatures should pass Laws making
the loans which they are to raise a first charge upon the Provincial Revenue, after any existing
debts and payments on account of the Civil Lists, settled on Her Majesty by Laws now in
force ; and also that permanent taxes shall be imposed, (or taxes to continue in force till the
debt shall be extinguished,) suflicient to provide for the payment of the interest and sinking
fund of the loans proposed to be raised, after discharging the above prior claims. It will further
be necessary, that the expenditure of the money raised under the guarantee of the Imperial Par-
liament shall take place under the superintendence of Commissioners appointed by Her Majesty's
Government, and armed with sufficient power to secure the due application of the fonds so
raised totheir intended object. The Commissioners so appointed are not, however, to interfere
with the arrangements of the Provincial Governments, except for the above purpose.

The right of sending troops, stores and mails along the line, at reasonable rates, must like-
wise be secured.

If on the part of the Government of Nova Scotia, you should express your concurrence of
the above proposai, Lord Grey will immediately direct the Governor .General of the British
North American Provinces to communicate with the Lieutenant Governors of New Brunswick
and Nova Scotia, who will also be directed to bring the subject under the consideration of-their
respective Executive Councils, in order that, if they should be prepared tojoin in carrying the
undertaking into effect, on the terms proposed, the details of the arrangements between the
Provinces may be settled, and the sanction of the Legislatures obtained for the plan, so that it
may, with as littie delay as possible, be submitted for the approval of Parliament.

Before, however, the.proposed measure can bc so submiited to Parliament, it is proper to
observe, that there are some other questions affecting the pecuniary relations between the
Mother Country and the Colonies, which wil require to be considered; .but as these questions
bave little, if any, reference to Nova Scotia, it is not necessary that they should be further
adverted to in this letter.

ITam directed to add, that Lord Grey thinks it unnecessary that any measures should be
taken by Her Majesty's Government to encourage the establishment of steami vessels for the
accommodation of emigrants of the humbler class, which is one of the subjects to which you
have vailkrd his attention. If
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Il' there should be a demand for such vessels, Lord Grey bas no doubt that they will speedily
be supplied by private enterprise ; indeed, lie has been informed that ships of large size, intended
for the conveyance of emigrants, and furnished with auxiliary steam power, are already building,
both in this country and in America, and if, by undertakiig the projected Railway, a demand
for labour is created in the British Provinces, and a large extent of fertile land is opened for
the occupation of settlers, these circumstances cannot fail to lead to an extension and improve-
ment of the means now afforded for the conveyance of emigrants to these Provinces.

Lastly, with reference to the suggestions contained in your letter, that convicts might be
employed in the construction of the Railway, I am to inform you that, thougb Her Majesty's
Government entertain no doubt that the expenses of the work to the Provinces might thus be
greatly reduced, while at the same tirne, by judicious regulations, all risk of serious inconve-
nience might be guarded against, they would not be disposed to take any steps with a vicw te
the adoption of this suggestion, uniess on a distinct application fron the Colonial Legislatures;
but if such an application should be made, Her Majesty's Government would be prepared to
make the necessary arrangements for the enployment of a moderate number of convicts on the
work, without charge for their custody and subsistence to the Province which may have applied
for them. I arm, &c.

(Signed) B. HAWES.

Copy of a Despatck from Earl Grey to Governor General the Earl of Elgin and Kincardine.
Downing Street, Marck 15, 1851.

My LORD,-Frorn the correspondence which I have already had with your Lordship on the
subject of the projected Railroad from Halifax to Quebec, you are well aware that although
Her Majesty's Government have not bitherto been enabled to take any steps towards the execu-
tion of that work, it is an undertaking which they have long earnestly desired to see accom-
plished, as they believe it ta be one calculated very greatly ta advance the commercial and
political interests both of the British Provinces in North America and of the Mother Country.
It is therefore with great satisfaction that I have now to acquaint your Lordship, that I bave
reason ta hope that the time is at length come when this great national enterprize may be un-
dertaken with advantage, if their still exists (as I am assured there does) as strong a desire to
promote it on the part of the inhabitants. of Canada and New Brunswick as they formerly ex-
pressed, and as the people of Nova Scotia have recently manifested.

2. I enclose for your Lordship's information a copy of a Despatch addressed to me in the course
of last Autumn by Sir John Harvey, introducing to me Mr. Howe, a Member of the Govern-
ment of Nova Scotia; and also copies of two letters I have received from that gentleman, and
of the answers which bas by my direction been returned to him. Your Lordship will perceive
from these papers that the proposal made by Mr. Howe on the behalf of the Province of Nova
Scotia, and ta which Her Majesty's Government have thought it their duty so far to accede,
as to undertake on certain conditions ta recommend it for the sanction of Parliament, is ta the
effect that the credit of this country sbould be employed to enable the Provinces of Canada,
New Brunswick, and Nova Scotia, ta raise, upon advantageous terms, the funds necessary for
the construction of the proposed Railway, just as Canada bas already been enabled by sirnilar
assistance ta construct the Canals by which she bas lately completed the most extensive and
perfect system of Inland Navigation which exists in the world.

Aithough Her Majesty's Governnient are of opinion that great caution ought to be observed
in pledging the credit of the British Treasury in aid of loans raised by the Colonies, they
regard the whole work now in contemplation as being (like the Saint Lawrence Canals) of so
much importance ta the whole Empire, as to justify them in recommending ta Parliament that
some assistance should be given towards its construction ; nor is there any mode of affording
such assistance wbich bas been hitherto suggested, which appears on the whole so little burthen-
some ta the Mother Country, and at the same time of so much real service ta the Colonies, as
that which is now proposed. 3.
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3. In coming to the decision that Parliament should be invited to give this support to the
projected Railway, Her Majesty's Government have not failed to bear in mind, that by enabling
the North American Provinces to open this great line of communication, it may fairly be
assumed that a powerful stimulus will be given to their advance in wealth and population, and
that the consequent increase in-their resources will render it possible for them to relieve the
Mother Country sooner and more completely than would otherwise be practicable, from charges
now borne by it or on account of these Colonies. In another Despatch of this date, I have in-
formed your Lordship, that in the judgment of Her Majesty's Governme.nt the British Colonies
ouglit to be required, as they become capable of doing so, to take upon themselves not only the
expense of the Civil Government, but a portion, at ail events, of those required for their protec-
tion ; and I have pointed out to you that the British North American Provinces, and especially
Canada, have now reached such a stage in their progress, that the charges for which Parlia-
ment is called upon to provide on their account ought to be rapidly diminished. The con-
struction of the proposed Railway would greatly contribute to promote this important object.
By opening new districts for seulement, and by the demand for labour which will be created
during the progress of the work, the projected Railway cannot fail to increase the wealth and
population of these Provinces, while by affording a rapid and easy communication between
them, it will enable them to afford each other far greater mutual support and assistance than
they now can in any difficulty or danger to which they may be exposed.

4. Your Lordship will not fail to observe from the letter which has been addressed to Mr.
Howe, that the assistance which it is proposed to grant to the Provinces towards the construc-
tion of the proposed Railway, is to be contingent on provision being made for opening a com-
plete line of communication from Halifax to Quebec or Montreal ; it is necessary therefore to
ascertain whether Canada and New Brunswick are ready to join with Nova Scotia in raising
the capital required for the work in the manner proposed, and if so, in what proportion each
Province is to become responsible for the expense incurred.

The question whether it will be advisable for these two Provinces to join in the construction
of the projected Railway, if they sbould be enabled by the assistance of Parliament to raise the
required capital at a low rate of interest, is one for the consideration of their respective Legis-
latures; but so far as I have the means of forming a judgment upon the subject, I should anti-
cipate that their decision would be in favour of doing so. I infer that this is probable, not less
from what I have learnt of the actual state of public opinion on this subject in the Provinces.
than from the view which I take of their interest in the work. Though I can well believe that
there would be much room for doubting whether the Railway would pay as a mercantile specu-
lation, to a company looking to traffic only for its remuneration, the case is very different when
it is regarded as a public undertaking. When viewed in this light, the various indirect advan-
tages which cannot fail to arise to the Provinces fron possessing such improved means of
communication, must be considered, as well as the very great additional value which would be
conferred.on a vast extent of public lands which are now comparativly worthless. This is a
source of profit from which no advantage can in general accrue to the construction.of Railways
in countries where the soil has been long appropriated by individuals; on the contrary, in these
countries, the purchase of land is not one of the least important items of the expense to be
incurred in such undertakings; but where, as in parts of Canada and New Brunswick, a great
part of the territory to be traversed by a Railway is still unappropriated, and the land may be
sold by the public, the increased value given to it by being thus rendered accessible may render
it advantageous to construct a Railway, though the traffic is not to be expected to do more at
first than pay the working expenses.

5. If these considerations should induce the Legislatures of the three Provinces to combine
in undertaking the projected Railway, the terms on which they are to co-operate with each other
for that object will have to be settled, and in coming to such an arrangement -various questions
of great difficulty and importance will require to be considered. For instance. it is probable

8 than
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than when the line is completed the traffic will be far more remunerative at the two extremities
than in the now central portion ofit, while at the sane time the expense of construction would,
'from the nature of the country, be precisely higher where the traffic returns would be the lowest;
so that if eacli Province were required to pay for the formation of the line througlh its.own
territory,,and to-receive the returns froin the traffic through the sane, it.would follow thattvhile
the expense to New Brunswick would be the greatest its receipts would be the smallest. On
the otherbhand, as I have just observed, one of the most important sources of profit from
the construction of such a Railway as that now in contemplation, would arise from the sale. of
land, of which the value would be increased by the work ; and it appears from. the papers before
me that New Brunswick would probably derive a greater profit from that source than the two
sister Provinces. Whether the result upon the whole would be that each Province, considering
these various circumstances, ouglit to take upon itself the construction of the Railway through
its own territory, or whether. on the contrary, any one should be assisted'by the others, is-a point
on which I have not the ineans of forming a judgment, and I should suggest to you that the
best course, with a view of arriving at some practical result, would be that a deputation -from
the Executive Councils of the two lower Provinces should proceed to the Seat of Government
in Canada, in order to confer with your Lordship and with your-Council, for the purpose of
comingto some agreement upon the subject, which after being approved by the Legislatures of
the several Provinces, might be subnitted for the sanction of Parliament.

'6. It doesnot appear to me that if such a conference should be held, it need occupy any very
great length of time, or that much difficulty would arise in coming to an arrangement for the
construetion and working of the projected Railway, by which the expenses of the undertaking
on the one hand and the advantages to be derived from it on the other, might be fairly appor-
tioned between the different Provinces. Hereafter I may probably be able to offer some
suggestions as to the manner in which this might be accomplished; but at present I have only
to add, that I shail transmit copies of this Despatch to Sir Edmund Head and to Sir John
Harvey, with instructions to them to communicate with your Lordship without delay on the
important-subject to which it relates, and it will give me the highest satisfaction if the result.of
these communications should be the undertaking of a work which, if completed, cannot, I believe,
fail to add greatly to the prosperity of the British Provinces in North America, and at the same
time to give additional strength to the ties which connect theni with each other and with the
British Empire.

I amn, &c.

The Rigit Honorable the Earl of EIgii and Kitcardiie, &c. (Signed) GREY.

-Copy of a Despatch from the Right Honorable Sir John Pakington, Io the Earl of Egin and
Kincardine.

Downing Street, May 20, 1852.
MY «LORD,-1 have to inform you, that after mature consideration of the propolsi laid before

them on the part of the Legislatures of Canada, Nova Scotia, and New Brunswick, respecting
the projected line of Railway from Halifax to Quebec, Her Majesty's Government have arrived,
though with sincere regret at the conclusion, that it is ·not in their power to recommend -to
Parliament to guarantee the interest of the sum which will be required for the construction of
the Railway upon that line, being, as it appears, the only one to whiéh the Provinces, by their
Representatives, are prepared to consént.

2. Her Majesty's Government are not only anxious to act with the most perfect.good faith
towards the Legislatures and people of the Provinces, and to;fulfil every just expectation which
may have been held out by their predecessors, but they also sincerely desire ·to adopt al
measures by which the welfare of the British Colonies in North America can-be promoted,ras
far as they can do so consistently with their duties to the Empire at large.
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3. But-on a reference:to the correspondence which has already:taken place :on :this .subject,
and especially to the-letters-addressed by direction -of Enrl:Grey-to Mr. Howe on Oth March,
1851, and Mr. Hincks on 20th February last, it will appear evident that no pledge had been
given of assistance to any line except that originally proposed. :Her 'Majesty's -Government
have-therefore fet themselves free to consider this important question on the simple ground -of
general expediency.

4. They are by no means insensible:to thegreat National.as well as local objects:which ;are
involved in the construction of a line of Railway, by which the.three Provinces .should be united,
-and their. communication with Great Britain promoted.; but lowever favourably inclined they
mrnight themselves feel towards any project of this character, they are satisfied nthat some more
special ground would be required to justify them in proposing that security shouldbe.givento
it to so great an extent by the Treasury of the United Kingdom, or to justify -Parliament in
acceding-to such a proposai. There mustIbe some distinct Imperial interesr,·for the sake df
which alone Parliament could be called-upon to.pledge the Naticonai Revenue onbehalf-of such
an -object.

5. While therefore Her Majesty's Government can readily understand.the reasons-,whicb have
induced the Colonial Legislature to prefer the line of the Valley of Saint John zas the;most
expedient -for the local purposes of some if not ail of the Provinces, they cannot;at theisame
time -but perceive that those peculiar interests affecting the:United:Kingdom, on which alone
public assistance from hencecould be reasonably founded, are likely to suffer materially by the
change.

;6. Among the peculiar advaritages in this point of view, which it was tbougbt thattbe:line
selected on the Report of Major Robinson and Captain lenderson would realize, were the
opening up of a new tract of maritime country, easily accessible with the Railroad, but almost
runapproachable without it to emigration from these Islands-; and the effecting a zsafe land
continuous route through the-Province, which both by its distance;from the American frontier
and its proximity to the sea,-might be peculiarly available;for military-purposes. itis obvious
that:both these conditions are wanting to the line now proposed,iwhich passes .at .a Adistance
from-the coast, and must necessarily run 'for a considerable distance 'close to ethe American
frontier. As far indeed as can be judged from .the plans at present proposed,ithere.is.no
security but athat the intended line may even pass along the right-or American bank ofithe
Saint John, and thus, though strictly within British territory, be exposed throughout itswhole
length te an unguarded frontier, and-at the same time separated'by the River from all:com-
munication with the-main portion of the British Provinces.

'The project-therefore, however commerciallyvaluable in itself,.is no:longer that which <was
favourably entertained by Her Majesty's Government in theifirst instance, differing from.itnot
merely in detail, but substantially in its character and objects.

7. As it is upon the basis of this line only that the Gentlemen now in this country,lwhorepre-
sent the intentions of the Province, are instrueted to negotiate, Her -Majesty's:Government fear

?their inability to extend to it the promised amount of support must, for the.present at least,
terminateýthe question. But desiring as they-do.to promote to the lutmost of:their power the
interests of those important portions of the Empire, they will be willing to give the most favour-
able attention-to any negotiation of the proposais now before them, which the Legislatures may
on further!consideration feel inclined.tomake.

8. I bave directed a copy of this.Despatch to be furnished to Mr. Hincks and Mr. Chandler,
who bave been deputed on the part of Canada and New Brunswick to conduct this negotiation,
and:to whom.,Her Majesty's Govecument are nuch indebted for the assistance which. those
Gentlemen have rendered them, although compelled to dissent from the views which they have
been anxious to enforce.

I'have, &c.H
(Sgnd)JOHN 'S. PAKING TON.

The Earl 0f Elgin and Kincardine, &c. &c. &c.
Tfe
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The Committee of Council respectfully report to your Excellency, that they have had under
their consideration the l)espatch of Lieutenant General Eyre, the Administrator of the Govern-
ment of Canada, on the subject of a Railroad from Riviere de Loup to Halifax.

The Legislature and people of New Brunswick have always evir.ced a lively interest in the
proposed Railway, and unifornly manifested a disposition to aid sucli an undertaking to the
ull extent of the resources of the Province.

The Committee of Council advise your Excellency to assure Her Majesty's Government and
the Administrator of the Government of Canada, of the interest they feel in the proposed
Railway ; of its importance to the Colonies and the Parent State. They believe that the per-
petuation of British power in America depends upon the consolidation of the Colonial Empire,
which the proposed undertaking would greatly promote.

When the question in 1852 was the subject of negotiation between the Province and the
Imperial Government, New Brunswick agreed to contribute a fair proportion towards the
construction of the Railway. His Excellency Sir Edmund Head, the present Governor General
of Canada, having taken an active part in the promotion of these arrangements, is fully cognizant
of the views of the people of this Province, and of their deep interest in the question.

To the three Provinces, such a Railway would be of the highest importance, as a means of
developing their resources, promoting their material interests, and strengthening that mutual
sympathy and unity of interest and feeling, so essential to secure for them that commercial and
political position to'which they are entitled from their situation and resources.

The Committee of Council are confident, that if Her Majesty's Government could be suffi-
ciently impressed with the great importance of the proposed Raiiway to the Empire in a national
point of view, and that Imperial interests absolutely require it, they would not hesitate to take
such measures as would secure its construction.

New Brunswick with ber large domain, could provide a vast field for future colonization,
which, with her other resources, would afford a present security and future means to defray
what might be considered ber reasonable portion of the expenditure.

The Legisiature of New Brunswick, during its recent Session, expressed the opinion that
your Excellency should ascertain whether the Government of Canada would undertake the
construction of a Railroad from Saint John to Canada, jointly with the Government of New
Brunswick, upon such terms as should be consistent with the interests and means of the
respective Provinces, with the aid of the Imperial Government.

The Committee of Council are so fully impressed with the great importance of the matter,
that they would have advised your Excellency to send a Delegation to England to press the
subject upon Her Majesty's Government, did it not appear to them that, from the lateness of the
period your Excellency received the intelligence, such Delegation could not arrive in London
in time to give that weight to their representations which would be the primary object in any
such mission.

The Committee of Council advise your Excellency to communicate this Minute to Her
Majesty's Government, to His Excellency the Administrator of the Government of Canada,
and to His Excellency Sir Gaspard LeMarchant, the Lieutenant Governor of Nova Scotia.

(Signed) CHARLES FISiER, CHARLES WATTERS,
S. L. TILLEY, W. H. STEEVES,

lOth August, 1857. JAS. BROWN, DAVID WARK.
To His Exceliency the Hon. J. H. T. MNannere-Sutton, Lieut. Governor, &c. &c. &c.

(Copy) 2 Suffolk Place, Pall Mall, 201h August, 1857.
SiR,-In preparing, agrecably to your desire at our late interview, a statement of the con-

siderations on which we solicit, on behalf of Nova Scotia, subject to the approval of the
Legislature, Imperial assistance towards the construction of a Railroad fron Halifax to Quebec,
through British territory, we beg to recal the fact that the application is not pow made for the
first time. 2.
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2. The policy of connecting the Provinces of British North America by a line of Railway,
extending from the Sea shore of Nova Scotia into the interior of Canada, was first suggested
by a British Statesman of great sagacity and political foresight. Lord Durham saw the advan-
tages of this great work, not only to the Provinces but to the Empire.

The idea once suggested, was not lost sight of. Earl Grey, wvhen Colonial Minister, felt the
importance of the question ; and in a Despatch to Lord Elgin, dated the 31st December 1846,
lie referred to a Convention, to be composed of Delegates from the Governments of the different
British Colonies, the conside-ation of " the mode in which the Provinces should co-operate with
each other, and with Her Majesty's Government, in promoting the construction of the proposed
Railway."

3. The Provinces, thus invited by Her Majesty's Ministers to the consideration of a question
of deep interest, entered eagerly upon it, and from that period to the present have dune every
thing in their power to promote this great work.

Up to 1850, various modes of carrying it out were suggested from time to time, and the dif-
ferent Colonial Legislatures readily gave to each scheme that was brought forward, such offers
of assistance as their resources enabled them to afford. In the Summer of that year however,
their hopes of success were frustrated by a Despatch from the Colonial Secretary, informing
the Government of Nova Scotia that the British Ministry, receding fron their original position,
would afford no assistance to carry out a project too great for unassisted Colonial resources.

4. Disappointed in ber original hopes, Nova Scotia turned her attention to the construction
of such Local Railways«as were required for the developnent of her own commerce and indus-
try, and shortly afterwards sent to England a Delegate charged to endeavour to interest the
British Government in the question, so as to procure such a guarantee of the Provincial Bond§
as would enable her to borrow the money she required upon favourable terms.

The Delegate, upon submitting bis propositions, was informed that the Government could
not undertake to furnish any aid to projects of merely Provincial importance, but he was invited
to a renewal of the Inter-Colonial scheme. This was again deliberately considered by Her
Majesty's Government, and Earl Grey cnmmunicated through Mr. Hawes, in a Despatch dated
10th March 1851, a formal decision on the part of himself and his colleagues, to afford a guar-
antee or advance the money from the Imperial Treasury, upon the express condition of provi-
sion being made by the three Provinces for opening a complete line of communication from
Halifax to Quebec or Montreal, through British territory; and in a communication to Lord
Elgin, then Governor of British America, written four days afterwards, he put forth, as the
ground of the guarantee, the importance of the work to the interests of the Empire.

We refer to the correspondence on that occasion, and to the engagements given on the part
of the Government, as expressed in Earl Grey's Despatches to the Governor General, and to
Mr. Howe through Mr. Hawes, before alluded to.

The principles upon which our present application is made are stated with so much signifi-
cancy in these documents, that we beg permission to quote a few passages.

In Mr. Hawes' lettes, the Delegate of Nova Scotia was told-" You are already aware, from
the repeated conversations you bave had with Lord Grey, of the strong sense entertained by his
Lordship and colleagues of the extreme importance not only to the Colonies directly interested,
but to the Empire at large, of .providing for the construction of a Railway, by which a line of
communication may be established on British territory between the Provinces of Nova Scotia,
New Brunswick, and Canada, and the various plans which have been suggested for theaccom-
plishment of this object bave undergone the most attentive consideration."

Mr. Hawes is directed to state in very distinct terms, the conditions-and considerations on
which the aid was granted. His language is-" As Her Majesty's Government are of opinion
that they would not be justified in asking Parliament to allow the credit of this country to be
pledged for any object not of, great importance to the British Empire as a whole, and they do
not consider that the projected Railroad would answer this description, unless it should establish
a line of communication,through the three British Provinces, it must be distinctly understood

9 that
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that the work is not to be cornmenced, nor is any part of the loan, for the interest on which the
British Treasury is to be responsible, to be raised, until arrangements are made with the Pro-
vinces of Canada and New Brunswick. by which the construction of a ine of Railway, passing
wholly throiugh British territory, fhrn 1-lalifax to Quebec or Montreal, shall be provided for to
the satisfaction of Her Majesty's Goverunient."

The language of the Colonial Secretary is not less emphatic. He says-" From the corres-
pondence I have already had with your Lordship on the subject of the projected Railroad from
Halifax to Quebec, you are well aware that, although Her Majesty's Government have not
hitherto been enabled to take any steps towards the execution of that work, it is an undertaking
which they have long earnestly desired to sec accomplished, as they believe it to be one calcu-
lated very greatly to advance the commercial and political interests both of the British Pro-
vinces in North America and of the Mother Country. Tt is therefore with great 'satisfaction
tiat I have now to acquaint your Lordbship that I have reason to hope that the time is at length
corne, wlen this great national enterprize may be undertaken with advantage, if there still
exists, as I am assured there does, as strong a desire to pronote it, on the part of the inhabi-
tants of Canada and New Brunswick, as they formerly expressed."

The three Provinces accepted the proffered assistance on the conditions .annoinced to them,
and agreed upon a ine of Railroad along the northern shore of New Brunswick, acceptable to
the British Government. The contenplated enterprize was only abandoned in consequence of
a misunderstanding as to the extent of the guarantee proposed by Earl Grey, which on the one
hand was supposed to include a Railroad through New Brunswick, along the Bay of Fundy,

.towards the boundary of the United States, while on the other hand it was held to be confined
to the direct fine to Canada.

Subsequently this obstacle was attempted to be removed by an arrangement among the
Governments of the three Provinces, tiat the ine through New Brunswick to Canada should be
transferred from the northern shore to the Valley of Saint John ; Her Majesty's Government
declined to accept the latter line on the ground that it defeated a material consideration on
their part, by bringing the line of communication through the British Provinces in too close
proximity to the American frontier.

The positive pledge of the British Government thus deliberately given, lias never been with-
drawn. The conditions upon which that pledge was given, Nova Scotia lias faithfully complied
with ; and her people, whose policy to a large extent lias been moulded by that pledge, feel that
they have a strong claim upon the consideration of Her Majesty's Government.

On the failure of the Inter-Colonial scheme, Nova Scotia has resorted to ber former policy,
but despairing of Imperial assistance, bas borrowed money on the credit of her own bonds, and
is pushing forward her local Railways as rapidly as her resources allow.

Already she has put 100 miles under contract ; one fourth of the whole is in operation, and
the remainder approaches completion.

Of these lines the only part available for the Inter-Colonial Railway isthe section between
Halifax and Truro. From Truro to the Nevw Brunswick border, the Inter-Colonial fine pre-
sents less prospect of remunerative return, and would not be undertaken by the Province
without aid, and unless to connect with Inter-Colonial Railways. Stili, Nova Scotia is not
insensible to the position she occupies on the foreground of British America. For Inter-Colo--
nial and Imperial purposes she is willing to make sacrifices, which commercial consideratiors
alone would not justify. She will construct a Road, which but for these considerations. she
would not venture upon, if Great Britain will enable lier to do so. She asks -no contribution,
though she believes the Imperial Government might well give it.

What slie does ask is, that lier Bonds for the expenditure from Halifax to the New Bruns-
wick border, shall be guaranteed by the British Government, and the Province be thus enabled
to borrow upon the most favourable conditions the amount she requires ; and she will. engage
to construct and to maintain, and work the Road throughout that distance, on the account and
at the risk of the Province.

The guarantce csked for involves no risk. The
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The Province of Nova Scotia is advancing in material prosperity at a rate whicl will com-
pare favourably with any part of the western world.

lHer taxes, the lowest in the world, ber Revenue lias always been equal to her require-
ments, and is rapidly increasing. Fron 1849 to 1854, with no material alterationin imports,
the Revenue doubled in amount.

The population increases at a rate nearly equal to that of the whole United States, and much
greater than that of the States inmediately contiguous to our border.

Insular in its position, Nova Scotia largely engages in maritime enterprises. Her coasts
skirted by Fisheries the best in the world ; lier bosom filled with enormous deposits of Coal
and other minerals not to lie found on the sea board of the United States, the natural habits of
a maritime population, have in these sources, unlimited scope for enterprise ; while in the in-
terior of the country large tracts of the best land for farming purposes reward the industry of
an agricultural population not inferior in enterprise to any similar class in any part of the;world.

Nova Scotians may with some pride refer to the various sources from which the prosperity of
their country springs ; and we allude to it now and dwell upon it, because we wish the British
Governrment to understand that we will incur no debt that ve are not able as well as willing to
pay, and to show them that what ve now solicit may be safely granted: to us the boon will be
large, but they may confer it without loss and without risk.

The course of events since 1851 has not weakenel the claims of the Colonies or diminished
the obligation or interest of the Inperial Government to extend assistance towards the object
in view.

Within that period all the three Colonies, and especially Canada, by embarking largely their
own resources in Railroad enterprise, have carned a right to seek assistance Vhich they did
not possess before, while by this absorption of their own resources they have diminished their
ability to acconplish this great work.

Under no circumstances would they enter without assistance upon the construction of an Inter-
Colonial Railroad from Halifax to Quebec. Neither of them, if possessed of the means, bave
a sufficiently large inducement or separate interest in the undertaking-to justify.encountering
its hazards and burthens ; and were it otherwise, a work so large and of so little remunerative
promise, is beyond the compass of their own largely taxed resources.

Hence it rnay be truly assuined, that if the British Government do not afford essential aid,
this great " national undertaking, calculated very greatly to advance the commercial and
political interests, both of the British Provinces in North America and of the Mother Country,"
to use the language of the British Cabinet in 1851, will never-be accomplished.

It will not however. fail because Her Majesty's North American subjects are too short sighted
to comprehend its important national bearings, or too indifferent to the general welfare, to care
for its accomplishment, or too -much occupied with their own more immediate concerns, to be
willing to contribute towards it. It is because of the higher and larger influences of the work,
as inuch as in consideration of local benefits, that we urge the undertaking onHer Majesty's
Governiment.

In case of hostilities ,with the United States, the facility-which a Railroad from Halifax
through British territory would-afford for the transport of troops and munitions of war, would
be of incalculable advantage ; and in a inere financial point of view, would probably'in a few
months repay aIl that the Government might have contributed. In connection with large
steamers on the ocean, enabling theGovernment to transport in a-few weeks, on anythreatened
emergency, an army to any point of Her Majesty's North American possessions, it would render
unnecessary the constant maintenance of a large military force within them.

Nor is it:theileast of the advantages that would.result from this facility,-that tbe:knowledge
of its existence would .tend .to avert hostilities that -otherwise might grow out of a sense of
comparative impunity attendant on aggressive movements.

NotIless than:seventeen lines of American Railroads lead through the United-States to the
borders of.Canada, and-givetbe means:of rapid hostile:approach ; :not-asingJe rine of :British

Railroads

639



640 JOURNAL OF THE L EGISLATIVIE COUNCIL.

Railroads connects the Provinces together, or affords communication from the Atlantic shore
through national territory. Of the thrce routes by which Canada is reached, viz: by the Saint
Lawrence, by lines of Railroad that traverse the United States, and through the wilderness,
the latter would alone he available for the transport of troops or munitions of war in the case
of hostilities commenced or thrcatened at the beginning of winter.

On such an event the spectacle miglht be presented of a large and prominent colonial posses-
sion of the empire assailed by a superior force, and ent off, except at great expenses, exposure,
and delay, from effectual aid, not only fron the parent State, but fron the adjoining Colonies.

None more than the inhabitants of Nova Scotia appreciate the advantages of peaceful rela-
tions with the United States. They, however, who are placed in close proximity, are less
credulous than others may be, as to the impossibility of hostilities between the two powers.
And yet it is apparent to al, that the forcign relations of no Government are so subject as those
of the United States to influence of popular impulse or of party interests. This consideration,
illustrated as it recently was by the enlistiment dispute, suifficiently indicates that a policy founded
on the assumed impossibility or high improbability of hostilities with that people, must be defi-
cient in the forecast that seeks by timely and suitable preparation to prevent aggression or
successfully to upset it.

The great work we advocate is as necessary to enable Her Majesty's North American
Colonies to promote their muttial progress in peace, as it is requisite for their common defence
in war. It is almost impossible for thu.,e at a distance to comprehend how much New Bruns-
wick and Nova Scotia are unallied to Canada by those bonds of mutual intercourse that might
be expected to subsist between Colonies of the sanie Empire, placed together under circum-
stances that make a close union their common interest and security.

With the United States Canada has unlimited means of communication by lakes, rivers, canals,
and railroads, and extensive and unlinited intercourse is the result. The capital of New Bruns-
wick, connected with the United States by a short and easy navigation, maintains relations as
close. Nova Scotia, almost an Island, sends vessels from every part rf her shores to the neigh-
bouring ports of the Union, and carries on a trade so extensive, that of the annual tonnage that
enters the Port of Boston more than half is from Nova Scotia.

The means of intercommunication between Canada and the lower Provinces is utterly
insignificant in the contrast.

By land, for practical purposes, none exists. An uncultivated and hilly country opposes an
effectual barrier. Colonel Robinson's valuable Report of his Surveys in 1848, gives unques-
tionable information on this head.

By water, the comparatively distant and circuitous navigation of the St. Lawrence offers the
only route, one little used while open, and closed through a large part of the year. The result
is, ignorance and indifference as regards each other, with little concern or ability for mutual
benefit.

An Inter-Colonial Railroad would give tie means of communication at present wanting.ý It
would open to Canada an Atlantic Seaboard on British soil, from which she is now cut off, and
it would offer to the lower Provinces a ready access to the vast field of enterprise and progress
occupied by their fellow subjects in the interior. It would prove a benefit of incalculable value,
should it be the precursor of, as it is an absolute necessity, towards a Legislative union of Her
Majesty's North Anierican Provinces, a measure essential to the full development of the power
which their situation and character are calculated to confer, and without which they never can
attain the bigh position to which their united energies and advantages would lead them.

When the important objects tu be accomplished by this work are considered, and the difficul-
tics of carrying it out, owing to the large extent of uncultivated co.untry through whirh it must
pass in New Dôrunswick and Canada, with the consequent drawbacks upon its reriiunerative
character, it seems not unreasonable to expect, in addition to the Imperial guarantee for the
loan contracted by the Provinces, some more direct and substantial aid as a contribution from
the national funds for national advantage; confining ourselves however to Nova Scotia, the aid

we
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ve solicit is we think moderate, and such as would entail neither inconvenience nor loss on the
British Government.

In pressing upon your urgent consideration the obligations which in our opinion impose upon
Her Majesty's Government the duty of extensively aidizig ihe construction of an Inter-Colonial
Railroad, we arc not insensible to the feeble influence excited by the representation of dangers
distant and problematical, when the attention is already occupied by objects of present and
urgent interest.

Much that we bave suggested is however neither distant nor hypothetical, but is of actual
existence and daily operation. For vhile Canada remains cut off from communication with the
lower Provinces and with the Atlantic shore on British territory, the tendencies to alienation
between lier arid the sister Provinces, and to the approximation of all the Colonies to the
United States,.must strengthen and mature.

That portion of our observations, founded on the contingency of war with the United
States, deals indeed with the future ; but if the history of nations and the experience of the past
mav be relied on, it can hardly be treated as hypothetical in the sense which should preclude it
from present consideration ; for the undertaking which we urge must beaccomplished while the
danger that prompts it is distant and contingent, otherwise it will come too late to avert the
evils it is designed to counteract. That the tine will come when the evils resulting from the
want of such a communication between the North Anerican Provinces will be felt, should the
mneasure be delayed, and that the question wili arise, where rests the responsibility for the
neglect ? we cannot doubt Her Mpjesty's Colonial subjects will not be found chargeable. As
early as the year 1848, at the instance of the Legislature of Nova Scotia, and at the expense of
the three Colonies, the survey of Colonel Robinson was made, and bis report, full of the most
useful information, exists to shew the necessity, the difficulties, and the practicability of the
undertaking. Since that time repeated and strenuous efforts have been made by those Colo-
nies towards promoting the object. Now, without mutual concert, and each acting on its owri
apprehension of the importance of the measure, the Governments of Canada and Nova Scotia
bave severally commissioned Delegates to press the subject on the attention of Her Majesty's
Government. We bave the honor to be, Sir,

Your most obedient humble servants,
(Signed) J. W. JOHNSTON.

A. G. ARCHIBALD.
The Right Hon. Henry Labouchere, H. M. P. Secretary of State for the Colonies.

MEMORANDUM.

The necessity of con'structing a Military Road between Halifax and Quebec, -o as to render
Canada accessible to Her Majesty's forces at all seasons of the year, seems long to have
engaged the attention of the British Government.

In 1838 and 1839, when Canada was invaded by organized parties of marauders from the
neighbouring country, with the avowed intention of conquest, Troops were transported by that
route~in winter when the St. Lawrence was closed, with much difficulty at an enormous expense,
and with great.suffering to the soldiery, and the impossibility of carrying military stores in
sufficient quantities was then also fully proved.

Several explorations were consequently made by the Military authorities, with a view to the
construction of a Military road as part of the system of defence of the British North American
Colonies. It was then suggested that a Railway, besides being of more utility for this purpose
than an ordinary 'road, would be of great commercial benefit to those Provinces, and at the
same time confer the political advantage of connecting them more intimately with the Mother
Country andwith each other.

As this scheme would cost much more than the road originally intended, and as the Colonies
would be so much more benefitted thereby, it was thought right that they should contribute to
the ex'pense of construction. 10 A
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A survey was accordingly made in the vear 1848, by Major Robinson and other Officers
selected by the Imperial Government, but at the expense of the Colonies.

Several lines were explored by Major Robinson, but lie reported the Eastern or Coast Line
as preferable, although the longest and most costly, for several reasons, (principally of a military
character) given by hii.

This route was considered by the Colonies, and especially by New Brunswick, as being com-
paratively of little value, except in a Military point of view. It vas long and circuitous ; it
passed through a country but little settled ; and could not be expected to make any pecuniary
return on the cost of construction for years.

The interest therefore of any moneys borrowed by the Provinces to build the Railway would
fall entirely on their general revenues, a burden which they were little able to bear. These
considerations being strongly presscd on Earl Grey, then Secretary of State for the Colonies,
he acknowledged their justice, and in a Despatch dated 14th Marci 1851, agreed that the
British Government would guarantee the payment of the interest on moneys borrowed by the
Provinces for the purpose of making the Road, on the condition that it sliould pass exclusively
througli British territory ; but he stated that it need iot of necessity be built on Major Robin-
son s line ; any deviation from that line was, lowever, to be subject to the approval of Her
Majesty's Government.

Misapprehension arose between Lord Grey and 1r. lowe of Nova Scotia, then conducting
the negotiation, as to whether in case Major Robinson's line was adopted, the Imperial guar-
antee would not also be extended to a lateral Railway running from the main line through New
Brunswick westward, to the Frontier of the United States.

This side line, if constructed, would have muci inproved the commercial claracter of Major
Robinson's line, as it would have formed a valuable feeder, and connecred it with the general
Railway system of the United States. Acting therefore under the belief thnt the guarantee
was to be so extended, the three Provinces of Canada, New Brunswick, and Nova Scotia, made
an agreement to construct the Railway from Halifax to Quebec, in equal proportions, and pro-
ceeded to legislate upon it, with a view to the immediate execution of the work.

On its being ascertained that it had not been intended by the British Government to grant
the guarantee to the local line above referred to, ail the objections to Major Robinson's route
revived, and the arrangements between the Provinces fell to the ground.

Anxiously desiring the construction of the Railway, the Provinces, althougl much disap-
pointed at the frustration of their expectations, entered into a new arrangement. They agreed,
if the Railway was built along the Valley of the River Saint John, Nova Scotia would advance
three twelfths, Canada four twelfths, and New Brunswick five tvelfths of the cost of construc-
tion. This line promised great commercial advantages, and a fair pecuniary return, and at
the same time satisfied the condition imnposed by the Imperial Government, that it should pass
exclusively througi British territory. The agreement thus altered was submitted to the Impe-
rial Government for approval; but Sir John Pakington, then Colonial Secretary, in a Despatch
dated 20th. May 1852, intimated his disapproval of the proposed deviation from the Eastern
line, and that he therefore did not feel warranted in recommending the guarantee to Parliament.
He however at the same time stated, that the Imperial Government was by no means insensible
to the great national object involved in the construction of the line, and that the most favoura-
ble attention would be given to any modification of the proposals then before him. The nego-
tations thus fell a second time to the ground, the Provinces are withont their Inter-Colonial
Railway, and England lias yet no Military Road to Canada.

The three Provinces have been driven, from the failure of these negotiations, to undertake
within their several territories, without concert, and on their own unaided credit and responsi-
bility, the construction of Railways, no doubt of local advantage, but not of general or national
importance.

It was not thought in Canada a fitting time to press this subject again on the British Govern-
ment, when ail its energies were directed to the vigorous prosecution of the Rassian War, a

struggle
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struggle in which Canada fully sympathised, and was ready to make its own. But now that
peace has been restored, it would seem that no time should be lost in undertaking this great
work. Circumstances have arisen during the progress of the War,-the Enlistment and
Nicaraguan questions with the United States for instance,-which shew that the necessity for
such a Road bas not decreased.

Whether as a means of pouring into Canada a sufficient force, or of withdrawing it there-
from without delay, and at ail seasons, in case of sudden exigency, it is equally called for.

The only bar to its construction up to 1852 was the difference of opinion as to route, and
that difference it is believed is not irreconcilable.

It is understood in Canada that the route by the Valley of the St. John is not now considered
by military men competent to judge, objectionable as a military road, nay that there are strong
reasons for its selection as such. At ail events no difficulty is apprehended in finding a line
combining the requisites of a military and commercial rond.

While Imperial interests require as imperatively as ever the completion of this project, the
position of Canada with respect to it bas materially altered.

In 1852 there were no Railways in operation in Canada, (with two unimportant exceptions,)
and she had no Winter route to the Atlantic ; but since that time ten lines extending over about
1600 miles have been constructed, at an aggregate cost of about nineteen millions sterling, by
private companies chartered and aided by moncy grans from the Provincial Government to
the extent of nearly five millions and a half. This sum bas been raised partly by the Bonds of
Canada, on the immediate credit of ber Consolidated Revenue, bearing six per cent. interest,
and partly by ber Bonds issued on the credit of a general Municipality fund, established in the Pro-
vince by Legislative authority. Preparations are now also in progress for the construction of
an interior lino of communication, far removed from the Anerican frontier, by a combined
system of Railway and Canal between the River Ottawa and Lake Huron.

Canada has therefore already assumed the full ineasure of pecuniary obligation whicb ber resour-
ces render prudent; but as access to the Ocean and communication with England can only be had
in Winter through-the United States, it is manifest that, in so far as Imperial interests are con-
cerned, the Railway facilities are in a great measure incomplete.

Canada is fully alive to the importance of providing for the maintenance of her connection
with England, and she bas sought opportunity and availed herself of every occasion practically
to cement that relation.

For the purpose of establishing a direct Postal communication with England, which should
not only put a stop to a large contribution to the revenue of the United States, but also attract
to the Colony a share of that trade and that emigration which was being diverted to that
country, she bas established, by the payrnent of an annual subsidy of £50,000, a direct weekly
line of Ocean Steamers between the Colony and England. In this enterprise she is not only
unaided by England, but has to combat a line plying to the Ports of the United States, supported
by a subsidy from the Imperial Government exceeding £180,000 per annum.

The Province haaalso enrolled, driiled, and armed. at her own expense, a large and available
Volunteer force, consisting already of sixteen troops of Cavalry, seven field batteries of A rtillery,
five Companies of foot Artillery, and fifty Companies of Rifiemen ; ail' provided with the most
modern and effective arms. This force is maintained at a heavy cost to the Colonial Treasuwy,
and being well disciplitied, would he essential and of imnediate service, should occasion wrise for
their active employment.

In addition to this, Canada bus been dividod into Military Districts, aind thie whole sed'entary
Militia,. consisting of every man capable of bearing arms, has been: organized.

In so far as the commercial wants of the Province are concerned, they are amply supplied
by the existing Railway communications to the American Sea Ports, New York and Boston,
and by the Railway front Montreal and Portlandt, over which a Canadian Company has cen-
plete control; but this entire dependence on and exclusive relaions with'a foreign eountry,
cannot but exercise an important and unwholesome influence on the status of Canada as a
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portion of the Empire, and tend to establilish elscwhere that identity of interest which ought to
exist between the Mother Country and the Colonîy.

We are sensible that we need not dwell on the grave and possibly disastrous consequences
which, if a rupture should unhappily arise with the United States, may result from the want of
communication in Winter between England and the interior of the Province; but it is evident
the safety of the Colonv can only be secured eithier by keeping, from the moment of the first
apprehension of danger, a military power within it of such magnitude as would repel any
invading force, during the five inomibîs when reinforcements or supplies could not be obtained
by sea, or the means must be created of throwing in that force and transporting them to those
points which are assailable.

We would further me-ntion some facts which shew that, while the means of resisting invasion
are in no means increased, the facilities for accomplishment are daily becoming greater.
There are now io less than seven American Railways termninating direcrly at the Canadian
Boundary, and a far greater number touching the waters of the River Saint Lawrence, and
the Lakes Ontario and Erie, which divide Canada from the United States. Ail these roads
may be said to form together a continuous line ruinning parallel with, or in easy proxinity to
the Provincial boundary, and by their means America would lbe enabled to concentrate, with
the utmost expedition and ease, ail her forces upon any quarter, and to choose lier own point of
attack.

It may be urged that war with America is impossible, or at least an event so unlikely and
remote as to justify no expenditure in anticipation of it. Admitting tiat the character and
moderation of the Federal Governrment afford assurance of continued amity, it is not to be for-

gotten that there are other elements, not subordinate, whose influence may at any time become
too powerful for control.

The best safeguard against aggression is the power of repelling it. The knowledge of our
weakness and exposure to attack may do much to precipitate that whic'l, were our strength
understood, would never be undertaken. It is now well known, that being cut off from England,
the Province cannot make her resources and strength available, should the necessity for their
exercise unhappily corne to pass, and when the occasion does arise, it will be too late to provide the
means. The road cannot be constructed, with a due regard to reasonable economy, for several
years; and experienceshews, how impossible it is to foresee what events within that period may in-
terrupt the friendly relations with a country, the peculiar constitution of which vests so much power
in a class whose interests or passions may, at any time, prompt them to acts which would neces-
sarily lead to a rupture; while therefore, the commercial or material advantages to Canada
which would follow the construction of the Road are comparatively unimportant, she feels it
ber duty to urge the high national considerations which demand that the work should be
undertaken.

There can be little fear of any causes of difference between the Colonies and the United
States. The danger hitherto bas sprung from subjects wherein as a Colony, Canada had no
interest, but which (such as the Central American, the Oregon, and enlistment question) were
purely of Imperial concern: so that should hostilities arise, Canada would (as she was during
the last war) be made the battle ground in a quarrel which she did not cause, and in which she
had no special concern.

The Colony has received the solemn assurance of the Imperial Government, a promise on
which she implicitly relies, that while she is expected to assume ber share of the burden of any
force which ber own internal wants may require in time of peace, yet that the whole power of
the Empire will be put forth for ber protection and security against foreign aggression.
Canada has acted on this assurance, and performed lier part of the obligation ; but we would
respectfully urge that, without means of communication with Great Britain, the Imperial
Government is powerless to perform its share, and that the very first step towards the fulfilment
of the promise is to provide proper access to the country.

But
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But apologizing for presenting at perhaps ton great length, arguments whose weight may be
fully admitted, we proceed to suggest a mode by which we propose that the work should be
constructed.

The question of route is one which, in so far as Canada is concerned, might be left to the
Imperial Government and the Lower Provinces, but the distance of that which would probably
be choseu may be assumed at 600 miles. By Major Robinson's Report the cost of the Iongest
or coast route of 635 miles, is £7,000 Sterling per mile, to which ten per cent is added for
contingencies, making the cost in round numbers £5,000,010.

Now Canada bas already built or bas in progress 110, and Nova Scotia 60 miles, available for
any route selected for the Inter-Colonial Road, leavinîg 420 to be constructed. Allowing one
million sterling to lie added to Major Robinson's estimate for the rise in the cost of labour and
materials since 1848, the balance to, be provided for is £5,000,000. This would include the cost
of the whole section apportioned to and now in process of construction by Nova Scotia, but
does not include the cost of the 110 miles in Canada, on which a million raised from other
sources will be expended.

We have reason to think that if the facilities we are about to mention be extended to Nova
Scotia, that Province would complete the additional sixty miles to her own frontier, and allow
the whole to form a part of the National line.

Assuming that New Brunswick would perform a nearly equal share (another Legislature lias
already assumed a large burden) there would remain for completion about two hundred and
fifty miles, at an estimated cost, making allowance for the engineering difficulties, between
£2,500,000 and £3,000,000.

We propose that this sum shall be raised as follows
In the year 1841, Canada obtained from the Imperial Government a loan of a million and a

half for the construction of her Public Works. This matures at a distant period: but mean-
while a sinking fund bas been formed, for its redemption. We suggest that the amount of this
loan, including the sinking ftund, be granted in aid of the proposed Railway ; and that Canada
shall be relieved from its repayment in consideration of her expending the whole amount in the
construction of the line from River du Loup in Canada towards Halifax.

Canada and New Brunswick bave already appropriated all their ungranted lands, for 10 miles
on each side of the line, in aid of the undertakingr. It is assumed that these lanls amount to
about four millions of acres, and it is proposed, that on the security of these, and the road
generally, any balance requisite to complete the work, should be raised as a first charge.

The system of land grants to aid the construction of Railways bas been followed with the
most entire success in the United States of America, where lands, from being almost worthless
and unsaleable, have risen in value with a rapidity far exceeding the most hopeful anticipations.

It is apprehended that the Provinces of Nova Scotia and New Brunswick would not feel war-
ranted in burdening themsel7es with so large an amount of interest as a loan to be effected on
their own credit would involve, and it therefore seems necessary that the Imperial guarantee
promised by Lord Grey, should be extended to the Bonds of these Provinces, to the extent of
their respective contributions. This guarantee would enable them to raise the money at such
a reduced rate of interest as would justify their incurring the obligation.

The contribution of the Imperial Government then would amount to this:-
First-A guarantee of the Bonds of the Provinces of Nova Scotia and New Brunswick.
Second-The conditional discharge of Canada's debt of £1,500,000.

And as a direct equivalent there would be secured not only a Military Road from Halifax to
Quebec, but continuous Railway communication for the transport of men and stores from
Quebec to the western extremity of the Province of Canada. We do not pretend to hold out
the prospect of any immediate direct return on the outlay, because we have no data on which
to base reliable calculations ; but we must express the conviction that, even in a financial point
of view, the cost of the road, although the entire outlay were assumed by the Imperial Govern-
ment, would ultimately be more than saved by the lessened expenditure which England will be

Il called
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called upon to bear after its completion by enabling ber to reduce lier military establishnents
in Canada.

But in the selne submitted, the Provinces cherishing and sensible of the value of their con-
nection with England, offer substantial aid and co-operation.

It will be seen that our object is not to involve tle Imperial Government in an undertaking
in the hope of a pecuniary return, or to assume a liability in the special interest of any Colony.
Il the best interests of the Empire, the extension of her commerce, and the permanence of
British power on the Continent of America, do not warrant the immediate construction of the
work, and the contributiou of Enigland towards it, we desire to abstain fron urging considera-
tions of minor weight on belialf of the enterprise ; but the material aid which the Colonies are
ready to extend, affords sufficient proof that, in their opinion, its importance on national
grounds bas not been exaggerated.

We trust that a consideration of these views (whicl it is to be understood are made subject
to the approval of the Executive and Legislature of Canada,) may meet witli the favourable
and early attention of Her Majesty's Governmncit.

If provisionally acquiesced in, no time will be lost in seeking to obtain the sanction and co-
operation of the other Provinces.

(Signed) JOHN A. MACDONALD,
JoHN Ross.

(Copy) Toronto, 1st February, I858.
SIR,--Having been authorized by the Minute of Cou ncil of the 9th July last to urge on the

Imperial Government the reasons which should induce the immediate construction of an Inter-
Colonial Railway to Halifax, I have the bonor to report for the information of His Excellency,
that under the authority contained in that Minute, I sought the assistance and obtained the
valuable aid of the present Solicitor General for Lower Canada, who acted with me accordingly
on this service.

At the time of our arrival in England, events in England had assumed a most threatening
aspect, and in consequence, the attention of Her Majesty's Government was very much occu-
pied with matters of a more imminent nature.

We proceèded, however, to communicate as vell vith the Secretary of State for the Colonies,
as with Lord Palmerston, the Chancellor of the Exchbequer, the Secretary of State for War, and
other Members of Her Majesty's Government, and explained verbally and at length our views
on the subject of our mission.

The importance of the work to imperial interests was fully acknowledged, and the means by
which its execution could be best acomplisled were fully discussed.

After these communications, we deenied it advisable to embody our views in a written
memorandum, which we laid before the Colonial Secretary. That memorandum fully states
the arguments pressed on the consideration of the Home Government, and is now submitted
for the approval of Council.

The Canadian Delegates had the advantage of communicating, while in London, with Mr.
Johnston and Mr. Archibald froni Nova Scotia, who were also urging the same subject in the
interests of that Province. The propositions advanced by these gentlemen were nearly iden-
tical with those submitted on the part of Canada.

Being apprized that the prorogation of Parliament, the absence of some of Her Majesty's
advisers, and the pressing nature of the Indian difficulties, would preclude any immediate
conclusion being cone to on the propositions f either Canada or Nova Scotia, I considered
that a more prolonged attendance would be followed with no advantage, and the question was
left under the consideration of the Government.

The Despatches of the Secretary of State for the Colonies of the 15th January 1858, con-
taining the reply of Her Majesty's Government, having now arrived, I deem it a fitting time
formally to report the action which was taken on the mission entrusted to me. I
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I would state in conclusion, that the Colonial Governments of Nova Scotia and New Bruns-
wick, as weil as Her Majesty's ailvisers, seem deeply impressed with the necessity of this work
on Imperial as well as Colonial grounds; my conviction is, that its construction is only a ques-
tion of time, and I would respectfully urge that the early attention of the Legislature should be
directed to it.

I bave the honor to be, Sir,
Your most obedient servant,

(Signed) JOHN A. MACDONALD.
The Hon. T. J. J. Loranger, Provincial Secretary.

(Enclosure No. 2.)
London, 13th November, 1858.

Sin,-In the interview with which we were bonored by the Secretary of State for the
Colonies, on the subject of the Railway froin Halifax to Qusebec, Sir E. Lytton stated, that
while the construction of this work unquestionably entered into Imperial policy, it involved
questions more peculiarly financial, and that he therefore wished us to address you, and in
submitting our united application, to add our views of the manner in which the British
Exchequer would be affected by your assent to our proposal.

A reference to the enclosed copy of our joint letter to Sir E. Lytton will shew you that
estimating the capital required to be £3,500,000, the Imperial Government are asked to apply
£1,500,000, now payable by Canada, and to guarantee, if necessary, the proposed grant by the
three Colonies of £60,000 per annum, assuming, which we trust will not be questioned, that
the obligations of the several Pro% inces will be honorably met, as has always hitherto been the
case, the ainount of aid asked from the British Government to secure an object admittedly of
vast Imperial interests, is limited to the grant of £1,500,000, representing at 4 per cent. an
annual charge on the British Exchequer of £60,000.

Against this sum it is claimed that the construction of the Railway would relieve Great
Britain of certain known charges.

Payment to United States Government for the transmission of Mails
to and from Canada, - - - - - - £25,000 0 0

Reduction in Ocean services as now performed by the Cunard line,
Halifax being 547 miles nearer Liverpool than New York, in pro-
portion to the whole subsidy, at least - - - - 35,000 0 0

Saving in transmission of Troops and ammunition of war, at least - 10,000 0 0

£70,000 0 0
To which may be added the sum which would be paid by the United

States Government for the transmission of their Mails by the Rail-
way, at least as much as is now paid by the British Government, 25,000 0 0

£95,000 O 0

On financial grounds we therefore do not hesitate to state our conviction that a large redue-
tion may be effected in existing charges upon the British Revenue, while at the same time the
other and more important Imperial and political objects will be attained.

We have now fully stated our views on this important subject, and it only remains for us to
express our hope that if Her Majesty's Government are desirous of extending their aid, they
may be pleased to advise us of their views, and should they not be prepared to adopt the precise
scheme submitted by us, that they will be pleased to inform us of the mode by which they con-
sider the object can be attained more consistently with the interests of the Imperial Government.

We
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We may add, that if it should be more consistent with your views to grant aid to the proposed
Railway, by way of subsidy. for the services hereinbefore enumerated, instead of an absolute
grant of money, it would eqally meet the expectations and desires of the several Colonies.

We have the honor to be, Sir, your most obedient and humble servants,
(Signed) G. E. CARTIER,

JNo. Ross, Canada.
A. T. GALT,
CHARLEs FIsiHER, New
A. J. SmiT, Brunswick.
CHARLEs TUPPER,
W. A. HENRY, Nova Scotia.
R. B. DIcKEY,

The Right Honorable B. D'Israeli, Chancellor of the Excie quer, &c.

A Message was brought from the Assembly by Mr. Cudlip, with a Bill to authorize
the Trustees of Saint Andrews Church, in the City of Saint John, to sell a lot of Land
in the Parish of Simonds ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

The Honorable Mr. Steeves, by leave, presented a Petition from Peter M'Lean and
others, for Act to facilitate draining of German Town Lake.

ORDERED, That the same be received and lie on the Table.

ORDERED, That Messieurs Kinnear and Earle have leave of absence.

Adjourned until To-morrow at Il o'clock.

FRIDAY, 18th February, 1859.
PRESENT:

THE H ON. Mr. Black, President.
Ml1r. Saunders, Mr. Botsford,
Mr. Chandler, Mr. B innear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Rice.

PRAYERS.
Pursuant to the Ôrder of the Day, the Bill to authorize the Trustees of Saint An-

drew's Church, in the City of Saint John, to sell a lot of Land in the Parish of Simonds,
was read a second time.

ORDERED, That the House be put into Committee of the whole to-rnorrow, to take
the said Bill into consideration.

On motion-
ORDEiRED, That a Select Committee of three Members be appointed, to examine

and report upon such Bills relating to Corporations as may be referred to them.
ORDERED
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ORDERED, That the Honorable Messieurs Botsford, Kinnear, and Wark, du com-
pose said Conmittee.

A Message was brought from the Assembly by Mr. Cudlip, with a Bill in addition
to and amendment of an Act intituled " An Act relating to Co-Partnerships ;" to
which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

A Message was brought from the Assenbly by the Honorable Provincial Secretary,
with a Bill to incorporate the LePreaux Manufacturing Company ; to which they
desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

A Message was brought from the Assenibly by Mr. M'Adam, with a Bill to autho-
rize the Rector, Church Wardens and Vestry of Saint Paul's Church, in the Parish of
Grand Manan, to sell a certain part of the Glebe Land in the said Parish, and invest
the proceeds in other Lands ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

A Message was brought from the Assembly by the Honorable the Solicitor General,
with the following Resolution

" House of Assembly, 15th February, 1859.
"Resolved, That Mr. End be appointed one of the Committee on the part of this

House, to unite with the Committee of the Honorable the Legislative Council, in the
Management of the Legislative Library, in the place of the Honorable J. M. Johnson,
now Speaker of this House.

" CHAS. P. WETMORE, Clerk."

Adjourned until To-morrow at 11 o'clock.

SA TURDA Y, 191h February, 1859.
PRESENT:

THE MON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Minchin,
Mr. Peters, Mr. Harrison,
Mr. Davidson, Mr. Odeli,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, Mr. Gordon,
Mr. Rice.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a second

time :-
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A Bill to incorporate the LePreaux Manufacturing Company:
A Bill to authorize the Rector, Church Wardens and Vestry of Saint Paul's Church,

in the Parish of Grand Manan, to seli a certain part of the Glebe Land in said Parish,
and invest the proceeds in other Lands: and

A Bill in addition to and amendment of an Act intituled " An Act relating to Co-
Partnerships."

ORDERED, That the House be put into Committee of the whole on Monday next to
take into consideration the two last entered Bills.

ORDERED, That the first entered Bill be referred to the Committee appointed to
examine and report upon all Bills relating to Corporations.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to authorize the Trustees of Saint Andrew's Churcl,
in the City of Saint John, to sell a lot of Land in the Parish of Simonds.

The Honorable Mr. Gordon took the Chair.
After some time the House resumed.
The Chairman reported, that the Comrnittee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time on Monday

next.

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council, with a copy
of the Report of the Chief Commissioner of Public Works for 1858.

[ See Appendi. ]

A Message was brought from the Assembly by Mr. Vail, with a Bill to establish
additional polltng places in King's County ; to which they desire the concurrence of
this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time on Monday next.

A Message was brought from the Assembly by Mr. M'Adam, with a Bill to amend
the Act relating to the Public Burial Grounds in the Parish of Saint Stephen; to
which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time on Monday next.

Adjourned until Monday next at I 1 o'clock.

MONDA Y, 2 1st February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Minchin,
Mr. Peters, Mr. Harrison,
Mr. Davidson, Mr. Odell, Mr.
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Mr. Wark, Mr. Steevces,
1fr. Ryan, MIr. Hamilton,
Mr. Gordon, Mr. Rice,
Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the Bill to authorize the Trustees of Saint An-

drew's Church, in the City of Saint John, to sell a lot of Land in the Parish of Simonds,
was read a third time and passed.

ORDERED, That Mr. Dibblee do go down to the Assernbly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the following Bills were severally read a second
time :-

A Bill to amend the Act relating to the Public Burial Grounds in the Parish of Saint
Stephen : and

A Bill to establish additional polling places in King's County.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bills severally into consideration.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to authorize the Rector, Chirch Wardens and Vestry
of Saint Paul's Church, in the Parish of Grand Manan, to sell a certain part of the
Glebe Land in the said Parish, and invest the proceeds in other Lards.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.
On motion made and seconded-
ORDERED, That a Committee be appointed to -investigate and report upon all

accounts and other matters relating to the construction, working, and maintaining of
the European and North American Railway, with power to send for and examine
persons and papers, and to report thereon to this House at as early a day as possible.

ORDERED, That the Honorable Messieurs Botsford, Odell, Steeves, Todd, and
Robinson, do compose the said Committee.

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same ; and it was again read hy the Clerk
as follows
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor lays before the Legislative Council copies
of certain Documents received from the Superintendent of Fisheries in Canada, with
respect to the Fisheries in the Saint Lawrence and the neighbouring Rivers.

February 19th, 1859. J. H. T. M-S.
See Appendix. A
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A Message was brought froni the Assembly by Mr. M'Clelan, with a Bill to amend
an Act intituled " An Act to authorize the draining of German Town Lake, in the
County of Albert;" to which thev desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill in addition to and amendment of an Act intituled
"An Act relating to Co-Partnerships."

The Honorable Mr. Saunders took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by the Honorable the Attorney General,
with a Bill relating to Attorneys ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

The Honorable Mr. Rice, by leave, presented a Petition from Francis Petite, for
compensation for Ferrying Mails.

ORDERED, That the same be received and lie on the Table.
ORDERED, That the Honorable Mr. Saunders have leave of absence.

Adjourned until To-morrow at Il o'clock.

TUESDAY, 22nd February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Botsford, Mr. Chandler,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Rice, Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a second

time :-
A Bill to amend an Act to authorize the draining of German Town Lake, in the

County of Albert: and
A Bill relating to Attorneys.
ORDEiiED, That the House be put into Committee of the whole to-morrow, to take

the said Bills severally into consideration.

Adjourned until To--morroo ai Il o'clock.
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PRESENT:

THE HON. Mr. Black, President,
Mr. Botsford, Mr. Chandler,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Seely,
Mr. Rice, Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill in addition to and amendment of an Act intituled
"An Act relating to Co-Partnerships."

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made certain amendments thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows:-
At A expunge the remainder of the Bill, and insert two new Sections, as follows:-
" 3. That the party suing or defending as Partners in any suit in any Court of Law

in this Province, and seeking to recover any debt or damages, shal be required to pro-
duce in evidence either on the trial or before the Judge or Court when the debt or
damages may be assessed, the certificate mentioned in the said recited Act or this Act,
duly proved and registered agreeably to the provisions thereof, shewing that at the
time of the commencement of such suit such certificate had been made and registered,
and in case of failure to produce such certificate as aforesaid, no verdict or judgment
shall be given for such debt or damage.

" 4. That nothing in the said recited Act or this Act shall extend to any Company or
Corporation established by Act of the Legislature of this Province or Royal Charter."

The said amendments being read a second time, and the question of concurrence
put thereon, they were agreed to by the House.

ORDERED, Tnat they be engrossed, and the Bill, as amended, read a third time
to-morrow.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to establish additional polling places in King's
County.

The Honorable Mr. Seeley took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone thmeugh the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third tine to-morrow.

13 On
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On motion-
The House was put into Committee of the whole to take into consideration the Bill

to amend an Act intituled " An Act to authorize the draining of German Town Lake,
in the County of Albert."

The Honorable Mr. Steeves took the Chair.
After some tirne the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the sane to the adoption of the Hiouse without any amendment.
ORDERED, That the Report be received, and the Bill read a third tirne to-morrow.

Adjourned until To-morrow at 11 o'clock.

THURSDA Y, 24th February, 1859.
PRESENT:

TIHE HON. Mr. Black, President.
Mr. Botsford, Mr. Chandler,
Mr. Minciin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Seely,
Mr. Rice, Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a third

time and passed:-
A Bill in addition to and amendment of an Act intituled " An Act relating to Co-

Partnerships:"
A Bill to establish additional polling places in King's County: and
A Bill to amend an Act inttuled " An Act to authorize the draining of German

Town Lake, in the County of Albert.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the first entered Bill with certain amend-
ments, to which they desire the concurrence of the Assembly; also

That they had agreed to the two last entered Bills without any arnendment.

The Honorable Mr. Botsford, from the Committee to whom was referred the sub-
ject of reporting the Debates of this House, submitted their Report, which was read
by the Clerk as follows:-

The Committee to whom was referred the subject of Reporting the Debates of this
House the present Session, report that after full consideration of the matter, they beg
to suggest that the sun of fifty pounds be appropriated for that purpose, the Reporter
to furnish three hundred copies of the Paper containing such Debates for the use of
the Members. A. E. BOTSFORD,

W. H. ODELL,
February 24, 1859. W. H. STEEVES.
ORDERED, That the Report be received, The
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The Honorable Mr. Steeves, by command of His Excellency the Lieutenant Gov-
ernor, laid before the House the following Returns:-

CHARLOTTE COUNTY BANK.

State of the Charlotte County Bank on Monday 5th April, A.D. 1858, at 3 o'clock, P. M.

Liabilities of the Bank.
Notes in circulation, - -

Reserved undivided Profits, - -

Amount due to other Banks, -
Amount due from this Bank otherwise,

Resources of the Bank.

Specie in the Bank, - - - -

Assets in Saint John Agent's hands, - -

Notes of other Banks, - - - -

A mount due by other Banks, - - -

Amount due to this Bank otherwise, - -

- - - - £12,907 15 0
- - - - 2,609 11 8
- - - - 5,390 4 7
- - - - 16,934 9 4

£37,842 0 7

- - £2,340 11 5
- - 24 14 4
- - 54 7 6
- - 903 12 0
- - 34,518 15 4

£37,842 0 7

1, C. W. Wardlau, Cashier of the Charlotte Couinty Bank, do swear, according to the best of
my knowledge and belief, that the above is a true and faithful statement of the affairs of the said
Bank at 3 P. m. of Monday the 5th day of April, A. D. 1858.

C. W. WARDLAW, Caskier.
Sworn before me this 30th November 1858.

WILLIAM KER, J. P.

W1e, whose names are here&nto subscribed, Directors of the Charlotte Cbuny Bank, do severally
etate that the Books of the sid Bank indicate the above statement of the affars thereof, and that we
have full confidence in the truk thereof.

GEO. D. STREET, President.
JAS. W. STREET,
S. T. GOVE,
DANIEL GILLMOR,
H. H. HATCH.

State of Charlotte County Bank on Monday 4th October, A.D. 1858, at 3 o'clock, P. M.

Liabilities of the Bsnk.
Notes in circulation, - - -

Reserved undivided Profits, - - -

Amount due to other Banks, . .
Amount due from this Bank otherwise, -

- - - £17,443 0 0
- - - 2,831 12 1

2,957 16 4
- - - 17,981 16 0

£41,194 4 5
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Specie in the Bank, -
Assets in Saint John Agent's hands,
Notes of other Banks, -

Amount due by other Banks,
Amount due to this Bank otherwise,

Resources of this Bank.
- £2,347 18 6
- 182 6 4
- 58 7 6
- 2,876 6 0
- 35,729 6 1

£41,194 4 5

I, C. W. Wardlaw, Cashier of the Charlotte County Bank, do swear, according to the best
of my knowledge and belief, that the above is a true and faithful statement of the afairs of the said
Bank at 3 o'clock P. M. of Monday the 4th day of October, A. D. 1858.

C. W. W ARDL AW, Cashier.
Sworn before me this 7th December 1858.

WILLIAM KER, J. P.

We, whose names are hereunto subscribed, Directors of the Chariotte County Bank, do severally
state that the Books of said Bank indicate the above statemnent of the affairs thereof, and that we
have frll confidence in the truth thereof.

GEO. D. STREET, PreidentC.
JAS. W. STREET,
S. T. GOVE,
DANIEL GILLMOR,
H. H. HATCH.

WESTMORLAND BANK.
State of the Westmorland Bank on Monday the 5th day of July 1858, at 3 o'clock, P. m.

Due from the Bank.
Capital Stock paid in, - - - -

Bills in circulation, - - - -

Net Profits on hand, - - - -

Balances due to other Banks, - - -

Cash deposited, including all sums whatever due from
bearing Interest, its Bills in circulation, Profits, and
to other Banks, excepted, - - -

Cash deposited, bearing Interest, - - -

Total amount due from the Bank, -

Resources of the Bank.

- - £35,000 ô 0
- - 20,695 10 0
- - 137 0 0
- - 0 00

the Bank not
Balances due

- - 5,343 7 7
- - 692 0 0

- - £41,868 6 3

Gold, Silver, and other Coined Metals in its Vaults, - - -

Bills of other Banks incorporated in this Province, - - -

Balance due from other Banks, - - - - -

Real Estate, - - - - - - -

Amount of ail Debts due, including Notes, Bills of Exchange, also all
Stock and Funded debts of every description, except the Balances
due from other Banks, - - - - -

Total amount of Resources of the Bank,

£3,164
234

3,144
1,196

34,129 11 5

£41,868 6 3
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Last Dividend declared 7th June 1858, 3 per cent. - - -

Amount of Reserved Profits on hand at time of declaring last Dividend,
Amount of Debts due and not paid, and considered doubtful, -

£450 0 0
2,432 11 7

0 0 0

I do certify that the above statement isjust and correct according to the best of my knowledge
and belief. J. M'ALLISTER, Cashier.
Sivorn before me this 22nd Iay of Jtfly 1858.

WILLIAM STEADMAN, J. P.

We do certify that we have full confidence in the statement now signed and attested by the Cashier
of this Bank, and believe the facts as stated above to be correct, according to the best of our knowledge
and belief,

Swora before nie this 22nd day of JuIf 1858.
WILLIAM STEADMAN, J. P.

O. JONES, President.
JOHN HUMPHREY, D ectors.
E. B. CHANDLER, Ja. .c

State of the Westmorland Bank on Monday the 3rd January 1859, at 3 o'clock, P. M.

Due from the Bank.
Capital Stock paid in, - - - - - -

Bills in circulation, - - - - - -

Net Profits on hand, - - - - - -

Balances due to other Banks, - - - - -

Cash deposited, including all sums whatever due from the Bank not
bearing Interest, its Bills in circulation, Profits, and Balances due
to other Banks, excepted, - - - - -

Cash deposited, bearing Interest, - - - - -

Total amount due from the Bank, - - -

Resources of the Bank.

Gold, Silver, and other Coined Metals in its Vaults, - -

Bills of other Banks incorporated in this Province, - - -

Balance due from other Banks, - - - - -

Real Estate, - - - - - - -

Amount of all Debts due, including Notes, Bills of Exchange, also all
Stock and Funded Debts of every description, except the Balances
due from other Banks, - - - - -

Total amount of Resources of the Bank, - -

Last Dividend declared, 3 per cent. - - - -

Amount of Reserved Profits on hand at time of declaring last Dividend,
Amount of Debts due and not paid, and considered doubtful, -

£15,000
22,542

121
107

2,980 4 2
542 0 0

£41,294 8 6

£4,260
143

2,584
1,200

33,106 2 4

£41,294 8 6

£450 0 0
2,485 5 1

0 0 0

I do certfy that the above statement is just and correct according to the best of my knowledge and
blie&f. J. M'ALLISTER, Cashier.
Sworn before me this 8th day of January. 1859.

ALEXANDER WR*HT, J. P.
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We do cer«fy that we have full conjidence in the statement now signed and attested by the Cashier
of this Bank, and believe the facts as stated above to be correct, according to the best of our knowledge
and belief.

O. JON ES, President.

JOHN HUMPHREY, Direcior.
E. B. CHANDLER, J. D

Sworn before me this 8th day of January, 1859.
ALEXANDER WRIGHT, J. P.

BANK OF BRITISH NORTH AMERICA.

AccOUNT shewing the whole amount of the Debt and Assets of the Bank of British
North America, at the close of the year 1857 ; and also shewing the amount of its
Notes payable on demand, which had been in circulation during every Month of
that year, together with the amount of Specie and other Assets, distinguisbing each
kind immediately available in every such Month, for the discharge of such Notes.
(Published pursuant to Royal Charter of Incorporation.)

Debts. Sterling. Assets. Sterling.

Circulation,......... £292,626 15 0 Specie,............. £294,775 19 7
Other Liabilities,..... 984,862 19 3 Other Assets,........ 2,133,482 0 9

Total.,.. ..... £1,277,489 14 3 Total,........ £2,428,258 0 4

Notes in Circulation. specie. Notes of other Banks.
1857. Haiftax currency. Hairax currency. Halifax Currency.

January, ............... £774,373 15 0 £288,236 18 9 £58,925 1 0
February, .............. 712,132 0 0 245,437 15 2 61,589 10 4
March, ................ 659,974 5 0 243,246 1 9 46,788 18 8
April .................. 608,890 5 0 207,592 7 1 53,181 2 11
May, .................. 586,308 15 0 198,606 0 11 61,095 1 Il
June, .................. 560,075 0 0 201,000 0 ? 67,230 ) 11
July, .................. 545,337 15 0 192,637 17 8 62,705 17 0
August, ................ 518,682 10 0 197,910 2 3 42,167 5 4
September, ............. 522,089 10 0 191,556 8 4 50,554 16 3
October ................ 496,427 0 0 205,179 9 9 47,616 19 6
November,.............. 468,869 15 0 245,662 12 11 47,376 11 9
December, ............. ..428,902 5 0 236,454 10 Il 43,862 14 5

By order of the Court of Directors.

(Signed) C. M'NAB, Secretary.
Bank of Briteh North America,

London, 13th May 1858.
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BANK OF NEW BRUNSWICK.

State of the Bank of New Brunswick on Monday 3rd January 1859, at 10 o'clock, A. m.

Liabilities of the Bank.
Capital Stock paid, - - - - - - -

Bills in circulation, - - - - - - -

Net Profits on hand, - - - - - -

Balance due to other Banks, - - - - -

Cash deposited, including all sums due from the Bank, not bearing
Interest, (its Bills in Circulation, Profits, and Balances due to
other Banks, excepted,) - - - - -

Cash deposited, bearing Interest, - - - - -

Total Liabilities of the Bank, - - -

Resouirces of the Bank.

Gold, Silver, and other Coined Metals in its Banking House, - -

Real Estate, - - - - - - -

Bills of other Banks, incorporated in this Province, - - -

Balance due from other Banks, (in England and the United States,) -

Debts due to the Bank, including Notes, Bills of Exchange, and all
Stock and Funded Debts of every description, (Balances due from
other Banks excepted,) - - - - -

£150,000 0 0
64,853 15 0
17,411 7 10

1,488 5 10

48,368 5 8
12,264 17 9

£294,386 12 1

£21,376 5 3
4,797 2 1
4,902 12 2

4],524 19 11

221,785 12 8

Total Resources of the Bank, - - - £294,386 12 1

Amount of the last Dividend, (declared lst October 1858,) - - £4,500 0 0
Reserved Profits at the time of declaring the last Dividend, - - 12,642 18 5
Doubtful Debts, - - - - - - - 4,000 0 0

I, Thomas A. Sancton, Cashier of the above named Bank, do solemnly swear that the above is true,
according to the best of my knowledge and betief. THOS. Ai, SANCTON, Cashier.

Sworn befure me at Saint John, this 14th day of January 1859.
H. GILBERT, J. P.

COMMERCIAL BANK 0F NEW BRUNSWICK.
Statement of the Affairs of the Commercial Bank of New Brunswick on Friday

3lst Déceéibe-r 1858.
Liabilities.

Capital Stock paid in, - -

Notes in circulation not bearing interest,
Deposits not bearing interest, -

Do. bearing interest, - -

Net Profits on hand, - -

Balance due to other Banks and Agents,

- £150,000 0 0
- 58,449 12 6
- 31,000 6 0
- 13,982 7 11
- 18,098 4 10
- 3,886 5 1

£275,416 17 2
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Bills, Notes Discounted, &c. &c.
Bills of Exchange on hand,
Real Estate, - -

Notes of other Batiks, -
Gold, Silver, &c. &c. ·
Due by other Banks and Agents.

Commercial Bank of New Brunswick,
(Signed)

GEO. P. SANCTON, Cashier.

Resources.

Saint John, 31st December 1858.

- £237,866 2 0
- 2,277 15 7
- 8,000 0 O
- 4,356 0 0
- 11,807 7 4
- 11,109 12 3

£275,416 17 2

(Signed)
WM. PARKS, President.

NEW BRUNSWICK MARINE ASSURANCE COMPANY.

Return of the Affairs of the New Brunswick Marine Assurance Company for the Year
ending 30th June 1858, according to the Act of Incorporation.

Underwritten from ist July 1857, to 30th June 1858, RISK. PREMIUM.

and Premium thereon, - - - £300,486 0 0 £9,652 9 2

Outstanding Risk, - - - - £51,900 0 0 £1,910 1 6
Written off, - - - - 248,586 0 0 7,742 7 8

£300,486 0 0 £9,652 9 2

Saint Johln Y. B. 3rd Jul 1858. G. M. JACK. Secretary., ,

Return of Loss sustained by the New Brnnswick Marine
30th June 1858.

Loss paid on Policies issued prior to lst July 1857, -

Loss paid on Policies issued since 1st July 1857, - -

Claims on Policies issued prior to lst July 1857, disputed, -
Claims on Policies issued since 1st July 1857, not yet due, -
Return Premium and Contingencies to 30th June 1858, -

Saint John, N. B., 3rd July 1858.

Assurance Company to

- £10,833 1 il

- £3,836 10 8

- £1,000 0 0

- £4,986 0 0

- £1,259 8 2

G. M. JACK, Secretary.

Return of Assets of the New Brunswick Marine Assurance Company on 30th June 1858.

Capital Stock, - - - - - - - £50,000 0 0

Stockholders' Bonds, - - - - £25,000 0 0
Mortgages, - - - - - 6,000 0 0

Carried forward, -
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Brought fo
Debentures, - -

City Debts, Corporation Bonds,
Bank Stock, - -

Globe Assurance Company Stock,
Bank Deposit on Interest, -
Bills receivable, - -

rward, - - £31,000 0 0
- - - 2,100 0 0
- - - 5,400 0 0
- - - 5,500 0 0
- - - 190 0 0

- - - 880

- - - 3,068

Saint John, N. B., 3rd July 1858.

0 0
0 0

G. -M. Jack, Secretary to the New Brunswick Marine Assurance Company, maketh oath and
saith, that the annexed Returns of the Transactions of the Company during the year ending 30th
June 1858, namely, a gener al statement of the Business transacted, the Loss sustained, with the Assets,
are just and true statements of the affairs of the Company as they stood on the 30th June 1858,
that there has been no Dividend declared, nor are there any surplus profits at this time.

(Signed)G. M. JACK.
Sworn before me, at St. John, N. B. this 10th day of July 1858. G.i.nJCK

Hf. GILBERT, .P

SAINT JOHN FIRE INSURANCE COMPANY.

Statement of the affairs of the Saint John Fire Insurance Company on Thursday the
6th day of January 1859, at 3 o'clock, P. M.

Aggregate amount of Risks, - - -£165,300 0 0

Losso during the preceding year, -

Capital actually subscribed and secured,

Capital actually paid in, - - -

Invested and secured, viz:-
Mortgages on Real Estate, - -

Stocks in Public Companies, - -

Interest due on Investments, - -

Cash in hand, - - - -

Balance-Being losses and expenses exceed-
ing Income, - - - -

- £3,066 10 1

- £26,000 0 0

- £5,200 0 0

£1,557
1,745

93
815

987 7 0
£5,200 0 0

Residue of Capital secured by Bond of each Stockholder with two approved Sureties.

Dividends for preceding year, none. Real Estate owned by the Company, none.

(Signed) O. D. WETMORE, Secretary.
Saint John, N. B., 6th Jan. 1859.

£48,138 0 0

G. M. JACK, Secretary.
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List of the Stockholders of the Saint John Fire Insurance Company,
of Shares owned by each.

Armstrong, Robert
Allan, Thomas
Allan, B. J. .
Allan, R. B. .
Almon, Lewis J.
Adams, William H.
Brown, Charles
Bayard, William
Bayard, Robertson.
Botsford, A. E.
Chandler, E. B.
Carvill, George
Chubb, Henry, Estate,
Crosby, H. B.
Cutler, James E.
Duncan, John
Davidson, William
Daniel, T. W.
Duff, Charles
Doherty, James & Co.
Estabrooks, Charles H.
Flewwelling, John
Fairweather, Edwin
Hazen, R. L.
Hanford, Thomas
Hastings, Andrew
Harris, James
Hastings, John
Howard, Stephen
Jarvis, William
Kirk, John
Lee, William T. P.
Longmaid, R. M. .
Millidge, Thomas E.
Merritt, Charles
Magee, T. S.
M'Lauchlan, Charles
M'Givern, R. P. .

6
4

. 4
19
16
20
20
20
20
40
10
20

5
. 4

20
. 10
. 4

10
. 4

.2
. 20
. 10
. 20
. 4
. 4
.4
.4

20
40
10

. 6
10
10

. 20
. 10
. 4
. 4

with the number

M'Sweeny, John .
M'Coskery, John .
M'Laughlin, D. J. .
M'Lauchlan, John
M'Lean, Allan
Nowlen, George V.
Owens, John
Ritchie, W. J.
Reed, James
Reed, Robert
Robertson, Robert
Reading, Joel
Ring, Zebedee
Roop, John
Raymond, T. F.
Seely, Alexander M'L.
Stanton, John
Stevens, D. B.
Smith, Thomas M.
Scovil, Rev. William
Stackhouse, Robert
Small, Otis
Stubs, Robert
Stephenson, Joseph
Smith, William
Tilton, B.
Thomas, George
Thorne, E. L.
Tisdale, T. E. G.
Travis, James
Tucker, John
Todd, William
Vaughan, Thomas.
Vaughan, Henry
Walker, John
Weldon, Charles W.
Wishart, John
Wiggins, Frederick A.

................. 1,040 Shares.

Saint Jo., New 3ruamick, 6th January 1859.
O. D. WETMORE, Secretary.

(Copy)

8
8
5
5

30
20
20
40
20
20
30
20

2
8

40
20
40
4
8

10
5
5

20
20
10
4
6

10
4

20
15
20
20
20
20
10
10

Total,..
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(Copy)
1, Oscar Davison Wetmore, Secretary to the Saint John Fire Insurance Company, do solemnly

swear that the foregoing Statement and List of Stockholders are just and true, to the best of my
knowledge and belief. (Signed) O. D. WETMORE,
Sworn before nme this 22nd day of January 1859.

(Sigried) RENRY G. 8IMONDS, J. P.

We, A. M'L. Seely, James Reed, and John T. Stanton, Directors of the Saint John Fire Insu.
rance Company, do solemnly swear that the Books of the said Company indicate the correctness of the
statement of Afairs and Lit of Stockholders hereinbefore made and sworn to by the Secretary thereof,
and that we have ful confidence in the truths of the statements so made by him.

(Signed) A. M'L. SEELY,
Sworn before me this 22nd day of January 1859. JAMES REED,

(Signed) R. JARDINE, J. P. JOHN T. 8TANTON.

The Honorable Mr. Rice, by leave, presented a Petition from George Cox and
others, for Bye Road to be made Great Road.

ORDERED, That the same be received and lie on the Table.
Adjourned until To-morrow at il o'clock.

FRIDAY, 25th February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Botsford, Mr. Chandler,
Mr. Rinnear, Mr. Minchin,
Mr. Peters, Mr. Harrison,
Mr. Davidson, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Reely,
Mr. Rice. Mr. Robinson.

PRAYERS.
The Honorable Mr. Steeves, a Member of Her Majesty's Executive Council, by

command of His Excelleucy the Lieutenant Governor, laid before the House the foL-
lowing Papers:-

1. Report of the Commissioners of the Lunatic Asylum:
2. Report of the Commissioners of Light Houses for the Bay of Fundy:
3. Report of the Honorable James Davidson on the Tracadie Lazaretto:
4. Report of the Madras Board on the Madras School:
5. Report of the Commissioners of the Portland Police:
6. Report of the Inspector of Steamers, Saint John :
7. Report of the Inspector of Steamers, Miramichi:
8. Report of the Railway Police Magistrate:

Return of Crinminal Cases tried :
Railway Police Account Current.

ORDERED, That the Honorable Mr. Peters have leave of absence.
Adjourned until To-morrow ai 11 o'clock.
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SATURDAY, 26th February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minchin,
Mr. Peters, Mr. Harrison,
Mr. Davidson, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Seely,
Mr. Rice, Mr. Robinson,
Mr. Earle.

PRAYERS.
The Honorable Mr. Kinnear, by leave, presented to the House the following Bills,

intituled-
An Act to declare the Law relating to Sales of Lands under Executions: and
An Act further to amend the Act relating to Intestate Estates.
The said Bills were severally read a first time.
ORDERED, That the said Bills be severally read a second time to-morrow.

On motion-
ORDERED, That a Committee be appointed to report upon the Communication from

Canada laid before this House by command of His Excellency the Lieutenant Gover-
nor, as to the suggestions therein contained, and how far they may be applicable to
this Province, and also all other matters tending to improve and conserve the Coast
and River Fisheries of this Province.

ORDERED, That the Honorable Messieurs Davidson, Odell, Hamilton, Gordon,
Seely, and Robinson, do compose the said Committee.

A Message was brought from the Assembly by the Honorable the Attorney General,
with a Bill relating to the Great Roads, to which they desire the concurrence of this
House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

On motion-
ORDERED, That the House be put into Committee of the whole on Wednesday next,

to take into consideration the Correspondence and other Documents relative to the
construction of an Inter-Colonial line of Railroad, laid before this House by Message
of His Excellency the Lieutenant Governor on 17th February instant.

Adjourned until Monday nexi at i1 o'clock.



MONDA Y, 28th February, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. S'aunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minchin,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Kr. Gordon,
M1r. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a second

time:-
A Bill intituled " An Act further to amend the Act intituled ' An Act to amend the

Act relating to Intestate Estates:'" and
A Bill intituled " An Act to declare the Law relating to Sales of Lands under

Executions."
ORDERED, That the House be put into Committee of the whole on Monday next to

take the said Bills severally into consideration.

A Message was brought from the Assembly by Mr. Williston, with a Bill to divide
the Parish of Nelson into two separate and distinct Parishes; to which they desire
the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

On motion made and seconded-
RESOLVED, That an humble Address be presented to His Excellency the Lieutenant

Governor, praying that His Excellercy will be pleased to lay before thie House copies
of any Correspondence that may have taken place between His Excellency and the
Imperial Government, or between his Government and that of the adjacent Provinces
of Canada and Nova Scotia, in reference to a Federal Union of these Provioces, with
such other information bearing on the subject as it may be in His Excellency's power
to afford.

ORDERED, That the Honorable Messieurs Robertson and Odell be a Committee to
wait upon His Excellency with the said Address.

The Honorable Mr. Steeves, by command of His Excellency the Lieutenant Gov-
ernaor, laid before the House-

-The Report of the Commissioners of the Lunatic Asylum.

The Honorable Mr. Davidson, by leave, presented a Petition from the Reverend
Richard Vereker and others,. against taxing inhabitants of Chatham for Police force.

ORDERED, That the same be received and lie on the Table.
16 The
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The Honorable Mr. Kinnear, by leave, presented a Petition fron the Saint John
Gas Light Company, for extension of their Capital.

ORDERED, That the same be received and lie on the Table.

ORDERED, That the Honorable Mr. Saunders have leave of absence.

Adjourned until To-morrow at Il o'clock.

TUESDAY, Ist March, 1859.
PRESENT:

THE HON. 3r. Black, President.
Mr. Botsfòrd, Mr. Chandler,
Mr. Rober.on, Mr. Kinnear,
Mr. Minchin, Mr. Hazen,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Rice, Mr. Robinson,
iMr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the Bill to divide the Parish of Nelson into two

separate and distinct Parishes, was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill relating to Attorneys.

The Honorable Mr. Kinnear took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

On motion-
The Housè was put into Committee of the whole to take into consideration the B3ill

relating to Great Roads.
The Honorable Mr. Davidson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

The Honorable Mr. Odell, from the Committee appointed to wait upon His Excel-
lency the Lieutenant Governor with the Address in reference to the Federal Union

of
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of the Provinces, reports that they had attended to that dutv, and that His Excellency
was pleased to say, that he would reply to the said Address by Message.

A Message was brought from the Assernbly by Mr. M'Adam, with a Bill to estab-
lish Marks' Street, in the Parish of Saint Stephen, in the County of Charlotte, as a
Public Highway; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

The Honorable the President informed the House, that the Clerk of this House had
applied for leave of absence. -

ORDERED, That the Clerk of this House do have leave of absence for three days.

The Honorable Mr. Botsford, by leave, presented a Petition from the Honorable
Charles Fisher and others, for a Law to pass relative to the Law Society.

ORDERED, That the sarne be received and lie on the Table.

Adjourned until To-morrow ai 11 o'clock.

WEDNESDA Y, 2nd March, 1859.
PRESENT:

THE HON. Mr. Black, President,
Mr. Botsford, Mr. Chandler,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. H azen,
Mr. Harrison, Mr. Davidson,
-Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Rice, Mr. Robinson,
Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the Bill to establish Marks' Street in the Parish

of Saint Stephen, in the County of Charlotte, as a Public Highway, was read a second
time.

ORDERED, That Z'ne House be put into Committee of the whole to-rnorrow, to take
the said Bill into consideration.

Pursuanit to the Order of the Day, the House was put into Committee of the whole
to take into further consideration the Bill relating to the Great Roads.

The Honorable Mr. Davidson took the Chair.
-After some time the House resumed.
The Chairman reported, that the Connittee had gone. through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third tine to-morrow.

Pursuant



JOURNAL OF THE LEGISLATIVE COUNCIL.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to divide the Parish of Nelson into two separate
and distinct Parishes.

The Honorable Mr. Ryan took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee iad gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. M'Adam, with a Bill for the
incorporation of the Synod of the Presbyterian Church of New Brunswick, and also
for the incorporating the several Congregations connected therewith; to which they
desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the said Bill be referred to the Select Committee appointed to

examine and report upon all Bills relating to Corporations.

The Honorable Mr. Todd, by leave, presented a Petition from the Reverend James
Jack, and one hundred and twenty two others, praying that the Bill incorporating the
Synod of the Presbyterian Church of New Brunswick may pass.

ORDERED, That the same be received and lie on the Table.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to amend the Act relating to the Public Burying Grounds in the Parish of Saint
Stephen.

The Honorable Mr. Todd took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. Gray, with a Bill further to
alter and amend an Act intituled " An Act to incorporate the Saint John Gas Light
Company ;" to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the said Bill be referred to the Select Committee appointed to

examine and report upon all Bills relating to Corporations.

Adjourned until To-morrow a I 1 o'clock.

668



22° VICTORI£, A. D. 1859.

THURSDAY, 3rd March, 1859.
PRESENT:

THE HON. Mr. Black, President,
Mr. Botsford, Mr. Chandler,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Hazen,
Mr. Harrison, Mr. Davidson,
Mr. Odell Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. odd, Mr. Seely,
Mr. Rice, Mr. Robinson,
Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the Bill relating to the Great Roads, was read a

third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to establish Mark's Street, in the Parish of Saint
Stephen, in the County of Charlotte, as a Public Highway.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the. said Bill, and

recommended the same to the! adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read, a third time; to-morrow.

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive; CounciL.

The Honorable the President read the same; and it was again rea& by the Clerk
as follows :
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutewnt Governor lays before the Legislative.C.o.urncil copies
of Reports and other Documents relative to the Railway Works now in course of
construction in the Province.

February 19th, 1859. J H T. M-S.

The Honorable Mr. Steeves, a Member of Her Majesty's Executive Council, by
command of His Excellency the Lieutenant Governor, laid'before tie Hýùse the fol-
lowing Documents

FINANCIAL
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FINANCIAL STATEMENT.-31st October 1858.
REBT.

Sterling Debentures on Account of-
The Saint Andrews and Quebec Railroad, £44,000 0 0
The European and North American Railroad, 90,000 0 0
Railway Construction, under 19 Vic. cap. 16, 400,000 0 0
Provincial Liabilities, under Act 19 Vie. cap. 20, 31,000 0 0

Sterling, - -
Add 1-5th for Exchange,

£565,000 0 0
113,000 0 0

Currency,

For Currency Debentures on Account of-
Fredericton Fire Loan, -£
Provincial Liabilities, under Act 19

Vic. cap. 20, -

Floating.
To Savings Ban

Saint John,
Restigouch
Bathurst,
Newcastle,
Chatham,
Kent,
Shediac,
Saint Andr

Total Funded Debt, - -

ks,-
- - - - £67,500

e, - - - - 1,305
- - - - 346

- - - - 446

- - - - 9,745
- - - - 812

- - - - 332

ews, - - - - 7,872

For Unpaid Warrants,-
Ordinary Services of 1857 and 1858,
Parish Schools, - - -

For Appropriations,-
Undrawn, Estimated amount,

For Balances of Special Funds,-
Light Houses, Bay of Fundy,

Do. Gulf, - -
Sick and Disabled Seamen, -
Indian Reserve Fund, - -

Copy-Right Duties, - -

Railwaylmpost Fund, £25,415 1
Less-In hands of

Messrs. Barings, 17,862 à

- - £678,000 0 0

12,000 0

16,800 0
28,800 0 0

- - - - £706,800 0 0

£88,361 3

6,688 15 4

£2,254 14 8
4,434 0 8

- 22,500 0 0

£6,063
- 80
- 402
- 789
- 14

7,552 17 1]

Carried forward,

670
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Brought forward, £
Railway Construc-

tion Fund, £88,786 8 7
Less-In hands of

Messis. Barings, 63,674 14 1

14,903 2 5

25,111 14 i
40,014 16 il

Total Floating Debt,

Gross Total of Provincial Debt,

- - - 157,564 15 9

- - - £864,364 15 9

Cash,-
In Bank of New Brunswick,

Treasury, - -

Copper Coin, - -

Hands of Deputy Treasurers,

Balances of Special Funds,-
Casual Revenue, - - - -

Surplus Civil List, with Interest, -
Fisbery Fund, - - - - -

Emigrant Fund, - - - -

Less-Expended by Treasurer for general
purposes, -

ASSETS.

- - £7,430 8 0
- - 2,694 3 0
- - 1,035 0 0

- 5,908 6 7
£17,067 17

£4,037 9 7
9,776 10 11

470 13 8
1,138 19 0

£15,423 13 2

- - - - 4,529 0 11

Investments,-
Bonds (with Interest thereon) for Fre-

dericton Fire Loan, - - - £14,598

In St. Andrews and Quebec Railroad,
For Railway Constructions-being the

proceeds of Debentures on account
of the European and North Ameri-
can Railroad, and under Act 19 Vic.
cap. 16, - - - - -

Miscellaneous,-
Crown Land Instalments, - - -

Bond from the St. John Bridge Company,
Bond from Cunard and Wolhaupter, -

60,000

10,894 12 3

0 0
0 0

608,096 14 0
682,694 14

£20,000
6,000
1,000

0 0
0 0
0 0

Gross Total of Fiscal Assets, -

27,000 0 .0

- - £737,657 3 10

S. L. TILLEY, Prov. Sec'y.
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MEMOR ANDUM shewing the Cash required
Year 1859,

To pay

"e
"i.
"i

for the Ordinary Serviae of the Province for the
and the Resources.

CASH REQUIRED.

Warrants in the Treasury uncalled for at the close of
the Fiscal Year 1858, -

Undrawn Appropriations of 1858 and previous years,
Copy-Right Duties, -

Estimated Expenditure,-
For Ordinary Services already

authorized by Law, - - £72,547 0 0
For Ordinary Services to be

voted by the Legislature, 59,690 0 0

£6,688 15 4
17,000 0 0

14 16 5

1~2,2~I7 O O
132,237 00

£155,940 Il 9

RESOURCES.
ish in the Treasury, - - - - - - -

" in the bands of Deputy Treasurers, - - - -

for Surplus Civil List and Casual and Territorial Revenue,
in Central Bank, with Interest, - - - -

" for Balances in other hands, - - - - -

for available Credit in Bank of New Brunswick, - -
" for Estimated Ordinary Revenue of the year, - -

Secretary's Oflce, February, 1859.

ESTIMATE

£3,729 3
5,98 6

9,300
428

4,765
132,830 0 a

OF REVENUE AND EXPENDITURK

Estimate of Ordinary Revenue for the Piscal Tear ending 31st October 1859.

Estimated amount of Ordinary Revenue to arise from-
Importe, -- - - - - - - £110,000 0 0

Exporte, - - - - - - - 16,000 0 0

Casual and Territorial Revenue,
Surplus Civil List, p

Proceeds of Seizures, -
Supreme Court Fees, -
Auction Duties, -

Warehpue Privileges, -

3,500 0 0
2,150 0F 0

400 0 0
500 0 O
100 0 0
180 0 0

£132,830 0 0

672
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£156,961 12 4
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Estimate of Expenditure from the Ordinary Revenue.

Estimated amount of required Expenditure from Ordinary Revenue, viz:-
Authorized by existing Laws, - - - - £72,547 0 0
To be voted by the Legislature, - - - - - 59,690 0 0

Total estimated Expenditure from the Ordinary Revenue, £132,237 0 0

Classification and Distribution of the foregoing estimated Expenditure.
To be voted

Heads and Items of Expenditure. Authrzed by the
1__ __ __ __Law. Legislature.

CIVIL LIST.
Authorized by Law, - - - - -

LEGISLATIVE.
Authorized by Law.

Expenses of the President, Speaker, and Members of the
Legislative Council and Assembly, including travelling
expenses, - - - - - -

To be voted.
LEGISLATIVE COUNCIL.

Chaplain, - - - - £20
Message Bearer from Council to Assembly, 40 0 0
Sergeant at Arms, - - - 45
Door Keepers, 2, - - - 60 0 0
Messengers, 3, - - - - 67 1.0 0
Clerk, including extra services, - - 300 0 0

For preparing Index, - - 40 O O
Clerk Assistant, including extra services, 150 O 0
Engrossing Clerk, - - - 50
Contingencies, includ'g Stationery & Coachhire, 450 0 0
Postages, -80 0 0

HOUSE 0F ASSEMBLY.
Chaplain, - - - - 20
Sergeant at Arms, - - - 45
Clerk, including extra services, - - 300

For preparing Index, - - 100
Clerk Assistant, including extra services, 175
Engrossing Clerks, 3, - - - 225
Door Keeper, - - - - 30
Messengers, 5, - - - - 112
Contingencies, includ'g Stationery & Coachhire, 700
Postages, - - 200

Printing Laws and Journals, - - 1,700-
Reporting Legislative Debates, - - 250
Library, - - - - 180
Librarian, - - - - 125
Election Expenses, - - - 200

0 0
0 0
0 0
0 0
0 0
0 0
00

Uared formad

£14,500 0 0

5,007 0 0

£5,665 0 0

9,507 '0 0 £5,665 0 0

.** . ............
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Estimate of Revenue and Expenditure, 1859.

Heads and Items of Expenditure. Authorized
by Law.

To be voted
by the

Legislature.

JUDICIAL.
Autkorized by Law.

Salary of Judge Neville Parker,
Clerk of Pleas, and Clerk,
Clerk of Crown on Circuits,

Jurors' Fees, - - -

Reporting Decisions Supreme Court,

To be voted.
Salary of Clerk Crown, Supreme Court,

Usher Supreme Court, -

REVENUE Collection and Protection.
Authorized by Law.

Salary of Province Treasurer, -
Commission of Deputy Treasurers,

To be voted.
For Saint John Establishment-

Warehouse Keeper, - - -

Clerks, 5, - - - -

Appraisers, 3, - - - -

Waiters and Searchers, 2, - -

Tide Surveyor, - - -

Warehouse Lockers, 5, - -

Tide Waiters, 7, - - -

Messenger, - - - -

Preventive Officer, Musquash, - -

Rent of Treasury & Custom House Offices,
Rent of Wharf, - - -

Contingencies, Stationery, and Postage,
Controller of Customs' Salary, -

Clerk's do. - -

For Out-Ports-
Albert County.

Harvey, Dy. Treasurer and Controller,
Hillsborough, Dy. Treasurer and Controller,

Careton County.
Woodstock, Deputy Treasurer,

2 Preventive Officers,
£25 each,

Brought forward, £ 19,507

- £800 0 0
- 400 0 0
- 250 0 0
- 1,500 0 0
- 50 0 0

3,000

- £100 O 0
Io 0 0

- £500 0
- 2,500 0

0 0 £5,665 0 0

0 0

110 0 0

3,000 0 0

£240
1,015

75
360
180
600
638
75

100
300
25

300
275
150

Carried forward, £4,

25 0 0
50 0 0

100 0 0

50 0 0

558 15 0 £25,5o7 0 0 £5,775 0 0
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Estimate of Revenue and Expenditure, 1859.
A uthorized To be votcd

Heads and Items of Expenditure. 1 A w by the
Legislature.

Broug
REVENUE-Cont'd and brougktforward, £4

Charlote County.
St. Andrews, Waiter, Searcher, and

Register, - -

2 Tide Waiters & Boatmen,
St. George, Tide Waiter, - -

St. Stephen, Waiter and Searcher, -
West Isles, Deputy Treasurer, -

Glomces'er County.
Bathurst, Waiter and Searcher, -
Caraquet, Dy. Treasurer and Controller,

Tide Waiter, - -
New Bandon, Preventive Officer,
Shippegan, Dy. Treasurer and Controller,

2 Tide Waiters, - -

Kent County.
Buctouche, Dy. Treasurer and Controller,

Tide Waiter, - -
Richibucto, Waiter and Searcher, -

Tide Waiter, - -

Northumberland County.
Miramichi, Landing Surveyor, -
Newcastle, Waiter and Searcher, -
Chatham, Waiter and Searcher, -

3 Boatmen, - -

Restigouche County.
Campbellton, Waiter and Searcher, -
Dalhousie, Waiter and Searcher, -

Victoria County.
Edmundston, Deputy Treasurer, -
Grand Falls, Deputy Treasurer,
Tobique, Deputy Treasurer, -

Westmorland County.
Bay Verte, Dy. Treasurer and Controller,
Dorchester, Dy. Treasurer and Controller,

Tide Waiter, - -

Moncton, Dy. Treasurer and Controller,
N. Joggins, Dy. Treasurer and Controller,
Sackville, Deputy Treasurer, -

Tide Waiter, - -

Shediac, Dy. Treasurer and Controller,

htforward, £25,507
,558 15 V

0 0

150 0 0
182 10 0

60 0 0
150 0 0
120 0 0

100 0 0
60 0 0
35 0 0
25 0 0
60 0 0
65 0 0

40 0 0
20 0 0
50 O 0
60 0 0

150 0 0
75 0 0
75 0 0

180 0 0

65 0 0
65 0 0

40 0 0
40 0 o
40 0 0

25 0 0
40 0 0
25 0 0
25 0 0
25 0 0

25 0 .0
80 0 0

,736 10 0'.

£5,775 0 0

£25,507 0 0 £5,775 0 O

675

Ca rsed forward,



JOURNAL OF THE LEGISLATIVE COUNCIL.

Estimate of Revenue and Expenditure, 1859.

Heads and Items of Expenditur
To be voted

SAutho ed by the
e Legislature.

Br
REVENUE-Cont'd and brought forward,

York County.
Fredericton, Preventive Officer,
Howard Settlement, Preventive Officer,
Harvey Settlement, Preventive Officer,

Additional Revenue Officers, if necessary,

ought forward,
£6,736 10 0

60 0
56 0
25 0

350 0

DEBT.
Authorized by Law.

Interest for Savings Bank Deposits, Debentures (not being
for Railway purposes), and Credits,

POST OFFICE.
Authorized by Law.

To meet deficiency of Revenue, -

PUBLIC WORKS.
Authorized by Law.

Chief Commissioner and Department,
To be voted.

Great Roads and Bridges, -
Internal Navigation-

Dredge, - - £1,100 0
Fredericton to Grand

Falls, - - - 300 0
To improve Boat Navi-

gation of Miramichi
and Renous Rivers, - 2 0 O

Public Buildings, -
Bye Roads, -

Steam Communication,

EDUCATION.
Amount authorized by Law, -

To be voted.
Madras School, - - -

Wesleyan Academy, - -

Baptist Seminary, - -

Roman Catholic School, Fredericton,
Mill Town Academy, - -

Carriedforward,

-£16,500 0 0

0

0

0
- 1,600

- 750
- 14,000
- 2,500

£25,507 0 0 £5,775

8,500 0 0

6,000 0 0

1,100 0 0

24,000 0 0

0 0

7,227 10 0

35,350 0 0

- £400 0 0
- 600 0 0
- 250 0 0
- 150 0 0
- 200 0 0-

£1,600 0 0 £65,107 0 O £48,352 10 0
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Estimate of Revenue and Expenditur, 1859.

Authorized To be voted
Heads and Items of Expenditure. butoi. by theby, Law. Legislature.

Brought forward,
EDUCATIoN-Cont'd and brougktforward,

Roman Catholic School, Saint John, -
Varley School, - - - -

Roman Catholic School, Memramcook, -
Commercial School, Saint John, -
Infant School, Fredericton, - -

Roman Catholic School,. Saint Stephen,
Roman Catholie School, Saint Andrews,

Male and Female, - - -

Poor School, Fredericton, - -

Roman Catholic School, Carleton, -
Do. Chatham, -

Two Free Schools, Saint John, in charge
of Rev. George Armstrong, - -

One Free School in charge of Rev. William
Armstrong, - - - -

Roman Catholie School, Woodstock, -
Do. Portland, -
Do. Bathursi, -

Grammar School, Newcastle, - -
African School, Saint John, - -
Free School, Loch Lomond, - -
School, Heron Island, - - -

Rachel Martin, - - - -

C. and H. Vieth, - - -

E. Phillips, - - - -

Jane F. James, - - - -

Ann Barclay, - - - -

J. W. Darrah,. - - - -

Eliza A. Lawrence, - - -

John L. M'Innis, - - -

Madawaska Academy, - - -

J. S. P. Gibbs, - - - -

AGRICULTURAL.
Authorized by Law.

Societies,
Bear Bounties,

Oat Mills,

£1,600 0 0
150 0 0
100 0 0
150 0 0
50 0 0
50 0 0

100 0 0

75 0 0
50 0 0
60 0 0
50 0 0

50 0 0

17 10 0
37 10 0
30 0 0
22 10 0
50 0 0
75 0 0
50 0 0
20 0 0
20 0 0
20 0 0
20 0 0
20 0 0
17 10, 0
27 10 0
1710 0
27 10 0
60 0 0
10 0 0

- . £2,000 0
- - 700 0

To be voted.

£65,107

2,700 0 0

£48,352 10 0

3,027 10 0

150 0

£67,807 0 0£5I,530 0 0daWrffd foruard,
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Estimate of Revenue and Expenditure, 1859.

. To be voted
Heads and Items of Expenditure. Authrazed by the

Legislature.

Brought forwara

Authorized by Lawv.

To be voted.
Two Wardens in Charlotte, £25 each,

Do. Restigouche, £15

PROVINCIAL PENITENTIARY.

Maintenance,

Maintenance,

LUNATJC ASYLI

Maintenance,

PUBLIC HEALTI

Board at Saint Jo]

£50 0
30 0

Authorized by Law.

To be voted.

JM.
To be voted.

Authorized by Law.

To be voted.
Tracadie Lazaretto, - - -

RETURN DUTIES.
Autkorized by Law.

On exportations, Rev. Stat. Cap. 28, and 10 V. 0. 35.

PENSIONS.
Authorized by Law, - - -

To be voted, - - - -

INDIANS.
To be voted.

Relief of Indians, -
Missionary to the Milicete Tribe,

MILITARY.
Authorized by Law.

Apprehension of Deserters, -

- £250 0
- 50 0

Carriedforward,

, £67,807

200

0
0

-~ 300

0 0

0 0

0 0

500 0 0

3,000 0 0

320 0

£51,530 0 0

80 0 0

1,500 0 0

4,000 0 0

600 0 0

180 0 0

300 0 0

50 0 0|

£72,177 0 0 £58,190 0 0

FISHERIES.

Societies,
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Estimate of Revenue and Expenditure, 1859.

To be voted
Heads and Items of Expenditure. Authorized . by the

Legislature.

Brought forward, £72,177 0 0 £58,190 0 0
STEAM BOAT INSPECTORS.

Authorized by Law.
At Saint John and Miramichi, - - - - - 250 0 0

IMMIGRATION.
To be voted.

For promotion of, - - - - - - - - .. 500 0 0

STEAM FERRIES.
Authorized by Law.

At Gondola Point, - - - - £60 0 0
Chatham, - - - - - 60 0 0

120 0 0
MISCELLANEOUS.

To be voted.
Unforeseen expenses, - - - - - - - .. .. 1,000 0 0

£72,547 0 0 1£59,690 0 0

Estimate of other sources of Revenue and Expenditure.

It is estimated that the Revenue to arise from the Light House, Sick and Disabled
Seamen, and Immigrant Imposts, and the Railway Impost and Fund, will be more than
sufficient to defray all the charges and expenses, connected with these services.

Secretary's Office, February, 1859. S. L. TILLE Y, Prov. Sec'y.

Also-
The Auditor General's Report on the Public Accounts of 1858; and
The Seventh Annual Report of the Chief Superintendent of Schools, Year 1858.

[For Chief Superintendent's Report see Appendix.]

The Honorable Mr. Hazen, by leave, presented the following Petitions
From the Mayor, Aldermen, and Commonalty of the City of :Saint John, praying

that an Act to alter the present mode of levying and collecting Rates in the City of
Saint John, may pass: and

From the Saint John Gas Light Company, praying for an extension of their Capital.
ORDERED, That the same be received and lie on the Table.

The Honorable Mr. Kinnear, by leave, presented a Petition from William O. Smith,
William Olive, and one hundred others, praying protection for the Spawning Gronnds
in the Lakes and Streams of the River Saint John. ORDERED
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ORDERED, That the same be received, and that it be referred to the Committee
appointed on the 26th of February last to report in relation to the Coast and River
Fisheries.

A Message was brought from the Assembly by Mr. Mitchell, with a Bill to repeal
an Act intituled " An Act to provide for the better support of the Poor in certain
Parishes in the County of Northumberland," and make other provisions in lieu thereof;
to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into further consideration the Bill to divide the Parish of Nelson into two
separate and distinct Parishes.

The Honorable Mr. Ryan took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.

ORDERED, That the Report of the Railway Commissioners, this day communicated
to the House by Message of His Excellency the Lieutenant Governor, be referred to
the Com,.mittee appointed on the 21st of February last to report upon all matters rela-
ting to the European and North American Railway.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into further consideration the Bill to amend the Act relating to the Public
Burying Grounds in the Parish of Saint Stephen.

The Honorable Mr. Todd took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed for three
months.

ORDERED, That the Report be received ; and it was thereupon
RESoLVED, That the further consideration of the said Bill· he postpoped for three

months.

The Honorable Mr. Wark, by leave, presented the following Petitions:-
From John P. Ford, William Doherty, and one hundred and ten others, praying

that an Act to prevent Sawdust from falling into the Richibucto River and its tribu-
taries may not pass : and

From John P. Ford and six others, Mill-owners in the County of Kent, praying for
a further continuance of the Act to authorize the granting of Mill Reserves.

ORDERED, That the same be received and lie on the Table.
The Honorable Mr. Botsford, from the Committee appointed to examine and report

upon all Bills.relating to.Corporations, presented.a Report.
ORDERED, That the Report be received.

The
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The same was then read by the Clerk, as follows
The Select Committee to whom were referred all Bills relating to Corporations, beg

to report that they have examined " A Bill further to alter and amend an Act intituled
' An Act to incorporate the Saint John Gas Light Company,' " and recommend the
said Bill to the adoption of the House. They have also exarnined " A Bill to incor-
porate the Lepreaux Manufacturing Company," and have prepared an amendment to
the same. They have taken into consideration " A Bill for the incorporation of the
Synod of the Presbyterian Church in New Brunswick, and also for the incorporating
the several Congregations connected therewith," and beg to refer the said Bill to the
consideration of the House.

Respectfully submitted.
Committee Room, Marck 3rd. A. E. BOTSFORD, Chairman.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bills and the Report of the Committee thereon severally into consideration.

Adjourned until To-morrow at Il o'clock.

FRIDAY, 4th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Botsford, Mr. Chandler,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Hazen,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Rice, Mr. Robinson,
Mr. Earle.

PRAYERS.
A Message was brought from the Assembly by Mr. Ferris, with a Bill to regulate

certain Taxes of Non-Residents on Island Property lying in the River Saint John; to
which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

Pursuant to the Order of the Day, the Bill to establish Mark's Street, in the Parish
of Saint Stephen, in the County of Charlotte, as a Public Highway, was read a third
time and passed.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendment.

On motion-
The House was put into Committee of the whole to take into further consideration

the Bill relating to Attorneys. 20 The
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The Honorable Mr. Kinnear took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed for three
months.

ORDERED, That the Report be received; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed for three

months.
Pursuant to the Order of the Day, the Bill to repeal an Act intituled " An Act to

provide for the better support of the Poor in certain Parishes in the County of Nor-
thumberland," and make other provisions in lieu thereof, was read a second time.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill for the incorporation of the Synod of the Presby-
terian Church of New Brunswick, and also for the incorporating the several Congre-
gations connected therewith.

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill further to amend an Act intituled " An Act to incor-
porate the Saint John Gas Light Company," together with the Report of the Select
Committee thereon.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. Allen, with the following Bills,
to which they desire the concurrence of this House:-

A Bill to amend an Act to incorporate the Diocesan Church Society of New Bruns-
wick: and

A Bill to amend the Act to regulate the Circuit Courts and Courts of Over and
Terminer and Sittings after Term.

The said Bills were severally read a first time.
ORDERED, That the said Bills be severally read a second time to-morrow.

The Honorable Mr. Earle, by leave, presented a Petition from;George Fox and
eighty nine othiers, owners and proprietors of Property on Islands in Queen's County,
praying that a Bill to regulate certain Taxes of Non-Residents on Island Property
Iying in the River Saint John, may pass into a Law.

ORDERED, That the same be received and lie on the Table. The
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The Honorable Mr. Rice, by leave, presented a Petition from Inhabitants of Mada-
waska, praying that the Grand Jury of the County of Victoria may be elected by the
Rate payers.

ORDERED, That the same be received and lie on the Table.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill ta incorporate the Lepreaux Manufacturing Com-
pany, together with the Report of the Select Committee thereon.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave ta sit again.
OnMED~, That the Report be received and leave granted.

The Honorable Mr. Wark, by leave, presented the following Petitions
From the Reverend William Bennett and twenty others, Minister and Congrega-

tion at Waweig, in Charlotte County, praying that an Act may pass to incorporate the
Presbyterian Church of New Brunswick: and

From the Reverend William Elder and twenty nine others, Minister and Congrega-
tion in Saint Stephen's, in Charlotte County, praying that an Act may pass ta incor-
porate the Presbyterian Church of New Brunswick.

ORDERED, That the same be received and lie on the Table.

A Message was brought from the Assenibly by Mr. Tibbits, with a Bill to alter and
amend Chapter 62, Title viii, of the Revised Statutes, "I Of the protection of Sheep
and Moose ;" ta which they desire the concurrence of this House.

The said Bill was read a first time.
D)RDERED, That the said Bill be read a second time to-morrow.

Adjourned until To-morrow at Il o'clock.

SATURDAY, 5th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Roberon,,
Mr. Kinnear, Mr. Minchin,
Mr. Hazen, Mr. Harrison,
Mr. Davidson, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the Bill ta divide the Parish of Nelson into two

separate and distinct Parishes, was read a third time and passed.
ORDERED
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ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendnent.

Pursuant to the Order of the Day, the following Bills were severally read a second
time

A Bill to amend an Act to incorporate the Diocesan Church Society of New Bruns-
wick :

A Bill to regulate certain Taxes of Non-Residents on Island Property lying in the
River Saint John :

A Bill to amend the Act to regulate the Circuit Courts and Courts of Oyer and Ter-
miner and Sittings after Term: and

A Bill to alter and amend Chapter 62, Title viii, of the Revised Statutes, " Of the
protection of Sheep and Moose."

ORDERED, That the House be put into Committee of the whole on Monday next to
take the said Bills severally into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to repeal an Act intituied " An Act to provide for
the better support of the Poor in certain Parishes in the County of Northumberland,"
and make other provisions in lieu thereof.

The Honorable Mr. Gordon took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to incorporate the Lepreaux Manufacturing Com-
pany, together with the Report of the Select Committee thereon.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made further progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill further to alter and amend an Act intituled " An
Act to incorporate the Saint John Gas Light Company," together with the Report of
the Select Committee thereon.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made a certain amendment thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received. The
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The said amendment was then read by the Clerk, as follows
At A at the end of the Bill, add the following words :-" Provided that any stock-

holder in the said Company who shall be assessed for any additional calls upon bis
shares, shall have the option of declining the payment of such calls, and that the share-
holders of the Company shall have power to issue new stock to the amount of the calls
so remaining unaccepted."

The said amendment being read a second time, was agreed to by the House.
ORDERED, That the said amendment be engrossed, and the Bill, as amended, read

a third time on Monday next.

The Honorable Mr. Robertson, by leave, presented a Petition from the Reverend
Henry J. M'Lardy and others, against the incorporation of the Synod of the Presby-
terian Churcb of New Brunswick.

ORDERED, That the same be received and lie on the Table.

The Honorable Mr. Seely irformed the House that the Honorable Mr. Rice desired
him to say that business required bis attention elsewbere, and that he wished the
House to excuse his absence.

The Honorable Mr. Gordon informed the House that the Honorable Mr. Earle
desired him to say that urgent business required his attention elsewhere, and that he
wished the House to excuse bis absence.

Adjourned until Monday nexi at Il o'clock.

MONDAY, 7th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minchin,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to amend the Act to regulate the Circuit Courts and
Courts of Oyer and Terminer and Sittings after Term.

The Honorable Mr. Kinnear took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERFED, That the Report be received, and the Bill read a third time to-morrow.

21 Pursuant
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Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to alter and amend Chapter 62, Title viii, of the
Revised Statutes, " Of the protection of Sheep and Moose."

The Honorable Mr. Davidson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

The Honorable Mr. Steeves, a Member of Her Majesty's Executive Council, by
command of His Excellency the Lieutenant Governor, laid before the House the fol-
lowing Bank Returns :-

SAINT STEPHEN BANK

State of the Saint Stephen Bank on the lst July 1858, at 3 o'clock, P. m.

Due from the Bank.
Capital Stock paid in, - - - - - -

Bills in circulation, - - - - - -

Net Profits on hand, - - - - - -

Balance due to other Banks, - - - - -

Cash deposited, including all suns whatever due from the Bank not
bearing Interest, its Bills in circulation, Profits, and Balances due
to other Banks excepted, - - - - -

Cash deposited bearing Interest, - - - - -

Total amount due from the Bank, - -

Resources of the Bank.
Gold and Silver in its Banking House, - - - -

Real Estate, - - - - - - -

Bills of other Banks incorporated in this Province, - - -

Bills of other Banks without the Province, - - - -

Balances due from other Banks, - - - - -

Amount of al] Debts due the Bank, including Notes, Bills of Exchange,
and all Stock and Funded Debts of every description, excepting
Balances due from other Banks, - - - -

Total amount of Resources of the Bank, -

Date and time of declaring the last Dividend, February 28, 1858.

. £50,O00 0 0
30,255 5 0

8,156 8 9
6,596 17 1

141 15 0
0 0 0

£95,150 5 10

£3,219
1,070
1,814

196
11,820

77,028 10 10

£95,150 5 10

Amonnt of last Dividend, - - - - -

Amount of Reserved Profits at the time of declaring the same,
Amount of all Debts due, not paid, and considered doubtful, -

- £2,000 0 0

- 6,000 0 0

- 0 00

R. WA sON, Cas/ier,
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CHARLOTTE, ss.-On thits eighteenth da y of February in the year of- our Lord one thousand
eight kundred and fty nine, personally appeared R. Wa.son, Cashier of the &int Stephen Bank,
and made oath to the truth of the statements contained in the precediig Return b him aigne4
according to the best of his knowledge and belief. E NRY W EBBER, J.P.

The undersigwed, a majority of the Directors of the Saint Stephen Bank, hereby certfy chat the
Books of the said Bank e:chibit the facts presented in the foregoing tatement or Return signed by
their Cashier, and that they have full confidence in the truth of said Return so by him made.

JAMES G. STEVENS,
S. H. HITCHINGS,
F. H. TODD,
Z. CHIPMAN.

State of the Saint Stephen Bank on the 4th January 1859, at 3 o'clock, P. M.

Due from the Bank.

Capital Stock paid in, - - - - - -

Bills in circulation, - - - - - -

Net Profits on hand, - - - - - -

Balance due to other Banks, - - - - -

Cash deposited, including all sums whatever due from the Bank not
bearing interest, its Bills in circulation, Profits, and Balances due
to other Banks excepted, - - - - -

Cash deposited bearing Interest, - - - - -

Total amount due from the Bank, - - -

Resources of the Bank.

Gold and Silver in its Banking House,
Real Estate, - - -

£50,000 0
40,039 10

9,550 9
0 0

4,367 18 4
0 0 0

£103,957 18 2

- - - £5,983
- - - 1,7

Bills of other Banks incorporated in this Province, - - -

Bills of other Banks without the Province, - - - -

Balances due from other Banks, - - - - -

Amount of all Debts due the Bank, including Notes, Bills of Exchange,
and all Stock and Funded Debts of every description, excepting
Balances due from other Banks, - - - -

-Total amount of Resources of the Bank, - -

Date and time of declaring the last Dividend, lst September 1858.
Amount of last Dividend, - - -

Amount of Reserved Profits'at the time of declaring t
Amount of all Debts due, not paid, and considered do

757
768

17,532

77,845

15. 4
13 2
10 0
5 0

12 0

2 8

£103,957 18 2

- - - £2,.000 0 O
Ihesame, 7>00 ) O
uibtful,.- - 0 0 00

~R. WATSON, CaMer.
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CHARLOT TE, ss.-On this eighteenth day of February in the year of our Lord one housand
eight hundred and yfty nine, personally appeared R. Watson, Cashier of he Saint Stephen Bank,
and made oath to the truth of the statements contained in the preceding Return by him signed,
according to the best of his knoicledge and belief. HENRY WEBBER, J. P.

The undersigned, a majority of the Directors of the Saint Stephen Bank, hereby certify tat the
Books of said Bank exhibit thefacts presented in the foregoing Statement or Return signed by their
Cashier, and that they have full confidence in the truth of said Return so by him made.

JAS. G. STEVENS,
S. H. HITCHINGS,
F. B. TODD,
Z. CHIPMAN.

A Message was brought from the Assembly by Mr. Wright, with a Bill in amend-
ment of Chapter 116, Title xxx, of the Revised Statutes, " Of Bills, Notes, and Choses
in Action ;" to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

The Honorable Mr. Hazen, by leave, presented the following Petitions:-
From the Diocesan Church Society, for amendment of the Act of incorporation: and
From the Mayor, Aldermen, and Commonalty of the City of Saint John, for an Act

to authorize the extension of King Street, in Carleton, in that City.
ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow at Il o'clock.

TUESDAY, 8th March, 1859.
PRESENT.

THE HON. Mr. Black, President.
Mr. Saunders, MVr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Rinnear, Mr. Minchin,
Mr. Hazen, Mr. Harrison,
Mr. Davidson, Mr. Odell,
MVr. Wark, Mr. &eeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Robinson. •

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a third

time and passed :-
A Bill further to alter and amend an Act intituled " An Act to incorporate the Saint

John Gas Light Company," with a certain amendment: and
A Bill to amend the Act to regulate the Circuit Courts and Courts of Oyer and

Terminer and Sittings after Term.
ORDERED,
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ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the first entered Bill with certain amend-
ments, to which they desire the concurrence of the Assembly ; and that the Legisla-
tive Council have agreed to the last entered Bill without any amendment.

Pursuant to the Order of the Day, the Bill in amendment of Chapter 116, Title xxx,
of the Revised Statutes, " Of Bills, Notes, and Choses in Actions," was read a second
time.

ORDERED, That the twenty ninth Rule of this Hlouse be dispensed with, and that
the House be put into Committee of the whole presently to take the said Bill into
consideration.

The Honorable Mr. Saunders took the Chair.
After some time the House resumed.
The Chairman reported, that the Cominittee had gone through the said Bill, had

made a certain amendment thereto, and recommended the sane, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendmaent was then read by the Clerk, as follows:-
At A at the end of the Bill, add two new Sections, as follows :-
" 3. That from and after the first day of June next, where Bills of Exchange and

Promissory Notes become due and payable on the first day of January commonly
called New Year's Day, Christmas Day, Good Friday, or Day appointed by Procla-
mation of the Governor of this Province for a Day of Fast, Thanksgiving, or general
Holiday, the same shall be payable on the day next preceding such New Year's Day,
Christmas Day, Good Friday, Day of Fast, or Day of Thanksgiving, or general
Holiday, unless the day preceding such New Year's Day, Christmas Day, Day of
Fast, or Day of Thanksgiving, shall happen to be Sunday, in which case such Bills of
Exchange and Promissory Notes shall fall due on the Saturday preceding; and such
Bills of Exchange and Promissory Notes, in case of non-payment, may be noted and
protested on the day preceding such New Year's Day, Christmas Day, Good Friday,
Day of Fast, or Day of Thanksgiving, or general Holiday, unless the preceding day
be Sunday, and then the same Bilis of Exchange and Promissory Notes may be noted
and protested on the preceding Saturday; and that as well in such cases, as in the cases
of Bills of Exchange and Promissory Notes becoming due and payable on the day
next preceding such New Year's Day, Christmas Day, Good Friday, Day of Fast, or
Day of Thanksgiving, or general Holiday, it shall not be necessary for the holders of
such Bills of Exchange and Promissory Notes to give notice of the dishonor thereof,
until the day next after such New Year's Day, Christmas Day, Good Friday, Day of
Fast, or Day of Thanksgiving, or general Holiday; and that whensoever such New
Year's Day, Christmas Day, Day of Fast, or Day of Thanksgiving, or general Holiday,
shall happen, or be appointed on a Saturday, it shall not be necessary for the holder
or holders of such Bills of Exchange or Promissory Notes, as shall by virtue of this
Act or otherwise be payable on the preceding Friday, to give notice of the dishonor
thereof, until the Monday next after such New Year's Day, Christmas Day, Day of
Fast, or Day of Thanksgiving, or general. Holiday, respectively ; and that whensoever
such New Year's Day, Christmaas Day, Day of Fast, or Day of Thanksgiving, or

22 general
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general Holiday, shall happen or be appointed on Monday, it shall not be necessary
for the holder or holders of such Bills of Exchange or Promissory Notes, as by virtue
of this Act or otherwise shall be payable on the preceding Saturday, to give notice of
the dishonor thereof, until the Tuesday next after such New Year's Day, Christmas
Day, Day of Fast, or Day of Thanksgiving, or general Holiday, respectively ; and from
and after the said first day of June next, New Year's Day, Christmas Day, Good
Friday, and every such Day of Fast, and Day of Thanksgiving, or general Holiday, so
appointed by the Governor of this Province, is and shall for ail other purposes what-
soever, as regards Bills of Exchange and Promissory Notes, be treated and considered
as the Lord's Day, commonly called Sunday.

"4. Where any Promissory Note or Bill of Exchange shall be payable at any place
out of this Province, whether the same be drawn in or out of this Province, a Notarial
protest of the presentment and dishonor of such Promissory Note or Bill of Exchange
shall be deemed and taken in all Courts of this Province as evidence of the facts of
presentnent and dishonor stated in such protest, in the like manner as in case of pro-
test of nonpayment of a Foreign Bill of Exchange."

The said amendment being read a second time, was concurred in by the House.
ORDERED, That it be engrossed, and the Bill, as amended, be read a third time

to-morrow.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

intituled " An Act further to amend the Act relating to Intestate Estates."
The Honorable Mr. Kinnear took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House.
ORDERED, That the Report be received, the Bill engrossed, and read a third time

to-morrow.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

intituled " An Act to declare the Law relating to Sales of Lands under Executions."
The Honorable Mr. Kinnear took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House.
ORDERED, That the Report be received, the Bill engrossed, and read a third time

to-morrow.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to amend an Act to incorporate the Diocesan Church Society of New Brunswick.
The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.
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A Message was brought from the Assenbly by Mr. Tapley, with a Bill to alter and
amend Section 2, Chapter 43, Title vi, of the Revised Statutes, l Of the Election of
Councillors ;" to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.
On motion-
ORDERED, That the House be put into Committee of the whole to-morrow, to take

into consideration the Bill for the incorporation of the Synod of the Presbyterian
Church of New Brunswick, and also for the incorporating the several Congregations
connected therewitb.

The Honorable Mr. Robertson, by leave, presented the following Petitions
From the Trustees of Saint Andrews Church in the City of Saint John, against the

Bill to incorporate the Presbyterian Synod of New Brunswick: and
From the Presbytery of Saint John, with a similar prayer.
ORDERED, That the same be received and lie on the Table.
The Honorable Mr. Steeves, a Member of Her Majesty's Executive Council, by

command of His Excellency the Lieut'enant Governor, laid before the House the fol-
lowing Papers:-

CENTRAL BANK OF NEW BRUNSWICK.
State of Central Bank of New Brunswick at 4 o'clock, P. m on Monday 7th June 1858.

Liabilities of the Bank.
Capital Stock paid in, - - - - - - - £35,000 0 0
Bills in circulation, - - - - - - - 49,489 10 0
Balance due to other Banks, - - - - - - 1,273 18 6
Cash deposited, including all sums whatever due from the Bank not bearing

Interest, its Bills in circulation, Profits, and Balances due to other
Banks excepted, - - - - - - - 14,178 18 7

Amount due from the Bank, bearing Interest, - - - - 20,951 17 7
Profits on hand, - - - - - - - - 16,086 9 4

£136,980 14 0

Resources of the Bank.
Gold, Silver, and other coined Metals in its Banking House, - - £4,853 18 6
Bills of other Banks incorporated in this Province, - - - 3,108 0 0
Balance due from other Banks, - - - - - - 375 14 1
Amount of all Debts due, including Notes, Bills of Exchange, and all Stock

and Funded Debts of every description, except Balances due from
other Banks, - - - - - - - - 124,075 1 3

Real Estate, - - - - - - - - 4,568 0 2

£136,980 14 0

Date and amount of the last Dividend, 2nd June 1857, 4 par cent. - £1,400 0 O
Amount of Reserved Profits at the time of declaring the last Dividend, - 16;286 10 0
Debts due and not paid, and considered doubtful, - - - 7,000 0 0
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, Samuel W. Babbit, Cashier of the Central Bank of New Brunswick, do make oath and say, that
theforegoing Return is correct and true to the best of my knowledge and belief.

SAM. W. BABBIT.
sworn before me this 7th day of Marci 1859.

JOHN M'DONALD, J. P.

We, George Botsford, W. H. Odell, John Simpson, John S. Saunders, and George J. Dibblee,
being a majority of the Directors of the Central Bank of New Brunswick, do certify and make
oath thal the Books of the said Bank indicate the state of facts stated in the foregoing Return, and
that we have full confidence in the truth of the said Return so made by the Cashier of the said Bank.

GEORGE BOTSFORD,
J. SIMPSON,
JOHN S. SAUNDERS,
W. H. ODELL,
GEO. J. DIBBLEE.

Sworn before me tuus 7:t day of March 1859.
JOHN MIDONALD, J. P.

State of the Central Bank of New Brunswick at 4 o'clock, P.

6th December 1858.

Liabilities of the Bank.
Capital Stock paid in, - - - - - - -

Bills in circulation, - - - -. - - -

Balance due to other Banks, - - - - - -

Cash deposited, including all sums whatever due from the Bank not bearing
Interest, its Bills in circulation, Profits, and Balances due to other
Banks excepted, - - - - - - -

Amount due from the Bank, bearing Interest, - - - -

Profits on hand, - - - - - - -

m. on Monday the

£35,000 0 0
28,692 10 0

6,500 0 0

13,589 8 3
14,268 8 1
17,267 12 2

£115,317 18 6

Resources of the Bank.
Gold, Silver, and other coined Metals in its Banking House, - - £2,162 17 6
Bills of other Banks incorporated in this Province, - - - 882 5 0
Balance due from other Banks, - - - - - 7 1 0
Amount of all Debts due, including Notes, Bills of Exchange, and all Stock

and Funded Debts of every description, except Balances due from other
Banks, - - - - - - - - 107,697 14 10

Real Estate, - - - - - - - - 4,568 0 2

£115,317 18 6

Date and amount of the last Dividend, 2nd June 1857, 4 per cent. - £ 1,400 0 0
Amount of Reserved Profits at the time of declaring the last Dividend, - 16,286 10 0
Debts due and not paid, and considered doubtful, - - - 7,000 0 0

I, Samuel W. Babbit, Cashier of the Central Bank of Newo Brunswick, do make oath and say, that
the foregoing Return is correct and true to the best of my knowledge and belief.

SAM. W. BABB1T.
Sworn b.fore me this 7th day of March 1859.

JOHN M'DONALD, J. P.
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We, George Botsford, William H. Odel, John Simpson, JohM B. Saunder,andGeorge J. Dibblee,
being a majority of the Directors of ehe Central Bank of New Brunnick, do certsfy and make oath
that the Books of the said Bank indicate the state of facts stated in the foregoing Return, and tha
we have ful confidence in the truth of the said Return so made by the Cashier of the said Bank.

GEO. BOTSFORD,
J. SIMPSON,
JOHN S. SAUNDERS,
W. H. ODELL,
GE1O. J. DIBBLEE.

Swo2n before me this 7th day of Marck 1859.
JOHN M'DONALD, J. P.

State of Central Bank of New Brunswick at 4 o'clock, i. m. on Friday 4th March 1859.

Liabilities of the Bank.
Capital Stock paid in, - - - - - - £35,000 0 0
Bills in circulation, - - - - - - 22,717 0 0
Balance due to other Banks, - - - - 6,500 9 7
Cash deposited, including aUl sums whatever due fron the Bank not bearing

Interest, its Bills in circulation, Profits, and Balances due to other
Banks excepted, - - - - - - - 15,522 2 0

Amount due from the Bank, bearing Interest, - - - - 19,924 10 6
Profits on hand, - - - - - - - - 17,574 14 8

£117,238 16 9

Resources of the Bank.
Gold, Silver, and other coined Metals in its Banking House, - £5,092 14 1
Bills of other Banks incorporated in this Province, - - - 707 0 0
Balance due from other Banks, - - - - - 462 14 6
Amount of all Debts due, including Notes, Bills of Exchange, and all Stock

and Funded Debts of every description, except Balances ue from other
Banks, - - - - - - 106,408 8 0

Real Estate, - - - - - - 4,568 Q 2

£1F238 16 '

Date and amount of the last Dividend, 2nd June 1857, 4 per cent. - £1,400 - 0
Amount of Reserved Profits at the time of declaring the last Dividend, - 1 286 10 0
Debts due and not paid, and considered doubtful, - - 7,00 0 0

I, Samuel W. Babbit, Cashier of the Central Bank of New Bruns=ick, do make oath and say,
that theforegoing Return is correct and true go the best of my knowledge and beief.

SAM. W. BABBITT.
Bwoern thi 7th day Mam 189.

We, George Botsford, William H. Odell, John &mpson, John 8. Saundere, ande gWbêI. Die,
being a majority of the Directors of the Centrat Bankef New Bruñaft, W<éo y c* it ma>kd otk

23 that



694 JOURNAL OF THE LEGISLATIVE COUNCIL.

that the Books of the said Bank indicate the state of facts stated in the foregoing Return, and that
we have fiel confidence in the truth of the said Return so made by the Cashier of the said Bank.

GEO. BOTSFORD,
JOHN S. SAUNDERS,
W. H. ODELL,
GEO. J. DIBBLEE,
J. S1MPSON.

Sworn beore me this 7th day 'f Marh 1859.
JOHN'DON AD, J. P'.

Adjourned until To-morrow at 1 o'clock.

WEDNESDA Y, 91h Marck, 1859.
PRESENT:

THE HON. Mr. Black, President,
Mr. Botsford, Mr. Chandler,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Hazen,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Robinson, Mr. Earle.

PRAYE RS.. -

Pursuant to the Order of the Day, the Bill intituled " An Act to declare the Law
relating to Sales of Lands under Executions," was read a third time and passed.

ORDERED, That the Title of the said Bill be-
An Act to declare the Law relating to Sales of Lands under Executions.
ORDERED, That Mr. Dibblee do carry the said Bill down to the Assembly and

acquaint that House that the Legislative Council have passed the same, and desire the
concurience of the Assembly thereto.

Pursuant to the Order-of the Day, the Bill intituled " An Act relating to Intestate
Estates, and the Practice of Probate Courts," was read a third time and passed.

ORDERED, That the Title of the Bill be-
An Act relating to Intestate Estates, and the Practice of Probate Courts.
ORDERED, That Mr. Dibblee do carry the said Bill down to the Assembly and

acquaint that House that the Legislative Council have passed the said Bil, and lesire
the concurrence of the Assembly thereto.

Pursuant to the Order of. the Day, the Bill in amendment of Chapter 116, Title xxx,
of the Revised Statutes, " Of Bills, Notes, and Choses in Actions," as amended, was
read a third time and passed.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill with certain amendments, to
which they desire the concurrence of the Assembly.

Pursuant
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Pursuant to the Order of the Day, the Bill to amend an Act to incorporate the
Diocesan Church Society of Neýw Brunswick, was read a ·:hird time and passed.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the Bill to alter and amend Section 2, Chapter
43, Title vi, of the Revised Statutes, " Of the Election of Councillors," was read a
second time.

ORDERED, That the House Le put into Committee of the whole to-morrow, to take
the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into corisideration the Bill for the incorporation of the Synod of the Presby..
terian Church of New Brunswick, and also for the incorporating the several Congre-
gations connected therewith.

The Honorable Mr. Odell took the Chair.
After some time the House -esumed.
The Chairm.n reported, tha-: the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

The Honorable Mr. Gordon, by leave, presented a Petition from the Trustees of
Saint Paul's Church, Fredericton, against the Bill incorporating the Presbyterian
Church of New Brunswick.

ORDERED, That the same bc received and lie on the Table.

The Honorable Mr. Hamilton, by leave, presented a Petition from the Reverend
Mr. Donald and others, againist the Bill incorporating the Presbyterian Church of
New Brunswick.

ORDERED, That the same be received and lie on the Table.

The Honorable Mr. Robertson, by leave, presented the following Petitions
From the Presbytery of Saint John, against the incorporation of the Presbyterian

Church of New Brunswick: and
From the Trustees and Kirk Sessions of the Presbyterian Congregation of Saint

Andrews, in the County of Ciarlotte, against the incorporation of the Presbyterian
Church of New Brunswick.

ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow at Il o'clock.

THURSDAY, 10th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robert.eon,
Mr. Kinnear, Mr. Minchin,

Mr.
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Mr. Peters, Mr. Hazen,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the House was put into Committee of the wbole

to take into consideration the Bill for the incorporaticn of the Synod of the Presby-
terian Church of New Brunswick, and also for the incorporating the several Congre-
gations connected therewith.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the sid Bill, had

made certain amendments thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows:-
At A. Section 1, insert the words " Church known as the."
At B. insert the words " Church known as the."
At C. Section 2, expunge the words " of the Presbyterian Church of New Bruns-

wick."
At D. Section 5, expunge the words " Presbyterian Church," and insert the word

"Synod."
At E. expunge the words " Presbyterian Church of New Brunswick," and insert

the word " Synod."
At 1". insert the words "or held for the use of."
At G. insert the words "or Church."
At H. Section 6, expunge the words " Presbyterian Church," and insert the word

" Synod."
At 1. expunge the words " of the Presbyterian Church of New Brunswick."
At K. in the Title, expunge the remainder of the Title, and insert the words " incor-

porating the Synod of the Church known as the Presbyterian Church of New Bruns.
wick, and the several Congregations connected therewith."

The said amendments being read a second time, and the question of concurrence
put thereon, they were severally agreed to by the House.

ORDERED, That the said amendments be engrossed, and the Bill, as amended, read
a third time to-morrow.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to alter and amend Chapter 62, Title viii, of the Revised Statutes, " Of the protection
of Sheep and Moose."

The Honorable Mr. Davidson took the Chair.
After some time the House resumed. The
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The Chairman reported, that the Committee had gone into consideration of the said
Bill, had made further progress therein, and asked leave to sit again.

ORDERED, That the Report be received and leave granted.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to incorporate the Lepreaux Manufacturing Company, tugether with the Report of
the Select Committee thereon.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made certain amendments thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows:
At A. Section 1, insert the words " for the purposes aforesaid."
At B. Section 2, expunge the word " either."
At C. expunge the words " or by assessing such increase upon the original number

of shares,"' and insert as follows-" such additional shares to be disposed of either at
public or private sale, in such manner as a majority of the stockholders in number
and amount may determine at any general or special meeting of the stockholders
legally called."

The said amendments being read a second time, and the question of concurrence
put thereon, they were severally agreed to by the House.

ORDERED, That the said amendments be engrossed, and the Bill, as amended, read
a third time to-morrow.

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same; and it was again read by the Clerk
as follows :-
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor, in reply to the Address of the Legislative
Council of the 28th February, with reference te a Federative Union of the British
North American Provinces, lays before the Council copies of the folwing Corres-
pondence, viz:-

. Correspondence with the Governor General of Canada.
1. Despatch from the Governor General te the Lieutenant Governor, dated 9th

September, 1858, with Enclosure :
2. Despatch from the Lieutenant Governor to the Governor General, dated 17th

September, 1858:
3. Despatch from the Lieutenant Governor to the Governor General, dated Ilth

October, 1858, with Enclosure:
4. Despatch from the Governor General to the Lieutenant Governor, dated 20th

October, 1858:
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5. Despatch from the Governor General to the Lieutenant Governor, dated 10th
January, 1859, with Enclosures:

6. Despatch from the Lieutenant Governor to the Governor General, dated Ist
February, 1859.

II. Correspondence with the Secretary of State for the Colonial Department.
1. Despatch from the Lieutenant Governor to the Secretary of State, dated 29th

September, 1858, No. 50, with Enclosures:
2. Despatch from the Secretary of State to the Lieutenant Governor, dated lOth

September, 1858, No. 15, with Enclosures:
3. Despatch from the Lieutenant Governor to the Secretary of State, dated Ilth

October, 1858, No. 53:
4. Despatch from the Secretary of State to the Lieutenant Governor, dated 27th

October, 1858, No. 29:
5. Despatch from the Secretary of State to the Lieutenant Governor, dated 26th

November, 1858, No. 35, Circular."
March 101h, 1859. J. H. T. M-S.

I. Correspondence with the Governor General of Canada.

(Copy) Quebec, 9th September, 1858.
SIR,-I have the honor to transmit, for Your Excellency's information, the enclosed copy of

a Minute of the Executive Council of Canada, approved by myself, on the subject of a Federa-
tive Union of the British North American Provinces.

I have, &c.
(Signed) EDMUND HEAD.

Hie ExceUency the Lieutenant Governor, &c. &c. &c. New Brunswick.

(Enclosure.)

Copy of a Report of a Committee of the Executive Council, dated 4th September 1858, approved
by His Excellency the Governor General.

The Committee of Council are respectfully of opinion that it is expedient to bring the subject
of the Union of the British North American Colonies, under the notice of Her Majesty's
Government with as little delay as possible, and to inform the Governinent of each such Colony
that the attention of Her Majesty has been called to the subject by Your Excellency.

That Your Excellency should submit to the Right Honorable the Secretary of State for the
Colonies, the propriety of authorizing a meeting of Delegates, on behalf of each Colony, and of
Upper and Lower Canada respectively, for the purpose of considering the subject of such
Federative Union, and reporting on the principles on which the same could properly be based.

That such Delegates should be appointed by the Executive Government of each Colony, and
meet with as little delay as possible.

That the Report of such Delegates should be addressed to the Secretary of State for the
Colonies, and that a copy of it, as soon as it is prepared, should be placed in the hands of the
Governor and Lieutenant Governor of each Colony, in ordér that he may lay the same before
he Provincial Parliament with as little delay as possible.

Certified.

(8igned.) W. H. LEE, C. E. C.



22o VICTORL, A. D. 1859.

(Copy) Government House, Fredericton, N. B., Sept. 17, 1858.
SiR,-I have the honor to acknowledge the receipt of Your Excellency's Despatch of 9th

instant, enclosing a copy of a Minute of the Executive Council of Canada, approved by Your
Excellency, on the subject of a Federative Union of the British North American Provinces.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

His Excellency the Right Honorable the Governor Gencral, &c. &c. Canada.

(Copy) Government Bouse, Fredericton, N B., October 1ith, 1859.
Sia,-With reference to Your Excellency's Despatch of 9th ult. (the receipt of which was

acknowledged by me on the 17th uit.) I have now the honor to transmit to you for Your Excel-
lency's information, a copy of a Memorandum, which has been submitted to me by my Council,
on the subject referred to in that Despatcb.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

Bis Excellency the Right Honorable the Governor General, Canada.

(Enclosure.)

MEMORANDUM OF THE EXECUTIVE COUNCIL IN COMMITTEE.

To His Excellency Tke Honorable J. H. T. Manners-Sutton, Lieutenant Governor, 8&c. 8çc. 8,c.

The Committee of Council have had under consideration the Despatch of the Governor
General of the 9th inst. containing the Report of the Executive Council of Canada, on the subject
of a Federative Union of the British North American Provinces.

The Council are deeply impressed with the importance of the subject, requiring as it does
the most deliberate and mature consideration.

The British North American Provinces have each attained a great degree of material pros-
perity under their present constitution ; and the increased power of self-government recently
conferred apon them, bas left them nothing to envy in the political condition of the citizens of
the neighbouring Republic.

The Council are of opinion, that the interests of this Province, and of all the British North
American Provinces, require that, when the question of a Federal or Legislative Union of the
Provinces is formally brought before the people, it should be raised in such a manner and at
such a time as would afford a reasonable prospect, at least, of arriving at a speedy and satis-
factory conclusion.

And without expressipg any opinion as to the practicability or effect of such a Union, as that
referred to in the Memorandum of the Council of Canada, the Council would state, that,
although the subject of a Union of the Colonies, bas, to some extent, been discussed in the publie
press here, the attention of the Provincial Legislature has never been directed to this mutter,
nor bas it been a prominent subject of consideration among the constituencies; and in this
respect New Brunswick occupies a very different position from Canada.

And it may be remarked, that if the recommention of the Canadian Government be adopted
by the Secretary of State, the question of a Legislative Union with any or ail of the other
Provinces must be excluded from consideration by the Commission.

Under these circumstances, the Council would respectfully submit, that a reasonable time
should be allowed for consideration, before the commencement of any such enquiry as that
contemplated by the Government of Canada.

(Signed) CHARLES FISHER, W. H. STEEVES,
S. L. TILLEY, A. J. SMITH,
JAMES BROWN, CHARLES WATTERS.
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(Copy) Government House, Toronto, C. W., October 20th, 1858.

Si,-I have the honor to acknowledge with thanks Your Excellency's Despatch of the 11th
instant, transmitting copy of a Memorandum of your Council, on the subject of a Federative
Union of the British North American Provinces, and to inform you that I will cause this docu-
ment to be submitted to my Executive Council.

I have, &c.
(Signed) EDMUND HEAD.

His Excellency the Lieutenant Governor of New Brunswick, &c. &c. &c.

(Copy) Government Bouse, Toronto, C. W., January 10th, 1859.

Si,-I have the honor to enclose for Your Excellency's information, a copy of a Minute of
my Executive Council, approved by myself, together with copies of the Secretary of State's
Despatch, and of the letter addressed to him, which are mentioned therein.

I have, &c.
(Signed) EDMUN) HEAD.

His Excellency the Lieutenant Governor, New Brunswick, &c. &c. &c.

(Enclosure.)
Copy of a Report of a Committee of the Honorable the Executive Council, dated 5th January

1859, approved by His Excellency tke Governor General.

The Committee have had under consideration a Despatch (No. 87,) dated 26th November
1858, from the Right Honorable the Secretary of State for the Colonies, intimating that the
Imperial Government, before authorizing a meeting of Delegates from the Executive Councils
of the British North American Provinces on the subject of a Federal Union, as proposed by
the Order in Council communicated to the Colonial Secretary by Your Excellency's Despatch,
No. 118, of 9th September last, desire an expression of the sentiments which may be enter-
tained by the Governments of the Lower Provinces on that important matter, in order not to
commit them to a preliminary step towards the settlement of a question of which they have not
yet signified their assent to the principle.

In order to place the Governments of the Lower Provinces in possession of all the proceed-
ings that have hitherto taken place in reference to the above-mentioned subject, the Honorable
the Attorney General (L. C.) recommends that a copy of the said Despatch, No. 87, as well as
of the letter addressed by the Delegates from Canada to the Right Honorable the Colonial
Secretary, while in England, be communicated to the Governor and Lieutenant Governor of
each of such Provinces, with a view to invite such action in the matter as may be deemed
expedient.

The Committee advise that the suggestion of the Honorable the Attorney General be ap-
proved and acted on.

Certified.
(Signed) W. H. LEEs C. E. C.

(Copy) London, 23rd October, 1858.
SIR,-We bave the honor to submit for the consideration of Her Majesty's Government, that

the Governor General of Canada, acting under the advice of his responsible advisers, bas been
pleased to recommend that the subject of a Federative Union of the Provinces of British North
America should form the subject of discussion by Delegates from each Province, to be appointed
under the orders of Her Majesty's Government, and we have been instructed to urge the
importance of this step, as well upon grounds peculiar to Canada, as from considerations affecting
the interests of the other Colonies, and of the whole Empire. It
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It is our duty to state, that very grave difficulties now present themselves in conducting the
Government of Canada in such a manner as to shew due regard to the wishes of its numerous
population. The union of Lower with Upper Canada was based upon perfect equality being
preserved between these Provinces, a condition the more necessary from the differences in their
respective language, law, and religion; and although there is now a large English population
in Lower Canada, still these differences exist to an extent which prevents any perfect and
complete assimilation of the views of the two sections.

At the time of the Union Act Lower Canada possessed a much larger population than Upper
Canada, but this produced no difficulty in the government of the united Province under that
Act. Since that period, however, the progress of population bas been more rapid in the western
section, and claims are now made on bebalf of its inhabitants for giving them representation
in the Legislature in proportion to their numbers; which claims, involving, it is believed, a most
serious interference with the principles upon which the Union was based, have been and are
strenuously resisted by Lower Canada. The result is shown by an agitation fraught with great
danger to the peaceful and harmonious working of our constitutional system, and consequently
detrimental to the progress of the Province.

The necessity of providing a remedy for a state of things that is yearly becoming worse, and
of allaying feelings that are being daily aggravated by the contention of political parties, bas
impressed the advisers of Her Majesty's Representative in Canada with the importance of
seeking for such a mode of dealing with these difficulties as may for ever remove them. In
this view it bas appeared to them advisable to consider how far the union of Lower with Upper
Canada could be rendered essentially Federative, in combination with the Provinces of New
Brunswick, Nova Scotia, Newfoundland, and Prince Edward Island, together with such other
Territories as it may be hereafter desirable to incorporate with such confederation from the
possessions of the Crown in British North America.

The undersigned are convinced that Her Majesty's Government will be fully alive to the
grave nature of the circumstances referred to, which are stated by them under the full respon-
sibility of their position as advisers of the Crown in Canada. They are satisfied that the time
bas arrived for a constitutional discussion of all means whereby the evils of internai dissension
may be avoided in such an important dependency of the Empire as Canada. But independent
of reasons affecting Canada alone, it is respectfully represented, that the interests of the several
Colonies and of the Empire will be greatly promoted by a more intimate and united government
of the entire British North American Possessions.

The population, trade, and resources of all tbese Colonies have so rapidly increased of late
years, and the removal of Trade restrictions bas made them, in so great a degree, self-sustaining,
that it appears to the Governinent of Canada exceedingly important to bind still more closely
the ties of their common allegiance to the British Crown, and to obtain for general purposes
such an identity in Legislation as may serve to consolidate their growing power, thus raising,
under the protection of the Empire, an important Confederation on the North American Con-
tinent. At present each Colony is totally distinct in its government, in its customs and trades,
and in its general legislation. To each other no greater facilities are extended than to any
Foreign State, and the only common tie is that which binds ail to the British Crown. This
state of tbings is considered to be neither promotive of the physical prosperity of all, nor of that
moral union which ought to be preserved in the presence of the powerful Confederation of the
United States.

With a population of three and a balf millions, with a foreign commerce exceeding twenty
five millions sterling, and a commercial marine inferior in extent to only those of Great Britain
and the United States, it is in the power of the Imperial Government, by sanctioning a confeder-
ation of these Provinces, to constitute a dependency of the Empire, valuable in the time of peace,
and powerful in the event of war, for ever removing the fear that these Colonies May ultimately
serve to swell the power of another nation.
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In the case of the Australian Colonies, the Imperial Government have consented to their dis-
cussion of the question of Confederation, although the reasons for it, as relates to the Empire,
can scarcely be either so urgent or so important as those which affect British North America.

The Government of Canada do not desire to represent the feelings of the other Provinces:
their application is confined to the request that the Imperial Government will be pleased to
authorize a meeting of Delegates on behalf of each Colony, and of Upper and Lower Canada
respectively, for the purpose of considering the subject of a Federative Union, and reporting on
the principles on which the same could properly be based.

That such Delegates should be appointed by the Executive Government of each Colony, and
meet with as little delay as possible.

That the Report of such Delegates should be addressed to the Secretary of State for the
Colonies, and that the copy of it, as soon as it is prepared, should be placed in the bands of the
Governor and Lieutenant Governor of each Colony, in order that he may lay the same before
the Provincial Parliament with as little delay as possible.

lUpon the Report of such Delegates, it will be for Her Majesty's Government to decide
whether the interests of the Empire will be promoted by confederation, and to direct the action
of the Imperial Parliament thereon, with the concurrence of the Legislature of the respective
Colonies.

We have, &c.
(Signed) G. E. CARTIER,

JOHN ROSE,
A. T. GALT.

The Right Honorable Sir E. Bulwer Lytton, Bart., M. P., &c. Colonial Office.

(Enclosure.)
(Copy)-No. 87. Downing Street, 26th November, I858.

SIR,-l have on a former occasion acknowledged your Despatch, No. 118, of 9th September,
accompanied by a Minute of Committee of the Executive Council of Canada, proposing that
Her Majesty's Government should authorize a meeting of Delegates to discuss the expediency
and the conditions of a Federal Union of the British North American Provinces.

By this name I understand to be meant an arrangement for establishing a common legislation
in the Provinces upon matters of common concern. I have since received a letter on the same
question, dated 25th October, from those Members of your Executive Council who have
recently visited England; and I have to inform you that the proposal bas received from Her
Majesty's Government the careful consideration which its importance demands.

The question, however, is one which involves not merely the interests of the important Pro-
vince of Canada and its relations towards the Empire, but also the position and welfare of the
other North American Provinces. The Government of one of them bas afforded some indication,
that it deems the question of a legislative union of some or all of the Colonies as equally
deserving of consideration. With this exception Her Majesty's Government have received no
expression whatever of the sentiments which may be entertained by the Governments of the
Lower Provinces. We think that we should be wanting in proper consideration for those
Governments, if we were to authorize, without any previous knowledge of their views, a meet-
ing of Delegates from the Executive Councils, and thus to commit them to a preliminary step
towards the settlement of a niomentous question, of which they have not yet signified their assent
to the principle.

A communication in terrms corresponding with the present Despatch will be addressed to the
Governors of the other Provinces, in order to place them and their responsible advisers in full
possession of the actual state of the question.

I have, &c.
(Signed)o

His Excellency the Rlighit Honorable the Governor General, &c. &c. Toronto.
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(Copy) Government House, Fredericton, N. B., February Ist, 1859.
SIR,-I have the honor to acknowledge the receipt of Your Excellency's Despatch of the

10th ultimo, and of its enclosures, with respect to the proposed Federal Union of the British
North American Provinces. I have, &c.

(Signed) J. H. T. MANNERS-SUTTON.
His Excellency the Rght Honorable the Governor General, &c. &c. Toronto.

Il. Correspondence with the Secretary of State for the Colonial Department.

(Copy)-No. 50. Government House, Fredericton, N. B., September 29th, 1858.
SiR,-On the 17th instant I received from the Governor General the Despatch, of which a

copy is enclosed.
I forthwith laid this Despatch and its enclosure before my Council, and I have now the

bonor to transmit to you the copy of a Memorandum submitted to me by my Council on the im-
portant question to which Sir E. Head's Despatch refers.

This Memorandum will, I know, receive your attentive consideration, and it only remains
for me to state that I entirely concur in the opinions expressed by my Council.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

The Right Honorable Sir E. Bulwer Lytton, Bart., &c. &c. &c. M. P., Colonial Office.

(Enclosures.)
Copy of Despatch from the Governor General, dated 9th September 1858.
Copy of Memorandum of the Executive Council in Committee, dated 25th September 1858.

(The preceding Despatch was sent from Fredericton, 4th October 1858.)

(Copy)-No. 15. Downing Street, 10tk Beptember, 1858.

Si,-On account of the great importance of the subject, I think it my duty to transmit to
you herewith a copy of the Speech delivered by the Governor of Canada, on closing the late
Session of the Provincial Parliament, together with an extract of a Despatch which I bave ad-
dressed to Sir E. Head, respecting that portion of the Speech which relates to the Federation
of the North American Provinces. I have, &c.

(Signed) E. B. LYTTON.
His Excellency the Lieutenant Governor, &c. &c. &c. New Brunswick.

(Enclosure.-Extract.) SPEECH.

" I propose in the course of the recess to communicate with Her Majesty's Governnent and
with the Governments of our Sister Colonies on another matter of very great importance. I
am desirous of inviting them to discuss with us the principles on which a bondýof a Federal
character, uniting the Provinces of British North America, may perhaps hereafter be prac-
ticable."

(Enclosure.)

Extract of a Despatch from Sir E. B. Lytton to Governor Sir E. Head, dated Downing
Street, 10th September, 1858.-No. 55.

"The question of the Federation of the Colonies is one in which Canada bas no doubt a
very deep interest, and;in which ariy representations proceeding from the Legislature of that

Province,
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Province, will be received with the greatest attention. But it is necessarily one of Imperial
character, involving the future Government of the other North American Colonies, equally
bound with Canada by the common tie which unites ail the members of that Empire. It is
therefore one which it properly belongs to the Executive Authority of the Empire, and not that
of any separate Province, to initiate.

" I do not however question the importance of the reason which led you to advert to it, and*
shall await the further development of the views of yourself and your advisers on the subject.
I bave communicated your Speech, and an extract of this part of ny Despatch, to the Lieutenant
Governors of the other North American Provinces."

(The preceding Despatch was received at Fredericton, 9th October, 1858.)

(Copy)-No. 53. Government House, Fredericton, N. B. October Ilth, 1858.
Sia,- have the honor to acknowledge the receipt by the last Mail which arrived here on

9th instant, of your Despatch of 10th September, No. 15, enclosing a copy of the Speech of the
Governor of Canada, on closing the late Session of the Provincial Parliament, and also an
extract of a Despatch which you have addressed to Sir E. Head, respecting that portion of the
Speech which referred to the Federation of the North American Provinces.

I shall immediately communicate the purport of this Despatch to my Council, whose Memo-
randum on the same subject I had the honor to transmit to you on the 4th instant.

I have, &c.
(Signed) J. H. T. MANNERS-SUTTON.

The Right Honorable Sir E. Bulwer Lytton, Bart., &c. M. P., Colonial Office.

(Copy)-No. 29. Downing Street, 27th October, 1858.
SIR,-I have to acknowledge the receipt of your Despatch, No. 50, of 29th September,

enclosing a Memorandum submitted to you by your Council on the subject of a Federal Union
of the North American Provinces.

1 have communicated a copy of your Despatch to the Governor General.
I have, &c.

(Signed) E. B. LYTTON.
His Excellency the Lieutenant Governor, &c. &c. &c. New Brunswick.

(Circular.)
<Copy)-No. 35. Downing Street, 26tk November, 1858.

SI,-In ny Circular Despatch, No. 15, of 10th September, I transmitted to you a copy of
the Speech delivered by the Governor General of Canada en closing the last Session of the
Provincial Parliament, together with the commuuication which I had addressed to him on that
part of the Speech which related to the project of a Federal Union of the North American
Provinces. I believe that you have sitce received from the Governor General a Minute of a
Committee of his Executive Council, snggesting that Her Majesty's Government should autho-
rize a meeting of Delegates to be appointed by the respective Provincial Governments, to
discuss the expediency and the conditions of the proposed nmîeasure. By the Federal Union, I
understand to be meant an arrangement for establishing a common legislation in the Provinces
upon matters of common concern.

The proposal bas received from Her Majesty's Government the careful consideration which
its importance demands.

The question, bowever, is one which involves not mierely the interests of the important
Province of Canada, and its relations towards the Empire, but also the position and welfare of
the other North American Provinces. The Government of one of them bas afforded some

indication
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indication tbat it deems the question of a Legislative Union of some or all of the Colonies as
equally deserving of consideration. With this exception, Her Majesty's Gévèrunment have
received no expression whatever of the sentiments which may be entertained by the Govern-
ments of the Lower Provinces. We think that we should be wanting in proper consideration
for those Governments, if we were to authorize, without any previous knowledge of their views,
a meeting of Delegates from the Executive Councils, and thus to commit them to a preliminary
step towards the settlement of a momentous question, of which they have not yet signified their
assent to the principle.

It has therefore been resolved to address to you the present Despatch, (and a similar commu-
nication will be made to each of the other Provinces,) in order to place you and your responsible
advisers in full possession of the actual state of the case.

I have, &c.
(Signed) E. B. LYTTON.

HM Excefency the Lieutenant Governor, &c. &c. &e. New Brunswick.

The Honorable Mr. Saunders, bv leave, presented a Petition from the Rector,
Church Wardens aud Vestry of Trinity Church, in the Parish of Sussex, for compen-
sation for loss of Land.

ORDERED, That the same be' received and lie on the Table.

The Honorable Mr. Chandler, by leave, presented a Petition from Will iam Wilson
and others, for Act iucorporating the Olive Freestone Company.

ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow ai 11 o'clock.

FRIDAY, 1lth March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Chandler, Mr. Robertson,
Mr. Kinnear, Mr. Minchin,
Mr. Peters, Mr. Hazen,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Robinson, Mr. Ricei
Mr. Earle.

PRAYERS.
Pursuant to the Order of-the Day, the following Bills, as amenidd;were severally

read a third time, and passed :
A Bill for the incorporation of the Synod of the Presbyterian Church of lTgç

Brunswick, and also for the incorporating the several Congregations connned hè r..
with : and

A Bill to incorporate the Lepreaux Manufacturing Company.
26 Onnan,
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ORDEREPD, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bills with certain amendmnents,
to which they desire the concurrence of the Assembly.

On motion-
The House was put into Committee of the whole to take into consideration tbe Bill

to regulate certain 'ftxes of Non-Residents on Island Property lying in the River
Saint John.

The Honorable Mr. Gordon took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed for three
months.

ORDERED, That the Report be received ; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed for three

months.

A Message was brought from the Assembly by Mr. Cudlip, that the Assembly had
agreed to the amendments sent down from this House to the Bill in amendment of
Chapter 116, Title xxx, of the Revised Statutes, " Of Bills, Notes, and Choses in
Actions."

A Message was brought from the Assembly by the Honorable Mr. Gray, that the
Assembly had agreed to the amendment sent down from this House to the Bill further
to alter and amend an Act to incorporate the Saint John Gas Light Company.

The Honorable Mr. Harrison, by leave, presented a Petition from George W.
Adams and others, against the Bill relating to the Election of Councillors.

ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow atI Il o'clock.

SATURDAY, 12th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunderu, Mr. Botsford,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Adjourned until Monday, next at Il1 o'clockc.
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MONDAY, 14th March, 1859.
PRESENT:

THE BON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Hamiton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Robinson, Mr. Rice,
Mr. Earle.

PRAYERS.
On motion-
The House was put into Committee of the whole to take into consideration the Bil

to alter and amend Section 2, Chapter 43, Title vi, of the Revised Statutes, " Of the
Election of Councillors."

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration pf the said

Bill, and recommended that the further conusideration thereof be postponed for three
months.

ORDERED, That the Report be received; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed for three

months.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to alter and amend Chapter 62, Title viii, of the Revised Statutes, l Of the protection
of Sheep and Moose."

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said BilI,. and

recommended the same to the adoption of the House without any amendment.
ORDER.ED, That the Report be received, and the Bill read a third time to-morrow.

The Honorable Mr. Rice presented to the House a Bill intituled " An Act to ex-
empt the Homesteads and certain other property ender a certain value from sale tmder
Execution."

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-rorrow.

The Honorable Mr. Steeves, by iceve, presented a Petition from Messieurs M<Mo-
ran and Dunn, against the Act to incorporate the Dorchester Olive Freestone Coinpany.

ORDERED, That the same be received sud lie un the Table.

.. 1Adjourned until To-morroto ut i1 o'clock.
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TUESDAY, 15th March, 1859.
PRESENT:

THE HON. Mr. Blach, President,
Mr. Saunders, Mr. Botsford,
Mr. Minchin, MVr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the Bill to alter and amend Chapter 62, Title

viii, of the Revised Statutes, " Of the protection of Sheep and Moose," was read a
third time and passed.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the Bill to exempt the Homesteads and certain
other property under a certain value froi sale under Execution, was read a second
time.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bill into consideration.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to authorize the Rector, Church Wardens and Vestry of Saint Paul's Church, in the
Parish of Grand Manan, to sell a certain part of the Glebe Land in said Parish, andý
invest the proceeds in other Lands.

The Honorable Mr. Robinson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same; and it was again read by the Clerk
as follows
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor lays before the Legislative Council a copy
of the Third Report of the Postmaster General. on the Post Office Department.

Marck 14th, 1859. J. H. T. M-S.
(See Appendix.]

The
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The Honorable Mr. Steeves, a Member of Her Majesty's Executive Council, by
command of His Excellency the Lieutenant Governor, laid before the House the fol-
lowing Report:-

Report of Commisioners appointed té enquire into expense of removing the Seat of Government.

Fredericton, 2nd Marck 1859.
Si,-Having been appointed by His Excellency the Lieutenant Governor, under date of

27th September last, as Commissioners " to enquire into and make an estimate of the proba-
ble expense which would be incurred in removing the present Seat of Government to Saint
John, and to report on the same," we have the honor to state, for the information of His
Excellency the Lieutenant Governor, that we have attended to that duty, and after duly con-
sidering the various circumstances brought under our consideration in the course of oar
enquiries, we are of opinion that a building for the Legislative Halls, Supreme Court, Com-
mittee Rooms, Crown Land Offices, Secretary's Offices, Office for the Clerk of the Pleas,
Legislative Library, Office for His Excellency the Lieutenant Governor, Auditor's Otfice,
and the Receiver Genera's Office, together with the necessary accommodation for fuel, and
so forth, can be erected at a cost of from £25,000 to £30,000, exclusive of the ground ; and
that ground can be had in eligible situations at a cost of from £4,000 to £10,000, according to
extent and locality.

We are also of opinion, and beg to report, that a suitable residence for the Lieutenant
Governor of the Province, can be built and finished at a cost of from ten to twelve thousand
pounds, including the necessary out-buildings and offices, in a desirable situation at a con-
venient distance from the City, exclusive of the cost of land; and that sufficient ground can be
procured for the purpose at a cost of two to five thousand pounds, depending upon the extent
of ground required and the situation that may be selected.

The above estimates may be considered as the two extremes.
Supposing that the Corporation of Saint John will provide ground for the building for the

Legislature and Public Offices, in a suitable situation, then the expense of the building only
would have to be estimated.

Taking the lowest estimates, including the cost of land for both buildings, the result will
appear as follows, viz:-

Cost of Building for Legislative Halls, - - - - £25,000
" Ground, - - - - - - - 4,000

£29,000
For Government House, - - - - £10,000
Of Ground for ditto, - - - - 2,000

________ 12,000

Total, - - - - £41,000

The highest estimate will be as follows:-
Legislative Halls, &c., - - - - - - £30,000
Grounds, - - - - - - - 10,000

£40,000
Government Ilouge, - - - - £12,00
Grounds, - - - - - 5,000

17,000

- - - - £57,000
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The mean of these estimates is £49,000, and the addition of the cost of excavating the
foundation, inclosing and improving the grounds, and additional furniture for the Legislative
Halls, &c., say £10,000, will make £59,000, or in round numbers, £60,000, which may be
taken as a very safe estimate.

The above estimates are made upon the basis of the selection of suitable sites on the eastern
side of the Harbour, and upon buildings not only convenient but ornamental.

Should the Corporation of the City of Saint John furnish a suitable site for the Legislative
Buildings, the result would be as follows:-

Lowest estimate, - - - - - £41,000
Less-Cost of Ground, - - - - 4,000

£37,000
Highest estimate, - - - - £57,000
Less-Cost of Ground, - - - - 10,000

--- 47,000

The mean of these will be - - - - £42,000
Adding to this the allowance for excavation of foundations,

inclosing and improving the Grounds, &c., as before, - 10,000

Would make the whole cost - - - - £52,000

On the western side of the Harbour there are several sites equally convenient to the City,
and presenting considerable advantages over those to be found on the eastern side, and to be
had at less cost; but we do not deem it necessary to alter these estimates, considering them ap-
plicable to either side of the Harbour, under the impression that the diference in the cost of
land in favour of the western side, would not do much more than meet the additional expense
of conveying the materials to the ground.

We have also to submit herewith an offer of the building now in part occupied by the
Customs and Treasury Department, for the sum of £20,000, to which is to be added the ex-
pense of altering the present internai arrangement, and finishing the same so as to make it
suitable for the purposes of the Government, say about £8,000, making the cost £28,009; also
an offer to rent the two stories of this building below the level of Prince William Street for
£500 per annum for ten years; adding to this the rent now paid by the Province for the
Custom and Treasury Offices, £300, will make a direct saving of £800 per annum, equal to
the principal of £13,333 6 8, thus leaving to the Province an outlay of £14,666 13 4 so far
as relates to this building.

We would remark, that this property, in point of economy, presents advantages over either
of the preceding estimates, as it is large enough to afford ail the accommodation required for
the Customs and Treasury Departments, in addition to the other Public Offices ; and looking
to the future of the Province and to the locality of the buildings without any available ground
except that on which the building stands, it will be a question for the Legislature to decide
whether the situation is in every respect desirable.

We spent some time in visiting and examining several localities on both sides of the River;
but as our duties are confined to the estimate of the cost of removing the present Seat of
Government, we do not feel justified in recommending any particular situation.

After mature deliberation, we deemed it prudent to advertise in the public papers for tenders
from parties having properties suitable for the purposes of the Government, and we beg to
submit herewith a copy of the advertisement, together with the several communications received.

We have also to submit Plans of the proposed Buildings, together with an offer to construct
the Government House for the sum of £10,000, and the Province Building for £25,090,
according to design No. 1 of these Plans, which, it may be here observed, is calculated to
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accommodate 75 Members in the Legisiative Cou ncil Chamber. and 150 Members in the House
of Assembly ; and we beg to state that it is with reference to these Plans, and the explanations
of the Architect and some other calculations submitted to us, that we have arrived at the con-
clusions already presented in this Report.

[n conclusion we beg to remark, that if the Governor's House is to be newly furnished, the
cost of this, and expense incident to the removal of the Offices, may amount to some £3000 or
£4000 in addition ; against this however is to be placed the value of the present furniture, and
also the proceeds of the sale of the public grounds and erections at Fredericton, which, we
believe, would more than meet the latter expense.

We have the honor to be, Sir,
Your most obedient servants,

(Signed) JOHN ROBERTSON.
GEORGE W. PORTER,
WILLIAM S. CAIE.

The Honorable S. L. Tilley, Provincial Secretary, &c. &c. &c.

(Copy) Fredericton, 2nd Marck, 1859.
SIR,-Tlie Commissioners appointed to estimate and report the probable expense of remov-

ing the Seat of Government to Saint John, agreed that 1, as one of the Commissioners, should
have an opportunity of stating my grounds of declining to accede to or sign the Report, and I
avail myself of the present occasion to submit for the consideration of His Excellency the
Lieutenant Governor the reasons which have actuated me.

I do not concur in the Report, because-
1st. The Plans on which the estimates specified in the Report are founded, do not exhibit the

accommodation which would be required for the present, much less the future convenience of
the Legislative Bodies, (particularly in regard to Committee Rooms,) the Departments and
Offices to be remaoved from Fredericton, nor the extensive and expensive fire proof vaults
and rooms at present in use in the latter, and necessary for the preservation of the important
records to be deposited in them.

2nd. The estimate of the expense of the Buildings, agreeably even. to the defective Plans
submitted with the Report, is vague, and is founded on no specification of architectural, external
or internal finish : the meanest indeed may be inferred, from the acknowledgment of the
Architect, that the outside masonry was to be of rubble work, and the interna plaster and wood
work witbout mouldings ; and all precedent justifies me in being of opinion that, even on the
limited scale contemplated in the Plans and Report, the expense would greatly exceed the
highest amount which bas been specified.

3rd. I am of opinion that in submitting any estimate whatever, founded on a mere supposition
that the citizens of Saint John would present to the Province, without valuable consideration,
an eligible site for the Legislative and Departmental Buildings, the Report makes an unautho-
rized and gratuitous suggestion, which may be used as a powerful means of deceptive and
unintelligent argument for the removal of thé Seat of Government.

4th. The Report and Plans present such cheap estimates and accommodations as are calcu-
lated to lead to a basty or inconsiderate popular pressure for the adoption of a most important
public measure, which it was the intention of the Legislature to avoid, by authorizing the
appointment of Commissioners with sufficient powers and opportunity to procure examined
Plans and Specifications, and Tenders, which, if not obligatory, would involve at least profes-
sional reputation in testimony of their sufficiency and accuracy.

I have, &c.
(Signed) THOMAS MURRAY.

The H.onorable S. L. Tifley, Provincial Secretary, &c. &c.
On
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On motion-
RESOLVED, That an humble Address be presented to His Excellency the Lieutenant

Governor, praying that he will be pleased to cause to be laid before this House a
Return shewing the several sums paid the Commissioners of the Railway Board as
yearly salary, and for travelling and other incidental expenses; also a return of the
Engineering Staff, to include the Chief and Consulting Engineers, shewing the rate of
pay and annual salary of each, together with any travelling or other charges ; also a
return of the names of all other officers or persons that have been or now are employed
by the Railway Board in superintending the constructing and working the European
and North American Railway, the rate per day and annual salary or compensation
paid for their respective services, to include all sums paid the Appraisers for their
services and expenses.

ORDERED, That the Honorable Messieurs Odell and Robinson be a Committee to
wait upon His Excellency with the above Address.

Adjourned until To-morrow ai Il o'clock.

WEDNESDAY, 16th Marck, 1859.
PRESENT:

THE HON. Mr. Black, President,
Mr. Botsford, Mr. Minchin,
Mr. Peters, Mr. Harrison,
Mr. Davideon, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, Mr. Gordon,
Mr. Todd, Mr. Seely,
Mr. Rice, Mr. Robinson.

PRAYERS.
A Message was brought from the Assembly by Mr. M'Adam, that the Assembly

had agreed to the amendments sent down from this House to the Bill for the incorpo-
ration of the Synod of the Presbyterian Church of New Brunswick, and also for the
incorporating the several Congregations connected therewith.

Adjourned until Friday next at il o'clock.

FRIDAY, 18th Marck, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson. PRAYERS.
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PRAYERS.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to authorize the Rector, Church Wardens and Vestry of Saint Paul's Church, in the
Parish of Grand Manan, to sell a certain part of the Glebe Land in said Parish, and
invest the proceeds in other Lands.

The Honorable Mr. Todd took the Chair.
After some time the House resumed.
The Chairman reported, it the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendnent.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.

The Honorable Mr. Odell, from the Committee appointed ta wait upon His Excel-
lency the Lieutenant Governor with the Address of this House in reference to the
European and North American Railway Staff, reported that they had attended te
that duty, and that His Excellency was pleased to say that he would comply with the
wishes of the Legislative Council.

A Message was brought from the Assenbly by Mr. Allen, with a Bill ta alter the
time for holding the Inferior Courts of Common Pleas and General Sessions of the
Peace in the Counties of York and Sunbury; to which they desire the concurrence
of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second tine to-morrow,

A Message was brought from the Assembly by the Honorable Provincial Secretary,
that the Assembly had agreed ta the amendments sent down from this House to the
Bill ta incorporate the Lepreaux Manufacturing Company.

A Message was brought from the Assembly by the Honorable Provincial Secretary,
with the following Bills, ta which they desire the concurrence of this House:

A Bill ta incorporate the Victoria Suspension Bridge Company: and
A Bill imposing Duties for raising a Revenue.
The said Bills were severally read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bills, and that they be severally read a second time presently.
The said Bills were severally read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, ta take

the last entered Bill into consideration.
ORDERED, That the first entered Bill be referred ta the Select Committee appointed

ta examine and report upon al] Bills relating to Corporations.

Adjourned until To-morrow at Il o'clock.
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SA TURDA Y, 19th March, 1859.
PRESENT:

THE HON. ' Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the Bill to authorize the Rector, Church War-

dens, and Vestry of Saint Paul's Church, in the Parish of Grand Manan, to sell a cer-
tain part of the Glebe Land in said Parish, and invest the proceeds in other Lands,
was read a third time and passed.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendnent.

Pursuant to the Order of the Day, the Bill to alter the times for holding the Iniferior
Courts of Common Pleas and General Sessions of the Peace in the Counties of York
and Sunbury, was read a second time.

ORDERED, That the House be put into Committee of the whole on Monday next to
take the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill imposing Duties for raising a Revenue.

The Honorable Mr. Davidson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
'ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bill without any amtendment.

A Message was brought from the Assembly by the Honorable Provincial Secretary,
with the following Bills, to which they desire the concurrence of this House:-

A Bill to provide for defraying certain expenses of the Civil Government of this
Province: and

A Bill to provide for the repair and improvement of Roads and Bridges and other
Public Works and Services.

The said Bills were severally read a first time.
ORDERED, That the said Bills be severally read a second time on Monday next.

A Message was brought from the Assembly by Mr. Mitchell, with the following
Resolution :- " House
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"House of Assembly, 16th March, 1859.
«Whereas it is desirable for commercial interests, and the general prosperity of

this Province, that the principle of Reciprocity of Trade and Commerce, recognized
by the Imperial Statute of 12 and 13 Victoria, Chapter 29, and acted -on by the
Imperial Government, should prevail to its greatest extent: And whereas such Act
admits to Foreigners, inter alia, the right of participating in the carrying trade of the
British Empire on equal terms with British Vessels, and provides, with a view to
securing the fullest reciprocity, that Her most gracious Majesty, by Order in Council,
may suspend such privileges as against any Nation who may refuse to reciprocate with
us: And whereas certain Foreign Nations are in the enjoyment -of privileges con-
nected with the Coasting Trade, and the Registry of their Vessels in British Ports,
which we do not enjoy in theirs: And whereas the period bas now arrived when the
interests of the Empire require that the British Government should take such steps
as would induce the fullest recognition of the principle and practice of reciprocity on
the part of all Foreign Nations who now enjoy the privileges hereinbefore referred te
in British Ports ; therefore

" Resolved, That an humble Address be presented to Her Majesty on this subject;
and further, that the Honorable the Legislative Council be requested to join this
House in such Address.

" CHAS. P. WETMORE, Clerk."

ORDERED, That the House do go into Committee on the said Resolution on Monday
next.

On motion-
ORDERED, That the following do constitute the forty seventh Standing Order of this

HBouse, viz:-
"That on the fourteenth day after the commencement of each Session the House

shall be called over."

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same; and it was again read by the Clerk
as follows :-
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor, with reference to the Joint Address of
the Legislative Council and House of Assembly, (of the 6th April 1858,) to Her
Majesty, relative to the Drawback on Foreign Deals exported from Great Britain,
which is net allowed en Deals of ßritish Colonial origin, lays before the Legislative
Council a copy-

1. Of a Despatch from the Lieutenant Governor to the Secretaxy of State, dated
13th April 1858, No. ý21:

. f a Despatch from the Secretary of State to the Lieutenant Governer, dated
26th July 1858, No. 8, with Enclosures.

Marck 19th, 1859. J. H. T. M-S.

DRAWBACK
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DRAWBACK ON FOREIGN DEALS.
(Copy)-No. 21. Government House, Fredericton, N. B., April 13th, 1858.

My LORD,-I have the honor to forward to your Lordship, for presentation to Her Majesty,
a Joint Address to Her Majesty (herein enclosed) from the Legislative Council and House of
Assembly of this Province, praying that a Drawback may be allowed on the re-exportation
from Great Britain of the Duty levied there on Sawed Lumher and Deals, the produce of Her
Majesty's North American Dominions.

Your Lordship will observe that in this Address reference is made to a previous representa-
tion on the same subject, to which it was my duty to request the attention of Her Majesty's
Government in the year 1854. I believe that the facts of the case are correctly stated in my
Despatch of 8th December of that year, No. 26; but I may perhaps observe, that the long-
continued and existing depression in the Wood Trade of the Province, has invested the
question with an importance which perhaps scarcely belonged to it in the year 1854.

It is right that I should add, that concurrently with the Address to Her Majesty being placed
in my hands for transmission to your Lordship, an Address was presented to me on the same
subject, (a copy of which, as well as of my reply to it is enclosed,) which Address bas been
referred by me to my Council for their consideration.

I have, &c. (Signed) J. H. T. MANNERS-SUTTON.
The Right Honorable Lord Stanley, M. P., &c. &c. &c, Colonial Office.

(Copy)-No. 8. Downing Street, 26tM July, 1858.
SIR,-I have the honor to acknowledge the receipt of your Despatch, No. 21, of the 18th of

April, enclosing an Address to the Queen from the Legislative Council and House of Assembly
of New Brunswick, praying that a Drawback may be allowed of the Duty levied in the United
Kingdom upon the importation of Sawed Lumber and Deals, the produce of the British North
American Provinces.

You will acquaint the Council and House of Assembly that I laid their Address before the
Queen, and received Her Majesty's commands to refer it for the consideration of the Lords of
the Committee of Privy Council for Trade. I enclose their Lordship's Report, which you will
communicate to the two Houses, as the answer which Her Majesty is pleased to return to their
Address.

I have, &c. (Signed) E. B. LYTTON.
Hie Excellency the Lieutenant Governor, &c. New Brunswick.

(Copy) (Enclosure.)
Office of Committee of Privy Council for Trade, Whitehall, 20th July, 1858.

SiR,-With reference to your letter of the 17th May last, transmitting, for the consideration
of this Board, a copy of a Despatch from the Lieutenant Governor of New Brunswick, enclosing
an Address to the Queen from the Legisiative Council and House of Assembly of the Province,
praying that a Drawback may be allowed of the Duty levied in the United Kingdom upon the
importation of Sawed Lumber and Deals, the produce of the British North American Provinces,
I am directed by the Lords of the Committee of Privy Council for Trade to transmit to you, to
be laid before the Secretary of State, copies of a correspondence which bas taken place upon
the subject between the Lords of this Committee, the Lords' Commissioners of the Treasury,
and the Commissioners of Custorms, and I am to request that you will state to Sir E. B. Lytton,
that my Lords concur with the Lords' Commissioners of the Treasury in thinking that fonthe
reasons given by the Commissioners of Customs, it is not advisable to allow any further relaxa,
tion in the regulations with respect to the warehousing of British Colonial Wood Goods.

I have, &c. (Signed) J. EMERSON TENNENT.
Herraan Merivale, Esquire, Colonial Office.
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(Copy) Ofice of Committec of Priy Council for Trade, Whiiehall, 26th May, 1858.

Si,-In reference to my letter of March 25th, 1855, and to Mr. Wilson's reply of the 12th
April, 1855, I am directed by the Lords of the Committee of Privy Council for Trade, to transmit
to you a copy of a letter with its enclosures, which my Lords have received from the Colonial
Department, respecting the provisions of the 41st and 42nd Sections of the Imperial Act, 16 & 17
Vic. cap. 107, as regards the Warehousing of British Colonial Wood Goods, and I am to state
to you that, before replying to the Colonial Office, ny Lords desire to be favored with the
opinion of the Lords Commissioners of the Treasury upon that communication. The Lords
Commissioners of the Treasury will perceive that in the report addressed to their Lordships by
the Commissioners of Customs upon the former application froù New Brunswick upon this
subject, the Commissioners stated as the ground on which Colonial Wood Goods (as well as
corn, grain, meal, and flour) were exempted by the Act referred to from the privilege of Ware-
housing, that the Duty on such articles was " merely nominal," and was not sufficient to cover
the expenses of Warehousing, and in making this statement the Commissioners seem to have
had particularly in view that class of Wood Goods on which a Duty of 1s. per load, and 5 per
cent. additional is charged. It appears however from the present communication, that it is not
to this class of Wood Goods that the Address from New Brunswick referred, but to another class,
viz: " Deals, Battens, Boards, &c. sawn or split," on which a Duty of 2s. per load and 5 per
cent. additional is imposed. My Lords find that whereas in 1856 the average price.of unsawn
timber, which as my Lords presume is the article referred to by the Commissioners of Customs
as paying a Duty of 1s. per load, was £4 5s. per load, and the Duty levied on it Is. 6-10d.
per load. The average price of " Deals, Battens, Boards, &c. sawn or split," was £3 5 6
per load, and the Duty on them 2s. 1 2-10d. per load.

It appears to my Lords that this last mentioned rate of Duty can scarcely be considered as
"inerely nominal," and that the objection taken by the Commissioners of Customs to the
admission of Wood Goods from the British possessions to the general privilege of Warehousing,
must apply with greatly diminished force to the particular class of Wood Goods on which this
Duty is raised.

I have, &c. (Signed) J. EMERSON TENNENT.
To the Secretory to the Treasury.

(Copy) Treasury Chambers, 9th Jdy, 1858.

SIR,-With reference to your letter of the 26th May, transmitting copies of a Despatch from
the Lieutenant Governor of New Brunswick, and an Address from the Legislative Council and
House of Assembly in that Province, respecting the Warehousing of British Colonial Wood
Goods, I am directed by the Lords Commissioners of Her Majesty's Treasury, to transmit
herewith copy of a Report from the Commissioners of Customs, and I am to request that you
will state to the Lords of the Committee of Privy Council for Trade, that for the reasons given
by the Commissioners of Customs, My Lords are of opinion that it would not be advisable to
allow any further relaxation in respect to the Warebousing of British Colonial Wood Goods.

I am, &c.
(Signed) C. E. TREVELYAN.

Sir J. Emerson Tennent, &c. &c. &c.

(Copy)-No. 400.
To the Lords Commissioners of Her Majesty's Treasury.

Your Lordships having referred to us the annexed letter from Sir J. Emerson Tennent,
dated 26th ult., transmitting, by desire of the Lords of the Committee of Privy Council for
Trade, copies of a Despatch from the Lieutenant Governor of New Brunswick, and of an
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Address from the Legislative Council and Ilouse of Assembly in that Province, respecting the
provisions of the 41 st Section of the Imperial Act 16 & 17 Vie. cap. 107, as regards the Ware-
housing of British Colonial Wood Goods, and-reqiesting that a Drawback may be allowed of
the Duty levied in this Country on the re-exportation of Sawn Lumber and Deals, the produce
of the British Possessions in North America, We report-

That a letter from Sir J. Emerson Tennent, transmuting copies of a former Despatch from
the Lieutenant Governor of New Brunswick, and of an Address from the House of Assembly,
in which they complained of the operation of the Imperial Law which does not permit Wood
Goods from the Colonies to be Warehoused, and signifying the request of the Board of Trade
to be informed of the grounds upon which the restriction was imposed, and whether there was
any necessity for its being niaintained, formed the subject of our Report to Your Lordships,
dated 24th February, 1855, No. 181.

In that Report we stated that by the 41st Section of the Customs Consolidation Act, 17 Vie.
cap. 107, which permits Goods generally to be deposited in Warehouse without payment of
Duty, it was provided that " the Duties on the following Goods, and on such others as the Com-
missioners of the Treasury may from time to time direct, shall be paid on the first importation
thereof, and such Goods shall not be Warehoused either for home consumption or exportation,
viz. corn, grain, meal, and four, and wood goods from British Possessions."

We further stated, that the Duty payable on Timber ïrom Foreign Countries, was 7s. 6d. per
load of 50.cubic feet, whilst the Duty on Colonial Timber was only Is. per load; that nearly
the same relative difference existed in the Duties chargeable on the various other kinds of
Foreign and Colonial Wood Goods, and that it was on account of the Duty levied upon Wood
Goods from the British Possessions being merely nominal, that the privilege of Warehousing
such Goods was withdrawn; that being the principle previously obsecned and still maintained
with respect to other articles similarly circumstanced, viz :-corn, grain, meal, and four.

We also observed, that the objection entertained by the House of Assembly of New Bruns-
wick, had reference only to the effect of the Law with respect to Colonial Wood GooIs
brought to this Country for the purpose of exportation ; and that the Lieutenant Governor had
correctly stated that if the Goods were not immediately transhipped for exportation, but
landed in the first instance, they became liable to Duty, because they could not be placed under
Bond.

And with regard to the necessity for maintaining the existing provisions of the Law, re-
quiring the Duty to be at once paid upon the importation of the Goods therein enumerated, we
submitted, that if an exception to the payment of the Duty at the time of importation were to
be granted in favor of such Goods as inight be entered to he Warehoused for exportation only,
it would be difficult to refuse the like indulgence when parties were desirous of Warehousing
them also for home consumption ; and that the object of the Law, which was to avoid the ex-
pense incurred by the Crown in the employment of Officers to attend to the Bonding premises
and in keeping the Warehousing Accounts, would be thus defeated.

The Board of Trade. would appear, by Sir J. Emerson Tennent's letter of 26th ult. to con-
sider that in making the statement, that Colonial Wood Goods, (as well as corn, grain, meal,
and four,) were exempted from the privilege of Warehousing, on the ground that the Duty on
such articles was merely " nominal," and was not sufficient to cover the expenses of Ware-
housing. We had particularly in view that class of Wood Goods on which a Duty of Is. per
load, and five per cent. additional is charged, whereas it appears from the present communica-
tion that it is not to this class of Wood Goods that the Address from New Brunswick referred,
but to another class, viz :-Deals, Battens, Boards, &c. "sawn or split," on which a Duty of
2s. per Joad, and five per cent. additional is imposed. And the Board of Trade find, that
whereas in 1856 the average price of unsawn Timber, which their Lordships, presuime is the
article referred to by us as paying a Duty of Is. per oad, was £4 5s. per load, and the Duty
levied on it, Is.. 6-10d. per load ; the average price of Deals, Battens, Boards, &c., "sawn or
;plit," was £3 5 6 per load, and the Duty on them 2s. 1 2-10d. per load.: and that it appeared

to
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to their Lordships that this last mentioned rate of Duty could scarcely be considered as
" merely noioinal;" and that the objection taken by us to the admission of Wood Goods from
the British Possessions to the general privilege of Warehousing, must apply with greatly
diminished force to the particular class of Wood Goods on which this Duty was raised. With
reference to these observations, we take leave in the first instance to offer some remarks re-
specting the relative values of Wood unsawn, and Deals, Battens, &c., sawn or split. The
values quoted in Sir J. Emerson Tennent's letter, appear to be taken from the official pub-
lished Returns of the Trade of the United Kingdom; but these Returns altbough correct in
the aggregate, do not, without a separation of the different descriptions of North American
Timber, afford correct data on which to calculate the value of Timber, &c. from any particular
Possession. For example, the value of British North American Timber unsawn in the year
1856, is quoted at £4 5s. per load; this, however, was the average price of all such Timber,
including Quebec Pine, Brunswick Spruce and Fir, and Oak, Elm, &c., but it by no means
represents.tie value of each of those descriptions of Timber. We are informed that Quebec
Oak was worth at that time from £5 10s. to £6 per load, and Quebec Red and Yellow Pine,
from £3 15s. to £4 5s. only, whilst the value of New Brunswick Timber was generally much
lower ; and the importations of Quebec unsawn Timber being more than four times greater
than those of Timber the produce of New Brunswick, and other more valuable Woods being in-
cluded, the average struck is much above the price of New Brunswick Timber, which is the
least valuable of ail sorts, being. fit only for certain building purposes, and the manufacture of
packing cases.

On the other hand, whilst of the more valuable Timber from Canada there were imported in
1856, 448,124 loads of unsawn, and only 176,611 loads of sawn or split, there were imported
fromn New Brunswick only 107,603 loads of unsawn, and no less than 43 ,5 13 loads of-the
sawn. And as the great preponderance of unsawn Canadian Timber increased the average
value of the unsawn article, so the equal preponderance of sawn Timber from New Brunswick
decreased the average value of the sawn.-

The resuit of comparing the average price of unsawn Timber thus ascertained with that of
Deais, Battens &c., shews an increase in the vaiue of the manufactured article of nearly 25
per cent. over the hewn or unsawn Timber, instead of the decrense which appears by the
returns of Trade; and in connection with this point, we would remark, that the price of Quebec
Pine Timber, large and unsawn, as given in the Circular for the present month of Messrs.
Churchill and Sims, the largest Brokers in the Timber Trade, averages £3 159. per load, and
that of Deals of the same quality of Timber, £16 10s., per Petersburg standard hundred,
which is equivalent to 165 cubic feet English, or 3 15-50 loads, giving an-average price of £5
per load, or an increase over thetunmanufactured article of more than 33 per cent.

With reference to the argument used by the Board of Trade, that a Duty of 2s. 1 2-10d. on
an article valued at £3 5s. can scarcely be considered as " merely nominal." We have to
state that the meaning we intended to convey by the expression was, that the money vaue to
Merchants of the privilege of Warehousing was insufficient to justify the expenditure: by tbis
Department which is incidental to the operation, and in this sense we submit that it is applicable
to ail descriptions of Wood Goods imported from the British Possessions.

With respect to the Trade in Wood Goods, the produce of New Brunswick, we are informed.
that much of the Timber is of so little value in the log, that it could not be imported withj.profit
for the purpose of being -sawn in this Country, that no market exists for it abrond ii the hewn
or even in the sawn state as Ueals, Battens &c.; and further, that the payment ofith; Duity at
the time of landing, so far from operating to the disadvantage of, is in- fact, a fa"ilit-yto:the
Trade, so much so, that previous to the passing of the existing Law, which prohibits.the Ware-
housing of Colonial Wood Goods, it was the practice to boy and sell this description of Timber
at the Duty paid price ; and it is deserving of notice that the quantities of sawan Brit.isb North
American Timber exported in each of the five years preceding the alteration.of the Law were.
only as follows, viz
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1848, . . 578 Loads,
1849, . . 696 do.
1850, . . 951 do.
1851, . . 489 do.
1852, . 620 do.

being an average of 667 loads per annum, and that the Duty had been previously paid upon the
whole quantity, no part thereof having been exported from a Bonding Warehouse.

Under these circumstances we are of opinion that the Timber Trade in New Brunswick
would derive very little, if any, benefit fron the privilege of bonding Deals for exportation
without payment of Duty, or from the allowance of a drawback of the Duty paid on the landing
of the Goods when subsequently exported. The latter plan we consider very objectionable in
principle. whilst the former could not be effected without an expense to the Crown incommen-
surate with the advantage to the Merchants, considering also the great concession made to the
North American Colonies in allowing the importation of their wood produce at is. and 2s. per
load, while -the Foreign article is taxed at 7s. and 15s., causing every year a considerable
sacrifice of revenue, it would appear to be scarcely reasonable on the part of the Colonists now
to demand further relaxation in their favor, and for ihese reasons we cannot recommend to
your Lordships that the present request should be complied with.

(Signed) THOS. F. FREMANTLE,
Custom House, 30th June, 1858. EDW. SAWRIN.

Adjourned until Monday nexi ai il o'clock.

MONDAY, 21st March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Minchin, Mr. Peters,
MIr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, MIr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. seely, Mr. Rice,
Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a second

time :-
A Bill to provide for defraying certain expenses of the Civil Government of the

Province: and
A Bill to provide for the repair and improvement of Roads and Bridges and other

Public Works and Services.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bills severally into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to alter the time for holding the Inferior Courts of

Common
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Common Pleas and General Sessions of the Peace in the Counties of York and
Sunbury.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. Botsford, with a Bill to amend
the Act intituled " An Act to incorporate the Town of Moncton ;" to which they
desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.

A Message was brought from the Assembly by the Honorable the Attorney General,
with a Bill to place certain Public Buildings under the control of the Board of Works;
to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

At three o'clock His Excellency the Lieutenant Governor came to the Council
Chamber, and being seated on the Throne, commanded the Gentleman Usher of
the Black Rod, through the Honorable the President, to let the Assembly know-" It
is His Excellency's pleasure that they attend him immediately in this House."

The House attended accordingly.
His Excellency then gave his assent to the following Bills, intituled-
An Act imposing Duties for raising a Revenue:
An Act to amend the Act to regulate the Circuit Courts and Courts of Over and

Terminer and Sittings after Term :
An Act to establish additional Polling places in King's County:
An Act to alter and amend Chapter 62, Title viii, of the Revised Statutes, " Of the

protection of Sheep and Moose:"
An Act to divide the Parish of Nelson into t.wo separate and distinct Parishes.; and
An Act incorporating the Synod of the Church known as the Presbyterian Chrçh

of New Brunswick, and the several Congregations connected therewith.

The Assembly then withdrew, and His Excellency was pleased to retire.

Adjourned untit To-morrow at Il o'clock.
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TUESDA Y, 22nd Marck, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Minichin, Mr. Harrison,
Mr. Davidson, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, Mr. Gordon,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
F Pursuant to the Order of the Day, the Bill to place certain Public Buildings under
the control of the Board of Works, was read a second time.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to amend the Act intituled " An Act to incorporate
the Town of Moncton."

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to alter the time for holding the Inferior Courts of
Common Pleas and General Sessions of the Peace for the Counties of York and
Sunbury.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received and the Bill read a third time to-morrow.

Pursuant to the Order of the Day, the House went into consideration of the Reso-
lution sent up from the Assembly, in reference to the Registry of Ships and Reci-
procity in Trade.

RESOLVED, That this House do agree to join the Assembly in the proposed Joint
Address to Her Majesty on the above objects.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
thereof.

The Honorable Mr. Botsford, from the Committee appointed to examine and report
upon all Bills relating to Corporations, presented a further Report.

ORDERED, That the Report be received.
The same was then read by the Cierk, as follows

The
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The Committee to whom were referred ail Bills relating to Corporations, beg to
report that they have examined " A Bill to incorporate the Victoria Suspension Bridge
Company," and recommend the same to the favourable consideration of the House
without amendment.

Respectfully submitted.
Committee Room, March 22nd. A. E. BOTSFORD, Chairman.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bill, together with the Report of the Select Committee thereon, into consi-
desation. .Adjourned until To-morrow ai Il o'clock.

WEDNESDAY, 23rd March, 1859.
PRESENT:

THE HON. Mr. Black, President,
Mr. Saunders, Mr. Botsford,
Mr. Minchin, Mr. Harrison,
Mr. Davidson, Mr. Odeil,
Mr. Wark, Mr. Steeves,
Mr. Hamilton, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a third

time and passed:-
A Bill to amend the Act intituled " An Act to incorporate the Town of Monctçn:"

and
A Bill to alter the times for holding the Inferior Courts of Common Pleas and Ge-

neral Sessions of the Peace in the Counties of York and Sunbury.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bills without any amendment.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to incorporate the Victoria Suspension Bridge Com-
pany, together with the Report of the Select Committee thereon,

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

On motion-
The House was put into.Committee of the whole to take into consideration the Bill

to provide for defraying certain expenses of the Civil Government of the Province.
The Honorable Mr. Steeves took the Chair.
After some time the House resumed. The
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The Chairman reported, that the Committee had gone through the said Bill, and
recommended the same to the adoption of the House.

ORDERED, That the Report be received, and the Bill read a third time to-morrow.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to place certain Public Buildings under the control
of the Board of Works.

The Honorable Mr. Wark took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, gnd

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third tirne to-morrow.

A Message was brought from the Assembly by Mr. Chandler, with a Bill to divide
the Parish of Brighton, in the County of Carleton ; to which they desire the concur-
rence of this House.

The said Bill was read a first time.
ORDERED, That the said Bil be read a second time to-morrow.
A Message was brought from the Assembly by Mr. Kerr, with a Bill to repèal an

Act intituled "An Act to amend the Law for the relief of Insolvent Debtors ;" to
which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

A Message was brought from the Assembly by the Honorable the Attorney General,
with a Bill to provide for the support of Lunatics committed to the Provincial Lunatic
Asylum ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.
The Honorable the President communicates to the House that Mr. Dibblee, on

account of family affliction, requested to be excused from attendance for a few days,
and that Mr. Carman be permitted in his absence to attend in his stead.

ORDERED, That this request be concurred in.
Adjourned until To-morrow ai 11 o'clock.

THURSDA Y, 24th Marck, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Minchin,
Mr. Harrison, Mr. Davidson,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Hamilton,
Mr. Gordon, 1r. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle. PRAYERS.
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PRAYERS.
Pursuant to the Order of the Day, the following Bils were severally read a third

time, and passed:-
A Bill to provide for defraying certain expenses of the Civil Government of the

Province: and
A Bill to place certain Public Buildings under the control of the Board of Works.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bills without any amendment.

Pursuant to the Order of the Day, the following Bills were severally read a second
time :-

A Bill to divide the Parish of Brighton, in the County of Carleton:
A Bill to provide for the support of Lunatics committed to the Provincial Lunatic

Asylum: and
A Bill to repeal an Act intituled ' An Act to amend the Law for the relief of Insol-

vent Debtors."
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bills severally into consideration.
On motion-
The House was put into Committee of the whole to take into consideration the Bih

to exempt the Homestead and certain other property under a certain value, from sale
under Execution.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to provide for the repair and improvement of Roads and Bridges and other Public
Works and Services.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House.
ORDEED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a, third time and passed.
ORDERED, That Mr. Dibblee do go down, to the Assembly and acquaint that HiOuse

that the Legislative Council have agreed to the said Bill without. any amaendment,

A Message was brought from the Assembly by Mr. Mitchell, with. the following
Resolution

"House of Assemblyr23Sd March>1859.
Ordered, That Mr. Mitchell, Mr.. Wilmot, and Mr. End, be a Committee OU the

part of this House, to join such Committee as may be appointed by the Honorabe
31 the
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the Legislative Council to prepare an Address to Her Majesty on the subject of Reci
procity in Trade and Registry of Ships.

" CH AS. P. WET MORE, Clerkc."

RESOLVED, That the Honorable Messieurs Wark and Seely be a Committee on the
part of this House, to join the Committee on the part of the Assembly in preparing
an Address to Her Majesty on the subject of Reciprocity in Trade and Registry of
Ships.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
thereof.

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same; and it was again read hy the Clerk
as follows :
J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor, in continuation of Correspondence laid
before the Legislative Council on the 1 Ith April 1856, and the 20th March 1857, with
respect to the maintenance of the Light House on Cape Race, lays before the Council
copies of three Despatches, (with their Enclosures,) from the Secretary of State, dated
respectively, August 3rd, 1857, Circular, August 31st, 1857, Circular, and December
24th, 1858, No. 42.

March 23rd, 1859. J. H. T. M-S.

(Copy)-Circular. Downing Street, 3rd August, 1857.
Si,-With reference to my Despatch of the 13th November, I transmit berewith the copy

of an Order of Her Majesty in Council, authorizing the levying of a Toll on Ships passing or
deriving benefit from the Light House erected on Cape Race, Newfoundland.

I have, &c. (Signed) H. LABOUCHERE.
Bis ExceUency the Lieutenant Governor, &c. &c. &c., New Brunswick.

(Copy) (Enclosure.)
At the Court at Buckingham Palace, the 16th day of July, 1857.

PRESENT :
The Queen's Most Excellent Majesty in Council.

Whereas by the " Merchant Shipping Act Amendment Act, 1855," it is enacted, that in any
case in which any Light House had been or sbould be thereafter erected or placed on or near the
coasts of any British Possession, by or with the consent of the legislative authority of such
Possession, Her Majesty might, by Order in Council, fix such dues in respect thereof, to be
paid by the owner or master of every ship which passes the same or derives benefit therefrom,
as Her Majesty might deem reasonable.

And whereas a Light House bas, by and with the consent of the legislative authority of the
Colony of Newfoundland, been erected on Cape Race, in the said Colony, and a light is already
exhibited therein.

And whereas the several classes of ships following, that is to say;
All ships, whether sailing ships or steam ships, navigating from any port or ports in the

British Colonies in North America, to any port or ports in the United Kingdom;
Ail
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All ships, whether sailing ships or steam ships, navigating from any port or ports in the
United Kingdom, to any port or ports in the British Colonies in North America;

All ships, whether sailing ships or steam ships, bound from any port or ports in the British
Colonies in North America upon any transatlantic voyage;

All sbips, whether sailing ships or steam ships, arriving in any port or ports in the British
Colonies in North America, after any transatlantic voyage ;

Ali ships, whether sailing sbips or steam ships, arriving at any port or ports in the United
Kingdom, from New York or any port in the United States north of New York;

Ali steam ships leaving any port or ports in the United Kingdom for New York, or any port
in the United States north of New York;

Will pass the said Light House, and will derive benefit tberefrom.
Now, therefore, Her Majesty in exercise of the powers vested in Her by the said recited Act,

by and with the advice of Her Privy Council, is pleased to direct, that, from and after the date
of this present Order, the dues in respect of the said Light House upon Cape Race, tO be paid for
every sucb ship as aforesaid, except ships belonging to Her Majesty, Her heirs, and successors,
shall be one sixteenth of a penny per ton, of the burthen of every such ship, for every such
voyage as aforesaid ;

But no such dues as aforesaid shall be levied in any Colony, unless and until the legisiative
authority in such Colony has, either by address to the Crown, or by an Act or Ordinance duly
passed, signified its opinion that the same ought to be levied in such Colony.

(Signed) C. C. GREVILLE.

(Copy)-Circular. Downing Street, 31st August, 1857.
Sra,-With reference to my Circular Despatch of the 3rd instant, enclosing a copy of the

Order of Her Majesty in Council, authorizing the levying of a ToIl on Ships passing or deriving
benefit from the Light House on Cape Race, I transmit, for your information and guidance,
copy of a letter addressed to this Department by desire of the Lords of Committee of Privy
Council for Trade, pointing out the mode in which the Tolls should be collected, and stating
that the accounts thereof should be rendered quarterly to their Lordship's Department.

I have, &c. (Signed) H. LABOUCHERE.
His Excelency the Lieutenant Governor, &c. &c. &c., New Brunswick.

(Copy) (Enclosure.)
Office of Committee of Prity Council for Trade, Whitehall, 22nd Aug. 1857.

SIR,-With reference to the Letter from this Department of the 29th May, relating to the
Light House on Cape Race, Newfoundland, I am directed by the Lords of the Committee of
Privy Council for Trade, to transmit to you, for the information of Mr. Secretary Labouchere,
the enclosed printed copies of the Order in Council authorizing the levying of dues in respect
thereof.

My Lords direct me to request that you will move Mr. Labouchere to forward a copy of the
Order to the Governor of Newfoundland.

My Lords also request that copies of the Order may be forwarded to the Governors of the
other British North American Colonies, and that they may be instructed to bring the subject of
the Tolls for this Light House, as soon as possible, before their respective Governments, with a
view of obtaining either the formai assent of the Colonial Legislatures to the levying of the dues
in the respective Colonies, or the adoption of some other equally efficient arrangement for
securing the requisite income.

As regards the mode of collecting the Tolls, it appears desirable that they should be collected,
whenever it is possible to do so, at the Port of clearance before the vessel sails; and so far as

applies
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applies to the collection in Ports of the United Kingdom, my Lords have requested the Com-
missioners of Custons to issue instructions to the various Collectors to collect the Tolls before
the Ship clears on her outward voyage, and, in case of Ships arriving in the United Kingdom,
not to demand the Tolls, if a Colonial receipt is produced, showing that the Toll for the voyage
bas been paid in the Colony.

My Lords are of opinion that this mode of collecting the Tolls at the Ports of clearance
should, if possible, be adopted in the Colonies. In the case of Ships arriving in Colonial Ports,
the Tolls will be demanded only when no receipt is provided, showing that the Toll for the
voyage has been paid for at the Port from which the Ship had cleared.

My Lords request that the Governor of Newfoundland may be instructed to cause an account
and vouchers to be rendered quarterly to this Department, of the cost of managing and main-
taining the Light, and also of the amount of Tols received in that Colony, with the particulars
of the vessels which have paid the Toll. A complete set of forms will be forwarded to the
Colonial Office in a few days for transmission to Newfoundland.

Five per cent. will be allowed to defray the cost of collection.
If there is a balance due to the Colony of Newfoundland upon such accounts, it may be settled

quarterly by a draft on the Accountant of the Board of Trade.
The accounts of the Tolls collected in the other British North American Colonies should be

rendered, in the like manner, quarterly to this Department.
With reference to placing the Light House at Cape Pine on the same footing as that at

Cape Race, as proposed in the Despatch from the Governor of Newfoundland of the 8th
January, 1856, my Lords direct me to request that His Excellency may be informed that,
until it bas been seen how the arrangements in respect of the Cape Race Light House answer,
their Lordships tbink it better to defer the consideration of the mode of dealing with Cape Pine.

H. Merivale, Esquire, &c. &c., Colonial Office. I have, &c. (Signed) T. H. FARRER.

(Copy)-No. 42. Downing Street, 24th December, 1858.
SIR,-with reference to my Despatch of the 23rd July, 1856, respecting the collection of

Tolls for the support of the Cape Race Light House, I transmit to you the copy of a letter on
the subject from the Board of Trade, and I request that you will inform me, whether the Le-
gislature of the Colony under your Government assent to the collection of Tolls for this pur-
pose. And, in the event of that assent being granted, that you will furnish me with the
information required by the Board of Trade, as to the amount of Tolls (if any) which has been
collected, and the amnount which may be calculated on per annum for the future.

i shall be.glad to receive an early answer from you to these inquiries.
I bave, &c. (Signed) E. B. LYTTON.

His Exceuency the Lieutenant Governor, &c. &c. New Brwnwick.

(Copy) (Enclosure.)

Office of Committee of Privy Council for Trade, Wiltehall, 15kt December, 1858.
SÎR,-Referring to the Letter from this Department of 22nd Auguet, 1857, on the subject of

the Cape Race Light House, I am directed by the Lords of the Committee of Privy Council for
Trade to observe, that no reply bas been received from New Brunswick and Nova Scotia as to
whether those Colonies assent to collecting Toll in respect of the Light.

The Colonies of Newfoundland and Prince Edward's Island bave assented to the collection
of the Tolls, and Canada bas passed an Act autborizing the payment of a certain sum in lieu
thereof, but as yet no money bas been received by the Board of Trade from these Colonies in
respect of the Tolle, except from Newfoundland.
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In the Letter from this Department of the 9th July, 1856, it was calculated that a Tol of one
sixteenth of a penny per ton on vessels, as set forth in the Order in Council of the .16th July,
1857, would probably realize a sum of £1500 per annum, which it was assumed would, beside
paying the expense of maintenance, repay the cost of the erection of the Cape Race Light House
in five years. The Tolls collected for the past year in this country, under the Order in Council
of 16th July, 1857, including those received from Newfoundland, fail far short of the- suni cal-
culated upon, so much so, that they do not even pay for the cost of maintenance of the Light.
My Lords therefore consider it highly desirable that they should be informed, with as little
delay as possible, as to the sum, in respect of the Tolls, they may expect to receive from the
whole of the British North American Colonies, as it may be found necessary to increase the
rate of Toll, in order that a sufficient suin may be raised to liquidate the cost of erection.

My Lords therefore direct me to request that you will move Secretary Sir E. B. Lytton to
point out to the Governors of the British North American Colonies, the importance that this
Department should be informed, as soon as possible, of the amount of Tolls which has been
collected (if any) in their respective Colonies, and of the probable amount which may be calcu-
lated upon to be raised per annum for the future.

My Lords are also desirous of being informed, whether the formal assent of the Legislatures
of New Brunswick and Nova Scotia has been obtained to the collection of the dues.

I amn, &c. (Sigrned) JAMES BOOTH.
M. Merivale, Esquire, &c. Colonial Office. m

A Message from His Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same ; and it was again read by the Clerk
as follows:-

J. H. T. MANNERS-SUTTON.

His Excellency the Lieuteuant Governor lays before the Legislative Council, a
copy of a )espatch, (Circular, 12th April, 1858,) from the Secretary of State, relative
to the Imperial Act to amend the Law relating to Divorce and Matrimonial Causes
in England.

March 22nd, 1859. J. H. T. M-S.

(Copy)-Circular. Downing Street, 12th April, 1858.
SIR,-In transnitting to you a copy of the Act " to amend the Law relating to Divorce and

"Matrimonial Causes in England," 1 wish to call your attention to the great importance of the
subject.

Her Majesty's Government regard this subject as within the general class of internal affairs which
the duty and right of regulating belong to the Colonial Legislatures under free institutions.

But they are at the same time fully sensible of the great importance of uniformity of legislation on
this head, so far as it can be attained without injury to these principles of Colonial Government, and
the danger, as well to public morality as to family interests, which might arise from the Law of the
Colonies on the subject of Marriage and Divorce differing rnaterially from that of the Mother
Country, and of each other.

It is therefore the wish of Her Majesty's Government that you should consult your Council as to
the expediency of at once introducing a neasure which shall incorporate, as nearly as the circum-
stances of the Colony will admit, the provisions of the Act recently passed in England.

Some of the minor provisions of the Act may, probably, prove incompatible with the requirements
of the Colony, nor is it my wish to prescribe uniformity in such unessential particulars. But the
serious questions which might arise from difference of legislation on that portion of the subject which

32 relates
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relates to dissolution of Marriage, or Divorce a vinculo-questions possibly affecting the validity of
Marriages contracted in one part of the Empire after Divorce in another, and consequent legitimacy
of offspring-render it advisable that, if the Legislature should pass any Act varying to an important
degree from the present law of England in this particular, you should reserve it for the consideration
of Her Majesty.

The clause in most Governors' Instructions relating to Divorce Acts has been usually held to
apply only to special bills for the Divorce of named persons, and you need not consider yourself in
any way fettered by its provisions.

I find, from communications received from parts of Her Majesty's Colonial Possessions, that an im-
pression existed that the late Government designed to propose to Parliament measures for extending
the law to the dominions of the Crown in general, I an not aware on what ground this has been
supposed, and can only state, that no such measure is in contemplation.

I have, &c. (Signed) STANLEY.
His Excellency The Lieutenant Guvernor, &c. &c. New Brunswick.

(Enclosure.)
Copy of Act 20 and 21 Vict. Chap. 85, entitled " An Act to amend the Law relating to Divorce

and Matrimonial Causes in Eiigland."

A Message was brought fron the Assembly by the Honorable Mr. Gray, with a
Bill relating to the Law of Evidence; to which they desire the concurrence of this
House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

Adjourned until To-morrow at il o'clock.

FRIDAY, 25th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Minchin,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Parsuant to the Order of the Day, the Bill relating to the Law of Evidence, was

read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to repeal an Act intituled " An Act to amend the
Law for the relief of Insolvent Debtors."

The



The Honorable Mr. Gordon took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.

A Message was brought from the Assembly by Mr. Lawrence, with the following
Bills, to which they desire the concurrence of this House:-

A Bill to extend the jurisdiction of the Police Magistrate of the City of Saint John
to Carleton, and for other purposes:

A Bill to enlarge the jurisdiction of the City Court of the City of Saint John : and
A Bill in addition to and in amendment of an Act intituled " An Act to further

amend an Act to authorize the opening of a Street from Church Street to Princess
Street, in the City of Saint John."

The said Bills were severallv read a first time.
ORDERED, That the said Bills be severally read a second time to-morrow.

A Message was brought from the Assenibly by Mr. Steadman, with a Bill to extend
the provisions of an Act intituled " An Act relating to the election of Commissioners
of Sewers for the Marshes around Bay Verte, in the County of Westmorland," to the
Marsh situate in Botsford, in the said County, on the easterly side of Gaspereaux
River, and running from the Bay Verte shore northerly along said River to the Mouth
of Timber River, known as Berrage Point Marsh; to which they desire the concur-
rence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

The Honorable Mr. Robinson, from the Select Committee appointed to report upon
Communications laid before the House by His Excellency the Lieutenant Governor,
on the subject of the Coast and River Fisheries of this Province, reported that they
had atteuded to that duty, and recommend the following Report:-

The Committee appointed to Report upon the Documents relative to the Fisheries
in Canada, laid before the House by Message of His Excellency the Lieutenant
Governor, and also on other matters tending to improve and conserve the Coast and
River Fisheries, beg to offer the following observations and suggestions as their
Report on the matters referred to them:--

The Committee have carefully perused the Documents communicated to the House
by Message of His Excellency the Lieutenant Governor, on the 21st day of February
last; and they have considered the Petition of William O. Smith, and others, praying
protection for the Spawning Grounds in the Lakes and Streams of the River Saint
John, which was specially referred to them. They have also directed their attention
to the Laws and such of the local regulations now in force within the Province as
they have had access to.

As regards the Documents relative to the Fisheries in Canada, the Committee
recognize in them many excellent provisions and suggestions for the protection and
improvement of this source of wealth, food, and industrial employment. Our Pro-
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vincial enactments have been made with the sanie view. The former centralizes the
Executive control in a General Superintendent acting under regulations made by
the Governor General in Council. With the exception of the Coast Fisheriés, the
Laws of this Province, on the other hand, intrust the Fisheries to regulations made by
the local County authorities, subject to the approval of the Lieutenant Governor in
Council; and in lieu of a General Superintendent, provide for the appointment of
local Wardens. There is nothing inconsistent or contradictory in the appointments
of the Provinces in regard to the Fisheries in front of ungranted Crown Lands: in
both Provinces provision is made for these being leased. The Canadian Act, how-
ever, contemplates the general leasing. of the Salmon and Trout Fisheries of the
several Rivers. There can be little doubt that the Coast as well as the River Fish-
eries, under proper regulations, and in particular by a strict and energetic protection
of the Spawning Grounds, might become a source of wealth if not of Revenue, both of
which objects appear to be attained in Great Britain and Ireland, under the efficient
system adopted there. Canada bas taken measures to accomplish the same object;
and whether the same means cannot be adopted in this Province is now presented for
consideration.

Whatever the existing regulations may be, there is much reason to doubt the
efficiency of their enforcenent ; and this probability points to the necessity of
strengthening the present system, or substituting another which shall afford greater
promise of energy and usefulness.

The protection of the Spawning Grounds in the Lakes and Streams of the River
Saint John, is, on consideration of the facts alleged in the Petition before referred to, of
so much local importance, that it must be hoped that the local authorities when duly
informed will put in force, for protective purposes, the Laws now on the Statute Book.

The Committee are deeply impressed with the necessity of greater attention being
given to the protection of the Fisheries in general, as well as to the enforcement of a
rigid inspection. The Fish in many places are wantonly destroyed. The existing
arrangements are nearly if not quite inoperative ; but the Committee scarcely feel in
a position, as regards time and ready access to the various governmental and local
regulations, to make definite suggestions as to the principles which ought to be in-
sisted on, for the promotion of the important branch of economy committed to their
consideration. They entertain no doubt however that means ought to be devised for
the creation of a fund to defray in part, at least, the necessary expenses of protection,
to which those directly interested might reasonably be called on to contribute. For
this purpose, among other regulations, the Committee are of opinion that Fishermen
engaged in the Shore and River Fisheries, should be required to take out a Licence,
for which a fee might be exacted as a contribution to the fund-the Licence, more-
over, would subserve the additional and valuable purpose of creating a distinction
between the honest and industrious fisherman, and the reckless poacher.

It has also been pressed on the attention of the Committee, that the manner of.
remunerating the Wardens requires revision ; but as that question involves money to
be raised by taxes or otherwise, the Committee for obvious reasons do not dwell
upon it.

Some of the communications from private sources which have been laid before the
Committee, evince an intimate knowledge of the questions to be agitated ; and it is

hoped
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hoped that those intrusted with them will lay the same before the proper authorities
to aid in their deliberations.

In conclusion, the Committee are unanimously of opinion, that the present state of
the Fisheries demands the best exertion of the Government, and that a portion of the
approaching recess could not be better employed than in collating the various regu-
lations which have been made, acquiring definite information, and comparing resuits,
so as to secure a sure foundation for a comprehensive enactment to be perfected at the
next Session of the Legislature.

Al of which is respectfully submitted.
J. J. ROBINSON,
JAS. DAVIDSON,
WILLIAM HAMILTON,
A. M'L. SEELY,
W. H. ODELL,
R. GORDON.

Legislative Cowicil Committee Room, 25th March, 1859.
ORDERED, That the Report be received.

On motion-
RESOLVED, That an humble Address be presented to His Excellency the Lieutenant

Governor, communicating a copy of the said Report, and praying that His Excellency
will be pleased to call the attention of his GGvernment to the suggestions contained in
the said Report.

ORDERED, That the Honorable Messieurs Hamilton and Robinson be a Committee
to wait upon His Excellency with the said Address.

The Honorable Mr. Seely, by leave, presented a Petition from W. R. M. Burtis,
for relief in respect of Railway Damages.

ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow at 11 o'clock.

SATURDAY, 26th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Minchin,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Gordon, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson.

PRAYERS.
Pursuant to the Order of the Day, the Bill to repeal an Act intituled "An Act to

amend the Law for the relief of Insolvent Debtors," was read a third titne and passed.
33 ORDERED
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ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the following Bills were severally read a second
time

A Bill to enlarge the jurisdiction of the City Court of the City of Saint John:
A Bill in addition to and in amendment of an Act intituied "An Act to further

amend an Act to authorize the opening of a Street from Church Street to Princess
Street, in the City of Saint John:"

A Bill to extend the jurisdiction of the Police Magistrate of the City of Saint John
to Carleton, and for other purposes : and

A Bill to extend the provisions of an Act intituled "An Act relating to the elections
of Commissioners of Sewers for the Marshes around Bav Verte in the County of
Westmorland," to the Marsh situate in Botsford, in the said County, on the easterly
side of Gaspereau River, and running from the Bay Verte Shore northerly along said
River, to the Mouth of Timuber River, known as Berrage Point Marsh.

ORDERED, That the House be put into Committee of the whole on Monday next to
take the said Bills severally into consideration.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to incorporate the Victoria Suspension 3ridge Company.
The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bi', had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. Ferris, witl- a Bill to ai: 'r the
place for polling at Elections in the Parish of Brunswick, in Queen's County; to
which they desire the concurrence of this House.

The said Bill was read a first tirme.
ORDERED, That the said Bill be read a second time on Monday next.

A Message was brought from the Assembly by the Honorable Provincial Secretary,
with a Bill to regulate the qualifications of Practitioners in Medicine and Surgery, and
to provide a Medical Council ot Health in the Province of New Brunswick; to which
they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule oý this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the said Bill be referred to the Select Committee appointed to

examine and report upon all Bills relating to Corporations.

A Message was brought from the Assembly by the Honorable the Atto-rney General,
with a Bill to exempt Ministers J Religion from taxation in certain cases ; to which
they desire the concurrence of this House. The
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The said Bill was read a first time.
ORDERED, That the said Bill be read a second time on Monday next.

A Message was brought from the Assembly by Mr. Chandler, with a Bill to alter
and amend Chapter 125, Title xxxiv, of the Revised Statutes, " Of Absconding, Con-
cealed, or Absent Debtors;" to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time on Monday next.

A Message fro m [is Excellency the Lieutenant Governor was delivered by the
Honorable Mr. Steeves, a Member of Her Majesty's Executive Council.

The Honorable the President read the same ; and it was again read by the Clerk
as follows

J. H. T. MANNERS-SUTTON.

His Excellency the Lieutenant Governor lays before the Legisiative Council a copy
of the Report of the Commissioners appointed to survey and establish the Boundary
Line between the Provinces of Nova Scotia and New Brunswick, in connection with
the Commissioners appointed by the Government of Nova Scotia.

March 26th, 1859. J. H. T. M-S.

BOUNDARY WITH NOVA SCOTIA.

To His Excellency the Honorable John Henry Thomas Manners-Sutton, Lieutenant Governor and
Commander in Chief of the Province of New Brunswick, &c. &c. &c.

The Commissioners appointed by Your Excellency to survey and establish the Boundary Line
between the Provinces of Nova Scotia and New Brunswick, in connection with the Commissioners
appointed by the Governnient of Nova Scotia, met pursuant to directions, and agreed upon the
following as the Boundary Line between the said Provinces, viz:-

Commencing at the Month of the Missiquash River in Cumberland Bay, and thence following the
several courses of the said River to a Post near Black Island ; thence north fifty four degrees and
twenty five minutes east, crossing the south end of Black Island, two hundred and eighty eight chains
to the northerly angle of Trenholm Island; thence north thirty seven degrees east eighty five chains
and eighty two links to a Post; thence north seventy six degrees east forty six chains and twenty
links to the Portage; thence south sixty five degrees and forty five minutes east three hundred and
ninety four chains and forty links to Tidnish Bridge; thence following the several courses of said
River along its northern upland bank to its nouth ; thence following the northwesterly channel to
the deep waters of the Bay Verte, giving to Nova Scotia the control of the navigable waters and
Tidnisli River.

The Line fron its departure fronk the Missiquash River to the Tidnish Bridge, was surveyed by
Alexander Munro, Esquire, under the joint direction of the Commissioners, and Posts erecteà across
the Bog between the Head of Missiquash River and the Head of the Lakes at the Portage, and the
line from thdt point through the wilderness to the Tidnish Bridge opened out, as shewn by the Plan
acconpanying this. Repart.

The Commissioners iuntend during the next Summer, unless otherwise directed, to define the line
from the Portage to the Tidnish Bridge more distinctly by the erection of Iron Posts.

Respectfully subnitted.

(Signed) JOSEPH AVARD, '
March 17, 1859. JAS. STEADMAN,C s

On
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On motion-
The House was put into Comnittee of the whole to take into consideration the Bill

to divide the Parish of Brighton, in the County of Carleton.
The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

On motion-
The House was put into Committee of the whole to take intc consideration the Bill

to provide for the support of Lunatics cormmitted to the Provincial Lunatic Asylum.
The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill relating to the Law of Evidence.

The Honorable Mr. Saunders took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the sai I

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

On motion-
ORDERED, That the Order that the House be put into Committee of the whole on

Monday next, to take into consideration the Bill to extend the jurisdiction of the Police
Magistrate of the City of Saint John to Carleton, and for other purposes, be rescinded,
and that the twenty ninth Rule of the House be dispensed with, as regards the said
Bill, and that the House be put into Conmittee of the whole presently to take the
same into consideration.

The House was put into Committee of the whole accordingly.
The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Adjourned until Monday next at 11 o'clock.

MONDA Y, 28th March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Minchin,
Mr. Harrison, Mr. Odell, Mr.
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Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Gordon,
Mr. Hamilton, Mr. Todd,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severally read a second

time:-
A Bill to alter and amend Chapter 125, Title xxxiv, of the Revised Statutes, "Of

Absconding, Concealed, or Absent Debtors:"
A Bill to exempt Ministers of Religion from taxation in certain cases: and
A Bill to alter the place for polling at Elections in the Parish of Brunswick, in

Queen's County.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bills severally into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to divide the Parish of Brighton, in the County of
Carleton.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made certain amendments thereto, and recommended the same, as ameuded, to the
adoption of the House.

The said arnendments were then read by the Clerk, as follows:-
At A. in Section 1, expunge " Wellington," and insert "Peel."
At B. in Section 2, expunge " Wellington," and insert " Peel."
At C. in Section 3, expunge " Wellington," and insert "Peel."
At D. in same Section, expunge " Wellington," and insert " Peel."
At E. in Section 4, expunge " Wellington," and insert " Peel."
At F. in same Section, expunge "Wellington," and insert " Peel."
At G. in same Section, expunge "Wellington," and insert " Peel."
At H. in Section 5, expunge " Wellington," and insert " Peel."
The said amendments being read a second time, and the question of concurrence

put thereon, they were severally agreed to by the House.
ORDERED, That the same be engrossed, and the Bill as amended, read a third time

to-morrow.

Pursuant to the Order of the Day, the House was put into Committee ofthe whole
to take into consideration the Bill to extend the provisions of an Act intituled " An
Act relating to the election of Commissioners of Sewers for the Marshes around Bay
Verte, in the County of Westmorland," to the Marsh situate in Botsford; in the said
County, on the easterly side of Gaspereaux River, and running from the Bay Verte
shore northerly along said River to the Mouth of Timber River, knowr as Berrage
Point Marsh.

34 The
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The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made a certain amendment thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendment was then read by the Clerk, as follows:-
At A in the Title, expunge the words " on the easterly side of Gaspereaux River,

and running from Bay Verte Shore riortherly along said River, to the Mouth of Tim-
ber River."

The said amendment being read a second time, and the question of concurrence put
thereon, it was agreed to by the House.

ORDERED, That it be engrossed, and the Bill as amended, read a third time to-
morrow.

The Honorable Mr. Botsford, from the Committee appointed to examine and report
upon all Bills relating to Corporations, presented a further Report.

ORDERED, That the Report be received.
The same was then read by the Clerk, as follows
The Committee to whom were referred all Bills relating to Corporations, report

that they have examined " A Bill to regulate the qualifications of Practitioners in
Medicine and Surgery, and to provide a Medical Council of Health in the Province
of New Brunswick," and recommend the said Bill to the favourable consideration of
the House.

Respectfully submitted.
Committee Room, iMiarch 28th. A. E. BOTSFO RD, Chairman.

ORDERED, That the House be put into Commit.tee of the whole presently, to take
the said Bill, together with the Report of the Select Committee thereon, into con-
sideration.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. Williston, with a Bill to regulate
the sale and disposal of Church and Glebe Lands of the Church of England in this
Province; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

A Message was brought from the Assembly by the Honorable the Attorney General,
with a Bill relating to the Boundary Line between the Provinces of New Brunswick
and Nova Scotia; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow. A
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A Message was brought from the Assembly by Mr. Williston, with a Bill to amend
Chapter 133, Title xxxiv, of the Revised Statutes, " Of Trespasses on Lands, Private
Property, and Lumber;" to which they desire the concurrence of this House.

The said. Bill was read a first time.
ORDERED, That the said Bill be read a second time to-morrow.

The Honorable Mr. Robinson, from the Committee appointed to wait upon His
Excellency the Lieutenant Governor with the Address of the House on the subject of
the Shore and River Fisheries, reported that they had attended to that duty, and that
His Excellency was pleased to say that he would consult his Council with respect to
the said Address.

The Honorable Mr. Seely, by leave, presented the following Petitions:-
From George E. Fennety and others, for amendment in Act 21 V. cap. 46:
From the Mayor, Aldermen, and Commonalty of Saint John, for Act to extend

jurisdiction of the City Court: and
From the same, to extend jurisdiction of Police Magistrate to Carleton, and for

other purposes.
ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow al Il o'clock.

TUESDAY, 291h March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Minchin,
Mr. Harrison, Mr. Odeli,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Todd, Mr. Seely,
Mr. Rice, Mr. Robinson,
Mr. Earle.

PRAYERS.
Pursuant to the Order of the .Day, the following Bills, as amended, were severally

read a third time and passed:-
A Bill to divide the Parish of Brighton, in the County of Carleton: and
A Bill to extend the provisions of an Act intituled " An Act relating to the elections

of Commissioners of Sewers for the Marshes around Bay Verte in the County of
Westmorland," to the Marsh situate in Botsford, in the said County, on the ieastérly
side of Gaspereau River, and running from the Bay Verte Shore northeèrly along said
River, to the Mouth of Timber River, known as Berrage Point Marsh.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bills with certain amendments,
to which they desire the concurrence of the Assembly.

Pursuant
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Pursuant to the Order of the Day, the following Bills were severally read a second
time :-

A Bill to amend Chapter 133, Title xxxiv, of the Revised Statutes, "Of Trespasses
on Lands, Private Propertv, and Lumber:"

A Bill to regulate the sale and disposal of Church and Glebe Lands of the Church
of England in this Province :" and

A Bill relating to the. Boundary Line between the Provinces of New Brunswick
and Nova Scotia.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bills severally into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into further consideration the Bill to regulate the qualifications of Practitioners
in Medicine and Surgery, and to provide a Medical Council of Health in the Province
of New Brunswick.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made certain amendments thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows
At A Section 2, expunge the words "was actually practising," and insert the words

"has been in the continued practice of."
At B in the sanie Section, expunge the word " before," and insert the word

" since."
At C in same Section, insert the following words-" But no person not possessing

a Medical Degree, Diploma, or Licence to practice Medicine or Surgery from any
College or other Public Institution in Great Britain, Ireland, Canada, France, or the
United States, authorized to grant the same, or a Licence from the Lieutenant
Governor of the Province to practise Medicine or Surgery, shall be eligible to be-
come a Member of the Medical Council."

At D in Schedule B, expunge the words "was in," and insert the words "bas
been in continued."

At E in same Schedule, expunge the word "before," and insert the word "since."
At F in same Schedule, expunge the words " was practising as a Medical Prac-

titioner," and insert the words "b ave been in the continued practice of Medicine."
At G in same Schedule, expunge the word " before," and insert the word " since."
The said amendments being read a second time, and the question of concurrence

puat thereon, they were severally agreed to by the House.
ORDERED, That they be engrossed, and the Bill as amended, read a third time to-

morrow.
On motion-
ORDERED, That the Order of the House, in reference to the Bill to regulate the sale

and disposal of Church and Glebe Lands of the Church of England in this Province,
be
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be rescinded, and that the House be put into Committee of the whole presently, to
take the said Bill into consideration.

The Honorable Mr. Robinson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.

A Message was brought from the Assembly by the Honorable the Attorney General,
with the following Bills, to which they desire the concurrence of this House:-

A Bill relating to the Law Librarv : and
A Bill to arnend the Act for the encouragement of Agriculture, and to provide for

the establishment of a Provincial Board.
The said Bills were severally read a first time.
ORDERED, That the said Bilis be severaÌIy read a second time to-morrow.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to exempt Ministers of Religion from taxation in certain cases.
The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed for three
months.

ORDERED, That the Report be received ; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed for three

months.
Adjourned until To-morrow at 11 o'clock.

WEDNESDAY, 30th March, 1859.
PRESENT:

THE HON. Mr. Black, President,
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odeil,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the following Bills were severallyreadia third

time and passed
A Bill to regulate the qualifications of Practitioners in Medicine -audSrgery, -tnd

to provide a Medical Council of Heaith in the Province of New Brunswie:' -
35 A
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A Bill to regulate the sale and disposal of Church and Glebe Lands of the Church
of England in this Province.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the last entered Bill without any amend-
ment, and to the first entered Bill with certain amendments, to which they desire the
concurrence of the Assembly.

Pursuant to the Order of the Day, the following Bills were severally read a second
time:-

A Bill relating to the Law Library: and
A Bill to amend the Act for the encouragement of Agriculture, and to provide for

the encouragement of a Provincial Board.
ORDERED, That the Flouse be put into Committee of the whole to-morrow, to take

the said Bills severally into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill relating to the Boundary Line between the Pro-
vinces of New Brunswick and Nova Scotia.

The Honorable Mr. Botsford took the Chair.
After some time the House resuned.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

relating to the Law of Evidence.
The Honorable Mr. Saunders took the Chair.
After some time the House resuned.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adopcion of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to amend Chapter 133, Title xxxiv, of the Revised
Statutes, " Of Trespasses on Lands, Private Property, and Lumber."

The Honorable Mr. Saunders took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Pursuant
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Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to incorporate the Victoria Suspension Bridge
Company.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed for three
months.

ORDERED, That the Report be received ; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed for three

months.
A Message was brought from the Assenbly by Mr. C. Perley, with a Bill to alter

and amend an Act intituled " An Act to encourage the destruction of Bears in, this
Province ;" to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twentv ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second tine presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.

A Message was brought from the Assembly by the Honorable Mr. Smith, with a
Bill to explain Chapter 69, of Title x, of the Revised Statutes, " Of the Commissioners
of Sewers for the Parish of Sackville;" to which they desire the concurrence of this
House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.

A Message was brought from the Assembly by Mr. Chandler, with a Bill to alter
and amend an Act relating to Co-Partnerships; to which they desire the concurrence
of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to alter the place for polling at Elections in the Parish of Brunswick, in Queen's
County.

The Honorable Mr. Earle took the Chair.
After some time the House resumed. The
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The Chairman reported, that the Cornnittee had gone through the said Bill, and
recommended the same to the adoption of the House without any amendment.

ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to extend the jurisdiction of the Police Magistrate of the City of Saint John to Carle-
ton, and for other purposes.

The Honorable Mr. Seelv took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to alter and amend Chapter 125, Title xxxiv, of the Revised Statutes, " Of Abscond-
ing, Concealed, or Absent Debtors."

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Comm'ittee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

in addition to and in amendmerrt of an Act intituled " An Act to further amend an
Act to authorize the opening of a Street from Church Street to Princess Street, in the
City of Saint John."

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration of the same be postponed for
three months.

ORDERED, That the Report be received ; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed for three

months.

The Honorable Mr. Seely, by leave, presented the following Petitions:-
Fron William Olive and others, against the Bill to extend jurisdiction of Police

Magistrate to Carleton: and
From O. B. Cougle and others, with a similar prayer.
ORDERED, That the same be received and lie on the Table. The
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The Honorable Mr. Kinnear, by leave, presented a Petition from the Justices of
the Peace of the City of Saint John, for a Bill in reference to Sewerage.

ORDERED, That the same be received and lie on the Table.

Adjourned until To-morrow at i1 o'clock.

THURSDAY, 31st March, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Hamilton,
Mr. Seely, Mr. Rice,
Mr. Robinson, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into con sideration the Bill to amend Chapter 133, Title xxxiv, of the Revised
Statutes, " Of Trespasses on Lands, Private Property, and Lumber."

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made a certain amendment thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendment was then read by the Clerk, as follows:-
At A in Section 1, insert the words " mentioned in the sixth Section of Chapter

133, Title xxxiv, of the Revised Statutes, 'of T'respasses on Lands, Private Property,
and Lumber.'"

The said amendment being read a second time, and the question of concurrence put
thereon, it was agreed to by the House.

ORDERED, That it be engrossed, and the Bill as amended, read a third time to-
morrow.

A Message was brought froin the Assembly by Mr. C. Perley, that the Asserbly
had agreed to the amendnents sent down from this House to the Bill to divide the
Parish of Brighton, in the County of Carleton.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to alter and amend Chapter 125, Title xxxiv, of the
Revised Statutes, " Of Absconding, Concealed, or Absent Debtors."

The Honorable Mr. Kinnear took the Chair.
After some time the House resumed.

36 The
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The Chairman reported, that the Committee had. gone through the said Bill, had
made certain amendments thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows:-
At A at the end of the Bill, add a new Section, as follows:-
" 2. The arrest or confinement of any debtor meniioned in the eleventh Section of

Chapter 124, Title xxxiv, of the Revised Statutes, under a Capias ad satisfaciendum
or other final process issued out of any Court in this Province, who may now or here-
after be in custody, shall not in any case be deemed a satisfaction of the debt so as to
deprive a creditor who shall discharge his debtor from custody of the benefit of his
judgment and execution thereon against the property of the debtor."

At B in the Preamble, expunge the words " eleventh Section of the said Act," and
insert the words " Absconding and Concealed Debtors' Law."

At C also in the Preamble, add the following woris, " and it is also necessary to
amend the Insolvent Confiried Debtor's Law."

At D in the Title, expunge the remainder of the Title, and insert the following words,
"the Law relating to Absconding and Insolvent Confined Debtors."

The said amendments being read a second time, and the question of concurrence
put thereon, they were severally agreed to by thé House.

ORDERED, That the same be engrossed, and the Bill as amended, read a third time
to-morrow.

A Message was brought from the Assembly by Mr. Steadman, that the Assembly
had agreed to the amendment sent down from this House to the Bill to extend the
provisions of an Act intituled " An Act relating to the election of Commissioners of
Sewers for the Marshes around Bay Verte, in the County of Westmorland," to the
Marsh situate in Botsford, in the said County, known as Berrage Point Marsh.

A Message was brought from the Assembly by the Honorable Provincial Secretary,
that the Assembly had agreed to the amendments sent down from this House to the
Bill to regulate the qualifications of Practitioners in Medicine and Surgery, and to
provide a Medical Council of Health in the Province of New Brunswick.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to amend the Act for the encouragement of Agricul-
ture, and to provide for the establishment of a Provincial Board.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORtDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDEiRD, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

On
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On motion-
The House was put into Committee of the whole to take into consideration the Bill

to enlarge the jurisdiction of -he City Court of the City of Saint Juhn.
The Honorible Mr. Seely .ook the Chair.
After some time the HousE resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time to-morrow.

On motion-
The House was put into C>mmittee of the whole to take into consideration the Bill

relating to the Law Library.
The Honorable Mr. Wark took the Chair.
After some time the House resumed.
The Chairnan reported, t·at the Committee had gone through the said Bill, and

recommended the same to th;. adoption of the House without any amendment.
The Chairman further repcrted, that on the question that the further consideration

of the said Bi 1 be postponed for three months, the Committee divided as follows
CONTENT. NON-CONTENT.

The Hor. Mr. Robertson, The Hon. Mr. Saunders,
Mr. Minchin, Mr. Botsford,
Mr. Harrison Mr. Kinnear,
Mr. Steeves, Mr. Peters,
Mr. Seely, Mr. Odell,
Mr. Earle. Mr. Wark,

Mr. Ryan,
Mr. Rbinson,
Mr. Rice.

The Chairman further reported, that the following amendment was moved and
seconded, viz :-

Provided always, that before any payment is demanded of an Attorney not a Mem..
ber of the Barristers' Society., the arrears due by the Barristers to the Society be first
paid, or legal measures adopted for their collection.

And it was decided in the negative.
ORDERED, '1hat the Report be received, and the Bill read a third time to.morrow.

Adjourned until To-morrow at 11 o'clock.

FRIDAY, Ist April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mkr. Saunders, Mr. Botsford
Mr. Robertson, Mr. Kinneàr,
Mr. Minchin, Mr. Peters,

Mr.
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Mr. Harrison, M!r. Odell,
Mr. Wark, MJr. Steeves,
Mr. Ryan, il Mr. Seely,
Mr. Rice, IFr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the folIowing Bi Is were severally read a third

time and passed:-
A Bill to amend Chapter 133, Title xxxiv, of the Revised Statutes, " Of Trespasses

on Lands, Private Property, and Lumber:"
A Bill to alter and amend Chapter 125, Title xxxiv, of the Revised Statutes, " Of

Absconding, Concealed, or Absent Debtors:"
A Bill relating to the Law Library : and
A Bill to enlarge the jurisdiction of the City Court of the City of Saint John.
ORDERED, That Mr. Dibblee do go down to the Asse nbly and acquaint that House

that the Legislative Council have agreed to the two f rst entered Bills witË certain
amendments, to which they desire the concurrence of tle Assembly; and had agreed
to the two last entered Bills without anv amendment.

On motion-
The House was put into Committee of the whole to tr.ke into consideration the Bill

to explain Chapter 69, of Title x, of the Revised Statutes, " Of the Comamissioners of
Sewers for the Parish of Sackville."

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had go îe through the said Bill, and

recommended the same to the adoption of the House without any amen dment.
ORDERED, That the Report be received, and the Bill .ead a third time to.morrow.
On motion-
The House was put into Committee of the whole to tcke into consideration the Bill

to alter and amend an Act intituled " An Act to encourage the destruction of Bears
in this Province."

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had goie through the said Bill, and

recommended the same to the adoption of the House without any amendment.
• ORDERED, That the Report be received, and the Bill read a third time to-morrow.

A Message was brought from the Assembly by the Honorable Mr. Smith, with a
Bill to enable th, Dorchester Olive Freestone Company, of the County of Richmond,
State of New York, to hold property in this Province; to which they desire the con-
currence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be read a second time t.-morrow.

A Message was brought froi the Assembly by the Eonorable Mr. Wiilmot, with a
Bill to authorize the Justices of the Peace for the City and County of Saint John to

raise
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raise a sum of money for erecting ar addition to the Alms House of the said City and
County ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be ruad a second time to-morrcw.

A Message was brought from the Assembly by Mr. Scovil, with the following Bills,
to which they desire the concurrenc- of this House

A Bill to erect part of the Parishes of Greenwich and Springlield, in King's County,
into a separate Paris' : and

A Bill to alter and amend an Act intituled " An Act relating to Highways."
The said Bills were severally read a first time.
ORDERED, That tha said Bills be .everally read a second time to-morrow.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to provide for the support of Lunatizs committed to the Provincial Lunatic Asylum.
The Honorable Mr. Robertson too:)k the Chair.
After some time the House resun ed.
The Chairman reported, that the Committee had gone through the said Bill, had

made a certain amendment thereto, and recommended the saie, as amended, to the
adoption of the House.

ORDERED, That the Report be re eived.
The said amendment was then re; d by the Clerk, as follows
At A in Section 1, insert the words " within the meaning of the said Chapter."
The said amendment being read a second time, and the question of concurrence

put thereon, it was agreed to by the House.
ORDERED, That the same be engr )ssed, and the Bill as amerided, read a third time

to-morrow.

A Message was brought from the Assembly by the Honorable Provincial Secretary,
with a Bill to anthorize the Trustee& of Victoria College, in the City of Saint John, to
wind up and close te affairs of the said College; to which they desire the concur-
rence of this House.

The said Bill was read a first time.
ORDERED, That the said Bill be r ýad a second time to-morrcw.

A Message was brought from tie Assembly by the Honorable Mr. Gray, with a
Bill relating to the recovery of dam iges against the Commissioners of the European
and North Americar Railway, in certain cases; to which they desire the concurrence
of this House.

The said Bill was read a first tim-.
ORDERED, That the said Bill oe r.Cad a second time to-morrow.

On motion-
The House was put into Committ ýe of the whole to take into consideration the Bill

to alter and amend an Act relating to Co-Partnersbips.
• 37 The
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The Honorable Mr. Seelv took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed for three
months.

The Chairman further reported, that on the question for postponing the further
consideration of the said Bill for three months, the Committee divided as follows

CONTENT. NON-CONTENT.

The Hon. The President, The Hon. Mr. Robertson,
Mr. Saunders, Mr. Kinnear,
Mr. Botsford, Mr. Wark.
Mr. Minchin,
Mr. Harrison,
Mr. Odell,
Mr. Ryan,
Mr. Seely,
Mr. Rice.

And so it passed in the affirmative.
ORDERED, That the Report be received; and it was thereupon
RESOLVED, .That the further consideration of the said Bill be postponed for three

months.
On motion-
ORDERED, That the Order that the following Bills should be read a second time to-

morrow, be rescinded, that the twenty ninth Rule of this House be dispensed with, as
regards the said Bills, and that they be read a second time presently

A Bil relating to the recovery of damages against the Commissioners of the Euro-
pean and North American Railway, in certain cases:

A Bill to authorize the Trustees of the Victoria College, in the City of Saint John,
to wind up and close the affairs of the said College: and

A Bill to authorize the Justices of the Peace for the City and County of Saint John
to raise a sum of money for erecting an addition to the Alms House of the said City
and County.

The said Bills were severally read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow to take

the first entered Bill into consideration.

ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards
the last entered Bih, and that the House be put into Committee of the whole to take
the same into coissideration presently.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendnent.
ORDERED, That the Report be received, and the Bil read a third time to-morrow.

ORDERED
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ORDERED, That the twenty iinth Rule of this House be dispensed with, as regards
the Bill to authorize the Trustees of the Victoria College, in the City of Saint John, to
wind up and close the affairs of the said Colege.

The Honorable Mr. Robertson took the C hair.
After some time the House resumed.
The Chairman reported, that the Commirice had gone into consideration of the said

Bill, had made some progress iherein, and i:sked leave to sit again.
ORDERED, That the Report be received aad leave granted.

The Honorable Mr. Kinnear, by leave, presented a Petition from P. Robinson
Moore, against the Act to incorporate the Uorchester Olive Freestone Company.

ORDERED, That the same be received and lie on the Table.
Adjourned until To-morrow at Il o'clock.

SATURDA Y, 2nd April, 1859.
PRESENT :

THF HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mir. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earie.

PRAYERS.
Pursuant to the Order of the Day, the fAllowing Bills were severally read a third

time and passed :-
A Bill to alter and amend an Act intitutled " An Act to encourage the destruction

of Bears ia this Province:"
A Bill to explain Chapter 69, Title x, of the Revised Statutes, <Of the Commis-

sioners of Sewers for the Parish of Sackville :"
A Bill to authorize the Justices of the Peace for the City and County of Saint John

to raise a sum of money for erecting an addition to the Aims House of the said City
and County: and

A Bill to provide for the support of Lunatics committed to the Provincial Lunatic
Asylum.

ORDEREDi, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the three first entered Bills without any
amendment ; also, that they had agreed to the last entered Bill with a certain amend-
ment, to which they desire the concurrence of the Assembly.

Pursuant to the Order of the Day, the following Bills were severally read a second
time:-

A Bill to enable the Dorchester Olive Freestone Company, of the County of Rich-
mond, State of New York, to hold property in this Provine: A
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A Bill to alter and amend -n Act intitvIed " An Act relating to Highways :" and
A Bill to erect part of the Parishes of Greenwich and Springfield, in King's County,

into a separate Parish.
ORDERED, rhat the House be put into Committee of the whole on Monday next,

to take the said Bills severally into consideration.

Pursuant to the Order of tie Day, the House was put into Committee of the whole
to take into consideration thle Bill relaiing to the recovery of damages against the
Commissioners of the Europ-an and North American Railway, in certain cases.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairrman reported, t iat the Cormittee had gone through the said Bill, and

recommended the same to th? adoption cf the House without any amendment.
ORDERED, That the Reporn. be received, and the Bill read a third tine on Monday

next.
A Message was brought f:om the Assermbly by Mr. Williston, that the Assembly

had agreed te the amendmen's sent down from this House to the Bill to amend Chap-
ter 133, Title xxxiv, of the ]Revised Statutes, "Of Trespasses on Lands, Private Pro-
perty, and Ltimber."

Pursuant to the Order of ihe Day, the House was put into Committee of the whole
to take into firther consideration the 13B to authorize the Trustees of the Victoria
College, in the Citv of Saint John, to wind ny and close the affairs of the said College.

The Honorable Mr. Robertson took the Chair.
After some time the Hous, resu med.
The Chairirian reported, ti.at the Comrittee lad gone into consideration of the said

Bill, had made some further progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to exempt the Homestead and certain other property under a certain vilue from sale
under Execution.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairmnan reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration thereof be postponed until the
next Session 4of the Legislature.

ORDERED, That the Report be received ; and it was thereupon
RESOLVED, That the further consideration of the said Bill be postponed until the

next Session of the Legisiature.
A Message was brought from the Assembly by Mr. Lawrence, with a Bill to autho.

rize the extension of King Street, in that part of the City of Saint John called Carleton;
to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the said BiI be read a second time on Monday next.

Adjourned .until Monday nexi ai il o'clock.
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MONDAY 4thi April, 1859.
PRESENT:

THE HON. Mr. Black, Presid'ent,
3r. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earle.

PRAYE RS.
Pursuant to the Order of the Day, the Bill relating to the recovery of damages

against the Commissioners of the European and North American Railway, in certain
cases, was read a third time and passed.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
that the Legislative Council have agreed to the said Bill without any amendment.

Pursuant to the Order of the Day, the Bill to authorize the extension of King Street,
in that part of the City of Saint John called Carleton, was read a second time.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bill into consideration.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to alter and amend an Act intituled " An Act rela-
ting to Highways."

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.
A Message was brought from the Assemblv by the Honorable the Attorney General,

that the Assembly had agreed to the amendment sent down from this House to the Bill
to provide for the support of Lunatics committed -to the Provincial Lunatic Asylum.

A*Message was brought from the Assembly by the Honorable Mr. Allen, with a
Bill to amend the Act to incorporate the City of Fredericton; to which they desire
the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the said Bill into consideration.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.

38 The

753



JOURNAL OF THE LEGISLATIVE COUNCIL.

The Chairman reported, that the Committee had gone into consideration of the sai I
Bill, had made some progress therein, and asked leave to sit again.

ORDERED, That the Report be received and leave granted.

A Message was brought from the Assenbly by Mr. Hanington, with a Bill relating
to Sick and Disabled Seamen; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
Adjourned until To-morrow ai 11 o'clock.

TUESDAY, 5th April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Rinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earle.

PRAYERS.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

to enable the Dorchester Olive Freestone Company, of the County of Richmond, State
of New York, to hold property in this Province.

The Honorable Mr. Steeves took the Chair.
After some time the House resuned.
The Chairman reported, that the Committee had gone through the said Bill, had

made a certain amendament thereto, and recommended the same, as amended, to the
adoption of the flouse.

ORDERED, That the Report be received.
The said amendment was then read by the Clerk, as follows:-
At A in Section 1, expunge the word " two," and insert the word " ten."
The said amendment being read a second time, and the question of concurrence

put thereon, it was agreed to by the House.
ORDERED, That the same be engrossed, and the Bill as amended, read a third time

to-morrow.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to alter and amend an Act intituled " An Act rela-
ting to Highways." The
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The Honorable Mr. Seelv took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bil, had

made certain amendments thereto, and recommended the same, as amended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows:-
At A expunge the words "or both," and insert " on failure of finding sufficient

distress, or by Warrant of commitment in the first instance."
At B Section 2, add the following Sections:-
" 3. The fourth, fifth, seventh, eighth and ninth Sections of an Act passed in the

eighteenth year of the Reign of Her present Majesty, intituled 'An Act relating to
Highways,' are hereby repealed."

"4. Sections three, four, five, six, and eight, of an Act passed .in the twenty fiist
year of the Reign of Her present Majesty, intituled ' An Act to alter and amënd an
Act intituled, An Act relating to Highways,' shall apply to every case of an extension
or alteration of any public highway: If in any alteration a new road be opened, and
the old road or any part of it be shut up and revert to the owner of the land on which
said new road may pass, the Jury shail take into consideration the value of such old
road, or any part thereof so shut up, in diminution of damages: Where roads are laid
out, altered, or extended, under any Law relating to Highways, and the danages, if
any, paid as provided, the Commissioners or Surveyors may enter upon and open
such roads, and remove therefrom any obstructions."

The said amendments being read a second -time, and the question of concurrence
put thereon, they were severally agreed to by the House.

ORDERED, That the saie be engrossed, and the Bill as amended, read a thi-d time
to-morrow.

Pursuant to the Order of the Day, the House was put into Committee of the whlxe
to take into consideration the Bill to erect parts of the Parishes of Greenwich and
Springfield, in King's County, into a separate Parish.

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of thé said

Bill, had made some.progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill relating to Sick and Disabled Seamen.

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recomutended the same to the adoption of the House without anry amendmert.
ORDERED, That the Report be received, and the Bill read a third- time piesentry.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and'àëquaint that House

thereof. Pursuant
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Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to authorize the extension of King Street, in that
part of the City of Saint John called Carleton.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
GODERED, That the Report be received, and the Bill read a third time preseritly.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
Pursuaiit to the Order of the Day, the House was put into Cominittee of the whole

to take into further consideration the Bill to amend the Act to incorporate the City of
Fredericton.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Comnittee had gone through the said Bill, had

made certain amendînents thereto, and recommended the same, as anended, to the
adoption of the House.

ORDERED, That the Report be received.
The said amendments were then read by the Clerk, as follows:-
At A in Section 10, expunge the word "one."
At B in Section 50, insert the words "in his absence by the."
At C in Section 74, insert the words "or of any of the Bye Laws of the said City."
At D in Section 76, insert the words "or otherwise."
At E in Section 86, add the following proviso:-" Provided nevertheless, that all

fines, penalties and forfeitures arising under or imposed by virtue of this Act, or any
Bye Law of the said Corporation, and all costs whatsoever received by the said Mayor
and payable to the City funds, shall be on the first Monday in every month paid over
to the City Treasurer, and a detailed Account thereof rendered by the Mayor under
oath, which oath any Magistrate is hereby authorized to administer."

At F in Section 88, expunge the remainder of the Section.
The said amendments being read a second time, and the question of concurrence

put thereon, they were severally agreed to by the House.
ORDERED, That the same be engrossed, and the Bill as amended, read a third time

presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bill with certain amendments,
to which they desire the concurrence of the Assembly.

The Honorable Mr. Wark, from the Joint Committee on the part of this House to
prepare an Address to Her Majesty on the subject of the Registry of Ships and Reci-
procity of Trade, reported that they had attended to that duty, and presented a Draft
of said Address; which he read.
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A Message was brought from the Assembly by Mr. Kerr, with a Bill for establishing
a Police Force in the Town of Chatham, in the County of Northumberland; to which
they desire the concurrence of this House.

The said Bill was read a flrst time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second tune.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
A Message was brought froin the Assembly by Mr. Lawrence, with a Bill in addi-

tion to and in amendment of certain Acts relating to Canterbury Street, in the City of
Saint John; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDFRED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the sane be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of thé whole to-morrow to take

the said Bill into consideration.
A Message was brought from the Assembly by Mr. DesBrisay, with a Bill to regu-

late the time of holding the Circuit Courts in the Counties of Sunbury, Kent, and
Saint John ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-mtroiw, to take

the said Bill into consideration.
A Message was brought from the Assembly by the Honorable Provincial Secretary,

with a Bill to revive and continue the Act relative to the Streets and Squares in -the
City of Saint John ; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty nirth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
Adjourned until To-morrow ai Il o'clock.

WEDNESDA Y, 6th April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford
Mr. Robertson, Mr. Kinnear
Mr. Minchin, Mr. Peters,

39 Mr.
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Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the following Bills, as amended, were severally

read a third time and passed
A Bill to enable the Dorchester Olive Freestone Company, of the County of Rich-

mond, State of New York, to hold property in this Province : and
A Bill to alter and amend an Act intituled "An Act relating to Highways."
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bills with certain amendments,
to which they desire the concurrence of the Assembly.

A Message was brought from the Assembly by the Honorable the Solicitor General,
with a Bill to authorize the Roman Catholic Episcopal Corporation for the Diocese of
New Brunswick to sell and dispose of certain Lands in the City of Fredericton; to
which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill in addition to and in amendment of certain Acts
relating to Canterbury Street, in the City of Saint John.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had'gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, -That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to erect parts of the Parishes of Greenwich and
Springfield, in King's County, into a separate Parish.

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof. On
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On motion-
The House was put into Committee of the whole to take into consideration the Bill

to authorize the Trustees of the Victoria College, in the City of Saint John, te wind
up and close the affairs of the said College.

The Honorable Mr. Steeves took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to revive and continue the Act relative to the Streets
and Squares in the City of Saint John.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to regulate the time of holding the Circuit.Courts in
Sunbury, Kent, and Saint John.

The Honorable Mr. Robertson took the Chair.
After some time the House resurned.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some further progress therein, and asked leave te sit again.
ORDERED, That the Report be received and leave granted.

A Message was brought from the Assembly by Mr. Mitchell, with the following
Resolution

"House of Assembly, 6th April, 1859.
"Ordered, That Mr. Mitchell, Mr. Macpherson, and Mr. Wright, be a Committee

on the part of this House, to join such Committee as may be appointed by the Hon-
orable the Legislative Council, to wait upon His Excellency the Lieutenant Governor
with the Joint Address to Her Majesty on the subject of the Navigation Laws and
the right of Registry of British Vessels in Foreign Countries, and request that His
Excellency will be pleased to transmit the same, to be laid at the Foot of the Throne.

" CHAS. P. WETMOPP, Clerk."

ORDERED, That the Honorable Messieurs Wark and Seely be a Committee on the
part of this House, to join the Committee of the Assembly in presenting the Address
to Her Majesty on the subject of the Registry of Ships and the Reciprocity of Trade,

to
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to His Excellency the Lieutenant Governor, and request him to transmit it to be laid
at the Foot of the Throne.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
thereof.

Adjourned until To-morrow at Il o'clock.

THURSDA Y, 7th April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Roberbon, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earle.

PRAYERS.
On motion-
The House went into consideration of the following Resolution
Whereas the Charters of the several Banks in this Province contain the following

Sectioi:-
" The holders of the Stock of the said Bank shall be chargeable in their individual

" and private capacity, and shall be holden for the payment and redemption of all
" Bills which may have been issued by the said Corporation, and also for the payment
"of all debts at any time due from the said Corporation, in proportion to the stock
"they respectively hold ; provided however, that in no case shall any one stockholder
"be liable to pay a sum exceeding the amount of stock then actually held by him:
" provided also, that nothing previously contained, shall be construed to exempt the
" joint stock of the said Corporation from being also liable for and chargeable with
" the debts and engagements of the same ;"
and no provision is contained in said Charters or any of them, by which the creditors
of said Banks can avail themselves of the said liability; neither is there any provision
for preventing or restraining the President and Directors of the said several Banks
from issuing their Notes in case of suspension of Specie payments or of Bankruptcy;
therefore

RESOLVED, That an humble Address be presented to His Excéllency the Lieutenant
Governor, praying that His Excellency will be pleased to cause a Commission to issue
to take into consideration and prepare, during the recess, a Bill to remedy the above
defects.

Upon the question whether the said Resolution should pass, the House divided as
follows:-

CONTENT



CONTENT. NON-CONTENT.

The Hon. Mr. Robertson, The Hon. The President,
Mr. Ryan, Mr. Saunders,
M r. Seely. Mr. Botsford,

Mr. Kinnear,
Mr. Peters,
Mr. Harrison,
Mr. Odell,
Mr. Rice,
Mr. Earle.

So it passed in the negative.
A Message was brought from the Assembly by Mr. Chandler, that the Assembly

had agreed to the amendments sent down from this House to the Bill to alter and
amend Chapter 125, Title xxxiv, of the Revised Statutes, " Of Absconding, Concealed,
or Absent Debtors."

A Message was brought from the Assembly by the Honorable Mr. Smith, that
the Assembly had agreed to the amendment sent down from this louse to the Bill to
enable the Dorchester Olive Freestone Company, of the County of Richmond, State
of New York, to hold property in this Province.

The Honorable Mr. Odell presented to the House a Bill intituled " An Act to
amend Chapter 107, Title xxviii, of the Revised Statutes, ' Of the Church of England.'"

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
A Message was brought from the Assembly by the Honorable Mr. Smith, with a

Bill to incorporate the Caledonia Asphaltic Mining and Manufacturing Company; to
which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the said Bill be referred to the Select Comittee appointed to

examine and report upon all Bills relating to Corporations.
A Message was brought from the Assenbly by Mr. Wright, with a Bill relating to

an Act intituled "An Act to explain an Act intituled An Act to regulate the sale of
Spirituous Liquors ;-' to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that. the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration. 4
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A Message was brought from the Assembly by Mr. Lewis, with a Bill in amend-
ment ;f Chapter 137, Title xxxvii, of the Revised Statutes, " Of the jurisdiction of
Justices in Civil Suits," so far as relates to the duties of Constables ; to which they
desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second tine.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
A Message was brought from the Assembly by Mr. Gilbert, with a Bill relating to

certain Islands in Queen's County; to which they desire the concurrence of this House.
The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
A Message was brought from the A ssembly by Mr. Cudlip, with a Bill to modify the

Laws relating to Interest and Usury; to which they desire the concurrence of this House.
The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the sane be read a second'time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into c -isideration.
A Message was brought from the Assembly by Mr. Lawrence, with a Bil to authe--

rize the widening of Harding Street, in the City of Saint John ; to which they desire
the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
The Honorable Mr. Seely, by leave, presented a Petition from the Mayor, Aker-

men, and Commonalty of the City of Saint John, for an Act relating to levying,
assessing, and collecting Taxes.

ORDERED, That the same be received and lie on the Table.

The Honorable Mr. Wark, a Member of Her Majesty's Executive Coincit by com-
manl of His Excellency the Lieutenant Governo', laid before the House, the Return
of Persons employed in Engineering Staf of the Raifway.

See Appendix.]
Adjourned until To-morrow at Il o'clock.
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FRIDAY, 8th April, 1859.
PRESENT:

TEE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earle.

PRAYERS.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to regulate the times of holding the Circuit Courts
in the Counties of Sunbury, Kent, and Saint John.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman-reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

Pursuant to the Order of the Day, the House was put into Comrmittee of the whole
to take into consideration the Bill intituled " An Act to amend Chapter 107, Title
xxviii, of the Revised Statutes, lOf the Church of Eugland.'"

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone throngh the said Bihl, and

recommended the same to the adoption of the Hlouse.
ORDERED, That the Report be received, the Bill engrossed, and read a thirf fnie

presently.
The said Bill was read a thirc time and passed.
ORDERED, That the Titie of the Bill be-
An Act to amend Chapter 107, Title xxviii, of the Revised Statutes, "0f the Chiurch

of England."
ORDERED, That Mr. Dibblee do carry the said Bill down: te the, AsSembly, aind

acquaint that House that the Legislative Council have passed the same, and dsi.
the concurrence of the Assembly thereto.

Pursuant to the Order of the Day, the House was put into Comrnittee of the whole
to take into consideation the Bill to modify the Laws 'elating tô Iríteasv ânudÜ Osùry.

The Honorabte Mr. Steeves took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

BIll, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted. Pursuáht
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Pursuaint to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill relating to certain Lands in Queen's County.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

The Honorable Mr. Botsford, from the Committee appointed to examine and report
upon ail Bills relating to Corporations, presented a further Report.

ORDERED, That the Report be received.
The same was then read by the Clerk, as follows
The Committee to whom were referred ail Bills relating to Corporations, report

that they have examined " A Bill to incorporate the Caledonia Asphaltic Mining and
Manufacturing Company," and recommend the said Bill to the favourable considera-
tion of the House.

Respectfully submitted.
Committee Room, April 8th, 1859. A. E. BOTSFORD, Chairman.

ORDERED, That the House be put into Committee of the whole to-morrow, to take
the said Bill, together with the Report of the Select Committee thereon, into con-
sideration.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

relating to an Act intituled " An Act to explain an Act intituled ' An Act to regulate
the sale of Spirituous Liquors.'"

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
TIp said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to authorize the Roman Catholic Episcopal Corporation of the Diocese of New Bruns-
wick to sel] and dispose of certain Lands in the City of Fredericton.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received. and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

tbiereof, On
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On motion-
The House was put into Committee of the whole to take into consideration the Bill

in amendment of Chapter 137, Title xxxvii, of the Revised Statutes, "Of the jurisdic-
tion of Justices in Civil Suits," so far as relates to the duties of Constables.

The Honorable Mr. Saunders took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

On motion-
The House was put into Committee of the whole to take into consideration the Bill

to authorize the widening of Harding Street, in the City of Saint John.
The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.
On motio-
The House was put into Committee of the whole to take into consideration the Bill

for establishing a Police Force, in the Town of Chatham, in the County of Northum-
berland.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that Hlouse

thereof.

On motion-
The House was again put into Committee of the whole to take into consideration the

Bill to modify the Laws relating to Interest and Usury.
The Honorable Mr. Steeves took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mh. Dibblee do go do#n to the Asge'mbly -nd acqaint'that House

thereof.
Adjoumed until To-morrow at l1 o'clock.
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SA TURDA Y, 9th April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Harrison, Mr. Odell,
Mr. Warc, Mr. Steeves,
Mr. Ryan, Mr. seely,
Mr. Rice, Mr. Larle.

PRAYERS.

A Message was brought from the Assembly by Mr. Allen, with a Bill to alter and
amend the Act to incorporate the City of Fredericton ; to which they desire the con-
currence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Odell took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill,· and

recommended the sane to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the twenty ninth Rule of this House

be dispensed with, as regards the said Bill, and that the same be read a third time
presently.

The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
A Message was brought from the Assembly by Mr. Kerr, with a Bill relating to

the settlement and support of the Poor of this Province; to which they desire the
concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole on Monday next,

to take the said Bill into consideration.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into consideration the Bill to authorize the widening of Harding Street, in the
City of Saint John.

The Honorable Mr. Seely took the Chair.
After some time the House resumed. The
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The Chairman reported, that the Committee had gone through the said Bill, and
recommended the same to the adoption of the House without any amendment.

ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill to incorporate the Caledonia Asphaltic Mining and
Manufacturing Company.

The Honorable.Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, had

made a certain amendment thereto, and recommended the same, as amended, to the
adoption of the House.

The said amendment was then read by the Clerk, as follows:-
At A at the end of the Bill, add the following words-" in the first instancej; and

no creditor or person or persons having any demand against the said Corporation, for
or on account of any dealings with the said Corporation, shall have recourse against
the separate property of any shareholder on account thereof, except in case of defi-
ciency, or where the joint stock of the said Corporation shall fall short of or not be
equal to the payment of any debt, due or demand against the same; and in such case
the goods and chattels, lands and tenements, of each shareholder, shall and may be
levied upon and seized respectively, to satisfy such debt or demand, to the extent of
double the amount of the share or shares or interest of such shareholder in the joint
stock of the said Corporation, but no more ; and such double amount, or so much as
may be necessary to satisfy such debt, due, or demand, shall and may be levied and
seized by process of execution in the sane suit in which such debt, due or demand
may be recovered against said Corporation."

The said amendnent being read a second time, and the question of concurrence
put thereon, it was agreed to by the House.

ORDERED, That the sane be engrossed, and the Bill as amended, read a third time
presently.

The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

that the Legislative Council have agreed to the said Bill with an amendment, to which
they desire the concurrence of the Assembly.

The Honorable Mr. Wark, fron the Committee appointed to wait upon His Excel-
lency the Lieutenant Governor with the Joint Address to Her Majesty on the subject
of the Registry of Ships and Reciprocity of Trade, reported that they had.attended to
that duty, and that His Excellency was pleased to say, that he would forthwith trans-
mit the same to the Secretary of State, to be presented to Her Majesty.

The following is the Joint Address agreed to by this House to Her Majesty on the
subject of the Registry of Ships and Reciprocity of Trade.

To
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The Humble and Dutiful Address of the Legislative Council and House of Assembly of
the Province of New Brunswick, in General Assembly convened.

MAY IT PLEASE YOUR MAJESTY,
We, the Legislative Council and House of Assembly of Your Majesty's Province

of New Brunswick, beg leave to approach the Throne with sentiments of attachment
and fidelity to Your Majesty's Person and Government. We desire to represent to
Your Majesty the depressed state of the Colonial Shipping interests, and to implore
that Your Majesty may be pleased to extend to that National interest, such relief as
Your Majesty is enabled by Statute to afford it, either through th*e exercise of those
powers which are vested in the Crown, for the purpose of meeting the case which we
beg most earnestly and respectfully to bring under the consideration of Your most
gracious Majesty, or in such manner as may attain the desired end.

By the repeal of the Navigation Laws in 1850, the Ships of ail Foreign Nations
were admitted without restriction into every branch of the British carrying trade,
excepting the Coasting Trade; and in 1854 that exception being also removed, the
British Ship-owner bas been from that period exposed to all the evil consequences of
unequal conpetition with the Shipping of most Foreign States. Irn this Colony, the
grievance of which we complain has been most severely felt. Your Majesty's subjects
in New Brunswick are essentially a Ship-building and Ship-owning people: Capital
to a large amount is invested in the Trade; and it has hitherto afforded to our Mecha-
nics and labouring population a remunerative employment, and to our Farmers a
ready market for agricultural productions. We do not hesitate to assure Your Ma-
jesty, that in its success is to a great extent involved the prosperity of this portion
of Your Majesty's Dominions.

We would most respectfully state that we are far from desiring any alteration in the
general Commercial policy of the Empire, and believe that the great changes which
were made in 1849, which however have aggravated, and in a measure created, many
of the difficulties under which Colonial Ship-builders and Ship-owners now labour,
were made in the expectation that the policy, as well as the justice of Foreign Nations,
would immediately suggest a reciprocity of those advantages which they derive from
British generosity, sharing in all the benefits of her extended Commerce. But, may
it please Your Majesty, these hopes have not been realized, and we now find that
although Foreign, Ships enjoy the right of Registry in our Ports, and the privilege of
our carrying trade, and with regard to Shipping dues, and local duties and charges
connected with the carrying trade, are placed on the same footing as our own Vessels,
similar privileges have not been extended to the Ships of Your Majesty's faithful Sub-
jects in most of those Countries whose Trade is of great importance to our Shipping
interests. We respectfully say, that British navigation is in many cases impeded by
restrictions and regulations almost amounting to prohibition, totally inconsistent with
that liberal spirit of reciprocity from which emanated the repeal of the British Navi-
gation Laws, thus compelling the Colonial Ship-owner to contend upon unequal terms
with Foreign Nations, whose Mercantile Marine may be truly said to enjoy a bounty
which is denied to Your Majesty's Subjects. The Imperial Act which made those
concessions to Foreign Nations, also provided a renedy for the difficulties under which

we
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we now labour, by investing Your Majesty with the wholesome and most equitable
powers, by Order in Council, of placing the Ships of non-reciprocating Countries on
as nearly as possible the same footing in British Ports as that in which British Ships
are placed in the Ports of such non-reciprocating Countries.

We trust Your Majesty may be graciously pleased to adopt such measures in rela-
tion to this subject, as will enforce from those Countries that true reciprocity which
they have hitherto refused, and induce them to concede to British Ships privileges
similar to those which they now enjoy from British liberality. While thus earnestly
soliciting Your most gracious Majesty to adopt this course, we wish distinctly to dis-
claim any intention of connecting this our prayer with any system of disputed Com-
mercial policy. What we now seek is an act of justice, and we believe that an interest
so important to the welfare of a Province, second to none in loyalty and attachmerit
to Your Majesty's august House, will receive that consideration at the hands of Your
Majesty, which you have ever evinced toward the people of this Colony.

DISSENTIENT
To the passing of the Bill to modify the Laws relating to Interest and Usury.

Ist. Because the said Bill will derange the monetary transactions of the country.
2nd. Because no branch of industry can be profitably conducted by paying a higher

rate of interest for borrowed capital than six per cent.
3rd. Because no Law should be enacted which authorizes the taking of a larger

amount of per centage on capital lent than can be legally recovered.
CHARLES HARRISON,
JOHN EARLE.

A Message was brought from the Assembly by Mr. Lawrence, with a Bill relating
to the levying, assessing, and collecting of Rates in the City of Saint John.; to which
they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of te said

Bill, had made some progress therein, and asked leave to sit again.
ORDERED, That the Report be received and leave granted.

Adjourned until Monday nexi at 11 o'clock.
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MONDA Y, 11th April, 1859.
PRESENT:

T1HE HON. Mr. Black, President,
3r. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,
Mr. Odell, Mr. Wark,
Mr. Steeves, Mr. Ryan,
Mr. Seely, Mr. Rice,
Mr. Earle.

P.RAYERS.
Pursuant to the Order of the Day, the House was put into Committee of the whole

to take into corsideration the Bill relating to the levying, assessing, and collecting of
Rates in the City of Saint John.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
A Message was brought from the Assembly by the Honorable the Solicitor General,

with a Bill in addition to an Act intituled " An Act relating to the Police of the City
of Saint John ;" to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a 'second time presently.
The said Bill was read-a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and·that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone tbrough the said Bill, and

recommended the sane to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
On motion-
The House was put into Committee of the whole to take into consideration the Bill

relating to the settlement and support of the Poor of this Province.
The Honorable Mr. Seely took the Chair.
After somo time the House resumed. The
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The Chairnan reported, that the Committee had gone into consideration of the said
Bill, had made some progress therein, and asked leave to sit again.

ORDERED, That the Repprt be received and leave granted.

A Message was brought from the Assembly by Mr. Steadman, that the Assembly
had agreed to the Bill sent down from this House, intituled " An Act relating to
Intestate Estates and the Practice of Probate Courts," with an amendment, to which
they desire the concurrence of this House.

The said amendment was then read by the Clerk, as follows:-
At A expunge the whole Section, and substitute-" That the word Estate used in

the Act intituled ' An Act to amend the Act relating to Intestate Estates,' passed in
the twenty first year of the Reign of Queen Victoria, shall be construed to mean Real
Estate only."

The said amendment being read a second time, and the question of concurrence
put thereon, it was agreed to by the House.

ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
thereof.

A Message was brought from the Assembly by Mr. Steadman, with a Bill to incor-
porate the Caledonia Mining and Manufacturing Company; to which they desire the
concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the House be put into Committee of the whole to-morrow, to take

the said Bill into consideration.
Adjourned until To-morrou, ai 10 o'clock.

TUESDAY, 121h April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Rinnear,
Mr. Minchin, Mr. Peters
Mr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Sely,.
Mr. Rice, Mr. Earle.

PRAYERS.
On motion-
ORDERED, That a Select Committee be appointed to examine and report upon the

Contingencies of this House for the present Session.
ORDERED, That the Honorable Messieurs Kinnear, Odell, and Seely, be the said

Comrbittee. The
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The Honorable Mr. Kinnear, from the Committee appointed to examine and report
upon all Bills relating to Corporations, presented a further Report.

ORDERED, That the Report be received.
The same was then read by the Clerk, as follows:-
The Committee on Corporations, to whom was referred the Bill from the Assembly

intituled " A Bill to incorporate the Caledonia Mining and Manufacturing Company,"
beg to report that they have attended to that duty, and recommend the Bill to the
favourable consideration of the House.

11th April, 1859. W. B. KINNEAR, Chairman, ec.
ORDERED, That the House be put into Committee of the whole presently, to take the

said Bill, together with the Report of the Select Committee thereon, into consideration.
The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
The Chairman further reported, that on the question whether the Bill be postponed

for three months, the Committee divided as follows:-
CONTEN-T. NON-CONTENT.

The Hcn. Mr. Robertson, The Hon. The President,
Mr. Minchin, Mr. Saunders,
Mr. Peters, Mr. Botsford,
Mr. Harrison, Mr. Kinnear,
Mr. Ryan, Mr. Odell,
Mr. Seely, Mr. Steeves,
Mr. Earle. M r. Wark,

Mr. Rice.
So it passed in the negative.

ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go dQwn to the Assembly and acquaint that House

thereof.

Pursuant to the Order of the Day, the House was put into Committee of the whole
to take into consideration the Bill relating to the settlement and support of the Poor
of this Province.

The Honorable Mr. Wark took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone into consideration of the said

Bill, and recommended that the further consideration of the same be postponed until
the next Session of the Legislature, and that in the meantime the said Bill be pub.
lished in the Royal Gazette.

The Chairman further reported, that on the question whether the first Section of
the said Bill should pass, the Committee divided as follows:

CONTENT
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CONTENT. NON-CONTENT.
The Hon. Mr. Robertson, The Hon. Mr. Botsford,

Mr. Minchin, Mr. Kinnear,
Mr. Peters, Mr. H arrison,
Mr. Wark, Mr. Ryan,
Mr. Earle. M r. Rice.

So it passed in the negative.
ORDERED, That the Report be received ; whereupon it was
RESOLVED, That the further consideration of the said Bill be postponed until the

next Session of the Legislature ; and further
RESOLVED, That in the meantime it be published in the Royal Gazette.

A Message was brought from the Assembly by Mr. Scovil, with a Bill to amend an
Act intituled " An Act relating to Highways;" to which they desire the concurrence
of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second timne.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the saie into consideration.

The Honorable Mr. Botsford took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the saine to the adoption of the House without any amendnent.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.
A Message was brought from the Assembly by the Honorable the Attorney General,

with a Bill to establish the University of New Brunswick ; to which they desire the
concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any aàmendeint.
ORDERED, That the Report be received, and the Bill read a third timne presently.
The said Bill was read a third time and passed.

43 O -
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ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House
thereof.

A Message was brought from the Assembly by Mr. Allen, with a Bill to amend the
Revised Statutes, Title vi, " Of Municipalities;"' to which they desire the concurrence
of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rale of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Wark took the Chair.
After some time the House resumed.
Th- Chairman reported, that the Committee had gone through the said Bill, and

recommended that the further consideration thereof be postponed for three months.
ORDERED, That the Report be received ; whereupon it was
RESOLVED, That the further consideration of the said Bill be postponed for three

months.
A Message was brought from the Assembly by Mr. Allen, with a Bill to continue

and amend the Acts relating to Steam Navigation in this Province; to which they
desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the same be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Robertson took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

The Honorable Mr. Odell, from the Committee appointed to investigate and report
upon ail matters relating to the European and North American Railway, presented a
Report.

The said Report was then read by the Clerk, as follows:-
The undersigned Members of the Committee appointed to report upon matters rela-

ting to the Accounts and Construction of the European and North American Railway,
having had under consideration the Report of the Railway Commissioners referred to
thm on the 3rd ultimo, beg leave to offer the following observations :- 1.
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1. They regret that it is not in their power to submit a full Report upon the ques-
tions referred to them. The subject is in itself one which must necessarily require
much time and attention, more in fact than can well be devoted to it during the Sitting
of the Legislature, with a due regard to the general business of the Session. They
have further to remark, that two of their number having been obliged to return home
some time ago, those remaining naturally feel a delicacy in expressing their views
upon points not previously discussed. They are moreover of opinion, that a full and
impartial report in regard to the construction, working, and maintenance of the Rail-
way, would require a very minute investigation, which could only be accomplished by
a careful inspection of the Road, Stations, and Rolling Stock, together with practical
illustrations of the working system now in operation. Under these circumstances,
the undersigned have decided to confine their remarks to points investigated by the
whole Committee, with the exception of a few general observations.

2. The first point to which the Committee directed their attention was that relating
to the Accounts, particularly the great discrepancies apparently existing between those
published by the Commissioners in their Report, and those reported on by the Auditor
General, and which affected not only the gross amount but in most instances each
separate head of expenditure.

3. Without here expressing an opinion as to the judicious or economlical expendi-
ture of the money, it is due to the Commissioners to say that the discrepancies alluded
to have been satisfactorily explained.

4. The investigation of this branch of enquiry has been lengthy, having occupied
by far the greater portion of the time which the Committee were enabled to devote to
the subject. The Committee have examined the Auditor General and the Head Clerk
of his Department, the Chief Commissioner of Railways and the Railway Accountant,
and have had before them the detailed Accounts, and a portion of the vouchers con-
nected therewith. This point being one in which the Legisiature as well as the pub-
lic have evinced a peculiar interest, and one not readily explained in a short Report,
it was deemed advisable to cali upon the Chief Commissioner and the Auditor General
to submit separate explanations in writing. These were promptly furnished, and are
appended to this Report for the purpose of affording detailed information on this head.

5. Much of the difficulty in respect of the Accounts has arisen from the want of a
well digested and uniform system in keeping them ; and the Committee were informed
by the Auditor General's Department, that the absence of a proper classification of
the Vouchers, so as to correspond with the several Abstract Accounts, had caused
considerable delay and much additional trouble in auditing.

6. These difficulties it appears had not escaped the attention of the Commissioners,
and were in a measure partly anticipated, enquiries having been instituted by them
into the most approved modes of keeping Railway Accounts. Their investigation has
resulted in the adoption of that now in operation upon the Grand Trunk Railway of
Canada. The Committee have examined the new set of Books opened under the
direction of the Commissioners, and they are pleased to be enabled to report their
belief that the system is well adapted to the service ; and they are assured that ender
it, difficulties such as have heretofore arisen in reference to the Accounts, cannot again
occur, and that by this arrangement great facilities will be afforded in auditing future
Accounts.
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7. The question of a Water Terminus at Saint John having been brought to the
notice of the Committee, they are deeply impressed with the importance of using great
caution in the selection of this terminus, and in the necessity of ascertaining what
facilities proprietors are willing to afford before fixing upon any site, and it is hoped
that the serious attention of the Government and Railway Commissioners will be di-
rected to this important point, free from local and individual influences.

8. The general character of the Road.-While from information before the Ccm-
mittee they are of opinion that the works have been well executed and are highly
finished, it is a matter worthy of the grave consideration of the Government and the
Railway Commissioners, whether an equally substantial Road, and one in every respect
suitable to the wants of the country, might not have been constructed at a less cost,
and if so, they trust that a more economical system will be adopted in future.

9. General Staf and expenses of management.-No complete return on this subject
having been submitted, the undersigned are unable to ascertain the exact annual charge
incurred therefor during the past year ; but from the returns made in the Supplemen-
tal Report of the Railway Commissioners, and a statement of persons employed in the
Engineering Staff, laid before them, the sum thus expended appears to be very large.
The undersigned are of opinion, that this is also a matter requiring the attention of
the Government and Railway Commissioners, under the full impression that a saving
might be effected in these charges. They would therefore recommend an investiga-
tion of the subject, with a view to reduce the expenditure under these heads, so far as
may be consistent with a due regard to the efficiency of the several departments.

10. In conclusion the undersigned have to remark that the utmost harmony and
good feeling prevailed throughout their investigations. The Committee have alone
been actuated by a desire to institute a fair and impartial enquiry into the matters
referred to them; and they beg also to bear testimony to the ready promptitude
evinced by the Auditor General and his department, the Chief Commissioner, Chief
Engineer, and Railway Accountant, in affording information and explanations when-
ever called upon.

Ail which is respectfully submitted.
W. H. ODELL., Chairman.
A. E. BOTSFORD,

Legislative Council Chamber, April, 1859. W. H. STERVES.

[See Appendix.]

ORDERED, That the Report be received.

Adjourned until To-morrow at 10 o'clock.

WEDNESDAY, 131h April, 1859.
PRESENT:

THE HON. Mr. Black, President.
Mr. Saunders, Mr. Botsford,
Mr. Robertson, Mr. Kinnear,
Mr. Minchin, Mr. Peters,

Mr.
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.Kr. Harrison, Mr. Odell,
Mr. Wark, Mr. Steeves,
Mr. Ryan, Mr. Seely,
Mr. Rice, Mr. Earle.

PRAYERS.
A Message was brought from the Assembly by the Honorable the Attorney General,

with a Bill to provide a contribution towards the expense of maintaining the Cape
Race Light; to which they desire the concurrence of this House.

The said Bill was read a first time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the sane be read a second time presently.
The said Bill was read a second time.
ORDERED, That the twenty ninth Rule of this House be dispensed with, as regards

the said Bill, and that the House be put into Committee of the whole presently to take
the same into consideration.

The Honorable Mr. Seely took the Chair.
After some time the House resumed.
The Chairman reported, that the Committee had gone through the said Bill, and

recommended the same to the adoption of the House without any amendment.
ORDERED, That the Report be received, and the Bill read a third time presently.
The said Bill was read a third time and passed.
ORDERED, That Mr. Dibblee do go down to the Assembly and acquaint that House

thereof.

The Honorable Mr. Odell, fron the Committee appointed to examine and report
upon the Contingencies of this House during the present Session, presented a Report,
which was read by the Clerk, as follows:-

The Select Committee appointed to examine and report upon the Contingencies of
this House for the present Session, beg to report that they have examined the same.
The details are herewith submitted, amounting in the whole to £510 14 31, which
they recommend to be allowed.

The Committee would further recommend, that an arrangement be made at the
opening of the Session in future, for all extra services required by this House; and
also, that the Coachman in attendance upon the Legislative Council be notified that
unless he provides more suitable accommodation for the Members of this House, his
services will not be required.

W. H. ODELL,
W. B. KINNEAR,

Committee Room, 13th April, 1859. A. M'L. SEELY.

1. Batty, Partington and Ion, for Stationery, .... .... .... £240 9 6
2. Castle and Lamb, for Newspapers and Periodicals, .... .... 16 8 6
3. M'Millan, for Reviews and Periodicals, ..... .... .... .... 3 2 0

Carried forward, £260 0 0
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Brought forward, £260 0 0
4. S. Barker, sundries, .... .... .... ... .... . 3 7 3
5. Hodge, for Freight, 40s.; J. A. Pierce, for Printing, 21s. 6d. .... 3 1 6
6. E. O'Brien, for sundry services, .... .... .... .... .... 6 1 3
7. Due Clerk, for amount paid E. O'Brien in 1857, and not included

in former Bill, ..... .... ... .... ... . ... 4 5 0
8. Newspapers, to be accounted for by Clerk, .... .. . 15 0 0
9. Amount due Clerk on Newspaper Account, .... .... 1 17 0

10. Telegraph Office, ..... .... .... ... .... .... 32 7 10
11. Watts, airing and cleaning Leg. Council Chamber during recess, 30 0 0
12. Biggs, for Coach hire, including extra hire, ... .... .... 86 5 0
13. A. Clark, 20s. 8d.; J. Nesbit, 20s.; Flanagan, 40s. .... . 4 0 0
14. S. R. Miller, for Stationery not imported, .... ... .... 3 13 6
15. Extra engrossing for 1858 and 1859, .... ... ... .... 25 0 0
16. C. Brannen, extra services after Sessions of 1858 and 1859, .... 5 0 0
17. Several small Bills for sundries, as per Memoqrandum, .... 30 15 11

£510 14 31

ORDERED, That the Report be received and adopted.

The House adjourned during pleasure.
After some time the House resumed.

His Excellency the Lieutenant Governor came to the Council Chamber, and being
seated in the Chair on the Throne, the Honorable the President commanded the Gen-
tleman Usher of the Black Rod to let the Assembly know-" It is His Excellency's
pleasure they attend him immediately in this House."

The House attended accordingly.
His Excellency then gave his assent to the following Bills, intituled-
An Act to provide for defraying certain expenses of the Civil Government of the

Province:
An Act to provide for the repair and improvement of Roads and Bridges, and

other Public Works and Services:
An Act to provide a Contribution towards the expense of the Cape Race Light:
An Act relating to the Boundary Line between the Provinces of New Brunswick

and Nova Scotia:
An Act to amend the Act for the encouragement of Agriculture, and to provide for

the establishment of a Provincial Board:
An Act relating to the Great Roads:
An Act to amend an Act intituled " An Act relating to Highways:"
An Act to continue and amend the Acts relating to Steam Navigation in this Pro-

vince:
An Act to repeal an Act intituled " An Act to amend the Law for the relief of

Insolvent Debtors:"
An
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An Act to alter and amend Chapter 125, Title xxxiv, of the Revised Statutes, " Of
Absconding, Concealed or Absent Debtors:"

An Act to regulate the qualifications of Practitioners in Medicine and Surgery, and
to provide a " Medical Council of Health " in the Province of New Brunswick :

An Act to regulate the time of holding the Circuit Courts in the Counties of Sun-
bury, Kent, and Saint John:

An Act relating to the Law of Evidence:
An Act to modify the Laws relating to Interest and Usury:
An Act in amendment of Chapter 116, Title xxx, of the Revised Statutes, "Of Bills,

Notes, and Choses in Actions:"
An Act to amend Chapter 133, Title xxxiv, of the Revised Statutes, " Of Trespasses

on Lands, Private Property, and Lumber:"
An Act relating to the recovery of damages against the Commissioners of the

European and North American Railway in certain cases:
An Act relating to Intestate Estates and the Practice of Probate Courts:
An Act to alter the time for holding the Inferior Courts of Common Pleas and

General Sessions of the Peace in the Counties of York and Sunbury :
An Act in amendîment of Chapter 137, Title xxxvii, of the Revised Statutes, "Of the

jurisdiction of Justices in Civil Suits," so far as relates to the duties of Constables:
An Act relating to the Law Library:
An Act to place certain Provincial Buildings under the control of the Board of

Works:
An Act to provide for the support of Lunatics comnmitted to the Provincial Lunatic

Asylum:
An Act relating to an Act intituled " An Act to explain an Act irtituled ' An Act

to regulate the sale of Spirituous Liquors:'"
An Act to alter and amend an Act intituled " An Act to encourage the destruction

of Bears in this Province:"
An Act relating to Sick and Disabled Seamen:
An Act to alter the place for Polling at Elections in the Parish of Brunswick, in

Queen's County:
An Act to regulate the sale and disposal of Church and Glebe Lands of the Church

of England in this Province:
An Act to alter and amend the Act to incorporate the City of Fredericton
An Act to amend the Act intituled "An Act to incorporate the Town of Moncton:"
An Act relating to the levying, assessing, and collecting of Rates in the City of

Saint John:
An Act to enlarge the jurisdiction of the City Court of the City of Saint John:
An Act in addition to an Act intituled "An Act relating to the Police of the Çity

of Saint John:
An Act to extend the jurisdiction of the Police Magistrate of the City Pf Saint John

to Carleton, and for other purposes:
An Act to authorize the Justices of the Peace for the City and County of Saint

John to raise a sum of money for erecting an addition to the Alms House of the said
City and County:

An

779.
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An Act to revive and continue the Act relative to the Streets and Squares in the City
of Saint John:

An Act to authorize the widening of Harding Street, in the City of Saint John:
An Act in addition to and in amendment of certain Acts relating to Canterbury

Street, in the City of Saint John:
An Act to authorize the extension of King Street, in that part of the City of Saint

John called Carleton :
An Act for establishing a Police Force in the Town of Chatham, in the County of

Northumberland:
An Act to repeal an Act intituled " An Act to provide for the better support of the

Poor in certain Parishes in the County of Northumberland," and make other pro-
visions in lieu thereof:

An Act to explain Chapter 69, Title x, of the Revised Statutes, "0 f the Commis-
sioners of Sewers for the Parish of Sackville:"

Ar Act to extend the provisions of an Act intituled ', An Act relating to the election
of Commissioners of Sewers for the Marshes around Bay Verte, in the County of
Westmorland," to the Marsh situate in Botsford, in the said County, known as Ber-
rage Point Marsh:

An Act to divide the Parish of Brighton, in the County of Carleton
An Act to erect parts of the Parishes of Greenwich and Springfield, in King's

County, into a separate Parish:
An Act to establish Mark's Street, in the Parish of Saint Stephen, in the County of

Charlotte, as a Public Highway :
An Act to amend an Act intituled "An Act to authorize the draining of German

Town Lake, in the County of Albert:"
An Act to amend an Act to incorporate the Diocesan Church Society of New

Brunswick:
An Act to authorize the Roman Catholic Episcopal Corporation for the Diocese

of New Brunswick to sell and dispose of certain Lands in the City of Fredericton:
An Act to authorize the Rector, Church Wardens and Vestry of Saint Paul's Church,

in the Parish of Grand Manan, to sell a certain part of the Glebe Land in said Parish,
and invest the proceeds in other Lands:

An Act to authorize the Trustees of Saint Andrew's Church, in the City of Saint
John, to sel] a Lot cf Land in the Parish of Simonds:

An Act to authorize the Trustees of the Victoria College, in the City of Saint John,
to wind up and close the affairs of the said College:

An Act to enable the Dorchester Olive Freestone Company, of the County of
Richmond, State of New York, to hold property in this Province:

An Act to incorporate the Caledonia Mining and Manufacturing Company:
An Act to incorporate the Lepreaux Manufacturing Company:
An Act further to alter and amend an Act intituled " An Act to incorporate the

Saint John Gas Light Company:" and
An Act to establish the University of New Brunswick: (witl a suspending clause.)

His
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His Excellency was then pleased to deliver the following Speech:

" Mr. President, and Honorable Gentlemen of the Legislative Council,
« Mr. Speaker, and Gentlemen of the House of Assembly,

« During the present Session many questions of importance, affecting the material
and social interests of the People, have engaged your attention: Your exertions in
the performance of your Legislative duties claim my acknowledgments.

c Mr. Speaker, and Gentlemen of the House of Assembly,
" I thank you for the Supplies which you have granted to Her Majesty. The Act

for raising a Revenue will, I hope, afford ample provision for the requirements of the
Public Service.

e Mr. President, and Honorable Gentlemen of the Legùlative Council,
" Mr. Speaker, and Gentlemen of the House of Assembly,

"I congratulate you on the termination of your labours, and in releasing you from
further attendance, I heartily wish you success in the occupations which await you at
your homes."

After which, the President of the Council, the Honorable Mr. Black, by His Excel-
lency's command, declared the General Assembly to be prorogued until the second
Tuesday in June next.

G. BOTSFORD, Clerk.
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APPEN.DIX.

PORT O THE RAILWAY 0IIlSI0NERS OF TE PROVINUE OF NEW BRUNSWICK
FOR THE YEAR 1858.

RAILWAY COMMISSIoNERs' OFFICE,
Saint John, N. B., 2nd February, 1859.

To the Honorable the Provincial Secretary.
SI,-The Commissioners beg to submit, for the information of His Excellency the

Lieutenant Governor in Council, a Report on the state of the Railway Works under
their charge.

Quarterly Accounts of all Expenditures, Liabilities, and Receipts, have already
been furnished to the Auditor General as the Law directs.

The following Balance Sheet and Abstracts of Accounts, made up to the end of the
financial year, (31st October 1858,) will shew the Expenditure and Receipts from the
commencement of operations under the Government, including the amount paid
Messrs. Peto, Betts, Brassey & Jackson.

CAPITAL ACCOUNT-31st October, 1858.

DR.

Engineering, ... ..
Permanent Way,
Buildings,
Rolling Stock and Machinery,
Miscellaneous Stock,
General Expenses,

... per Abstract

Expenditure on Sections Nos. 2 & 4, St. John,
and No. 3, Moncton,

Do. on sundry unfinished Sections,
Do. on other Contracts,

Balances of-unsettled Accounts, ...
Cash, .. ... ...
Trafiic Department, (not received at this date,)
General Stores on hand, ... ...bo

£35,407 15 2
193,886 17- 6

17,874 13 5
42,885 45 11
1,63 e 2
5,851 8 .3

£297,469 9

G, £58,159 5 0
B, .143,267 1 2
i, 5,696 1 9

... £102 15 9

... .154 2 9

... 447 16 0

... 20,395 5 5

207i122 7 li

21,099 19 11

£525,691 17 3
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Treasury Department, ... ...
Baring Brothers, due them in Account, ...
Bank of New Brunswick, (Over-drawn Account,)

Balance, ...

£7,109 1 0
216 16 9

£517,618 0 2

7,325 17 9
747 19 4

£525,691 17 3

REVENUE ACCOUNT-To 31st October, 1858.
DR.
per Abstract K,

"g L,
"b m,

"9 No

£4,294
1,330

327
1,306

£7,259 14 5
... ... .. 747 19 4

£8,007 13 9

0..

£368
373
337
296

£2,917 0 il

1,575 5 0
2,'L76 19 7

Locomotive Power, ...
Merchandise and Passenger Cars,
Maintenance of Way and Buildings,
General charges, ...

Balance,

Traffic Receipts, Saint John,
D. P. Myers, Section No. 2,

Do. do. "i
Walker & Co., do. No. 5,
J. Brookfield, do. No. 4,

Ca.
to date, ... ...

Saint John, (use of Trains, &c.)
"c (wages of Drivers, &c.)
"c " "c

"d "g

Traffic Receipts, Shediac and Moncton,
Walker & Co., Shediac Wharf, (use

Do. Section No. 1, Shediac,
Wm. Stevens, " 2,
Walker & Co., " 1 & 2,
Permanent Way,

of Engines, &e.)
do. 361

198
124
431 16 7- 1,238 8 3

£8,007 13 9

GENERAL BALANCE SHEET-To 31st October, 1858.

Balance from Capital Account, £747 19 4

Saint John, N. B., 30th October, 1858.

Balance from Revenue Account,

Abstract A.-Engineering.
Salaries and Office Expenses, (of this paid by Jackson, £7,000 0
Surveying, &c. ... ... do. 5,000 0
Travelling Expenses and Incidentals, do. 3,208 3
Instruments and Drawing Material, do. 25 0
Inspectors, ... ... do. ..
Miscellaneous, ... ... do. ...

0) 09. £14,900 16 4
0 00. 11,835,10 0

10 61179 19 7
0 ... 506 15 9

... 1,613 17 6
..0 ... 370 16 0

£35,407 15 2

£747 19 4
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Abstract B.-Permanent Way.
Labour by Contract or otherwise, ... .. ... ...
Rails, Chairs, Ties, Signals, &c. &c. ... ... ... ...
Land Damage, ... ... . ..
Miscellaneous, ... ... . ..

£101,178 19 I
.57,023 10 Y
19,331 17 9
16,352 10 'T

£193,886 17 6

Abstract C.-Buildings.
Shediac Station House, .. ..
Freight Shed, ... ... ...
Engine, Car, and Wood Shed, ...
Machine, Blacksmiths' and Carpenters'

Store House, ... ...
Tank House and Privies, ... ...
Telegraph Office, ... ..

Ticket Office, &c. Saint John, ...
Advanced on Account of New Buildings,

Saint John, ... ...

Moncton Station House,
Freight Shed, &c. ...
Car Shed, ... .
Wood Shed and Tank House,
Freight Shed on Wharf,

Kennebeccasis Station House, ...
Wood Shed, Tank House, including Water

Way Station Platforms, &c. on Line,
Shediac Wharf, ... ...
Moncton, ... ...
Appleby's, ... ...

Engineer's Office, Wetmore's Lake,
Engine House, Lawlor's Lake, ...
Stables, &c. " ...
Range of Houses, " .
Blacksmith and Carpenters' Shop,
Range of Houses at Scadouc,
Shanty and Stable near Stevens',
Engine House and Wood Shed, do.

Shop, and

£875
404
563

... 959 13 10
... 85 10 10

... ... 53 2 7
- £2,940 16 7

... ... ... ... 185 0 0
Pile driving, Plans, &c.
... ... ... ... 723 12 9

... ...£1,554 4 Il
... ... 318 18 3
... ... 220 3 3
... ... 234 6 0
... ... 274 6 0

------ £2,601 18 5
... ... £656 18 3
Pipes, &c. 747 19 6

_______- 1,404 17 9

..e .. ... ... ... s . ..es

... ... ... ... £8,086 2 8

... ... ... ... 559 16 6

... ... ... ... 373 15 3

... ... ... ... £37 10 0
... ... ... ... 65 0 0
&.. ... ... ... 90 0 0

185 0 0
.52 0 0

... ... ... ... 100 0 0
... ... ... ... 35 0 0
... ... ... ...0 -109 10 0

785

£3,849 9 4

4,006 16 2
324 13 6

9,019 14

674 0 0

£17,874'13 5



Abstract D.-Rolling Stock and Machinery.
Engines and Tenders,
Spare Gear,
Tools and Implements,
Snow Ploughs,
Stationary Engines,
Passenger Cars, including outfit,
Freight Cars, ... .
Platform Cars,
Ballast Cars,
Miscellaneous, including Track Tools,

Abstract E.-Miscellaneous Stock.
Furniture in General Offices,
Furniture in Stations,
Horses and Carriages for Engineers and

...
0..

Police,

Abstract F.-General Expenses.
Salaries and Office Expenses, Books and Stationary, Rents, &c. ...
Insurance, ... ... . .. ... ...
Interest and Commission, ... ... ... ...

Postages, Printing, and Telegraph Expenses, ...
Police Expenses, ... ... . .. ...

Miscellaneous, including Travelling Expenses, ... ... ...

Abstract G.-Section Contracts.
Advanced to Contractor D. P. Myers, Section No. 2, St. John, £38,598 11 10
Iron Bridge, and other Materials, ... ... ... 2,479 2 9

Advanced to Contractor John Brookfield, No. 4, St. John, £15,272 3 8
Snndry Materials, ... ... ... ... ... 353 9 7

Ballasting Section No. 3, Moncton, Walker & Co.

£18,226 1 2
1,412 3 8
1,653 7 9

505 0 0
570 13 0

5,547 3 10
3,213 13 11
4,722 15 10
6,772 0 0

262 6 9

£42,885 5 Il

£966 6 6
351 16 2
245 6 6

£1,563 9 2

£2,915 11 4
164 19 0
292 8 2
632 11 1

1,019 1 2
826 17 6

£5,851 8 3

£41,077 14 7

15.625 13 3
1,455 17. 2

£58,159 5 0

Abstract H.-Section Contracts.
Walker & Co., Section No. 5, St. John, ... ... £30,285 5 1

DÔ. " 6, " Advance to date, 12,079 3 4
De. " 5 and 6, " Rails, Chairs, &c. 16,489 9 7

Carried fortoard,
£58,853 18 0
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Johnson & B!ackie, Sec. No. 7,
Do. 6 7,

D. P. Myers, "
Rails, Chairs, &c.

Thos. King, "i
Rails, Chairs, &c.

M'Donald& M'Bean, "
Rails, Chairs, &c.

Walker & Co. "i
Rails, Chairs, &c.

Wm. Stevens, "c

Ha

8,

9,

4, Sali

5,

Brought forward,
npton, £14,333 18 4
" Rails, Chairs, &c. 6,065 0 6

"g .£10,340 17 il
1,423 13 5

£4,205 3 9
... . ... 2,423 19 11

sbury, ... ... £13,330 6 9
7,006 7 7

£6,270 10 3
,.. .... ... 3,630 7 0

14, Sussex-Stores,
SmaIl & Crosby, Hammond River Viaduct, Advances,
Iron Bridge, and other Materials, .

£9,112 1 9
6,267 16 0

£58,853 18 0

20,398 18 10

11,764 il

6,629 3 8

20,336 14 4

9,900 17 3
3 0 0

15,379 17 9

£143,267 i 2

Abstract I.-Sundry Contracts.
John Brookfield, Station Grounds and Buildings, &c., St. John, £2,186 13 9
Fleming & Humbert, Locomotives, .. ... ... 497 9 8
Moreton & Earle, Fencing Sections Nos. 5 and 6, 1,186 9 4
Frederick James, Passenger Cars, &c. ... ... 1,498 1 11

George Craig, Frogs and Switches,
Rails, Chairs, and Iron, ...

... ... ... £65 0 0
.. . ... 262 7 1

Abstract K.-Locomotive
Salaries and Wages connected with running the Locomotives,
Firewood, ... . ... ...

Oil, TalIow, and Waste, ...
Materials for repairing Engines and Tenders,
Wages for repairing Engines and Tenders,
Work.notdone;by the Railway, ...
Repaire to Work Shops, Tanks, and Tools,
Water, ... ... ... .

SmaIl Stores, ... .. ..
Watchmen, ... ... ...

Miscellaneous, 0.. ...

Power.

£5,368 14 8

327 7 1

£5,696 1 .9

£1,978 2 7
1,068 12 4

324 I 0
41 19 9
48 16 1

222 2 1
I 12 1

84 10 1
20 13 3

437 7 3
67 1 4

£4,294 17 10
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Abstract L.-Merchandise and Passenger Cars.
Wages to Conductors, Brakemen,
Oil, Tallow, and Waste, .
Materials for Repairing Cars,
Wages for Repairing Cars, ...
Work not done by the Railway,
Small Stores, . ,
Wages to Switchmen, ...
Miscellaneous, ... .

and Porters,

Abstract M.-Maintenance
Inspectors, Plate-layers, and Labourers' Wages, and
Repairs to Stations, Buildings, and approaches, ...
Small Stores, ... . .

of Way
Tools,

and Buildings.

Abstract N.-General Charges.
Salaries to Officers and Clerks, ... ...
Advertising, Printing, and Stationery, ...
Insurance, ... ... ...
Damages to Men, Animals, and Goods, &c. ...
Miscellaneous, ... ... ... ... ... ..

£803 8 5
125 il 9

15 10 1
32 15 1
97 1 9
6 19 3

186 8 2
62 16 3

£1,330 10 9

£314 4 5
13 8 1
0 1 3

£327 13 9

£746 16 10
194 19 0
218 13 6
46 4 9
99 18 0

£1,306 12 1

EUROPEAN AND NORTH AMERICAN RAILWAY.

Statement shewing the amount of Expenditure to the deerent periods
named.

1856-July 6. Purchase of Road and Materials from Messrs. Peto, Betts,
Brassey & Jackson, £90,000 Sterling, or ... ...

1857-April 1. Expenditure under superintendence of A. L. Light, Chief
Engineer, ... ... ... ... ...

Aug. 15. Expenditure under first Board of Commissioners, W. H. Scovil,
Chairman, ... ... ... ... ...

1858-Oct. 31. Expenditure under present Board of Commissioners, R. Jardine,
Chairman, ... ... ... ... ...

hereinaßler

£108,000 0 0

58,452 il il

41,344 Il 7

317,292 15 0

... ... £525,089 18 6

788
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Statement shewing the actual cost of the Railway from Gilbert's Lane,
Kennebeccasis Station.

Labour of Grading, Masonry, Rock and Earth Excavation, &c.
Brookfield, and Walker & Co.

Proportion of work done by Jackson & Co. ...
Rails, Chairs, Spikes, Girders, Frogs and Switches, Sleepers, &c.
Fencing, ... ... .. ...

Levelling, Ridging, Siding, Sloping, Ditching, &c. &c.
Materials, Iron, Timber, Pile Shoes, &c. &c.
Proportion of Engineering Expenses,

9 3 5 miles @ £10,528 0 5 per mile.

paid Myers,
... ... £63,565

... 2,187
... . . 117,971

... ... 2,029
2,842
6,076

... 8,396

Total,

10 9
0' 5
9 10

13 6
16 3
4 1

£101,069 8 2

Statement shewing the actual cost of the Iailwayfrom Moncton to Slhediac.

Labour of Grading, Masonry, Rock and Earth Excavation, &c. paid Walker & Co.
William Stevens, and John Brookfield, .....

Proportion of work done by Jackson & Co. ....

Rails, Chairs, Spikes, Frogs and Switches, Sleepers, &c.
2on Girders, Rails, &c. &c. for Scadouc Bridge, ...

Sidings, Slopings, Soiling, Ditching, &c &c. ... ..
Fening, ... ... ... ... .. ... ...

Materials, Iron, Timber, Pile Shoes, &c. &c. ...

Proportion of Engineering Expenses, ... ...

20 4-5 miles @ £6,543 0 6 per mile. Total,

£58,948 6 3
17,812 10 0
35,317 2 11
3,502 11 10
2,562 3 11
2,768 3 3
7,730 5 4
7,453 15 10

£136,094 19 4

Statement shewing the actual cost of Construction, Grading, Roadway, 4-c. of Station
Groundsfrom Mill Street to Gilbert's Lane, St. John, to 30th Aprii, 1857.

Labour of Grading, Masonry, Pile Driving, &c. paid Wallier, Brookfield & Myers,

Materials, Timber, Iron, Rails, Spikes, Pile Shoes, &c. &c.

£4,191 18 8
3,733 19 7

£7,925 18 3

In the Appendix will be found,-
Report by Chief Engineer on the state of the works, with Estimate of probable cost.

Reports by William Parker, Esquire, C. E.
On the Railway Works: On the Rolling Stock: and on the Staff of Officers.

Report by the Superintendent, with summary of Plant, Stores, anda maerials pur-
chased from Jackson and Company, and since acquired by the Province.

Report bythe Superintendent, with Traffic Returns.
Statement of proposed Stations on the Line.
Statement of amounts claimed, awarded, and paid for Land Dama""

47 It
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It will be seen by the Chief Engineer's Report, that the probable cost of the Railway
between Saint John and Shediac completed, including station buildings, wharves,
rolling stock, land damages, and the £90,000 sterling paid to Messrs. Jackson and
Company, will be £927,976 9 2 currency, or £773,313 14 10 sterling, equal to
£8,500 currency, or £7,083 sterling per mile.

The Commissioners have every reason to believe that the final cost will not exceed
this sum.

It will be observed from this Report, that the Railway will be of a very substantial
character, capable of being run at high speed, and kept in repair at a minimum rate
of cost. All the Bridges over 40 feet span will be of iron, the rails of the best Staf-
fordshire iron, and the width of embankments, slopes, ballasting, and drainage, such
as to ensure permanence.

The following comparative estimate will shew that this Railway, especially when
the permanent character of its structure is considered, will, as regards cost and quality,
compare favourably with any other on the Continent.

Statement skewing the average cost per mile of the European and North American Railway,
compared with that of Nova Scotia and the Railways of the State of New York.

AVERAGE COST PER MILE.

I Zuropean and NorthPARTICULARS. Nova Scotia Railway, New York Railways, Aeican Railway, 10992 8-10 miles, includzng 2.617 miles, including 570 18-100 miles, including5 2.10 muiles of Double ruiles Double Traek and 5j miles of Double
Track and Sidings. sidings. Track and Sidings.

Grading, Masonry, and Bridges,..... £5,086 8 3 £3,614 15 4 £4,091 14 0
Superstructure, including Iron,........ 2,898 1 8 3,299 5 0 2,281 9 0
Station Buildings and Fixtures, -------- 435 2 2 557 7 6 224 10 0
Locomotive Engines and Cars,-------- 1,113 1 1 1,521 6 6 786 16 0
Land, Land Damages, and Fences,.. ... 167 17 8 1,106 15 0 493 10 0
Engineering and Salaries, ............ 356 il il 409 10 0 253 12 0
Other items not included in above, 986 13 7 2,189 5 0 367 19 0

£11,043 16 4 £12,698 4 4 £8,499 10 2

It is stated in the Report for 1858 of the Grand Trunk Railway Company of Canada,
that the cost of that Railway will be £10,000 sterling per mile.

The Great Western Railway, the next Road in point of importance in Canada,
extending from the Niagara River to Windsor opposite Detroit, a distance of 228
miles, through a much more level and easy country, with an alignment, gradients,
road bed, superstructure, and general finish, certainly not superior to the proposed
European and North American Railway, with wooden Bridges which are being
renewed with iron superstructures, bas cost by the last reports upwards of £15,000
currency per mile.

The traffic returns shew a profit over working expenses of £747 19 1.
When it is considered that to ensure safety and accommodation to the public,

nearly as large a staff has to be employed for the short lengths QW run, as would
suffice for a much greater distance, there is good reason to suppose that Yith the
extension of the Railway, a more than corresponding increase in the profits may be
expected ; and the Comfmissioners feel satisfied that when Hampton and Sussex are

reached,
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reached, a considerable per centage on the cost of the Road over working expenses
will be realized.

The Books are now kept on the system in use by the Grand Trunk Railway of
Canada. Ali Accounts from the commencement of the Railway operations have been
brought up in the new set of Books.

The Stations on the Line have been fixed at places which, fron ail the information
in the possession of the Commissioners, will best serve the public and the require-
ments of the road.

There will be ten Wood and Water Stations, and eighteen intermediate or Flag
Stations.

Three Bridges will be required over the Kennebeccasis River in connection with
the Railway, at or near Mill Stream, the Finger Board, and the site of the former Toll
Bridge.

It will be observed that the cost of land and grading for the terminal Station at
Saint John amounts to a large sum. Under the Company the Station grounds were
selected to the eastward of the Marsh Bridge, as will be seen from the following
extract from the Minutes of the Directors :-

" At a Special Meeting of the Directors of the European and North American Railway Company,
held 15th September 1853, at noon-Present:

R. Jardine, President, Hon. Mr. Chandler,
George Botsford, " Hazen,
D. J. M'Laughlin, " Wilmot,
S. L. Tilley, " Montgomery,
W. J. Ritchie, " Gray,
Hon. John Robertson, " Hayward.

Moved byMr. Gray, seconded by Mr. Wilniot-
Resolved, That the Terminus at Saint John be on the Lands of Henry Gilbert, Esquire, in the vicinity

of the Marsh Bridge, and on the lands in Courtney Bay; and that Mr. Giles be requested to prepare a
plan showing the quantity and position of land required in both places; and that an application be
made to the Government for a grant of so much of the said lands at Courtney Bay as may be
necessary for such purpose, and negotiations forthwith entered into to purchase the same from Mr.
Gilbert, or otherwise obtain possession thereof agreeably to law."

The land selected by Mr. Giles, in accordance with this Resolution, was about ten
acres between the Marsh Road and the Creek, on which no grading would have been
required, and no buildings or building lots interfered wvith.

Soon after the Railway was transferred to the Government, it would appear that a
different terminus was selected, as the Railway Track, after crossing the Creek at
about a mile to the eastward of the Marsh Bridge, was altered so as to pass in a
straight line north of the Creek close to Gilbert's Island, and through the Valley and
Mill Pond to a Station at Mill Bridge.

This line avoided the level station grounds selected by the Company, and passed
over a summit of twenty feetnear the Valley Church, by an asicending grade of 70 feet
per mile, and a descending grade to the station in the Mill Pond of 100 feet per mile.

The Railway was constructed by the Government over this summit, although it was
then well known that no grade on any other portion of the road would exciee 45 feet
to the mile, and that consequently the Railway could not be ' rked ecoporhiclly
until this grade was reduced to the maximum.

On
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On the lst August 1857, the Commissioners Messieurs W. H. Scovil, F. W.
Hatheway, and Joseph Mvshral, put upon record the track between Gilbert's Island
and the. Mill Bridge, and five acres in the Mill Pond, and. three acres at Gilbert's
Lane, for station grounds.

Immediately thereafter several of the persons whose land had been taken applied
for damages, and the present Commissioners who took office on the 15th August,
having no power under the law to give up or re-convey lands so taken, had to pay for
a considerable portion of it, and in such circumstances did not feel warranted in
entertaining the question of a change of station grounds.

Finding that the price demanded-for the five acres in the Mill Pond was £39,000;
that to fill it up and make this site suitable for a station would cost at least £10,000
more; and that a deep cutting would have to be made through the summit to bring it
to the level necessary for station grounds, the Commissioners, after much consultation
with the Chief Engineer and Mr. Parker, determined to place the passenger station on
the track between Dorchester and Garden Streets, to cut down the sumnit 9 feet so
as to reduce the grade between the passenger station and the engine and car station at
Gilbert's Lane to a grade of 45 feet to the mile ; but even with this modification the
cost of the station grounds is much greater than is desirable.

As a passenger station, engine house, and car sheds had to be provided for the
traffic consequent on opening the Road to Hampton next Summer, the Commissioners
had to decide between erecting temporary buildings, and incurring a considerable
expense in grading the track and station grounds to the necessary level, and erecting
permanent buildings. The latter course was adopted, and on reflection the Commis-
sioners do not see that they could with propriety have decided otherwise.

The Commissioners have not yet determined on a mode of communication with the
tide waters of Saint John.

There are three ways by which this can be obtained,-
First, by placing the freight terminus at Courtney Bay, and constructing wharves

and a wet dock on the flats there as was originally determined on by the Company;
and eventuallyif found necessary, skirting the peninsula on which St. John is built,
and running round the head of the wharves from the Breakwater to the Market wharf.

Second, by running from Mill Street across the head of North Slip, Hare's wharf,
and Hon. John Robertson's wharf to the Market wharf.

Third, by extending the line of Railway westwardly towards the Falls of the River
St. John by the ends of Long and St. Helena wharves, and so forming a deep sea
wharf from Mill Street to Rankin's wharf.

Whichever of the three modes is determined on, it will we doubt not be found ne-
cessary in time to have a larger space for freight terminus than can be found between
Gilbert's Lane and Mill Street, and land for this purpose can only be obtained in
sufficient quantity and at a moderate price on the flats at Courtney Bay.

As there is some doubt whether the Commissioners have power under the law to
take or construct wharves, or branch lines, further legislation will probably be
required regarding this.

It would be also desirable to give power to the Commissioners to re-convey land
taken and found not to be required.

The estimate of £30,000 for land damages is based on the present mode of appraise-
ment
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ment being continued. If the law is altered so as to meet the views of landowners,
it is hard to say what the damages would amount to.

The only portion of the track on which no appraisements have been made, between
Sussex and Salisbury, is mostly in wilderness.

In England the cost of land taken for railways averaged ten thousand pounds per
mile, although it has since been ascertained that the increase of value to land through
which Railways passed would have been an ample equivalent to landowners for ail
the land taken, and that it will be so to even a greater extent in this country there is
no reason to doubt.

In any County of the Province, landowners generally would be willing, with a Rail-
way in prospect, to grant free right of way, in the belief that the benefits would
compensate the damages; and in King's and Westmorland Counties,.nearly three
fourths of the track, as originally laid out, was granted. Nothing has since occurred
to lessen.the beneficial effect of Railways.

There are four level crossings of the main Post Road between Saint John and
Shediac: at Sussex, Petitcodiac, Moncton, and Dorchester Road. At all other cross-
ings Bridges are erected.

Although not provided for by law, level crossings have been made on every farm
where practicable. In cases where Bridges over or under the Railway would have
been necessary the Commissioners have considered it more for the public interest to
pay damages for want of access.

The Tariff has been a subject of much consideration to the Commissioners. In
Nova Scotia the fare for first class passengers has been fixed at 2d. currency per mile;
in the United States it ranges from 2 to 4 cents; and in England is about 2d. sterling.

It has been ascertained that the cost of carrying passengers in the United States is
2 7-12 cents per mile, and that the paying point is 3 cents per mile.

The Commissioners have determined on a rate of three cents per mile, with the
usual deductions for family and season tickets.

The Locomotive manufactured by Messrs. Fleming and Humbert last year has
proved an efficient machine, equal in all respects to specification. A contract bas been
made with the same firm for two more Locomotives to be delivered this season at
United States prices.

Passenger, Freight, and Platform Cars, have all been subjected to competition in
this market, and are now being constructed at rather less than United States prices.

Wheels and axles for passenger and freight cars have been procured from known
makers in England and the United States. Some made here are now being proved
under ballast cars.

The Commissioners have purchased rails, chairs, and iron girders .in England
through Messrs. Baring Brothers. Instructions have been given to ask tenders for
these materials from the first houses in the trade, and to accept the lowest.

Tenders are also to be taken in Liverpool for freight, as cargoes are ready.
Al articles are manufactured under the supervision of an.Inspector appointed by

the Commissioners.
Full insurance is kept on all the railway property.
The Contracts have been made and the work apportioned, with a view to the

expenditure of two hundred thousand pounds sterling per annum, as provided by law.
48 The
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The Commissioners are of opinion that in the present state of the money market,
and with labour and materials so low as they now are, it will be for the public interest
to push the Works to completion as rapidly as can be done economically.

Respectfully submitted.
By Order of the Board.

R. JARDINE, Clairman.
R. W. CROOKSHANK, Jun., Secretary.

APPENDIX.

Report on the European and North American Railway, its progress, probable
cost, &c., by Alexander L. Light, Chief Engineer.

Engineer's Office, Saint John, 2nd February, 1859.
To ROBERT JARDINE, Esquire,

Chairman of the Board of Railway Commissioners.
SIR,-I have the honor to submit the following Report on the European and North

American Railway.
I arn, Sir, your obedient servant,

ALEX. L. LIGHT, Civil Engineer.

INTRODUCTORY REMARKS.
On reference to my Report, (made and submitted in March 1858,) upon the Works

of the European and North American Railway, it will be found that the state of the
Line and the prospects relative to the completion of the several "Sections" then
contracted for, were as follow:-

The Division from Moncton to Shediac, including the Moncton Branch, with the
exception of a small portion of the ballasting, had been completed. This Division,
twenty and one third miles in extent, had been opened for traffic.

The locations between Saint John and the Nine Mile House had been adjusted, and
the Sections contracted for. The grading, with the exception of a small portion near
the Five Mile -House, had been nearly completed. The materials for all the Bridges
required on this portion of the Line had been obtained.

Sections five and six, extending from the Nine Mile House to " Groom's Cove,"
near Hampton, a distance of eleven miles, had been put under Contract ; but, although
by the terms of the Contracts, it was required that these works should be completed
in November 1858, owing to peculiar circumstances, which the Contractors had not
anticipated, there was but little probability of this portion of the Line being completed
before July 1859.

The Hamrnond River Viaduct had been contracted for; but it was not expected
that
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that the Contractors would fulfil their engagement to complete the work in October
1858, the time specified for finishing it.

The location between Groom's Cove and Sussex Vale, and that between Pitfields'
Corner and Moncton, had been completed; and Sections 7, 8 and 9, Hampton, and 4
and 5 Salisbury Districts, comprised in the above, had been contracted for.

The terms on which the several Contracts had been taken, and the expectations
entertained with regard to their probable fulfilment within the time specified in the
Contracts, were stated.

The Division between Sussex Vale and Salisbury (28 miles in length) had not been
located ; but it had been ascertained by preliminary examination and survey, that this
would prove the least expensive Section between Saint John and Shediac.

Of the whole Line from Saint John to Shediac, one hundred and eight miles and
three tenths, (108 3-10ths,) there had been opened for traffic twenty three·miles and
a half, (23 1-2;) there were under Contract fifty seven miles; and yet to be located,
between twenty seven and twenty eight miles.

The advantage of selecting a course of Line differing in some degree from that
located by Messrs. Peto, Brassey, Betts and Jackson, were pointed out and referred to.

From this brief abstract from, and reference to mv former Report, some general
idea may be formed of the condition of the Line when that Report was made, and the
prospects then entertained with regard to the progress of the works.

Attached to that Report was an estimate of the probable cost of the whole Line;
and it affords me some satisfaction to be able to state there is no reason to anticipate
that the general cost of the work will exceed the estimate then made.

RE PORT.-1859.

On its again becoming my duty to submit a Report upon the European and North
American Railway, I have to say, that during the past Summer the remaining Division
between Sussex and Salisbury has been located, and the Sections composing it were
let at very moderate rates on the Sth of last October. Thus the portions of the Road
that are not completed are all under Contract, and with two or three exceptions, I am
happy to be enabled to state are progressing favourably.

The whole distance from Mill Street, Saint John,.to Shediac Harbour (108 3-10ths
miles) has been divided into twenty one Sections, which were severally let out in
pursuance of advertisements, inviting Sealed Proposals for the performance of the
work.

I would here remnark, that the Contracts for work of every description entered into
subsequently to the 1st December 1857, have been, I think without exception, let to
the lowest responsible bidder, who could procure the necessary securities required by
law; it having been insisted upon that the Specifications in every instance should be
strictly followed.

The Contracts under which these Works are being executed, with sorne excep-
tions, provide for the entire completion of the Railway, including grading, masonry,
bridging, and tracklaying, upon each Section, for a gross sum. The Cortractors
"maintaining" the works for a twelve-month after their final compltion--the
Government finding iron rails, spikes, chairs, and iron girders for bridges, and the
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Contractors furnishing all other materials of every description-provision being made
for additions and deductions by a Schedule of fixed prices, by which the contracting
parties are bound, should any alterations in the alignment become absolutely neces-
sary, by which the quantities or nature of the work would be unavoidably altered.*

Table A, No. 9, in the Appendix, exhibits at one view, the nurmbers of Sections;
the names of Contractors ; dates of letting ; amount of Contracts ; value of work done
up to 3 lst December 1858, and amount still remaining to be done. The continuation
of this Table shows all other work of every description that has been executed by
Contract or otherwise, since the commencement of the work, including that already
finished, Surveys made, and "plant" furnished by the former Contractors, as well as
work still to be done, not yet contracted for.

This Table, in fact, contains all actual worc done and to be done, in reference to
which, the time required to complete the Railway needs specially to be regarded.
The balance of money in the final estimate, outside of the sum stated in this Table, is
required for superstructure, iron girders, rolling stock, which can be easily pur-
chased whenever required, and for land damages and contingencies, the former of
which can be ascertained and adjusted at any time; and here I may observe that
more than half of the tbree heaviest items, viz. the superstructure, iron girders, and
rolling stock, are already delivered.

On examining this Table it will be seen that the whole value of actual work to
be executed in the construction of the Railway, is £557,100 12 1, of which
£371,973 12 8 was done up to the 31st December, leaving £185,126 19 5, or about
one third, still to be performed. A careful perusal of this Table will furnish the best
criterion by which the progress of the work may be correctly ascertained.

The quantity of earth and rock work on each of these Sections, the proportion
done up to 31st December, the balance still remaining, the aggregate of the whole,
and the value of the same at current prices, are stated in Table A, No. 10, by which
it will appear that the whole earth work amounts to 3,383,572 cubic yards, and the
total rock work is 148,620 cubic yards ; and that of the former, 1,907,200 cubic
yards, or nearly three fifths, and of the latter, 125,034 cubic yards, or five sixths, are
already completed ; or regarding the money value of these proportions of each at one
shilling and three pence per cubic yard for eartb, and five shillings and six pence for
rock, and adding up the amounts thus obtained, it will be seen that three fifths (in
point of value) of the aggregate excavation is done.

ESTIMATED COST.
The cost of the whole Line from Mill Street, St. John, to Shediac Harbour, in-

cluding the Moncton Branch, Stations, Wharves, Rolling Stock, and Land Damages,
amounts to £927,976 currency, or £773,313 sterling, or an average per mile of £8,500
currency, or £7,083 sterling, as will be seen by referring to Table A, No. 1, appended
to this Report, which contains the final estimate, being a summary of the cost of the
portions already completed, the work doue by the former Contractors previous to the
Railway reverting to the Province, the ' Superstructure," in which term is included
the sleepers, iron rails, chairs and spikes, &c.,) the Sections under Contract, as well
as the Stations and Rolling Stock, the cost of which are severally enumerated in

separate
See blank form of Contract, Specification, and Schedule, upon which Works have been ]et, at end of Report.
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separate Tables, consecutively numbered, and attached to the final estimate of which
they furnish the basis.

This estimate is grounded upon the actual cost of the Divisions from Moncton to
Shediac, and from St. John to Salmon Brook, which are finished ; and the several
contracts, with but one exception, are finally closed and the accounts settled. The
sums at which the unfinished Divisions have been taken by the several Contractors,
have been assumed, and as usual in Railway estimates, fifteen per cent. on the whole
now under construction has been added for contingencies.

In the estimate for the superstructure, the value of rails, chairs, spikes, &c., is
based upon the cost of the latest importation made of these articles; whatever varia-
tion may arise in the price of iron from that stated, will of course vary the cost of the
track.

The sleepers are estimated by taking as a standard the average of the prices bid by
the several contractors, which is a sufficient basis of estimate. The track laying and
ballasting are included in the section contracts.

The sidings are assumed at five per cent. of the whole length of superstructure;
this will be sufficient for the purposes of traffic for some time ; but as the business
increases they will require to be much enlarged.

The rolling stock estimate is the same as stated by Jackson & Co. in their speci-
fication ; it will be sufficient for the business of the road for one or two years; it is
what ordinarily would be called a moderate equipment, as the quantity needed
depends entirely upon the business to be doue, and it can be easily augmented as the
traffic increases.

A repair shop has been erected and suitably furnished at Shediac; but no buildings
of this kind have been included in the estimate for St. John, as it is considered that
the repairs can be made at the several machine shops already established in the City,
at a cheaper rate for some time to come ;-this however is problematical.

The estimate for the Stations includes several buildings in addition to those con-
templated by the original Contractors; more than half the principal portion of which
is either already built or contracted for, and it is believed that the remainder can be
finished for the amount stated in the estimate.

I now proceed to review the progress of the several Divisions and Sections of the
work in detail, in the order in which they were let and have been completed.

MONCTON DIVISION.

First, the Division from Moncton Station to Point du Chene, in Shediac Harbour,
(19 42-100 miles) as well as the Moncton Branch-(88-100 of a mile) making a
total of 20 3-10 miles, was let on the lst of August 1856, and opened for traffic on
the 20th August 1857. The earth works throughout the whole of this distance having
consolidated during the winter of 1857-8, the work was thoroughly finished during
the past summer, and delivered over to the Commissioners by the Engineer Depart-
ment, with passenger and freight stations, engine houses, turn-tables, wharves, and all
necessary appliances complete.

This Division is in perfect "running order," and permanently finished, with the
exception of the eastern abutment of the Scadouc viaduct, and two wooden trestle

49 bridges;
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bridges; these structures were erected by the former Contractors; the latter have
become so " shakey" from indifferent timber having been used in their construction,
and from the piles being irnperfectly driven, that they are fast becoming unsafe. As
these last temporary structures are erected over insignificant streams, I would
recommend that stone culverts be put under then this winter, and the space occupied
by the bridges be filled in with embankment in the ensuing spring.

The cost of this alteration will not exceed one thousand pounds; should an accident
occur here, ten times that amount might not pay even the pecuniary damages which
might accrue or be awarded.

The eastern abutment of the Scadouc viaduct above mentioned is not now filled in
with earth. This was tried, but owing to cracks immediately making their appearance
in the masonry, it was found necessary to remove the earth as the abutment could not
withstand the pressure. Trestles have therefore been erected inside, upon which the
track has hitherto been sustained.

The cost of this Division, exclusive of the Moncton and Shediac wharves, Stations,
and Rolling Stock, has been £6,485 per mile, as will be seen by Table A, No. 3, in
the Appendix to this Report.

SAINT JOHN DIVISION.

Secondly, the portion of Division No. 2, extending from Mill Street, Saint John, to
Salmon Brook beyond the Kennebeccasis Station, comprising a distance of 9 6-10
miles, put under Contract on the 10th of January 1857, and opened for traffic on the
1st of June 1858, has been completed.

The cost of this portion of the work, exclusive of Stations, Rolling Stock, and Land
Damages, has been £10,809 per mile, as may be seen by referring to Table A, No. 2,
annexed.*

When the heavy nature of the work comprising this Division, the number of bridges
for the purposes of the Railway, including the several crossings of the different public
roads (over and under the same,) as well as the numerous and expensive level
crossings of private roads that occur at nearly every division of property; when like-
wise the number of intermediate stations, and the superior character of the works
generally, are taken into consideration, (of which I do not hesitate to say that they
will compare favourably with any of a similar character and extent executed else-
where in America,) everything, I say, being regarded, the cost will be satisfactorily
accounted for.

Some of the causes why this Division has proved the most expensive portion of the
whole Line, may be ascribed to the following facts:-

That here nearly half of the rock excavation on the whole Line had to be per-
formed, and that of the very hardest description.

That there was an entire absence of any good natural ballast upon this part of the
Division, this deficiency having to be remedied by the substitution of a costly founda-
tion of broken stone, finished by a " top dressing " of very superior gravel ballast
brought by tug boats and scows at an enhanced expense from the opposite shores of
the Kennebeccasis Bay.

That
* It is worthy of remark that both Mr. Jackson aDd Mr. Giles, (as 1 have been informed on reliable authority) have

frequently stated it to be their opinion that this work would cost £10,000 Sterling, per mile.
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That along the shores of the Kennebeccasis, it became necessary to protect the
embankmeut from the action of the water and the effects of freshet, by means of stone
walls throughout their whole extent.

That the ground was of a soft and Vielding nature at the four mile bridge, Robin-
son's Meadow, and Lawlor Lake.

The borings at these last mentioned places were taken before the work was com-
menced, discovering twenty five, forty, and about one hundred feet of soft material, at
the deepest points beneath the original surface of mud or water, (as the case might
be,) and these places there was no possible way of avoiding with propriety.

The difficulties were overcome as follows :-first, at the four mile bridge the seat of
the embankment was well drained, and then carefully covered with six feet of strong
green brush. The slopes of the embankment were made very flat, and the first half
of the embankment made up of the peat bog itself, placed on in layers ; the top of the
embankment and outside of slopes being completed with clay from the adjoining
cuttings. This method had the double effect of combining extreme lightness with
breadth of base, and distributing the superincumbent weight over more surface. I
am glad to say the work now referred to has been entirely successful, as the settle-
ment of material bas been trifling, indeed not much more than would naturally be
produced by the consolidation of the particles of earth forming the mass.

Secondly, at the Robinson's Meadow in the vicinity of the five mile house, difficul-
ties of a nature similar to those encountered at the four mile bridge presented them-
selves, only on a more extended- scale, the bog being deeper and the embankment
higher.

The unavoidable arrangement of the grade line at this point was such that the
rock cuttings on each side were entirely insufficient in quantity to make up the
embankment; all that could be spared from the southern cliff was put into this
meadow. It was soon found that rock was an improper material to make up this
embank ment with, as from its great weight it broke through the crust. and sunk down
to the bottom of the bog, throwing up the marsh in ridges on either side. It was
decided to reserve al! the: rock in the cutting north of the Meadow to put into the
Lawlor Lake, (where it was required and would be exceedingly valuable) and make
up the deficiency in the Robinson Meadow Embankment from side cutting formed in
layers, with material carted from the adjoining hills, by which means it was hoped
that a portion of the: settlement could be in some measure prevented.

But here another obstacle presented itself, as: the hills: turned out to. be composed
of rock with a thin layer of earth on the surface, and no sufficient side cutting could
be obtained with a reasonable lead, though search by means of trial pits was made.

The nearest side cutting that could be obtained was at M'Cullouglï's:farms at the
further side of the Lawlor Lake; but it was. obvious that to get there the Lake must
be first filled, and as there was no probability of this being completed' with the
greatest exertion before June 1858, and as the Robinson Meadow, Embankment. from
its requiring nearly the same quantity of material as the Lake; would, take another
season to complete, it was therefore decided that a timberi viaduct.which would; last
some fifteen years, by means of which the earth- could be conveyed to complete- the
embankment at some future day.

The emabankmient at: Lawlor's Lake, with the heavy rock cuttings on either side of
. it,

APPENDIX. 799



it, presented another serious obstacle; in fact, the most difficult point in the whole
line as eventually located.

On a revision of the location being made, with a view if possible to avoid the heavy
work in this neighbourhood, it was ascertained by the borings that it was necessary to
descend 60 feet deeper (to find solid bottom) than shewn on the original plans of sur-
vey made by former Contractors, and upon which the works had been let. The whole
depth being as already stated, about 100 feet instead of 40 as shewn ; of which about
40 was water, and 60 feet of very light vegetable deposit. To counteract this, the
original gradient through this portion of the work was lowered as much as possible.

After most of the rock cuttings on either side had been put into the Lake, there
was still a deficiency of about 90,000 cubic yards of material, (as nearly as could be
ascertained by a careful series of cross sectional soundings made on so treacherous a
bottom,) required to be supplied to complete the embankment. To provide for this,
recourse was had to a borrow pit near Torryburn ; and after a month's incessant
labour, and some ten thousand yards had been put in, it was ascertained by another
set of soundings instituted during the progress of the operations, that the works had
progressed but little, as the earth had been dissolved and washed away by the action
of the water ; and it becamne evident that if this system was persisted in, the embank-
ment, if completed in this manner, would require a much greater amount of material
than was originally anticipated, and even as much perhaps as would be requisite to
fill up the greater portion of the Lake. Under all these circumstances it was decided
to take advantage of the ice, and construct a temporary pile bridge,-which was
effected by splicing long spars of spruce ; this bridge to be of sufficient width to con-
tain three tracks: the centre track (in case of emergency) to be used for Passenger
traffic: the two side tracks to be used exclusively for 'construction purposes," to
accelerate the " tipping" of the earth, as by this means a whole train of cars could be
tipped at once. While the bridge was in process of construction, two rows of side
piles were driven extending longitudinally, parallel to the Railway; the piles being
placed at intervals of twenty feet, and driven until their tops were level with the sur-
face of the ice ; these rows were placed 75 feet from the centre of the bridge, and on
each side of it, enclosing a space of 150 feet in width, or a little narrower than the
seat of the proposed embankment. Between these side piles, and extending under
the temporary bridge, a flooring of timber and brushwood several feet in thickness,
was laid all over the surface of the ice, which was sawn away and pressed under it.
After the floor had been finished, hundreds of tons of stone were brought on by means
of the temporary bridge, and carefully loaded all over the flooring equally, until the
latter was sunk to the level of the surface of the water; then large " cribs" were
built upon the floor, and on each side of the bridge, and bonded in with the floor, by
placing long untrimmed trees in the alternate tiers, with the buts to the outside of the
cribs and their tops overlapping in the centre space between. These side cribs were
composed of alternate layers of timber, brushwood, and stone, until they were brought
up nearly to the surface of the water, being held in position by the side piles during
their settlement. On this floor, and between these side cribs, the tipping was com-
menced in the following manner: waggon loads of rock were conveyed along the
outer tracks of the bridge, and cast as far over the outside as the men were able to
throw the stone; after this had been continued for some time, earth was tipped through

the
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the three tracks into the V or centre space between the stone. This mode of opera-
ting succeeded admirably-the Lake was filled in a very short space of time-and the
settlement since the completion of the work has been very trifling indeed. The cost
of this work, including the expense of the flooring of timber and temporary bridge,
was much less than it could possibly have been done for by any other method than
that adopted-while from the fact of the brush and timber being permanently under
water, this portion of the work will be almost as durable as though the whole mass
had been composed of stone.

LAKEFIELD DIVISION.
SECTIONs FIVE AND Six-from Salmon Brook to Groom's Cove near Hampton,

eleven miles in length, forming the balance of the Second Division, are the next in
order.

It is here necessary to remark, that on the first of these Sections the most extensive
departure from the original locations of the former Contractors was made; and the
very serious difficulties, well known to exist in the neighbourhood of Gondola Point,
including the large viaduct through the deep water at Harris' Cove, were entirely
avoided- difficulties of far greater magnitude than any that occur on the line elsewhere.

It was ascertained by a carefully revised series of preliminary surveys, that a more
direct line by the way of the Lakefield Settlement, up the valley of the Salmon Brook,
and thence downwards to Hammond River, coinciding there with the old line, and
crossing the River at the same point, could be selected at a reduced cost.

This alteration, without involving a steeper gradient than the maximum of 45 feet
to the mile, as adopted upon this Railway, effected a saving of upwards of 400 degrees
of curvature, and nearly one and a half miles of distance.

In addition to these manifest advantages, the direct saving, including damages to
land and buildings, was estimated at £35,000. Besides this, however, there was a
prospective and perpetual saving provided for by this important change, which is
equivalent to a further sum of £32,216; this latter represents the capital which would
accrue from the present and consolidated value of the yearly interest on the money
(£19,070) which would have been required to build this unnecessary 1 1 miles of
Railway,-added to the yearly running expenses and wear and tear. These two sums
therefore taken together, exhibit a total saving of £67,216 effected by this alteration.*

The attainment of this great desideratum was hardly to be expected, as the line of
country between these points had already been repeatedly explored without the object
in view being accomplished.

For the purpose of obtaining an impartial opinion, where so many conflicting inter-
ests were at stake, the Commissioners in order to verify the estimate, concluded to
open each line to the competition of experienced contractors ; this resulted in offers
being received to construct the line through the Lakefield Settlement for sums varying
from £30,000 to £50,000 less than the shore line by the Gondola Point.

The Tender of Messrs. Walker & Co. which was accepted, was £30,917 less than
their offer for the Gondola Point. This Section was let to them in June 1857, to be
completed in November 1858. The terms of this Contract, with regard to the time
of completion, have not been fulfilled for reasons hereinafter explained.

This
For a further explanation see Note A in the Appendix.
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This part of the Division is peculiarlv situated, being about 6 i miles in length; the
earth work is heavy, averaging nearly 60,000 cubic yards to the mile ; the heaviest
portion of it, situated at or near the summit, has to be conveyed by engine power
either wav to embankments situated at and near-the foot of each incline.

By the terms of the contract it was stipulated to furnish a Locomotive Engine and
forty Ballast Cars to the Contractors; these should have been in their hands as early
as possible in the season ; the Engine was not delivered before the latter end of Octo-
ber 1857, and the Cars in the following December, so that on the heavy or governing
points of the work a good portion of the first season was virtually lost. The want of
the Locomotive Engine prevented the Contractor from "stripping " the earth off the
principal rock cutting near Otty's, before the setting in of the frost,-and for this
reason but little rock was excavated at this point during the vinter of 1857-8, when
properly the whole of it should have been finished.

An additional Engine and 45 extra earth waggons were furnished to the Contractors
in July 1858, after the works at Lawlor's Lake had been completed; and these have
been working steadily since that date.

A Steam Excavator was likewise procured at the suggestion of Mr. Parker, the
Consulting Engineer; it has been kept at work near the sumniit up to this time; but,
notwithstanding this assistance, the works still require a period of time-including
some months of summer-to complete them ; and these, in justice to the Contractor,
should be allowed him, in consideration of the delay caused by the want of the Loco-
motive and Cars.

It should also be borne in mind, that in such a confined working area as is here
presented, only a limited number of men can be simultaneously employed. If the
Contractor is allowed three months from the lst of April next, this will afford a suffi-
cient time to open the Road, if the work is energetically urged forward.

The Locomotive has already passed six times over the whole extent of the Line
from Saint John to Hammond River during the past year.

SECTION SIx, which forms the eastern portion of this Division, extending from
Hammond River to Groom's Cove, near Hampton, was let to the same parties,
(Messrs. Walker & Co.) to be completed at the same time with the above work.
Upon this Section the Government were to furnish no plant of any kind ; the works
are not so backward as those on Section 5, but they are still far from being complete ;
a portion of the grading and all the bridges are unfinished, although nearly half of the
grading is done and the track laid upon it.

Some excuse should, however, be made for the Contractors on this Section also, as
the exact location of the eastern portion, including the heaviest embankment through
Groom's Gove, could not be definitely decided upon for some months after they took
the Contract. The position of the line across this Cove was controlled by the fact of
questions arising whether the Railway should pass through Hampton Village or the
Ossekeag Valley, questions which the Commissioners were not in a position to decide
until the completion of the locations to Sussex in October 1857, gave the preference
to the route adopted.

From the limited time allowed in preparing the plans of construction for this
Division, from the absence of that knowledge that more definite surveys could supply,
and from the fact that at this time the Engineering Staff was far from complete, some
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of Mr. Giles' general plans were (in order to save time) adopted, which, as well as
others prepared under my own supervision, had in some cases to be modified to suit
the altered circumstances.

At this time too, a system of letting the Contracts, different to that which had
hitherto been adopted at Shediac, and from St. John to Kennebeccasis Station, was
decided upon for this Division ; those Divisions having been let and tendered for
upon a Schedule of prices only. By this latter mode of proceeding it was to a certain
extent immaterial to the Contractor how much or how little work was to be executed,
or what plan the Engineer decided to adopt; the former merely being paid by the
cubic yard for any description of work at his Schedule price, this system giving the
Engineer the advantage of preparing his plans as the work progressed, exactly suited
to the nature of the case, or such as a further experience of the particular locality
may have shown to be necessary and expedient to adopt.

It will be borne in mind, moreover, that these lettings embraced proposals for the
Gondola Point Line, as well as for that by the Lakefield Settlement, as the adoption
of the latter, as already stated, was dependent upon the comparison of the tenders for
each route.

The two lines, with the Hammond River Viaduct and Section 6, embraced an
extent of some twenty miles in length, and included the very heaviest portions of the
road: much care and time were obviously requisite for the preparation of the neces-
sary drawings.

Even if the same system of letting had been adopted on these, as that on the former
Sections, (which it was my expectation at the tine would have been done,) the
addition of the Gondola Point Line was alone sufficient to have doubled the office
work. But it was not until a short time before the period appointed for receiving the
tenders, that I was informed that the Government insisted upon the works being let
upon "gross" sums for each Section and all it contained.

On this account, previously to the letting, it became necessary to prepare a distinct
set of Contracts, Specifications, Schedules, Estimates and Plans of every description,
necessary for each route; as likewise drawings in detail of every separate piece of
work required in both.

For the proper carrying out of this arrangement, there was not sufficient time, nor
were there means to prepare the plans required, even had there been time. No
draughtsman had been appointed, although I had several times remonstrated on the
impossibility of perfecting works of the magnitude here involved witb an insufficient
standing staff.

However, the most that could be done under the circumstances was done; but after
the location of a portion of the grades and alignment had been revised, some of the
structures had to be modified ; this caused some delay in getting the designs ready,
and it was not until March 1858, that all the drafts were finally arranged for this
Section, though it is proper to state, that they generally were prepared as fast as they
were required by the Contractor.

HAMMOND RIVER VIADUCT.

The Hammond River Viaduct, situated midway between Sections 5 and 6, was let
at the same time to Messrs. Small and Crosby, to be completed in October 1858.

This
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This is a massive structure, and the most extensive of the kind on the whole route,
being composed of stone and iron, or rather the most substantial Iron Girders of
"Fairburn's Patent," supported upon Piers and Abutments of dressed granite, resting
upon elaborately constructed pile foundations, which have been laid some twelve feet
below the summer water level, and executed with the greatest care and regard to
permanency, in order to withstand the rush of water that annually takes place upon
this very hazardous stream at the periodical breaking up of the ice.

The Contractors have had a good many difficulties to contend with in the prepara-
tion of their artificial foundations, which have been somewhat more expensive than at
first contemplated ; they have therefore had to execute more work than it was
expected would be required at the time when they entered into the Contract.

The site of the viaduct is peculiar; the line of Railway necessarily crossing the
River at a point where the stream is divided by an Island.

The viaduct as originally designed by Jackson & Co., was composed of seven
spans of 80 feet each, crossing a portion of both branches of the stream and the inter-
vening Island, necessitating the construction of two abutments and six piers.

As all the water passed through a span of 235 feet, half a mile above at the crossing
of the post road, this number of piers, requiring very expensive foundations and great
width of costly superstructure, appeared excessive ; and at the letting of June 1857,
a different plan was prepared for three spans of one hundred feet each, supported on
two Piers and two Abutnents, to be erected over the eastern or main channel, in
which the borings taken disclosed a liard bottom some 30 feet below the surface of the
general depth of water during the summer; and drawings of the foundations were
prepared accordingly. As soon after the letting, however, as an Engineer could be
spared from the office, an elaborate Survey was made of the whole River half a mile
above and below the intended bridge site, which fully demonstrated that it was better
to erect the proposed structure on the intervening Island, and that a new water way
should be made through the same, the original channels being filled up on either side
with embankments.

This site was therefore adopted, thus dispensing with four Piers, including their
costly foundations, besides 260 feet of unnecessary superstructure, and thereby
enhancing the permanent safety of the Railway, besides effecting a very considerable
reduction of cost.

This arrangement, by placing the longitudinal centre line of the bridge at right
angles to the general direction of the current, allowed the water to pass freely
between the Piers, and gave the Contractor the advantage of working upon dry land
during the period of construction.

This alteration has also been of service in reducing the cost of "unwatering " the
coffer dams for the Piers and Abutments.

When the bearing piles under the foundation came to be driven it was found that
the specified depth of eighteen feet, which was deemed at the time as the utmost they
could have been made to penetrate into the gravelly substratum, was insufficient.
From the fact of quick-sand unexpectedly presenting itself it was necessary to drive
the piles forty feet below the bottom of the dam instead of the distance specified. •

This, of course, caused an extra expense to the Contractor, in consequence of more
pumping being required during the driving of the longer piles as well as the expense
of the additional length of pile. The
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The upper surfaces of the foundations are laid at a depth of about twelve feet below
the level of summer water; therefore the piles composing their support extend to a
depth of fifty two feet below this level.

From the fact of all the Coffer Dams being more or less underlaid with gravel and
quicksand, the continued and simultaneous use of three of " Gwynn's Patent" Steam
Pumps has been required in each dam during the greater portion of the time. These
difficulties I am happy to be enabled to state are now entirely overcome.

In the Spring of 1858, after due deliberation, and after the stream had been care-
fully watched through the previous Winter to observe the effects of the ice, it was
decided that it would be safer to raise the level of the bridge three feet higher to
ensure it against damage from ice in case of an extraordinarily high freshet. This
was effected by putting in three feet more masonry in the footing courses of the Piers
and Abutments without making any material change in the plan or description of the
work. This additional masonry was found to be necessary, and would have been
inserted at first if the same knowledge of the stream had existed at the time of letting
as was afterwards obtained by more extended observation.

As any elevation of the Bridge necessitated a corresponding elevation of the
embankment on either side, the quantity in the latter was thereby largely increased.
It may be as well here to observe, that at the letting in June 1857, it was an object to
keep these embankments as low as possible to save expense, it being known that
they could be easily raised afterwards if required.

These alterations of detail will now be paid for as extras, upon a just and fair
Schedule of prices, instead of appearing, as they would have done at first, in the
Contract.

It may be as well here to state, that I consider it better policy to pay afterwards as
an extra, upon a fair Schedule of prices, (as is fully provided for in this Contract) for
what is really required, than to lse so large a margin in the calculation of quantities
(on work that may be to a certain extent problematical) for the sake of avoiding the
popular outcry against extras, and thus run the risk of having to pay Contractors a
price for work that they may never do ; for it is well known that in " gross sum "
Contracts, (particularly with Governments,) they generally manage to get an additional
price for any extras that may arise; while on the other hand, no matter what the
deductions may have been, they endeavour to get the full amount of the original price
in the Contract.

The present condition of the Work may be stated as follows:-
The feundation of the Piers and Abutments are all laid; the two centre Piers are

rearly completed ; the eastern Abutment is above the level of the water, and the
Contractor is now laying the masonry in the footing courses of the western Abutment,
which is being laid " dry," to admit of the work being prosecuted during the Winter.

Nearly the whole of the Granite for the completion of the Bridge is delivered and
dressed ; and if ordinary exertion is used to get the two Abutments during the present
Winter above the level of the usual Spring freshet, so that the works may not be
stopped during the recurrence of the same in June and July next, there will be no
difficulty in finishing the masonry by the beginning of August 1859. The Iron
Girders are al delivered and housed, awaiting the completion of the masonry in the
Piers, before a commencement is made towards erecting the former into position.
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As the Girders can be raised upon a scaffolding before the Abutments are completed,
it follows that the whole Viaduct may be finished simultaneously with the masonry,
and the Railway carried over it about the first of August next. In case it should be
desired to open at an earlier day, a temporary pile bridge can easily be erected in the
Spring at a small expense.

This Viaduct, though it has progressed slowly, so far as completed is well done;
and would be acknowledged by competent judges to be good work any where, and
considering the low price at which this work was undertaken, the execution reflects
credit on the superintending partner, Mr. W. H. Crosby.

SECTIONS SEVEN, EIGHT, AND NINE.

Sections Seven, Eight, and Nine, Hampton District, and Five and Four, Salisbury,
next in order, were let on the 15th of December 1857, to Messrs. Blackie & Johnston,
-Dillon P. Myers,-Thomas King & Co.,-Walker & Co., and M'Donald & M'Bean,
consecutively, to be completed on the lst November 1859.

The two first and the last of these Sections are well advanced ; a reference to Table
A, No. 9, in the Appendix, will show that if they proceed at the same rate during
each portion of the allotted period that they have hitherto, they will be completed
within the time specified.

Sections No. Nine, Hampton, and No. Five, Salisbury District, are not nearly in so
satisfactory a state, and redoubled exertions will be required upon these Sections,
during the ensuing Summer, to complete them in accordance with the terms of the
Contracts, otherwise the final opening of the Railway may be delayed.

During the past Summer, the location between Sussex and Salisbury, 28 miles in
extent, has been completed. This Division was divided into seven Sections of about
four miles each ; and the grading, masonry and bridging put under Contract on the Sth
day of October last. .The track-laying and ballasting being reserved, to be let
hereafter as a separate Contract.

This latter course was adopted in consequence of it being found that, where these
items were included with the other work, the Contractors injured the permanent
material, (rails, chairs, spikes, and sleepers,) by using them for their own temporary
purpose in the construction of their work ; the damage thus caused, exceeded the
additional cost of doing the work without such aid. The iron rails were frequently
so injured in removing a few trifling yards of earth, from neglect in not " packing">
the sleepers, &c., as to render them unfit for permanent track.

These Contracts, which are for the last remaining portion of the Road to be let, are
to be completed by the 1st of June 1860. The " clearing" throughout this Division
is completed, and the grading as well as the delivery of stone for bridges, materials
for fencing and sleepers, &c., have been commenced upon all the Sections.

From the light nature of the grading upon this Division, averaging under 24,000
cubic yards of earth to the mile, there is not the least doubt but that the Contractors
will be eiabled to finish their work within the time specified.

Should circumstances occur to render it an object of importance to open the whole
Railway before the Ist of July 1860, there would be no great difficulty in so doing; as
by giving a small bonus to the several Contractors, the earth work on all the Sections
above referred to, could be completed by the lst of October 1859, instead of lst
June 1860. . A
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A portion of the ballast could in the meantime be carted on the several Sections;
and as soon as the Railway is ready for the Cars over the Hampton and Salisbury
Divisions, so that the Rails can be delivered at Sussex and Salisbury respectively, the
laying of the Track between these points may be immediately commenced, and suc-
cessfully prosecuted to completion during the Winter of 1859-60; and sufficient ballast
can be easily laid on during the Spring, to admit of the whole Road being certainly
opened with safety by the lst of July 1860, or by the lst June, if necessary.

From what has now been said, in reference to the completed and still progressive
portions of the Road, its state of progress may be briefly summed up as follows

Miles.
Ist Division-Moncton to Shediac, - - - completed, 19.42
2d " Saint John to Salmon Brook, - - completed, 9.60
" " Section 5 and 6, including Hamniond River Viaduct, *ths done, i [.00
3d Hampton to Sussex, - - I done, 23.18
4th " Moncton to head of Petitcodiac, - 2-5ths done, 20.59
5th " Sussex to liead of Petitcodiac--located, let,

cleared, and work well begun, - - 24 51
Branch to Wharves at Moncton, - - - completed, 0.88

Total Miles, 109.18

It having been recommended that the locations, as completed by Messrs. Peto,
Brassey, Betts and Jackson, should be revised, I now proceed to give the character-
istics of both locations, as well as a description of the character of work proposed to
have been built by that firm, as compared with that now in course of construction.

CHARACTERISTICS OF THE ROAD AS ORIGINALLY LOCATED.

The Line, as originally located, commenced on the eastern side of the Marsh Creek,
outside the bounds of the City of Saint John, and proceeded up the flat of the Marsh,
crossing a bend of the Creek near the one mile House, (so called) until it struck the
rough and broken ground near the " Moose Path," here passing the present Post
Road on the level, thence to beyond Torryburn, when the location followed the general
contour of the shore of the Kennebeccasis Bay, intersecting Davidson's Cove, and
thence having passed over the points of land intervening between Davidson's Cove
and Sandy Cove, it again met the Kennebeccasis, afterwards pursuing with but little
variation its sinuosities, until it reached Harris' Cove, one quarter of a mile east of
Gondola Point.

From this place, still skirting the shore line to the head of Forrester's Cove, the
Road would have passed over the intervening points of land to the Hammond River,
and crossed the River by an iron girder Bridge, 560 feet in length. Proceeding from
thence, the line skirted the shores of Darling's Lake, crossing Groom's Cove, and was
carried over to the head of the Ossekeag; and from thence, following to the south side
of the Kennebeccasis River-the present channel of that River being crossed on the
interval near the mouth of the Passekeag Creek, thus rendering (if this location had
been adopted) an expensive diversion of the River necessary.

Between this point and Sussex Vale, the line was intended to have been carried
over the several brooks requiring to be crossed, by means of wooden trestle bridges,
varying from 30 to 180 feet in length. From
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From Sussex Vale, by this location, the Road would have crossed Trout Brook and
Salmon River by wooden and iron girder Bridges, 600 feet and 420 feet respectively
in length; and passing through Upper Sussex, and turning up the Valley of Stone's
Brook, following the same until it struck the head waters of the Anagance. From
hence the line kept the southern side of the Anagance, still holding an easterly direc-
tion, and crossing that River a little below its confluence with the North River, at
which place the name of the River becomes the Petitcodiac; from thence, keeping
the Petitcodiac to the south, the line followed nearly the general bends of the Post
Road to Moncton; crossing the Brooks which fall from the northward into the Petit-
codiac, near their mouths, bv wooden trestle Bridges,-thus continuing till it reached
the Station at Moncton.

From Moncton the line wound round the rear of the Town, crossed Hall's Creek,
and proceeded circuitously up the Valley of Harris' Mill Stream, to its crossing;
thence to Cook's Brook, passing over the summit 161.9 feet above high water spring
tide level at Saint John Harbour;-passing on through the Shediac Station to Cape
Brule, a distance of 110 miles from the Marsh Bridge at Saint John.

CHARACTERISTICS OF THE LINE AS AT PRESENT LOCATED.

The Line, as at present located, begins at the Mill Pond Station, Saint John, and
takes an easterly course, keeping on the northern side of the Marsh Creek, until it
crosses it opposite the residence of Robert Jardine, Esquire, where it joins the line
previously located ; this portion of the original location having L'een previously par-
tially constructed. From the Three Mile House the line diverges from that first loca-
ted, and taking a direct course, passing 14 feet above the level of the Post Road at the
Four Mile Bridge, and under the same at Lawlor's Lake, where it again intersects the
old line ; from thence to the Nine Mile House, the new line does not differ materially
from the old one ; but from the Nine Mile House to Hammond River, it will be seen
by reference to a former portion of this Report, that the new line deviates widely from
that originally located, being also much shorter and in every way preferable. From
Hammond River to Hendricks', the two lines vary but little. Leaving this point, a
marked deviation is observable ; the new line passes over the summit near the corner
of the Passakeag Road, winding round the large bend in the Kennebeccasis, and again
joining the former location at a distance of 27 miles from Saint John. By this detour
the heavy excavations which would otherwise have been required for the alteration of
the channel of the River, and the effects of the annual heavy freshets (often of a most
disastrous nature) have been avoided.

From the point last named, to within a mile of the boundary bitween King's and
Westmorland Counties, the new line, pursuing the same general direction, differs in
many essential points from that originally located. Curves of larger radii and tangents
of greater length have been substituted. From hence to Moncton the whole location
consists of only four very long tangents and four curves of large radii. A great saving
in curvature has been effected thereby, while the gradients are not in any way heavier
than those designed for the former Road.

From Moncton to Shediac, the line having been partly constructed by Messrs.
Jackson & Co., it became necessary to adopt the previous location; but here some
changes were made, longer tangents being adopted in several places, thereby effecting

a
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a direct saving in the curvature and distance. From Shediac Station to Point du Chene;
the constructed line was followed for a short distance, but for the remainder a new
line was located down to the present wharf.

The whole distance from Mill Street, Saint John, to Point du Chene in Shediac
Harbour, is 108 3-10 miles, or only eight per cent. longer than a straight or "«air"'
line, and it is also shorter than the original location by 2 f miles.

A Branch Line 88-100 of a mile in length, has been constructed from the Station
in Moncton to the public wharf in that place. As this line crosses the heads of the
wharves in this Town, Sidings and Loading Platforms have been provided for the
accommodation of those using them. The public wharf has been entirely remodelled,
repaired, and furnished with a moveable loading and landing Slip. Additions have
also been made to the bed, so that vessels may lav at low tide with safety. A com-
modious Freight house has also been fitted up with conveniences for loading and
storing freights.

The maximum gradients on either location are at the rate of 45 feet per mile.
Table B, No. 2, contains a summary, shewing the lengths of each description as de-

signed for both lines. On the original location the minimum radius of curvature be-
tween Saint John and Shediac was 1,584 feet-the maximum was 5,280 feet.

On the revised location the minimum radius of curvature is 2,865 feet between Saint
John and Moncton, and the maximum 12,278 feet. Between Moneton and Shediac
the radii of the curves are the same as those of the original location. Or the original
location the total amount of curvature between Saint John and Shediac was 3,901
degrees or 35 degrees per mile.

On the revised location to Point du Chene, the total arnount of curvature is 2,173
degrees or 20 degrees per mile.
- On the original location the total amount of straight line was 70.9 miles, and of

curved line 40.1 miles.
On the revised location, the total amount of straight line is 79.7 miles, and of

curved line 28.6 miles, making a gain of 8.7 miles of straight line, and a reduction of
curvature expressed in length of 11.4 miles.

The whole amount of the ascents on the revised location from Saint John to
Shediac, is 1,063 feet, and the amount of the descents is 1,075 feet.

The summit or highest point on the line, is twelve and a half miles from Saint
John, and has an elevation of 165 feet above the level of high water in Saint John
Harbour.

Table B, No. 2, exhibits the details of the gradients as designed for the new loca-
cation, shewing their length, total distance-from Saint John, rate per 100 feet, grade
per mile, ascent and descent, and elevation above the tide water at Saint John. -

Table B, No. 3, gives a summary-of the curves and tangents .as designed for both
routes.

Table B, No. 1, shews the lengths between the different locations.
Fronm the foregoing remarks it will appear that the advantages that have resulted

from revising the locations previously made by Messrs. Peto, Brassey Betts: & Jack-
son, are very decided, and may be stated in general terms as folow

Seventy five curves have been dispensed with and straight ines substituted ; ten of
them being dangerous "reversed" curves, and sixteen others connected by short

52 tangents
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tangents of from twenty to ninety feet between the points of "reversion," that are
scarcely less dangerous.

On the revised location, the shortest tangent line between two curves in opposite
directions is 400 feet; the minimum radius of curvature has been increased from 1,584
to 2,865 feet.

By these reductions of curvature and elongations of radii, the Railway will admit of
very greatly increased speed with sajèty, and these improvements will also be the
cause of a great permanent saving of wear and tear in the working of the road.

Sharp curves are always highly objectionable, particularly on passenger roads,
from their 4 wear and tear" of Engines and Cars, and displacement of rails, &c.; and
the danger of running off the track is very much increased thereby, especially at high
velocities.

The actual saving in distance effected from Saint John to the end of the wharf at
Shediac, is two and two thirds miles, while at the high rate of speed that can and will
be maintained upon this Railway, should its connection with proposed lines from
East and West be effected, the absolute reduction of 1,727 degrees of angular deflec-
tion, (technically termed " curvature,") equal to four and eight tenths entire circles,
will be equivalent to a further reduction in the working expenses of the road, of six
miles; or in other words, the amount of curvature here stated, had it renained in the
line, would have entailed an expense in friction and loss of power, (exclusive of
wear and tear) equivalent to that on six straight and level miles.*

These two items therefore, I maintain, virtually make a permanent saving in the
working expenses of the passenger traffic equivalent to a reduction of eight and two
thirds miles of distance.

CHARAPCTERISTICS OF CONSTRUCTION ON PRESENT ROAD.

The Railway is laid out as a single line of five feet six inches guage ; although the
ample quantity of 100 feet in width of land taken, as well as the location of the centre
line, likewise the Station Buildings, are arranged for a double track, if required
hereafter.

The permanent way consists of a single T rail of the latest improved American
pattern, 63 lbs. to the yard, of Staffordshire hammered iron, fastened down at the rail
joints only, with cast chairs of 24 lbs. weight each, manufactured from " best Welsh
cold blast" iron, to sleepers of cedar, hacmatac, or pine, nine feet in length, ten
inches wide, and six inches deep, laid two feet four inches apart from centres, the
largest being at the joints, and all bedded in clean ballast, twelve feet wide at the base
of rail, and extending twenty inches in depth below the same level. The width of the
road-bed is not less than twenty feet on embankments, and twenty four feet in excava-
tions at " formation level," which is two feet below rail height.

The side slopes are nowhere less than one and a half horizontal, to one perpen-
dicular, though, where required, these have been reduced to one and three quarters,
and two to one. I

In construction, the road-bed has invariably been kept two or three feet above the
general level of the ground whenever practicable, in order. to ensure a good drainage,
and facilitate the removal of the snow, (a very necessary precaution in this climate;)

when
See Note B, at end of Report.
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when this could*not be effected without incurring too much expense, and when material
obtained from excavation of ordinary width, was insufficient to complete the adjoining
embankment, the low and wet cuttings liable to be deluged with water, have been
increased to thirty-five feet in width at formation level, and capacious ditches opened
on either side; thereby forming as it were embankments throughout the cuttings-a
desideratum very essential for the efficient working of railways in the severe winters
.in this clirnate.

On steep side hill cuttings also, where ice·would be liable to be formed over the
rails, the excavations on the dczbIe track side, have been enlarged to twenty feet from
centre, or thirty two feet in ail, and a " catch water" drain ten feet in width and two
feet in depth, below formation level, has been inserted between the side hill-and the
Railway ; wherever the depth of embankments exceeded thirty feet, the formation
width has been increased to twenty two feet, and the side sfopes made two to one;
and wherever the action of water had to be especially guarded against, "rip rap " or
bank paving has been placed as a protection. The rock excavations are not less than
twenty four feet in width, with side slopes of three inches to the foot.

The masonry for the large and more important bridges, is the best " Ashlar" with
"hammer dressed" beds, and rough or quarry faces, laid in hvdraulic cement ; while
that of the smaller class bridges, is of good substantial punched rubble laid dry.

The superstructure of ail bridges of spans above forty feet is composed of wrought
iron ; ail of these bridges have been so designed, as to ensure safety and stability,
with proper regard to economy.

The patterns adopted are of three kinds, viz:-" Stephenson's, Fairbairn's, and
Warren & Kennard's patents." Those that have hitherto, been executed, may rank
with the best of their respective kinds in other lands.

I may here remark, that latterly, ail the iron rails and girders have been prepared
under the superintendence of Charles May, Esq., C. E., of No. 3, Great George Street,
Westminster-and it is but an act of justice to that gentleman to observe, that he bas
executed this duty with ability and fidelity.

The superstructure of bridges of spans under forty feet, is of wood, composed of
the best well selected St. John pine timber. Table B, No. 4, gives a statement of the
quantity of iron and wooden bridging that was to have been erected by the former
Contractors, and also shews the greatly reduced quantity of bridging now being com-
pleted. A perusal of this Table will show, that although iron superstructure has been
extended to the ten principal bridges, or to ail spans of upwards of forty feet, while
the original specification only contemplated applying iron to four bridges of spans of
one hundred feet and upwards, yet the total quantity of iron bridges bas been reduced
from eighteen hundred and twenty, to thirteen hundred and ten lineal feet. The
wooden superstructure has also been reduced from four thousand and eighty -four, to
two thousand three hundred and eightv six feet, or nearly one half. It is likewise
worthy of remark, that nearly ail the wooden bridging was originally intended to have
been composed of trestle worc, with the earth slopes running directly through the
posts-a method of ail others the least permanent. The wooden bridges now being
constructed are the best of their several kinds; the material and workmanship in ail,
are to be of the best description, carefully planed and painted, and protected from the
weather as much as possible, by a covering of asphaltum or zinc. They comprise

twelve
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twelve of woodwork alone, and twenty two, having a similar superstructure with the
former, but with the addition of stone abutments,-the span between which (with a
special view to permanency) bas been contracted to the shortest length consistent
with the requisite space for the water: this will account for a portion of this reduction.
A further reduction of trestle bridging bas been effected by the substitution of arch
and box culverts of stone, with embankments, wherever practicable, by which the
consequent demand for repairs and liability to accident, has been greatly reduced.

Nearly all the main roads intersected by the Railway have been crossed, either
over or under, by means of substantial bridges,-level crossings, (as orignally
intended) being the exception rather than the rule.

The arch culverts on the line vary from 4 to 12 feet span ; they are of the very best
description of material and workmanship, and laid in hydraulic cement.

The box culverts are' of different sizes, and are, with a few exceptions, of a very
good description of strong punched rubble masonry laid dry ; no wooden culverts on
the main line, covered by earth work, have been permitted.

From Moncton to Point du Chene the superstructure is composed of the U or bridge
rails imported by Messrs. Jackson & Co. As a previous and extended experience of
this rail on the St. Andrews and Quebec Railway had confirmed me in the opinion
that the single T or American pattern was a superior form of rail for this climate, its
adoption was recommended for the residue of the line between Moncton and Saint
John, as already stated.*

In crossing the several viaducts and bridges between Saint John and Moncton,
" Winslow's Compound," or continuous bearing rail, has been adopted. This dis-
penses with both joints and fishes, &c., and thus adds largely to the safety of the
railway.

A pier 1,850 feet in length has been built at the Shediac terminus at Point du
Chene,-1,000 feet of which is thirty feet wide, and 770 feet forty feet in width; at
the end an L 80 X, 150 bas been placed. A single track has been laid down, and a
carriage road constructed alongside the railway throughout its whole length ; suitable
mooring posts and rings have been provided, thus ensuring, as far as possible, safety
to ships moored alongside the pier. Loading platforms have also been erected, and
cranes have been procured to facilitate the shipment of freight or cargo.

In further explanation of the style on which the works are being executed, I beg to
refer to the form of Specification attached to the Contract at the end of this Report;
and I take this opportunity of stating, that a strict adherence to the terms of these
Specifications is invariably insisted upon.

In concluding these remarks upon the several constructions in this Railway, I beg
to say, that the works generally are being built in a thorough and substantial manner,
and with a due regard to the ultimate requirements and permanent efficiency of the
road, and at the same time with every attention to a proper economy.

As some test of the goodness and safety of the road, it is worthy of remark, that
since the two divisions from Moncton to Shediac, and from Saint John to Kennebec-
casis, have been opened, doing a considerable traffic, and at an average rate of speed
of about 30 miles per hour, (while the train is in motion,) and extending over a period
collectively of nearly two seasons, during which no accident or failure of any kind has

taken
See latter part of Note C. on this subject.
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taken place, arising from imperfections in construction, or from any inherent defect in
the way, works, or rolling stock.

And I believe I am justified in saying that no Engine or Train has been thrown-off
the main line through any of the above causes; indeed, no accident of this kind bas
occurred, and this is the more remarkable when it is remembered that both the above
Divisions were opened for traffic before the ballasting was completed, and while a
considerable proportion of the work was in an unfinished state.

ROLLING STOCK.
Table A, No. 8, shows a list of required quantity of Engines, Cars, Snow-ploughs,

and equipment generally designed for the Railway ; it will be sufficient to say, that
they are of the newest and most approved American pattern, and are, in my opinion,
better adapted to the climate of this country and the traffic to be anticipated than
any other.

The experiment of building. the Locomotives in this City, (Saint John,) has been
entirely successful, and I have no doubt that the enterprising builders, Messrs. Fleming
and Humbert, having perfected their arrangements, can make Engines equal to those
imported froin Boston.

The Passenger Cars on this Railway are especially worthy of notice; in point of
interior capacity and general arrangement, I do not besitate to say, (although made
in this City,) that they are unsurpassed in America, and reflect much credit on Mr.
James, the Contractor, who has spared no pains in their completion.

As it is very desirable that all the Rolling Stock of a Railway, each of their respective
kinds, be of uniform size and pattern, so that they may be as much as possible duplicates
of each other; and as there is now a large proportion of the stock required already
on the road, prepared in accordance with well digested designs, I cannot conclude
this notice without recommending that the original patterns be generally adhered to.

Exception bas been taken to the wrought iron trucks under the Freight and Platform
Cars, as being liable to get out of adjustment; but as this only happens in the event
of Cars running off the rail, which very rarely occurs on this Railway, it is questionable
whether the objection would- not be overruled by the superior permanency of the
iron truck.

OBSERVATIONS ON THE CONTRACT MADE WITH MESSRS. JACKSON & CO.

The superiority of the Road now being constructed, over that which would have
been made under the original Contracts with Messrs. Jackson & Co. having been
assumed in this Report, it is proper to state succinctly and clearly, the grounds'on
which a comparison of the two lines is presumed to be favourable to the former.

Such a comparison cannot be fairly made without adopting some standard by
which the merits of both lines can be measured.

Assuming, therefore, that a road is in every point of view the best,-which is the
shortest, the most level, durable, and at the same time the cheapest which can be
made,-the following comparison may be instituted.

To facilitate this enquiry, it is well to refer to, and thoroughly examine, the original
specification (marked A), a copy of which is annexed.

It must be remembered, that it bas been considered judicious to substitute work of
53 a
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a superior character to that specified and as exhibited on the drawings, and to add
thereto.

From the character of the specification it will also be evident that extra work (not
provided for therein) would have been imperatively required.

The points here briefly referred to, as particularly demanding attention, are more
fully discussed in Note C. The additional cost to that wbich would have been
incurred by strict adherence to the former contracts, was rendered necessary for the
attainment of the following objects

Ist. Additional cost of iron for superstructure.
2nd. Widening, straightening, and perfecting the grading.
3rd. The substitution of arch culverts, covered by embankments, and permanent

bridging in place of trestle work, (occasional) wooden culverts, or level crossings.
4th. The erection of five additional wood and water stations.
5th. Grading depot grotunds.
6th. The construction of Shediac, Moncton, and Torryburn wharves.
7th. Making 35 miles additional fencing, and liquidating land damages.

i The proper value of these several additional items is as follows:-
Original contract price, £6,500 sterling, .... ...
Additional cost of iron above that specified,
Additional earth work for widening, straightening, and

perfecting grading, ....

Additional cost of permanent bridging in lieu of trestie
work, wooden culverts, and level crossings,

Additional wood and water stations, .... ....
Additional depot grounds, .... .... .... ....
Additional wharves, .... .... ....
Additional fencing, ... .... ....
Land damages, .... ...

Total cost of present road by original contract,
Present estimated cost, .. . .

Saving per mile,

per mile, £7,800 0 0
240 0 0

633 0 0

" 351 0 0
" 35 0 0
" 138 0 0
" 83 0 0
"i 51 0 0

277 0 0

£9,608 0 0
8,500 0 0

£l,108 0 0

I'rom this it is evident, that it was onlv by the substitution of less perfect and
permanent work, that the road could have been built cheaper than it is now being
constructed.

It may not be improper here to call attention to the comparative estimate which
has been furnished to you, of the average cost per mile of the Nova Scotia, New York,
and European and North American Railways. It will therein be perceived that, in
the items of grading, masonry, and bridging, the cost of this road is large in proportion
-this increase, it must be remembered, is for work of an enduring and permanent

character,
For a further explanation of this comparative estimate, 1 refer to Note C, where the causes of these items being charged,

are enlarged upon, and I also call attention to the significant quotations fro.n the Report of Mr. Charles Hutton Gregory,
and Mr. Walter Shanly, on the Grand Trunk Railway.
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character, (which governs the annual outlay for repairs,) while in rolling stock, build-
ings, engineering, and contingencies, the proportion of this is small.

1,his Table is worthy of study and is very significant, affording as it does, a true
criterion by which the permanent character and economy of expenditure on the
European and North American Railway may be judged.

The system of allowing Contractors to.prepare their own specifications, select their
engineers, design their locations, and superintend their own constructions, is one
which renders them to a great degree irresponsible, enabling them, in fact, to make a
Railway to suit their own pecuniary advantage, and is altogether incompatible with
the true interests of a Provincial undertaking, especially one of the magnitude and
importance here involved.

While investigating the comparative merits of the two mentioned methods of Rail-
way construction, it has been my somewhat unenviable duty, to institute a comparison
between the line as first located and the works as now being completed ; and I trust,
that in so doing, I have not laid myself open to the charge of drawing invidious con-
clusions or of making contrasts further than was necessary to render the subject fully
intelligible.

It is far from my intention to convey the impression that the Contractors or Engi-
neers did not fulfil their several engagements, as defined and ascertained, by a strict
construction of the terms of the original Contract. On the contrary, I do not hesitate
to say that these gentlemen fully executed the works as specified, which were, as far
as completed, constructed in accordance with the Contract. If just cause for com-
plaint here exists, it is to be attributed to the want of definiteness in the specifications,
which admitted of such latitude of interpretation.

The line as at first located was such a one as a judicious Engineer, whose special
duty it was to study the pecuniary interest of his employers-withont any regard to
the subsequent cost of maintenance and running expenses-would have designed. It
was, it is true, very curvilinear: but when it is taken into consideration that it was
to have been paid for by the mile, and therefore rendering it a requisite object that the
road should be made as long, and as easy to build as possible, this should cause no
great surprise ; in fact, it might have been much less direct than it was, and still have
fulfilled all the requirements of the Contract.

The present excellent location of the European and North American Railway, is
mainly attributable to the numerous surveys and plans previously made of it by
several eminent Civil Engineers.

The first survey was made by John Wilkinson, Esquire, an exceedingly careful and
scientific geodetic Surveyor, whose accurate and very superior topographical plans
have been of the most essential service ;-a survey subsequently prosecuted by Messrs.
Beattie and Campbell, well known in the profession ; afterwards by Frank Giles,
Esquire, assisted by a very competent staff, whose comprehensive profiles and plans
were of the greatest value in selecting the present location, (these being subject to the
approval of A. C. Morton, Esquire, the Consulting Engineer.) Al the. gentlemen
above referred to contributed to render the final survey and location comparatively
easy, and gave to their successor and the Province the benefits of .ll 1 their-previous
labours and experience.

Before speaking of the Engineering Staff, I must first beg to acknowledge the very
valuable

A PPENDIX. 815



valuable advice and courteous cons'leration which I have invariably received from
Mr. Parker, C. E., of Boston, who was employed by the Government to inspect and
report upon the works.

ENGINEERING STAFF.
The staff has been organized upon the American system, which is considered the

best adapted for the requirements of the construction of Public Works on this Con-
tinent, wherever the general and promiscuous way of letting works to men of all classes
is entertained, without any special regard being had tg their qualifications; and so long
as the lowest tender for work must necessarily be accepted, such an organization of
the staff will be imperatively requisite.

In England a different system is adopted ; the Public Works are rarely let except
to bonafide Contractors, well known to have extensive experience and capital; sucli
men have generally a thorough knowledge of their business, and keep in their employ
a regular staff of Engineers. The works are generally let to the contractors after the
locations and plans have been carefully arianged and decided upon,-they becoming
responsible for the works, and executing them under the supervision of their own
Engineers ; the Company or the Government, as the case may be, merely employing
a Chief Engineer and such a limited staff of Resident Engineers and Inspectors as
may be sulicient for the general supervision of the works.

This, it is evident, could not be done in this country, as for the reasons already
stated the Contractors have not the experience as a general thing, nor have they the
Engineers in their employ ; and the result would be that, if works were let to them
under the English system, the Engineering (if done at all) would be done very badly,
while the construction generally would be " scamped."

The English system has to a certain extent been tried in Nova Scotia, and I find from
the very able Report of Mr. Laurie, the Civil Engineer appointed by the Government
of that Province to examine and report upon the Nova Scotia Railway, that the result
has not been satisfactory.

Extract from Mr. Laurie's Report, page 41:-
" It may be proper to state, that I consider the Engineer Department of the Road as having been

organized on too Iiinited a scale, originating, no doubt, in the laudable desire of economy, but in this
it is quite possible to go too far. The force employed lias not been sufficient to give the requisite
levels and stakes during the progress of the work, and we consequently find, at several places,
the grading ont of line, excavations and embankments too wide, and at others not wide enough,
improper bE'lasting used, and other matters of detail imperfectly executed. Sonie of the bogs and lakes
which have swallowed up such large quantities of material, could have been partially or wholly avoided,
and no doubt would have been, had proper soundings been taken to determine their depths on the
original surveys. The services of one or two well qualified assistant Engineers, in addition to those
who have been*employed on the Road, to have given a personal superintendence to the work, would
have saved large expenditures at many points-expenditures which, although nominally borne by the
contractors, have generally in the end to be made up to them in the shape of allowances or otherwise.
The duties of Chief Engineer are such, in the office, as prevents his spending much of his time upon
the line during the construction of a Road."

With the above view, the Engineêring Staff has been latterly organized upon as
limited a scale as was compatible with thorough efficiency, and the work has been
systematically carried on in the following manner:-As soon as the surveys and

locations
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APPENDIX. 817
locations had been completed, the plans and drawings prepared, and the contracts let
and signed, the Road was divided into eight separate Divisions, each averaging
about 13 miles in length, and placed under the charge of Division Engineers.

The duty of these Engineers was to attend to the careful "setting out" of the
numerous works and structures, to see that they were built of the best material, in a
proper manner and in accordance with the specifications, to make to the Chief Engineer
regular returns of ail work done and material delivered on their respective Divisions,
for each month then ending, so that the Contractors could receive monthly payments
for the exact amount of work done; in fact, to take sole and full charge of ail the
works on their respective Divisions, receiving orders from, and reporting weekly to
the Chief Engineer, who by this means is kept constantly and correctly informed of
everything transpiring on each Division of the Road.

A principal Assistant Engineer, of matured experience, was also appointed, whose
duty it was to take the general supervision of the whole of the works, and act under
and carry out the particular views and orders of the Chief Engineer, and pass over
the work, as often as possible, consulting and advising with the several Division
Engineers on the state of the works generally, and on any particular difficulty that
might at any time arise.

In the principal Office at Saint John a Draughtsman and two Assistants, and also a
Clerk, have been appointed. The duty of the former was to prepare all rnaps, plans,
and drawings of structures of every description, under the especial direction of the
Chief Engineer and the principal Assistant. This important service bas been verv
onerous, from the fact of each Section being let separately for a "gross sum," neces-
sitating the preparation of distinct sets of drawings in full detail for each Contract in
duplicate ; and it is but justice to say, that the execution of these latter reflects the
greatest credit upon the gentlemen to whom this service has been entrusted. In
addition to his special duties as Clerk, Mr. Stone bas made out all the Contractors'
monthly accounts as well as the pay lists and vouchers of the Engineering Department.

The following list shows the names and special duties of the Officers of the Staff,
but it should be stated that some of the situations referred to are not at present
occupied by their original
R. W. Burrowes,
George Wightman,*
Thomas Ramsay,*
Endicott King,*
John Stone,
William Lunn,
H. G. C. Ketchum,
John T. C. M'Kean,
Charles F. Ely,
F. P. Tuck,
W. J. Croasdale,
Frederick L. Dibblee,
W. S. Rowson,
C. F. Gregory,
H. F. Perley,
William L. Hazen,

* Left the Road.

holders:-
Principal Assistant Engineer.
Locating Engineer.
Assistant Locating Engineer.
Resident Engineer,
Chief Clerk,
Chief Draughtsman,
Assistant Draughtsman,

Engineer in charge of Division,
Second Assistant,
Engineer in charge of Division,
Second Assistant,
Engineer in charge of Division,
Second Assistant,
Engineer in charge of Division,
Second Assistant,

54

Saint John to Hampton.
Principal Office, Saint John.

Moncton.

Salisbury.

SRssex. .

R. R. Thompson,
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R. R. Thompson, Engineer in charge of Division, Norton.
E. R. Burpee, Second Assistant,
W. H. Rankin, Engineer in charge of Division, Hampton.
G. F. Crookshank, Second Assistant,
J. Edward Boyd, Engineer in charge of Division, Lakefield.
John H. Parks, Second Assistant,
P. D. Cox, Engineer in charge of Division, Saint John.
J. Mahood, Second Assistant,

In justice to the whole Staff I cannot allow this general notice of its various
members to pass without gratefully acknowledging the ability, assiduitv and faithful-
ness which have distinguished the entire corps. In this Report it would be out of-
place to particularize individual claims to regard ; nor would it be in accordance with
my own feelings to contrast the merits of the several officers mentioned who have
each and all manifested an untiring zeal for the success of the road, and whose general
conduct bas been such as to entitle them to the warmest commendation ; it is indeed
to their zeal, fidelity and ability, that the degree of success attained in the prosecution
of the details of the work, to which I can refer with satisfaction, is in a great measure
attributable. Of every member of the Staff I can with sincerity say, that he has
established a claim to a higher position than that which he now occupies.

As Heads of Departments, Messrs. Burrowes, Wightman, and King, are obviously
entitled to special attention. If the position of these gentlemen in the Corps did
not even demand this notice, my own grateful sense of the valuable and ready assist-
ance which, whenever required, they have afforded me, calls for my warmest
acknowledgment.

As Principal Assistant Engineer, his superior general engineering talents, practical,
knowledge of Mechanics, and a previous experience as Contractor as well as
Engineer, have enabled Mr. Burrowes to afford me invaluable co-operation. To
Mr. Wightman's skill as Locating Engineer, added to great experiençe and very
superior judgment in selecting routes through a difficult and partly wilderness
country, the superiority of the present location of the road over that formerly adopted,
is mainly attributable.

Mr. King's unremitting attention to the onerous duties which devolved upon hirm
as Residcent Engineer in charge of the very heavy Division between Saint John and
Hampton, together with his strict adherence to approved system and thorough
practical knowledge, rendered his services of great value.

As Resident Enigineer on the Moncton and Shediac Division, Mr. H. F. Perley's
indefatigable zeal during the completion of this portion of the road, entitle him to
great credit. To Mr. Perley also, as well as to the reliable assistance of Mr. H. G.
C. Ketchum, I am much indebted for the aid they have afforded me in collecting
many particulars, and arranging a portion of the data to be found in the Tables which
accompany this Report.

In conclusion, I bave to observe, that although this Report has exceeded the limits
in which I had supposed it could be comprised, I trust that it will not be regarded as
unnecessarily prolix or minute. When the great interest is considered, which is justly
attached to the European and North American Railway-an interest not confined to
this Province;-when the powerful influence which th'è success of the Road must

have
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have on the present fortunes, and in (its widest sense) the future welfare of our
people;-when especially it is considered, that not hastily adopted or perhaps ill-
founded expectations, are entertained, that tbis Road will ere long become the great
thoroughfare of British North America-to form, it may not be presumptous to hope,
before many years elapse, the eastern portion of a great highway from the Atlantic
to the Pacific-all these momentous topics for consideration being regarded,-it is
surely most desirable, that every official statement or report relative to the Road,
should be comprehensive and thorough.

I have the honor to be, Sir, your obedient servant,
ALEX. L. LIGHT, Engineer.

NOTE A.
In further explanation of the amount virtually saved by the adoption of the shorter route through

Lakefieid, it is necessary that the data forming the basis of the calculations made in the body of the
Report, should be more fully enlarged upon.

The cost of the original line from Salmon Brook to Hammond River, around Gondola Point,
8.12 miles in length, would have been by the lowest tender £106,794, or at the rate of £13,152 per
mile, including superstructure, stations, rolling stock, and land damages.

The saving in distance, effected by adopting the line through Lakefield, was 1.45 miles, which at
the before mentioned rate would amount to £19,070, the annual interest on which sum at six per
cent. is £1,144.

The annual wear and tear, and repairs, as well as the cost of running the trains, that would
have arisen upon this unnecessary 1.45 miles of Railway, will be ascertained by the following
investigations:-

The expense for repairs of iron rails, after allowing for the value of the old material, has been
found to be equal to the cost of an entire renewal once in every fourteen years -- that for cross ties to
a renewal once in eight years.

The annual cot of repairs per mile upon a substantially finikhed way and works may be stated
as £100.

Thus we obtain for annual wear and tear, and repairs, the sum of £370 upon this distance saved.
Assuming four as the least number of trains that would daily have-passed- each way over this 1.45

miles of Railway, if it had been constructed, we have an aggregate saving per annum of 3,500 miles
of distance effected by the adoption of the Lakefield route.

The cost*of running a train may be stated at two shillings and nine pence per mile, including all
incidental expenses, except wear and tear and repairs of track; this makes a saving of £419 for
this item

In a word, assuming the.cost of this 1.45! miles of Railway to be as above, £13,152 per mile; or
£19,070 for the whole distance, the interest of which is £1,144; the annual repairs, as well as wear
and tear of superstructiure, to be £370, and the annual running expenses also £419; the totalannual
expense will then be £1,933, which is the interest of £32,216 at £6 per cent.,; which-sum rnight
profitably have been expended in shortening the Railway 1.45 miles.

It so happened that the line through, the Lakëfield settlement, instead of requiring this sunih to be
expended upon it over and above the cost of theý Gondola: Point Line, was actually obtainëd for
£31,500 less money than the longer line-adding together, itherefore, the sun: aetually saved rnd-the
sum that might properly have been: expend'ed to!obtain the shorterrorite; wehavthe:s rùof £6316
as the tirtual saving hy-tbe adoption of the line by Lakefield, which was in every way superior.

The following is an: extract.from a work by W. M. Gillespie, C. E., Professor'of Civii Engibeer-
ing, entitled " Roadà and Railroads," wherein as he himself expresses it, "'the réduttr of an
Engineering experience in all parts of the United States. &c.,.have been combined.

This extract, frora such a well known and undoubted authority, so fnlly'enibodies nly dwn 1iews
upon this important subject, that I will make no apology for. inserting it. ECOMtoMY
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"ECONOKlY OF STRAIGHTNESS.
From the great cost of the superstructure of a Railroad, and the continually increasing expense of keeping it in repair,

it is highly desirable that it should be as straight. and cousequently as short as possible.
" As the earthwork of a Railroad costs alnost nothing for repairs, while those of its perishable superstructure are very

great and proportioned to its length, as is also the cost in fuel, wages. and wear and tear of the engines of running the
road, it will often be advantageous to make large expenditures for the former element of cost, in order to lessen the length
of the rond, and consequently the annual expenditures for the latter.

" Suppose the total cost of a Railroad to be $30,000 per mile, the interest of which is $I,800 ; the annuel repairs of
the superstructure $1000 per mile ; and the expenses of engines also $1000 per mile : the total annual expense will then
be $3,800, which is the interest of $63,000, which sum might profitably be expended to shorten the road one mile, or $12
to shorten it one foot of lengtb. If this bingle foot gained was the only result of a day's labour of a locating party, it would
be a satisfactory equivalent for the expenses of such a day's work.

" On these grounds, a short route, which has the faults of steep grades and curves of small radius, may profitably receive
an outlay of capital upon it, for the purpose of lessening these defects, equivalent to the cost of the difference of distance
between it and a longer line, which has better grades and curves.

" From these considerations it is also seen that a line ought not to diverge from the direct course between its extremi-
ties, and thus increase its distance, for the sake of the trade of a smail Town, for whose benefit the time and fare of all the
passengers and freight on the whole line would thus be taxed. It would be preferable to make a branch track to the
Town."-See " Roads and Railroads," page 270.

NOTE B.
REMARKS ON CURVES.

The theory of a perfect Railway requires that it shall follow a right line on plan and be uniformly
level from end to end.

These two conditions are made impracticable by the interposition of natural obstacles, such as hills,
rivers, buildings, &c., which must be avoided, or crossed, or passed within certain limits.

The principles regulating ail lateral deyiation are, first, that they can be made only in curves,
angles being incompatible equally with the speed to be attained on Railways, and with the constantly
parallel axes of the four or six wheeled nachines impelled upon themu; and secondly, that as the
perfect condition is a right line, so does comparative perfection consist in the minimum amount of de-
viation fromu it, that is, in the largest possible radius of curvature.

The Count De Pambour, in his work on Locomotive Engines, says -" Curves in Railways present
inconveniences which are by so much the greater as their degree of curvature is greater.

These inconveniences are of three kinds: lst, when a wagon moves in a curve the wheel which
follows the outer rail necessarily goes over more ground than that which follows the inner rail. Now,
in wagons at present in use, the two wheels of the same pair are not independent of each other, but
are fixed invariably on the axle which turns with them. Therefore the distance described by the one
cannot be less than the distance described by the other, except the latter be drawn without turning
over the difference between the two distances to be described. This is in consequence an additional
resistance offered to the motion.

2nd. The centrifugal force created in the passage of the curve, by virtue of the velocity of the mo-
tion, may urge the wagon outwards, so far as to produce a contact and consequently a friction of more
or less energy of the flange of the wheel against the outer rail; and the resistance produced by this
cause is much more injurious than the former one, because the friction takes place on the whole of the
distance performed by the wheel, and not merely on the difference of the distances performed by the
two wheels.

3rd. Finally, the centrifugal force of the motion may be such as not only to press the flange of the
outer wheel against the outer rail, but by pushing the wheel violently in a direction tangential to the
curve, it may drive the flange of the wheel over the rail, and thus throw the train out of the rails."

The following Tabular Statement, compiled froni the " Third Report of the Officers of the Railway
Department," in England, in 1843, exhibits the average velocities attained on five different Railways
-the great difference in which was mainly attributed to the difference in their curves only:-

Average velocity attained.
Northern and Eastern, ... ... ... ... .. 36 miles per hour.
Great Western, ... ... ... ... ... 33
London and Birmingham, ... ... ... ... 27
Manchester and Leeds, ... ... ... ... 24
Birminghan and Gloucester, ... ... ... .. 231 The
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The Northern and Eastern Railway, with the exception of one sharp curve where it joins the
Eastern Counties Une, is very straight, occasionally extending for several miles in a perfectly straight
direction.

The London and Birminghan-constructed through a dimi3ult country--has nioderate curves and
gradients. The Manchester and Leeds Railway lias curves generally of 4 of a mile radius, and some
still less.

Thus it would appear that the sharper the curve, the greater the resistance offered to the impelling
power, and consequently the greater expenditure of fuel in the locomotive engine to overconhe that
resistance ; an increased amount of wear and tear to the rails and flanges ; and it may be added, as
the result of actual experience, entails an additional outly for maintenance of inearly 25 per cent.

The following fact ma'y also be deduced, namely-that reducing the curvature on a line of Railroad,
not only actually shortens the distance to be travelled over, but virtuallq reduces that distance still
further by enabling a much greater rate of speed to be attained, witi safety and econony.

From this brief compiled history of the disadvantages of curves upon Railways, I now proceed ta
analyze as nearly as possible (from such data as are extant upon the subject) the approximate value
of the virtual saving made by the reduction of curvature upon this road.

It is much to be regretted that the experiments which have hitherto been made relative to the resist-
ance caused by curvature at high rates of speed have not been conducted upon a more enlarged scale,
and in a more comprehensive manner; although sufflicient is known to warrant very decided conclu-
sions being made upon the subject.

From various experiments made upon curves of different radii, to ascertain the resistance due to
curvature, it lias been found that the resistance at the same speed is inversely in proportion to the
radii, comniencing with a curve of 6000 feet radias, and merely moving tke load, the ratio of increase
of resistance, as the radii were reduced, shows that 200 feet radius is the curvature upon which theo-
retically the resistance would be doubled, or upon which it would require double the power to draw a
given load that would be required upon a level straight line.

A full circle of this latter radius would be about 1256 feet in length ; it follows, therefore, that in
passing round a full circle of this radius, the consumption of power which would be required will be
twice that which would be necessary upon a level straight line of 1256 feet in length ; or, in other
words, the extra consumption of power required by the resistance due to the curve, would have drawn
the load an additional distance of 1256 feet on a level straight line.

The resistance due ta curvature being found, as before stated, to be precisely in inverse proportion
to the radius, it follows that the total amount of resistance due to a full circle, or 360 degreesof curva-
ture, would be the sanie whatever the radius might be ; and that the extra consumption of power
required to overcome that amount of curvature would be sufficient to draw the load 1,256 feet of
additional distance upon a level straight line.

It must, however, be understood, that this result is deducted from experiments made upon a load
rnerely moving at a very slow rate of speed.

No satisfactory experiments have yet been made in this country to determine the resistance on a
given curve due ta high rates of velocity, but it cannot be doubted that the increased resistance upon
a given eurve would be precisely in proportion ta the speed.

In nmerely rnoving a load upon a level straight line, no resistarce except friction is developed ; this
having been assumed in these experiments ta be about eight pounds per ton, and the power necessary
ta move the load on a curve of 200 feet radius, being double that amount, it follows that eight pounds
per ton is the resistance due ta that curvature when a load is merely moved.

In estimating therefore the value of a road designed for moving heavy loads at a very low speed,
that is ta say, in reducing the length of such a road ta its equivalent length of straight line, it would
be a fair rate ta add ta the measured length 1,256 feet for every 360 degrees of curvature.

Applying this rule ta the line under consideration, the saving of distance upon the new location, in
consequence of the reduction of curvature, would be about one mile and a quarter ; but wben taking
into view the fact, that we are constructing a Railway for moving trains at a speed of from 20 ta 60
miles per hour, the actual saving of distance that will be found upon a proper equation will be far greater.

The above deductions from the experiments of Mr. Latrobe, the Chief Engineer of the Baltimore
and Ohio Railway, which were made with great care, are perfectly reliable; they fully demonstrate
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the value of the resistance of curvature when the load is merely moved; but no exact proportion bas
yet been accurately ascertained of the value of the additional resistance due to any increased rate
of speed. •

In the autumn of 1855, Mr. M'Callum, the eminent Superintendent of the New York and Erie
Railroad, instituted a careful series of experiments for the purpose of determining the relative power
required upon the several divisions of the road for the transportation of heavy freight.

Previous to the date of these experiments, it had been customary to estimate the friction of cars
with wheels of 30 inches and journals of 3 inches dianieter at about 7 lbs. per ton, or 8 lbs. per ton,
for wheels of 33 inches, but the average of six experiments, at a speed of 10 miles per hour, conclu-
sively shewed that the friction of the loaded cars did not exceed 41, to 5 lbs..per ton.

After a careful examination and comparison of the loads, moved upon the ruling grades and curves
of various sections of the road, it was certainly ascertained that the friction of the cars was 41' lbs. per
ton, (of 2,000 lbs.) The resistance of curves being i lb. per ton for a deflection of one degree of cur-
vature per 100 feet at the same rate of speed. Assuming the friction at 5 lbs. per ton, the resistance
upon the deflection of one degree of curvature per 100 feet would be 10 per cent. additional: and as
the resistance at the sanie speed is inversely in proportion to the radius as already stated, it follows,
that a curve with a deflection of 10 degrees per 100 feet, or of 573 feet radius, would double the
resistance ; a full circle of this radius would be about 3,618 feet in circurnference, therefore in passing
round this curve the consumption of power which would be required would be doubled, or otherwise,
the power requisite to carry the load aroind this curve, would have drawn it an additional distance of
3,618 feet upon a straight and level line. By this it will be apparent that the reduction of every 360
degrees of curvature would be tantamount to a reduction of 3,618 feet of distance.

In estimating therefore the value of a road designed exclusively for freight at a speed of 10 miles
per hour, that is to say- in reducing such a road as previously stated, to its equivalent length of straight
line, it would be a fair rate to add to the measured length 3,618 feet for every 360 degrees of curvature,
or vice versa ; applying this rule to the line under consideration, the saving of distance in consequence
of the reduction of 1,727 degrees of curvature would be about 3S miles.

The only reliable experiments on the resistance of curvature at high velocities, are those of that
eminent Civil and Mechanical Engineer, Daniel Kinnear Clark, Esquire. These trials were made in
England, on one continuous run on varying gradients, and with various curves, of and under one
mile radius.

Mr. Clark found that at a speed of 45 miles per hour, on curves of one mile radius and under, the
resistance was upwards of 20 per cent. more than on a straight line. As lie does not state what pro-
portion of the curves were less than a mile radius, the data are to a certain extent indefinite. It is
well known that by the Statute Law of England, curves having a radius less than a mile, are the
exception upon Railways ; it would therefore not be improper to assume a mile as the radius upon
which the resistance will be increased 20 per cent. at the above speed. This point being established,
the following results will be a natural consequence.

It being borne in mind that the resistance increases in inverse proportion to the radius, it follows
that a radius of one-fifth of a mile, or a deflection of 5 degrees and 25 minutes per 100 feet, would
double the resistance. The periphery of a full circle of the latter radius, will be about 6,635 feet,
consequently, in passing round such a circle, the consumption of power required will be twice that
which would be necessarv on a level straight line of 6,635 feet in length.

Applying this calculation and deduction therefore to the line under consideration, and to the data
previously given, we have a direct proportion as follows:-as the number of degrees in an entire circle
is to the number of degrees of curvature saved by the present location, so is the circumference of a
curve of one-fifth of a mile radius to the total virtual saving of distance (in consequence of the reduc-
tion of curvature) upon the new location, which saving lias been ascertained to be 31,829 feet or a
little more than six straight and level miles-adding this, therefore, to the direct saving of 2.66 miles
before shown, we have altogether a saving equivalent to 8 and j miles of distance.

Assuming these deductions and conclusions to be correct, (as it may safely be presumed they are,)
being based upon the experiments of three of the most distinguished Engineers of the age, the ques-
tion next arises-what expense miglt have profitably been incurred, to obtain this permanent virtual
reduction of friction and consequent diminution of running expenses ?

Assume
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Assume the direct saving of 21 miles road at a cost of 7,800 per mile, (the original contract price,)
the total will be £20,800, the interest of which is £1,248 ; to this add the annual saving of reduced
running expenses over the whole 81 miles, (virtuali saved,) which (by using the sanie figures already
explained in Note A, is found to be equal to that upon 21,000 miles of distance, and which at the rate
of two shillings and nine pence per mile,) is £2,987 ; this latter sum added to the interest upon the
actual saving above mentioned. makes a total of £4,135, which is the interest of £68,916 at 6 per
cent., which sum I maintain miglit profitably have been expended in virtua/ly shortening the Railway
the above distance.

The actual cost of this reduction has been £34,458, which nay be seen as follows: The additional
cost of grading as stated in the Report, was £633 per mile ; of this item, one half was due to widening
embanknents and perfecting grading generally which would have been required on any line, the
other half, chargeable to shortening and straiglitening, was equal to £34,458 as above stated.

Thus, it will be seen that the clear gain effected by the shortening and straightening alone, (exclu-
sive of wear and tear of superstructure, already stated to be twenty five per cent.) without taking
into-account the increased safety insured thereby, amounts to the suni of £34,458.

NOTE C.
In arriving at the conclusion which I have with regard to the extra suins that must be added to

the original contract price of £7,800 per mile to bring the road as designed by former Contractors to
the same standard of excellence as the Railway now building, as stated in the estimate in the body of
the Report, the following data have been employed :

ist. Those obtained by a careful examination of the several very explicit plans, profiles, and
estimates for the route originally intended to have been pursued, which were left by the former
Contractors, and transferred to me by order of the Government.

Secondlv, Those furnished by an intimate knowledge of the character of the works executed
between Moncton and Shediac on this line, as well as by a close inspection of all the works in
Canada completed by the sanie firm.

Thirdly, The final cost of the latter, and the remarks of the several Engineers who have reported
thereon, in addition to those afforded by a careful studv of the Specification (marked A, appended to
this Report,) which confirmed the opinion adopted in reference to this subject, and which I now pro-
ceed to analyze.

Ist. The Contract of which this Specification forms a part, defines that should the first cost of iron
in England exceed £6 per ton, the additional cost should he regarded as an extra. The iron used
upon this Railway has cost £8 per ton sterling, making a difference on the required quantity (at the
rate of 100 tons per mile) equal to £240 currency.

Secondly, The embankments are required by the Specifications to be 15 feet wide at formation
level, with slopes of one and a half horizontal to one perpendicular; this bas been found insufficient,
and they have been increased to 20 feet in width, and the slopes in many instances on high embank-
nients have been increased to two to one ; this added to the additional quantity required in straight-
ening the line, increased the earthwork by 1,300,000 cubic yards. The rock work has been reduced
froni 194,000 to 125,000 cubie yards, by the change from the Gondola Paint to the Lakefield route.
By equating these differences of quantities at their respective values, it is found that here £633 per
mile has to be charged to the original Contract.

The next item is the extra expense occasioned by the substitution of permanent bridging in lieu of
trestle work, wooden culverts, and level crossings; here the specifications stated " that bridges
under the Railway of 100 feet span and upwards, to be constructed of iron, and under that span, of
timber or stone, or both, at-the discretion of the Contractors, &c." On reference being had to the
Plans it was found that there were four bridges marked " iron," of an aggregate length of 1,800 feet,
over Scadouc, Salmon, Trout and Hammond Rivers, twenty two marked " wood." As these bridges
were all designed with spans less than 100 feet, and as there was no necessity for making more than
the specified width of iron, it would have been in excess of Contract if they had been so completed.

It is impossible to say of what.character of work these bridges might bave ultimately been, though
in this comparison it bas been assumed that they would be completed with iron.

There were bridges designated in the plans as "wooden viaducts," of an aggregate length of 4,084
feet.
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feet. If those bridges built between Shediac and Moncton bv tie former Contractors, and which
were specified in a similar way upon the Plan. may be taken as a criterion of the character of work
in which the remainder wiould have been conpleted, the price stated of £5 per lineal foot would be
considered as ample compensation for the construction of the whole.

The actual cost (by Contract) of completing the permanent bridging between Saint John and
Moncton, exclusive of the three iron bridges common to both Unes, is £58,497 ; deducting £20,420
as the value of the trestle work above stated, there is a balance of £38,077, or £35L per mile to be
added to the original Contract.

It will be seen by comparing Table A, No. 6, with the list of Stations in Specification A, before
mentioned, that there have been added to the latter five woud and water stations, amounting in the
aggregate to the suni of £3,750, equal to £35 per mile.

Grading of Depot grounds is an extra, and is the saine as charged in Table A, No. 1, £14,982,
which is equal to £138 per mile.

The additional wharves (at Shediac, Moncton and Torryburn,) are the sanie as charged in Table
A, No. 1, and equal in the aggregate cost to £9,022 or £83 per mile. These wharves were not
included in the original Specification.

The fencing was only to be " where required, of post and rail." As a considerable portion of the
original location was through a wilderness country, it is considered that for at least one third of the
whole distance the fencing would have been entirely dispensed with. On the present location the
fencing is constructed on both sides of the line (of a very permanent character) for the entire length;
therefore the charge of £5,600 for a distance of 35 miles (or at the rate of five shillings per rod,)
equal to £51 per mile on the aggregate distance, is deemed a just one.

The Land damages, it will be seen by reference to the Specification, were not taken into account;
the proper liquidation of this item is estimated in Table A, No. 1, to be £30,000, equivalent to the
suni of £277 per mile.

All these items taken together make up the sum of £1,808, which, added to the original contract
price of £6,500 sterling, or £7,800 currency, makes an increase (as previously shewn in tabular form)
over and above our present estimated cost, equivalent to £1,108 per mile.

As the selection of the best forni of Rail is a matter of paramournt importance, I beg leave, in con-
firmation of ny previously expressed opinion, to refer to the following quotations fron the Report of
Mr. Charles Hutton Gregory, (the eminent Civil Enigineer sent out from England by the Grand
Trunk Railway Company) "upon the construction of the Railway, the character of the Works, and
the quality of the rolling stock supplied under the Contracts," of that Railway.

PERMANENT WAY.
"The description of Permanent Way specified and executed çn your Railway was, I understand, settled after a

consideration of the forms and details found to be mnost successful on the lines of the Northern States.
" The action of the severe frosts and rapid thaws distorts the whole structure of the Road to such an extent that the

English system of contirnous bearing, or cast iron chairs with fittings, were alike inadmissible; and it was necessary to
adopt a form of great simplicity. 0 a

" The Rail of 63 Ibs. per yard, which is eitber of the form called the Bridge rail, or that called the single T rail, rests
directly on sleepers, 2 feet 6 Inches apart, and is secured to thein hy spikes. The joints are supported on a wrought iron
chair, weighing in some cases 8 lbs., and in some cases 12 lbs., the former being the prevailing weight.

" Simplicity is no doubt thus attained; and from all the inquiries I made, I am led to the conclusion that the arrange-
ment adopted is the one approved hy most of the local Engineers; and an identical arrangement has been adopted by
eminent English Engineers on the Haddiscoe and Halesworth Railway in England, on the Altona and Kiel, on the Royal
Danish Railway, and, I believe, on other lines on the Continent.

" These circumstances undoubtedly justified the adoption of'suclh a system in the Specifications. This road is certainly
superior to the road laid with light cast-iron chairs, so comnion in the Northern States; and where it is fully ballasted
and well maintained with good material it runs well; but froin a study of those parts of your line where it has been most
severely tried, i have coucluded that prespt experience might lead you to the adoption, in future works, of the single T
rail, with fished joints, or with Adams' Bracket Chair of wrought iron, either of which, I believe, would make a more
perfect road ; but it is right to add that even the first and best known of these was not generally accepted as an improvement
when your road was designed. Meanwhile, on the existing portions of your system, I believe that a sensible improvement
might be effected by putting in large-sized Sleepers at the joints, and arranging the spaces between the Sleepers so as to
be least next the joint sleepers.

" The crossings of your permanent way are of good construction, and the simple shifting rail adopted for Switches is, in
my opinion, the best suited for this climate."- See Report, page 34, Grand Trunk Railway, 1857.SaiThe
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"The Earthworks appear i.o have been properly executed ; but the contract width of 15 feet was found to be insufficient
for the embankments, which were subsequently increased, and the additional work allowed for in the final settlement."

" Many of the culverts have been made with timber tops to facilitate the cleariug of them, and I do not consider this
variation froa the Specification to be objectionable, while the saving to the Contractors, where any exists, would be
inconiderable."-Ibid, page 25, 26.

" It is also notewortby that the permanent character of the important Bridges en the Grand Trunk Railway proper,
will in the course of yea.s be productive of great saving, from the absence of those losses by decay, or fire, or flood, which
as you know to your cost are too prevalent elsewhere, both in Canada and the United States."-Ibid, page 37.

Extract from Report of W. Shanly, Esquire, Chief Engineer of the Grand Trunk Railway:-
" East of the Saint Lawrence, the whole line to Portland, having been originally constructed without that ,'iew to

permanency which characterizes it between Toronto and Montreal, and between Richmond and Quebec, the outlay called
for in the renewal of wooden bridges, the reconstruction of imperfect masonry, and the ballasting of the permanent way, &c.,
bas necessarily been very. large, and must continue to be large for some years to come. The wooden bridges are the
main source of expense. There were originally upwards of 9000 feet in length of this perishable description of structure
between Longueuil and Portland. Renewals in iron have, to a certain extent, taken place already-the most important
being that of the bridge over the River Richelieu, where 900 feet in length of tubular girder have beensubstituted for the
original wooden bridge, which was far advanced in decay. A good many other bridges, aleo, which were no longer safe,
have been renewed in wood, and the work of reconstruction is still going forward, and the road gradually assuming in
other respects, as well as in the bridge work, a stable and permanent character.-The largest proportion of the expenditure
is due to the American section of the line, 149 miles, from Island Pond to Portland, where the outlay chargeable to capital
for the past year amounts to £438 10 2 per mile."-See page 11, Report, December, 1858.

N. B.-I may state that the approved portion of this superstructure, as. well as the improvements
recommended, (with the exception of the ".Adams' bracket chair,") were adopted on this Rail.way as
early as the Winter of 1856-7.

TABLES REFERRED TO IN THE FOREGOING REPORT.

TABLE A.-No. 1.
Approximate Estimate of the Cost of the European and North American Railway, from Miil Street,

Saint John, to Shediac Harbour, including Stations, Rolling Stock, and Land Damages.

Grading, Masonry, Bridging, Fencing, laying Track and Ballasting, First Bivision,
from Saint John to Salmon Brook, as per Table No. 2, ... .

Grading, Masonry, Bridging, Fencing, laving Track and
Ballasting, from Salmon Brook to Sussex Vale, as per
Table No. 9, ... ... ... ... £160,921 4 3

Fencing, as per Table No. 9, ... ... ... ... 2,400 0 0

Grading, Masonry, Bridging, and Fencing, from Sussex to
Salisbury, as per Table No. 9,

Clearing, as per Table No. 9, ...
Track laying and Ballasting,

Grading, Masonry, Bridging, Fencing, laying Track and,
Ballasting, from Salisbury to Moncto 1, ... ...

Clearing, as per Table No. 9, ... ... ..

£58,796 3 4
1,500 0 0

19,000 0 O

£55,059 '7 9·
1,850. 16. 5

Grading, Masonry, Bridging, Fencing, laying Track and Ballasting, from Muncton
to Shediac, as per Table No. 3, ... ...

Grading and preparing Depot Grounds, ...

Stations, as per Table No. 6 ... ... .

Plant and Surveya by Jackson & Co., see Table. No. 7, .....

Appleby's Wharf, as per Table No. 9,. ... ... ...

Moncton do. do. ... ... ... ... .

Shediac do. do. ... ...

Total amount of Centract Work, as per Table No. 9,
56 Carried

£8&,784 S

163i321 4 3

79,296 3 4

56,910 4 2

922531 1$ 4
14,982 17 8
24,515 14 1
29,73§ JJ¥9.

373k5r' 3
49t1 2 /

8,150 2 8

£557-,100 12 1
forward,
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Contingencies, &c., 15 per cent. on £339,026 3
Brought forward,

6, (being amount of work under
£557,100 12

construction,) ... .. .. 0.. «.. ... 50,853 18 2
109.18 miles superstructure at £1,653 per mile, .. o 180,474 10 9
5 per cent. for sidings, ...... 9,023 14 6
Iron Girders for Bridges, ... ... 0 0
Rolling Stock, as per Table No. 80,523 13 8
Land Damages, ... ... ... ... ... ... 30,000 0 0

Currency, ... ... ... £927,976 9 2

Sterling, ... ... ... £773,313 14 10

Total distance, including Moncton Branch, equal to 109.18 miles, making cost per mile £8,500
currency, or £7,083 sterling.

TABLE A.-No. 2.
Cost of first Division from Mill Street, Saint John, to Salmon Brook, a distance of 9.60 Miles,

exclusive of Stations, Rolling Stock, and Land Damages.
Section.
No. 1.
No. 2.
No. 3.
No. 4.

Charles Walker, Dillon P. Myers & J.
Dillon P. Myers,
Walker Rankin &
John Brookfield,

Brookfield,

Walker,
... ...

Miscellaneous Account,
Iron and Girders, ...
Fencing, ...

Levelling and Ridging,
Proportion of Engineering,
Work done by Jackson & Co.

9.60 miles of Superstructure, at £1,653 per mile,
Sidings on do.

Equal to £10,809 per mile.

£4,191 18 8
39,799 2 8

9,693 18 7
17,524 4 9

£6,476 0 0
700 0 0

2,029 0 0
120 0 0

4,061 11 0
2,187 10 0

£15,868 16
1,114 0

£71,210 4 8

15,574 1 0

£86,784 5 8
0
0- 16,982 16

£103,767 1 8

TABLE A.-No. 3.
Cost of Line from Moncton to Point du Chene, Shediac, including the Moncton Branch, (20.30 miles

in all,) exclusive of Stations, Rolling Stock, and Land Damages.
John Brookfield, Section No. 3, ... o... ... £16,181 11 8
William Stevens, Section No. 2, ... ... ... 16,354 7 8
Walker Rankin & Walker, Section 1, ... ... ... 27,178 4 1

- £59,714 3 5

Work done by Jackson & Co. ... ... ... £17,812 10 0
Fencing, Moncton to Point du Chene, ... ... ... 2,768 3 3
Proportion of Engineering, ... ... ... 4,506 13 4
Miscellaneous Account, including Maintenance, ... ... 7,730 5 4

a- 32817 il 11

Carried forward,
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Brought forward,
20.30 miles of Superstructure, at £1,653 per mile, ... £33,555 18
Sidings, Sloping and Soiling, . ... ... ... 2,562 0
Iron Girders for Scadoue Viaduoct, charged in Table No. 7, 3,000 0

Equal to £6,485 per mile.

£92,531 15

39,117 18 0

£131,649 13 4

TABLE A.-No. 4.

Approximate Estimate of one mile of Superstructure and Ballast.

98 tons Iron Rails (63 lbs. to the yard) @ £12 1Os.
2 additional for waste @ £12 10s.

100 tons. Total,

5 tons 8 cwt. Cast Iron Chairs of (24 Ibs. each) @ £10 per ton,
12 cwt. " additional for waste, @ £10,

6 tons. Total,

£1,225 0 0
25 0 0

£1,250 0 0

£54 0 0
6 0 0

60 0 0

2ï tons Spikes @ £21, ... ... ...
2,400 Sleepers a 2s. Id. ... ... ..

Proportion of permanent points and crossings,

Total for Track,

4,350 cubic yards of ballast, ..

N. B.-Track-laying included in Contracts.

Clearing, .. ... ... ... ..

Workmanship on Scadouc Bridge, ... ...

125,800 cubic yards Earth Excavation, at la. 3d. ...
1,500 cubie yards Masonry at 20s. ... ... ...
180 lineal feet Wooden Bridging at 80s. .. .
2,900 tons Iron distributed, at 8s. .. .. .

SAINT JOHN DISTRICT.

18,750 cubic yards Earth Excavation at ls. .
4,000 " Rock Excavation at 6s. 3d. ...

... ... ... 52 10 0

... ... ... 250 0 0
.. 0 ... 40 10 0

.. ... £1,653 0 0

.. £500 0 0

£570 0 0
6,000 0 0
7,862 10 0
1,500 0 0

720 o 0
1,160 _0 0

£17,812 10

... £93710 0

... -1,250 0 0
2,187 10

a . o e.. ... . £20,000 0 0

TABLE A.-No. 5.

Adpproximate Estimate of the actual value (at current prices) of work done by Jackson 4. Co. between
Shediac, Bend, and Saint John, as nearly as can be ascertained from measurements taken on
reception of the work.

BEND AND SHEDIAC DIsTRICT.
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TABLE A.-No. 6.

ABSTRACT OF STATIONS.

No. 1. " Saint John,"
Passenger Station (wooden) in
Car House, 45 x 33.5,
Engine House (brick) 175 feet
Wood Shed 30 x 100,
Freight House 50 x 150,

Ci
cluding Shed,

diameter,

ass No. 1,

No. 2. " Kennebeccasis," ... ... Class No. 2,
Passenger Station 50 x 28, Platform, &c.
Tank House, Woodshed, Privies, &c. ...

No. 3. "Nauwigewauk " Flag Station and Platform, &c.
No. 4. "Ossekeag," ... .. ... ...

including Passenger Station, Freighlt House, Tank

No. 5. "Passekeag " Flag Station and Platform,

No. 6. "Norton" Passenger Station, Freight House, Tank

No. 7. "Apohaqui" Flag Station and Platform,
No. 8. "Sussex," ... ... Class No. 2,

Passenger Station 50 x 28,
Tank House 18 >4 18,
Wood Shed. 100 x 30, ... .. .
Freight House 70 x 45,
Engine House 70 -x 60, (3 pits,)
Turntable 45 feet diameter.

No.
No.

No.
No.
No.
No.
No.

No.

9.
10.
1.

12.
13.
14.

15.
16.

"Plumweseep " Flag Station and Platforni,

"Penobsquis " Flag Station and Platform,
"Anagance " Passenger Station, &c.
"Portage " Flag Station and Platform,
"Petitcodiac," ... .

Salisbury," ... ...

"Boundary Creek " Flag Station and Platform,
"Moncton" Station and Turntable,
Wood Shed required,
Freight Shed on wharf,

No. 17. " Shediac " Station and Turntable, Class
Wood Shed required, ... ..
Freight House- on wharf at Point du Chene,

£1,526 0 0
1,331 0 0
2,941 5 0

256 0 0
1,000 0 0

£655 0 0
586 1 10

Class No. 4,

Class No. 2,
and Wood Shed,

Class No. 4,
and Wood 'hed,

Class N o. 3,
Class No. 4,

£1,675 13 6
111 5 0
303 10 0
553 0 0

1,463 0 1
466 10 0

Class No. 4,

Class No. 4,

Class No. 3,
Class No.4,

Classa No. 3,
Class No. 2,
C1ass No. 4,
C1aea No. 2,

... O

274 60

256 00
6000 0

£7,054 5 0

1,241 1 10
150 0 0

1,455 0

150 0

970 0
150 0

4,572

150
150
970
150
970

1,342
150

1,556

530 6 0

2,803 13 5

£24515 14 1
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TABLE A.-No. 7.

Statement shewing why the sum of £29,735 1 7 1, is included in Estimate No. i attached, and how
the whole amount of £90,000 Sterling is accounted for.

Amount paid Jackson & Co., for Surveys, Work, Iron, Rails, and Permanent
Material delivered, and Plant furnished, £90,000 Sterling, equivalent to £108,000 0 0

Rails, chairs, spikes, sleepers in St. John, Bend and Shediac,
delivered by Jackson & Co., and included in Estimate of
superstructure, ...

Stationary Engine, and Fixings for Shediac Station, included
in Estimate of Rolling Stock,

Permanent wheels for Carriages, included in Estimate of
Rolling Stock, ...

Locomotive Engines " Hercules" and "Sampson," included
in Estimate of Rolling Stock, ... ...

Iron Girders for Scadouc Viaduct, included in Estimate from
Moncton to Shediac, .....

Probable value of Plant remaining after completion of the
Railway, ... ...

£46,888 2 il

762 O O

224 0 0

5,390 0 O

3,000 0 0

2,000 0 0

Actual value of work done by Jackson & Co., as shewn in Table A, No. 5, ...
Balance charged in Estimate A, No. 1, .... ...

£58,264 2 ï1
20,000 0 0
29,735 17 1

£108,000 0 0

TABLE A.-No. 8.
Approxinate Estimate of Rolling Stock and Machinery.

8 Locomotives-" Saint John,"
"Kennebeccasie,"
"Petticodiao,"
"Anagance,"
"Loostank,"
"Scadone,"
"Hercules,"
"Sampson,"

Engines
8 more Locomotives required,

12 First Class Passenger Cars,
4 Second Class "c
4 Express and Baggage Cars,

80 Covered Box Freight Cars,
120 Platform Cars,
40 Ballast Cars,
20 Hand Cars,
4 Snow Ploughs,

Shediac Stationary Engine, &c.,
- Gear, Shop Fixtures, &c.

Plane

Total value
2 Locomotives charged in amount paid J

£l,575
1,700
2,350
2,731
2,325
2,350
2,695
2,695

on Road-Total cost, £18,422 2 2
£2,500 0 0 20,000 0 0

650 0 0 7,800 0 0
404 5 0 1,617 0 0
375 0 0 1,500 0 0
170 0 0 13,6000 0
145 0 0 17,400 0

2,350 0 0
20 0 0 400 0 0

.... 252 10 0 1,010 0 0
r, Lathe, small Tools, Pump, Hoisting
... 1,84 il

of Rolling Stock, ... ... ... £85,S13 13 8
ackson & Co. ... ... ... 5,390 0 0

Balance as charged in Table A, No. 1, ... 8
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TABLE A.-No. 9.
Total Amouit of Value of Work

Amount of Contract referred doue under Con- Amount of Con-
No. of Section. Names of Contractors. Time of Lettirg. Contract. to in previous tract to 31st tract remaining

Tables. December 1858. still to be done.

J. Brookfield, C. Walker
and D. P. Myers,

Dillon P. Myers,
Walker & Go.
John Brookfield,

Walker & Co.
Via. Small & Crosby,

Walker & Co.
Johnston & Blackie,
Dillon P. Myers,
Thomas King,

Beckwith Foster & Co.
!John Brookfield,
John Brookfield,
Dillon P. l yers,
William Stevens,
W. H. T. Suinuer,
Beckwith Foster & Co.

iWalker & Co.
,31Donald & M'Bean,

John Brookfield,
!William Stevens,
Walker & Go.

Nov. 10, 1856,
Jan. 10, 1857,

June 30, 1857,
16 6

Dec. 15, 1857,
"~ ""c "g

Oct.

Dec. 15,
"i

Aug.
'g"i

£ s D
4,191 18 8

39,799 2 8
9,694 18 7

17,524 4 9

40,872 12 4
11,950 0 0
20,946 16 9
32,457 19 9
28,949 15 5
25,744 0 0

1858, 11.743 10 1
" 6,581 4 4
" 6,619 19 7
" 6,948 5 6
"4 7,491 17 5

7,496 0 0
11,915 6 5

1857, 25,172 17 9
" 29,886 10 0

1856,116,181 il 8
" 16,354 7 8
" 27,178 4 1

Contract Work. Names of Contractors.

Passenger Station, St. John, .. John Brookfield,
Car Shed, " . . John Brookfield,
Engine House, " .. .. W. H. Crosby,
Kennebeccasis Station, .. Alfred Harris,
Hampton Station, .. Johston & Blackie,
Sussex Station, .. Thomas King,
Salisbury Station, .. MKay & Butcher,
Moncton Station, .. John Brookfield,
Freight Shed, Moncton, .. .. MKay,
Shediac Station, .. .. Walker & o.
Appleby's Wharf, .. Samel Mayes,
Moncton Wharf, .. onstantine & Stevens,
Shediac Wharf, .. Fitzgerald & Walker & o.
Depot Grounds, .. J. Brookfield & D. P. Myers,
Levelling and Ridging, .. .. Donovan,
Fencing, St. John to Kennebeccasis Station, C. W. Alun,
Fencing Sections 5 and 6, .. Morton & Ere,
Fencing, Moncton to Shediac, ..
Clearing, Sussex to Salisbury, .. Freeze, Price, &c.
Clearing. Salisbury to Moncton, JW. H. T. Sumner,

Work Jt St. John, by Jackson & Bo.
Do. Shediac, C y

Plant and SHrveys,

Amotint of Stations flot contracted for,

Miscellaneous, Accohnts, .n

Engineering, &c. T a i

Tracl.laying and BallaMting, Sussex to Salisbury, not contracted for,

Iron GirdersBofe, .

Total,

£ S D

71,210 4 8

160,921 4 3

58,796 3 4

55,059 7 9

59,714 3 5

1,526 0 0
1,331 0 0
2,941 5 0
1,241 I 10
1,455 0 0
3,995 3 7
1,342 1 10
1,556 7 5

274 6 0
1,947 13 5

373 15 3
498 12 7

8,150 2 8
14,982 17 8

120 0 0
2,029 0 0
2,400 0 0
2,768 3 3
1,500 0 0
1,850 16 5

2,187 10 0
17,812 10 0
29,735 17 1

6,905 15 0

14,206 5 4

8,568 4 4

19,000 0 0

700 0 0

557,100 12 1

4,191
39,799
9,694

17,524

30,410
9,889

12,559
18,465
15,798

9,118

559
1,514
1,058

767
741
310
881

8,875
21,144

16,181
16,354
27,178

1,200 0
1,200 0

515 0
1,24 L 1
1,178 15

1,556
274

1,947
373
498

8,150
8,152

120
2,029
1,186
2,768
1,500
1,850

2,187
17,812
29,735

14,206

8,568

7 5
6 0

13 5
15 3
12 7
2 8

13 9
0 0

£ S D

10,462
2,060
8,387

13,992
13,150
16,625

11,183
5,066
5,561
6,180
6,750
7,185

11,033

16,297
8,741

326
131

2,426

276
3,995
1,342

6,830 3 il

1,213 10 8

6,905 15 0

19,000 0 0

700 0 0

371,973 12 8 195,126 19 5

830

"L 5

Ham. Riv.
No. 6

4 7
" 8
"i 9

" 10
"9il
" 12
" 13
"14

15
16

6' 5
"' 4

"i 3

"2
"1



TABLE A.-No. 10.-EARTH AND ROCK WORK.

Work on Conttract. iWork done under Work stiln to be done.
Contract.

Sections and Divisions. Name- of Contractors. Cub.yard, 1 Cub.yards Cub.yards|Cub.yards Cub.yardslCub.yards
Earth. 1 Rock. Earth. I Rock. Earth Rock.

Section No. 1, St. John, Walker. Brookfield and Myers, 23,046 14,102 23,046 14,102
" 2, "4 Dillcr P. Mlyers, 142,193 44,507 142,193 44,507
" 3, "c Waker Rankin & Walker, 51,303 4,509 51,303 4,509
" 4, " J-hn Brookfield, 80,450 5,182 80,450 5,182
" 5, " Walker & Co. 431,399 17,921 263,481 13,830 167,918 4,091

Hammond River Viadodi, Small & Crosby, 6,483 5,894 589
Section No. 6, 6 Walker & Co. 205,170 4,400 139.490

" 7, Hampton, Jobnston & Blackie, 296,851 9,240 185,307 5,42') 111:544 3,818
g 8, " Dillon P. Myers, 310,654 2,000 163,8241 1,458 146,830 542
" 9, " Thomas King, 229,563 5,000 96,535 2,977 133,028 2,023
" 10, Sussex, Beckwith Foster & Co. 89,262 5,208 84,054
"i li, "g John Brookfieid, 63,187 26,497
" 12, " John Brookfield, 74,914 11,1583,6
" 13, " Dillon P. Myers, 102,828 13,226 89,60-9
" 14, " William Stevens, 73,653 8,000 65,6531
" 15, " W. H. T. Sumner. 83,322 2,035 1,568 392 81,754, 1,643

16, Salisbury, Beckwith Foster & Co. 104,104 2,012 102,092
5, " Walker & Co. 253.604 11,100 66,006 7,492 187,5981 3,608
4, " M'Donald & Al'Bean, 302.742 300 176,247 208 126,495 92
3. Moncton, John Brookfield, 78,084 8,500 78.084 8,500
2, " William Stevens, 87,707 2,007 87,707 2,007
1, Shediae, Walker & Co. 112,007 3,817 112,007 3,817

1, 2, 3, " Jackson & Co. 125,800 125,800
1 & 2, St. John, Jackson & Co. 18,750 4,000 18,750 4,000

Branch Line, Moncton, William Stevens, 6,496 6,496
Depot Grounds, John Brookfiell, 30,000 10,000 16,911 4,272 13,0891 5,728

Total, 13,383,5721 148,6201,907,200 125,0341476,3721 23,586

Earth at average price of Is. 3d. per cubic yard, £211,473 5 0
Rock " 5s. 6d. " 40,870 10 0

Total, £252,343 15 0

£119,200 0 0
34,384 7 0

£153,584 7 0

£92,273 5 0
6,486 3 0

£98,759 8 0

TABLE B.-No. 1.

Statement showing the djference between the original Locations from Saint John to Cape Brule, and
the revised Location from Saint John to Point du Chene.

ORIGINAL LOCATION TO CAPE BRULE.

Mill Pond Station to Zero Saint John,
Saint John to Moncton,
Moncton to Cape Brule,

for Wharf at Cape Brule,

Total distance,

REVISED LOCATION TO

Mill Pond Station to Zero Saint John, ...
Zero Saint John to Moncton,
Moncton to Point du Chene,

for Wharf at Point du Chene,

Total distance,

... .. .... 878
89.975
19.850

.350

111.053 Miles.

POINT DU CHENE.
.878

88.085
19.075

-.350

108.388 Miles.

From
44

Add

Fron

Add
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832 APPEN DIX.

Distance per original location from Saint John to Monc ton,
4" "c

Saved by revised location,

Distance per original location from Moncton to Cape Bruile,
revised " to Point du Chene,

Saved by revised location,

Total saving by revised location from Saint John to Point du
original location to Cape Brule,

TABLE B.-No. 2.

Table of Curves and Tangents, as originally located on the
Railway between Saint John and Shediac, beginning

... . 89.975
Revised do. 88.085

1.890 Miles.

19.850
19.057

... .775 Miles.

Chene over
2.665 Miles.

European and North American
at Mill Pond Station.

No. of
Curves.

9
4
4
1

42
6
6

26
1

29

130

SAINT JOHN TO MONCTON.
Length of
Curves of
same Radii.

Miles.
2.183

.750

.670

.330
11.250

1.500
1.375

.115

.470
6.649

.758
7.471

33.521

Radii.

feet.
1,584
1,848
2,112
2,376
2,640
2,904
3,168
3,300
3,696
3,960
4,158
5,280

57.332 Tangents.

90.853 Miles.

Deflection.

o '

427.30
120.30
93.00
41.00

1300.00
153.00
97.30
19.00
44.00

454.30
58.00

424.30

Total
Deflection

S',

3232.30

No. of
Curves.

2
4
1
6
1
2
2
5

23

MONCTON TO SHEDIAC.

Length of
Curves of
same Radii.

Miles.
.442

1.217
.154

1.979
.146
.095
.572

1.992

6.597

Radii.

feet.
1,584
1,980
2,244
2,640
3,630
3,960
4,752
5,280

Deflection.

° >

85.00
167.00
22.00

226.30
12.00
7.00

36.30
112.30

13.253 Tangents.
.350 Wharf at Cape Brule.

20.200 Miles.

From Mill Pond Station Saint John, to Moncton,
" Moncton to end of Wharf, Cape Brule, ...

.. a., .. 90.853
.. 20.200

111.053 Miles.

Total No. of Curves from Saint John to Shediac,
Amount of Curvature per Mile, .

o ,
153=3901.00

35.11

Total
Deflection

° '

668.30
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TABLE B.-No. 2.-Coninued.

Table of Curves and Tangents on the revised location of the European and North American
Railway between Saint John and Shediac, beginning at Mill Pond Station.

No. of
Curves.

24
1
2
1
2
6
1
1
1

15

4
1

60

SAINT JOHN TO MONCTON.
Length of
Curves of
same Radii.

6.689
.228
.593
.868
.621

1.670
.845
.650
.816

5.940
.614

2.256
1.214

23.004

Radii.

feet.
2,865
3,016
3,243
3,263
3,438
3,822
4,033
4,912
5,542
5,730
5,807

11,460
12,278

65.959 Tangents.

88.963 Miles.

Deflection.

0 $

714.38
22.46
55.23
81.15
54.39

132.48
63.22
39.59
44.32

313.57
31.36
63.00
29.54

Total
Deflection

o '

1647.49

From Mill Pond Station to Moncton, •...
Moncton to end of Wharf, Point du Chene,

Total No. of Curves, Saint John to Shediac, ...
Amount of Curvature per Mile,

MONCTON TO SHEDIAC.

No. of
Curves.

2
2

'5
1
2
2
4

-

Length of
Curves of

same Radii.

.442

.756
1.507

.146

.095
.572

2.136

5.654
13.421 J

.350

19.425

Radii.

feet.
1,584
1,980
2,640
3,630
3,960
4,752
5,280

Tangents.
Vharf, Point

Deflection.

° '

85.00
96.00

173.30
12.00

7.00
36.30

116.00

du

Total
Deflection

o '

526.00

Chene.

viles.

... ... ... . 88.963 Miles.
19.425

108.388 Miles.

... ... ... 78=2173.49
20.08

Saving effected by Revised Location.

Number of Curves,
Amount of Curvature per mile,

. .. .. ... ... ... 75=1727.11

... .. ... ... ... ... . = 15.02

58

o
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TABLE B.-No. 3.
TABLE OF GRADIENTS ON REVISED LOCATION FROM SAINT JOHN TO SHEDIAC.

Grade
per

mile.

38.38

Ascent
of

Grade.

feet.

9.75

42.87

23.13 13.00

45.00 47.00

36.43

Distance

St.John.

M. dec.

.253
.385
.689

3.538
4.098
4.334
5.378
5.544
7.054
7.886
8.075
8.264
8.453
8.832
9.245

12.582
12.616
15.996
16.276
16.901
17.166
17.431
17.506
17.771
17.865
18.149
19.058
19.172
19.211
19.438
19.476
19.817
19.855
20.265
20.441
20.744
22.715
23.435
23.510
23.983
25.119
25.175
26.482
27.362
27.694
27.959
28.850
28.944

Length
of

Grade.

M. dec.
.000
.253
.132
.304

2.849
.560
.236

1.044
.166

1.510
.832
.189
.189
.189
.379
.413

3.337
.034

3.380
.280
.625
.265
.265
.075
.265
.094
.284
.909
.114
.039
.227
.038
.341
.038
.410
.176
.303

1.971
.720
.075
.473

1.136
.056

1.307
.880
.332
.265
.891
.094

Inclination
of

Grade.

per 100 feet.

.727
level
.812
level

.44
level
.853
level

.69
level

.40

.40
level

.15

.25
.853
level

.85
level

.15
level

.57
level

.57
level

.40
level

.50
level

.57
level

.85
level

.76
level

.52

.05

.45
level

.25

.65
level
.716
level

.57
.25
.28

level

30.00

44.88 15.30

40.12

27.45
•2.64

23.76

13.20
34.62

37.80

30.00
13.20
14.70

8.30

17.10

39.00

10.00
3.50.

Descent Elevation above
of higli water,

Grade. S rn Tides,
Saint John.

feet.
5.25

15.00
15.00

13.00 2.00
2.00

15.00
15.00
62.00
62.00

55.00 7.00
7.00

11.00
4.00 7.00

7.00
10.00
15.44

165.76
165.76

151.76 14.00
14.00

6.00 8.00
8.00

16,00
16.00

8.00 8.00
8.00

14.00
14.00
17.00
17.00

6.84 10.16
10.16
25.46
25.46

16.46 9.00
9.00

17.30
5.25 12.05

29.15
29.15

6.25 22.90
61.90
61.90

49.40 12.50
12.50
22.50
26.00

13.16 12.84
12.84

LOCALITY.

Station, Garden Street.

Marsh.

Lawlor's Lake.

Torryburn.

Nine Mile.
Station.

Summit.

Hammond River.

Darling's Mill Stream.

M atthew's Ferry.

Groom's Cove.

Hampton Station.

Passekeag.

21.12
21.12

7.92
13.20
45.00

44.88

7.92

30.00

30.00

21.12

26.40

4.00

3.00
5.44

150.32

8.00

6.00

3.00
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TABLE B.-No. 3.-Continued.

Grade Ascent
per cf

mile. Grade.

feet.

13.20 11.75

2.64

21.10 24.86

44.88

25.80 13.32

31.60

Distance
from

St. John.

M. dec.

29.835
30.877
31.824
31.892
33.074
33.112
33.510
33.863
34.381
34.419
34.742
35.409
36.503
36.873
38.086
39.010
39.080
39.894
40.936
41.163
42.507
43.570
43.814
43947
44.761
45.102
45.139
45.925
46.579
46.957
47.525
48.869
49.437
49.569
50.213
51.237
52.013
52.525
53.301
53.585
155.232
55.470
56.586
59.271
60.271
63.335
61.410
61.447
61.882

Length
of

Grade.

M. dec.

.891
1.042

.947

.068
1.182

.038

.398

.353

.518

.038

.323

.667
1.094

.370
1.213

.924

.070
.814

1.042
.227

1.344
1.063
.244
.133
.814
.311
.037
.786
.654
.378
.568

1.344
.568
.132
.644

1.024
.776
.512
.776
.284

1.647
.238

1.116
2.685
1.000
.064

1.075
.037
.435

Inclination
of

Grade.

per 100 feet.

.25
level

.05
level

.40
level

.85
level

.49
level

.60
level

.29

.40
level

.48
level

.44
level

.52

.10

.18
level

.21
.0544

.44
level

.36
level
.186
level
.073
.600
level

.2038
.19
.22

level
.60

level
.46

level
.56

.0141
.75

level
.4923
level
.391

27.45
5.28
9.50

11.08
2.87

23.64

19.00

9.82

.384
31.70

10.76
10.00
11.60

31.70

24.28

29.66
.75

39.60

26.00

20.50

6.24

10.10

1.47
2.34
7.99

2.00

5.16
18.00

10.26
9.08

24.43

40.00

39.75

9.00

Descent Elevation above
cf high water,

Grade. Spring Tides,
Saint john.

feet.
24.59
24.59

2.50 22.09
22.09
46.95
46.95

17.85 29.10
29.10
42.42
42.42

10.20 32.22
32.22
48.28

7.80 40.48
40.48
63.92
63.92

17.63 46.29
46.29
52.53

7.10 45.43
55.53
55.53
57.00
59.34
67.33
67.33

15.33 52.00
52.00
54.00
54.00
59.16
77.16
77.16

6.93 70.23
80.49
89.57
89.57

114.00
114.00
154.00
154.00

33.00 121.00
2.00 119.00

158.75
158.75

27.95 130.80
130.801
139.80

LocALTY.

Moose Horn Brook.

Stark's Brook.

Drummond's Brook.

Sproul's Ferry.

Musquash Brook.

Sussex Station.

Salmon River.

Wallace's Road.

Salmon River.

Stone's Brook, or
Penobsqgis.

Anagance River.

-Leek's Brook, or
Portage.

15.30
21.12

16.06

25.34 23.44

21.64
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TABLE B.-No. 3.-Continued.

Descent
of

Grade.

feet.

Elevation above
high water,

Sprng Tides,
aint John.

Distance
from

St. John.

M. dec.

61.958
62.545
62.602
63.114
63.189
64.344
67.033
67.980
68.055
68.567
69.331
71.987
72.529
74.421
74.934
75.447
75.560
76.033
76.108
76.539
76.633
77.011
77.087
77.352
77.409
77.636
77.693
78.016
78.187
79.420
79.974
81.029
81.120
82.840
83.340
83.378
83.643
83.700
83.908
83.946
84.381
84.419
85,129
85.583
86.152
86.195
86.422
86.811
87.700

Length
of

Grade.

M. dec.

.076
.587
.057
.512
.075

1.155
2.689

.947
.075
.512
.764

2.656
.542

1.892
.513
.513
.113
.473
.075
.431
.094
.378
.076
.265
.057
.227
.057
.323
.171

1.233
.554

1.055
.091

1.720
.500
.038
.265
.057
.208
.038
.435
.038
.710
.454
.569
.043
.227
.389
.889

Inclination
of

Grade.

per 100 feet.

level
.516
level
.518
level

.77

.0352
.40

level
.296
.77

level
.675
.12

level
.73

level
.20

level
.20

level
.20

level
.20

level
.20

level
.20

level
.513

level
.70

level
.83

.061
level

.28
level

.14
level

.25
level

.11

.46
.833

level
.80

level
.833

Grade
per

mile.

27.40

27.40

40.70
1.84

21.12

15.60
40.70

38.00
6.33

38.54

10.56

10.56

10.56

10.56

10.56

10.56

27.00

36.50

43.98
3.20

14.70

Ascent
of

Grade.

feet.

14.00

20.00

139.80
16.00 123.80

123.80
137.80
137.80

47.00 90.80
5.00 85.80

105.80
105.80

8.00 97.80
31.00 66.80

66.80
86.15

12.03 74.12
74.12
93.80
93.80

5.00 88.80
88.80
93.40
93.40

4.00 89.40
89.40
93.20
93.20

2.40 89.80
89.80
93.20
93.20

33.40 59.80
59.80

39.00 20.80
20.80
96.22
97.80
97.80

3.92 93.88
93.88
95.43
95.43

5.75 89.68
89.68
93.80

11.00 82.80
25.00 57.80

57.80
66.80
66.80

39.00 27.80

7.40

13.20

5.80
24.29
43.98

42.24

43.98

LOCALITY.

Hayward's Mill Brook.

Steves' Brook.

Petitcodiae River.

Salisbury Station.

Wortman's Creek.

Nixon's Brook.

Steves' Lake.

Chartres' Brook.

Horsman's Creek.

19.35

19.68

4.60

2.80

3.40

75.42
1.58

1.55

4.12

9.00
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TABLE B.-No. 3.-Continued.

Distance
from

St. John.

M. dec.

87.769
88.110
88.280
88.667
88.799
88.963
89.063
89.463
89.738
89.850
90.350
90.531
90.702
90.849
90.924
91.699
91.764
91.942
92.162
93.271
93.446
93.833
94.033
94.183
94.258
94.533
94.â95
94.770
95.082
95.182
95.297
95.619
95.894
96.081
96.143
96.693
97.230
97.280
98.155
98.205
98.555
99.217
99.642
99.879

100.154
100.289
100.476
100.798
101.235

Length
of

Grade.

M. dec.

.069

.34[

.170

.387

.132
164

.100
.400
.275
.112
.500
.181
.171
.147
.075
.775
.065
.178
.220

1.109
.175
.387
.200
.150
.075
.275
.062
.175
.312
.100
.115
.322
.275
.187
.062
.550
.537
.050
.875
.050
.350
.662
.425
.237
.275
.135
.187
.322
.437

Inclination
of

Grade.

per 100 feet.

level
.833
level
.833
level

.80

.80
level

.80
level
.833
level
.636
.861
level
.833
level
.833
level

.71
level

.80
.636
.833
level
.833
level

.33
.833
.15

.363

.863
level
.275

.50

.13

.81

.11
.833
level
.833
.833
level

.31
.833
level

.79
.33

level

Grade
per

mile.

43.98

43.98

42.24
42.24

42.24

43.98

33.58
44.90

43.98

43.98

37.48

42.24
33.58
43.98

43.98

17.42
43.98

7.92
19.16
45.56

14.52
26.40
6.86

42.76
5.80

43.98

43.98
43.98

16.36
43.98

41.71
17.42

Ascent
of

Grade.

feet.

15.00

6.92
4.02

11.76

6.38

34.21

41.06

16.05
5.95
6.60

12.10

14.82

2.73

3.96
23.27

.30

15.40

4.00
12.00

Descent Elevation above
of high water,

Grade. S ring Tides,
Saint John.

feet.

27.80
42.80
42.80

17.00 25.80
25.80
32.72
36.74
36.74
48.50
48.50

22.40 26.10
26.10
32.48

6.68 25.80
25.80
60.01
60.01

7.97 52.04
52.04
93.10
93.10

109.15
115.10
121.70
121.70
133.80
133.80

2.94 130.86
13.75 117.11

.80 116.31
2.16 118.47

133.29
133.29
136.02

1.65 134.37
138.33
161.60
161.90

58.50 123.40
123.40
138.80

29.00 109.80
109,80
113.80
125.80
125.80

8.00 117.80
5.50 112.30

112.30

LOCALITY.

Post Road, Milner's.

Jonathan's Creek.
Zero, Moncton.

Station, Moncton.

Hall's Creek.

Chandler's Marsh, Via

Harris' Mill Stream.

Cook'a Brook.

Summit.

Hemlook HilL
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TABLE B.-No. 3.-Continued.

Distance Length Inclination Grade
from of of per

St. John. Grade. Grade. mile.

M. dec.
101.458
101.745
102.180
102.305
102.542
102.592
102.717
103.057
103.234
104.552
104.702
105.327
105.389
105.641
106.144
106.644
106.769
107.382
107.925
108.038
108.388

M. dec.
.223
.287
.435
.125
.237
.050
.125
.340
.177

1.318
.150
.625
.062
.252
.503
.500
.125
.612
.543
.113
.350

Total of

per 100 feet.
.79

level
.69

level
.833

level
.45

.833
level
.833
level

.64
.188

.68
level

.60
level

.60
level

.70
level

41.71

36.43

43.98

23.76
43.98

43.98

33.79
9.92

35.90

31.68

31.68

39.60

ascents and descents, 1

Ascent Descent Elevation above
of of high water,

Grade. Grade. Spring Tides,
Saint John.

feet. feet.
8.50 103.80

103.80
16.00 87.80

87.80
10.00 97.80

97.80
3.00 94.80

15.00 79.80
79.80

58.00 21.80
21.80

20.00 41.80
1.00 42.80

9.00 33.80
33.80

17.00 16.80
16.80

19.00 -2.20
-2.20

4.50 -6.70
-6.70

)63.15 1075.10

LOcA LiTY.

Post Road to
Dorchester.

Girder Bridge,
Scadoue River.

Shediac Station.

Wharf, Pt. du Chene,
Shediac Harbour.

N. B.-It will be observed that the Level of Rails on Shediac Wharf is 6.70 below high
water at Saint John, and the level of high tide at the latter place is 10.70 feet above that at
Shediac Harbour.

ABSTRACT OF GRADIENTS.
DESCRIPTION. NO. LENGTH. TOTAL LENGTH.

MILES.

Level. 86 25.496
10 feet per mile and under, 1 20 19.345
20 " " , " I 24 10.701
30 " " " 30 16.803

45" " "56 36.043
108.388 Miles.

TABLE B.-No. 3.-Concluded.
Abstract of Gradients originally designed for the European and North American Railway, between

Saint John and Cape Brule, Shediac, (beginning at Zero Saint John.)
DESCRIPTION. NO. LENGTH. TOTAL LENGTH.

MILES.

Level. 65 29.655
10 feet per mile and under, 19 13.000
20 " " 32 12.646
30 " " " 29 12.164
45 " " " 99 42.360
Add Mill Pond Station to Zero, .878

" for Wharf, Cape Bruie, .350
111.053 Miles.
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TABLE B.-No. 4.
Statement showîng the length of Iron and Wooden Bridging originally designed for the European

and North American Railway, from Saint John to Shediac.

Lin. ft. Iron. Lin. ft. Wood.
Saint John to Sussex Vale, . . . . 560 2,192
Sussex Vale to Shediac, . . . . 1,260 1,892

Total amount, . . . . 1,820 4,084

Statement showing the length of Iron and Wooden Bridging as now being construtcted upon the
European and North American Railway, from Saint John to Shediac.

Lin. ft. Iron. Lin. 1t. Wood.
Saint John to Sussex Vale, . . . . 510 I 1,343
Sussex Vale to Shediac, . . . . 800 1,043

Total amount, . . . I 1,310 i 2,386

RFPORTS OF W. PARKER, ESQ., C. E.

(Copy) Secretary's Office, Fredericton, 71h May, 1858.
SIR,-By direction of His Excellency the Lieutenant Governor, I am to request

you to examine and report on the construction and general character of the European
and North American Railway in this Province, and on the location of that part of
the line now under contract.

I am also to request you to afford to the Commissioners of that Railway and to the
Chief Engineer, the benefit of your advice on any matter connected therewith which
they may refer to you.

I have, &c.
(Signed) S. L. TILLEY.

William Parker, Esquire, C. E., Saint John.

(Copy) Boston, Massachusetts, July 51, 1858.
Honorable S. L. TILLEY,

Provincial Secretary, Fredericton, New Brunswick.
SIR,-In accordance with your Letter to me, dated May, 7th uit., I have " examined

the construction and general character of the European and North American Railway
in this (your) Province, and the location of that part of the Une now under contract,"
and have the honor to report as follows:-

FIRST-AS TO THE LOCATION.

The Railway on leaving Saint John runs in the direction of Lawlor's Lake, rendered
famous for the difficulty which bas attached its filling up for the transit, but which

has
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bas now happily been overcome, and thence proceeds in the same course until it
enters the Valley of the Kennebeccasis River, at the distance of six or seven miles
from the City. It then pursues the said Valley on its southerly side all the way to
Sussex Vale or its vicinity, excepting two diversions therefrom, made to avoid
sinuosities or to secure better ground for the line to occupy.

These diversions are-the first, from " Henderson's Cove," near the Nine Mile
House, and the mouth of Salmon Creek, to a point nearly opposite the mouth of
Hammond River, which is crossed on the way. The second, from near Groom's
Cove, two miles west of Hampton over a dividing ridge, to Patticake Creek, in order
to secure a favourable crossing of the intervale lands of that stream, which are exceed-
ingly wide nearer its mouth, and would have there exposed a Railway embankment
over them to frequent damage, and even risk of destruction.

By the first of these diversions a saving both of distance and cost is secured. By
the second a saving of cost and improved alignment and gradients are obtained at a
small sacrifice of distance.

From Sussex Vale the line as projected leaves the immediate valley of the Kenne-
beccasis River for one of its tributaries, which it follows to near its source, and thence
across the dividing ridge of land, there very lightly defined, to the valley of the
Petitcodiac.

Pursuing this last named valley to the " Bend" at Moncton, the line -avoids the
sidelong ground near the River, indented as it is by deep creeks of soft and treacherous
bottom, and keeps a higher level and more direct course over the more even back
grounds, thereby securing greater regularity of gradients, and saving both distance
and cost.

From Moncton to Shediac, as from Saint John to the " Nine Mile House," the line
is completed and in use, its location being generally favourable and judicious.

Twenty eight miles are yet to be placed under contract, but the line is determined
and weil nigh definitely marked out; this portion extends from Sussex Vale into the
valley of the Petitcodiac, and is over very favourable ground.

The location of that part of the line now under contract is judiciously made, and
admits of little or no amendment. It extends from Kennebeccasis Station near the
" Nine Mile House," to Sussex Vale, and from a few miles west of Salisbury to Monc-
ton, an aggregate distance of about fifty one miles.

Where the line traverses the sidelong ground of the Kennebeccasis Valley, which
it does for a distance of about thirty five miles, it might be supposed at first sight that
by a free use of curves, accompanied by some undulation of gradient, much saving
might have been realized of the cost, as set forth in the estimate of the Engineer and
in the Contracts ; but it has so happened that the level at which the exposure to
freshet has determined the grade line, finds the bill side full of projecting knolls or
head lands, and deep gulfs or cross valleys, with wide and flat intervale, which pre-
clude much of the benefit that a tortuous-line would have otherwise secured; and
after a careful examination, I am of the opinion that the line is located along that part
of the route as economically, with slight exceptions, (if any) as it could well have
been done.

The greatest rise or fall per mile in the whole line will be forty five feet. The
most severe curvature will have a radius of nearly three thousand feet.

SECONDLY
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SECONDLY-THE CONSTP.UCTION.

The construction, so far as it has proceeded, is of good character, and the specifica-
tions and contracts look to its continuance.

The width of the road bed at subgrade or formation level lias been assumed at
twenty feet in embankment, and not less than twenty four feet in excavation, with
siopes varying from one and a half to two feet horizontal for every foot vertical, ac-
cording to the nature of the earth to be sustained. These dimensions and slopes I
regard as liberal, and think that they may be reduced in some instances without hazard
to the character or permanency of the work-the qualities of the prevailing earth will,
however, require much caution in doing so.

The masonry consists of abutments and piers for bridges, walls, and arches or other
covering for culverts ; these are of a high quality, well adapted for durability, and
generally very creditable to those concerned.

It is not improbable indeed that it may be found safe in some of the works yet to
be built, to lower the standard of quality, or substitute a different class of masonry,
and thereby reduce somewhat the cost. This, however, must be confined to the less
conspicuous and lighter works, which are only important as a matter of expense in
their number and aggregate amount.

The superstructure of three of the Bridges on the line-one of thern erected some
time ago over the Scadouc Creek, near Shediac, by the former Contractors-one over
the Post Road near Saint John-and the Bridge over Hammond River-are, or are
to be, of the Iron Girder class, made of Boiler Iron ; a forni of structure which, though
somewhat expensive, is preferred by many Engineers to all others for its simplicity,
for its permanent adjustment, and for its great strength when well proportioned. Per-
manency, including proof against fire, seems to have been thought especially called
for in the localities above named.

All other bridge superstructures are, or are to be, of wood ; and in some cases in
which the exposure did not forbid, even the abutments and piers are provided for, of
the sanie ; but in all instances they are well planned for substance and durabihty, so
far as compatible with the material used.

The buildings thus far erected seem to be judicious and appropriate, and as far as
I have been able to learn, will meet the probable wants of the several localities.

The track or Railway proper is of an excellent character, and will compare favour-
ably with the best Railways in the United States.

Care has thus far been taken both in the formation of the road bed, and in the sup-
ply of " ballast," to secure good and rapid drainage, obviously so important in your
climate ; the Sleepers or Cross-ties are good and substantial; and the Railway Bars,
which are of the T pattern, prevalent in this country, are of approved proportion and
quality, the latter indeed is mrch better than usual, offering a reasonable warrant of
economy in the future repairs of the line.

I hope, Sir, that the above statements and remarks are sufficiently comprehensive
and explicit to satisfy His Excellency the Lieutenant Governor, yourself, and the
members of the Government with whom you are associated. I am glad that I.can
offer so favourable a Report on the subject, and I trust that the delay of it to this time
may not have caused disappointment to any one.

60 On
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On entering upon the duty assigned me, much of my time was first demanded by
the second portion of your letter, viz. in advising with the Commissioners and Chief
Engineer upon matters of detail, requiring immediate decision and then held in sus-
pense; and I was desirous to make careful personal examination of the line, as well
as of all other matters, before I should venture to express an opinion. This I have
done, traversing much of the line on foot for that purpose.

It would have been extraordinary if nothing open to criticisn, modification, or im-
provement had been found ; but I take pleasure in saying that comparatively little has
appeared ; that little has been and will be the subject of cc-feence with the Commis-
sioners and Chief Engineer, to which the close of your letter invites me, with a view
to restraining the cost of the line, as much as consists with securing a good practical
Railway. I amn, &c.

(Signed) W M. PA RK E R, Civil Engineer.

Saint John, N. B., June 26, 1858.
ROBERT JARDINE, Esquire,

Chairman of the Railway Comrnmissioners of New Brunswick.
SIR,-Yours of the 25th instant, asking my opinion as to the policy proper to be

followed in procuring rolling stock for the Railway, and upon the proper rates for
Passenger Fares, is before me.

It must be apparent that the greatest care in selecting rolling stock with reference
to safety is of the utmost importance, and that nothing in the way of trial of new
makers should be attemnpted without extreme caution. This is especially true of
wheels and axles, and I recommend that for Passenger Cars whollv, and for Freight
Cars mainly, you resort only to those makers of wheels and axles, whose work has
been proved and stands in the front rank for excellence, giving at the same time such
encouragement to home enterprise as may be derived from orders of these articles for
use on your Ballast or Gravel Cars, and a few of your Freight Cars, until by continued
and successful trial they shall be found certainly worthy of more extended use. Axies
may, I think, be had best, with reference to cost and quality combined, from England;
wheels (being of cast iron) from the United States. where they are (of cast iron)
almost exclusively used.

In selecting makers of Locomotives a like course should he p'-:sued, adhering to one
pattern for each class of machines without deviation, that their repair and maintenance
may be simp.ified and cheapened. There is little difference in essential properties
among the several forms of Locomotives now made; but a uniformity of pattern has
been found, whenever adhered to, connected with marked economy of repairs.

Those machines which you have already procured are-of good quality and established
repute ; and I would adhere to the same makers, while they continue to do as well,
at moderate prices, encouraging at the sane time your home mechanies by occasional
orders, made proportionately more frequent as their results shall be satisfactory-
always, however, without variety of pattern.

Cars, whether for passengers, freight, or other uses, stand in a somewhat different
position than wheels and axles, being subject to the foregoing remarks. The frames
an4 bodies of cars are bulky, and subject to heavy charges for their transportation

from
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from abroad, while their manufacture does not call for any great degree of experience
superadded to mechanical skill and faithfulness.

Materials for their construction are abundant in this Province ; so, I believe, is
good mechanical labour; and I see no unavoidable hazard in preferring home artizans
in this department at like prices. Looking, therefore, first to quality and to proper
seasoning of lumber, and under a rigid inspection, I recommend that your Cars be
made at home, allowing reasonable competition if it shall arise-the wheels and axles
having been procured as before stated.

Rates of fare for passenger travel have been extensively experimented on in the
United States, and with the exception of a few densely populated Unes, and for very
long travel, it is believed now that three cents per mile is the lowest rate expedient.
Commutation for families, resident near the City, and for occasional excursion trains
may be judiciously adopted at a reduction of not exceeding one half.

I am your obedient servant,
WM. PA RKER, Civil Engineer.

(Copy) Boston, December 2nd, 1858.
Honorable S. L. TILLEY,

Provincial Secretary, Fredericton, N. B.
SIR,-When last in Saint John with the opportunity to confer with the Chief

Engineer and Commissioner, upon the list of "Staff," submitted to me in yours of
August 31st, it was apparent that much of that list had been changed in consequence
of the completion of the location and laying out of the Railway from Sussex to
Salisbury, preparatory to its being offered for contract ; and I therefore deemed it
proper to obtain a revised list, presenting the " Staff" as at present organized.

Such a list has recently been received and accompanies this communication.
In carefully considering it, as requested by you, I do not perceive that any material

reduction could be made with due regard to the public service. The organization in
both departments appear simple and well ordered, and the rates of compensation as
low as could be expected to procure the services of persons well qualified for the
several duties.

(Signed) WM. PARKER, Civil Engineer.

REPORTS OF THE GENERAL SUPERINTENDENT.

Saint John, N. B. 41h March, 1858.
SiR,-Having been furnished on the 12th day of November last with an inventory

of the plant and stores, made by Messrs. Peto, Betts, Jackson and Brassey, the 31st
December, 1854, which was supposed on hand, when their right to the same was con-
veyed to the Province; and having been directed to take a particular account of ail
plant, stores or stock, now on hand, as well of that then received, as of that which bas
since been received by the European and North American Railway; and after com-
paring the, same, ascertain thé deficiency, if any ;- 1
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I have now, therefore, to report for the information of the Board of Commissioners,
that in compliance with such instructions, i have carefully taken an inventory of all
the Stores, Plant, or other property belonging to the " European and North American
Railway," on the line or elsewhere, and having made the same up, find as follows:-

Old. New.
Office Furniture, £150 16 0 £180 19 6
Engineering Stock, 120 0 0 347 3 à
General Stores, 2,406 18 1 730 14 7
Rolling Stock, 5,217 0 0 18,343 2 0
Earth Wagons, 4,967 0 0
Buildings and Stations, 2,025 10 0 3,033 10 9
Permanent Way Stock, 9,775 9 3 18,603 13 3
Miscellaneous Stock, 2,526 8 7 2,151 4
Station Furniture, &c. 56 1 3

Making the value of the Old Stock and Stores now on hand, at their prices,
£27,189 1 1 1-and the value of the Stock acquired since the line was handed over
to the Province, £43,446 6 1, as per Stock Account herewith submitted.

With reference to the balance of the Plant, Stores, &c., delivered by Messrs. Peto,
Betts, & Co., to the Province, I have to remark that £42,683 15 8 has been used in
the construction, found worthless, or disposed of for the benefit of the road, as will
appear by a Statement herewith submitted, (No. 1) with explanations therein, by
Alex. L. Light, Esq., the Chief Engineer in charge of the Works. That Stores were
sold Messrs. Walker, Rankin and Walker, John Brookfield, and William Stevens,
Esqrs. Contractors, as per copies of Accounts herewith submitted-Nos. 1, 2 and 3,
respectively, as follows, viz:-

Walker, Rankin & Walker, - - - - £553 il 9
William Stevens, - - - - 328 5 8
John Brookfield, - - - - - 259 0 0

That sales by auction was made at Moncton, on the 15th day of December last, to
the extent of £103 12 6, and that Plant and Stores to the value of £2,685 10 2 have
been found to be deficient, as per Account Sales No. 4, and Statement No. 5, also
submitted.

The small prices of the chief part of the articles sold at Moncton on the day referred
to, was caused by their being chiefiy worn out and of little value.

I may say that during my stay of two months between Shediac and Moncton, during
which time my attention, so far as was consistent with my other duties, was directed
to this subject, I have been quite unable to obtain any clue to the articles represented
as deficient in Statement No. 5, accompanying this Report.

I am sir, your obedient servant,
(Signed) L. CARVELL, Gen. Superintendent.

B. JARDiiç E, Chairman Railway Commissioners.

STATEMENT

844 A PPENDIX.



STATEMENT No. 5.
(REFERRED TO IN FOREGOING REPORT.)

Statement of Plant and Stores found to be deficient upon taking an Inventory of the Material sur-
rendered to the Province by Messrs. Peto, Betts, Jackson and Brassey, and not accounted for.

16 Chairs,
3 Drawing Tables,
2 Cupboards for Stationery, ...
1 Wash Stand,
3 Rulers,
1 Axe,
1 Iron Safe,
1 sett Drawers and Cupboard,
2 Japanned Candlesticks,
1 Office Clock,
6 Lampe with Shades,
2 Chairs,
1 Bed and Bedding-W. A. Rose's house,
1 Dobbin Cart,

98 Navvy Barrows,
57 2 x 6 Waggon Wheels, 5 x 6 guage,
31 new Wrought Iron Axles, ...

200 large and small Wagon Pedestals,
41 setts new Iron Work, .
6 Horse Sleds, ... ...
2 Bob Sleds, ...
6 Road Wagons,

27 Box Horses,
1 40 feet Pile Engine, .. .
1 Rammer Chain, i cwt. 3 qrs. 9 lbs.
2 Iron Monkeys, 17 & 18,
2 Bolts and 2 Keys for do. 1 ewt. 2 qrs.
2 new Girder Ropes, 3 qrs. 12 Ibo.

18 Earth Wagons,
3 Single Horse Carts,

39 tons temporary Rails,
13 temporary Frogs,

550 temporary Sleepers,
3 1l yds. Earth Wagons
1 Pile Engine,

50 Com Sacks,
1 Scotch Cart,
4 I Bushel Measures,

13 Pails, ..
6 Shovels,

10 Hay Forks,
9 setts Bells,

10 Lanthorns,
30 Curry Combe,
30 Hair Brushes,

5 Horse Brushes,
20 Mane Combe,

9 Head Stall Halters,

... ... . . .

... ... ...

... ... 0...

... ... 0...

... ... ... *

,0.. 0...

... ... ..

... 0.....

0.. ... ...

... ... ...

... .. ... 0

... ... ...

... ... ...

... ... ...

... ... ... u

... ... ...

... ... ...

... ... e..

.. 0.. ... *

... ... ... e

@ 4s. 6
60s.
45s.

's. f

6e.

0..

' 6s....
0..

205e.
£8
£3
£13

28.

30s.
17s.

55s.
£33
£13
£8 10E

40s.

£15

28.

40s.
le.
3e,
4s.
4s.
38.
1l.
4s.

....

d. £3
9
4 1

6d. O0
.. O

20
4 1
0

.. 31

3d. . O
.. 12

10
.85j

128
6d. 58

76'
420

48
6

78
6d. 3
... 20

2
6d. 30:

... 3
2

594
39

331
26

6d. 13
45
17

6d. 6
... 5

2
sa. 0
6d. 1

2
.1

6d. 2

6

6d. O
2

2
0

10
1
4
6
0
0
3

10
10
12
0
0

15

5
0
0

14
12
12
7
0
0

10
lo
10
10
5

16

16
16

10
5
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0
0
0
0
0
0
6
0
0
0
0
6
9
0
0
0
0
0
O

10
6
6
1
&
0
o
o
O

0
0

3
o
O

O
O
0
O
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i sett Double Harness,
11 setts Harness,
4 setts Trace Harness,

10 Nose Bags,
31 Horse Cloths,
10 Cart Saddles, ,
2 old Brushes,
5 Corn Seives,
2 Whips,
1 double open Sleigh,
1 single Sleigh,
7 Harness Straps,

14 Breachings, .. ..
7 Padlocks, ... ...

6 pair Reins,
21 Circingles,

6 Horse Cords,
2 small Measures, ...
1 " " ...
6 Crooper Pads, . ..

2000 superficial feet Spruce for Wagons,
1 pair Bellows, ...
1 Back Iron, .
1 Vice, .. .
1 Vice,
3 setts Taps and Dies,
1 Guage for Taps,
i Shifting Key,
6 Guages for Bolts, ...

7 Fire Irons,
1 Portable Forge, .
3 Hall Stoves, ..
2 Sheet Iron Stoves, .

21 16 inch Flat Files, ..
48 14 " half round Files, ...
39 16 " " "..
32 14 " Flat ".
18 16 " " ".
40 9 " Cross Cut Saw Files,
36 6
9 17 " Flat Saw Files,

12 15 " ".
8 15 " half round ".
8 14 " Hand Rasps,

17 cwt. Cast Steel, ...
1 cwt. Tallow, ... ...

57 cwt. 3 qrs. 9 lbs. Chain, ..
9 10 inch Dobbin Cart Knees, ...

29 pair Boxes for Dobbins, ..
5 Carpenters' Adzes, ..
4 Hand Saws, .. .
5 Cross Cut Saws, ..
1 Pit Saw, .. ... ...
2 cwt. Rope and Tar Cord,
1 Iron Snatch Block,

e..

e..

0..

..

..

0...

..

...

..

...

..

0..

..

.-.e

50s.
45s.
34s.
48s.
34s.
45s.
16s.
16s.
27s.
22s.
24s.
32s.
76s.

27s.
2s.
4s.
8s.
78.

18s.

6d.

6d.
6d.

10d.
6d.
6d.
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@ 100s.
40s.
5s.

los.
]Os. 6d.

Is.
4s.
4s.

... a...
a... ..

15s.
Is. 3d.
7s.
58.
Is.
28.

6d.
958.

9.0

1s. 3d.

62s. 6d.

£5
55

8
2

15

0o
i

25
.7

0
10
0
2
5
0
O
0
0
9
2
o
3
i
6
o
0
0
3

10
9
5
3
6
7
4
3
3
3
1

i
1

59
4

79

4
5
2
1
4
1
4
o
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2 Iron Sheave Blocks,
3 2 " Iron "
2 2
2 "
3 Iron Shears, ...
3 Seam Shoes, ...

24 Horse Shoe Knives, .
28 Horse Brushes, ...

4 Brass Barrel Taps, ..
6 Watchmen's Lamps, ...

136 lbs. Mould Candles, ...
108 "i Dip " .

2 Plate Layers Adzes,
9 Rim Locks, ...

10 Iron Cupboard Locks,
30 Pinch Boxes, ..
33 Shovels,
18 Grafting Tools,

39j gross Screws,
2 " Brass Screws,
5 Crib Wheels,
2 Post Screw Tackles,
4 pair Lewesis, ...

10 Hand Saw Files, ...
73 5 inch ".

3 Ladders,.
3 Wood Pumps, ...
3 Tarpaulins,
1 Painted Tool Box,

24 cwt. 2 qrs. 10 Ibs. Wagon hron, old,

@ 12s.
25s.
25s.
20s.

2s.
10s.
Is.
4s.
Is.

128.

5s.
Is.

10s.
4s.
5s.
7Os.
6.

20s.
19s.los.20s.

ls.

20s.
158.

6d.

6d.
7d.
6d.
6d.

9d.
6d.
6d.
6d.

6d.
6d.

6d.

Tid.

Saint John, N. B. Ist February, 1858. L. CARVEL1L,

£1 4 0
3 15 0
2 10 0
2 0 0
0 7 6
I 10 0
I 16 0
6 8 4
0 6 0
2 5 0
6 16 0
4 1 0
1 5 0
2 9 6
0 15 0

15 0 0
6 12 0
4 10 0

14 16 3
o 13 0
5 0 0
1 19 0
2 0 0
O 10 0
2 5 0
3 0 0
2 5 0

15 0 0
O 10 6

42 0 0

£2,685 10 2

Gen. Superintendent.

GENERAL SUPERINTENDENT'S OFFICE,

Shediac, Ist December, 1858.

SIR,-As the period has arrived for closing the Railway Accounts for the year, it
becomes my duty to render you a statement of the proceedings of this Department
since my appointment to office, and to furnish you with the Accounts and Tables
required to show the nature and extent of the operations on each working division of
the Road since it was opened for traffic.

In submitting this my first Annual Report, I may remark, that when called upon to
assume the duties of this office they were entirely new to me ; and consequently all
the energies I possessed were necessarily taxed to overcome the difficulties of my
position, in addition to which, a large amount of work, which, even to a person well
versed in Railway matters would be discouraging, was rendered necessary in con-
sequence of the disorderly condition in which things were found, and the entire
absence of system in the commencement. I found that no attention whatever had

been
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been paid to the proper arrangement and delivery of the stores, that they were
scattered far and wide, and all privileged alike to assist themselves to whatever they
thought their necessities required ; that a very irregular and by no means correct
account was kept with the Contractors and others ; and that no separate account had
been kept of the expenses connected with the working department of the Railway,
nor any record of the employment of the Locomotives, while every thing was, to all
appearance, in the greatest possible confusion. Under these circumstances, it is
obvious that my duties were rendered difficult and unsatisfactory; and the possibility
of giving you a complete and minute statistical report from the beginning is hence
quite out of the question.

My first step was, in conformity with vour instructions, to proceed along the line
of Railway and take a complete inventory of the stock and stores on hand, and to
endeavour to trace the whereabouts of the stores and plant acquired by the Province
from Messrs. Peto, Betts, Jackson and Brassey, as well as that which had since the
transfer been acquired by the Board of Commissioners, and to place those articles in
charge of competent and responsible persons, accompanied with particular instructions
relating thereto. After performing this duty at Shediac, and after carefully checking
the traffic receipts and attending to other duties, until the Trains on this Division had
been stopped for the season, I left for Saint John and performed the same duty there;
and the result of that enquiry I was enabled to present to you, in the shape of a special
Report, on the 4th day of March last.

My next step was to proceed to make arrangements for having a proper and
efficient system of doing the business of this department inaugurated ; but this was
rendered almost impossible by the loose manner in which the general accounts were
being kept; I foresaw that the whole thing must be upset. This was a work of time
and delicacy, and although much has been accomplished, and indeed by far the largest
part overcome, still as the line proceeds to completion much remains to do. I found,
as in almost all such cases, officers, who, like myself were inexperienced, had each
acquired certain habits and systems of their own, and were each unwilling to substitute
another. I had had a glance into the different systems of Railway accounts in the
United States and the Canadas, and felt satisfied on muture reflection that nothing
short of a complete abolition of the system, and the substitution of a modification of
the Canadian Railway classification was required, before any proper and uniform
system throughout the entire Railway management could be effected. The Board
approved, as you are aware, of this course; a competent and efficient A ccountant was
procured; the change has been effected, and I am persuaded that the statements
which will now, no doubt, shortly be presented by the Accountant, (based upon this
classification,) for your consideration, will be entirely satisfactory to the Board and to
the Country.

I allude to this because it was a necessary preliminary step to be taken before any
effectual remedy could be applied to the defects in this department of the Railway ;
and now that it has been accomplished, I anticipate very little difficulty in the future,
and hope to be enabled from time to time to present you with full and particular
information on all matters connected with the operating portion of the line, as occasion
may require.

It will not be necessary in this Report to allude particularly to the different projects
1
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I have under consideration, for the better government of the staff under my control,
and the more economical working of the line; but I may say that a propér and
efficient system, together with the employment of competent and faithful officers to
carry the same into effect, are at the foundation of all economy and good management,
and will be productive of the best aesults.

The Staff of this Department, on the whole line, may be briefly stated as follows
1 General Superintendent, 6 Drivers,
1 Div'n Superintendent, 6 Firemen,
4 Station Masters, 1 Blacksmith,
2 Freight Agents, 1 Car Repairer,
2 Conductors, 5 Watchmen,
3 Brakemen, 1 Track Master,
4 Switchmen, 16 Trackmen.
1 Locomotive Foreman and Driver,

The Track Master's services have since been dispensed with, and so soon as the
Shediac and Moncton Trains are taken off-two Station Masters, two Freight Agents,
one Conductor, one Brakeman, two Switchmen, one Watchman, and the sixteen
Trackmen, will be relieved for the Winter, and the remainder of the bands on this
Division, consisting of-

1 Locomotive Foreman and Driver, 1 Blacksmith,
1 Driver, 1 Carpenter and Car Repairer,
1 Fireman,

will be profitably employed for the Winter, in repairing the Engines and Cars, and in
making the Hand Cars which will be required for the whole Line.

The Receipts and Expenditure, the number of Passengers, Mileage of Engines,
and Traffic generally on each Division of the Line, will be best shown on reference
to the following Accounts, Abstracts, and Stateients:

SAINT JOHN DIVISION.
RAILWAY BOARD IN ACCOUNT WITH THE TRAFFIC DEPARTMENT.

1858. DR.
Oct. 31. To D. P. Myers.-This amount received from him, being

proportion for carrying labourers, ..... ... £
This amount received from D. P. Myers, proportion for

repairing Ballast Wagons, charged Revenue Account, 93 là 0
Driver and Fireman's Time, running " Saint John," at

Lawlor's Lake, 197 days, @ 20s. including sundry
repaire, .,. ... ... ... ... ... ...

43i days use of " Peticodiac," every thing found, @ 80s. 176 0 O
-- £1741 15 O

Walker & Co.- Driver and Fireman's Time, running
" Saint John," from Ist July to 31st October, at Wet-
more's Lake, 123 days, (including extra time and
sundry repaire,) @ 20s. ... ... ... a.. £123 O O

Carried forward,
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Brought forward,
Driver and Firenan's Time, running " Kennebecasis,"

from 9th February to 31st, including extra time, 264
days, @ 16s. 3d. ... .. ... .. .

John Brookfield.-46 days use of " Peticodiac " and
Cars, from 30th June to 31st August, @ 80s. ...

21 days use of " Loostauk," from 20th September to
3Ist October, @ 80s. ... ... . .

7 days use of " Anagance," from 21st to 28th September,
(9 80s. ... . .. . .. .. *..o ..

Allison & Washburn.-Carriage on Sleepers,
Receipts.-This amount received since the

date, per Abstract A, ... ...

1858.
Oct. 31. By

CR.
Locomotive Pewer, ...

Merchandize and Passenger Cars,
General charges, ...
Balance at debit of Railway Board,

To Balance,

0...
opening

a...

£123 0 0 £741 15

214 10 0

£184 0 0

84 0 0

337 10 0

28 0 0
-- 296 0 0

17 3 10

2,899 17 1

£4,292 5 11

%bstract C, £2,527 6 9
$" Dg 728 4 0
ci El 494 6 3

542 8 11
------- £4,292 5 11

£542 8 11
E. O. E.

Shediac, 31at October, 1858.

ABSTRACT A.
TRAFFIC RECEIPTS.-FROM OPENING OF THE LINE TO 30TH OCTOBER 1858.

Date. Where Received. Passengers. Freight. Sundries. Totale.

February 1, Between Saint John and Moose
Path, ... ... ... £680 0 6 ... £680 0 6

June 1, " " 200 10 2 ... ... 200 10 2

October 30, Between Saint John and Kenne-
beccasis, ... ... ... 1,941 14 5 £77 12 0 ... 2,019 6 5

Totals, ... ... £2,822 5 1 £77 12 0 ... £2,899 17 1

The

1858.
Oct. 31. To
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The following Statement will show the number of Passengere carried since the opening, say-

Between Saint John and Moose Path-
From 20th July 1857, to Ist February 1858,

" Ist February 1858, to Ist June 1858,

Between Saint John and Kennebeccasis-
Since lst June 1858, with up Trains.

with down Trains,

Total, ...

. .. ... 27,201
... .. ... 8,020

35,221

19,461
16,496

35,957

... 71,178

30th October, 1858.
¡QZ> Two children, (over 4 years and under 12 years) counted as one passenger.

Statement showing name, capaci«V, and cost of each Locomotive on this Districtof the Railway.

Name' C iden Diameter ofCa c of Makers. Cost on Line. When placed on Lne.

Saint John, 12 x 20 4 feet, 1,200 gals. Portland Co. Locomotive Works, £1,575 16 0 24th December 1858.
Kennebecasis, 12 m 20 4 " 800 " Boston Locomotive Works, 1,700 0 0 15th " "

Peticodiac, 14 M 22 5 " 1,500 " " " 2,350 0 0 1st January "
Anagance, 15 M 22 5à " 1,700 " " 2.731 6 2 30th June "
Loostank, 14 M 22 5i " 1,600 " Fleming & Humbert, 2,325 0 0 31st August "

List of Rolling Stock on this Division, (except the Engine and Tenders) with te collective value of
each description.

First Class Passenger Cars,
Second "c
Freight Cars, ...
Platform, ...
Ballast Cars, ...
Earth Wagons, ...

3 Hand Cars,
1 Snow Plough,

£2,295 17
808 il

1,288 13
2,112 15

... ... ... ... ... ... £2,350

... ... ... .. ,.. .. 4,323

... . ... ... ... ... ... ...

0 0
0 0

6,673 0 0
63 10 0

252 10 0

The

3
2
6

16
40

131
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SHEDIAC AND MONCTON DIVISION.
RAILWAY BOARD IN ACCOUNT W[TH THE TRAFF[C DEPARTMENT.

1858.
Oct. 30.

-Oct. 31.

1858.
Oct. 31.

DR.
To Walker & Co.-This amount received for wages of Pire-

man and Driver, while constructing Section 1,
This amount received for wages of Firemen and Drivers,

Shediac Wharf, ... ...

This amount for Robert Atkinson, (Station Master at
Shediac,) services inspecting Shediac Wharf,

William Stevens.-This anionnt received for wages of Fire-
men and Drivers, while constructing Section 2, ...

Permanent Way, No. 2.-This amount charged for time
of William Steadman, (Station Master at Moncton,)
inspecting Sleepers, ... . ..

Permanent Way, No. 4.-This amount charged for time
of Driver, Fireman and Cleaner, and use of Engines
" Sampson" and Hercules," taking down Sleepers
from 4tlh May to 5th August 1858, .

Walker & Co.- Time of Driver and Fireman and Watch-
man, and use of Engine and Cars, from 29th March
to 3rd May, ballasting at Moncton, ..

To Permanent Way, No. 4.-Proportion of depreciation in
value of Machinery used in coustruction on Sections
I and 2, Shediac Wharf, and charged in Locomotive
Power Account, No. 11, ... ...

Receipts.-This amount being Traffic Receipts, from
opening to date, per Abstract B, ...

CR.
By Locomotive Power, ... ... P

Merchandize and Passengers,
Maintenance of Way and Buildings,
General Charges,
Balance at the Debit of Railway Board,

To Balance, ...

er Abs
s
tg

t'

£361 10 8

122 10 0

40 0 0

198 11 0

50 0 0

275 0 0

124 0 0

66 16 7

2,476 19 7
-£3,715 7 10

tract F, £1,767 11 1
G, 602 6 9
H, 327 13 9
1, 812 5 10

205 10 5
-£3,715 7 10

£205 10 5
E. 0. E.

Shediac, October 31st, 1858.

ABSTRACT B.
TRAFFIC RECEIPTS.-FROM OPENING OF THE LINE TO 30TH OCTOBER, 1858.

Wharfage
1858. Passengers. Freight. and Totale.

Storage.

.January 1, - - - - £451 19111 £333 3 0 ... £785 2 11
October 30, - - - 804 19 7j 862 7 51 £14 9 . 7. 1,691 16 8

Totals, - - £1,256 19 61 £1,205 10 51 £14 9 7 £2,476 19 7
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The following Statement will show the number of Passengers carried since the opening.

Froni 20th August 1857, to Ist January 1858, (latter inclusive)-
Going East, ... ...

" West, ... ...

From 19th A pril to 21st December 1858,
Going East,

West,
Shediac and Point du Chenê,

1,959
2,829

(both inclusive)-
4,007
4,582
1,426

4,788

Total,

10,015

14,803
October 30th, 1858.

Statement showing the name, capacity, and cost of each Locomotive on this District of the Railway.

Name. Size of Diameter Capacity Maker. Cost on Une. Date wben placed
Cylinder. of D. W. of Tender. on Line.

Hercules,* - - 17×20 5 feet 1.700 Boston Lo. Works,!£2,600 0 0
Sampson,* - - 17 x 20 5 feet 1.700 Boston Lo. Works, 2,600 0 0
Scadouc, - - 14 x 22 5 feet 1.500 Boston Lo. Works, 2,350 0 0 Ist Jan. 1858.

• These two Engines were imported by Messrs. Peto, Betts, Jackson and Brassey, and I
they were first received.

am not enabled to say when

List of Rolling Stock on this Division, (except the Engine and Tenders.) with the collective value
of each description.

2 First Class Passenger Cars, ... ... ... ... ... £1,520 0 0
2 Second do. do. .. ... ... ... ... 877 0 0

11 Freight Cars, ... ... ... ... ... ... 1,925 0 0

18 Platform Cars, ... ... ... ... ... ... 2,610 0 0

3 Trucks, ... ... ... ... ... ... 99 0 0

5 Hand Cars, ... ... .. ... ... ... 92 10 0

1 Snow Plough, ... ... ... ... ... ... 252 10 0

The following statement will show the character and quantity of the principal Freight which passed
East and West over this District of Railway from 19th April to 3oth October.inst.

GOING EASTWARD. GOING WESTWARD.
4,247 Bris. Flour, · 115,360 lbs Oatmeal,

119 Hhds. Molasses, 14,461 Bush. Oats.,
32 Bris. " 1,265 " Potatoes,
21 Hhds. Sugar, 110 " Pluns,
78 Brls. " 928 " Barley,

164 " Pork, 712 Brls. Herring,
413 Chests Tea, 249 " Pork,
221 Boxes Tobacco, 864 - Oysters,

7,190 ]bs Dry Fish, 148 Brls. and ?
1-52 Boxes Candles, 65 Boxes Eggs,.
a14 " Soap, 15 " Lobsters,

311
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132,430
20,707

99
740

87
13,250

32
71

134
16

105
69
67
77

Casks Lime,
Ibs Bar Iron,
lbs Castings,
Brls. Oil,
Kegs and Bags Nails,
Bags Salt,
Bricks,
Tons Coals,
Stoves,
Ploughs,
Vehicles,
Casks,
Brls. 7
Kegs, Liquors.
Cases,

445'
22
44

12,544
77

667
56

709
89

72,730
6,750

18
14

SAINT JOHN DIVISION.

Abstract C.-Locomotive Pov
Salaries and Wages connected with running the Locomotives,
Firewood, ... ... ....

Oil, Tallow, and Waste, .... ..
Materials for repairing Engines and Tenders,
Work not done by the Railway,
Repairs to Tools and Implements,
Water, ... ...

Small Stores, ... ..
Watchmen, ... ..
Miscellaneous, ... ...

Abstract D.-Merchandize and Pass
Wages to Conductors, Brakemen, and Porters,
Oil, Tallow, and Waste, ......
Materials for repairing Cars, ... ... ... .
Wages for repairing Cars, ... ..

Work not done by the Railway,
Small Stores, ... ... e.. .. .
Wages for Switchmen, ...
Miscellaneous, ... ... ...

Abstract E.-Genéral Charg
Salaries to Officers and Clerks, ... ... .
Advertising, Printing, and Stationery, ... .. ...
Insurance, ... ... ... .. a.
Miscellaneous, ... 0... ... ... .

Packages Butter,
"i Lard,

Bags salt,
lbs Dried Fish,
Bhds. and Salmon,

Boxes Samn
Dead Hogs,
Tons Stone,

" Coals,
sup. ft. Lumber,
Bricks,
Horses,
Wagons.

.o. ... 1,145 14 5
616 18 11
183 6 8

.. 1 3

479 16 1
.. .. 1 9 5

.... 68 18 I
9 15 0

253 5 5
67 1 4

£2,527 6 9

... ... £463 17 5

... ... 102 19 3
.. ... 14 0 1

... ... 1 4 0

... ... 84 18 6

... ... 2,1510
...... ,)1 1I
... ... Y re1

£728 4 0

es.
£171 9 0

124 3 9
... .. 160 13 6

38 0 0

£494 6 3
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SHEDIAC AND MONCTON DIVISION.

Abstract F.-Locomotive Power.
Salaries and Wages connected with running the
Firewood, ...

Oil. Tallow, and Waste, ...
Materials for repairing Engines and Tenders,
Wages for repairing Engines and Tenders,
Work not done by the Railway,
Repairs to Tools, &c.
Small Stores,
Watchnien and Miscellaneous, .

Locomotives, ... £832 8 2
451 13 5

... 140 14 4
.... ... ... 40 18 6

48 16 1
42 6 0

... .. .. .. 0 2 8
10 18 1

199 13 10

£I,767T I1 i

Abstract G.-Merchandize and Passenger Cars.
Wages to Conductors, Brakemen, and
Oil, Tallow, and Waste,
Materials for Repairing Cars, ...
Wages for Repairing Cars, ...
Work not done by the Railway,
Small Stoles, ... ... ...
Wages to Switchmen,
Miscellaneous,

Porters, £339 1i 0
22 12 6

i 10 0
31 il 1
12 3 3
4 3 5

135 7 1
55 8. 5

£602 6 9

Abstract H.-Maintenance of Way and Buildings.
Inspectors, Plate Layers, and Labourers' Wages, &c.
Repairs to Stetions, Buildings, and Approaches,

Abstract I.-General Charges.
Salaries to Officers and Clerks, .. ... ..
Advertising, Printing, and Stationery, ... ...
Insurance, ... ... . .
Miscellaneous, ... ... .. .

.. ..» .. £314 4 5
13 9 4

£327 13 9

£575 7 10
70 15 3
58 0 0

108 2 9

£812 5 10
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The placing good and sufficient steam communication on the route between Point
du Chene and Dalhousie, touching at the intermediate Ports of Buctouche, Richibucto,
Miramichi, and Bathurst, is of the utmost importance to the trade via this line, and
cannot fail to add materially to the making it a paying operation.

Since the settlements of the Fishery question, and the introduction of the Reciprocity
Treaty, the trade of the northern Districts of New Brunswick, wfth the United States,
has increased with extraordinary rapidity ; and it only remains now that this trade,
which lias been carried on in the face of delays and risks via Cape Breton and the
Gut of Canso, should be brought up the Bay of Fundy and over this line, and so on
to its destination.

The facilities which a large and commodious Store and Freight House, on the wharf
at Point du Chene, would afford to fishermen in the Gulf, is worthy of the most careful
consideration. It would, I believe, be one means of inducing them to send the
produce of their labours over this line to market. I do not, however, anticipate that
much can be effected in this way until the completion of the line to the City, which
will render the difficult and hazardous navigation of the upper Bay of Fundy and the
Petitcodiac River unnecessary.

I am, Sir, your very obedient servant,
L. CARVELL.

R. JARDiNE, Esquire, Chairmazi Railway Board, St. John, N. B.

Saint John, N. B., 31st January, 1859.
Si,-In conformity with your directions, I now beg to hand you-Statement of

amount collected in Cars by Conductor between Saint John and Moose Path, to
lst February 1858: Statement showing daily Passenger Receipts in Cars by Con-
ductor, to Ist June 1858: Statement showing daily Passenger Receipts in Cars and
at each Station between. Saint John and Kennebeccasis, from Ist June to 30th
October last, with amount received for Freight since the opening of the Line on this
Division: Also, a statement showing the amount of Receipts for Passengers, Freight,
&c., during the season just closed on the Shediac and Moncton Division.

I am, Sir, your obedient servant,
L. CARVELL.

R. JAamE, Esquire, Chairman Railway Board, Saint.John.
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TRAFFIC RECEIPTS
In Cars by "Conductor" between Saint John and Moose Path, from Let Feb. to 1 st. June 1858.

February 1,
2,
3,
4,
5,

.6,
8,
9,

10,
l,
12,
13,
15,
16,
17,
18,
19,
20,
22,
23,
24,
25,
26,
27,

March 1,
2,
3,
4,
5,
6,
8,
9,

10,
11,
12,
13,

£1 11 7
0 17 1
I 14 9
3 0 0
I 13 91
1 4 6
I 8 6j
1 10 51
0 16 6
0 14 7
0 12 6
o 15 0(
1 0 0
1 3 9
1 2 6
1 8 0
1 10 0
2 5 1
1 5 0
1 5 6
1 2 6
1 0 0
2 3 0
2 9 3

£33 13 10oi

£1 10 0
1 0 1

1 14 8
2 2 3

2 .2 6
3 0 2
1 10 0
1 10 0

March 15,
16,
17,
18,
19,
20,
22,
23,
24,
25,
26,
27,
29,
30,
31,

April 1,
3,
5,
6,
7,
8,
9,

10,
12,
13,
14,
15,
16,
17,
19,
20,
21,
22,
23,
24,
26,

£2 0 1
3 4 6
2 5 0
1 15 10
2 6 4
3 10 0
I 17 6
3 4 2
2 13 4
3 5 10
2 8 6
2 0 4
2 4 10
2 6 2
2 14 6

£58 5 2j

£1 19 10
2 0 6
2 3 2
I 16 0
i 1 10.
1 16 6
I 10 10
1 2 0
I 15 4
1 13 2
1 3 2
1 13 2
1 17 6
3 1 2
2 7 6
2 .6 0
1 3 4
I Il 6
1 15- 10
I 1& 2
1 2 0

April ~27,
28,
29,
30,

May 1,
3,
4,
5,
6,
7,
8,

10,
11,
12,
13,
14,
15,
17,
18,
19,
20,
21,
22,
24,
25,
26,
27,
28,
29,
31,

June 1,

£1 8 8
1 0 2
1 9 6
1 19 0

£42 12 10

£1 8 6
I 19 8
i 17 2
2 9 0
1 13 0
1 1 2
2 0 8
1 17 0
3 15 0
0 17 4
2 7 8
3 4 6
3 4 0
2 17 6
3 6 0
2 12 2
2 12 6
1.- 19 6
2 3 10
1 4 10
2 13 4
3 7 8
4 5 4
2 1 10
3 6 0
2 18 10

£65 18, 3

Total, £200 10 2
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STATEMENT OF LAND DAMAGE CLAIMS.

Claimant.

GUiirles -iare:4,

W. R. M. Burtis,
William Wright,

Dan'l M'Lauchlan,
Bridget Lowell,
Peter Cormack,
D. Ramsay,
W. R. M. Burtis,
Penelagon & Whiting,

Railway passing through property near
Valley Church,
Do. do. do. do.

Land for Station purposes,
Do. do. do.

Damage to property north side Mill Pond,
Lot underlease in' Valley fr Mrs. Chipman,
Land leased from Chas. Hazen,
Do. do. do.

Land for Turn.table,
Land taken for Railway porposes,
Rent of do. do.

Lawrence Cullinan, Damage to Barn,
Dr. Geo. P. Peters, Land and Damage,
John Dooley, do.
Thomas Traf on,do.
Estate H. S. Peters, do.
Stephen Wiggins, do.
Robert MI 'Lean, do.
Edward B. Peters, do.
Charles Merritt, do.
George Mlerritt, i de.
Thomas Parks, do.
H. B. Smith. do.
Henry Walsh. do.
Dr. AI. H. Peters, do.
P. Fitzpatrick, do.
Charles Drury, jPart-of two Lots on
George Young, aLot of Land in Ma
Estate of H. Hennigar Land and Damnage,
Hon. R. L. Hazen, I do.
Bon. %V. Botsford,do
John M'tSweeney, do.
Geo. N. Robinson,

and Sisters, do.
HBrs. S. E. Quinton, do.
.Mis. C. G. Stockford,. do.
Israel Hoyt, do.
Henry MCllough, do.

Benj. Appleby,

Neill Bradley,
J. Ferguson,
C. C. Stewart,
5. A Scribner,

LeBaron Drury,
John Hendersos,
James Henders.o,
James Duplex,,
Mrs. Anthony Dobbip,
J. Henderson, Jr.
Abel Doughty,

James Rafferty,
P. MI'Rory,
P. O. Kane,
W. Maynes,
M. Morrison,
Allan Otty,

Digging Trial Fits,
Land and Damage
Land for Wharf,
Land and Damage,

do.
do.

the Marsh,
rsb (G. Lane,)

to Marble quarry,

&c.
and

O.

do.
do.
do.
do.
do.
do.
do.

Damage to Crop,.
Land and Damage,

do.
Damage to Crop,
Bilding flouse for Abel Doughty,
ba&an- :a-ge-

do..
Digging Trial Holes,

Amount
of Claim.

£
1.745
3.200
7,500
4,060

400
30

2,282

.00
275
140

3,678
..0

.. 5

450
525

904
100
150
1.50
200
100

840
42

40

Awarded by When paid.
Appraisers.

863

0
0
0
0
0

10

0

0
O

0
0

0
0
0
0
..

0

. .

.o.

.o.

..

.o.

.o.

.o.

.15

.o.
0o

Awarded by
Commis'rs.

D. £ S. 1.
0..
0..
·0 3,000 O O
()12,870 O (
0! 40 O 0

0 500

10 0 0
225OO

75 0 0
7100

161 0 0-
135 i

7 425 0 0

147 0 o
118 0 O
70 0 O
6100
71 0 0

174 0 0

28
10OO

33000
0 .. -
0 150
0 140 0 0
0 112 5 0

30 0 0
163100
6815 0

35 O 0
0 ...
0 300
0 ..

10 0 0

O...

0..
0

00.

0 00..
000O...

0.0.0
107 10 0

6.0 0

0 0* .a

o ..

o. 0o- 0

£ S. D.
800 0 0 Jal.26, '58.
800 0 0 Dec. 4, '57

Jun. 24. ••

sep. 22,
JuI. 7,.

10 0 0 Ang.31,
200 0 0 July 19,
25 0 0 .July .26,

Jun. 23,
.ay 31,
Apr. 17,
Mar. 5,
Oct. 19,
Dec. 4,.
Oct. 10.-

100 0 0 May 1,•
.. .. Nov. 5,.•
100 0 0 Dec. 4,

Oct. 5,
Dec. 17.
Aug. 4,-
Oct. 29,

.. . ~ Oct. 12,
103 0 0 Dec. 4.•
. Oct. 8.

Jan. 14,'58
150 0 0 Aug. 18, •.

.. .. Aug.20,
25 0 0 Apr. 15,.-

. Jun. 14,
. " 16,.•
250 0 0,iuly 20,
450 0 0 ;June 7,.
43 10 0 - 10,.-
43 10 0 " 10,..

.. . ep. 13, .
Jan. 14,
July 26, .
Feb. 26,

425 0 .0
.. Jun. 3,

25 0 0Aug. 5,*•
... Jan. 1,•

No Damage. 4
.. .. July 2,•
25 0 0 Sep. 29,'•

5 0 0 Jan. 8, •
.. . Nov. 7,

25 0 0 Jan.11,•
30 0 0 - 9..
40 0 0 " 1, ••
20 0 0jJuly. 2,

... Nov. 7, •10 0 0 Apr. 2, ••
80 0 01 Julyý 20, ••
5 Q .0.Aug.21. •.

.Nov. 7 .'57

45 0 0 Apr ,•
.. .. 9nAgg. 20,



APPENDIX.

Statement of Land Damage Claims.-

Claimant. Amount
of Claim.

D. ween 'i,
D. Porter,

Thomas Ptirvis,
James Keter,

Estate John Pollok,
Lewis Burnis,
Sarah .Frances,
liarvey Siderquist,
J. Roland,
W. H. Baxter,
Nelson Arniold,
Abner Joues,

John Reed,
iMoses Jones,
R. Milner,

Jas. Dunlp',
John Jones,
Caleb Beck,
Alex. Wright,
A. Wooten,
R. S. Bush,
Oliver Jones,
Isa. Bonrke,
Robt. Hamilton,
Jos. Votore.
Frank Votore,
Simon Porrier,
Peter White,
T. Robicheau,
D. Govang,
Robert Atkinson,
Peter Porrier,
Placide White,
F. & J. Arseno,
Peter, John and

Alexander Votore,
Robert C. Atkinson,
George Bateman,
H. S. Armour,
Joseph Billevous,
Peter Billevous,
R. S. Bourke,
Thad Arseno,
Robert A tkinson,
Hugh Boyd,
James Boyd,
Adam Boyd,
W. Stack,
James .Mills,
D. & P. Mills,
John Harris,
Edmund Harris,
Jlno. A. Humphrey,
John Humphrey,
E. B. Chandler,
James Robertson,
Jacob Gesner,

Land and 1Jamage,
do.
do.

Moving Barn,
Land and Damage,

do.
do.
do.
do.
do.

Moving Barn,
Land and Damage,
Station Grounds at Sussex,
Land and Damage,

do.
do.
do.

Removing Barn,
Land and Damage,

do.
Station Grounds at Salisbury,
Land and Damage,

do.
do.

Station Grounds,
Land and Damage,

do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.

do.
do.
do.
do.
do.

Removing Building,
Land and Damage,

do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
dIO.

.50
5

..

j1,055
210

0<

0<
0<

0<

0<

.. ..

Continued.

Awarded by Awarded hy When paid.
Commis'rs. Appraisers.

. .. £20 0 0;jun. 16,'58
£. 5 0 0 17, -

£3 4 0 .. . Oct. 31,.
30 0 01 .. .. Sep. 10,

I 0 0 . .. Oct. 31.'57
8 0 0 .. .. an. 14,58

75 O 0Jun. 10, ••
50 0 OOct. 28,

0 .. .. 10 0 0 Aug.25.
0 5 0 0 .. .. Sep. 18,

12 10 0 .. .. Oct. 21,
200 0 0Aug.18, -!

72 o 0 .. .. May 6,.
5 0 0 .. .. Sep, 2.'57

60 0 0 July 20,'58
125 0 0 " 20,

0i .60 0 0 Oct. 9,*•
. .. 460 0 0 July 20,-
25 0 0 .. .. Sep. 29..•

01 .. . 20 0 0 Aug.29,•
20 0 01 uly 20,•

60 0 0 .. .. Oct. 31,
35 0 0 .. .. " 16.•

7 10 0 .. .. Dec. 4,'57
4 0 0 .. .. Apr. 17, -

618 0 0; .. .. Jun.30, -
5 0 0Sep. 29.'58

20 0 0 .. .. Dec. 29.'57
10 0 0 .. .. Nov.17, -
7 10 0 .. . Feb. 16,'58

35 0 0 .. .. Nov. 9,'57
13 10 0 .. .. Sep. 4, "
45 0 0 .. .. Mar.31,

130 0 0 .. .. Dec. 29,•
1210 O .. .. Sep. 16,•
15 0 0 .. .. Nov.17,•
8 00.... " 6,-

10 0 0 .. .. " 6,"

15 10 0 .. .. " 6,
50 0 O .. . Dec. 4,-

4 0 0 July 20,
9 O .. .. Feb. 16,.

70 0 0 Sep.-,•
25 0O .. . Nov. 9,

3 0 0 .. .. " 13,.
10 0 O .. .. " 16,•
38 0 0 .. Jun. 11,"
50 0 .. .. Dec. 29,•
5100 .. .. " 29,"

10 0 01. . 26, •

5 10 0 .. . "29,•
S I0 0o . . Feb. 16,'58

10 0 .. .. Dec.29,'57
15 0 0 .. .. Jan. 30,-
15 0 0

160 0 . Oct. 16,.
75 0 O .. " 29,•

0, 90 0 .. .. " 16,"
0 275 0 0 . ..

.. .. 50 00 S ep.;-,

864



Statement of Land Damage Claims--Continued.

Claimant. Amount Awarded by Awarded by When paid.
1 1 of Claim. 1Commis'rs. 1A ppraisers.

Bliss Butsturd,
G. Allingham,
William Steadman,
Captain Cooper,
Ambrose White,
P. Schureman,
W. J. Weldon,
A. Simpson,
Thomas Trueman,
Jno. Trites,
I. C. Gallagher,
George A dams,
S. Constantine, per

E. B. Chandler,
James Dunlop,
Jo. Grady,
I. S. Sayre,
James Brown,
Charles Tidd,
Thomas Tidd,
R. Kirwan,
A. Perrigo,
E. Stiles,
R. Gumming,
E. Taylor,
M. Lellan,
Jas. Beatty,
W. & R. Wright,
J. Trites,
O. Jlnes,
J. W. M. Iriuh,
Bliss Botsford,

James Crandall,
Thomas Kirwan,
Thomas %% hite,
P. Schureman,
J. Gorang,
G. M. Campbell,
Hon. W. Bontsford,
Fitzgerald Estate,
James Barber,
John .1 ohnston,
Samuel Ramsay,
Samuel Renshaw,
F. Ferguson,
Hon. J. H. Gray,
ThomasM-Kinley,
James Carpenter,
Samuel Kierstead,
Gerorge Roberti,
aÊst.'. Waca>

Jno. K. Campbell,
Thos. Parvis,
Juo. Daniel,
Thos. Fraser,
Jas. Siderqist,
M. H. Fowler,
W. Crawford,
1Rev. W. W. Walker,

Land and Damage,

do.
Land for Ballast Pit,
Land and Damage,

do.
Removing Store at Wharf,

do.
Removing Store and House,
Removing House,

Land and Damage,
Removing Buildings,

do.
Land and Damage,

do.
Remnoving Buildings,
Land and.Damage,

do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.

Land purchased from irs. Ferguson, ad-
joininî the Wharf,

For.Wharf.
Reniovinte Barn,
Land and .Damage,

do.
do.

Land and-Damage,-Lwlor's Lake,
do.
do.
-do.
.do,
do.
do.

do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.
do.

£300 0 0 £80 0 O0
.. .. , 3 0 01

100 0 0:
17 10 O
5 0 0;

20 0 0
.3 .. 25 0 0
23 0 0 .. ..

.. .. 47 10 0
30 0 0
40 0 0;
3 0 0

300 0 0$
27 10 0ô
5 0 01

32 10 0,
5 00
-8 0 01

20 0 01
67 10 01
50 0 01
2500
10 0 0.
25 0 0
25 0 ù
35 0 01

0'0
1254 0 0 .|

..à o 0.
30 0 0

iio ô' 0
50 . 4
150 0 _O.

1000 ..
S 30 0 0

450 0 0 .
350 0 Q .. ..

200 0 , .
200 0 0
300 0 0 . .

450 0 60 . .

300 0 0
151 0 0
150 0 0
100 0 0

200 0 .. ..

200 0 0 .. ..
200

150 0 0

July 26,
.Nov. 3,
Oct. 27.

.. Nov. 9, •
.Dec. 29. '58
.| 29,.

0 0¡Oct. 31,
Oct. 26, .57
. " 26,.

.. |"26, •
.. " 23, .
. ¡Nov. .,.

., Dec. 4,
.. I "4,..
.. .4,.

.. Apr. 17,'58. ay 10, •
." 10,

O OlJaly 28, •
10 0l
0 OjSeg. -p-
0 e Aug. A,-

60 0 0
NJo Damage.

do.
do.
do.
do.
do,
do.
do.
do.
do.
do.
do.
do.

do.
do.
do.
do.
do.do.
do.
do.

do.

Oet. al, -

Nov. 9, s.
"< r7, *'

May .31, •
dSep. 29,

0

5

e

77
6

65



Statement of Land Damage Claims.-Continued.

Claimant. Amount Awarded by Awarded by When paid.of Claim. Commis rs. Appraiserp.

W. Raymond, Land and Damage, £30 0 0 ..... No Damage.j
Jacob Yeomans, do. 50 0 0 .. .. do.
Robert Kee, do. 150 0 0 .. .. do.
J. D. M.MManus, do. 1 15) 0 O .. .. do.
Robert Otty, do. 150 0 0 .. .. do.
J. & C. Ketchum, do. 250 0 . . do.
C. J. Hendrieks, do. 300 0 0 .. .. do.
George Brown, do. 75 0 O .. .. do.
J. A. M.Manus, do. 75 5 0 . do.
Edward Barteo, do. £25 per acre, .. .. .. do.
B. Secord, do. 155 U O .. do.
Charles Secord, do. 125 0 O .. .. do.
Reuhen Sproule, do. 125 0 0 .. .. do.
V. H. Secord, do. 100 0 0 .. .. do.
A. B. Sproule, do. 155 0 O .. .. do.
R. Burgess, do. 50 0 O .. .. do.
Malcolm Wilmot, do. 100 0 0 .. .. do.
Alex. Robinson, do. 50 0 0 .. .. do.
W. Hl orsMan, do. 25 0 0 .. .. do.
W. Robinson, dc, 5 0 0 .. do.
Alfred Trites, do. 30 0 0 .. do.
Malclm Somers, do. 30 0 0 .. .. do.
Andrew Somers, do. 300 0 0 .. .. do.
E. steeves, do. 125 0 O .. .. do. c
D. & H. Steeves, do. 90 0 0 .. .. do.
Gabriel Steeves, do. 90 0 O .. do. s
Israel Wilson, do. 15 0 0 . .. do.
Bamford Wilson, do. 15 0 0 . do.
Reuben Wilson, do. 70 0 0 do.
Robert Weldon, do. .. .. .. .. I do.
John Wilmot, do. .. .. .. .. do.
George Wortman, do. j 25 O O .. .. do.
W. H. Wortman, do. 30 0 O .. .. do.
Martin Vortman, do. 30 0 0 .. .. do.
Frederick Wortman, do. 20 0 0 .. .. I do.
W. Crandall, do. 150 0 0 .. .. do.
Edward Allison, do. 500 0 0 .. .. do.
Glebe Land, do. 750 0 0 .. .. do.

Total,..£ 12.605 16 4 5.332 10 0

Amount paid prior to topointment of Conmissioners,
Amount paid by Commisdoners, - - -

Award of Appraisers, - - - -

Appraisers' Account, - - - -

Law Charges, Fees of Record, &c. &c. &o. -

A mount of Debit of Permanent Way, No. 3, as pet Bal

£14 14 6
12,605 16 4
5,332 10 0

- -- £17,953 0 10
- - 1,080 16 10
- - 298 0 1

ce, - £19,331 17 9
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STATIONS ON THE LINE.

Miles from Miles from Miles from T S
Saint John. Principal Statinns. Station. STATIONS.

0 Saint John.
1 Cemetery.
2 Moose Path.
1 Robinson's.
2 Torryburn.
1 A ppleby's.

9 9 2 Kennebeccasis.
3 Quispamsiss (or Lake6eld.)
5 Nauwigewauk (or Hammond River.)
4 Quispam (or Groom's Cove.)

23 14 2 Ossekeag (near Hampton Ferry.)
5 Passekeag.

31 8 3 Norton (near Baxter's.)
7 Alpohoqui (near Mill Stream.)

44 13 6 ' Sussex.
3 Plumweseep (near Snider's.)
4 Penobsquis (near Roache's.)

56 12 5 Portage (near M'Leod's.)
4 Anagance (near Leake's.)

66 10 6 Petitcodiac.
76 10 10 Salisbury.

2 Boundary Creek (near Nixon's.)
4 Mountain.

89 13 7 Moncton.
2 Humphrey's Mill.
4 Cook's Brook.
7 Dorchester Road.

106 17 4 Shediac.
2 Point du Chene.

108
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APPENDIX.

CERTIFIED COPY OF JACKSON & CO'S SPECIFICATION A.,

For Building a Single Track Railway from Saint Jo;hn to Shediac.

EUROPEAN & NORTH AMERICAN RAILWAY.

Saint John to Shediac, - - - - 107 Miles.
The Bend to Nova Scotia, - - 37

Total, - - 144 " Single Track.

SINGLE TRACK.

Permanent Way Rails 63 lbs. to the lineal yard.
Wrouqht Iron Chairs at the Joints each 12 lbs. weight.
Wrought Iron Pins, Hackmatack or other suitable wood ties 8i to 9 feet long.
Bal/ast, 2« cubic yards for every lineal yard.
Fencing, where required, Post and Rail.
Earthwork, excavations 24 feet in width with slopes on ordinary Cuttings of 1 to 1,

and in Rock 4 to 1.
Ernbankments 15 feet in w.idth at formation level, with slopes of l1 to 1.
Grades, Maximum Grade not to exceed 45 feet per mile.
Curves, Minimum Radius on main Line 1,500 feet.
Bridges, under the Railway of 100 feet span and upwards to be constructed of

Iron, under that span of Stone or Timber, or both, at the discretion of the Con-
tractors, secured with Iron Bolts and fastenings ; over the Railway to be constructed
of Stone or Brick.

Culverts, to be constructed of Stone or Timber, or both, depending upon the nature
of the foundations, as may be most expedient as approved by the Consulting Engineer.

Crossings, for farm and other roads on the Line of the Railwav to be corstructed
in the usual way, and a Notice Board erected at ail the p..blic road crossings.

Road Stations, to be provided at or near (1) Nine Mile House, (2) Hammond
"River, (S) Hampton,(4)finger -Board, (5) Sussex Vale, (6) Head of 4e4theediac
River, (7) Pittfield's, and two intermediate between the Bend and Nova Scotia
Boundary, with 300 yards siding at each, and also at the Bend, Shediac, and Nova
Scotia Boundary, with a length of siding not exceeding half a mile at each.

ROLLING STOCK AS FOLLOWS:

10 Passenger Engines, 20 Horse Boxes,
5 Goods " 15 Ballast Wagons,

14 First Class Cars, 20 Hand Cars,
6 Second Class Cars, 4 Snow Ploughs,

50 Goods Wagons, 3 42 Eiigine Turntables for Saint John,
50 Box Cars for Dry Goods, Sussex Vale, and Boundary,
50 Timber Wagons, 20 15 Turntables,
20 Cattle Cars,

The



The Road Stations to be constructed of Wood, Brick or Stone, as the Contractors
may find convenient, and to consist of a House with two upper and two lower rooms
for the Station Master, with out-buildings and other conveniences, together with a
Ladies' Reception Room, Booking Office, and open Shed for General Passengers,
complete with Urinal and Water Closets; also a Platform for loading and unloading
Cattle, Carriages, &c. &c., and at -Sussex Vale, the Bend, Shediac, and Nova Scotia
Boundary, Merchandise Sheds to be erected with Cranes and every necessary appli-
ance, also Water Tanks and Woodsheds at Hampton, Sussex Vale, Pittfield's, the
Bend, Shediac, and the frontier.

The Terminal Stations at Saint John to consist of a Carriage Shed roofed over for
Passengers, with Platforms, Booking Offices, Porter's Offices, Waiting Rooms,
Luggage Rooms, Store Rooms, Urinal and Water Closets, Superintendent's residence
complete, Board Room, Secretary's Office, Clerk's Office, Telegraph Office, Refresh-
ment Room, and all requisite conveniences, Covered Goods Shed with Platforms,
Cranes and appliances, Cattle and Carriage Platforms with one mile of sidings to be
built of Brick, with Slate or Zinc Roof; an estimate of such buildings in both Wood
and Brick to be first made, and should the estimate in Brick exceed the estimate in
Wood, then the excess or difference to be equally divided and borne by the Con-
tractor and Company.

(Signed) R. JARDINE, Presiclent.
W. JACKSON.

I certify the foregoing to be a true copy of the Specification or Schedule A,
attached to the original agreement.

(Signed) ROBT. D. WILMOT.

[Form of Contract, Specification and Schedule upon which the Railway Works have been let by the Gavernment.]

NEW BRUNSWICK RAILWAYS, 1859.

EUROPEAN AND NORTE ANERICAN RAI.WAY.

CONTRACT, SECTION NO.

ARTICLES oF AGREEMENT made and entered into this day of
in the year of our Lord one thousand eight hundred and and made in
pursuance of the Act of Assembly of the Province of New Brunswick to authorize
the construction of Railways in the said Province, in duplicate between

of the first part, and Her Majesty, Queen VIcToRIA, represented
herein by Robert Jardine, Chairman of the Board of Railway Commissioners of the
Province of New Brunswick, appointed under Act of Assembly 19 Victoria, Chapter
15, of the second part:

WITNESSETH that the said part of the first part, for anL' in consideration of
the payments to them in hand, well and truly made, as hereinafter set forth by the

67 said
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said part of the second part, do hereby for Heirs, Executors,
Administrators, and Assigns, covenant, promise, and agree to and with Her said
Majesty, Queen VICTORIA, lier Heirs and Successors, represented herein as aforesaid,
to construct, build, complete and finish in a good substantial and workmanlike manner,
under the superintendence of the Chief Engineer appointed under the said Act, and
in every respect to the satisfaction of the said Board of Commissioners and the said
Chief Engineer for the time being, all the work contained in Section No. on
the Division of the European and North Americari Railway, commencing at
a Station numbered and extending to a Station numbered
being a distance cf miles yards, more or less, according to the
Specifications and plans hereunto annexed and referred to, and to provide all necessary
plant and materials therefor of the very best description, and to do all said work, and
to provide ail said plant and material, subject to the inspection, supervision, approval,
and rejection of the said Chief Engineer, and upon the terms and conditions herein-
after specified.

The whole to be completed and finished, and in every respect ready for use, on or
before the day of one thousand eight hundred and and to be
conducted and carried out upon the terms, conditions, and stipulations hereinafter
specified, and which terms, conditions, stipulations, specifications and plans, are to be
considered in every respect as part and parcel of this Contract.

In consideration whereof, Her said Majesty, Queen VICTORIA, represented as afore-
said, doth promise and agree to pay to the part of the first part, the lump sum
of pounds shillings and pence, of the lawful currency of New
Brunswick, the said sum to be paid the part of the first part, by monthly
instalments, as the work proceeds, according to the rates and prices in the Tender and
Schedule herewith attached.

CONDITIONS.
Firstly, That the part of the first part shall receive and use in the work herein

contracted for, such Timber, Iron, Stone, Cement or Lime, and other materials as
shall be furnished by the said Commissioners, and allow therefor such sum or sums
of money as the Engineer may deem equitable: provided the same is not included in
Schedule of prices attached to this Contract, and that the amount thereof shall be
deducted from the amount of work done under this Contract.

Secondly, The constructing and finishing of said work is to be done in all respects
according to the directions and instructions contained in, which may be implied from,
or are incidental to the specifications hereunto annexed, and any plan or plans referred
to in the said annexed specifications, which specifications and plan or plans therein
referred to are hereby -mutually agreed and declared to be incorporated in, and form a
oart of this Contract.

Thirdly, The payments of the prices hereinbefore mentioned shall be made monthly
by the said Commissioners, upon certificate being received by them from the Chief
Engineer and approved of, that the work for or on account of which such payments
shall be claimed has been duly and faithfully executed, such certificate to be given by
the Chief Engineer within ten days after he shall have received an Estimate from his
Assistant Engineer or officer in charge of the work, specifying the amount of work
done during the month then ending.

But
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But that, nevertheless, it shall be lawful for Her said Majesty to withhold from the
part of the first part, and retain ten per cent. out of the amount of the estimates, until
the perfect completion of the work to the satisfaction of the said Commissioners:
which ten per cent. so withheld and retained shall be paid with the last instalment,
after the Engineer or officer in charge shall have delivered to the Chief Engineer his
final estimate of the work performed and materials furnished in virtue of these presents,
with detailed measurements, weights, &c., and upon approved certificate by the said
Chief Engineer of the work having been fully completed and finished: Provided, that
in forming his final estimate the Engineer or other officer shahl not be bound or
governed by the preceding monthly estimates, which shall be taken and considered
merely as approximate. Provided always, and it is further agreed, that Her said
Majesty from time to time by the said Commissioners, during the progress of the
work, may pay to the part of the first part the whole or any portion of the ten per
cent. so withheld and retained.

Fourthly, Th± the work hereby contracted for, to be done by the part of the first
part, shall, as far as may be required by the said Engineer, be prosecuted so as to
facilitate and not to incommode or obstruct the prosecution of Contracts for adjoining
or contiguous works.

Fifthly, That this Contract shall in every respect be prosecuted in such order and
at such places in the work and at such tines and seasons as the Chief Engineer shall
direct.

Sixthly, That if by report of the Engineer, or Superintendent employed by the
Commissioners in that behalf, it shall appear that the establishment and rate of
progress at and in the said work are not such as to insure the completion of the same
within the time herein prescribed, or if part of the first part shall persist in any course
violating the provisions of this Contract, Her said Majesty shall have the power at her
discretion, by order of the said Board of Commissioners, without previous notice or
protest and without process or suit at Law, either to take the work or any part thereof
out of the hands of the part of the first part, and to relet the same to any Contractor
or Contractors without its being previously advertised, or to employ additional work-
men, and provide materials, tools, and other necessary things at the expense of the
part of the first part. And the part of the first part, in either case, shall be liable for
ail damages and extra costs and expenditure which may be incurred by reason thereof,
and shall, in either of such cases, likewise forfeit all moneys then due under the
conditions and stipulations, or any, or either of them herein contained.

Seventhly, That in case of failure in the Contract, the part of the first part shall
thereby forfeit all right and claim to the said ten per cent., or any part thereof remain-
ing unpaid, as well as to any moneys whatever due on this Contract.

Eighthly, That all work of every description may be inspected during construction,
either by the Chief Engineer or such officer as he from time to time may appoint to
superintend the sama, and should any work be disapproved of. it shall immeýdiately
be removed or taken down and replaced by such as shall be satisfactory to the Engineer
or the officer in charge. And no further estimate shall be made upon the saine
section so long as any work shall remain imperfect; and any omission to disapprove
of any work at the time of a monthly estimate being made, shall not be construed to
be acceptance of anv defective work ; likewise any material disapproved of shall not
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be used in the work, and if not removed by the part of the first part when directed
by the Chief Engineer, or persori in charge, then the rejected materials shall be
removed by the aforesaid Chief Engineer, or person in charge, to such place as he
may deem proper, at the cost and charge, and at the risk of the part of the first part.
And it is hereby expressly declared and agreed by and between the parties hereto,
that ail materials of every nature and description, and the property therein, which
from time to time may be procured and furnished by the said part of the first part, to
be used in and about the construction of the said works hereby contracted for, so
soon as the same shall be inspected, approved of, and marked by the Chief Engineer,
or his officer for the time being in charge of and superintending the said works, shall
absolutely vest in Her Majesty the Queen, and the same may be included in the
estimate of the Engineer or officer in charge. ail which materials so inspected, approved
of and marked shall not thereafter in any way be liable or subject to the debts, contracts
or engagements or otherwise affected by any act of the said part of the first part to the
prejudice of the said part of the second part. But it is distinctly understood and
agreed that the inspection and approval of materials shall not in any way subject Her
said Majesty to pay for the said materials, or any portion thereof, unless employed or
used in the said works, nor prevent the rejection afterwards of any portion thereof
which may turn out to be unsound or unfit to be used in the work ; nor shall such
inspection be considered as any waiver of objection to the work on account of the
unsoundness or imperfection of the materials used.

Ninthly, That in the opinion of the Engineer, should any overseer, mechanic or
workman, employed on or about the work, give any just cause of complaint, the part
of the first part, shall imiediately upon the application of the Chief Engineer or
person in charge, dismiss such person or persons forthwith from the works, and he
shall not be employed again thereon without the consent of the Chief Engineer; and
should the part of the first part continue to employ such overseer, mechanic or
workman, the part of the first part shall forfeit to Her said Majesty, Her Heirs and
Successors, the sum of five pounds current money aforesaid, for each and every day
during which such overseer, mechanic or workman shall be employed on the works
after such application as aforesaid : and ail the sums so forfeited shall be deducted
from and out of the amount which the part of the first part may be entitled to receive
from Her said Majesty at the commencement of the month next ensuing such forfeit,
or at a later period as Her said Majesty may deem proper.

Tenthly, That to prevent all disputes, it is hereby mutually agreed that the Chief
Engineer for the time being, shall in all cases determine the amount or quantity of
the several kinds of work which are to be paid for under this Contract, and the
amount of compensation at Contract prices which are to be paid therefor, and also
that the said Engineer shall in all cases decide as to the construction to be put upon
any part of the Plans or Specifications, or any other question which can or may arise
relating to the execution of this Contract, and his measurements and decisions shall
in all cases be conclusive and binding between ail parties, subject however, to the
final approval of the said Commissioners.

Eleventhly, That if any change or alteration, either in the position or details of any
part of the work shall be required by the said Chief Engineer during the progress
tLereof, the part of the first part is hereby bound to make such alterations or change,
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and if alteration or change shall entail extra expense on the said part of the first
part, either in labour or materials, the same shall be allowed the said part of the first
part; or should it be saving to the said part of the first part, either in labour or
materials, the same shall be deducted from the amount of this Contract; in either case
the amount is to be determined bv the estimate made by the Engineer or officer in
charge. But no such change or alteration, whatever may be the extent or quality
thereof, or whatever time the same may be required to be made, pending the said
Contract, shall in anywise have the effect of suspending, superseding, annulling, or
rescinding this Contract, which shall continue to subsist, notwithstanding such change
or alteration ; and ever.y such change or alteration shall be performed and made by the
said part of the first part, under and subject to the conditions, stipulations, and
covenants herein expressed, as if such change or alteration had been expressed and
specified in the terms of this Contract ; and should the said part of the first part be
required by Her Majesty, represented as aforesaid, to do any work, or furnish any
materials for which there is not any price specified in this Contract, the same shal
be paid for at the estimated prices of the Engineer, subject to the approval of the said
Commissioners ; but no change or alteration as aforesaid whatever, and no extra work
whatever shall be done without the written authority of the Engineer in charge, given
prior to the execution of such work, nor will any allowance or payment whatever be
made for the same in case it should be done without such authority. All bills for extra
work, when ordered by the Engineer, must be returned monthly, or within one week
from any time that may be called for by him ; failing so to do, payment of them
shall be discretionary with the said Commissioners.

Twelfthly, That the part of the first part will not by or agents, give or sell
any ardent spirits to workmen, or any other person on or near the said work, or
allow any to be brought on the work by labourers or other persons.

Thirteenthly, That the part of the first part shall not in any way dispose of, or
sub-let, or re-let any portion of the work embraced in this Contract: but the whole
shall be done by labourers under immediate superintendence, with the exception
of procuring materials.

Fourteenthly, That any notice or other paper connected with these presents which
may be required or desired on behalf of Her said Majesty to be served on the part
of the first part, may be addressed to the part of the first part at residence, or
usual place of business, or at the place where the work hereby contracted for is carried
on, and left at the Post Office in and any paper so addressed and left
at the Post Office shall to all intents and purposes be considered legally served.

Fifteenthly, That should the part of the first part not complete the work herein
contracted for at the period agreed upon as above mentioned, the said part of the
first part shall be liable for and shall cause to be paid to the part of the second part,
all salaries of wages which shall become due to the persons superintending the work
on behalf of the said Chief Engineer, from the above named period for completion
until the same shall be completed and received.

Sixteenthly, That in case it shall happen that the said part of the first part shall
not fully complete the work herein agreed for within the time herein before specified,
the said Commissioners may, if they shall think fit, permit the said Contractor to
proceed with and complete the said work as if such time had not elapsed ; and that in
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such case, such permission shall not be deemed to be a waiver in any respect of any
forfeiture or liabilitv for damages or expenses otherwise incurred by said Contractor
in consequence of such failure to complete this Contract within such time, or incurred
bv him under any of the stipulations or provisions contained in this Contract, or in the
annexed specifications; but this presentContractand every suchforfeitureand liability so
incurred, shall still continue in full force against such Contractor as if such permission
had not been granted; and the said work shall in such case be performed, completed
and paid for, in every respect according to the terms, stipulations and conditions con-
tained in this Contract, and in the Specifications annexed, subject to the same forfei-
tures, liabilities and deductions, as are herein mentioned, which had been incurred by
virtue hereof, before such permission, and subject also to such forfeitures and liabilities
and the deduction of all such costs and expenses as shall or may, by the decision of
the Chief Engineer, have been incurred after such permission, by reason of the non-
completion of such work within the time herein before specified for its completion,
or by reason of the breach by such Contractor of any of the stipulations contained in
this Contract, or in the annexed Specifications.

Seventeenthly, That the part of the first part shall not hire any men that may be in
the employ of, or have been discharged for misconduct from any other Section of the
work, unless by consent of the parties who discharged them. It is likewise distinctly
understood that the Contractors themselves will make such arrangements as shall
establish a uniform rate of wages throughout the works, and that such arrangements
shall not be departed from except by a majority of the other Contractors.

Eighteenthly, That the said part of the first part shall pay all labourers in
employ monthly; and in case of failure of the part of the first part so to do, the
said Commissioners shall have full right and authority to retain in their hands, for the
payment of the workmen employed by the said part of the first part, on any work
hereby contracted for, such an amount of any monthly estimate as the said Engineer
may report to be requisite for that purpose. And the said Commissioners may adopt
such measures for the disbursement of such retained money as they may consider the.
most judicious for the interest of al] parties concerned.

Nineteenthly, It is hereby also expressly conditioned and understood that the
Governor in Council may suspend the progress of the said Works hereby agreed for,
or any part thereof, according to the provisions of Act of Assembly 19 Victoria, Cap. 15,
intituled " An Act to authorize the construction of Railways in this Province." And
in case the execution of this Contract shall be suspended as aforesaid at any time, and
for any cause, no claim for prospective profits on work not done shall be made or
allowed; but such an allowance for actual expenses incurred as the said Commissioners,
upon the report by the said Chief Engineer, may deem fair and reasonable, which
amount, when settled by the said Commissioners, shall be conclusive upon all
parties; but the part of the first part shall have the right to complete the work
when the part of the second part shall order it to be resumed.

IN WITNESS WHEREOF,
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SPECIFICATION FOR WORKS.
This Specification comprehends ail works and every operation necessary for the

formation of the Line of Railway, as a Single Line of Way from Station shewn
on the Drawing, No. on the General Plan to Station also shewn on
the Drawing, No. on the Plan (with the exception of Tracklaying and
Ballasting the Permanent Way, which is not included in the present Contract,) and
includes all diversions of Roads and Streams, and the completion of ail Bridges and
Masonry, and the maintenance of ail the works, exclusive of Permanent Way, for
twelve calendar months after the works have been finally delivered over and accepted.

The accompanying Drawings referred to in this Specification and in accordance
with which the Works are to be executed, are in number, as hereafter
particularized ; and they are strictly to be attended to in the execution of the Works,
with the particulars and description thereon, as well as such explanatory or detailed
Drawings as may be furnished by the Engineer during the progress of the Work.

The Works included in this Specification are to be undertaken for a lump sum of
money, the details and prices of which, based upon the quantities given on the Plans,
to be stated in the Schedule; and it is distinctly to be understood that each item is to
be monied out at a fair and reasonable rate, and the prices for additions and deductions
and extra work, is also to be filled up ; failing in either of these particulars the Tender
will not be recognized. Should any alteration, addition, variation, or diminution, be
made to, in, or from said Works, or should other Works be substituted for those
shewn or specified by order of the Engineer, then sucli altered, additional, varied,
diminished. or substituted Work, to be measured by the Engineer and to be valued
by him at the prices quoted in the Schedule annexed to the Tender; or if there be
no prices applicable in the said Schedule, then the price to be fixed by the Engineer;
and in ail such cases the amount or value thereof to be added to, or deducted from the
lump sum tendered, as the case may be.

The Engineer will set out the work and carefully stake out the centre line and half
widths upon the ground at every fifty feet, and mark the cuts and fills upon the
stakes, after which the Contractor must be responsible for the correctness of the align-
ment and gradients, as no allowance will be made for errors by reason of the Works
being out of line or level, and the whole must be delivered over finished and com-
plete, in accordance with the Plans and Sections.

Entire changes in the location of the Railway with a view of perfecting an align-
ment of the same, together with variations in the grade line, may be made by the
Engineer, and no extra allowance bevond the additional measurement (if any) shall
be claimed therefor.

The length of any Section may be increased or diminished by the Engineer if he
consider the same necessary or expedient for the benefit of the work.

The quantities marked upon the Section whether of excavation or embankment, are
deduced from cross section measurement taken upon the ground, which has been
tested with numerous pits ; also an allowance of ten per cent is made upon the actual
cubic measurement of the embankment for shrinkage. The Masonry also has been
carefully calculated and is in the opinion of the Engineer correct. These quantities
are guaranteed to be correct, but should any considerable excess or deficiency arise, a
corresponding addition or deduction will be made. The
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The various Works are to be executed according to the accompanying Drawings.
These Dra:ings are supposed to be correct, but the Contractor must satisfy himself on
this point by taking and testing the levels, or by any other means, as no allowance
whatever will be made on the ground of any mistake.

If in any case it should happen that the dimensions written or described on the
drawing do not correspond with measurements taken by the scales, the Engineer in
ail such cases is to be the sole judge which of the two is correct, and to be taken, and
the work is to be executed according to his decisio n.

The ground occupied by and set apart for the Railway, is to be cleared for a
distance of fifty feet each side of the centre line of all buildings, timber, fences,
stumps, bushes, logs, brush, and other vegetable matter,-which are to be removed to
such places as the Engineer may direct; the buildings, crops, and fences to reman
the property of the Commissioners; the loose brush, rotten logs, and other materials
liable to catch fire, for a further distance of ten feet, or sixtv feet each side of the
centre line, are likewise to be brought out to it and burned, and in no case will tho'y
be allowed to be cast back on the adjacent land.

The trees, stumps and bushes, to be cut close to the surface of the ground,
removed, and piled upon the centre line, and the whole burned or otherwise got rid
of as the Engineer shall direct. No grading of any kind shall be commenced upon a
Section until the clearing is finished to the satisfaction of the Engineer.

Where embankments are less than two feet in height, ail stumps, large roots, and
other vegetable matter must be thoroughlv grubbed out and burned as specified
above.

AIl vegetable or loose earth which may be unsuitable for embankments must be
removed, and no stumps, logs, or other perishable material, shall be placed in the
embankments. Should peat or any other materials be found in any of the excava-
tions which the Engineer may deem unfit to be used in embankments, it must be
carried to spoil, and any deficiency which may thereby be occasioned must be pro-
vided for by the Contractor at his own cost.

In excavating the cuttings and forming the embankments the Contractor must
strictly adhere to the depths and heights figured (or drawn) on the longitudinal
Section, and form the slopes and vidth of road-bed in accordance with dimensions
marked upon the Section, unless where otherwise ordered by the Engineer.

In carrying on the embankments due raiowance must be made for settlement, and
sufficient width at ail times maintained that no additions to the side of any Embank-
ment shall at any time have to be made, and when by reason of side-lying ground the
Embankment may have a tendency to slip, proper Benchings shall be cut according
to the directions of the Engineer to receive the embankment.

The road generally will be graded for a single Track, excepting at Stations, Turn-
outs, and similar places, which shall be graded wider if required by the Engineer.
The width of the Line generally, at formation through ail Cuttings is to be thirty-two
feet, and on ail Embankments twenty feet in the clear, when finished and delivered
over, as shewn in the Cross Sections. On sidelong and sloping ground, the cuts in
ail cases will be excavated thirty two feet in width on formation, twenty feet from
Centre on the upper, and twelve feet from Centre on the lower side. Where the
Embankments are in excess, the Excavations will be taken out thirty five feet in
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width at formation level, if required by the Engineer. The Centre of the formation
will in all cases be raised six inches higher than the sides, and the whole finished and
ditched in accordance with the respective Cross Sections for Cuttings and Embank-
ments, as shewn in Drawing, No. Figures at the end of this Specification.

Such variations in the width of Excavations and Embankments, Slopes and dimen-
sions of the Side Drains to be made as the Engineer shall from time to time direct.

All Earth excavated from Road-bed is to be carried into Embankment, unless
otherwise directed by the Engineer, the surplus material to widen the Embankments
regularly, or form Double Track Embankment; and where there may be a deficiency
of material, the Excavations will either be regularly widened all through, or an even
and regular ditch of sufficient capacity to furnish the deficiency of earth required will
be staked out by the Engineer and excavated by the Contractor upon one or both
sides of the Railway. No borrowing pits of any kind will be allowed unless especially
ordered by the Engineer in writing.

The surplus Earth from excavations not carried into Embankment shall be
deposited in a regular manner upon one or both sides of the Excavation, with regular
slopes, as the Engineer shall direct, and so arranged as to convey the drainage or
falling water from the Railway, leaving a space or berm of not less than six feet in
width between the same and the outside line of the slopes of the Excavations, as
shewn in Drawing No.

As soon as part of an Embankment has been tipped, the Contractor shall trim and
form such portions of the same as shall be directed by the Engineer, in order to
enable him to judge of the proper allowance necessary for settlement and other causes.

All Embankments and Excavations required for Road and Farm Crossings, and
Bridges, shall be completed by the Contractor.

In case the Engineer shall determine to obtain any earth from Side Cuttings, the
Contractor must execute such side cuttings wherever directed, and in such form and
to such depth and extent as the Engineer shall determine, and shall dispose of the
earth as directed by the Engineer.

The bottoms of the Cuttings to be trimmed truly to the form shewn on the Cross
Sections for the purpose of draining the water from the surface into the side drains
and ditches to be formed at the bottom of al] Cuttings and Embankments, and along
the tops of slopes in Cuttings of not less dimensions than shewn in the Drawiïngs, and
as much larger as the Engineer shall direct.

The Contractor is to keep all the Cuttings free from water, and to construct al] such
water courses and drains as may be necessary to preserve the slopes from injury by
the action of water during the progress of the work or during the time of main-
tenance.

The description above given as to the Cuttings and Embankments shall equally
apply as to manner of work, to all cases of Bridges, Approaches, Diversion of Roads
and Occupation Roads, or to any other purpose of a similar character, and to every
other matter and thing as above specified, or that shall in the opinion of the Engineer
be needful for the proper execution of the Work.

In carrying the Embankment over any Bridge or Culvert which is to be covered
thereby, care must be taken, by the use of a temporary bridge or staging, to have the
Embankment brought up equally on both sides of such Bridge or Colvert, and care-
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fully punned in layers not exceeding six inches in thickness, so that the weight of the
earth ray be brought equally upon each side thereof at the same time ; and should
any injury or derangement arise to any Bridge or Culvert, the Contractor will be
required to make good the damage, or rebuild it at his own expense to the satisfaction
of the Engineer.

Before the Road is considered finished the Embankments and Excavations must
be neatly trimmed, and the whole surface made to conform accurately to the given
widths and slopes and plane of graduation.

It is distinctly stated that no Permanent Materials will be allowed to be used in
carrying on the Works, but that the Contractor is to provide at his own cost all
requisite Plant and materials, including temporary Rails, Bridges, Coffer Dams,
Crossings, Roads, Water Courses, and Drains, for keeping up communications and
drainage during the progress of the Work.

The Contractor is to take upon himself all risks and contingencies whatever, that
may arise in respect of the Works. He is to replace and make good at his own cost
any work which may fail from whatever cause, whether from bad workmanship or
materials, or from slips, slides, or freshets.

The Blasting of all Rocks during the progress of the Work shall be entirely at the
risk of the Contractor, and all damages occasioned thereby, or any injury done by him
or his workmen to the crops, fences, buildings, or other property of the adjoining
land owners or occupants, in any way whatever, shall be paid for by him.

Public or private Roads which intersect the Line of Railway shall not be obstructed
by Excavation or otherwise, until direction shall he given by the Engineer for com-
pleting the Road across the same, and convenient passing places or crossings shall be
kept open for the accommodation of all having occasion to use them during the proL
gress of the Work.

Public or occupation Roads across the Railway shall be not less than twenty feet
in width. Between the Rails, and over the side ditches of the Railway, they shall be
planked with merchantable Spruce Deals, not less than fifteen feet long and three
inches thick, which shall be well spiked to the cross sleepers.

Two Cattle Guards, five feet in width and three feet in depth, and two open Culverts,
two feet in width, to pass the water along the Railwav ditches, composed of Dry
Rubble Masonry, shal be inserted at every such Crossing.

The Approaches, if sunk, shall be built in accordance with Drawings, No. The
width of the Road bed, (if sunk,) shall be twenty feet in the clear, with a ditch on
each side, six feet wide at the top, one foot six inches wide at the bottom, and one
foot six inches deep. If raised, it shall be twenty four feet wide on the top. In either
case the Cross Section of the Road must be raised or barrelled in the middle ten
inches, and the longitudinal slope or grade is not to exceed one foot vertical to twenty
feet horizontal ; also the side slopes of the Cuttings and Embankments are not to be
less than one and a half to one.

All Road Diversions will be located hereafter bv the Engineer, and they shall be
evenly graded with no longitudinal slope exceeding one in twenty.

The Road-bed in such Diversions, shall be graded twenty feet wide on the surface
between the ditches, and barrelled in the centre ten incies ; the ditches on each side
shall be not less than six feet wide upon the surface, one foot six inches deep, and
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one foot six inches wide on the bottom, and so arranged as to draw ail the water off
the Road and discharge it through the Culverts which shall be inserted at proper
intervals under the Roadwav.

When the diversion is of considerable leingth and runs parallel to the Railway, the
same number and description of Culverts shall be in the diversion as are in the Rail-
way between the same common points, and they shall be inserted at such levels as
will completely dry the ditches. When from the nature of the ground it is necessary
to go into Cuttings or Embankments to preserve the inclination, the side slopes shall
be made not less than one and a half to one, and neatly dressed.

After the grading has sufficiently settled, the surface of the Road shall be covered
over for a width of twelve feet in the centre with twelve inches of clean gravel or
broken stone in cubes of not more than two inches square, and the whole shall be
neatly finished in accordance with Drawing, No.

The Works are to be carried on under the direction of the Chief Engineer, and
such resident and Assistant Engineers and Inspectors as he may appoint, and they
are to be executed in ail respects to his entire satisfaction ; and bis decision on ail
questions relating to the Works, or to the construction and meaning of this Specifica-
tion, or of the accompanying Drawings, or of any Drawings that may be furnished at
any time to the Contractor, is to be final and binding on al] parties.

As a check to the monthly estimates, it is distinctlv understood.and agreed, that the
Contractor is required to return to the Engineer, at the end of every month, true Bills
of the total quantity of work done, and materials furnished by him up to that time,
before any payment will be made. These Bills shall include ail extra work, labour
and materials, (if any) done and furnished up to the date of the estimate ; failing so
to do, payment of extras shall be discretionary with the Commissioners.

For the simplification of the monthly measurements, it is understood that the various
kinds of Excavation will be classified under two heads, viz. Earth, and Solid Rock,
and paid for as such. Earth, comprising ail material of every kind except solid rock.
Solid Rock, comprising ail rock in places which requires blasting, and ail detached
stones or isolated masses neasuring more than five cubic yards.

Every description of material required to be raised and removed in forming the
Road bed, is to be estimated as Excavation, and the quantity ascertained by measuring,
either in Excavation or Embankment as the Engineer may determine, making such
allowance in measuring Embankments for shrinkage as he may deem proper.

EXCAVATION FOR FOUNDATIONS.

The Excavations for Foundations of ail Bridges, Calverts, Walls, or other Masonry,
shall be made of such a depth and of such dimensions as the nature of the ground
will require, the Engineer to decide in this respect without reference to the Drawings;
but whatever the depth may be, no extra allowance will be made in that respect, and
no work shall be commenced in anv such Excavations, until the Engineer shall have
inspected and approved of the same. The Excavations, during the progress of the
work, to be kept entirely free from water by pumping or otherwise, and the earth
arising from such excavation to be placed in the Embankment, or other part of the
work, as the Engineer may direct; and in case no such depository can be found, the
Contractor to remove the same from the Work entirely. When the erection, what-
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ever it may be, is completed, the Foundations are to be filled in and punned round
and about the Masonry, aud the top smoothly levelled and made good to the satisfac-
tion of the Engineer.

MASONRY.
The Masonry will be classified under eight heads, viz. Ashlar Masonry, first class

laid in Cement, Dry Rubble Masonry in Abutments, Rubble Masonry in Cement,
Rubble Masonry in Lime, Ashlar Masonry in Arches, Rubble Masonry in Arches,
Dry Rubble Masonry in Culverts, and Rip Rap or Bank Paving.

Al Masonry will be estimated and paid for in the monthly estimates, by the yard
of twenty seven cubic feet.

ASHLAR MASONRY.
Ashlar Masonry, first class to be laid in the best quality of approved fresh Newark,

or Rosendale cement, and clean sharp sand, mixed in such proportions as the Engineer
shall direct.

AIl the stones to be used in this class of Masonry must be of the best ledge or split
stone, of large and suitable size and of good qualitv, and well adapted for substantial
and durable structures, and in all respects such as the Engineer shall approve. Each
stone nust be dressed fair on the beds throughout, the joints to be dressed square
back from the face not less than nine inches, and to have chisel drafts up the arrises.
To be laid in courses at least twelve inches in thickness, and so that there shall be one
Header to every Stretcher, and so arranged with each other and with the backing as
to make a good bond throughout.

The HeaderF must have at least two and a half times as much bed as face, measuring
from the face towards the interior, and not less than two feet long on the face. The
Stretchers must have a breadth on the bed at least once and a half the height of the
course, and not less than eighteen inches, and they shal) in no case be more than six
feet in length, and the joints must overlap at least nine inches, the beds must be
rectangular, being as long on back as face, as no trapezoidal shaped stones will be
allowed.

Great care must be taken to have all the beds dressed to acurate planes; the face
work quarry dressed and brought to the required lines. No pinning of any kind shall
be permitted in setting any part of the work. Each stone shall be set in a full bed of
mortar, and beaten solid; each course must be well and carefully grouted; all the
strings and copings to be chisel dressed on the face. The filling in between the
Ashlar and Bond stones of Piers, and backing of Abutments, shall be of large flat
bedded stones, and no stone to be less than six inches thick, nor more than two thick-
ness of stone to make the height of the course. The beds to be punched off so as to
have a good bearing on the stone below, and in all cases the stones to be laid on
their broadest beds, and they must bond at least six inches with the Ashlar work and
with each other. If any levelling is necessary upon the upper bed it shall be done
before the next course is laid upon it. And each course of backing shall be cut down
level with the face work. At least two thirds of the upper bed shall be of full thick-
ness of course, so as to give the next stone a firm bearing upon it, and no levellers
or spalls shall be allowed under a stone that will raise it from its bed. There are to
be Headers in the backing midway between those of the face. When the walls are
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not more than three feet thick, the bond shail be in one stone three feet long, so as to
pass through the wall to back and front. When the walls are of greater thickness
than three feet, as in Piers or Abutments of Bridges, the Header shall be not less
than three feet in length, and put in alternately in the front and back of the wall.
The course above to have large stones crossing the joints of the bond stones, so as to
give effectual bond. When the work is finished it is to be neatly pointed at a proper
season of the vear.

RUBBLE MASONRY IN BRIDGE ABUTMENTS.
Rubble Masonry in Abutments to be of large flat bedded stones of good size,, not

less than one foot rise, and containing at least six cubic feet, the bed being at least
twice the rise. The whole shall be laid in horizontal beds in irregular courses, free
from pinners, the beds being punched so as to insure an equal bearing throughout.
The joints not to exceed three quarters of an inch ; -the verticle joints to be squared
from the face nine inches, and the horizontal joints to overlap one foot. The Header
shall be not less than three feet in length, and laid alternately in back and front of the
wall. The coping and steps to the wings to be of stone, split to dimensions, with
squared joints and edges, and carefully bedded. Great care must be taken to effect
the best bond, and make the closest and neatest work.

ARCH MASONRY.
Arch Masonry, whether in Ashlar or Rubble, shall include Arches only. The

Ashlar Arch Stoies must be of the full depth or thickness of the Arch and worked on
the radial joints to three eighths of an inch ; they must be not less than two feet in
length, and must break joints not less than nine inches. They must be of good, sound
durable stone, and laid in a full bed of mortar, of the best fresh Newark or Rosendale
Cement.

In Rubble Arches, the stone must be of the full depth or thickness of the Arch, and
rough hammered to fit the radial joints without the introduction of pinners. No stone
to be less than orie foot long, and they must all bond or break joints with each other
at least six inches, and be laid in a full bed of Hydraulic Cernent. The joints whether
of Ashlar or of Rubble must be brought in line with the radius of the curve of the Arch.

ARCH CULVERTS.

The Culverts will be built upon the site that shall be set out by the Engineer in
charge of the work, and exactly in accordance with the lines and dimensions of the
accompanying Working Drawings, No. AIl the stone used in the Culverts to be
good and sound Free or other Stone, that shall be approved of by the Engineer.

FOUNDATIONS.
The ground to be excavated to the depth and of sufficient width to allow of the

Masonry being put to its full dimensions, as shewn upon the drawing.
The Footing Courses shall be of large, flat bedded stone, hammer scabbled, the

upper beds rough punched, and laid solid, at the depths shewn upon the Plan. No
stone shall be less than six inches in thickness, nor of less area of bed than nine super-
ficial feet. The rest of the Foundation Walls to the under side of the Invert, shall be
of good, sound, flat bedded Rubble, not less than four inches in thickness and three
feet area on the bed, to be laid dry. INVERT
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INVERT.
The Invert to be of Ashlar, laid in Cement, one foot deep, and neatly punched on

the beds and joints, and pitched off square on the top and bottom, the joints not to
exceed three eighths of an inch, each stone to be dressed to the proper radius, set in
a full bed of Hydraulic Cement, and well grouted. No stone to be less than two feet
long, and to break joints nine inches.

SKEWBACK.
The Skewbacks to be of dressed Ashlar, of the form and dimensions shewn upon

the Drawings, and no stone to be less than two feet in length.
ABUTMENT WALLS.

The Abutment Walls to be block in course, neatly hammer dressed, no stone to be
less than seven inches in thickness and eighteen inches in length, and to have three
times as much bed as rise, measuring from the face toward the interior of the work.
The beds to be carefully dressed throughout, the joints not to exceed three eighths of
an inch. The joints must be dressed back square at least nine inches from the face,
and must overlap nine inches.

BOND STONES.
Through Bond Stones not less than twelve inches thick, eighteen inches wide, and

not less than three feet long, are to be put in every superficial yard of face.

BACKING OF ABUTMENTS.
The Backing of the Abutments to consist of large flat, bedded stone, not less than

three feet area on the bed. The greatest care must be taken to effect the best bond
with the face work, and to make the closest and neatest work. The whole must be
laid solid in lime mortar and brought up to a level with every course of the face work.

ARCH STONES.
The Arch Stones to be of Ashlar, of the full depth of bed, as shewn upon the Draw-

ing, and no stone shall be less than two feet in length and nine inches thick on the
soffit. The thickest course to be laid at the springing of the Arch and gradually de-
crease to the crown. The key stone to be twelve inches thick on the soffit. The beds
of each stone to be fair dressed to the proper radius, and the end joints squared to
full depth of bed. The faces to be pitched off to a line and rough punched; all the
stones to break joints at least twelve inches ; and no joint shall be more than one
quarter inch. No pinning of any kind will be allowed in setting. Each stone to be
set in a full bed of Cement and beaten solid. The vaussoirs or ring stones of the
Arch to be neatly pitched off, and to have a two inch arris draft around the edge of
the extrados and intrados, and along the joints.

WING AND END WALLS.
The Masonry of the Wing and End Walls to be of the same character as specified

for the abutments; they will be built exactly as shewn upon the Drawing. The
stones in this work must be not less than eighteen inches long, and one half of them
must extend completely through the walls.

COPING.
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COPING.
The Coping to Wings and Entrance to be the full thickness of the walls, projecting

three inches over the face, and to be in stones not less than three feet long, neatly
pointed and pitched to a line.

All the face work to the thickness of two feet to be laid in Cement, and the
remainder of the Masonry in good Lime Mortar, grouted solid at every one foot in
height.

PUNNING.
The Earth to be carefully punned in layers of not more than six inches at a time to

ten feet in height above the crown of the Arch, and descending each side on a slope,
of not less than one and a half to one to the surface, each side to be carried up simul-
taneously.

BRIDGES.
Small Bridges under the Railway shall not exceed spans of thirty feet, they shall

be built in accordance with Drawings, Nos. The Pilasters and Quains shall be
hammer-dressed rough Ashlar, with chisel-drafts up the arrises. The face of abut-
ments and wing walls shall be best coursed Rubble, the courses to correspond with
the Ashlar in the Quoins and Pilasters. The whole to be faced in Cement to a depth
not less than two feet, and the backing laid with Lime Mortar well grouted. The
coping on the Road Bridges to be tooled Ashlar.

The Bridges over the Railway shall be built generally in accordance with the
Drawings, Nos. upon two piers placed upon the outside of the ditch. They
shall be of snecked Ashlar laid in Cernent.

All footing Courses shall be of large fiat bedded stones, hammer-scabbled ; the
upper beds to be well jointed and laid solid at the depths shewn upon the Plan. No
stone shall be of less dimensions than nine superficial feet (unless they are closers)
and of the thickness shewn upon the Drawings.

CULVERT MASONRY.
Culvert Masonry will include all Cattle Passes, open Culverts, and Box Culverts,

with their walls, covering, coping and paving ; also ail bank sustaining walls, and will
all be built in accordance with the Drawings, Nos. The stones will not be less
than four inches thick, and three feet area on the bed. They will be rough punched
or scabbled on the beds throughout.

Square or Box Culverts will be of Dry Rubble Masonry, they will be from two to
four feet span, and from three to four feet high, the thickness of walls varying accord-
ing to circumstances. The stones of which they are built must be strong, durable
and well shaped, and laid in such a manner as to form a perfect bond thronghout.
One third of the stones shall be of sufficient length to extend completely through the
walls where they do not exceed three feet, where the walls exceed three feet the
headers shall be not less than three feet in length, and put in alternately in the front
and back of the wall. The top courses shall be composed entirely of bond stones,
extending throughout the walls, and not less than six inches in thickness. The cover-
ing shall be of large flat stones, nine to fifteen inches in thickness, as the Engineer
shall direct; they shall be fitted so closely together as to prevent the earth of the
embankment from running through into the Culvert. The quoins of all walls shall

be
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be not less than three feet long and nine inches thick, and either laid up plumb or
stepped regularly back to suit the proposed batter. The foundations shall be paved
with fiat stones in a similar manner to that described above for Arch Culverts. The
end walls will be of rough hammer dressed Masonry, with regular coping of two and
a half feet wide, not less than six inches thick, projecting three inches over the general
face of the wall, and laid in a full bed of Cement mortar. Culverts of the above des-
cription are to be built, if required, with one or more openings with a pier wall or
walls between them. After the Work is accepted the earth is to be carefully punned
in lavers of not more than six inches at a time, to a height of three feet above and
around the top and sides of the Culvert, as shewn on the Drawing, No.

RIP RAP.
Under the head of Rip Rap will be included the bottom ballasting of the Embank-

ments; the under-pinning in Culvert foundations as well as the aprons of Culverts ;
likewise the coating of the sides of the Embankments with loose stories and brush to
protect them from washing, and such coatings shall be placed two feet in thickness,
(neasuring at right angles to the line of slope,) along the siopes of ail Embankments
that are below extreme high freshet level.

CEMENT AND LIME MORTAR.
Cement shall be of the best quality of fresh Newark or Rosendale Cement, in

papered barrels, and approved of by the Engineer, and shall be mixed with an equal
measure of clean sharp approved sand, or in such other proportions as the Engineer
may determine, and only prepared as required for immediate use.

Lime Mortar shall consist of the best lime in the Province, to be approved of by the
Engineer, and mixed with clean sharp approved sand, in the proportion of two measures
of sand and one of lime, or in such other proportions as the Engineer may determine.
It shall be well mixed and thoroughly ground in a mortar mill that will be furnished
by the Government, and tempered with a proper quantity of water, and only made as
required for use.

Mortar in ail cases to be prepared under the immediate direction of the Inspector,
by labourers employed by the Contractor; or the Inspector may employ other men
to mix it and charge their wages to the Contractor, which amount shall be deducted
from the monthly estimates.

None but competent Masons to be employed in laying walls of any kind.
The prices per yard for Masonry shail include the cost of ail Coffer Dams, the

pumping and bailing of water found in the pits, both before and after the foundations
are prepared ; (furnishing artificial foundations will be extra, except when they are
delineated upon the Plans;) also the scaffolding, centering for arches, and the pre-
paration of ail roads that may be required in order to transport the stones and other
materials to the Work.

Ail the materials that are to be used in Culverts and Bridges must be examined and
approved of by the Engirneer, or such person as he may appoint, and those considered
unsuitable mustbe immediately removed to such distance as may be deemed necessary,
in order to prevent them from being used in the Work.

No Masonry shall be commenced without orders frorn the Engineer, or before the
foundation has been inspected, or covered up before being inspected and approved.

-The
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The Contractor will be required ta have an approved Derrick on the Work before he
will be allowed ta commence Masonry of any kind.

The proportions and dimensions of the several parts of the Culverts and Bridge
Abutments will be represented on the Plans.

No Masonry shall be laid in Mortar, unless by special direction, between the first
day of November and the first day of April.

TIMBER AND WORKMANSHIP IN BRIDGES AND VIADUCTS.
All Bridges and Viaducts shall be built exactly as shewn on the respective Draw-

ings. The timber work in Viaducts and Road Bridges, over and under the Railway,
shall be of the best Saint John White Pine, with the exception of the Centre Stringers.
under the Rails, which shall be of the best Southern or Savannah Pine, and of suffi-
cient lengths to extend over two spans so as ta break joint. All the timber shall be
free from sap, heart shakes, bad knots, or any unsoundness whatsoever.

It shall be all neatly planed exactly ta the dimensions*shewn on the different plans,
and the workmanship throughout must be of the best description of carpentry, good,
sound, firm, and well bolted, and such as shall be approved of by the Engineer. It
must be painted with three coats of ail paint of an approved colour.

The upper surfaces of all the Viaducts and Bridges under the Railway shall be
covered with Warren's improved Fire and Waterproof Roofing.

WROUGHT IRON WORK.
All wrought Iran, in plates, bolts, nuts, straps, cramps, bars, keys or wedges, or

made use of in any other form or manner whatsoever, in any of the Bridges or other
Works, is ta be of the best Pembroke Iron, or such other description of Iran as shall
in the Engineer's. opinion be of equal quality.- The greatest care must be taken in
any welds that may be required, ta ensure perfect soundness. and all other wôrkman-
ship, whether forging or fitting up, must be of first rate quality.

The heads of all bolts must be forged in one with:the bolts, and must be as thick as
the bolt is in diameter ; all nuts must also be of the same thickness as the bolt is in
diameter, and the thread both of nuts and bolts muet be well and deeplycut,- and
must be of such quality as the Engineer shall approve.

SLEEPERS.
Sleepers will be furnished by the Contractor, they.shall be of Hacmatac, Pine,

Hemlock, or Cedar, the respective prices of which to be stated in the Schedule. They
must be exactly nine feet long and six inches thick, and smoothly and evenly hewed
ta a uniform thickness with two parallel faces, which shall not be less than eight inches
wide upon the narrowest part.

The Hacmatac and Pine may be sawed out of large timber, but the Hemlock and
Cedar Sleepers must be hewed out of green straight thrifty timber, just large enough
ta make one Sleeper. The whole to be sound and merchantable, entirely free from
shakes, crooks, bad or rotten knots, or any unsoundness whatsoever.

For more full and perfect explanation of the form and dimensions of materials and
parts, and of the manner of constructing the works, it is understood that detailed Plans
and Specifications, with Bills of Timber and Iran, will be furnished from time ta time
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by the Engineer, who will also give such directions from time to time during-the pro-
gress of the work, as may appear to him necessary and proper, in order to make all
the work in every respect complete and perfect; and the said Plans, Specifications,
Bills of Timber and Iron, and directions, shall in every respect be complied with.

The Fencing on each side of the Railway is to be of Poles as shewn in Drawing,
No. or of boards, built with posts and T's, as shewn in Drawing, No. 7. The
posts are green cedar, five by five inches, and five feet long. The T's are six by six
inches, and seven feet long; they are spiked together at the dovetail with a seven
inch spike, and further secured with half inch iron bolt, dogged into both post and sill,
as shewn on the Drawing, the point or return part of the dog being six inches in
length and clinched on the end to prevent its being withdrawn. The T's are placed
eight feet apart from centre to centre, and such a distance above or below the level of
the surface of the ground, and at a uniform distance of fifty feet from the centre line,
so as to make the Fence uniform and symmetrical, as no crook or sudden rises and
falls will be permitted. The boards must be of good sound merchantable spruce,
sixteen feet in length and one inch thick, and of the uniform dimensions shewn upon
the Plan, being of the respective widths of five, six, seven, and eight inches, and
breaking joints on alternate posts. There will be a cap board six inches wide and
sixteen feet long, spiked along the top of the posts, and a face board six inches wide
and five feet long, spiked on the face of each post. Al the boards to be well and
carefully nailed with two twelvepenny nails at each crossing of the posts, and two
nails in the butt of every board.

No Grading is te be commenced or farm fence taken down between the first of May
and the first of November, until the permanent fence on both sides of the Railway has
been erected. When Grading bas been commenced the previous Winter, the
permanent Fencing must be completed before the first of May. The Contractor will
be held responsible for all damage sustained from want of Fencing, or from injuries
done to crops by labourers in their employment.

The whole of the above specified Works to be executed in a substantial, faithful, and
workmanlike manner, and to the entire satisfaction of the Chief Engineer, and subject
to the constant supervision and inspection of such persons as he may appoint to
superintend the same, and to be delivered over finished and ready for use on or before
the first day of June, eighteen hundred and sixty.

ALEXANDER L. LIGHT, Chief Engineer.
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EUROPEAN AND NORTII AMERICAN RAILWAY.

NEW BRUNSWICK.

Tender for Work, Section No.

SUSSEX DISTRICT.

the undersigned hereby propose and agree to complete the Railway commencing
at Station No. and extending to Station No. as shewn on General Plan, Drawing
No. being a distance of Four Miles, Yards, or thereabouts, more or less,
according to the Plans, Sections, and Specifications, as now exhibited to
in the Engineer's Office, Saint John, comprising Clearing, Grubbing, Fencing, Excava-
tion, Embankments, Drains in Cuttings, Drains on the top of Slopes of Cuttings and foot
of Embankments, Diversion of Roads and Streams, build Culverts and Bridges, erect
Temporary Bridges and make Temporary Diversion of Roads where required, and to
do all other labour and work connected therewith, (with the exception of Track laying
and Ballasting the Permanent Way,) in accordance with the Centre Line, Reduced
Levels and Inclined Planes, Cross Sections and Bench Marks, as shewn on the Plans;
and to keep the same in repair for a period of twelve months after the completion of
the whole of the Works included in this Contract; to provide all the necessary
materials, tools, implements, &c. that may be required for the due fulfilment of this
Contract, for the sum of £

hereby undertake to execute the Contract Deeds prepared by the Railway
Commissioners, within fourteen days from the date hereof. WITNESS hand
this day of one thousand eight hundred and fifty eight.

DETAILED ESTIMATE AND SCHEDULE.

N. B.-The following quantities and prices are the details of the above Tender,
upon which the Estimate is computed, and the prices attached are those at which all
Extra Works, Additions to and Deductions from the Contract Amount shall be made.

Quantities. Description. Prices. Am't.
£s. d. £ s. d.

" Miles Grubbing and Burning, ... ... ... ...

" Rods Board Fencing, as per Drawing No. 3, ... ... ...
"i " Pole "6 "i "g " ... .0.. . . .
" Cubie Yards Earth Excavation put into Embankments, including

Trimming the Slopes, ... ... ... .
" Cubic Yards Solid Rock Excavation, whether laid aside for Rip Rap,

or put into Embankment, ... ... ... ...
" Lineal Yards, Catch Water Drains, ... ... . .. ...
" Cubie Yards, Dry Rubble Masonry, in Culverts, as per Drawing No. 5, ..
"s "c Rip, Rap, in Culverts, as per Drawing No. 5, ... @ .
" " Rip Rap to Embankments, ... ... ...
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Quantities. Description.

" Miles Trimming and Dressing Formation and Ditches, exclusive of?
Section measurement, as per Drawing No. 3, ... ...

" A mount, Road Crossing, at Station 490, Embanked Approaches, Level
Crossing and Cattle Guards, as per Drawing No. 8,

" " Road Crossing, at Station 536, Embanked Approaches, Level
Crossing and Cattle Guards, as per Drawing No. 8, ...

Diversion, Salmon River, Station 597 to Station 619, as per
Drawing No. 13, ... ... ... .

Bridge, 15 feet span, at Station 599, as per Drawing No. 7,
Bridge, 15 feet span, at Station 615. as per Drawing No. 7,
Diversion, Stone's Brook, Station 619 to Station 689, as per

)rawing No. 13, ... ... ... .
" Removing Sods off Seat of Enibankment and Sodding Slopes

of sane 12 inches thick, from Station 590 to Station 660,
Road Crossing at Station 659, Embanked Approaches, Level

Crossing and Cattle Guard, as per Drawing No. 8, .
" " Timbering and Brushing Seat of Embankment 3 feet tliick,

from Station 478 to Station 512, ... ... .
" " Timbering and Brushing Seat of Embankment 3 feet thick,

from Station 530 to Station 541, ... ...

Total Amount, ...

Prices. Am't.

£s.d. £s.d.

£ £

Prices at which hIe following will be executed, if required.
Quantities. Description.

" Rubble Masonry in Culverts-in Cernent, at per Cubic Yard,
"g "6 "i in Arches, " " "g

" " " in Bridge Abutments, laid Dry, " "
" " in " " in Lime Mortar,
" in " " in Cernent, " "

Ashlar Masonry, first class, set in Cernent, " "c
"4 "6 . "9 in Arches, " " " "c
" Papered Barrels Fresh Newark or Rosendale Cernent, delivered upon

the Work, ... ... ... at per Barrel,
" Greenhead Lime, delivered upon the Work, at per Hogshead,

Bridge Tops, for openings from 15 to 30 feet, (No. 1 Pine Timber,
fixed,) as per Drawings No. 6 and 7, at per Cubie foot,

Best Pembroke Iron, in Boits and Straps fixed, at per lb.
Spruce Piles, 16 inches top and 10 inches bottom, driven in Founda-

tions as per Specification, ... ... at per Lineal foot,
Spruce Sheeting Piles, 20 feet long, 12 x 7 inches, at per Cubic foot,

" Walings, 12 x 6 inches, ... " "
" Earth Excavation run to Spoil, ... ... at per Cubie yard,
" Excavated Stream Diversions, (where required,) and Farm Crossings,

at per Cubic yard,
" Ont fall Drains, ... ... " "
" Soiling Slopes of Cuttings and Embankments, 4 inches thick, and

sowing the same with Clover and Timothy Seed, at per Sup'l. yd.
" Hackmatac Sleepers, delivered on the Line, 9 feet long, flattened to

6 x 8 inches, ... ... ... ... each,
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Quantities. Description. Prices. Am't.
£s. d. £s. d.

" Pine Sleepers, delivered on the Line, 9 feet long, flattened to 6 x 8
inches, ... ... ... ... ... each, "

" Cedar Sleepers, delivered on the Une, 9 feet long, flattened to 6 x 8
inches, ... ... ... each, '

Level Crossings for Farnis, as per Drawing No. 8, ... each,
Carriage of Iron Rails, Chairs and Spikes, from Saint John or

Moncton. [Freiglit over Railway free to Sussex or Salisbury,]
at per ton,

Single Line Track Laying, including conveying Materials,
at per Lineal yard, "

Laying Permanent Points aad Crossings, including Timber and
Carriage, ... ... ... at per set, '

Ballast, including lead, if found on the Contract, measured in
Excavation, ... ... ... at per Cubie yard, "

Ballast for every additional half-mile lead, beyond the extent of the
Contract, ... ... ... at per Cubic yard, '" ."

Upholding Line for 12 nonths after the acceptance of the work,
at per mile, "

WITNESS hand , this day of one thousand eight hundred
and fifty eight.

Names of Sureties who are willing to become personally bound for the due fulfilment of this
Contract.

Names of
Sùreties

SUPPLEMENT TO REPORT OF RAILWAY COMMISSIONERS.

RAILWAY COMMISSIoNERs' OFFICE,
Saint John, Sth March, 1859.

To the Hon. the Provincial Secretary,
SIR,-In their Report of 2nd February 1859, submitted to you, the Commissioners

endeavoured to furnish all the information on Railway matters that they thought would
be required. Being called on, however, in terms of the Address of the House of
Assembly to His Excellency the Lieutenant Governor, of 21st February, to supple-
ment that Report, they now proceed to do so, as far as time and circumstances will
permit. Some of the details cannot be furnished in the form asked for within a rea-
sonable time,. as the classification of accounts adopted, while bringing out the same
results, does it in a different form.

Iii accordance also with the directions of the Government, the Accounts have all
been brought up to 31st October, the close of the financial year, and it will not there-
fore be practicable at this time to give all the details of expenditure asked for up to
subsequent periods.

Before proceeding to reply to the questions in their order, the Commissioners think
it necessary to a proper understanding of their position, to notice at some length the
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various circumstances by which their management of the Railway works was, to a
considerable extent, governed and modified.

When the Railway came into the possession of the Government in the Spring of
1856, the whole line had been surveyed and located by Messrs. Jackson & Co., from
Saint John to Shediac, a considerable portion of the Road built between Moncton and
Shediac, and some work done on the Road between Saint John and the Kennebeccasis.

On referring to the Report of the Chief Engineer, and to the Specification of Messrs.
Jackson & Co., and the Specification on which the Railway is now being built, it will
be observed that there bas not onlv been an entire revision and change of location,
but that the whole character of the Road is altered and improved. Curves have been
straightened out, gradients lessened, embankments and cuttings widened, culverts of
stone, and earthen embankments, substituted for wooden bridges, and the quantity of
earth excavation on the line, the governing point as to the quality and cost of a Rail-
way, has been increased by nearly one third.

The difference therefore between what the Road might have been built for on the
first specification and location, and what it will now cost, will be as follows:-

Cost of present Road per mile, .... .... ... £8,500 0 0
From which deduct-

Additional cost of best Staffordshire over Welsh Rails, £240 0 0
Additional earthwork, .... . 633 0 0
Additional for improved Bridges, .... 351 0 0
Grading Station Grounds, Saint John, .... 138 0 0

- 1,362 0 0

£7,138 0 0
Or nearly one hundred and fifty thousand pounds.

There is no information in the possession of the Commissioners, and no records
accessible to them to shew on what authority or when this change in the character
and cost of the Road was determined on.

On reference to the Contracts for the completion of the Road between Moncton
and Shediac, let in August 1856, it would appear that no such change was then thought
of, as the specification for these works evidently contemplated a Road similar to that
to have been built by Messrs. Jackson & Co., and the estimates were made up
accordingly.

Still later in February 1857, when the Road from Saint John to beyond the nine
mile house was let, it does not appear that the change was thought of, as the work was
let by the original location, and the quantities and estimates founded on the first
specification.

The first record of an authority for change is to be found in the Minute Book of the
Commissioners, as follows. (The Minute is not dated.)

Meeting of the Board.
Present--W. H. Scovil, F. W. Hatheway, Jos. Myshrall.

Read a letter from Chief Engineer, relative to proposed alteration in Une of Road, commencing at
three mile house, which alteration was approved by the Board.

(Copy
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(Copy of Letter.) Railway Commissioners' Office, St. John, N. B.,. 4th May, 185'.
SIR,-Your Letter of the 1st instant reconinending an alteration in the line of Railway from the

three mile honse towards Lawlor's Lake, has been considered by the Board, and they, having also
examined the line, advise the alteration as proposed by you.

Respectfully yours,
(Signed) WM. HY. SCOVIL, Chairman Bailway Board.

To Alex. L. Light, Esquire, Chief Engitieer."

It does not appear what the extent of the change authorized by this minute was,
but as it at least involved a heavy rock cutting, two large embankments and an Iron
Bridge, in place of a Road already made on the level, it must have added very con-
siderably to the cost of this expensive portion of the Road.

In June 1857 the Road between nine mile house and Groom's Cove was let, and
although the roùte was changed from Gondola Point to Lakefield, yet otherwise the
works were let on the original location. The quantities were, however, in this case
calculated on the new specification.

When the present Commissioners were appointed in August 1857, the Road between
Moncton and Shediac was about to be opened but was not quite finished. The
location had been in some instances revised and altered, the quantities largely
increased, and the cost nearly doubled the estimate.

Between Saint John and the nine mile house the grading was nearly completed,
and the work near Lawlor's Lake in progress, but all on the revised location and
present specification.

The work between nine mile house and Groom's Cove had been commenced,
although the Contracts had not been signed.

The Contract for Hammond River Bridge, although let in June, had not been
signed, and the site of the bridge had not been decided on.

In December, 1857, the portions of Road between Groom's Cove and Sussex, and
from Moncton to Salisbury were let on the revised survey and present specification,
and in November, 1858, the remainder of the Road between Sussex and Salisbury
was let on the same basis.

From the evidence that can be gathered from the Contracts and other written
documents, the only conclusion that can be drawn is, that the change in the character
of the Road, from the Jackson specification to the present, did not originate at any
particular period, but grew with the progress of the work.

On the works let in August, 1856, and February, 1857, change must necessarily
have been the rule and not the exception, and from this cause alone a large addition
must have been made to the cost.

On the work let in June, 1857, the location has been considerably changed, but as
the quantities were ascertained by the new standard, it rnay be expected that the cost
from this cause will not very much exceed the estimate.

On the remaining seventy miles of Road let in November, 1857, and October, 1858,
the surveys having been carefully made, the location revised, and the quantities
calculated by the new specification, there is no' reason to suppose that the Cost will
exceed the estimate by more than the usual per centage.

From what they have felt it their duty to say, the Commissioners do not wish -t to
be understood that they desire to impute blame to their predecessors, or to any one,

for
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for the state in which things have been found. Their wisli has been to place on record,
as nearly as they can in words, the whole facts of the case as known to them, in
relation to the character of the Road, the changes that have been made, and the cost
of these changes, so that the credit or the blame may rest precisely where it ought.

It was also deemed necessary ta go thus at length into the circumstances which
caused the cost of the finished portions of the Railway between Shediac and Moncton,
and Saint John and Kennebeccasis, sa much ta exceed the estimates, as without such
explanation it would have been impossible ta satisfy the public that the estimates now
given, of what the ultimate cost of the works may be expected to be, could be relied on.

In judging of things after they have been done, it is always easy ta see where errors
might have been avoided. As the present Commissioners, when they took office, had
no greater knowledge of Railway management than their predecessors, it is quite
likely that they, in like circumstances, would have been led into like errors.

It is now evident that the errors arose from a laudable desire to push forward the
work, and from a mistaken idea of economy in not employing before the work was
commenced a sufficient number of experienced Assistant Engineers.

Had the character of the Railway to be constructed been first deternined, accurate
surveys made, and Contracts let accordingly, all the changes that have taken place,
and the consequent losses and difficulties would have been anticipated or avoided.
The Commissioners cannot help observing, that considering the origin of the difficul-
ties they have had to encounter they might well have been spared many of the
charges of nismanagement and extravagance to which they have been exposed.

It must not be inferred from anything that bas been said that the Commissioners
desire in any degree to impute blame or responsibility for the change in the character
or cost of the road ta the Chief Engineer, nor does it follow that because there is no
evidence of the authority under which the changes were made, that there was no such
authority.

In terms of the Railway Act, the Commissioners or those who assume to act for
them are entrusted witb the construction and management of the Railway, and the
Engineer is " to be under the control and receive his instructions from the Commis-
sioners."

The Commissioners feel bound ta say that with the knowledge they now have, from
the experience they have gained in Railway matters, that they fully approve with but
few exceptions of the description of Railway now being constructed, as that calculated
to be the best and most economical for the country.

In Canada and Nova Scotia, Railways contracted for and commenced with cuttings
and embankments such as ours were ta have been, had to be altered and improved at
a heavy additional expense, and most of the changes on our Road have therefore been
in the direction of what would ultimately have been found necessary.

With regard to the names given to the Stations, the Commissioners take this occa-
sion to explain that at the outset they found great difficulty in deciding on which to
adopt of the many names the several localities were known by. For example the site
of the first main Station from Saint John was variously known as "the Nine Mile
House," " Sheriff Drury's," and " Scribner's."

It was inarked as a Way Office in the Post Office Directory as "Kennebeccasis
Bay."

The
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The Commissioners applied to the residents in that neighbourhood to fix on a name
for the future Town or City, but after much cogitation and many meetings no decision
could be arrived at.

The Commissioners were therefore in this instance forced to become name givers,
and adopted the Indian name of the magnificent sheet of water in the vicinity,
namely, " Kennebeccasis," or the Little Kennebec.

A similar difficulty met them at each of the other Stations. The next was known
as "' Wetmore's," " Gondola Point Road," and " Lakefield." The Commissioners
adopted the aboriginal name " Quispamsis," or the Little Lake in the Woods. The
next locality was variously known as " Little River," " Hammond River," " French
Village," and " Alden's." As before, the Indian name of the river " Nauwigewauk,"
was chosen. And so, in each case the Indian names of the rivers or localities was
adopted, unless in one or two instances, where the names " Norton," " Sussex," and
"Portage," had become sufficiently established.

Some pains have been taken to get at the correct spelling of the xnames. The
Indian language is not a written one, and therefore the only correct way to spell it is
to arrange such a combination of letters, as shall as nearly as possible give when
pronounced the requisite sound. The pronunciation of the Indian names in each case
has been derived from authentic sources.

The Commissioners will now proceed to furnish the statements and information
required, in their order.

No. 1.-" Statement shewing the actual cost of the Wooden Bridge over Robinson's Marsh, (five
miles from Saint John,) and the difference between the cost of that Bridge and an earthen
embankment; with copies of the Contracts for the Bridge, and for the embankment, if any."

The Chief Engineer reports as follows:-
The following statement shews the actual cost of the Viaduct above referred to,

(situate five miles fron Saint John,) and the difference between the cost of this
structure and an earthen embankment. The Contract made with D. P. Myers, on
17th February 1857, was for " all the work contained in Section No. Two."

Total cost of Earthen Embankment, ..
"i "g Wooden Bridge, ... 0.

.... .... £8,954 0
.... .... 5,365 11

Difference in favour of Wooden Bridge,.

126 cubic yards
87 "

...,. £3,588 8 10

Actual Cost of Bridge.
"PERMANENT FOUNDATIONS AGAIN AVAILABLE."

Ashlar Masonry, at 80s. ... ... ... £504 0 0
Rubble do. 16s. 6d. ... ... 71 15 6
Cost of Piles, ... ... ... ... 121 10 9
Cost of Driving, ... ... ... ... 497 19 Il 2

£1,202

Timber, ...
Hauling do.
Framing and Planin

BRIDGE PROPER.
£1,149 6 3

.. 211 17 6
g . 1,321 10 7

Carried forward, £2,682 14 4
73

6 2

£1,202 6 2
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Brought forward, £2,682 14 4 £1,202 6 2

Painting, 319 12 9

Iron work, 468 6

Copper, - 16 
Drilling Bolt Holcs, 31 10 
Roofing, Asphalte, and Gravel, 135 0 0

d f E i useof Tools Snith-woriz 74
Powder, moving an u u

Cost of Land taken for Bridge,

3,713 5 0

Cost of Bridge, · ·· ··· · ·· £4,915 Il 2

450 0 0

Total Cost, .·· ••• ••. £5,365 Il 2

Estimated Cost of Embankment

65,000 cubic yards Enibanknrent, at 2s.
(8 feet arch Culvert, 100 feet long.)

1,000 cubie yards Excavation in Foundation and Stream diversion,
partly Rock, say to cover whole, at 2s. per yard, ...

520 cubie yards Masonry, at 40s. per yard,
100 " Rip Rap in Foundation, at 7s. 6d. per yard,

4 Acres of Land for borrowing, at £100,
29 per cent. on £6,500 for maintenance of Line, independent of V

of Rails, &c. ...

200 lineal yards Tracklaying and Sleepers, •• •

6,000 superficial yards Trimming and Soiling SIopes, at 4s.

Cost of Embankment,

Cost of Land required for Embankment,

Total Cost,

£6,500 0 0

£100 0 0
1,040 0 0

37 10 0

... .. , 
ear and tear

1,177 10
400 0

150 0 0
42 10 0

100 00

£8,369 0 0
585 0 0

The above statements shew the actual cost of the Bridge, and the estimated cost of

completing the Embankment. From this it is clear enough, that a saving in the cost

of construction has been effected by adopting the Bridge work.

The quantity of material required in the proposed embankment is calculated in the

above estimate at 65,000 cubic yards, but owing to the yielding nature of the Marsh,

it may well be questioned whether it might not have required a much greater quantity,

as by the displacement of the soft material beneath the surface, there was much cause

to have been apprehensive, that the result of the filling in at this locality would have

been attended with the same results as have followed, similar attempts on sorme of the

bogs in Nova Scotia.
Secondly, there was a considerable saving effected of wear and tear of Rails by the

adoption of Bridge work, though no notice is taken of this in the above estimate ; yet

that this item is worthy of consideration will be apparent, when it is considered that

the large quantities of material required for the embankment must have been brought

a very considerable distance upon the ine, and would have required some five.or six

months for transit. That
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That great delay would have taken place in opening the Railway, if an embankment
had been built, is apparent, when it is considered that this work must necessarily
have been the last earth work executed on this portion of the line, and all works to
the east of it would have been "locked up" until it was completed.

It may be said, and truly said, that an embankment would have been more durable
than the present structure-but a due consideration of all the circumstances now
mentioned may well lead to the conclusion that this in itself, though a great desidera-
tum, was properly regarded as insufficient to induce a decision in favour of the earth-
work.

The present Viaduct, from the fact of its being built in a very substantial manner,
of the best material both of wood and iron, and put together in the most thorough
style of workmanship, and protected both from weather and fire by a roofing of
asphalte and gravel, will unquestionably last at least fifteen years.

The foundations, which it will be seen have cost one quarter of the whole expense
of construction, are permanent, and can be used again for any number of renewals of
the superstructure-while the interest of the money saved by the adoption of the
Viaduct, will rebuild the perishable portion of it once in every twelve years.

No. 2.-" Statement shewing the total expense of filling at Lawlor's Lake, the amount to be sub-
divided as follows:

Expense of Draining ; .Expense of Piling and Brushing;
" Temporary Bridging; " Filling with Earth and Rock;
" Superintendence and Inspectorship; with Names of Superintendents & Inspectors."

The Chief Engineer Reports as follows:-
1. Cost of Draining, ... ... ... ... £79 15 0
2. Cost of Piling and Brushing, ... ... ... 1,711 18 6
3. Cost of Temporary Bridging, .. , ... ... 591 9 3
4. Cost of filling in Earth and Rock, ... 6,666 10 0
5. Cost of Superintendence and Inspectorship, ... 40 0 0

Including material deposited prior to construction of Pile Bridge.
£9,089 12

NAMES OF SUPERINTENDENTS AND INSFECTORS.

William Hartshorn, General Inspector, engaged at Lake, say z of time.
James H. Bartlett; John Middleton, for a short time.

Statement skewing estimated amount saved by building temporary Bridge, Piling,
at Lawlor's Lake.

Total estimated quantity required to fill Lake as per soundings
at lowest estimate, ... ... ... ... 133,200

Quantity put into Lake up to time when Bridge was begun, 59,000

Leaving. a balance of ... ... ... ... 74,200

Add for waste and shrinkage at very lowe.qt estimate 25 V et. 18,550

Quantity required to finish Lake, ... ... ... 92,750

and Brushing

Cubic Yards.
"c

92,750
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92,750 C. Yards Earth, at 2s., ... ... ... ... ... £9,275 0 0
Cost of Brushing and Piling, ... ... ... £1,711 18 6
Cost of temporary Bridging, ... ... ... 591 9 3
29,000 C. Yards Earth tipped from Bridge, at 2s. ... 2,900 0 0

7,000. " Rock " 6s. 9d. ... 2,367 10 0
3,500 " Loose Rock, at 2s., ... ... 350 0 0

----- 7,920 17 9

Shewing a saving by Bridge, &c. of ... ... ... ... £1,354 2 3
Exclusive of materials deposited prior to construction of Pile Bridge (as being common to both.)

From the above accompanying statement it will be perceived that the adoption of
the Pile Bridge bas effected a direct saving in construction of £1,354 2 3. In making
my calculations on this point, I have adopted as a basis the very lowest amount of
material which would be requisite to complete the Embankment, without the auxili-
aries of Brush and Pile Bridge; it is, however, very uncertain if this amount would
have been sufficient. In similar cases it has been found that by continuous tipping
from the ends of Embankments the result bas been a total displacement of all ligbt
vegetable deposit, the centre seat of Embankment founding its base on the first solid
material and rising towards the foot of slopes, in the proportion of the diminishing
weight of Embankment, to the resistive power of vegetable material to compression;
such being the case, the amount required to conplete the Embankment from end
tipping, would be so much in excess of the cost of the means adopted, as to leave a
margin in favour of the latter, of £5,080 0 0 instead of £1,354 2 3.

The advantages derived from the adoption of a floor occupying the largest surface
of resistance to horizontal displacement, must now be apparent, and this I should con-
sider as furnishing a sufficient argument to prove the correctness of its use in the
present instance; it is equally apparent that to secure a general settlement of any
floor presenting a large surface and perfectly elastic (as in the case of the Brush Plat-
form) some means nust have been adopted to secure an equal load; to attain this end,
I conceive no means more efficacious than one which would give the controlling power
of loading any portion of the platform deemed expedient; hence the use of the pile
Bridge.

In closing my remarks upon this subject, it may be stated that there are many cases
extant, where a perseverance in a system of end tipping on loose vegetable matter
without the aid of some means of preventing displacement bas been a prolonged source
of detention in attaining permanent way; and been attended with an excess of cost
caused by an increased quantity of material required in embankment.

No. 3-" Statement shewing the total expense of Ballasting Sections 1, 2, 3, 4, up to January lst
1859, witb the names of the parties tendering, and copies of the tenders, with the names of the
parties to whoni the Contracts were given, and copies of the Contracts made, and a report from
the Chief Engineer as to the time when, and the mode in which, those Contracts were completed."

Section 1 extends from the Mill Bridge to Moose Path, a distance of about 3 miles.
In September 1857, the Commissioners found the ballasting on this Section com-
pleted, and that on Section 2 in progress, and understood that it had been done
by their predecessors under Contract. On referring to the Contract for Section 2

entered
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entered into between the Province and D. P. Myers in February 1857, it will be found
that "ail the work contained in Section Number 2" was covered by that Contract,
and the Commissioners understood, as there had been changes in the numbering of
the Sections, that ail the ballasting was under this Contract.

On further investigation however they found that on the 12th May 1857, the following
advertisement appeared:-

Rock Cutting.-Notice to Contractors.
SEALED TENDERS will be received at the Office of the Railway Commissioners on Monday, 18th

May, till 3 o'clock, P. M., for Quarrying and loading on the Railroad Cars about 500 yards of Slate
Rock, along the Line of Railroad, near the Brick Yard. Particulars may be obtained at the Engineers'
Office, Wiggins' Buildings.

Railway Comnmissioners' Office, W. H. SCOVIL,
Saint John, N. B., May 16, 1857. Chairman of Railwai1 Board.

There is no record in the Minute Book of the Commissioners of an order for this
advertisement, of the receipt of tenders under it, or of any award made of the work
specified.

In the office, however, they found tenders according to the following list, copies of
which accompany this Report.

TENDERS FOR ROCK AND EARTH.
Rock. Earth.

l John M'Afee, .... .... .... 8s. 3d. 5s. Od.
2 John M'Wiggins, .... .... .... 4 6

3 D. P. Myers, .... .... 3 0 0 11 2nd
4 Hugh M'David, .... .... .... 3 9 1 0 Ist
5 John H. Huestes, .... .... .... 4 0

6 William Devan, .... .... .... 8 10 1 0

7 Samuel Mayse, .... .... .... 7 3 1 9

8 P. Hanley, .... .... ... 4 10à
9 Denis Hanley, .... .... .... 4 0

10 John Curran, .... .... .... 4 6

Il Alfred Harris, .... .... ... 7 6

12 Francis Dolin, .... .... .... 13 0 3 0

13 Pat. M'Grath, .... .... .... 5 0 1 0

No earth is mentioned in the advertisement, but in the specification the removal of
the earth on the top of the rock was asked to be tendered for.

By a Contract found in the office dated 8th June, 1857, but not signed, a copy of
which is herewith furnished, it would appear that the Contract was awarded to D. P.
Myers, but an additional sixpence was added, in terms of an offer made in his tender
for unloading the cars, and the price of Is. 6d. was inserted in the Contract for all the
earthwork between Harris & Allan's Foundry and the Pile Bridge on the Marsh.

On this Contract, in addition to the 500 yards of rock near the brick yard, 8,337
yards were excavated from the face of the rock near Gilbert's Lane, at the price in the
Contract 3s. 6d. per yard, and with this rock Section 1 was ballasted.

The price in the following estimate 9ïd., was for spreading this broken stqne as
ballast.

74 The



The cost of excavation is charged to Station grounds.
In the Winter of 1857, at a time of much distress from want of employrnent, it was

thought expedient to get a quantity of stone broken for ballast near Gilbert's Lane and
Lawlor's Lake.

Portions of Sections 2, 3, and 4, had been previously ballasted with broken stone
by the Contractors on these sections, and the remainder was completed with the above
broken stone in the course of last Summer by Messrs. Myers & Brookfield under
their Contracts.

In the early part of last Summer it was thought advisable for the purpose of finishing
the ballasting, and as a saving of wear to the rolling stock, to put on a dressing of
gravel, and on 17th June tenders to furnish gravel were advertised for. Copies of
the tenders received accompany this Report.

As gravel of a suitable quality could only be procured from the opposite shores
of the Kennebeccasis, it was necessary to provide a wharf on which to land it, and as
such a wharf would otherwise be of benefit to the public and the Railway, advertise-
ments for tenders for a wharf at Appleby's were at the same time issued.

This wharf was contracted for to be completed on lst August.
The tender of Thomas King at 2s. 5d. per yard for gravel, being the lowest, was

accepted, but as the wharf was not completed till September, Mr. King then declined
going on with the work. As the season was so far advanced, it was not expected that
the requisite quantity could be obtained, but M. Connolly, the next lowest tenderer
that could then be found, agreed in conjunction with Mr. John Brookfield, Contractor
for tracklaying on the three sections, to go on with the work while the weather
permitted. As the season proved favourable, nearly the whole quantity was obtained,
and was distributed by Mr. Brookfield, at a price fixed by Engineers estimate. The
cost of the whole is given in the following statement.

The following is the Chief Engineer's Report and statement of cost of ballasting.
The total cost of ballasting Sections 1, 2, 3, and 4, has been £6,168 3 4, or at the
rate of £642 12 5 per mile, as will be seen by detailed statements accompanying this
Report; wherein all the quantities, at their respective prices, as done upon the
different sections by the several Contractors are exhibited in detail.

This sum is £142 12 5 per mile more than the amount estimated in Table A,
No. 8, in the Appendix to the Report of February 1859, wherein £500 is stated to be
the average cost for ballasting the whole Road from Saint John to Shediac ; the cost
per mile must of course vary very much in different localities. -

Statenent of total cost of Ballasting Sections 1, 2, 3 and 4.

No. 1. John Brookfield, .... .... .... £1,025 1 3
2. ". .... ... .... 253 16 0

3. " .... . .... .... 1,385 15 0
4. Walker, Rankin & Walker, .... .... 105 0 0
5. Dillon P. Myers, .... .... .... 1,666 0 0
6. John Brookfield, .... .... .... 1,732 Il 1

£6,168 3 4

Details
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Details of Statement, shewing total cost of Ballasting fron Aill Pond, Saint John, to
Station, on the several Sections.

Kennebeccasis

Section 1.-D. P. Myers, 8,837 cubic yards Stone Ballast, @ 9id....
" " John Brookfield, 2,538 cubic yards Broken Stone, @ 2s,

Section 2.-Dillon P. Myers, Breaking Stone., 7,226 cubic yards (in
Winter of 1857,) a is., ...

Do. Spreading 9,555 cubic yards, @ 2s.,

Section 3.-Walker, Rankin & Walker, 1,050 cubic yards Broken
Stone, @ 2s., ...

Section 4.-John Brookfield, 7,455 cubic yards Gravel and Stone,
(12s. 9d... ......

Sections 1. 2, 3 and 4.-John Brookfield, (finishing up works,) 6,705
cubic yards Stone Ballast, (Spreading,) a 2s.,

8,790 cubic yards Gravel, delivered at Wharf, in
Cars, @ 3s. 1Id., . .. ...

8,790 cubic yards Gravel, Spread, @ 1s.,
1,560 cubic yards Gravel, deposited and re-filled

2,295 cubic yards Gravel, delivered froni ships at
Saint John, and spread upon Road, @ 4s. 1 'd.,

Wagons repaired,

£349 14 0
253 16 0

£361 6 6
955 10 0

£603 10 0

1,316 16

105 0 0

1,025 1 3

£670

1,373
439

78 0 0

473 6 10
83 0 0

£642 12 5 'P mile.

3,117 15 7

£6,168 3 4

Statement of the mode in which these Contracts were completed.

ITEM No. 1.-This work was done by John Brookfield, during the Winter of
1857-8, and was chiefly composed of gravel procured from the shores of the Kenne-
beccasis Bay, as well as broken stone excavated from the several rock cuttings, or
gathered upon the adjoining lands ; the principal portion of these materials were con-
veyed by carts and deposited upon the earth " formation."

ITEM No. 2.-This material was put on during the Summer of 1857 by engine power
and platform cars, and carried from Mill Street, Saint John, to the three mile house.

ITEM No. 3.-This material was commenced to be put on the Road on or about the
14th September 1858, the stone ballast was first laid on the bottom and sides by
engine power and platform cars, and a dressing of gravel afterwards laid on by the
same means.

ITEM No. 4.-This broken stone was carted on to its place in the Winter of 1857 & 8
by Messrs. Walker, Rankin & Walker, and formed to receive the sleepers.

ITEM No. 5.--A portion of this material was broken in the Winter of 1857 and 8.
This material as well as some of a similar nature procured North of Lawlor's Lake
was afterwards moved by engine power and platform cars, and distributed and spread
over Sections 2 and 3.

ITEM No. 6.-This gravel was procured on the opposite shore of the Kennebeccasis
Bay, and conveyed in Scows, towed by Tug Boats, and delivered at Appleby's Wharf
in the Railway Wagons, and afterwards conveyed in them to the several parts of the
Railway wherever required, the Contractors assuming all risk in executing the same.

In
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In conclusion, I have to say that the ballasting of these Sections has been done in
a very thorough manner and in a similar mode to that adopted on the Austrian and
Prussian Railways with marked success, where the effects of frost had specially to be
guarded against; (vide account of same in American Railway Times of February 26,
1859.)

The system herein recommended and referred to, bas been to lay on a coating of
broken stone one foot in thickness all over the surface of " formation " and under the
ballasting. The results of the adoption of this system here has been as beneficial as
on the Continent, proving the system of broken stone under-ballast, superior to the
adoption of gravel ballast only, and in this particular instance more economical.

It having been already stated in my Report of February 1859, " that there was no
good natural ballast upon this Division, recourse was had to the opposite shores of the
Ker.nebeccasis Bay, where very superior gravel was obtained (although in limited
quantities, as already stated in my previous Report) at a cost (including depositing
and spreading) of 4s. 1id. per cubic yard by the lowest reliable tendering Contractor.

The total quantity of ballast used upon this portion of the Road is equal to 48,000
cubic yards, which at 4s. lid. per yard would have amounted to £9,900. The actual
cost of ballasting this Division, as already stated, was £6,168, leaving a direct saving
of £3,732 by the mode adopted.

No. 4.-" Statement shewing the total expense of Excavating the summit at Garden Street, Saint
John; the cost of constructing Bridges across Garden Street, and Stanley Street, and the cost
of Approaches thereto, with copies of the Advertisement for Tenders, Copies of Tenders made,
the names of Contractors, and Copies of the Contract, and a Report from the Chief Engineer
as to the state of the works under those Contracts, how far carried out, and whether by the
parties whose tenders were accepted, and with whon the Contracts were made, or by others
to whom the Contracts or the right to the Contracts were assigned, and if not completed, what
proportions in value the work done under the Contracts bears to the price to be paid when the
Contracts will be conpleted."

Copies of the advertisement for Tenders, Copies of Tenders made, and copy of the
Contract made accompany Report. The following is the Report of the Chief Engineer:

CONTRACT FOR EXCAVATING THE SUMMIT AT GARDEN STREET.

This Contract was let October 14, 1858, by tender to Mr. Lawrence Myers, upon
the accompanving schedule of prices, who (without having executed any portion of
the Works) transferred it to Mr. Brookfield, as the latter had other contracts in the
neighbourhood with which this would interfère. This work is now being completed
by Mr. Brookfield, who gave the necessary security for the due performance of the
work.

Original Schedule of Prices upon wich Works were let, and upon which they are now being completed.

lst.-Amount for pulling up Track and Stacking Materials, froni foot of Incline
to Dorchester Street, including shovelling off and saving the Ballast, £85 0 0

2nd.-Price for Earth Excavation in the Incline hauled into Station Grounds or
deposited in Road Crossings, including spreading, trimming and levelling
in embankments, per cubic yard, at is. 2d.

3rd.-Price for Rock Excavation in the Incline laid to spoil, at 3s. 6d.
4th.- " " on Ledge at north side of Engine louse, if required, at 3s.

5th
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5th.-Price for breaking Rock into cubes not exceeding 3 inches square, and after-
wards hauling and spreading and levelling sanie fron Dorchester Street to
Gilbert's Island, at 2s. ... ...

6th.-Amount for finishing Bridge over Garden Street complete, as per Plan and
Specification, ... ... ... ... ... ... 350 0 0

The Cost of these Works when completed, as will be seen by the estimate below,
will be £9,327 1 4.

" pproximate Estimate" of Work to be done to complete the Terminal Station at Saint John.
30,000 cubie yards Excavation, at Is. 2d. ... ... ... £1,750 0 0
10,000 " Rock do. 3s. 6d. ... ... ... 1,750 0 0
10,000 " Ballast, 2s. ... ... ... 1,000 0 0

2 Bridges, ... ... ... ... ... ... ... 900 0 0
5,000 cubic yards Ditches, at 1s. 2d. ... ... ... 296 13 0

Masonry, ... ... ... ... ... ... ... 1,100 0 0
5,400 lineal yards Tracklaying, at 9d. ... ... ... 202 10 0
4,000 Sleepers, ... ... at 2s. 3d. ... ... ... 450 0 0

Gravel Ballast, ... ... ... ... ... ... 600 0 0
Switches and Crossings, ... .. ... ... ... 300 0 0
Dorchester Street, ... ... ... ... ... 30 0 0
Fencing in Station Ground, ... ... ... ... 100 0 0
Contingencies, 10 per cent. .... ... ... ... 847 18 4

-- £9,327 1 4
The expense of the Bridges is here stated at nine hundred pounds; the approaches

to them will not add any additional cost, as the earth work of which they are composed
is included in the cost of excavating the incline.

On the first of January 1859, these works were well advanced towards cormpletio-
the incline being nearly ready to receive the track.

The Bridge at Garden Street was opened to the public on the ilth Dëceriber.
Timber for Stanley Street Bridge had been delivered and was being'prepred.
A large portion of the Rock work near the Engine House had been cotpleted, and

the principal portion of the Rock work to be excavatedl in forming, the Incline had
been done.

The earth excavated from the "Incline" had been used fôr the purpose of Gràding
and raising the Station Grounds near Gilbert's Lane. A portion of the Rock excava-
tion had been used to ballast the car. shed and the remainder stored away in-readiness
to ballast the Station Grounds when the Grading bas- been finally completed.

The approaches to "G arden and Stanley Street" Bridges has been rouglily com-
pleted ; in brief, the works were so far advanced that it' may safely becalculated that
they will be completed by the time specified.

The value of the work done under Contract to the lst'January 1859,.Was £3,492
14s. 6d. or upwards of one third finished.

No. 5.-" Statement shewing the amount paid on account oftthe: Station and other buildings at St.
John up to the lst January 1859, with copies of' the advertisement for' tendert and specifi-
cations, and of the tenders made, with copies of the: coitreats madé; nd - report from the Chief
Engineer as to the state .of:those contracts on the lst Jaruary 1859."

Copies of advertisement for tenders aedi specifièàtions, and of the têùdts ilaie,
with copies of the contracts made, acco m.pany this Repoirt: The' following cuttifîmte
is added: 75 (Copy)
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(Copy) Railway Office, 13th September, 1858.
ME.-Mr. Raymond on delivering his tender was asked if he was perfectly satisfied

with the tim-ne allowed for making estimate for the railway buildings advertised for.
TIME AMPLE.

Raymond, J. Brookfield, James Sullivan,
John J. Munroe, Thos. Cotter, Caleb Wetmore,
John Wilson, James Quinton, W. Causey,

H. B. Crosby.
The above rough memorandum was taken at the time the Builders delivered their

tenders. I informed the different parties that if they wished for an extension of the
time it would be allowed, but they all declared to me that they did not wish for more.

MATTHEW STEAD.
The following is the report of the Chief Engineer, showing the amount paid on

Station and other buildings, and the state of those contracts, on Ist January 1859.

SAINT JOHN STATION BUILDINGS.
The several amounts paid on these Buildings up to the Ist of January, are as follows:

Passenger Station, .... .... .... £ 1,200 0 0
Engine House, .... .... .... 515 0 0
Car Shed, .... .... .... .... 1,200 0 0

The following was the state of the above contracts on the lst January 1859:
The PASSENGER STATION was far advanced towards completion, and nearly ready

to receive the Trains, and in so forward a state as to warrant its completion before the
time stated in the contract.

The FOUNDATIONS of the Engine House including the piles underneath were laid,
and Brick, Stone and other Building Materials in large quantities were delivered for
the superstructure, ready to be used on the opening of the Spring.

The Car Shed was nearly ready for use.
Finally it may be stated that the first and last of these Buildings have been in use

for some time, although not yet formally taken off the Contractors' hands.

No. 6.-" Statement shewing the actual cost of working the Road from St. John to the Nine Mile
Station from lst January 1858, to Ist January 1859, such statement to be subdivided and
appear under the following heads:

Cost of Maintenance;
Do. Engine Drivers, Firemen, Cleaners, &c.;
Do. Wood and Water;
Do. Oil and Waste;
Do. Repairs to Engines;
Do. Repairs to Cars;
Do. Conductors, Brakemen, &c.;
Io. Station Agents, Clerk, and Divisional Superintendents;
Do. Tickets and other Printing;
Do. Miscellaneous expenses, not above enumerated, and of what they consist."

The information required has been furnished in the Report, page 113, as far as
practicable, to 31st October, the end of the financial year.
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No. 7.-" A similar statement, similarly subdivided, for the same period, for the Road from Monc-
ton to Shediac."

See Report, page 114.

No. .- " The nrames of the different Employees severally on the above two divisions of the Road,
classified under their several employnents, and the amount of salary and allowances paid and
allowed to each ; and the number of days engaged or allowed to each when paid per day."

Louis Carvell, General Superintendent, Salary £250; appointed l2th Sept. 1857.
Samuel M'Kean, (A.) Div. Sup't., Salary £150; appointed 23rd April 1858.

SAINT JOHN DIVISION.

Salary Date or Left, released,
Name. Occupation. or Ap ointment. or discharged, and

Remuneration. when.

St. John Station, Wm. King, 1. Station Master, 7s. 6d. V day, lst Nov. 1858,
S. Watson, Car repairer and

Switcbman, 6s. " 6th July,
John Doherty, IL Station Porter, 6e. 3d. 1 Oth Feb. 1859.
O. Sullivan, Wcod Sawyer, 5e. 20th JuIy, 1857,
D. Moriarity, d 4. 6d. si

Ken'casis Station, M. A. Cumming, Station Master, los. " lt Nov. 1858,
John Kilfoil, Switchman and

Wood Sawyer, 49. 6d. " 3rd June,
Mich. Shea, Wood Sawyer, 4s. 6d.

Passenger Train, Hobert Hannah, Conductor, los. 20:h July, 1857, Left July 12, '58.
James H. Bartlett, 3. I l0e. 1858,
William Gonce, Brakeman, 7s " 1857,

Anagance, B. O. S. Smith, 23. Driver, 10O.. 24th Dec. 1856.
C. W. Perkins, Fireman, 6s. 3d. « jet JUly, 1858,
John Jenner. Watchman, 58. .4 19th Mar. 1857,

Petitcodiac, C. H. A. Whitney, 4. Driver, los. " l4th June, 1858,
Jos. Moore, 5. Fireman, 69. 3d. " lut
James Wright, Watchman, 55. 14th
J. M*Ginley, 6. Brakeman, 6s. 3d. " 9th Aug. 1858,

Loostank, D. . James Barton, 7. Driver, 10O. 7th Oct.
John Green, Fireman, 6s. 3d. 2Oth Sep.
Robert Bustin, Brakenan, 6s. 3d. 23rd la Dis. Dec. 15, '58.
R. James, Watchman, 5e. 9th

Kennebeccasis, E. Charles Moore, Il. Driver, l0s. 9th Feb. Dis. Oct. 21, '58.
John Stewart, 12. Fireman, 6s. 3d. " " JuIy 3, '58.
J. F. Patterson, 8. Driver, 10e. 122d Oct.
D. F. Nichols, 9. Fireman, 6s. 3 . " c

St. John, F. R. M. Stevens, 10. Driver, 108. 7th Oct.
Wm. Aiken, Fireman, 6s. 3d. " 19th Feb.
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SHEDIAC AND MONCTON DIVISION.

Salary or Date of Leit, released,
Name. Occupation. Remuneration. Appointment. or discbarged, and

P wh1en.

Shediac Station, lobert Atkiuson, Station Master, 121. 1Os. % mo. 20th Aug. 1857, Dis. 1st Jan. '59.
N. Canion, 13. Switcbman, 5s. 6d. e day, " " 26th Dec.'58.
James Hilson, Wood Sawyer and

'Pomper, s. " I6th April, 1858, " 23rd "
Point Duchene, Alexander Wright, services

of self, man and horse, and 1
rent ofstore, for the season, Freight Agent, 1501. 24th " " Ist Jan. '59.

Moncton Station, William Steadman, Station Master, 101. P mo. 19th Sep. 1857, Dis. IstlJan. '59.
James Robertsou, Freight Agent, lO. " 27th A pril, 1858, " 26th Dec. '58.
J. Connell, 14. Switchman, Wood.-

man. & Pumper, 5s. P day, 14th Oct. 1857, " "
Passenger Train, C. Gaynor, 15. 'Vatchman, 71. 5s. P mo. 21st " " "

W. B. Deacon, 16. Conductor, los. P day, 21st May, 1858, " "

Joseph Warren, Brakeman, 6s. 3d. " 18th Nov. " " 22d Dec. "

M. Connolly, " 6s. 3d. " 21st May, " " 2d June, "
Wm. Steadman. " 6s. 3d. " 2ud J une, 1855, " 12th June, "

Locomotive and Z. Lord, 17. Forai. and Driver, 201. rý mo. 6th Oct. 1856,
M achine Shop, Allan R.and, 18. Driver, 108. V day, 14th June, 1858,

Charles Cox, Firenan, 6s. 3d. " 2Oth May, 1857, LA 5tb Aog. '58.
George Smith, 19. " 6s. Bd. " 2nd Jnly, 1858,
John Fogarty, Carpenter and Car

repairer, 7s. 6d. ci let Sep. 1857,
Pat. Mahon. Blacksmitb, 8s. g let June, 1858,
Lot Connell, Watchman, 71. !s - ' mo. 1 th Dec. 1857, Left 22d Sep. '58.
J. Clarke, Jr. 20. " 71. U. f 9th Oct. 1858,
Nelson Rand, Helper, &c. 3s. 6d. V day, 19th Aprilt di 23d Dec. "

Thomas Morehead, Blacksmith, 7s. 6d. e I7th Dec. 1857, 28th INIay, "
J. Pennington, 4 8s. 6d. 29th Mr. 1858, 6th A pril 

Track, W. Stevens, 21. Track iater, 17s. 6d. 1 st April, I " 13th Nov.
Four Section Formen, 6s. 6d. " e " 6 26th Dec. "

(29) Twelve "Tracknen, 4s. 6d. tg 1 44 e g

Note 1. William King was. Station Master at Kennebeccasis from 2Oth July to 3tIli October 1858.
2. John Doherty was Brakeman on Passenger Train froni 5th June to Ist Noverober 1858, and

Car Cleaner froi that tune until 1Oth February 1859.
3. James H. Bartlett was Conductor on the Shediac and Moncton Division, froni 24th October

1857, to lst January 1858, and froni l3tb April to 2Ist May 1858, and Station Master at Kennebec-
casis frorn 22nd May to 2Oth July 1858.

4. Heniry A. Whitney was Driver of the IlSampson" on the Shediac and Moncton Division from
Ist-July to 15th December 1857, and againifroru 19th April to lOth June, 1858.

.5. .Joseph Moore was previotisly Switchman at Saint John 22 days.
6. J. M'Ginlay is now assistingr to repair Engines.
7. James Barton was Driver of "lSaint John " from 5th April to 7th October 1858.
8. John F. Patterson was Fire7an on this Engine frors 3rd.Jly to 2st October 1858.
9. David F. Nichols was Brakernan on the Passenger Train on the Shediac and Moncton Division

fromi 2l1st October 1857, to lst January 1858, Fireman on the "lSarnpson " frorn that tume until 19th
April 1858, and Brakenrtan again until Sth June last, and subsequently Fireman on the "1Sanipson"
until 2nd July, when he &eft.

10. Robert M. Stevens was Fireman on the Passenger Train froni t oth Janary 1857, to 9th June
1858, and Driver on the night Eigine on Section 5 from, Ist .July to 7th October 1858.

11. Charles Moore was superseded by Jt F. Patterson 2 Lfst October 1858.
12. John Stewart was superseded by J. F. Patterson 3rd July 1858.

APPENDIX.904



13. Nelson Cannon was not employed from lst January to 19th April 1858, and since 26th
December 1858, has been employed sawing wood at Shediac, at 4s. 6d. per day.

14 and 15. James Connell and Christopher Gaynor were not employed from Ist January to 19th
April 1858 by the day, and since 26th December last have been employed sawing wood at Moncton
per cord.

16. Wn. B. Deacon was Brakeman on Passenger Train from 26th April to 21st May 1858.
17. Z. Lord's wages was £15 per month until Januar'y 1858.
18. Allan Rand was Fireman at 6s. 3d. per day from 26th August 1857, to 14th June 1858, and

since that time at the same rate, when his services as Driver was not needed. His wages during the
winter is 6s. 3d. per day.

19. George Smith was Watchman 8 days and Brakeman 321 days, since appointed Fireman.
20. John Clark, Jr. was Brakeman on the Passenger Train from lst June to 9th October 1858.
21. The Trackmaster asked to be released on the 12th November, since which time no person in

that capacity lias been employed.
22. Eight Tracknen were discbarged 23rd November, from which time the four Section Foremen

received 6d. per day each, additional, until discharged witb the four remaining Trackmen, on the
26th December 1858.

23. O. E. Smith was respectively Driver of the " Saint John," " Peticodiac," and " Anagance,"
since the date of appointment here given.

A. Samuel M'Kean since lst December 1858, bas been also engaged inspecting Locomotives and
Cars, now in course of construction, and inspecting Cordwood, received per Contracts.

B. "Anagance," is the present Passenger Engine on the Saint John Division.
C. "Peticodiac " was the Passenger Engine until the present Driver took charge of her, since

which time she has been for the most part Ballasting.
D. "Loostauk " since put upon the lne has for the greatest proportion of the time been Ballasting.
E. "Kennebeccasis " has been the Construction Engine on Section 5, Walker & Co.
F. "Saint John " bas been a Construction Engine since December 1857, at first on Section 2, and

since July 1858, on Section 5.

No. 9-" Statement slewing the gross receipts on the foregoing two divisions of the Railway,
severally distinguishing between amounts received for freight and for passengers; what amounts,
if any, were received by Conductors or Collectors of passage money or freight, and not paid
over; the names of such Conductors, and what steps were taken by the Commissioners to
recover or secure the public moneys when such defaults, if any, were discovered."

Statement shewing the Receipts as above will be found at pages 108, 111, and 122
of the Report.

In July last suspicion arose that one of the Conductors was in taie habit of retaining
small portions of the money he collected between Stations, and means were at once
taken to ascertain the facts. Special Reports of the whole circumstances were made
to the Government dated 12th and 22nd July, and an order was -received fôr his
dismissal. On enquiry the Commissioners have not been able to ascertaiù that on
any Railway any plan has been found out by which an efficient check is obtained over
Conductors for moneys collected between Ticket Stations.

No. 10.-" Statement of all Contracta entered into between the 1st February 1858, and the lst
February 1859, for the construction or delivery of Locomotive Engines, Snow Ploughs,
Passenger Cars, Baggage and Second Class Cars, Platform and Box Freight Cars, and Hand
Cars, with the nanes of Contractors for each description of work, and copies of the Contracts,
with a distinct statement whether such Contracta, and if any, which cdf them wer -ias %y
private bargain, and which werepublicly advertised for and taken by tendr-; and in thelhtter
case, copies of the advertisements calling for ténders, aria copiesof specifreations and of·tieders
received, and a distinct statement, when, where, and how long such advertisements were
published." 76
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Nature of work. Names of Contractora.

5 Platform Cars and 2 second Class Passenger Cars, .... J. Hughes.
4 First Class Passenger Cars, .... .... .... .... J. E. Sayre.
2 Second Class Passenger Cars, ... ... .... .... Charles Nevins.

30 Platform Cars,
6 Box Cars,
4 Horse Cars, .... .... .... .... .... F. James.

6 Cattle Cars,
1 Snow Plough,
1 Hand Car, .... .... .... .... .... .... F. James.

2 Locomotives, .... .... .... . .... .... .... Fleming & Humbert.

Copies of Contracts for above, also copies of advertisements, copies of Specifications
and of Tenders, with a statement shewing when, where, and how long such advertise-
ments were published,. accompany this Report.

The first four of the above Contracts were publicly advertised for and taken by
tender.

The Hand Car was made by F. James by private bargain at U. S. price.
The Locomotives were contracted for by private bargain at U. S. prices without duty.

No. Il.-" Statement shewing the total cost of the Station ground and buildings at the Nine Mile
Station, with copies of the Contracts for the sarne, with the cost of the Roads made by the Com-
missioners leading thereto, the quantity of land taken for such Road and the Station, the price
paid for the same, and to whom, the cost of fencing per rod, and number of rods fenced on such
Roads and in rear of such Station, and to whom paid ; the costs of alterations and repairs or
extra work, if any, put upon the said Station buildings since the same were handed over by
the Contractor, and a Report from the Chief Engineer clearly shewing the present state of such
buildings."

The Contract for Passenger Stations was taken by Alfred Harris, 3rd October, 1857,
amounting to ... ... ... ... ... ...... ...

For Tank-house and Woodshed to Alfred Harris, April 3, 1858, amounting to ...
£515 5 0

476 16 5

AMOUNTS PAID.

Alfred Harris as per Contract for Passenger Station, Woodshed,
Do. do. for Extra Work,

Extra work on do. since taken off Contractor's hands, ...
John Brookfield for making Roads, &c.
LeBaron Drury for Fencing, ...

J. Scribner for Land, ... ...

LeBaron Drury for Land, ... ... . .

and Tank-bouse, £992 1 5
... 263 18 8

25 9 10
309 19 0
82 10 0
25 0 0
80 9 4

£1,779 8 -3

ITEMS IN DETAIL OF ABOVE STATEMENT..
Alfred Harris, Contract for Stations, ... ... ...

Do. Extra work on ditto, ... . ..
Do. do. since taken off Contractor's hands,

... £515 5

... 130 4
25 9

£670 19 9
Carried forward,
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Brought forward, - £670 19 9
Alfred Harris, Contract for Woodshed and Tank-house, ... ... £476 16 5

Do. Extra work on do. ... ... ... ... ... 133 13 9
-- 610 10 2

John 3rookfield, making Roads-
2,047 cubie yards Earth Excavated, @ Is. 5d. ... ... £144 19 0

44 do. Rock do. " 6s. ... ... ... 13 4 0
92 do. Masonry, " 33s. ... ... ... 151 16 0

- 309 19 0
LeBaron Drury, 165 Rods Fencing, @ 10s. ... ... ... ... ... 82 10 0

Do. 1.09 Acres Land, ... ... ... ... ... £80 9 4
J. Scribner, 1.49 do. ... ... ... ... ... 25 0 0

105 9 4

£1,779 8 3

The extra work upon the Station Buildings, Woodshed, and Tank House consists
of all Works executed in addition to that specified in the designs, including extras
performed in fitting up Ticket Office, Magistrate's Office, and finishing the Building
for other accommodation.

The Roads were made by J. Brookfield during the time he was executing Section
No. 4, and under his Contract.

The present state of the Station house is not very satisfactory. The bouse bas
sunk a little in the centre from not having been properly underpinned, the verandah
leaks, and the chimney had to be supported. When the proper season arrives a
small outlay will remedy these evils.

No. 12-" Copies of the Contracts for constructing Sections 5, 6, and 7 ; the date of letting the
same, and a Report froni the Chief Engineer as to when the same will be completed ; also a statement
of expenses incurred for extra work on said three Sections 5, 6, and 7, arising from the contemplated
opening of the Railway from Saint John to Hampton on the lst January 1859."

Copies of these Contracts accompany this Report.
Sections 5 and 6 were let 30th June, 1857. Section 7, 15th December, 1857. A

Report from the Chief Engineer as to the time when the same will probably be com-
pleted will be found at page 42 of the general Report.

The following Letters will show the agreements made as to the expense that would
have been incurred if the line had been open to Hampton on Ist Januarv, 1859.

November 16, 1858.
GENTLEMEN,-We beg to state that for opening the Road to Groom's Cove, we shall claim no

extra payment beyond the actual work done previous to opening, and shal make no extra charge for
any hindrance from running the trains.

We are Gentlemen, your obedient servants, WALKER & CO.
To the Commissioners of Railways.

R. JARDINE, Esquire, Saint John, 16th November, 1858.
SIR,-I am willing to open the Railway from commencement of Section No. 7, Hampton District,

to the Depot now being erected opposite Hampton Village, for what it will cost me extra to Contract
price, not to exceed £500-by the lst January, 1859.

I am, Sir, your obedient servant, JOHN BLACKIE.



The only extra work done under the above agreements was some "gulleting,"
tracklaying. and the purchase of timber for temporary Bridges, most of which will be
otherwise available. The expense has not yet been ascertained.

As Section 7 from Groom's Cove to Hampton was not required by Contract to be
completed before lst November 1859, the same extra expense would have been
needed to open it on Ist June as on Ist Januarv.

No. 13.-" A statement of the amount clainied by the Contractors over and above their Contracts
for extra work on S',ctions 5, 6 and 7. (irrespective of the particular extra work arising out of
the contemplated opening on the Ist January 1859 J. the suims paid or agreed to be allowed
to the Contractors in settlement of such claims, and the Chief Engineer's reasons why after
making Contracts for the construction of said Sections such additional amounts should become
chargeable to the cost of constructing them, and why those Sections were not completed at
the time specified in the Contracts."

Sections 5 and 6, and Hammond River Bridge have been the source of more
anxiety and difficulty to the Commissioners than any other portion of the works under
their charge.

It will be observed from the introduction to this Report that these works were let
in June, 1857, and with the exception of the changed route from Gondola Point to
Lakefield, on a merely preliminary survey, that the site of Hammond River Bridge
had not been surveyed or decided on, and that the Contracts had not been signed.

The difficulties with regard to Sections 5 and 6, were the first things the Commis-
sioners 'had to encounter, as will be seen by the following letters

(Copy) Saint John, July 7, 1857.
GENTLEMEN,-As you informed us that in case of the adoption of the Lakefield route, our Tenders

for Sections 5 and 6 would be accepted, and the Government having now decided on adopting that
Une, we beg to intimate that we are prepared to complete our Contract.

We also beg to state that we are prepared at once to commence the works ; that the delay that
bas already occurred bas been a serions injury, and that any further postponement would be highly
detrimental both to us and to the prospect of an early completion of the works.

We are, gentlemen, your obedient servants,
WALKER & CO.

To the Chairman and Commissioners of Railways.

Saint John, August 3rd, 1857.
GENTLEbEN,-As it was stipulated in the Specification for Section No. 5 that yon should furnish

an Enginq ard 40 four-yard Ballast Cars, and as we are informed that the Engine cannot be here
before the 15 th of September, and that the Cars are not even ordered, it would be impossible (such
being the case) to complete the work in the time specified.

There are a large number of 2 yard wagons idle at Moncton, and if you really wish our Contract
fulfilled and are not prepared to furnish the four yard Cars, we might manage to use them for a time,
taking two as equal to one Ballast Car, though they are in every respect greatly inferior.

The Shediac Line is to be opened on the 10th instant, and our estimate for July will be in your
hands before this time. We would request the payment of the 15 per cent retained previous to the
opening. This would still leave in your hands the work doue since estimate, and the still unsettled
claim for the Coffer Dam.

We are, gentlemen, your obedient servants,
W ALKER & CO.

To the Chairman of Commissioners of Railways.

There
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There is no record in the Commissioners' books of the receipt of this letter or of
any order made upon it.

Saint John, August 25, 1857

GENTLEMEN,-In signing our Contracts for Sections 5 and 6, we would draw your attention to
the fact that the plant which was to have been furnished to carry out these works is not yet delivered,
and that we have thus lost the best portion of this year. As there is no prospect of our receiving the
wagons, &c. for some time to come, it will be almost if not altogether impossible to complete within
the time specified. On our part we shall use every endeavour to deliver the works complete by
November next year, but we fear that even if we are able to finish the track sufficiently for traffic it
will still be deficient in many minor particulars.

We are, gentlemen, your obedient servants,
WALKER & CO.

To the Coinnissioners of Railways.

As the characteristics of these Sections and the non-fulfilment on the part of the
Commissioners of an agreement made by their predecessors to furnish rolling stock
for the prosecution of the work have been explained at length in the Chief Engineer's
Report, page 36, the Commissioners need only now refer to it.

The peculiar features of the work to be done on these two Sections, required that a
particular order should be observed, any interference with which would occasion delay
and damage.

This interference unfortunately took place and the Commissioners were forced to
meet the claims for damages arising from this and to dispose of them to the best of
their judgment.

The revision of the location which was rendered necessary in consequence of only
a preliminary survey having been made before the work was let, and the consequent
changes in alignment, grade, and structure, gave rise to many claims for damages and
extras, which had to be considered and in some cases allowed.

In addition to this a claim was made and had to be allowed, in consequence of the
wagons furnished proving, as they were first constructed, having been made on a
pattern for ballast wagons, quite unfit for the heavy material on Section 5.

As the chief hindrances to the successful prosecution of this work were fairly trace-
able to non-fulfillment of Contract on the part of the Cotmmissioners, they would not
have been justified in taking the work from the Contractors, and as the Contracts had
been taken at a price so low as to admit of the work being prosecuted successfully
only under the most favourable circumstances, the Commissioners had no choice but
to meet the difficulties and make such allowances as would adequately represent the
damages sustained.

In arranging these claims the Commissioners obtained much assistance from Wm.
Parker, Esq., the Consulting Engineer employed by the Government to advise with
them in such matters, and the Government also, as you are aware Sir, was consulted
at every step taken, and on one occasion a Committee of the Government was occupied
nearly a week in investigating the merits of the case.

The following is the Engineer's Report:-

The sums claimed by the Messrs. Walker & Co. above the amount of their Contract
for Sections 5 and 6, consist of the following items, viz:

77 1 st.
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lst. IDamages arising from the late deliverv of the Locomotive Engine and Cars, as
a, the inadequacy of thc latter np to Nov. 15, was ......... 3,586 9 5

2nid. Extras on Section 5, .... .... .... .... .... 3,275 6 7

3rd. Extras on Section 6, .... .... .... .... ... J,127 4 3

T< ~inount Damages and Extras, .... .... ... .... £7,989 0 3

m actually allowed on above,..... .... .... .... .... £7,402 10 10

Te reasons ~why these sumis have become chargeable to these Sections, has been
airedV Cxplained in the General Report upon this Division, to which 1 refer, and may
be rccapitulated as follows

Firstlv, the late delivery of the Engine and Cars as stated on page 36 of the Report.
Second1y, and more especially, to an insufficiency of the Engineering staff at the

time these works were let, to conrlete the survevs in a sufficientlv claborate manner
for Contracts let on " gross " or "bulk suims;" though amply sifficient if they had
been iet (as they had hitherto been) upon a Schedule of fxed prices; which latter is
the mode universally adopted and admitted to be the best and simplest manner of
1etting similar works in the United States of America.

Tis may be partly accounted for by the fact that no Engineering work of any great
magnitude was ever completed, wherein the quantities of final estimate have corres-
ponded with those mentioned at the time of letting ; still to enable Comnissioners or
Directors to ascertain more easily the comparative amounts of tenders a "bulk sun"
is generally assumed.

This latter mode was that, which even almost up to the time of letting, there was
every reason to expect would have been the one adopted.

The survey was mainly deficient in information with reference to the Bridge Work,
the individual sites of the Bridges had not been particularly surveyed, so that plans
could be exactly adapted to them ; moreover there was not a sufficient staff of draughts-
men to prepare these plans in sufficient detail for a Contract of this kiid, and as a
natural corisequence changes to a certain extent had to be made on almost every one
of these structures. As an instance of this it may be stated that four of the minor
Bridges were let upon one drawing, that happened to be something like what was
required, and this had been prepared for an entirely different Section. For further
information on this subject vide Report, page 38.

It may not be out of place to observe here that a competent draughtsman must be
a person specially qualified for the vocation, and the services of such persons are, from
the nature of their position, very difficult to be obtained at short notice ; as an instance
it may be observed that after permission had been obtained from the present Commis-
sioners to get such a person, a correspondence was maintained for several months
with Charles Beard, Esquire, late Draughtsmuan of the Great Western Railway of
Canada, who did not accept the offered situation until seven months after the date of
the letting above referred to.

By the terms of the Contract any addition to the original drawings became an extra
to be paid for upon the Schedule of fixed prices. It may be asked "why was not

more
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more time given to perfect the surveys and prenare these plans ?" The answer is,
that the works had been advertised before it was known that the system of letting that
had previouslv been adopted would be alered, and as Contractors from a distance
were daily arriving, the letting could not be deferred for a sufficient length of time to
be of any service without giving imuch dissatisfaction to these parties.

While referring to extras, as much misapprehension appears to exist, it may be as
well to observe that if correct information with regard to quantities had been obtained
at the time of letting, the whole cost of the works would not have been an:: less than
the amonnt now charged, including extras.

Assuming that these Bridges whe.n completed will be just what they shouid be-
the extra quantities estimated according to the Schedule of prices on which the Con-
tractors' tender is based-and that there has been no misappropriation of labour or
material after commencement of consiruction, it will be evident that any addition made
subsequent to entry into Contract wilI appear in the fori of extra quantities, and will
be paid for according to Schedule.

As an example let us assume one of the above Bridges as a case in point.
The original estimate of this Bridge amounted to 280 cubic yards of Masonry, the

Contractors' bulk sum of tender based on this quantity was £450 ; the increased
quaitities rendered imperatively necessary amounted to 560 cubic yards, and the
price consequentlv paid in accordance with Sehedule of prices £900, or half contract
and half extra.

Now from this it must be evident that, as the quantity actually required was always
the saine, there can be no more increased cost of work than if the total amount of
material had been entered in tender at first and carried out in accordance with the
ruling price ; in this case the amount would still haie been £900.

With regard to the causes " why these Sections were not completed at the time
specified in the Contracts," will partly appear from what has been already stated, and
are attributable as follows, viz:-

The want of the aforesaid Engine and Cars, as well as to the fact that these Con-
tracts were taken beneath their value, (the Contractors' bulk sum being some £ 11,000
below the Engineer's estimate) which system of undervaluation whenever adopted
will generally be found a serious cause of loss and detention, precluding the possibility
of working at any time save the most favourable periods of the year.

No. 14.-" Statenent shewing the niames of the Contractors for building the Railway Bridge across
Hammiond River, the total amount of such Contracts, the sums paid on account of Contract or
extra work up to Ist of January 1859, with a Report from the Chief Engineer whether there
were any and what departures fron the original plan of construction after the Contracts were
made ; what additional surns were demanded by the Contractors in consequence of such de-
partures or alterations, what suns have been allowed ; the reasons why the Bridge was not
completed at the time specified in the Contract, and what will be its entire cost when coni-
pleted, and when it will be completed."

The remarks made as to Sections 5 and 6 apply to a considerable extent to Ham-
mond River Bridge.

As three fourths of the value of this work (exclusive of the iron superstructure)
was under the level of the surface of the ground, it followed that the nature of the
foundations and the cost would depend in a great degree upon the site chosen.
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It lias been shewn that when the Contract was made the site was not determined,
and that therefore the description and quantity of work mtrst have been to a consider-
able extent assumed.

It will be seen by the Chief Engineer's Report that the cost will exceed the estimate,
and that considerable additional work will have to be paid for.

The attention of Mr. Parker was called especially to this matter, and all the steps
taken and extras allowed were in accordance with his advice.

The Chief Engineer reports :-
In reply to the above questions it may be'stated,-

That the names of the Contractors are O. Smali, and H. B. Crosby.

That the total amount of Contract for Foundations and Masonry, but not including
the Iron Superstructure, is .... .... .... .... ... , £11,950 0 0

That the sums paid on Contract and extra Bills are .... .... £10,789 10 4

[A portion of the sum paid Messrs. Small & Crosby, being £513 18 8, was not on account of
work relating to the Bridge Contract but for Material deposited in Embankment, and consequently
chargeable as such.]

That by reference to the Report of 1859, page 40, it will be perceived that the
alterations, together with the reasons which caused their adoption, are there enume.-
rated, and are-

Firstly, An additional height of 3 feet to level of Rail, deemed expedient after
more reliable information had been procured as to the extreme height of freshets.

Secondly, An increased length of Piles used in the foundations.
In relation to the latter it may be as well to remark that this addition to length

and not to number of Piles or to the plan of foundation is incidental to any such
structure, even if let in quantities estimated on the basis of minute surveys, it being
practically impossible to ascertain (prior to execution of works) to what depth Piles
should be driven to secure proper stability. As a still further exemplification of this
fact, it may be stated that no general uniform length of Piles can be adopted even in
the same foundations, the lengths varying materially, as was the case in this instance.
That the sum allowed to the Contractors on Extra Bills was £1,375 7 4

That an answer to the question, " Why the Contract was not completed in the time
specified P" will be found in Report, page 39.
That the entire cost of Bridge will be ... .... .... .... £20,882 0 0

This includes the purchase and erection of the best Fairburn's Iron Girders and
Superstructure.

That the time when the Bridge will be completed will be found in Report,
page 42.

No. 15.-" Statement shewing the names of the Contractors for Sections 7, 8, 9, 10, 11, 12, 13,
14, 15 and 16; the date of entering into such Contracts, the times severally specified for their
completion, the total amount payable under each Contract, as per Tender ; and the amounts
severally paid on account up to Ist January 1859, and a statement of extra work, if any,
claimed or allowed on any of these Sections." The



The information required in the above article will be found in Table A, No. 9,
Engineer's Report, except the time specified for completion, which is as follows

Section 7,'
8, November 1, 1859.

" 9,
And Sections 10 to 16, June 1, 1860.

The following is a statement
to 1st January, 1859:

SECTION 7.-Extra bill for
"i c

of extra work allowed and paid on these Sections up

February, ....
MUf

ay, .

November,
December,

£5 7 6
11 19 3
5 0 0

... .... .... 404 14 6

£427 1 3

SECTIoN 8.-Extra bill, .... .... .... .... .... £4 10 0

SECTION 9.-Extra bil, .... .... .... .... .... £71 2 9

On Sections 10, 11, 12, 13, 14, 15 and 16, no extras were claimed or paid up to
lst January, 1859.

No. 16.-"l Statement shewing the total cost of the land for the Station at Hampton, the quantity,
the sum paid, and to whom ; the total costi of the b.ildings at such Station, with names of
the Contractors, date of the Contracts, date 'vyhen to be completed, the amount to be paid on
completion, and the amount paid on account to lst January 1859, and statement of extra
work, if any claimed or allowed."

TOTAL COST OF LAND FOR STATION.

Joseph Sederquist, 31 acres, .... .... ....
C. A. Everett, 31 acres, .... .... ...
C. A. Everett, for Road and Site for Freight House,

..... ... £25
a.... ... 25
.. ... .... 25

£75 0 0

Names of Date of Wben Paid on Amount of Extra
Nature of Buildings Contractors. Contract. completed. let January. Contract. Work.

Passenger Station, Woodshed, 1858.
and Tank House, . . Johnston & Blackie, June 21. lut. Nov. £926 10 0 £850 0 0 £76 10 0

Police Barracks, . . ..Do. Sept. 3. 3rd Oct. 165 0 0 35 0 0
1859.

Freight House, . . . . . Wm. Anderson, Feb. 5. Ist June 325 10 0
- 1,340 10 0

Total amount to be paid on completion, .. .. .. £1,452 0 0

The above extra work was for additional Masonry in Foundation, and for Cells to
Police Barracks.

No. 17
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No. 17.-" Statement shewing the amount paid for the maintenance of way between Shediac and
Moncton, the sum so paid according to Contract or otherwise, and the amount for extra work,
repairs or construction between Ist .Ianuary 1858, and Ist January 1859."

Amount expended under Wm. Stevens, Track Master, for maintenance of way, ... £327 13 9
Do. paid Walker & Co. for Ballasting, ... ... ... ... ... ... 1,455 17 2
Do. paid Fisher for Asphalting Bridges, ... ... ... ... ... ... 235 19 4
Do. expended by Wrn. Stevens, Track Master, in finishing construction, ... 1,812 1 4

£3,831 Il 7

No. 18.-" Statement shewing the nuniber and nature of accidents to individuals on the whole line
of Railway, specifying whether the parties were in the employ of the Contractors or Commis-
sioners, and whether such accidents resulted in loss of life or personal injury, or from the
defaults of the parties injured or parties connected with the Railway, and whether, if any, what
allowances have been made to individuals for injuries or losses sustained."

The Superintendent reports: "I am happy to say that since the line on either
Division has been opened for traffic, injury to passengers has been unknown, and in
other respects small indeed. A detailed statement of all accidents to servants of the
Railway, or persons in the employment of the Contractors, so far as they have come
to my knowledge, will be found in my Report of lst December last."

The only allowance made to individuals for injuries or losses sustained, was a sum
of Ten Pounds paid to Reverend G. Schofield on the 18th January 1858, for injuries
sustained by his son in consequence of a fence falling upon him.

With regard to accidents to individuals in the employ of the Contractors, the Com-
missioners have to observe that from the commencement of this Railway no attempt
has been made to regulate or enquire into the construction of the work as between the
Contractors and the men employed by tliem.

The first Contracts, under which most of the accidents have happened, drawn up
under the supervision of the then Attorney General of the Province, contain no clause
providing for such interference or enquiry, and the Commissioners are not advised
that they have any power under the law to make such enquiries. The only stipulation
in the Contracts as to damages is as follovs:-

" The blasting of all rocks during the progress of the work shall be entirely at the risk of the
Contractors, and all damages occasioned thereby, or any injury done by him or his workmen to the
crops, fences, buildings, or other property of the adjoining landowners or occupants, in any way
whatever, shall be paid for by him, and the Government saved wholly harniless therefrom."

It appears to the Commissioners that as the law at present stands the duty of pro-
tecting the subjects and bringing to justice those who cause injury to them, devolves
upon Coroners, Grand Juries, and Local Magistrates, and from them no doubt the
desired information can be obtained.

No. 19.-" Statement shewing the number and nature of accidents to Engines, Snow Ploughs, and
Cars, on the two Sections of Railway in operation ; the times and causes of such accidents,
and the amount of expenses incurred in repairs, and of loss sustained, if any, by actual
destruction."

SAINT JOHN DIVISION.
July 14, 1858, a Freight Car injured slightly in consequence of the Trackmen

putting a Frog therein without informing the proper parties of their intention to do so.
The
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The Engine starting to take up the Train while this was being done caused the injury.
Expense incurred, 25s.

September 14, 1858, Engine " Loostank," with the Eveniig down Train broke
rocker shaft casting, caused by a flaw in the iron. No expense to Railwav.

October 16, 1858, Coupling Chains of Earth wagons, in use of John Brookfield,
Contractor, while on the summit of the grade at Garden S:reet, broke, causing the
Cars to run down the incline over the Mill Pond and into Mill Street, no other damage
done and no expense to Railway.

October 20, 1858, a Platform Car loaded with lumber, in the use of John Brookfield,
Contractor, standing on the Siding at Appleby's Wharf, went down the incline and
over the end of the temporary wharf, caused by the break chain parting ; no expense
to Railway.

October 21, 1858, Locomotive " Loostauk," in the service of John Brookfield,
Contractor, on the night of this day when going after his men ran into a Hand Car in
use of the Trackmen, breaking the same; expense to Railway refitting, £17.

October 23, 1858, First Class Car, No. 4, with down evening Train, when passing
the Moose Path Station came into contact with a Wooden Pump placed there for the
use of the Ballast Engines, slightlv injuring the panel of the Car. This accident was
caused by the Contractor's Foreman, who was finishing the slopes of the stream,
removing the scaffolding which supported the pump, and neglecting to place a shore
in such a manner as to allow the Engine to clear it, was tripped, causing the pump to
fall against the Car as it passed; expense to Railway, 10s. 9d.

Nov. 1, 1858, Two Cars with Train of the Engine " Loostauk," in the service of
John Brookfield, Contractor, was thrown froni the track near Lawlor's Lake, while
passing up on the evening of this day to the Kennebeccasis Station for the labourers,
caused by running into a small house placed upon the track by Joseph Thompson,
the Foreman of the Section, without orders; expense to Railway for repairs of same,
£17 13 7.

November 8, 1858, Engine " Anagance" ran truck wheels off track at Turn Table,
Gilbert's Lane, in consequence of Contractor's man shifting the cog or stop without
the Trackmaster's knowledge; no injury done, and no expense to Railway.

November 15, 1858, First Class Car No. 5, with the up morning train, was found to
be on fire from the stove pipe, and in the endeavours to extinguish the same rendered
the Stove useless.

Cost to Railway for Stove, .... .... .... .... £3 5 0
Repairs..... .... .... .... 2 4 10

-£5 9 10

SHEDIAC AND MONCTON DIVISION.
May 18, 1858, As the Ballast Engine " Hercules" was returning from Moncton

this day, the Sparker of the Bonnett was blown off, breaking the glass of the Head
Light. Cause, wind blowing a gale ; expense in repairing, say 15s.

June 29, 1858, Two steps on one side of the first and second class Cars torn off on
the passage of the evening train from Moncton this day near Dorchester Road.
Cause, track foreman left hand car too near the line with which the cars in passing
came into contact causing the injury ; expense to Railway in repairing, say 20s.

September

A PPENDIX. 915



916 APPENDIX.

September 13, 1858, Engine "Scadouc" from Point du Chene as she neared the
Station ran into a box car left upon the main track, causing a slight injurv to the
same. Expense to Railway, probably, 3s. 9d.

October 20, 1858, Second class car injured slightly by coming into contact with
some barrels of coals left improperly near the track on the wharf at Point du Chene.
Expense in repairing about 2s. 6d.

October 23, 1858, Battens of first class car defaced considerably at Point du Chene
by corning into contact with the gangway of the platform which had been left down.
Expense, probably, 12s. 6d.

No. 20.-" An Abstract or Schedule shewing the number and nature of all Contracts entered into
for Railway purposes by the Commissioners, or by their anthority, from ist January 1858,
to Ist January 1859; such Schedule briefly to'give the following information:

The nature of the work to be done; When to be done;
Date of Contract and amount; Contractor's nanie;
Suretie's name; Date of Advertising ;
Date of letting; Anount specified in Tender (if not adver-
Tine specified for completion; tised and tendered for, so to be stated ;)
Date of actual completion ; Total amnount paid on each Contract."

The Abstract required accompanies this Report.

No. 21.-" Statement shewing the names and position of each person employed upon the Engi-
neering Staff of the Railway Works on the Ist January and lst June 1858, and the lst
January 1859, with the nature of each person's duty, and the rate of salary paid to each at
the respective periods named."

A Statement giving full information regarding the above, accompanies this Report.

No. 22.- -" Statement of the several amounts paid to the Chief Engineer froin the date of his
appointment to lst January 1859, distinguishing between suis paid on account of salary,
and sums allowed for travelling and extra expenses."

To what Date. Time Employed. Salary. Travelling Expenses.

Ist April 1857', 10 Months 20 Days, £430 Il I £172 18 4
14th August 1857, 4 " 14 " 83 6 8 17 0 0
Ist January 1859, 16 " 17 " 583 6 8 157 3 0

£1,097 4 5 £347 1 5
Due Mr. Light at the latter date on Account Salary, £249 17 9.

No. 23-" Statement shewing the date and terms of the engagement of Mr. Parker; the Consulting
Engineer ; the time occupied by him in the inspection of the works in this Province, and the
several amounts paid him for services and expenses.

To what Date. No. of Days employed. Salary Paid. i Expenses.

Ist J une, 1858, 23 Days, £115 0 0 £12 18 8
30th " " 14 " 70 0 0 10 16 3
3rd Sept. " 15 " 75 0
4tli Oct. " il " 55 0

Probable expenses, two latter trips, 24 0 0

£315 0 0 £47 14 10
Mr. Parker lias been paid on account of the above, £350. Paid also his travelling expenses in

the Province, £20. No. 24.
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No. 24.-" Statenient shewing the naies of the several Railway Cominissioners since the constitution
of the first Board, the date of their several appointments, the amounts paid to each severally for
salary, travelling and extra expenses; also the names, dates of engagements, nature of employ-
ment, and amount of salary of each and every person now employed at the Railway Offices in
Saint John, or who have been employed in the said Office since the 1st August, 1857."

COMM ISSIONERS.

Xanee.

W. H. Scovil, Chairman,
F. W. Hatheway,
Joseph Myshrall,

R. Jardine, Chairman,
Robert Reed,
R. C. Scovil,

George 'l homas,

Date of
Appointment.

1857
March 31,

"&
"

Aug. 15,

1858
May 15,

Time in Oflice. Paid on accountSalary. Extra. Travelling expenses

4! mos. £187 10 0 £62 10 0 £15 16 3
75 0 0 25 0 0 36 0 0
75 0 0 25 0 0 24 0 0

- £337 10 0 £112 10 0 £75 16 3

161
9

162'

mos.

"

£625 0 0 ... £49 12 6
150 0 0 ... 100 2 10
250 0 0 ... 63 9 3

100 0 ... 9 10 0

£1.125 0 0 ... £222 14 7

OFFICERS.

Names. Date of Appointment. Nature of Employment. Salary.

James Whitney, July 10, 1857, Secretary, £250 0 0 per annum.
R. W. Crookshank, May 18, 1858, Accountant, 300 0 0 "

Do. July 10, " Secretary, 300 0 0
James Johnson, " " Accountant, ... not fixed.
Charles Hanford, A pril 5, " Storekeepei& Clerk, 0 10 0 per day.
John Porter, May 15, 1857, Messenger, 7 10 0 per month.

No. 25.-" Statement shewing the names of the General Superintendent, Assistant Superintendent,
and of all other persons engaged during the year 1858, and now engaged in working the
portions of Railway already open; as well as the names of all persons connected with the repair
and maintenance of the said portions of Railway, with the date of tbeir several engagements,
and the amounts of salary and remuneration to each."

See reply to Paragraph No. 8.

No. 26.-" Statement of the number and weight of all rails, chairs, and weight of spikes purchased
for the Railway; the quantity of each now remaining on hand for use, with an account of all
rolling stock, stationary engines, machinery, tools and plant of every description now owned by
the Province, and in use on the Railway or the Railway works."
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Peto, Brassey, Betts & Jackson,
Boston Locomîotive Works,
Naylor, Vickers & Co.
Harris & Allan,
Thorne & Lee,
Boston Locomotive Works,

Conpound or Bridge Rails
ßaring Brothers,

On hand,

'RAIL..

No. I w FIt(AlT.

TIns. qr.J lbs.
14,596 293 1 21 .1
2,212 3931 10... 10
5,259 10141 10 2.

292 321 I 1 1j25
11,83921901 9:2 ..

34,1986541' 6... 7

2,984 667 1

CHAIRS.

No. WEtIlT.

Tons. cwt i. lbs.
18,550 100 19 2 16

2,700 271 1 2 11
4,300 51 5 3 26
1,327 15' 8 ... 21

9,989 12 10o ... ...
- -- l i-

36,866 315 «5 1 8

6,367 54i 1.I.. 15

SPIKES.

WIG IlT.

Tons. 1 cwt. qis. Ib.
80 2

10 ... ... ...

20| 61 ... 9

110 18 2 18

1 41 ... 12

For statement of Rolling Stock and Machinery, see Superintendent's Report, pages
108 & 111.

No. 27.-" Statement shewing the names of the Appraisers for Land Daniages, the dates of their
appointnhents, with the several ainounts paid to each for services, for travelling and incidental
expenses."

Names.

James Smith, Chairman,
Henry E. Seelye, Secretary,
George L. Hatheway,
Isaac Burpee,
W. K. Chapnan,
Robert Bowes, ...

D
A ppo

1
Aug

Rent of Office

ate of Paid on Accoun
intIwent. Salaries.

858
ust 15, £130 0 0

289 16 9
185 0 0
187 10 0
129 0 0
140 0 0

£1,061 6 9

No. 28.--" Statement shewing the amount of Law charges rendered to or paid by the Commis-
sioners up to the lst February 1859, and to whiom paid."

Hon. Charles Watters,-Drawing Deeds, Contracts, and other legal instruments, £292 1 1
Attendance and advice, &c. ... ... ... ... 100 0 0

Hon. A. J. Smith, Drawing Deeds, &c. ... ... ... ... ... 17 10 8

Bliss 'Bot)rd, Esq. Do. ... ... ... ... ... 7 0 0

Hon. E. B. Chandler, Do. ... ... ... ... ... 6 5 0

£422 16 9

No. 29.-" Statenent shewing the names of the several owners or proprietors on the Une from
Shediac to Saint John, whose lands have been taken for Railway purposes ; such statement to
commence at Saint John. and give the names ôf the owners as they succeed each other along
the line, shewing the quantity of land taken from each, and the amount of compensation al-
lowed to each, and date of payment, and the cases where compensation has been refused,-
that fact to be stated."

Expenses-.

£48 12 7

12 10 0

£61 2 7

FRLO'M WVHoS RECEIV*ED.

t



APPENDIX. 919

A Statement of Land Damage claims and awards will be found at page 123 of the
Report. Should the additional details in above article be still required they can be
furnished.

No. 30. " Staternent of the quantity of goods imported for Railway purposes on which no duties
have been paid."

Rails, Chairs, Iron, &c. ... ... ... ... ... ... ... ... £14,608 14 7
Engine, Cars, and cther Rolling Stock, ... ... ... ... 6,905 17 3
Cemnent, and sundry mnaterials, ... ... ... ... ... 492 16 4

£22,007 8 2

No. 31.-" A Report from the Chief Engineer shewing in detail the danage estimated by himi at
£2,000 on 1,000 tons Rails imported througlh Naylor & Co. in the autunn of 1857; each,
statenient to show quantity damaged in consequence-

Of bad rolling, and estirnated danage per ton on same;
Also, quantity badly trimnied, and darnage per ton in consequence of same ;
Also, quantity defective fromi the best part of the Pile lying in the base instead of the top

of the Rail, and damage per ton
Also, time when these defects were first ascertained ; what became of Rails so defective;

and if used on line of Railway, on what part of Railway same are to be found.

In reply to these questions it may be as well to revert to two letters addressed to
the Chief Commissioner, Mr. Jardine, one fron Mr. Reed, bearing date Liverpool,
1 ith September, 1857, the other from myself, the 30th November in the same Vear.
Extract fron Mr. Reed's letter referred to above :-

" By Mr. Seely 1 send you a print shewing different sections of Rails. The Bridge Rail. No. 1,
is reconmmended by the manager of the establishment in which the New Brunswick Rails are being
manufactured, as superior to the T Rail for two reasons-one is, that in the making the pressure is
vertical, by which process the head is more firmly pressed than the head of the T Rail, which is pressed
sideways, causing the grain of the iron to be edgeways instead of flat, as in the Bridge Rail. And as
they only put a certain proportion of the very best iron in the Rails usually made, styled best Rails,
the best is put in the top of the Bridge Rails, which is the wearing part, whereas in the T Rails they
are obliged to put it in the flange, in consequence of that part of the Rail being thin, particularly the
Saint John pattern, which is thinner than usual."

(Copy) " EuROPEAN AND NoiTH AMERICAN RAILWAY,
Engineer's Of7ce, 30th Novemnber, 1857.

"RoBRT JAntDIE, Esquire, Cliief Comiissioner of R ailways,

4 zSI,-I have carefully exanined the Iron Rails delivered by the ' Favourite' and the •Middleton,'
and am sorry to be obliged to report that they are very badly rolled indeed. Many of the bars are i
of an inch larger on the base than the pattern sent, and an equally large number i of an inch snaller,
entirely precluding the possibility of the Rail making a proper fit in the chair. The ends of the bars
are likewise very carelessly sawn off, many of tlem being full i of an inch off the plumb, so that if
the ends of two of these Rails are laid together, there would be a V or vacant space of 4 of an inch at
either ilie top or bottom of the joint, as the case may be, and this is quite common. The tops of the
Rails are likewise not of the same size, and very many of tiose already delivered, are odd lengths
other than those specified.

We have laid about an half mile of the iron brought by the ' Favourite,' and though we have
taken unusual care to match the Rails, and have rejected a large number as unfit to lay at all with

the



the present fastenings, we have yet found it almost impossible to lay a perfect track with them, the
sizes of the Rails being so uneven. I have no hesitation in saving that taking the iron as a whole, I
consider it the very worst specinen of rolling I have seen. I have as yet had no opportunity of
testing t/he qualit y, but if Mr. Reed's surnise be true, riz that the maifacturers have put the best
portion of the pile in the base of the Rail, this will have the effect of reducing the ultimate ducrability
of the iron very materially. Assuning the cost of the iron in England to be £8 5s. per ton, and
addinig tie commissions, freights, isiirance, &c., as well as the carriage to the works in this country,
I conceive that this iron when laid down upon the road is actually worth at least £2 per ton less than
good iron made exactly in accordance with the patterns and specifications, and the best part of the
pile laid ichere it ought to be, viz. in the top or bearing surface of the RPails.

1 an, Sir, yours, &c.
ALEX.. L. LIGHT, Engineer.

Mr. Reed states that the best portion of the iron in the Rails referred to was placed
in the flange, subsequently it has been ascertained that lie had been misinformed in
reference to this matter. I, however, still retain the opinion then expressed with
reference to the inferioritv of the iron as regards the uneveness of roll ; subsequent
experience in its use having confirmed my opinion as to the deterioration of value.

It rnust be apparent that Rails of different guage cannot without much trouble be
fitted to chairs of one pattern ; as in the case of the excess of size of Rail much diffi-
culty ensies in effecting the requisite diminution.

The reverse being the case, the iron would be loose in the chair.
I may further add that apart from the expense of laying, these Rails are in many

other respects greatly inferior to such as are well rolled.
I am still of opinion from other defects noticed in the iron since my letter of 30th

November 1857 was written, that it was deteriorated in value to the amount men-
tioned, entirely irrespective of the supposed displacement of pile.

In addition to the above, the Commissioners have to state that as these Rails had
to be used as soon as they were received, they were laid in track indiscriminately,
and therefore the statements asked for cannot be furnished. Further, the Commis-
sioners having been advised that they had no legal remedy for the damages arising
from defective rolling in consequence of the arrangement that the inspection at the
works vas to be final, did not think it necessary to take any particular account of the
number of rails defective, or to ascertain precisely the actual damages, and did not
require the Engineer to take any further steps in the matter.

No. 32.-" Stateinents slewing the quantity of rolling stock, machinery, and plant, furiiished to
Contractors since lst August, 1857; the time the same were used by such Contractors
severally; the suns paid by the Contractors or charged against them for such use."'

At pages 36, 107, and 110 of the Report, will be found the information requiréd.

No. 33.-" Statement shewing the total amount paid to the manufacturers of Engines and Cars,
setting forth the proportions paid according to agreement or Contract for such Engines or
Cars, and the amounts subsequently paid or allowed for duplicate parts, for repairs, and for
articles not included in the above ; the parties to whom such sums were paid, stating each
separately."
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Contractors' Names. Articles. Amanut paid Extras. Repairs. "a
11per Contrae.t. 1 1 part.

Harris & Allan, 40 Ballast Cars, £648 0 0 £134 16 0
Do. 5 Freight Cars, 802 2 6 64 2 1
Do. 5 Platform Cars, 561 17 6 12 0 0 £5 15 3

Fleming & Humbert, Locomotive Loostauk, (2) 2,100 0 0 225 0 0
I sett Driving Wheels, £300 0 0

Frederick James, 2 first class Cars, 4 & 5, 1,500 0 0 35 17 8 9 13 9
Jacob Hughes, 2 second class Cars, 796 0 0 12 11 8

Do. 5 Platform Cars, 490 0 0 3 5 0 8 17 0
Frederick James, 2 first class Cars, 6 & 7, 1,500 0 0 35 17 8 _ _

NOTE 1.-The extra work on F. James' lst Class Qars is chiefly for burlapping, which renders
them more impervious to the effects of storms, and makes them vastly superior for winter travelling.

2.-The extras on Locomotive ' Loostauk" arises from altered dimensions.

No. 34.-" Copies of all correspondence between the Railway Board and Mr. Commissioner Reed
while he was in England."

Copies of all correspondence asked for accompany this Report.

The Commissioners respectfully request that one Letter marked A be not submitted
to the House. It will be observed that in it no illusion is made to subjects in dispute,
but that it is on private affairs, and of a confidential character.

Nos. 35.-" Returns of freights paid on Iron Rails, and all other Railway material imported from
England since August, 1857, giving the names of the vessels, date of shipments, quantity of
Rails and other materials in each shipment, dates they were received, and at what ports
landed, and if all were delivered in good order."

36.-" State, if any, what claim was made on the ships for damage in consequence of bad
stowage or other causes."

37.-" The returns to show quantity of Rails and other materials in each separate shipment,
and the freight per ton, if in sterling or currency ; if the freights were engaged by Tender,
and copies of the Tenders; if not engaged by Tender, how and by whom were they engaged."
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Nos. 35, 36, and 37, ircluded in one Tabular Statement.
Name
Vfe Date cf
Vesse]. Shipment.

Favorit-ý,
Middleton,

Do.
Imperial,

Do.
Po.
Do.
Do.

Middleton,
Imperial.

Do.
Do.
Do.

Montezuma*
Do.

Boadicea,
Do.
Do.
D)o*

W. Carvell,
Middleton,†
M artha,

Do.
Do.

Lampedo,

1A ug. 26, 1857,
]Sep. 18, "

" "6

Oct. 9, "
10, "
17, "

Mar. 15,1858,
A p'l 13, "

64 4

26,

June 4,
12, "'

July 2, 4
19,

Aug. 6,

24, "'

Weight.

tons et qr lb
105 12 0 0
351 15 3 0

19 6 0 20
20 2 1 21

343111 3 P,
213 11 0 0

31 19 3 6
10 0 0 0

264 16 3 0
973 16 3 0

20 10 0 0
21 6 0 0
16 8 1 0

515 0 0> 0
29 2 0 0)
10 1 3 0

235 2 2 21
70 18 0 O
48 10 2 12
31 17 2 25

125 7 3 15
179 2 1 7

3 10 1 7
19 1 0118
22 9 0î20

Descri tion

Material.

Rails,
Rails.
Chairs,
Iron, -
Rails,
Rails,
Chairs,
Spikes, J
Rails,
Rails,
Chairs,
Tyres, Beamns, ~
Girders,
Rails,
Chairs,
Pig Iron, )

Chairs, C
Bridge niater'l
Girders,
Girders,
Rails,
Axles,
Loco. material
Rails,

When received.

Oct. 8, 1857,

Nov. 18, "

Dec. 3,

May 15,1858.

July 25, 1858,

Aug.13, "
Sep. 4, tg

16,

Oct. 1,

Wbere
landed.

St. John,

"

Shezdiac,

St. John,

How, and by whom
the Freight was

engliged.

SNaylor & Co., by
private bargain,

-J
Robt. R eed, Esq.
by tender; (see bis
Correspoudence
j erewith.)

Rate of freight.

15s. Sterling
V ton.

17s. 6d.

17s. 6d.

12s. Gd.

l5s.
701. stg treight

of 2Girders
on deck.

17s. Gd. Stg.,
r ton.

12s. 6d. I

Baring Bros. & Co.j [5s.
by private tender, 15s.

do. 12s. 6d.

e£12 14 2 Currency claimed and received for damage on " ontezuma's" cargo. The damage was slight; some of
the Rails being bent in consequence of cargo shifting in a gale. The owners, though not legally liable, paid the above
amount rather than extend the protest.

Iu tahing an account of the Girder plates received per Ship " Middleton," on 4th September, 1858, some were found
missing, and the freight £99 14 11 Sterling, bas been retained until it can be ascertained whether there is any deficiency.

No. 38.-" A plan of the Station grounds and road, or right of way from Mill Street, in the City
of Saint John, to Gilbert's Island, in the immediate vicinity of the City, as laid out and
recorded in July or August, 1857."

Two copies of this Plan, as recorded on lst August 1857, accompany this Report.

The following additional article was added by the Hon. J. H. Gray, Chairman of
Committee, on the 7th March, 1859:

No. 39.-" Statement wanted of all Contracts, with naines of sureties, relating to Section No. 5,
Salisbury, and all sums paid thereon, to whom and for what purpose, shewing a detailed account
of items, the reason ' why it is not in a satisfactory state,' whether under the control of Walker
& Co., if not, to whom re-let, and for what sum, whether by tender or otherwise, and all par-
ticulars relating thereto."

Section 5, Salisbury, was let to Messrs. Walker & Co. on 15th December, 1857.
The sureties were E. L. Thorne, Wm. T. P. Lee, and Adam Young, of Saint John.
At page 10 of General Report will be found a statement of the amount paid on Contract.

The following Reports by the Chief Engineer will explain the state of the Section:
"R. JARDINE, Esquire, " Saint John, November 9, 1858.

" SIR,-I beg to report for the information of the Government, that the rate of progress on Section
5, Salisbury district, is not such as to secure the completion at the time specified in the Contract.

For
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For your better guidance I would state that the armount of contract is £25,172 17 9
Estimate for work done to Ist instant, is ... ... ... ... 7,423 7 6

Yet to do, ... ... ... ... ... ... ... £17,749 10 3

The time for working the Contract was ... ... ... ... 22 mos.
Already expired, ... ... ... 10 mos.

Yet unexpired, ... ... ... ... ... ... ... 12 mos.

I have the honor to be, Sir, your obedient servant,
A LEX. L. LIGIT."

"4 RonER' JARDINEç, Esquire, Chief Commissioner, "Engineer's Office, Novenber 19, 1858.

" SIR,-In anîswer to your application for further reasons for the adoption of coercive measures on
Section 5, Salisbury District, I would state that I consider the information conveyed in my letter of
the 9th instant, to you (a copy of which I herewith enclose, and beg to refer you to) alluding particu-
larly to the proportionate progress of the work and the time elapsed, as sufficient reason for abandon-
ment of the Contract as clearly provided for in the Contract and Specification.

l For your further information I would remiark, that the works are in a backward and unsatisfactory
state, and unless very energetic measures are immediately adopted to retrieve the time wasted, it will
be impossible to complete the work within the specified time ; moreover any delay in this Section
will have a prejudicial effect upon the completion of the new Sections lately put under Contract be-
tween Salisbury and Sussex Vale, as all the material, including the Rails and Iron Bridges, &c.
amounting in the aggregate to some 3000 tons, must be carted at greatly increased expense, if the
contignous Sections east and west, are not completed according to Contract.

"To give an adequate idea of the delay that has arisen on this Section, it will be necessary some-
what to enter into a history of this work which was given to the Messrs. Walkers in December 1857,
although the Contract was not actually signed before the February following ; this however was a
matter of no moment, as very few of the Contractors on this Letting did any work worth mentioning
prior to the opening of the Spring of 1858. The time for completing the Contract was fixed for the
Ist day of November 1859, or something under two years, including the favourable seasons of both,
which was considered ample time to complete the work in.

The total amount of Contract was ... ... ... . ... £25,172
Work actually done up to Ist Noveniber, ... ... ... ... 7,423

Still to do, . . . . . . . £17,749

Bv this it will be perceived that at the expiration of the first season's operations less than one
third of the easiest part of the gross amount of the work had been done. •

" In entering more into the details of the work the resuilt of the investigation does not improve its
appearance, as under the site of two of the heaviest earth embankments at Wortman's and Nixon's
Brooks, the keys of the whole work, (and which under favourable circumstances and the most assiduous
exertions will require the principal portion of the time allowed by the terms of the Contract to pro-
perly complete and consolidate prior to the laying of the R.ails,) the Culverts have barely been com-
menced ; in the first, a portion of the material has been delivered, but not one single stone laid ; on
the second, a portion of the material is delivered, and part of the foundation is laid.

" These Culverts being laid in Hydraulie Cement cannot be built during the Winter, and therefore
will not be finished at the earliest possible period before July, 1859, and until they are completed the
heai earthen Embankments, the first upwards of 80,000, and the second of 40,000 cubic yards,
which are to co.ver the Culverts can progress but little further. The chief necessity for interference
in this case arises %>ua ie circumstance that at the eastern end qf $1be Sectiop the best ballast pit is
to be had on this or either of the three adjoining Sections, and until the Culvert and Émbank ment at

Nixon's,
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Nixon's, containing as already stated upwards of 40,000 cubic yards, are completed, this ballast cannot
be used.

" Fully aware of all these facts, the Contractor has allowed these Culverts to be neglected, notwith-
standing the repeated noti/cations and entreaties of the Assistant Engineer in charge of the Section
to prosecute these governing portions of the work more vigorously.

"I consequence of this neglect I reconmend that the above work be taken out of their hands, as the
Contract provides.

I remain, Sir, your obedient servant,
(Signed) ALEX. L. LIGHT."

On reference to the 6th Section of Conditions of Contract, it will be seen " that if
by the Report of the Engineer or Superintendent employed by the Government in
their behalf, it shall appear that the establishment and rate of progress at and in the
said work are not such as to ensure the completion of the same within the time herein
prescribed, Her said Majesty shall have the power at her discretion, by the Chief
Engineer aforesaid, or his successors in office, without previous notice or protest, and
without process or suit at law, either to take the work or any part thereof out of the
hands of the parties of the first part, and to re-let the same to any Contractor or Con-
tractors without its being previously advertised, or employ additional workmen, and
provide materials, tools, and other necessary things at the expense of the parties of
the first part."

The following letters will give the remainder of the information asked for:
" Saint John, November 19, 1858.

"SIR,-I enclose for the information of the Government copy of Report of the Chief Engineer
respecting the state of Section 5, Salisbury, of the Railway, and the Commissioners have to recom-
mend that in accordance with the sixth condition of the Contract, this work be taken from the
present Contractors, Messrs. Walker & Co., and re-let to the next lowest bidders, Messrs. M'Bean
and M'Donald, who are willing to take it at their Tender, to take effect on lst January, 1859.

i am your obedient servant,
R. JARDINE.

Hon. S. L. Tilley, Provincial Secretary."

" Secretary's Ofice, 13th January, 1859.
" SIR,--Your letter of the 19th November last enclosing Report of the Chief Engineer respecting the

state of Railway, Section No. 5, Salisbury, and recommending that the work be taken from the Con-
tractors of that Section and given to M'Bean & M'Donald, having been under consideration of His
Excellency the Lieutenant Governor in Council, I am directed to inform you that the same bas been
fully approved.

I hve the honor to be, Sir, your obedient servant,
S. L. TILLEY.

R. Jardine, Esquire, Railway Chairman, Saint John."

The transfer of this Section was made in accordance with the above, and it is not
at present known that any additional cost will be incurred thereby.

Respectfully submitted.

By order of the Board.

R. JARDINE, Ctairman.

R. W. CROOKSHANK, Secretary.
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BALANCE SIEET-To 31st October, 1858.

DR.
Engineering, ...
Permanent Wav,
Buildings,
Rolling Stock and Machinery,
Miscellaneous Stock,
General Expenses,

£35.407 15 2
193886 17 6

17,874 13 5
42,885 5 11

1,563 9 2
5,851 8 3

-- - £297,469 9 5
CONTRACT ACCOUNTQ.

Walker & Co. Sec. 5, St. John,
Do. 6, do.
Do. 5, Salisbury,
Do. 3, Moncton,

John Brookfield, 4, St. John,
Do. Station, "

D. P. Myers, Sec. 2,
Do. 8, Hampton,

Small & Crosby, Hammond River Viaduct,
M'Donald & M'Bean, Sec. 4, Salisbury,
Johnston & Blackie, 7, Hampton,
Thomas King, 9, Norton,
Wm. Stevens, 14, Sussex,
Fleming & Humbert, Locomotives,
Morton & Earle, Fencing,
Frederick James, Passenger Cars,
George Craig, Tugs and Switches,

SUNDRY ACCOUNTS.
A. Smithers, ... ..
John R. Marshall,
James Whitney, ...
R. C. Scovil, ...
General Store Account, ...

Do. No. 2,
Cordwood Account, Saint John,

Do. Shediac, ...
Traffic Department, ... ...
Cash, ...

Province Treasurer's advance,
Bank of New Brunswick, overdrawn,
Baring Brothers, balance of Account,
J. Walker, ... ... ..
G. F. Thompson, ..
Revenue Account, Balance,

E. E.
R. W. CROOKSHANK, Secretary.

... 0...£16,489 9 7
3,630 7 0

353 9 7

2,479 2 9
1,423 13 5
6,267 16 0
7,006 7 7
6,065 0 6
2,423 19 Il

262 7 1

£66,401 13 5

£30,285 5 1
12,079 3 4
6,270 10 3
1,455 17 2

15,272 3 8
2,186 13 9

38,598 11 10
10,340 17 Il
9,112 1 9

13,330 6 9
14,333 18 4
4,205 3 9

3 0 0
497 9 8

1,186 9 4
1,498 1 Il

65 0 0

£160,720 14 6

£37 2
15 13
16 3
37.12

... 5,177 7

... 14,762 6
217 10
238 1
447 16
154 0

CR.

£2 3 3
1 10 0

St. John, N. B. 1858.

17,618 0
216 16

7,109 1

207,122 7 Il
3
7
1
7

il
6
0
0
0
3- 21,103 13 2

£525,695 10 6

2
9
0

3 13 3
747 19 4

£525,695 10 6

R. JARDINE, Chairman.
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BUILDINGS.

Nature of Voucher. Terminal Stations. S Way Whare. Miscellane's Total.Stations. St1 os Stations. 1hr-~ Toal

1858-Oct. 31. £ S.d £ s d.£ s d £ sd.£ sd £ sd
Balance per last Statement,.. .... 3,755 6 10 6.355 1 5 316 3 8 9,177 0 6 227 6 6 19,830 18 Il
Deduct from No. 2, Sundries,.. 0 0 0 543 Il 0 0 0 0 0> 0 0 0 0 0 0 0 0
Add to 1 and G, do. ...... 94 2 6 0 0000 0 0 0 449 8 6 0 0 0

3,849 9 4 5,811 10 5 316 3 8 9,177 0 6 676 15 0
GNEA. STOn AccoItiNr.

Sundry materials furnisbed, .. .. .. O 0 0 25 3 2 8 9 10 61 3 Il 0 0 0 94 16 il

3,849 9 4 5,836 13 7 324 13 6 9,238 4 5 676 15 0 19,925 15 10
Deduct-

General Store Account.
Large Lump. No. 4, £20 10 0
Sundry materials, " 6, 2 15 )

Permanent Way, No. 1.
Amount paid Galagher, " 4, 198 0 0

Permanent Way, No. 4.
Sundries from Walker, Settle-

ment Sec. No. 1, Sheiliac, viz:
Expenses of Station Yd., 214 19 0
Masonry of Time Tables, 117 0 0
Ballasting, &c. 18 0 17 2

Am't. of depreciation in old 1
Buildings included in pur-
chase from Jackson & Co. 1,317 1 3

No. 2, £1,829 17 5 .. .. 1,829 17 5 .. .. 21810 0 2 15 0 2,051 2 5

Adjusted Balance,.... .. £ 3,849 9 4 4,006 16 2 324 13 6 9,019 14 5 674 0 C 17,874 13 5

ROLLING STOCK AND 1MACHINERY.

Nature of Voucher.

1858-Oct. 3£ sd

Balance per former Statement, . .. . .. . .. . .. . .. . .. . .. . .. . .. ... 48,780 1 5
Deduct-

GENERAL STORE ACcoUNT,
Whole amount transfeared to

this Account, . . . .. .. .. .. 48,780 1 5

To GENERA L STOR E AcC'T.
Ascertained cost of Rolling

Stock nowv on the Road in
actual use, ... .£118,2-26 1 211,412 3 8 1,65.3 7 91505 0 01570 13 0 5,547 3 1013,213 13 1114,722 15 1016,772 0 0262 6 9142,885 5 Il

MISCELZ.ANEOUS STOCK.

Nature of Voucher. Gene Ofces. Ftrturesi Harneus &c. Total.
for Engineers,

1 85c. 3 r

OctobBalance per 3r. Banetper.former Statement, .. ............ .. .... 4£1,225 12 8
Deduct-

GENERAL STORE CCCOUNT.
Whole amount transferred to this Account, 1,255 12 8

To GENERAL STORE ACCOUNT.
For ascertained value of Stock on hand, .. £966 6 6 £351 16 2 £245 6 6 £1,563 9 2
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Fredericton, March 25th, 1859.
Sin,-In accordance with your letter of 23rd instant, in which I am requested to furnish, in

writing, the explanation I had given verbally to the Committee of the Legislative Council of the dif-
ferences in the classification between the Balance Sheet in the Report of the Commissioners, and
that submitted to the House of Assembly by the Auditor General, I have to make the following
statements:-

On reference to the Report at page 11, it will be observed that the expenditure on the European
and North American Railway bas been as follows:-

1856.
July 6. Paid Peto & Co. for Work, Plant, and Materials, ... ... £108,000 0 0

1857.
April 1. Expended under the Government, ... ... ... ... 58,452 Il Il
August 15. Expenditure under first Commissioners, ... ... ... 41,344 I I 7

1858.
October 31. " " present Commissioners, ... ... ... 317,292 15 0

£525,089 18 6

The books in which the expenditure to Ist April 1857 was recorded were kept in the simplest
form of single entry.

The ordinary system of mercantile book-keeping by double entry was introduced by the first
Commissioners, but up to the time the present Commissioners came into office no inventory had been
taken of the property obtained from Messrs. Peto & Co., and there was no stock book to show where
that or the property since purchased was to be found.

As soon as these facts had been ascertained the present Commissioners sent a person to Canada
and the United States to obtain a knowledge of Railway book-keeping and traffic management, and
on bis return, and as soon as the traffic department had been organized, he commenced to take an
account of all the Railway property.

It having been decided to adopt the system of book-keeping used by the Grand Trunk Railway
of Canada, a competent Accountant was employed, and the books were made up from the period of
the commencement of the Railway in July, 1856.,

There being no vouchers in the office for the expenditure up to Ist April, 1857, duplicates not
having been kept, entries had to be made from the books as they were which caused much delay and
uncertainty, but from that period all entries were made directly from the vouchers.

It was not until October last that the books on the new system came up with the book-keeping
of the former system, which had been carried on simultaneously, and as the stock account and traffic
books had to be made up after that time and the results incorporated in the new books, the last
quarterly account and the general balance sheet of the whole expenditure on the Railway could not
be got ready for the Auditor General before 13th January last.

On preparing the Accounts for the Report which bas been published, it was thought desirable so
as to give the fullest information possible to make some transfers from one account to another, and a
balance sheet to conform was sent to the Auditor General on 15th February, and acknowledged in
page 205 of the Journals.

The first balance sheet was however printed in the Journals at page 204, which renders it neces-
sary to present the following statements explanatory of the differences in classification.

I am, Sir, your obedient servant,

R. JARDINE, Chairman.
Hon. W. H. Odell, Chairman Railway Committee, Legislative Couneil.
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STATEMENT

Shewing the difference between the Auditor's Report on page 204, Journals of House of Assembly,
and the Statements of Capital and Revenue Accounts, page 6 Report of Railway Commissioners.

Amount of Expenditure, includ'g Capital and Revenue Acc't. per Auditor's Report, £530,473
Add-

Additional Charges to Contractors, &c.:-

D. P. Myers, use of Trains, Engines, and Ballast Cars, &c.
Walker & Co., use of Engines,
John Brookfield, do.
Walker & Co., Section 3, Bend, do.

PERMANENT WAY.

Use of Engines and Ballast Cars, taking down Slopes, &c., Bend
and Shediac, ...

Proportion of depreciation in value of Machinery used in construction,

£741
337
296
124

275 0 0
66 16 7

GENERAL STORE ACCOUNT.

Amount to Debit of A. Smithers, arising out of an error in bis Account, 37
Amount of Old Stores sold, ... ... ... 28

TRAFFIC DEPARTMENT.

Amount of Earnings not received at date,
GENERAL STORE ACCOUNT,

Amount charged for Carriage of Materials, &c.

Deduct-
Amounts to Credit of Walker & rhrompson,

- AMOUNTS PER PAGE 6, RAILWAY REPORT.

Total of Capital Account, ... .
Total Debits of Revenue Account,

... 447 16 0

... 127 3 10

2,481 19 10

£532,955 4 il

.. 3 3 3

£532,951 11 .8

£525,69l 17 3
7,259 14 5

£532,951 I1 8

STATEMENT..

On page 11, Railway Report, shewing e:penditure to diferent periods is ascertained as follows, and
is intended only to cover outlay for purposes of construction, not including the Revenue Account.

Total Amount of Capital Account as stated at page 6 Railway Report, .£52â,691 17 3
Deduct-

Cash and Traffic Department, .... .. 601 18 9

£525,089 18 6

5 1

1939

...*
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940 APPENDIX.
Anount of Engineering Account, as stated in Auditor's Report,

Add-
Amount of depreciation in Surveying Implements and Camp Equipage, per General

Store Account, ...
" Atkinson's time as Inspector of the Shediac Wharf, per Revenue Account,

Deduct-
Amount Surveying Instruments on hand, and not in use, per Ge-

neral Store Account, . . ..
Amount Horses, Wagons and Harness on hand for Engineers' use,

per ditto, ... .. ...

£35,507 13 5

67 2 4
40 0 0

£35,614 15 9

£109 16 1

97 4 6

Amourt per Railway Report, ...

Amount of Permanent Way Account, as stated in Auditor's Report,
Add-

AMOUNTS TRANSFERRED FROM GENERAL STORE ACCOUNTS.

Rails and Chairs per Middleton, used in finished Road, ... £2,994 12 0
Sundry Materials furnished for construction of Road, ... 2,823 13 3

FROM BUJLDINGS ACCOUNT.

Amount paid T. C. Gallagher for wharfing part of Branch, Moncton, 198 0 0
Sundries per Walker's Settlement, (see their Account), ... 512 16 2
Amount of Depreciation and Loss on old Buildings included in the

purchase from Jackson & Co. ... 1,317 1 3

FROM REVENUE ACCOUNT.

Amount charged for Carriage of Rails, ... .. 3 3 5
Wm. Steadman, Station Master's time Inspecting Sleepers last winter, 50 0 0
Amount of Engine Drivers, Firemens' time, use of Engines,

taking down Slopes, &c. from 4th May to 5th August 1857,
Moncton, ... ... ... ... 275 0 0

FROM LOCOMOTIVE POWER.

Amount charged too much for Cordwood, ... ... 46 16 0
FROM M. OF WAY AND BUILDINGS.

Amount chargeA at Saint John for Sundries, ... ... 8 3 11
REVENUE ACCOUNT.

Proportion of depreciation in value of Machinery used in Construction, 66 16 7

207 0 7

£35,407 15 2

£255,729 3 9

8,296 2 7

£264,025 6 4
Deduct-

CHARGED CORDWOOD ACCOUNT.

Amount included in Sumner's Contract for Brushing and Clearing
Sections 4, 5 & 16, Salisbury,

Sundry Bills, Sawing Wood, Shediac,
" Voncher No. 20-Bill Wood, Saint John, ...

£200 12 3£264,025 6 4

£106 17
58 16
34 18

6
9
0
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A PPENDIX. 941
Brought forward,

CHARGED GENERAL STORE ACCOUNT.

Amount Sundry Accounts P. P. Timber, Cement, and Labor on same,
Sundries from Fleming & Humbert, and C. B. Record &

Co., per Accounts, . ...
CHARGED GENERAL STORE ACCOUNT, NO. 2.

Amount Sandry Invoices Rails, Chairs, Spikes, Duties, Freights, &c.
Rails, Chairs, and Spikes supplied unfinished Sections,
Rails, Chairs, and Spikes on hand,
CONTRACT ACCOUNTS.

Amounts formerly charged this Account, now reversed until final
settlement, viz :

D. P. Myers, Section No. 2, Saint John,
John Brookfield, " 4, ".
Walker & Co. " 5, ".

Do. " 6, ".
Small & Crosby, Hammond River Viaduct,

A mount per Railway Report, ..

£200 12 3£264,025 6

1,622 8 4

597 5 il

8,342
7,635

14,762

14 Il
4 2
6 6

18,800 10 8
8,111 17 0
5,776 17 4
2,709 14 9
1,578 17 0

-- 70,138 8 10

£193,886 17 6

Amount of Buildings Account, as stated in Auditor's Report, ..
Add-

FROM GENERAL STORE ACCOUNT.

Amount of sundry Materials furnished for Buildings,

Deduct-
CHARGED GENERAL STORE ACCOUNT.

Amount of large Lamp and sundry Materials, ... ... £23 5
CHARGED PERMANENT WAY.

Amount T. C. Gallagher for Wharfing Branch Road, ... 198 0
Of expenses of Station yard, Masonry of Turntables, Fencing, &c. 512 16
Of depreciation and loss in old Buildings included in

Jackson purchase, ... ... ... 1,317 1

Amount per Railway Report,

Amount of Rolling Stock and Machinery in Auditor's Report,
The whole of this Account charged to General Store Account,
The ascertained value of the Stock now in use on Road, being then

credited General Store Account and charged to this Account,
The difference to be accounted for as General Stores constitutes

the actual deduction, . .. ...

Amount per Railway Report,

£48,780 1

42,885 5

...e

...@

£19,830 18 il

... 94 16 11

£19,925 15 10

0

0
2

3
-2,051 2. 5

£17,874 13 5

£48,780 1 5
5-

e.. 5,894 15 6

£42,885 5 Il
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942 APPENDIX. £1,225 12

Amount of Miscellaneous Stock, as stated in Auditor's Report,
The whole of this Account charged to General Store Account,
The ascertained value of all articles applicable to this Account,

and in use in the various Offices and Stations being charged
to this Account and credited to General Store Account, ...

... ... £1,225 12
£1,225 12 8

1,563 9 2

The difference to credit of General Store Account constitutes the addition,

Amount per Railway Report,

337 16 6

£1,563 9 2

The amounts stated in the Auditor's Report as " General
and " Cordwood," constitute the same Account as given i
the name of " General Stores on hand."

The Auditor reports as follows:-
Rails and Chairs Account,
General Stores, ... ...
Cordwood, Saint John, ..

Do. Bend and Shediac, ...

Add-
FROM PERMANENT WAY.

Sundry Invoices of Rails, Chairs, and Spikes,
Amount of Rails, &c., supplied Contractors,
Rails, Chairs, and Spikes on band,
P. P. Timber, Cement, &c.,
Sundries from Fleming & Humbert and C. B. Record & Co. A ccounts,

FROM BUILDINGS ACCOUNT.
Large Lamp and Sundries,

FROM ROLLING STOCK AND MACHINERY.
Whole amount of this Account, ... ... ..

FROM MISCELLANEOUS STOCK.
Whole amount of this Account, ...

FROM ENGINEERING ACCOUNT.
Horses, Wagons, and Harness, ...
Surveying Implements, &c., not in use,

FROM LOCOMOTIVE POWER.
Oil, Tallow, and Waste on hand,

FROM GENERAL CHARGES.
Amount paid for Tickets, Press, &c.

FROM REVENUE ACCOUNT.
Carriage and expenses on sundry Materials,

Stores," " Rails and Chairs,"
n the Railway Report under

£24,279 11 2
1,636 13 3

552 10 11
342 15 8

£26,811 Il 0

£8,342
7,635

14,762
1,622

597

23 5 0

48,780 1 5

1,225 12

97 4 6
109 16 1

85 9 4

156 17 0

127 3 10
FROM PERMANENT WAY.

Bill of Wood, per Voucher 2,
900 Cords Wood, included in Sumner's Contract for clearing & brushing,
Sundry Bills, Sawing Wood, Shediac, ... ..

FROM LOCOMOTIVE POWER.
Sundry BillS, Wood and Sawing, . .. 39 1710

-- 1 83,805 19 9

Carried forward, £110,617 10 9

34 18
106 17
58 16
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Deduct-
CHARGED PERMANENT WAY.

Invoice Rails, &c. per Middleton, ... ..

CHARGED CONTRACTORS, &c. viz:

Walker & Co. Sections 5 and 6, Saint John, ...
Do. do. 5, Salisbury,

D. P. Myers, do. 8, Hampton,
John Brookfield, do. 4, Saint John, ...
M'Bean & M'Donald, Section 4, Salisbury,
Johnston & Blackie, do. 7, Hampton,
Thomas King, do. 9, do.
George Craig, Rails and Chairs for making Frogs,
Fleming & Humbert, Duties, &c. ...
R. C. Scovil, sundries sold at Auction,
A. Smithers, 250 barrels Cement, twice charged,

ROLLING STOCK AND MACHINERY.

Ascertained value of Stock on hand and in use on Road,

MISCELLANEOUS STOCK.

Furniture in General Offices and Stations,

BUILDINGS ACCOUNT.

Sundry Materials furnished,
ENGINEERING ACCOUNT.

Ascertained depreciation in Surveyiog Implements, &c.
LOCOMOTIVE POWER.

Oil, Tallow, Waste, &c., Shediac, ...
"1 "6 "i St. John, ...

Merchandize and Passenger Cars, St. John, ..
MAINTENANCE OF WAY AND BUILDINGS.

Sundry Materials,

GENERAL CHARGES.

Tickets sold to date,
Walker & Co., Section 5, Saint John, Sandries,

" 5, Salisbury, " .
D. P. Myers, " 2, St. John, " .
F. James, Car Builder, " .
John Brookfield, Section 4, St. John,
Small & Crosby, Cement,
Fleming & Humbert, Sundries,
Wm. Stevens, Sec. 14, Sussex, Sundries,
Permanent Way, " ...
Locomotive Power, Wood, St. John, ..

ci "t "c Shediac, ... .

Amount per Railway Report,

Brought forward,

£2,994 12

16,268
3,609
1,423

353
6,879
6,044
2,415

187
80
22
64

£110,617 10 9

0

4
2

65
7
1
6
5

10
4
6

42,885 5 Il

1,563 9 2

94 16 11

67 2 4

126 12
279 17

13 17

o 19 6

22 8 6
547 14 1l
554 18 2
159 6 5
141 11 2
183 5 4

7 10 0
12 6 0
3 0 0

2,823 .13 3
105 2 il
284 17 5

90,222 5 4

.. £20,395 - S
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D. P. MYERS, SECTION No. 2, SAINT JOHN.
Amount as stated in Auditor's Report,

Add-
Amount from Permanent Way formerly credited but now reversed

until final settlement, ...
GENERAL STORE ACCOUNT.

Plant and Materials furnished,
REVENUE ACCOUNT.

Amount charged him for use of Trains for his workmen, &c.
Proportion of expenses Repair of Ballast Cars, and used by him in

Construction, ...
Use of " St. John" and " Petitcodiac" Engines, Driver and Fire-

man's time, &c. &c. ...

Deduct-Amount charged Fleming & Humbert,

Of this amount, for Personal Advances is
for Iron Bridge and Rails,

Amotint per Railway Report,

JOHN BROOKFIELD, SECTION No. 4,
Amount as per Auditor's Report, .

Add-
Amount formerly charged Permanent Way, now reversed until

final settlement, ... ...
GENERAL STORE ACCOUNT.

Sundry Plant and Materials,
Rails and Chairs, &c. for Construction,

.. £21,388 10 8

£18,800 10 8

159 6 5

275 0 0

93 15 0

373 0 0
19,701 12 1

£41,090 2 9
12 8 2

£41,077 14 7

.. £38,598 il 10
2,479 2 9

£41,077 14 7

SAINT JOHN.
£6,681 1 4

£8,111 17 0

183 5
353 9

REVENUE ACCOUNT.
Use of Petticodiac and Loostauk Engines, Driver's & Fireman's time, &c. 296

Personal Advances,
Rails and Chairs, &c.

... £15,272

... 353

A mount per Railway Report,

4
7

0- 8,944 Il Il

£15,625 13 3

8
7

£15,625 13 3

WALKER & CO. SECTION No. 3, MONCTON.
Amount per Auditor's Report, ...

Add-
REVENUE ACCOUNT.

Use of Engine, Driver and Fireman's time, &c.

Amount per Railway Report,

... £1,331 17 2

124 0 0

£1,455 17 2
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WALKER & CO. SECTION No. 5, SAINT JOHN.
Amount per Auditor's Report,

Add-
Amount charged Permanent Way, now reversed until final settle-

ment of Account, ... ...
Amount charged Section 5, Salisbury, in error,

REVENUE ACCOUNT.
Use of Engines " St. John" and " Kennebecasis," Drivers' and

Firemens' time, &c. ...

Amonnt per Railway Report,

...e £22,715 17 9

£5,776 17 4
1,455 0 0

337 10 0- 7,569 7 4

.. £30,285 5 1

WALKER & CO. SECTION No. 6, SAINT JOHN.
Amount per Auditor's Report, ... £9,043 0 il

Add-
Amount charged Permanent Way, now reversed until settlement, £2,709 14 9

GENERAL STORE ACCOUNT.
For Rails, Chairs and Spikes for use of Section No. 5 and 6, ... 16,268 2 4
Sundry Plant and Material, ... ... ... 547 14 11-19,525 12 0

£28,568 12 Il

Personal Advances,
Rails, &c., for Nos. 5 & 6,

Amount per Railway Report, ...

... £12,079 3 4
16,489 9 7

£28,568 12 Il

WALKER & CO. SECTION NO. 5, SALISBURY.
Aimount per Auditor's Report, ... ... ...

Add-
GENERAL STORE ACCOUNT.

For Plant and Materials, &c.
Rails and Chairs, &c.

£7,191 10 il

... £554 18 2

... 3,609 8 2- 4,164

Deduct-Amount charged in error, should be Section 5, Saint John,

Personal Advances, ...
Rails, Chairs, &c. ...

£6,270 10
3,630 7

Amount per Railway Report, ...

6 4

£11,355 17 3
1,455 0 0

£9,900 17 3

3
0

£9,900 17 3

D. P. MYERS, SECTION NO. 8, HAMPTON.
Amount per Auditor's Report, being personal Advances,

Add-
Rails, Chairs, &c. for Construction, ... ... ...

Amount per Railway Report,

£10,340 17 Il

1,423 13 5

£11,764 Il 4
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SMALL & CROSBY, HAMMOND RIVER VIADUCT.
Amount per Auditor's Report, ... £13,793 10 9

Add-
Armount charged Permanent Way, now reversed until settlement, £1,578 17 0
General Store Account, for Cement, 7 10 0

-- 1,586 7 0

Personal Advances,
Iron Girders, &c. for Bridges,

Amount per Railway Report,

£9,112 1
.. 6,267 16

£15,379 17 9

9
0

£15,379 17 9

JOHNSTON & BLACKIE, SECTION 7, HAMPTON.
A mount per Auditor's Report,

Add-
GENERAL STORE ACCOUNT.

Rails, Chairs, &c. for Construction,

Personal Advances, ... ...
Rails, Chairs and Spikes, ... ... ..

Amount per Railway Report,

£14,354 *7 4

6,044 Il 6

£20,398 18 10

... £14,333 18
... 6,065 0

.. £20,398 18 10

THOMAS KING, SECTION 9, HAMPTON.
Amount per Auditor's Report, ...

Add-
General Store Account, Rails, &c.

Personal Advances, ...
Rails, Chairs and Spikes,

... £4,213 10 3

2,415 13 5

£6,629 3 8

... £4,205 3 9

... 2,423 19 il

£6,629 3 8

M'DONALD & M'BEAN, SECTION 4, SALISBURY.
Amount per Auditor's Report,

Add-
General Store Account, Rails, Chairs, &c.

Personal Advances, ... ..
Rails, Chairs, and Spikes, ...

Amount per Railway Report,

... £13,457 1 3

6,879 13 1

£20,336 14 4

... £13,330 6

... 7,006 7

... £20,336 14 4
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FLEMING & HUMBERT.
Amount per Auditor's Report,...

Add-
Amount from D. P. Myers' Account, Section 2,

GENERAL STORE ACCOUNT.

For Axles, Wheels and Netting,
Duties and Freight of Material imported for Locomotives,

Amonnt per Railway Report,

FREDERICK JAMES.
Amount per Auditor's Report,

Add-
FROM GENERAL STORE ACCOUNT.

Rnbber Springs, Car Wheels, &c.

Amount per Railway Report, ...

GEORGE CRAIG.
Amount per Anditor's Report,

Add-
GENERAL STORE ACCOUNT.

For Rails and Chairs for making Frogs, &c. ...

Personal Advances,
Rails, Chairs and Iron,

Amount per Railway Report,

... . £392 2 8

£12 8 2

... 12 6 0

... 80 12 10- 105 7 0

... £497 9 8

£1,356 10 9

... 141 il 2

... £1,498 1 Il

... ... £139 13 2

... ... 187 13 11

£327 7 1

£65 0 0
262 7 1

£327 7 1

LOCOMOTIVE POWER ACCOUNT.
Amount per Auditor's Report,

Add-
FROM GENERAL STORE ACCOUNT.

Oil, Tallow and Waste, Materials for repairing Engines, Tenders, &c.
Cordwood, Shediac, ... ... £105 2 Il

" St. John, ... ... 284 17 5-

Deduct-
Sundries charged Cordwood Account, ...

Do. Permanent Way, ...
Do. M. & Passenger Cars,

Tallow and Waste on hand, charged General Store Account,
R. C. Scovil, Cash paid him for labor, &c. ...

.. ... £3,731 13 3

£406 9 0

390 0 4

£39
46
59
85

...a 1

10
0

10
4
9-'

796 9 4

£4,528 2 7

233 4 9

... pe...yR..t£4,294 17 10
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MERCHANDIZE AND PASSENGER CARS.
Amount per Auditor's Report, ...

Add-
PROM GENERAL STORE ACCOUNT.

Materials for repairing Cars,
FROM LOCOMOTIVE POWER.

Oil used by Cars, ...

Deduct-
Amount charged R. C. Scovil, expense on Freight,

Amount per Railway Report,

MAINTENANCE OF WAY ANDI
Amount per Auditor's Report,

Add-
Sundries from General Store Account, ...

Deduct-
Sundries charged to Permanent Way Account, ..

Amount per Railway Report,

GENERAL CHARGES.
Amount per Auditor's Report,

Add-
FROM GENERAL STORE ACCOUNT.

Amount of Tickets sold, ... ... . ...

£1,261 8 2

.. £13

.. 59

a...

BUILDINGS.

Deduct-
Ticket Press and Tickets, &c. charged to General Store Account,

Amount per Railway Report,

4

10- 73 5 2

£1,334 13 4

... 4 2 7

... £1,330 10 9

... £334 18 2

... 0 19 6

£335 17 8

... 8 3 11

... £327 13 9

.. £1,441 0 7

... 22 8 6

£l,463 9 1

... 156 17 0

... £1,306 12 1
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Copy of Supplementary Report of the Auditor General's Report No. 17, dated March 31,
1859, upon the Accounts of the Chief Conmissioner of the E. 4- N. A. Railway.

The Expenditure charged in the Accounts of the Chief Commissioner of Railways
as Audited, (vide Auditor's Report 17, page 203,) includes Construction Expenses,
and expenses of running Cars, &c., whilst the Expenditure charged in the Report
of the Railway Commissioners under the head of Capital Account, page 6, comprises
only the expense of construction; the Construction Accounts can be verified in the
following manner:-

The debit side of the Audited Account is ....

Revenue
&c.,

Smithers,
duce
out i

Deduct-
Account, being expense of running Cars,
page 204, Auditor's Report, .... ....

Walker & Thompson's balances, intro-
d in both sides of the Audited Account, left
n Capital Account, Commissioner's Report,

.... .... ... £530,463 5 1

£6,769 0 2

31 5 6
6,800 5 8

To debit of Construction Account as Audited, omitting
the £31 5 6, .... ........ .... ....

In the Commissioner's Report, Revenue is credited
with this sum, .... . .. ....

In Audited Account it is credited with this sum,.

Added to Capital Account in re-classifying the Ac-
counts for the Commissioner's Report, ..

In the Commissioner's Report, Rev-
enue expenditure is charged at £7,259 14 5

In Audited Account it is .... .... 6,769 0 2

Taken from Capital Accotat in re-classifying the
Accounts for Commissioner's Report,

£523,662 19

£8,007 13 9
5,488 1 8

£2,519 12

490 14 3

TLe difference is added to Capital Account in re-adjusting the
Accounts for Commissioner's Report, ... ... ... ....

To debit of Capital Account as re-adjusted, .see Commissioner's
Report, page 6, ... , .... ... .... .... .. ,. ....

2,028 17 10

£525,691 17 3

J. R. PARTELOW, A. G.
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EVIDENCE TAKEN BEFORE SELECT COMMITTEE
APPOINTED 28TH FEBRUARY LAST TO EXAMINE A>ND REPORT UPON ALL MATTERS CONNECTED WITH

TRE EUlIOPEAN AN.D NOTI AMERICAN RAILWAY WORIBS.

1859.-Marci 17.-Committee met.

Mr. Grav, Chairman; Mr. M'Adam, Mr. Botsford, Mr. Tibbits, Mr. Vail, Mr.
M'Millan, Mr. Lawrence, Mr. Tapley, Mr. Mitchell.

Mr. Jardine, Chairman of the Railway Commissioners, examined.
I recollect of no instance in which I have exercised control over the construction

without Mr. Light's sanction·; perhaps one may be brought to my mind. There are
only two occasions on which the works were let by us, and I recollect of no instance
in which they were let when Mr. Light's plans and estimates did not meet the appro-
bation of the Board. The two occasions were December 1857 and October 1858:
these were from Groom's Cove to Sussex and from Moncton to Salisbury; first from
Groom's Cove to Sussex, and second from Sussex to Salisburv. I have never advanced
money to the Contractors without M r. Light's certificate, I have never been in the habit
of doing it: when he was from home I have and then only in small suns, and obtained
certificate on his return. I do not recollect of having dismissed any men selected by
Mr. Light as Inspector or on his staff, but I have recommended dismissals which he
has not complied with. The reason Mr. Light assigned was, he differed in opinion
with me, and we considered as the responsibility of the construction rested on Mr.
Light, we should not dismiss or appoint without his approval. Mr. Light always
consults us and we conceive we have the negative power. As far as I recollect, the
Board bas always appointed the officers in his department that Mr. Light recom-
mended. We would not, however, appoint a person we deemed incompetent from
dissipated habits or otherwise, but would take Engineer's recommendation as to scien-
tific competency. After a person had been appointed by Mr. Light, and from the
above cause we found him incompetent, in one instance we got rid of him by putting
down his wages. Our object on that occasion was not to dismiss him but to put his
wages at what they were worth; the consequence was he left; but we had a double
object in view,-also to get rid of him. I do not think we would have kept him even
at the low wages, but if he had not left it would have become a question between Mr.
Light and ourselves.-I think, myself, a direct dismissal would be better than this
roundabout way, and if I had it to do over again, I would do it.

The person above referred to was Wm. Campbell, Inspector on the Hammond
River Bridge. He was appointed by Mr. Light to that work with the sanction of the
Board in the Spring of 1858,-dismissed or rather left in the Fall. I was informed
on what I conceived good authority, that he was dissipated in his habits and acted
without judgment in an arbitrary manner in his dealings with the Contractors.
I did not give him to understand that these charges had been made, and don't recol-
lect assigning any reason why his wages were reduced.

This was the case I before referred to, as one in which I recommended a dismissal
with which Mr. Light did not comply. For two or three months before the reduction

1
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I had advised Mr. Light that lie had better enquire into these charges, to ascertain
whether there ought not to be a change, but he did not agree with me as to the pro-
priety of a change of Mr. Campbell, on account of his opinion of him as a strict
Inspector. Mr. Light concurred in the reduction of his wages about a month before
he left, but I am not aware that Mr. Light knew that that reduction was intended to
produce a dismissal; Mr. Light, however, expressed himself that he was satisfied he
should go-Campbell's wages were reduced a month before he left. We did not
notify Mr. Campbell but notified Mr. Light at the time. The reduction was from
20s. to 15s. per day.

Mr. Light is the person to say whether the line between Saint John and the Nine
Mile Station is completed, but I think there is a little ballasting to be done.

Question.-In page 77, Table A, No. 9, Railway Report, the three contracts, Nos.
2, 3, and 4, are put down at £67,000 18 6, whereas in the tenders in Appendix, page
49, Journals of 1858, they are put down at £35,006. Explain how this is P

Answer.-These contracts are let on price contracts,-a schedule of prices, not
for any sum, but specific prices for each description of work in the particular section ;
there was no bulk sum in any tenders. They were let in January 1857. The esti-
mates in the Journals were made up by Mr. Light at the time of letting, for the
purpose of ascertaining which tender was lowest, and the quantities to which these
prices were affixed, were the quantities given by the original Jackson survey and
specification and plans;-the reason why the amount of these contracts when com-
pleted so much exceeds the estimate when let, is, that the location, specification and
plans were all changed, and the quantities being increased in consequence thereof,
brought the total of the contract to the amounts in the Report, the detail prices
remaining the same. The Engineer would be aware of the increased expenditure that
must follow such change as to location and quantity. The present Board came into
office on 15th August 1857, at which time all these changes had been made or were
in progress, and the only record in the office explanatory is a Minute by the then
Commissioners Messrs. Scovil, Hatheway, and Myshrall, to change the route between
the Three Mile House and Lawlor's Lake.

Mr. Jardine reads from Supplementary Report, page 5, preface.
" The first record of an authority for change is to be found in the Minute Book of

the Commissioners as follows. (The Minute is not dated.)
" Meeting of the Board.

Present-W. H. Scovil, F. W. Hatheway, Jos. Myshrall.
Read a letter from Chief Engineer, relative to proposed alteration in line of road,

commencing at Three Mile House, which alteration was approved by the Board.

(Copy of Letter.) Railway Conmissioners' Oflce, St. John, N. B., 4th May, 1857.

Sin,-Your letter of the 1st instant, recommending an alteration in the line of Rail-
way from the Three Mile House towards Lawlor's Lake, has been considered by the
Board, and they having also examined the line, advise the alteration as proposed by you.

Respectfully yours, (Signed) WM. H. SCOVIL,
Chairman Raiway Board.

To Alex. L. Light, Esquire, Chief Engineer.
On
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On the works let in February 1857, i. e., Sections 2, 3, and 4, change was the rule,
not the exception. The cost on the whole route is £150,000. I think the public got
a corresponding benefit, but I think loss was sustained for want of accurate surveys in
the first instance, and the extras consequent thereupon. I cannot estimate what that
loss is. The loss for want of accurate surveys and the character of the work not
being correctly ascertained prior to the commencement of the work, I guess at
£10,000 to £20,000.

Mr. Jardine reads from page 7, of the Supplementary Report.
"Had the character of the Railway to be constructed been first determined, accurate

"surveys made, and contracts let accordingly, ail the changes that have taken place,
"and the consequent losses and difficulties would have been anticipated or avoided.
"The Commissioners cannot help observing that, considering the origin of the diffi-
"culties they have had to encounter, they might well have been spared many of the
"charges of mismanagement and extravagance to which they have been exposed.

"It must not be inferred from anything that has been said, that the Commissioners
"desire in any degree to impute blame or responsibility for the change in the character
"or cost of the road to the Chief Engineer, nor does it follow that because there is no

evidence of the authority under which the changes were made, that there was no
"such authority. In terms of the Railway Act, the Commissioners, or those who
"assume to act for them, are entrusted with the construction and management of the

Railway, and the Engineer is ' to be under the control and receive his instructions
"from the Commissioners.' The Commissioners feel bound to say, that with the
"knowledge they now have from the experience they have gained in Railway matters,
"that they fully approve with but few exceptions of the description of Railway now
" being constructed as that calculated to be the best and most economical for the
"country.

" In Canada and Nova Scotia, Railways contracted for and commenced with cut-
" tings and embankments such as ours were to have been, had to be altered and
"improved at a heavy additional expense, and most of the changes on our road have
"therefore been in the direction of what would ultimately have been found necessary."

The Government of which the Chairman was a member was in power in 1856 and
7, when the works were commenced, and as they did not appoint Commissioners
according to law they were responsible. They were under the direction of the Gov-
ernment and Light was Engineer; Gray at Saint John, and Chandler at Shediac.
Two thirds of the losses were sustained at Saint John, and one third at Shediac, and
a direct loss in the grade between Mill Pond and Gilbert's Lane of £4,191 18 8.

This was in addition to the £10,000 or £20,000 I before guessed at. This work
was done in December 1856, under the direction of Gray and Wilmot. We thought
the additional cutting down was necessary by the advice of Mr. Parker. Between
Gilbert's Lane and the 9 mile bouse (Groom's Cove) the two thirds is sustained. I
cannot explain how this two third loss is made up, it is only a guess; my application
of the guess and that of my fellow Commissioners was from Moncton to Shediac, and
from Saint John .to Groom's Cove. The only werk done in the winter of '56 and '57
was from Gilbert's Lane to the Three Mile House, and the rock cutting in Lawlor's
Lake, and they are now parts of the constructed line. The guess that I made had

reference
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reference to works between Saint John and Groom's Cove. The locations and altera-
tions there made are now part of the line. There were no contracts signed for the
works from the nine mile house to Groom's Cove before we came into office, but they
had been let in June.

The work that was done between Gilbert's Lane and the Nine Mile Station amounted
to about £4000, and the greater portion had to be abandoned. It had to be lowered
nine feet throughout the height-it is about a mile. It was a part of Mr. Light's
original plan I have understood to lower the road to reach the contemplated Station at
the Mill Pond. The Mill Pond is beyond the place where we have fixed the Station.
Mr. Light is still the Engineer, and the road is still constructed under his advice as to
alignment and alterations. I have perfect confidence in Mr. Light's competency. It
was a part of Mr. Light's original plan, as I have understood, to straighten the line
on Gilbert's Creek.

We came into office on the 20th June '57, and som- of the contracts that had been
let in J une, Sections 5 and 6, were signed on the 2ith, and the Hammond River
Bridge a few days afterwards.

By Table A No. 9, (page 77 of the Commissioners' Report,) the contract price of
Hammond River Bridge is £11,950; value of work done on the 31st December '58,
£9,889 2 7. In these contracts 10 per cent. is kept back. I cannot explain the
£13,793 charged to Small & Crosby in the Auditor's account. Mr. Johnston my
Accountant will explain it. The girders have been delivered to Small & Crosby.
They cost £5,400. I think the charges include materials as well as sums paid.

The returns for the quarter ending Ist February 1859, could not with the other
works have been laid before the House. They would have been in but for these
answers to the enquiries of the House.

Our system of Books is nearly that of the Grand Trunk of Canada, and the time
occupied in making the change from the old system has caused the delay. The dis-
crepancy between the Auditor's Report and our account arose from a re-distribution of
the items after we had sent him the accounts, and we sent him a balance sheet with the
new distribution agreeing with the first balance sheet sent up, though differing in detail.

The absence of the Stock Account from my predecessors was a part of the cause of
the delay in our Accounts.

On the 20th August when the line was opened at Shediac, Mr. Carvill was selected
and went on to the States in September, returned in November, and commenced after-
wards taking stock. My subordinates make these returns to the head office ;-Con-
ductors, every day. Station Masters, every week. Last year Carvill was at Shediac;
he is coming to Saint John this summer, and he kept the freight and traffic books,
and store account, and keeps them still as Superintendent. The Station and Freigbt
Master were the same persons in St. John, but at Moncton and Shediac there is a
Freight Agent at each place and a Station Master at each also. We consider it
neceessary to have a person in charge of the line at Shediac.

March 18.-Friday.-Committee met.
Mr. Jardine's examination continued.

The present system is the Railway Book-keeping system, and the accounts are now
posted up in the Books to 1st February 1859. The Contractor's are paid montbly.

The
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The Assistant Engineers for each Section measure up the work done, to the lst of the
month generally. These returns are handed to the Chief Engineer who makes up the
estimates and upon those estimates we pay.

The difference between the Jackson specifications and the Light specifications
increases the quantity of work one third in the whole line, viz. one sixth in the allign-
ment and one sixth in the embankment; this answer is limited to road between
Moncton and Shediac. The Supplementary Report says this change was not contem-
plated in 1856; there are no records in the office to shew when the change was contem-
plated ; the road was opened when I came into office. There was no Board until
1st April 1857. I have all the minutes of that Board from the time they came into office.
There is nothing in the minutes authorizing the change between Shediac and Moncton;
there is no date to the minutes but a letter above shews it to be Ist May ;-letter
from Chairman dated 4th May. The distance between Lawlor's Lake aud the Three
Mile House is 1I miles. I do not think there is any minute of the Board authorizing a
survey of the Patticake division, or subsequently approving.

The first rails ordered were the best Staffordshire--Jackson's iron was Welsh.
The Commissioners (present Board) first met on 20th August 1857, and on the

24th a letter was addressed to the Government,-the original is on file in the Secre-
tary's Office,-recommending a survey of (this part of the letter was not copied
through inadvertence) 25 miles from Hampton to Sussex, and 20 miles from Moncton
to Salisbury. The Government ordered survey to be male; survey was made, and
on lst October there is a record of advertisement for tenders by the 15th December,
and on 15th December tenders received. The next record is 12th A pril 1858 ; there
is an order made that the remaining 30 miles be surveyed and located, which covers
the whole line; that was done. At that time the Giles and Jackson surveys and
specifications were in the office and could have been got. The first thing we did was
to request an inventory of the Jackson property from Mr. Light, (there was at that
time no record to shew), and an inventory of property since acquired, &c. There
was no record of contracts or vouchers. The latter had been sent to the Auditor's
Office. There had been £58,000 expended up to Ist April 1857, without any other
record than a Cash Book. Book-keeping was commenced the moment our prede-
cessors came in. The Book I refer to was Mr. Light's Cash Book ;-and shewed
what the money was paid for and on what contracts. The first Commissioners' Books
would only shew the Accounts for works done in that time, with the sums previously
expended by Mr. Light, assumed. -

I do not mean to say that the money was not properly expended, and I have no
reason to doubt that it was, but I had no means of knowing. In answer to my request
to Mr. Light for an inventory of the stock I recollect Mr. Light said he had none, but
he gave me an account of the money expended, which I have no doubt is filed in the
office. There is no record condemnatory of the Giles' specifications except what I
have mentioned.

A question of order here arose.
Mr. Tibbits moved the standing order, room cleared.
Committee resumed. Examination of Witness continued.
I think the deviation from Mr. Giles' specifications and allignment in the 40 miles

under the first Commissioners necessitated a departure in the remaining 68; it being
one
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one Railway it was necessary all should be in conformity. We adopted the curvatures
determined on before on the 40 miles-the previous adoption of it, in my opinion,
necessitated the adoption of it or the latter part. The adoption of a change of cur-
vature on other portions of the line would not necessitate a deviation such as was
made at the Patticake. The alteration at the Patticake increased length one fifth of
a mile, but saved £5,000. There was a complete change by my predecessors of
allignment from the Nine Mile House to the Hammond River Bridge, and a great
saving made. Mr. Light estimates it at £67,000. The calculations shewing the
difference of cost between Giles' line and Light's line were not made until lately;
until the Report was written,-not to my knowledge.

After Mr. Light's survey was ordered by the Government there is no order of
approval but the order for the letting. The result of that survey, with the difference
of the costs resulting from the change, was not submitted to the Government, but the
change was. I did not think, and I scarcely knew whether there would be any addi-
tional cost; the matter was never considered by me.

I know of no record in the Books of my predecessors, or any report of the Engi-
neer, shewing the difference of costs or reasons for adopting the Lakefield line instead
of Gondola Point line. The road from Saint John to the Nine Mile Station, though
let on Giles' specifications, was built on Light's specifications. The alteration between
Shediac and Moncton nearly doubled the cost.

The contracts from Nine Mile Station to Groom's Bridge were signed a few days
after I came in. Light's Cash Book was very full, and both Ledger and Cash Book.

That Book would enable me to arrive at a correct estimate of the cost of the road,
so far as moneys paid to the Contractors, but not as to materials. It shewed from
whom the money was received, how received, and how expended.

The errors of those who commenced the works without proper surveys caused the
difficulty,-and I might have fallen into the same errors. In Report, page 54, the
estimates will be found shewing difference between Jackson's and Light's estimates,
and increased cost of former. Jackson's was to be a perfect English road ; according
to his specifications. I believe if he had built it as it now is under his contract, it
would have cost £9,000 per mile. I think the Commissioners Messrs. Scovil, Hathe-
way, and Mysbrall, would have got my experience had they been continued in office.

March 19, 1859.-Committee met.

Mr. Jardine's examination postponed in order to admit of examination of Mr.
Lawrence W. Myers, who applied to the Committee for immediate examination in
consequence of anticipated sickness in his family.

Lawrence W. Myers, examined.
I have had some eighteen or twenty years experience in Railroad construction. I

arrived here on 3rd June 1857; since that time I have had opportunity of seeing
between Saint John and the Lake. My brother, Dillon P. Myers, had a contract, and
I was superintending for him, and also had an interest in filling the lake. The
opportunities I have had,. and my experience, would enable me to give specifie infor-
mation as to the part I superintended and a general opinion upon the whole I think my
experience for so many years in the States enables me to judge as well as an Engineer

89 as
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as to construction, because to be an efficient Contractor a man must necessarily
understand what the general duties of an Engineer are as regards construction. I
should judge that the curves and the grades are regulated for a first class Railway. I
think the constructions, as a general thing, are in a very permanent manner. In the
commencement of the road, I think it was quite right to build a road over the summit
at Garden Street on towards the Mill Pond, but I can't conceive why so much as
£4,191 18 8 should have been spent for that purpose. £1,000 I think would have
been sufficient for the pile driving and grading. I should have been willing to take
it at £2,000. I think very little of that could be available in future work. The con-
struction in the Winter would double and in some instances treble the cost. It
generally doubles it for light work. There was very little of the surnmit cut down at
that time; just sufficient to fill up the hollows. i think it was very judiciously laid
out. Nearly all my brother's work was done in June, July, August and September,
1857 ; and his was about £3,000. Walker did the other in the Winter, and the
enhanced work was there; my brother's was part of the £4,191. I think that that
sum of £4,191 covers work done on some other part of the line, for I know that some
ballasting towards Three Mile House was included in this sum. I think half the
amount of the £4,191 was included or spent in that ballasting towards the Three
Mile House, and is included here by mistake.

This winter they were at work blasting out the frozen mud there ; the frost was 4 or
5 feet deep, as late as within 5, 6 or 7 weeks ago ; this was cutting down the Garden
Street summit to the permanent way ;-soil principally clay, and I or 2000 yards of
solid rock ; the foundation of the Station House was done last fali. It was commenced
last fall under contract ; it is riot finished yet. For the grading I took the contract.
I think it was by public advertisement and I tendered: advertisement, 27th September,
tender 4th October ; the final completion to be by lst June. I calculated the it3ms
of the contract at that time, according to the plans and specifications, at £3000. I
might have under estimated a little but not much, because it was my interest to make
it as much as possible. I sold to Mr. Brookfield for a certain per centage, and he
calculated the amount at same as myself; the per cent. was 3 per cent. I was to get
£90, but was to wait a little and took £87 for cash. The contract may have been
ultimately larger owing to some of the items being problematical. Mr. Light said
there might be 7,000 or 10,000 yards of rock cutting ; but our bargain was made upon
the 3,000 yards as that had been advertised ; the plans and specifications did not and
could not indicate exactly the amount of excavation and cutting to be doue. It is not
possible to let work justly by gross sums. I do not know that the works were enlarged
since the letting. I have heard that they were. The Engineer told me the quantities
would be increased and advised me not to sell.

March 21, 1859.
Committee met, 9 a. m. Mr. L. W. Myers' examination continued.

I considered the laying the temporary track over the summit of Garden Street as
necessary for the operation of the road, and I think workmen and materials were
carried over it, but I never saw them.

[ recollect of no place between Gilhert's Lane and the Three Mile House where
any saving could have been made.

Between
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Between the Three Mile House and Lawlor's Lake there could have been con-
siderable made upon the ballast: probably 2000 yards by constructing the banks to a
proper height with earth before the ballast was used ; the price would be 2s. 9d. per
yard including breaking stone (9d.) In naming the sum I make due allowance for
the embankment being raised to its proper point. I am taking into consideration
what they paid my brother as a basis. This is a matter of dispute between the Con-
tractors. My brother owes me £5 or £600, and I have no interest in this. I don't
consider that it would make any difference with my brother whether he got it or not.
I think my brother bas been allowed the majority of this claim, and the balance would
go but little way towards paying me. I wrote to Mr. Jardine that I insisted he would
settle with my brother, I did certainly want to leave the country. My children are in
New York.

Question of order. Room cleared.
Mr. Mitchell having Witness's letter in hand, which Mr. Tibbits demanded should

be seen. Examination resumed.
Letter from Mr. L. W. Myers, 31st January 1859, to Mr. Jardine, and answer of

4th February, put in Witness's hand and read. (Vide Appendix, Nos. 1 and 2.) Mr.
Jardine did not state the truth, as there was not at that time any settlement with my
brother, as he informed me. I do not say Mr. Jardine wilfully stated an antruth ; he
may have been under that impression.

The next item on which I think a saving could have been made was the diversion
of the County Road at the Iron Girder Bridge. I think a saving from £800 to £1000
might have been made by continuing the old County Road and making the diversion
by filling out on coming to the Girder Bridge. The old road was an excellent one.
The making the new road cost at least the sum I have mentioned. I could not con-
ceive why that piece of road should have been macadamized when no other part of
the country road between Shediac and Saint John was, and the old road was so good.
I cannot say where that alteration was determined on. I think the earth excavation
was in July 1857, the earth work being wet.

I think there might have been a great saving in the slopes on Section 2. It com-
mences near Donovan's Cut, and terminates close to Mr. Barbour's, about 2 miles;
the usual slopes are 1l to 1 (foot.) In all my experience I have never seen any
material which would not make good embankment at that slope. It would make no
difference as to the depth of the embankment.

My experience in building Railroads has been in Kentucky, Ulinois,. Ohio, Pen.-
sylvania, New Jersey, New York, State of Maine, and Vermont. It was as Contractor
and Superintendent, principally the former. I think frost might affect slightly, but
not materially, as embankments are generally dry. The ditches keep it dry. The
frosts in one country are balanced by the heavy showers in other countries., In the
State of Maine the slopes are 1i to 1; here they are 2 to 1. That would make it
better, but the improvement would bear no proportion to the increased expense.

This is the best mechanical work as regards stone that I have seen any wiere in
the United States. As regards the general work, as to utility and solidity it will com-
pare favourably. I do not mean to say that it is favourable as regarde the economy
of construction.

Adjourned at 12. Met at 7 p. m. Mr.
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Mr. Myers' examination continued.
With reference to my statement this morning, that I wanted to go to New York,-

as the request in my letter for a new contract might appear inconsistent therewith,-
it was because I did not think there was any chance of my getting any business.. I
had tendered within £203 of what Section 14 was let for-higher. The Commis-
sioner, Mr. Jardine, said it was the intention of the Commissioners to give me the
Section No. 14, but the Government, or Mr. Tilley, did not approve of it. They had
given No. 16 to Mr. Stevens who was not the lowest Contractor, because all the work
was let on the line. Brooks and Beckwith were lower than Stevens for 16 ; and the
Government took it from Stevens and gave it to them, and Stevens got No. 14.

The amount of surplus work in the embankments which I did think not necessary
on Section 2, amounted to 18,000 yards. Light made it less. It had to be handled
over four or five times before we got rid of it; value 2s. 6d. per yard. There was also
a loss on the divergence of the track at the Three Mile House. That loss on the
embankment was last Summer, in June or Juiy last; this was in excess of the con-
tract. I think the dafe of the contract was in January 1857. There was a loss on
the divergence at the Three Mile V.ouse. The next loss was cutting at Bishop's
Ledge, 3,000 or 4,000 yards of unne!cessary rock cutting outside of the slopes ; con-
tract price $1.35 per yard : this was the same as last contract, Section 2, but this
was in excess of the contract. D. P. Myers had that contract. This rock cutting was
finished last Winter, 1858. Next loss was Robinson's Meadow Bridge, the original
plan was to fil] in with earth instead of a bridge as at present. There was a culvert
to be put under that embankment, (it is in Section 2) and the foundation was dug for
it. The change from embankment to Bridge was made in Fall of 1857.

The cost of the Bridge is .... .... .... .... ... £4,915 Il 2
Land damage, .... .... .... .... .... .... 450 0 0

£5,365 Il 2
I think the digging the fcundation must be added to this. It was in the Winter and
frozen and considerable powder used, and would cost £400. It could not be less than
that. I consider that Report of the Robinson Meadow Bridge a very erroneous one.

(Vide Supplementary Report No. 1, and page 31.)
In driving piles for the several first bents-16 feet piles were used,-37 feet the

longest. It took from 100 to 140 blows of a ton hammer to drive those piles down ;
there was blue clay on an average within 3 or feet of the top. I was not engaged on
the bridge, was not there very often. They were driven with a steam engine. I was
engaged at work in the neighbourhood. I lived with my brother Dillon in the house
opposite the bridge, two or three times a week. I saw it and part of the time I was
entirely disengaged ; part of the time I lived at the Government Buildings. I went
to the latter about 24th December. I was engaged at work to the north of the bridge,-
when at the Government buildings filling the Lake. The pile driving might have
commenced one week, one month or two months after that. I feel positive in con-
sequence of the blue clay being so near the surface that an embankment would not
have settled more than four feet. I did not see the borings done, but I certainly
could see the pile driving out of the window of my brother's house, and for a part of

the

960 APPENDIX.



the time off the embankment on which the house stood, and could hear the hammer
drop of a still day, about a quarter of a mile. I was down at my brother's house
repeatedly during the week, though living at the Government buildings,-made a
practice to take dinner there. It is only a quarter of a mile off. I was idle seven
weeks that Winter when the pile driving and work at the bridge was going on, and
was frequently at my brother's all day. If you will calculate the slope of an embank-
ment 600 feet long, 20 feet wide on top, sloping 1l to 1, and 28 feet high, allowing
for settlement (4 feet,) so as to leave embankment up to formation. I got the height
of the bridge from Mr. Campbell, since coming to Fredericton. I have also another
way of knowing that I am nearly correct; I am positive it would be 43,555 yards at
Is. 4d. per yard. My brother had the contract and that was the price in the contract,
and if we had put up the embankment that would have been the price-soiling 4,800
superficial yards at 3d. per yard,-from 3 to 400 yards of masonry to make a culvert
at £1 per yard.

I know that the bridge is on a grade, but I did not know it was 45 feet in the mile.
I thought it was 22. The culvert was intended to be put at the northern end of the
marsh.

The elevation by that grade would be at the culvert 5 feet and one third. It does
not follow that that would cause an elevation over that culvert if the marsh was level;
it would be precisely that difference. It does not follow that the embankment would
run to that height as the marsh would rise at that point. That grade would add about
5,444 additional yards, or one eighth, or an additional £362 17s.; 600 yards ballast
at 2s.; £450 land damage. There were numerous trial pits dug at foot of the hill,
6 or 7, or 12 feet deep. In consideration of those pits shewing the depth, it might
take 6 acres of borrowed ground to make this embankment at £25 per acre; to some
of the land owners they gave no damage; to others twice as much as they ought
to have.

£2,903 0 0
60 0 0

400 0 0
362 17 0

460 0 .0 Total cost of what embankment ought
150 0 0 to have been.

£4,385 17 0
25 0 0 Sundry snall charges.

£4,410 17 0
Memo.-Light's costs of Bridge is £5,365 1I 2. Costs of Embankment as made

up by Mr. Light is £8,954.
I did not make these calculations upon measurements made by myself with instru-

ments. I had other means. Mr. Light acknowledged the length of the Bridge, and
also corrected my heights here, and knowing the height and the slopes I could make
my calculations for masonry for the culvert. I have stretched tapes over some parts
of line, but made no actual measurement along the line, and not even tapes over any
part we have yet spoken of. 90 Mr.
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(Mr. Jardine here desires to state that the calculations in the Supplementary Re-
port, as to items of the Embankment, were made up by Mr. Boyd and Mr. Burrowes,
and wishes Mr. Myers to be asked whether he has made any allowance fur bringing
the earth to make the Embankment, and whether it could be got in the vicinity P)

Mr. Myers says-1 have no hesitation in saying that there was earth sufficient within
2000 feet to fill up three such Embankments, and even within 1000 feen to fill up one.
Mr. Jardine states, " In the estimates of Mr. Light that 2s. per yard ïor Embankment
includes 8d. per yard for hauling the material from other places, he thinks a distance
of Ui mile.

Tuesday, March 22nd, 1859.-Committee met.
Mr. R. C. Scovil, one of the Commissioners, having stated that the Small Pox and

freshets in his neighbourhood require his departure, the further examination of Mr.
Myers was postponed, and Mr. Scovil was examined.

R. C. Scovil.-I am one of the Commissioners, reside at Shediac. On the arrival
of the Montezuma about 300 rails were found slightly bent; 5 rails to the ton. William
Leavitt of Saint John was owner of the ship ; she brought 500 bags salt on ships
account, and 200 tons on account of W. H. and R. C. Scovil, and 515 tons rails and
some chairs for the Railway. The damage was too trifling to claim on the Insurance,
and Mr. Leavitt the owner allowed £12 10s. for damage. When the Railway Board
in December 1857, was arranging for the importation of rails, we concluded to have
the 500 tons for the Moncton and Salisbury Section brought to Shediac. W. H. and
R. C. Scovil undertook to bring them out at 17s. 6d. per ton, which was the freight
then paid to St. John from Liverpool. We instructed our Agents, Boyson, Hoyer.&
Taggart, to look out for vessels during the winter, and Mr. Reed our fellow Commis-
sioner, who in the meantime had gone home, was to give them notice when rails would be
ready for shipment. In the latter end of March, Reed sent an order to our Agent to
get delivery from Baring Brothers of the rails. They entered into negotiations with
Andrew Duncan, ship owner of Charlottetown. Duncan offered to bring out 300 tons,
a portion at 20s. sterling,-not accepted-meantime Reed met Leavitt and told him.
Leavitt went to London and made arrangements for quantity at 17s. 6d. and 200 tons
salt at 7s. 6d. Read letter of Mr. Leavitt to Mr. R. C. Scovil, dated i ith March 1859,
-stating that he had engaged to bring out rails at 17s. 6d. per ton, and that on the
day following that engagement, Boyson, Hoyer & Taggart further agreed to ship 200
tons salt at 7s. 6d., and to charter ship back with deals at 60s. per standard, and stating
that lie had heard before going to London, 20s. freight was asked for.-( Read charter
party.) According to the Commissioners' contract we delivered the rails to the Con-
tractors at the Moncton Station, the rails were for Sections 4 or 5, Salisbury. Our
contract terminated at Shediac Wharf, and we shipped to Shediac believing it was
cheaper than to ship them to Saint John and thence to the Bend, which would have
cost 5s. for freight from Saint John to the Bend ; ! 7s. 6d. was the freight the Imperial
was getting at time I made bargain with Commissioners, she arrived at Shediac in
June or July. The date of contract with Leavitt was 3rd of April. Previous to 3rd
April we had no charters for taking deals home. In the months of June and July the
freights home per standard were £3 10s., and during the same summer we got one
vessel as low as £3 5s. I think in Saint John at that time freights were about £3,
things are always dearer on the North Shore. I did not make use of my position as
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Railway Commissioner to get this charter. I thinik I have got it for that at least if
not lower after he had come out, rather thani he would change port. I do not think he
would change ports for the difference. I should think if Leavitt had not seen the
prospect of getting a return freight he would have charged an additional 2s. 6d. per
ton. That is what I supposed Duncan made his calculation on, and would be about
cost of change of port.

(Read letter of Mr. Reed to Mr. Jardine, dated 9th April, 1858, mentioning engage-
ment with Leavitt. 'ide Appendix No. -. )

In my opinion too many men are not employed for the proper care and economy
of the road of the freight part. I think the Etigineering Staff is not too large, and I
think it so arranged as to secure efficiency.

At the Bend the Station Master takes charge of the Passenger Station and selling of
tickets and looking after any inland freight, and the Freight Master attends to freight
received and delivered from and to the Steamer and vessels. There will be no addi-
tional oficer required at the Bend when the business commences. There is nobody
in the trafflc department on pay there at present ; it ceased last fall when the trains
stopped. I think the duties of Station and Freight Masters could not be discharged
by one person. The attention of the Commissioners has been turned to effecting
reduction both in the Traffic and Engineering Department.

Mr. Crosby having stated that Hammond River Bridge of which he was Contractor
had been injured by the freshet and that he must return, the Committee directed
inquiry to the Hammond River Bridge, and Mr. Crosby stating he wished Mr.
Campbell to be examined before he was,-

Mr. William Campbell was called.
I an an Architect and Builder-14 or 15 years in business for myself, and 34 years

altogether,-part of time superintending bridges and buildings, &c. I have super-
intended 105 bridges in my time, one of them three times larger than the Hamrmond
River Bridge; 4 miles from Warrington on the London and Birmingham Railway;
that was a Railway bridge of stone ; the foundations, &c., were of a similar character
to this bridge. I have no certificate and never asked for any. I was five years under
John M'Carra at Liverpool ; during that time we built 54 bridges of wood and stone
in the southern division of Lancashire. I drew the plans of a good many and had
occasion to go over them afterwards, and the others upon four different Railways on
which I have been engaged, viz: on the Grand Junction,-on the Liverpool and
Manchester,-the Leeds and Bradford,-aud on the Great Western ; and also upon
the Chester and Crewe Railroad for a short time. On the 17th June 1858 I was
appointed by Mr. Light to superintend the work on Hammond River Bridge. I had
the plans and specifications given me by Mr. King, the resident Engineer. My
instructions from Mr. Light were to make a good job of the work and carry out the
specifications as nearly as 1 could. The Contractors were Small & Crosby at Saint
John. I have a copy of the specifcations with me; the plans I have not got. I gave
the latter to Mr. Light when I resigned. When I entered in charge on Hammond
River Bridge, Mr. Light informed me by letter, I was to examine the masonry wbich
he thought was bad, (that was the purport,) and if so, I was to take it up-I found
the masonry badly built-filled in with boulder stones. The Contractors had the

plans

APPENDIX. 963



plans and specifications; the masonry was not built in accordance with those plans
and specifications. The dimensions of the masonry were in accordance-the work
was not; the beds of the stone were badly wrought. I found joints an inch and a
half large,-enough to admit a man's hand; the specifications said they should not be
more than half an inch. There were about 75 cubic yards of work done when I got
there ; the value of stone and labour per contract was £2 per cubic yard. I had it
taken up ail but the outside stone. The whole of the foundation was to be of solid
ashlar, so as to form a perfect level bed to receive the next course. Instead of that
the inside was filled with boulders and rubbish, and unwrought stones-ashliar means
brought to a guage. Mr. Crosby's foreman, Mr. Jewett, protested against my doing
it; said I was drunk and did not understand my business.

(Witness here reads that part of the contract relating to the footing courses.- Vide
page 6 of the Specification-Title, Masonry.)

Mr. King the resident Engineer was there continually. He did approve of what I
was doing, and Mr. Light also. After I had it taken out Crosby proceeded to do it
according to the specifications with a good deal of trouble. Had it remained as Crosby
had it, it would not have been a proper fouridation for a structure of that character.
It would have tumbled down, for the following reasons:-the bottom footing course is
12 feet wide, the second Il feet, and the bottom of the piers was 10 feet within
about an inch; the top of the piers 7 feet broad, and the lieight of the piers 22 feet 6
inches from the top of the footing course; the whole of the weight of girders, railroad
iron, track and trains and everything would rest upon the centre or boulder stones
and bad backing. After I got this pier up to courses (it was the westerly pier) a new
set of plans came out of the Railway Office given me by Mr. King to put two more
footing courses, and to keep the piers the same, but the height would be three feet
more. It was intended by the new plans that the piers should be made longer so as
to get the parapet walls 15 or 18 inches higher. We could not use the new plans
except in putting two more footing courses. That entailed according to the contract
an extra of 420 cubic yards at £2,-£840, on ail the piers-2 piers and 2 abutments;
the piers and abutments were raised these 2 courses.. Mr. Crosby was paid 60s. for
these two courses. I believe this was principally through Mr. Parker. I said if they
were really done according to specifications, they were worth £3, but they were never
so carried out. I cannot say Crosby was present, when it was decided to raise the
price, but he had told me before several times the footing courses did not pay him. I
told him if the footing courses did not pay him the way he was working, I was sure
the Ashlar would not. I think the prices were rather low, about 65s. for the Ashlar
would have been fair, and £2 for the footing courses the way they were done. This
contract had been let by public tender. I had made out a tender for Jordan & Parker
from Quebec, but Small & Crosby got it. My tenders were nearly £14,000. The
omission of not requiring the footing courses te be done according to specifications
(in which case I said they would be worth £3-but as they were done were only
worth £2) was this: by permission of Mr. King he said if you can assist Mr. Crosby
in any way whereby he don't injure the fabric I was at liberty to do so, and I mean
to say that these omissions were equivalent to 20s. per cubic yard. I believe Mr.
Crosby did not understand the meaning of the specification as requiring the Ashlar
work all the way through,-but the specifications would require it.

Mr.
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Mr. Jardine submits the following question to Witness:
"I have always understood that the reason why Mr. Parker, Mr. Light and Mr.

Campbell recommended that an additional 20s. should be added to the price of the
footing courses was because they considered it necessary for the stability of the work
that the footing courses in the piers and abutments should be solid Ashlar through-
instead of Ashlar with rubble backing: Was it not so P"

Answer: It was not the reason, and I cannot say what was the reason he was
allowed it-I did not recommend it-neither the £3 nor the 20s. additional.

(Mr. Light here says " Campbell was not consulted about it.")
Mr. Jardine submits another question.
" Was not the specification as witness read it--by putting in Ashlar through

instead of rubble in the centre,-complied with, and did it not therefore increase the
value P"

Answer: The specification as far as that was concerned was complied with, but
did not increase the value according to my construction of the contract.

Question: "Did not the making the footing courses Ashlar, the price of which was
60s. in the contract, necessarily by right increase the footing courses to 60s. P"

Answer: No:-for the following reasons. There is twicc the amount of labour in
the granite that there is in the sand stone, and there is $2 per yard in the granite in
the stumpage and freight which there is not in the sand stone. The sand stone was
all about the place. The granite came from opposite Spoon Island in the River Saint
John, and the sand stone was within a quarter of a mile.

March 23rd. Wednesday. Committee met; all present.

Mr. Campbell's examination resumed.

1 did not introduce granite until Crosby mentioned it. It had reference te the
piers and abutments.

The specifications were not complied witb, and I told the reason yesterday.. No
one was present when Mr. King gave the instructions. It is generally done in the
office, but he saw the departure from the specifications was going on, and Mr. 14ght
also. I got the beds to the half inch joint according te the specifications, but did
net on the ends and back exact the half inch on account of their not being paralleL

There was an extra bill on the cutwater which ought not to have been allowed.
The contract price of the Ashlar work in granite was 60s. Stone in Ashlar must he
cut and trimmed. The cutwaters were part and parcel of the piers; there was a
dispute, and Crosby go.t an allowance for extra of I believe £223. I lear'nt it from
Crosby himself.

Part of the cutwater were wrought at the quarry at Spoon Island, and:I knew .they
would not stand,-reported them unsuitable to Mr. Light. I made a model which Mr.
Light approved of, and the cutwaters were made in accordance. The plans w.ere net
sufficiently explicit. If they had been the difficulty would net have arisen.

(M-r. Campbell produces model and explains.)
Mr. Light approved of the ailteration. There is no Section in the plans-shewing the
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jcints of the cutwaters. He got out 6 pairs of cutwaters worth £7 per pair. They
could not be used. Mine would cost about £8. It would require 22 pairs of cut-
waters. The only extra is about 20s. in the labor in each pair, and the loss of the first
6 pair; that was ail that had been got out before I suggested the alteration. The
condemned sets were at the quarries when condemned. They have been brought down
since, and some of them used in other works by Crosby ; two of them still lying there.
There is another extra allowed upon the toe stones, which were included in the con-
tract. He got £50 for each as Crosby told me and he said it did not pay him. There
were two toe stones, Crosby contended it was a separate piece. The toe stone should
be part of the foundation block, otherwise there would be nothing to hold it. The
whole block with the toe stone fastened on it would weigh about 12 tons. I never
saw tUe stones in any other way than this. This stone without the toe would weigh
8 tons. The stone the toe would cost in carriage and labor £10 more than without.
The pier including the toe stone would be 3ft. 7in. in height. My plan for the toe
stone was approved of and adopted by Mr. Light. Mr. Light also considered that
according to specifications it should be done that way. Crosby said he intended to
have an extra for it.

There is an extra also in the quantity of piles in the plan and the quantity that was
drove. He drove more than was in the plan. He has driven 38,054 feet-25,000
only was in the plan. The specification of the first plan shews piles 18 feet long, and
filling in piles 15 feet long; the sheet piling for Coffer Dams 16 feet long. In place
of the 18 he drove 40 feet, and in place of 15, 25; and in place of 16, 18
for the piers, and 25's and 35's in the abutmeits, which made an extra of 13,000
feet ; Is. 6d. per foot was the contract price ; the extra would be worth 2s. 6d.
per foot, making £1625. I should think if there had been sufficient borings and
soundings taken -the necessity for the long piles would have been known and included
in the contract, but the same quantity would be required. I do not mean to say that
this extra ought not to be allowed, but we would have known in the first what the
bridge would cost. Mr. King told me to keep the time it took in driving piles,-what
they would cost driving per foot, the cost price was 32d. per foot. King and myself
consulted and considered they were worth 3Sd. more for squaring and putting on hoops
and shoes and getting them to the place, exclusive of the cost of the piles. I don't
remember giving any report to Mr. Light shewing a difference in the charge of extra
than at present. It would take as much time to drive two piles of 22 feet as it would
one of 44. A 40 foot pile would cost 15s. on the ground ; an 18 foot pile about 5s.
The extra cost of Is. per foot over the contract price is made for cost in pumping,
&c. He gets Is. 6d. per foot for the first 18 feet and 2s. 6d. for beyond,-that he
ought to have on all the piles.

It was impossible for me to get at what Crosby paid for his 25 foot piles, but I could
buy them at the time he was driving for 5s. a piece, but cannot say I could have bought
them when he commenced. They were on the ground when I went there. The forty
feet were got afterwards. The change was determined before I went there. He had
a contract with Mr. Otty for 150 of the 40 feet piles at 15s a piece. Both Crosby
and Otty to!d me this.

The nex item ;-there ought to be deductions made from contract for work not
done. The whalings round the Coffer Dams including 3,164tbs. of iron bolts and straps

were
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were not done. I value this omission at £240. Now that would cost £500. At the
time the work was going on it might have been done for £100 or £150. I consider
it should have been done, and it is necessary now for the security of the work.

Another item : a great portion of the works was to be done in mortar-he does it in
cement and is allowed extra, and ought to have it. It was in his contract to build a
Mortar Mill which would cost £75, which was not necessary as he used cement, and
therefore ought to be deducted. The bridge now is not more than half done; not
much more when I left on last day of November.

(Mr. Campbell hands in two Tables A and B representing state of work when we
left; what was done and what was to be done. Vide Appendix.)

With reference to the iron girders, when they were brought to Hammond River, lie
shewed me his price, I believe about £500 for putting them together: the price he
fixed at time of making contract. He had 2 or 3 tenders for puttinig them together
when I was there. Boiler makers and others were asking £7, £8 and £10 per ton
for putting them together. This would be about £6 per ton more than he had esti-
mated it at, and he said he would have that cost as an extra, or he would not put them
together at all. He said that the girders had not come from England as he expected.
He intimated that he thought more of the work would have been done in England
and less here. The girders were 243 tons, thus shewing a difference of £1,215.
The girders have not yet been put together.

Mr. Crosby wishes witness to be asked-
" Whether witness did not tell him, (Crosby,) that they might quarrel for a

fortnight so as to let Engineers and Commissioners believe there was a difference
between them, and then that all was to go smooth afterwards ?"

Answer: No-never.
Mr. Crosby here addresses Committee and says-
"I was complaining of his particularity, and he said he wanted them to believe he

was verv particular; and I wish him asked whether he had not a very unpleasant
time with me and the men and my foreman, Mr Jewett, during the time he was
there P"

Answer: Part of the time when the work did not go on right I found fault and
then things were not pleasant. I did not say I would slip over the work. I do fnot
kncbw of any other departure from the original plan of construction than those I have
mentioned. Part of the river diversion was made while I was there. This was an
additional job for him ; nothing to do with the contract. I know it was not in the
bridge contract. I do not know that any reduction was made in Walker's contract
in consequence of the earth having been carted on to his Section or contract.
Crosby's bill will be £16,000, and is worth it; everything complete, and that is a first
price, and I would be glad to do it for the money. The bridge would have been
cheaper if the soundings and all had been taken correct in the first instance, and if so
taken and built upon its present plan the lettings would have been £l,500less.

In consequence of the quicksands, it cost the Contractor a good deal more for pump-
ing. I think that £1,500 might have been saved in the mode of excavating the pits
and pumping. The new mode which was adopted after I went fbr excavation was at
niy suggestion.

March
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March 24th, Thursday, Committee met.
Mr. Campbell continued-
If the work goes on as it has hitherto gone on, and the Commissioners are as liberal

as they have been, the bridge will cost without the girders or iron shoes £19,000 or
£20,000. The contract price was £ 11,950. The cost of the girders is about £5,500.
One reason for thinking Crosby's bill will come up to £19,000 is from the extra prices
before allowed him.

The cause of bridge not being completed is,-st. Stone was not provided accord-
ing to the Specification. 2ndly. When it came upon the work it had to be reduced
and rewrought. The specification says, that there should be one header to each
stretcher ; onlv 28 headers came for 600 stretchers, and a great portion of the
stretchers had to be made into headers, which caused wait of stone for completion of
piers. Next plàce, at one time, we had only six or eight Stone Cutters for three or
four weeks; for about eight weeks more as many as thirteen, but we never had
enough. I was sent to the quarry opposite Spoon Island by Mr. King to measure.
I did not pass at the quarry any stones as correct, and then condemn them after they
came to the works. I measured them at the quarry and reported them badly
wrought. Kirig told me to measure them and report them as I found them, and I
understood Mr. Light had made a reduction from Crosby each month in consequence;
this, King told me. There was plenty room for fifty Stone Cutters at the work, and
they might have been employed to advantage ; the reason they were not there was,
Crosby and his foreman exacted eleven hours from the men per day, and ten hours
were wrought in other portions of the fine, and first class stone cutters to whom I
applied, (Crosby having requested me) refused to come on that account.

3rdly. The foreman in charge of the work under Mr. Crosby, Mr. Jewett by name,
is not competent to carry on such a work. He is not a mechanic, and it was impossible
for me to carry on the work as I thought it ought to be done, because he opposed me
iReverything : when 1 contended stone was not suitable he contended it was, and good
enough for the work. One time Jardine, and Light and Parker came on to the works
and proposed to build the footing courses and wings with rubble masonry. Crosby
proposed to them to do it, and took thern round to the stone to shew them what he
intended to put in. It was decided that the stone he pointed out should be used for
the purpose. At the time he commenced, or was going to do the work he wanted to
put an inferior stone to that which he had pointed out, to which I would not agree.
There then was a second meeting on the works,-Light and Jardine, and, I am not
sure, Burrowes, and Crosby and Jewett. Mr. Light told me not to advocate the inferior
stone. He did not want it to go in. I told him sooner than do it I would resigu.
Burrowes was sent afterwards to decide, and the stone was rejected. That caused 5
or 6 days delay. Burrowes and myself wrote out a specification,-submitted it to
Crosby. He said he would not do it according to that but rather according to
contract as the other footing courses were done.

It was my business at Hammond River to return a nonthly estimate of all work
done, and materials found to the office. In September, 1858, I was called upon by
Mr. King to give a total estimate of ail the work done up to that time. In October
another estimate was required; Crosby had said there was more work done and more
materials found thari I represented in my first estimate, and they sent Mr. Boyd to

assist
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assist me. He measured over the work, and came to nearly the same conclusion, £40
more or less. Mr. Crosby told me Mr. Light had brought him £250 in debt after
that estimate by Boyd and myself, and that notwithstanding that, Mr. Jardine had
advanced him £900, and he could get money without our estimates; when Mr. King
came I mentioned the circumstance to him. He says, you don't think that strange on
this line. He said there were other Contractors on the line could get money without
an estimate as well as Crosby. He said Walkers'. He said Walkers' were more like
Agents to the Government than Contractors. I said it was a shocking state of
things that Contractors could put Engineers and Iiispectors at defiance, and get money
when they liked. Mr. King left the Province last September or October, about a
week or two after this happened. He resigned, and, lie told me for the following
reasons: when he came on the works he made an agreement for a certain salary, and
was to have an advance after 6 months. He had twice applied. They had not kept
faith with him, and therefore he left. Two months before I resigned, 25 per cent.
was attempted to be taken off my salary without giving me notice. A week before
the last day of November, Stone came to me at Saint John Hotel, and asked me if I
was aware my salary was reduced to 15s. a day. I said I was not. When I went to
the office Jardine said Light had cut down my wages,-he had nothing to do with it.
When I went to Mr. Light, he said he had not done it; the Commissioners had done
it. Mr. Light wanted me to stop for the 15s. I would not. They did not say either
of them that my wages were reduced for misconduct or inc-;- '..:cy. They did not
express any wish for me to resign. After I left, Daniel M'Goldrick was appointed;
he had been on the next Section to me inspecting. I don't think he was a mechanic,
but a man of good judgment. I believe his pay was 156. per day, but am not certain.
He was turned off in about a month, and a man named Milligan, I have been told, a
stone cutter was appointed, and was Inspector when I left Saint John. Can't say
what his wages are.

A letter is here produced by Mr. Jardine, addressed by witness to Milligan, dated
29th January, 1859. Vide Appendix, No. 5, C.

" The other sawney is Mr. Jardine. My object in coming here is not to turn out
Mr. Jardine, but to tell the truth of all I know. 1 did not intend coming here and had
no idea of coming here until officially summoned by the Chairman of the Committee.
I left home a week ago last Monday morning. I have written two or three articles
under my own name against the Commissioners, and those only. My motive was this:
an article came out, signed " Navvy ;" a paper, the Morning News, charged me with
writing the article, saying I was a discharged incompetent servant. I was not named,
but it was directed to me. I then came out under my nane, and wrote the articles
to justify myself. No letter would have appeared under my name but for that-I had
no feeling against the Commissioners or the Government, and have no money claim
whatever, and I am not disappointed at leaving. I do not know whether or not Mr.
Jardine had Mr. Light's certificate before paying the £900 to Crosby, same with Mr.
Walker. Mr. Light's certificate ought to be based upon the estimate of the Inspector
or person appointed to measure. The estimate is the measurement of the work done;
according to the way the word is used on the Railway by the Engineers for the quan-
tity of work done, and for determining the monthly payments. The estimates or
measurement by Boyd and myself included all the work done on the Bridge as well
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extra as under th e contract, and would include the materials also that had been found
by Crosby. If lhe really did get the £900, it was a pure advance.

It was the Contractor's business to have the stone and materials and workmen on
the spot.

Mr. Campbell, at the request of the Chief Commissioner, by permission of the Com-
mittee, here stands aside to admit of Mr. Boyd's being examined, who it is alleged is
obliged to go to the works.

Mr. Edward Boyd. Am a Civil Engineer; engaged on the road ; have been
engaged as C. E. since 1854, and on this road since May '57. I was not engaged on
the Robinson's meadow.

Some discussion here arose as to whether Mr. Myers had impugned the bridge or
not: Mr. M vers is called upon and says, " I did not mean to impugn the statement in
the supplementary report as to the cost of the Bridge, except that the cost of digging
the foundation about £400 had been omitted, but my object was to shew that an
embankment was cheaper than a bridge."

Mr. Bovd resumed. In 1851 1 went to England to studv: was not regularly articled
to any Engineer: was a year in England, and was there engaged in Railway works,
receiving no pay, but studying ; had letters from Brassey to his foreman on two of his
roads ; came out here ; was on survey with Beattie in Nova Scotia, 2 months ; then
on survey between Saint John and Calais 4 months with Mr. Gooden. In 1857, May,
was put on this road on survey as Leveller, 2 months ; then sent to Section 2, 3 and
4, as Crosdale's Assistant; then Crosdale and myself were sent to No. 5, and have
been there since, went there in July 1857, and am now divisional Engineer of Section
5 and 6, and on Hammond River viaduct. I had no superintendence of heavy works
beforé being appointed to my present position, but had seen them. Last February
(1859) was the first time I was sent for to make calculations respecting the Robinson
Meadow Works for the purpose of the Supplementary Report. I made up the calcu-
lations of the embankment and got together the items for the cost of the bridge, but I
made no actual measurements. I had data from Cox, one of the Assistant Engineers,
and Mr. Brookfield who took borings, and made up my calculations upon them. Cox
is now in charge of the same section. Brookfield told me he took the borings, and he
had notes, Light told me to go to Brookfield for the dat.. Brookfield was a Contractor
on Section 4. I can't say whether he is an Engineer or not. Mr. Cox was the
Assistant Engineer to King who constructed the Bridge. Mr. Cox was sick in
February, and was confined to his bed, and that was the reason I presume I was sent
for. Mr. Brookfield had made the borings before, but I cannot sav when. I am not
aware that Mr. Campbell made any borings for that work. Mr. Campbell was Inspector
on the masonry work of the Bridge. I saw him there; was absent myself, and
cannot say whether his inspectorship extended over any other part. •

I made up the 65,000 yards embankment from the actual height from surface to
grade, and from allowance for sinking and shrinkage. I made an average allowance
of about 9 feet for settlement, the average depth was 27 feet ; blue clay proper does
not admit of much settlement. The height from surface to grade is 21 feet at one end
and 26 at the other, mean height 231, length of the embankment 800 feet; that
would be longer than the bridge ; the road bed is about 22 feet wide ; no calculation

was
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was shewn me as having been made of what would be the cost of the embankment
before adopting the principle of the bridge ; the bottom of the embankment would
varv in width according to the depth of filling; the average was 145 feet, slopes,
2 to 1; it is the customary slope on such embankments. The 65,000 yards only
include where the bridge now stands, and it is intended only to cover the same as the
length of the bridge. The meadow rising would prevent the embankments spreading
out any further than we put them. This embankment, or rather the calculation for
it, is not more than those for the contiguous embankment, such as Lawlor's Lake, and
Davidson's Cove, and four mile bridge, but rather less ; I calculated the embankment
of al] earth. I should judge the foundations of the road at the Girder Bridge very
similar to the meadow at Robinson's Bridge in material; the embankments at both
could have been made of the same material. My calculations for Robinson meadow
embankment is made of borrowed earth. I should not be willing to take a contract
on any other calculation than that the same allowance should be made for the slope
below the surface as above at that particular locality.

March 24, 1859.-Committee met.

Mr. Boyd's examination continued.

The 1000 cubic yards and stream diversion is for the culvert. There is no calcula-
tion what is rock and what is soil-mere assumption ; soil cutting in that position is
much less expensive than rock, calculation is based on length and depth of required
culvert ; the 520 cubic yards is the nasonry of the culvert,-40s. a fair price. The
100 cubic yards of rip rap is under the paving and under the walls; the culverts
entire cost would be £1,137 10s. M'Cullough's farm was the nearest place we could
borrow our land from, and would take 4 acres at an average depth of 10 feet. The
price-£100, was what I thought we would be obliged to pay. The 2ï per cent. on
the £6,500 is for keeping the line in order for six months, so that teams could run
over it for the purpose of making the embankment while the work was in construc-
tion, £150; track laying, £42 lOs.; 6000 yards trimming and soiling slopes,
£100. The embankment would require 3 and k acres of land. The £585 is chayged
at the same rate as the land taken for the bridge. Total, £8,954. The ballasting has
been omitted in the Report, which would cost £101 3 6. It was an oversight. The
cost of the bridge is the exact cost taken from the books. The prices affixed to the
items in the cost of the embankment are mostly made from my knowledge of the
charges along the road, I may say ail of them. I got the height of the embankment
from levels made by myself. I checked Cox's levels from Barbour's to Saint John,
(that would include this place,) and found them correct; that was to get the surface
of the ground. I don't know whether the structure was built on that level or not.
My calculation for the culvert was an arch culvert. I don't think you could have
made a box culvert safely under that weight of embankment; that's my opinion.
The box culvert (a double box) was piers in the centre, and would likely impede the
water and freeze. I do not think covering stones could be found in the neighbourhood.
There is a double box culvert built on this side of the line on No. 6, half mile this
side Groom's Cov2 ; the water is undermining it at the upper end already ; it is under
a lighter embankment. We thought we built it correctly, but it could. have been
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saved by carrying masonry down at the end of the culvert. That culvert was built
under superintendence of Mr. King. I think that culvert was built under best of
judgment at the time. When the earth is dumped from the cart, the natural siope is
11 to 1. I made my calculation at 2 to 1, because we should begin our embankment
out at the full width, and I would further state that earth though dumped or tipped at
1 and - will not stand at that more than a week. In building a heavy embankment
it is usual to commence building at the bottom in layers and then going up after-
wards. I did not see the embankment at the four mile (or Girder) Bridge made.

The length of the embankment is 600 feet; base, 158, widest place ; top, 22 feet;
average height 23', and add 9 feet the average sinkage.

The contents in cubic yards are .... .... .... .... 62.833

Then, add 10 per cent for shrinkage, .... .... .... 6 283

69.116
(Memo: Mr. Lawrence, one of the Committee, calculates it at .... 51.333

Add, 10 per cent. shrinkage, .... .... .... .... .... .... 5.133

56.466
and compares calculations with witness.)

Mr. Boyd resumes: If the embankment bad been made in the same way as at the
Girder Bridge, the sinkage would not have been so great. I won't undertake to say
how much the sinkage would be: I don't think the material could have been got for
the embankment but from M'Cullough farm. I did not see the pits, and cannot say
from my own personal knowledge whether stuff could have been got. I never heard
of culvert masonry for £1 per yard ; but box masonry may be built for that. The
result of the late freshets bas shewn that the contemplated culvert through the embank-
ments would not have been too large ; the Robinson meadow stream is more sluggish
than the Moose Path stream; the turning at right angles in the stream would have
made it more sluggish. I think the line a first rate line for the money it cost. I don't
know anything of constructive fraud, or shabby engineering on the line. As far as
my knowledge goes, Contractors have been fairly dealt with along the line, and the
Engineering- Department is organized on the best method, and certainly the most
economical, judging from the rates of pay on other roads. I never saw any neglect
of duty on the part of Engineers in charge. I don't know of any extravagance on the
line,-always good work for the money; management of construction good. On the
work I have bad charge of, I have tried to keep Contractors to their contracts. I
have heard nio permanent complaint of any of the Contractors of favouritism ; have
heard men sometimes when angry say, others were better treated ; no persons on the
line have complained more of Mr. Light than Mr. Walker. Crosby got along pretty
well; all Contractors grumble a littie. I consider Crosby is doing his work well on
the bridge. Jewett is Crosby's foreman, and from what I have seen of him I should
imagine he understood his work. He has not been a troublesome man, and has
always carried out my orders to do the work efficiently. I think our works compare
favourably with other lands. I do not know of my own personal knowledge that any
of the structures had to be built over. I never heard Mr. King say that Contractors
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had been paid without the Engineer's certificate. The stone at Hammond River
Bridge when it came from the quarries was badly wrought. The stone there for the
string course, part of it is not fit to go in without endangering the parapet walls,-part
of it is; none of it has been used as yet, they have not got to that point ; they won't
be allowed to put it in. They have not attempted to put in any bad, and I have heard
Crosby say he regretted it coming down so bad. There has been done since begin-
ning of November when I went there, about 100 cubic yards of footing courses; that
stone was got from quarry on the hill. I have tried to have it made according to
specifications, and think it is ; it is the best free stone as to cutting and quality. The
stone is laid dry to my satisfaction ; the progress of the work bas been quite as nuch
as we could expect; we have been under water most of the time. I think Crosby
has always done fairly. At Otty's cut I think they have worked as well as they could;
it might have been done better, but I won't assert positively that it could.

Saturday, 26th March.-Committee met.
Carlostem Jewett.-I am a stone mason ; have been engaged in works of stone

masonry, my principal business, since 1826. In 1829 and '30 received letters of com-
mendation for works done on the United States Arsenal. My first work as builder of
Railroad masonry was in 1847, and my principal work has been at that since. I
built and superintended in 1855, the Railway Bridge on the Old Town Falls on the
Penobscot, between January and April; the Vesey Bridge, received $1000 for my
services. I made plans for State Bridge at Madawamkix, in 1853 and 1854. This is
now a stone bridge. It bas a flat toe cutwater.

(Mr. Jewett here presents four original certificates of competency and character,
and calls the attention of the Committee to the state of his hands, as evidence of his
being a practical workman. Copies filed, vide Appendix, Nos. 6, 7, 8 and 9.)

In January, 1858, I was employed as foreman- under Mr. Crosby at the Hammond
River Bridge, my principal assistant was and is Joseph Wharf; have known him
twenty five years, and that he bas worked as foreman twenty five years, and for me
five years before coming here on Railway Bridges. He received $3ï per day in
Bangor for his services. I paid him in Nova Scotia $75 per montb, and boarded him.
I-was a sub-contractor there, and I consider him an efficient workman. -I was at the
bridge before Campbell came and we bad commenced the masonry as I supposed
according to contract. I did not suppose the footing course to be Ashlar through the
centre, and therefore did not put it in as such; when he came he ordered the middle
of the courses to be taken out and put in Ashlar; I told him Contractor did not so
unders>and it, and I would rather stop the work, and we did not work a couple of
days until Crosby and King came. This was about middle of June 1858. Before
Campbell's coming, Mr. Johnson from Indian Town had become our inspector; he
did not pretend to be a mason ; I understood he was to look after wood work. The
first time Campbell came we had unpleasant talk, and I told him he was under influ-
ence of ardent spirits, and I believed it then and believe it now. He then said we
were not in Nova Scotia or Yankee Town, and he would let us know we were under
John Bull. When King and Crosby came, King required it, and proceeded to do
(as Campbell required) the Ashlar work. I don't think Mr. Parker and Light came.
I believe that Campbell drinks and that he came on the works under the influence of
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liquor. After King and Crosby came we made the alterations suggested by Mr.
Campbell, and put in the Ashlar. I don't think Light and Parker had corne before
proceeding with the work again. I think we had but little done when Parker and
Light came, and we continued putting in the Ashlar, and have no reason to think they
disapproved of it. I think in a great many cases Mr. Campbell required us to cut the
joints closer than Specifications required. I don't think there can be found a joint
running through the works entirely through the stone as large as the Specification
admits. He required us to put in an engraving stone to fi1 up a hollow which we
thought could have been as well filled with spalls and cernent. We did it. We had
500 pieces of brown sandstone lying around, and he put his eve on a coin 4 feet by 6
and not less than 18 inches thick, and required me to make it into a header that he
wanted to use. I declined ; it would not have been reduced very much, and would
have filied the place he wanted, but we wanted it for other purposes. I think there
were other pieces which would have answered just as well, but thev would not make
coins. We should also have had to Iiaul away at useless expense other stones to get
at this, nineteen large pieces; can't say that one of the nineteen would have answered.
He complained very much that I did not accomniodate him, and said the stone he
required was a good stone for the place; others were put in which I think were in
accordance with the contract. In another week we lad just such another case ; I
refused because those stones were got for a special purpose ; I worked for half a day
getting out headers, thinking things were perfect, but he condemned them, and I felt
he was determined to have what he selected. We, however, ultimately got one which
he permitted to be put in. The man who takes his rule in one hand and hs Speci-
fication in the other to see whether a stone will suit a particular place is a hard man
to work under; because. practically, there are many stones just as good but which
won't suit the letter of the Specification, owing perhaps to defect in some corner. I
would study the Specification until I got its spirit and then select. It is necessary to
have a specification, but no man can make a specification to suit every case. After
putting on our footing courses we were putting on an 18 inch Ashlar; the Specifica-
tion requires bed shall be 1l for 1 rise. We had one perfect, but it was 3 inches
short in width, 24 inches instead of 27. I thought it as well to put it in and to sub-
stitute other work that would make it quite as good, but he would not assent, and I
had to throw it away and get another. In other cases it has been permitted, and I
never worked under a man who would not have permitted it. There were many
stones that exceeded the Specification in width. It was an inside joint and had
nothing to do with outside appearance. Another case:-We had a coin, the back of
it spalled; he ordered it taken off; it was, and carried away. He afterwards told us
we might 'put it on ; we did so. We had hauled it away 15 rods. I considered it a
suitable stone without any additional labour on it, and it was put on by his permis-
sion. The Inspector would to-day approve of what he would disapprove to-morrow.
Ndt being a practical man he had no system, and required us to do many times what
would not be permitted by a practical man. I had hard work to keep Wharff there.
He said he would fret himself to death on account of this man. I had bard work to
keep Wharff there owing to Mr. Campbell's arbitrary conduct, and he said the -men
would or should leave if Campbell was continued. I would not wish to be mis-
understood. Mr.'Campbell's ideas in some respects were very good, and in others
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erroneous ; the leading feature of his mind being self conceit when in liquor, unfits
him as a good Inspector.

Question-Was Mr. Campbell's alterations approved of by the Engineer ?
Answer-I don't know. The suggestions of Mr. Campbell were generally carried

out when they could be, and I was desirous of doing so. le required us to lay a
header over a header, which no practical man would approve of. Campbell required
us to lay ail the coin stones one way instead of breaking joints ; we had to mitre some
of the stones which cost considerable loss, and the wall was not so good as it would
have been if laid the wav I wanted it. It was however as the specification required,
but was not workmanlike. Mr. Campbell did sometimes interfere with the men under
me. Mr. Campbell at one time made a mistake in levelling the work which cost the
Contractors about £7 or £8. The interference took place as often as four or five times
a week. He was sometimes wrong and sometimes right. I don't think it was the
Inspector's business to use tools. One of the toe pieces of one of the cutwaters has
the mark of his tool which will last for ail time to corme. He cut it one inch too short.
I presume this is a mistake in measuring, and is one inch less than the plan and spe-
cification required. Campbell frequently directed grooving pieces put in, or the stone
cut level. I think the work on Hammond River done in a substantial manner. Mr.
Crosby suggested a change in order to forward the work, but it was not carried out.
Crosby wanted to put granite rubble masonry instead of brown stone course work.;
the granite rubble would have been as gond as the brown work laid in cement if pro-
perly laid. We should have laid it properly, and it would have been equal to crown
stone work. The Inspector is supposed to have a good deal of discretionali power.
Mr. Milligan exercises that power and makes alterations. Mr. Milligan allows two
stones to be used in the place of one. King was there once in two or three weeks.
I should consider myself bound to put in the brown course stone, if not otherwise
consented to by the Inspector.

Question-What would be the difference in price if the letter of the:contract was
strictly adhered to by Mr Campbell, and that in which it might have been built with-
out affecting the stability of the work ?

Answer-The difference would have been 20s. per yard. I have no idea·that-Crosby
expected to work up to the letter of the Contract. The work done on Hammond
River Bridge was better than any other work I ever did. The contract might have
been carried out in spirit for 20s. less per yard.

Question-Was not the Bridge raised three feet, and in consequence would-not
Crosby require to charge extra P

Answer-Yes: two more footing courses were put in which used upthe brown
stone we had for other purposes. If !Crosby had been allowed to use granite we
would have been above water and escaped damages from the late freshet. i- thinkithe
Province would be a great gainer if they employed practical Masons -to ,inspect
masonry. I don't consider Campbell a stone mason.

Monday, March 28th.
Mr. Jewett's evidence continued.

Tf we had not been compelled to raise the bridge three feet we should 'haveèTad
sufficient brown stone for the work, and even then, if we had been allowed to use the
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granite, we might have so far completed the work as to escape the January freshet;
by contract we were not allowed to put in a larger stone than 6 feet long. We had
one stone 7 feet long which we intended to put on, and had arranged other stone to
fill up the courses ; but we were compelled to cut off one foot which deranged the
whole course.

Question-Would you rather drive two 16 feet piles than one 32?
Answer-If I had to run the driver I would rather drive one 32. Sometimes when

Mr. Campbell put difficulties in the wav, referred to in the former part of my evidence,
I thought he was under the influence of liquor. I consider him of unsteady habits.
I never saw him drunk nor did I ever see him stagger when about the works. I think
the contract was entered into SeDtember 1857. I entered upon my duties there 19th
January 1858. The pile driving of three of the coffer dams was done and something
done to the fourth, say about one fifth ; the foundation of one of the piers was done
up to the masonry; this was done when Campbell came, and also there was on the
ground 500 pieces o.f brown stone ; a large lot of granite ; all the rip rap and rubble
stones. I know Mr. Crosby met with difficulties he had not calculated upon, but if
these difficulties had not taken place the work might have been finished in time to
avoid the disaster in January. There has been very little work done since Mr Camp-
bell left; the piles were driven for one of the abutments, and about a 100 yards of
masonry, and one of the piers topped out. We were permitted to lay in mortar in
cold weather. We had as nany men as could be profitably employed. It took a
portion of the time to make headers out of the stretchers; if the stone had come to
the works in proper shape, the delay would not have happened. This was not Camp-
bell's fault, after the stone had come to the works; but I understood from Mr.
Crosby that Mr. Campbell inspected the stone at the quarry once a month. I never
had it from Mr. Light or Mr. King, that Campbell was Inspector at the quarries.
The stones were marked with A /þ\; there were a number with D, indicating con-
demned work, but I did not know what that meant till I came here. Some of the
stones with straight marks indicating them to be reduced, and I understood what that
mark was for. Some of the stone marked O were redressed and used, some as headers
and some as stretchers. The Inspector of stone should be on the ground when they
are being dressed. If I was employed as overseer of stone cutters I ought to be
there a part of each day ; I meant as foreman, these remarks should apply, but not as
Inspector. He might visit the works once a month and put his mark of approval on
all he would pass, and I suppose the stone brought to the bridge had been passed by
the Inspector. I should think the stones should generally be fit to lay without any
more labour on them. I understood from Mr. Crosby that Government sent Camp-
bell to inspect the stone. I don't know whether there is anything in the contract that
compels the Governmeit to send an Inspector. I have understood from Mr. Crosby
that Government were responsible for all extra labour on the stone that had been
inspected by Campbell. The inspection commenced in December and continued to
May. They could generally have been measure*d without handling, but not always.
I say I don't believe there was not a lot of stone brought on the ground that did not
require something done to therm before they were used. I mean, generally speaking.
I saw a model shewing how the stone have to be put together. I saw it at the works.
The stone was not laid according to model. I told Campbell there was nothing in the
contract that compelled Mr. Crosby to lay the stone according to model, and that the
stone had been cut for laying in another way. Mr.
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Mr. W. Alden examined.
I live at Hammond River near where the bridge is. Mr. Campbell boarded at

my house in the Fall, 1857, and Spring of 1858,-he came to my bouse in June 1858
-- and continued to live there till November of same year. I never saw Mr. Campbell
drunk in my house; I have seen him drink; I never saw him go to the works in a
state of intoxication ; he generally left the bouse at the same hours with the men, and
returned with them to bis meals. I never heard of bis being drunk in my absence,
and being incapable of going to bed without help. There were quite a number of
men that worked on the bridge boarded at my bouse. I never heard any one of these
men say they ever saw him drunk or worse of liquor on the bridge. He always kept
good hours when he boarded at mv house, and saw no difference in bis habits when
he returned to my bouse the second time. I recollect the day Mr. Campbell came as
Inspector of the bridge and that be was as sober as you or I.

March 29, 1859.-Committee met.

John Stone.-I am Mr. Light's Clerk, have been so since July 1856; since the
first commencement of the works on the Railways by the Government. My duty at
first was to examine estimate, pay the staff, make out contracts, aud keep an account
of the moneys received and expended, and to give out the plant and materials from
the Store at the Bend to the Contractors. I was there when Mr. Chandler was said
to be superintending those works. Mr. Light was the Engineer constructing. I
kept a Cash Book and a Ledger. (Books produced.) Those books will shew all
moneys received and expended by Mr. Light froni the time of my first appointment
until 31st March 1857, on the appointment of Mr. W. H. Scovil. Since that.time
the accounts of the expenditure, &c. have been kept by the Railway Board in the Saint
John office. The total amount shewn by my books to have been received and
expended during that period is £58,452 Il 10. The books shew in detail how the
sums have been expended. I am able from those books to give the details of what
any particular piece of works or any department may have cost as far as the-details
were returned to me. Those details were not returned to any but me, and no sett<of
books were kept by anybody but myself. These books were always in my custody,,
nobody having access to then but Mr. Light and myself, and they could not bealtered
or amended in any way. They are in the same state now in which I have kept the Mi L
believe Mr. Jardine asked me for the books; the cash book was the only one I shewed,
him. My impression was that Mr. Jardine wanted the details, and he could see more
of that from the cash book than from the other. There were at thattime-threei
sections under contract at Shediac ; and thriee in Saint John, (" January 1857," Mi.
Light says, from book,) and the work on the Marsh from the Mill Bridge to the three,
mile bouse. The ledger shews an account with the Banks of New Brunswick and:
Westmorland. In the ledger, in three cases, Brookfield's, Walker,r and Stevens'
account, the debit sides only are filled in; the credit sides were: notï,becauseithey-
were made only of approximate estimates, and the accounts could lnot beî posted unt4
the final estimate was made up, and by the approximate estimates Mr. Light er myself
could at anv time tell whether they had not received more money than work doue.
Mr. Light still kept the books in his possession after the new Comm ce n
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At this part of the evidence the Committee in examining the Books observe that
items of expenditure are entered in the Books without any application to a particular
district.

Mr. Light explains that the items so examined are between the Mill Pond and three
mile house ; that. at. that. time constituted but one Section ; now it is divided into two;
Ist, from. Mill Pond to Gilbert's Lane ; 2nd, from Gilbert's Lane to three mile house.

Mr. Jardine explains that in making up the Accounts Mr. Johnson had to assume
that some of these items were in one district, some in another,. and Mr. Light in his.
Account may have put them on different ones, and this will account for some of the
difference in details between the Commissioners' Account and Mr. Light's in the Re-
port, and the new mode of Books were commenced inJuly last, classifying everything
according to the present arrangement fron the first commencement of the works ; the
same explanation also applies between the Bend and Shediac. Mr. Stone states "no
duplicate vouchers were kept, and originals were sent to the Auditor General."

T. T. Vernon Smith.

Am a Civil Engineer. I signed articles with Robert Stephenson 19 years ago, and
was admitted a Member of the Institute in 1847. My business was principally the
mechanical construction of the railway, superstructure, bridges, rolling stock, iron
work. I was on all the narrow guage roads of England, mostly all in Germany, and
nearly all in France. Stephenson had contracts for the superstructure of all these.
During the time-of' 7 years-he built over 800 locomotives. As to enquiry 31, in
the Address of the House,-the highest price in 1858 for Staffordshire rails by the
quantity was £6 15s. sterling; that is for the Grand Trunk pattern Bridge Rail; not
hammered ; difference between hammered and rolled is from 15s. to 20s. per ton.

(Mr. Jardine here states that the 700 tons of rails imported from Naylor & Co. by
the- former Commissioners, and the 300 by the present Commissioners, were not ham-
mered ; those imported since are hammered.)

Mr. Smith.-I have been connected with the Grand Trunk as a valuer of land in
Upper Can-ada.. The -rails upon that line are not hammered:. In the price of an-order
for rails there is a.difference of five-shillings per-ton, depending upon the size of the
order, and being an ordinary pattern. By an.ordinary pattern I mean such asl the:
Grand Trunk, of whichi large quantities are made, and rolls of that pattern, are in
existence at most of the, works. The pattern used here is not- the ordinary pattern'.
Itlis something like the Erie pattern, but-it:isýso different that you would require dis-
tinct:rolls to-make it. The pattern was sent from-Sti John. The Bridge iron requires
good iron in the top, and:this-requires, good in the- bottour; the: difference in- price for
having the. good quality in -bottom as; well as top, according to our pattern, is '5s. per
ton. In the- longrun it -pays to have good rails- it isigood- policy. The T rail'is usedý
in the United States. Thea difference in cost on the whole line from- St. John- to
Siediac; in consequence of ,"using this rail instead of the; Grand ' Tunk rail, wilt, be
£;100 per-mile, or' £10,900-for the whole. Jackson -had irmportèd the samen as the,
GrandiTrunk, I cannot say-how much was>imported by-him.

Mr. Light here states, that there was sufficient imported:by Jackson to lay 26 miles;
21 miles at Shediac and the Bènd, and 21 at St. John.

Mr.
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Mr. Smith: I never saw a rail on the Grand Trunk give wa on -te corneré I
made a study of the Grand Trunk rails; on the Petersborough and Cobutg we ùsed
the T, and the U rail was used on the Grand Trunk. The T rail broke 3' to: 1 t
the U. It is due to the manufacture of the iron. If I was building for my own, use
I would use the U rail with a hammered plate on the top, if I had money enough-
to pay for it. The hammered plate would add 15s. per ton, but that is 15s. less thän
the T. (Witness here illustrates by diagrams the difference between- the T and
the U rails.)

According to my opinion that expensive rail is not necessary for New Brunswick,
I would use what Jackson was using. Fron the traffic to be expected that would last
as long as was necessary. The ordinary life of a rail with such traffié as we havé
here would be 20 years.

I have had experience of the U rail for five or six years, of which I can speak
positively. On the New Castie and North Sbields, the up line was T, the down line
was U. They were so placed' expressly to test the rails, and the road was worked
by contract for Stephenson. The rails were made of the samie iron, of the same,
weight, and had:the-samne traffic*over them. At the end of the six years the U rails
I am sure had the: best of it, but neither were much worn. I had not cha'ge of thé
road, but. I was head draughtsman at Stephenson's, and ii that capacity this- road
came under ny constant observation. 1t was a road on which we tried eïperiiënte.
We had: to pay the rëpairs, and all the Accounts· came through our office. I thinik
the difference between thë climate- of this place and England would not nmake the
T rail preferable to the U. In Canada we had'asr much troubleWith the T aswitli
the U. The frost is more-troublesome on the T rail than on. the: U, though the dif-
ference is trifling. In England there is generally a Superintendent Of Locomotives
who has charge. of all the iron work. .In this country I never superintended any
road where the'U rail was-laid. The T rail is the most elastic on nachinery, which
is the only advantage it has. When I speak of rails laating 2Ô years I niean rails of
good Staffordshire iron. The rails on the Cobourg.and Petersboroughl, e' laéting
only at the rate of seven years, but they were only Welshí rails; and th'ere wa'aw d vy
traffic. I don't think that in thirty years, pràctically, thé- differën'è arisirg fròmnte
elasticity- of the T rail could be told. It is only in theory. There are mny thfrigs
theoretical that can be reduced-to figures. I don't think there is any différence- iri thr
tread ofrthe wheel between-the T and -the- U.

The Grand Trunk rails iniCanada were-lasting-at the rate-of 12 years. The diffetence
in cost between what Jackson would probably have put down here, which I supposé'
would-have-been Staffordshire« would have been 20s. per ton less than those-r-o put
down-; and Wel-sh rails would- have- been, from 10s.to 20s less than Jacksoù4 wkuk,
have: put, down,.assumingi bis to have been Staffordshire. There woùld, haye beenu-o
difference in carriage, freight oràdistribution-arid laying-dôwn in- the-one -rail more -than
in the other.

By.-permission of the Committee, Mr. Light, addressing- M:r. Smith saysTeisi
as now laid.down cast £:15 pýer to, and dedcting-the-25s. y-u name as the differenée
between the two rails, the other would be £13 15s., and, you say ,b e Stafford-
shiëe)ë thé I3 15ës would last ]2 yrd-years,, ,nd ih bs iùieed taffofsikk 1
last 20 years. Do you think the suün of'2s. per toÝ go eùivalnt-fr $ years
additional P Answer



Answer-That question is based upon the supposition that-at the end of the 12 years
the £13 15s. rails would be no good, whereas they could be then repaired for 30s.
per ton to last the same length of time again, whereas the 20 year rails must at the
expiration of the period be re-rolled at a cost of £4 per ton, and then last for 20 years
again, therefore there is no particular advantage in these superior rails; the £19
repaired would last 40 years, and the £13 15s., 24 years.

I say rails can be repaired, and are repaired every day in Boston. I know for a
fact that the rails at the Great Western Station, (Paddington,) have lasted 14 years,
and have never been taken up or repaired.

I do not know how the loss of the £2,000 on the 1,000 tons of rails could have
occurred, nor do I now see how it could occur.

Wednesday, March 20, 1859.
Mr. Vernon Smith's examination continued.

Having heard Mr. Light's reasons in the Supplemental Report for saying that the
iron imported from Naylor, Vicars and Co. was deteriorated £2 per ton, I cannot see
that those reasons are sufficient. The good iron must necessarily be placed in the
base of the rail to roll it at all. It is not reasonable to suppose they would leave the
top off. I cannot see how the difficulty could have occurred to that extent; the rails
are sawn off after manufacture by circular saws. I never saw these rails. I don't
think the chipping the ends to make them fit could cost that sum. There are only 7
rails to the ton, and assuming that every rail in the ton required chipping at both ends,
it would not cost more than 10s. per ton.

Mr. Light here states, that it had been subsequently ascertained that Mr. Reed's
surmise of the best part of the pile being in the base was wrong.

Mr. Smith, says : I should thiink very few rails would require chipping; they might
require filing: I have seen rails manufactued by the thousands of tons.

Mr. Jardine wishes Thomas A. Walker's certificate, page. 12 of the Provincial
Secretary's reply to W. H. Scovil's pamphlet, read: also Mr. Fleming's certificate,
page 21. Vide Appendix, No. 20 and 21.

Mr. Smith says: If there had been any additional expense in laying the rails Mr.
Walker would have charged it as extra; if he had to chip the edges of course it would
be extra. That certificate of Mr. Fleming's certainly shews these rails to have been
very badly rolled, but it does not necessarily entail any additional expense in laying
if no chipping was required. The chairs usually vary in size more than the rails. If
the chairs were not chilled, they would vary in size. Even taking that certificate as
applicable to the whole 1,000 tons, still the expense in laying would be very little.
After being laid the deterioration would be very heavy. If i of an inch higher, they
ought not to be in the main line at all, they would do for sidings.

Mr. Jardine here states that these could not be used for sidings but had to be used
in:permanent way, owing to contracts made and having no other rails, and the whole
1,000 tons had so to be used, of course a portion of those was laid in the usual sidings.

Mr. Smith: I think in 1857, Staffordshire iron was £6 15s. (Mr. Jardine thiDks
they paid £8 5s. Messrs. Light and Johnson confirm.)

M'r.
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Mr. Smith: If the rails are so bad as to be i of an inch in difference in height so
as to make £2 difference per ton, a man could not see it when lying on the ground,
but could when on the track.

Mr. Lawrence here wishes Mr. Reed's letter to Mr. Jardine, dated 15th January
1858, read; in which he refers to Fleming's certificate, and says be found similar
irregularities in other rails in England, and that the fault was in the pattern. (Vide
Reed's printed Correspondence.) Letter of 15th January 1858.

Mr. Jardine's letter of 1 1th May 1858, to Naylor & Co. of Boston, is here read-
vide Tilley's pamphlet, page 1 1-aso letter from Mr. Reed to Mr. Jardine, dated 1 Ith
February 1858,-shewing other rails were similarly manufactured. Vide printed Cor-
respondence, and Appendix, Nos. 23, 24 & 25.

Mr. Light here says, that in making his calculation of deterioration of the 40s. he
allowed one third for the surmise of Mr. Reed that the best part of the iron was in
the base of the pile, and that has since proved a mistake, and the remaining two thirds
he charges to the very unevenness of the rails. That, says he, vas my decided opinion,
at that time; and I have since the laying of the rails discovered other defects which
are equivalent to that one third ; which defects are the slots at the end of the rail. are
slitting out, which is a serious defect. I would not have bought those rails at àl.

Mr. Jardine's letter of Ist December 1857, to Mr. Reed, read.; (vide printed
Correspondence),-and Appendix 26.

Mr. Smith continued.-I think the Estimate for Rolling Stock in Table A No. 8,
Light's Report, is a light estimate, and will not probably cover the final expenses; it
will depend upon the traffic. I cannot say whether the general estimates are- properly
made up or not-page 14, Comparative Statement. I cannot say whether the ýroad
will cost more than the estinaates, but I think it will. I have no data upon which to
make any calculations more than others who have the Report in their hands. - made
an estimate for the rolling stock, including the machine shop, which was much larger
than this estimate, I think about £125,000; if the estimates do cover the costit will:be
the -cheapest rolling stock ever put on a rail way. I have looked at Jackson's estimates
of rolling stock, page 132.

Mr. Light here states, the present Commissioners propose to give on 109 miles the
same*amount that Jackson & Co. propose to put on 144 miles-pages 76 132 of
thé Report; it is possible that a Contractor might have furnished the samle number of
vehicles of a.n inferior description, for less money, and would. probably have done it
say 331 per cent'less. The vehicles on the road are of a very superior description.

Question-Look on page 72, giving total estimate of whole road; in what respect
is it insufficient P

Mr. Smith.-I cannot answer that question.
(Mr. Light requests that Mr. Smith may be asked if he ever had charge of a Rail-

wayP)
Answer.-I have had charge of the Coburg and Petersborough Road, the-Peters~

boro Road was noti.virtually a finished road.when I took charge of it. ,Engineers.had
not been over the whole road except the Bridge when I took charge of it.- >Theíain
Une was located and the work printcipally done. I located theMarmoraBranch, 32

95 miles
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miles in lengtb. I have not been engaged on public railroads as Resident Civil Engi-
neer. I have never been engaged on a public railroad as Assistant Civil Engineer to
any Engineer of note, but have been engaged on private roads. A private road is a
road built without an Act of Parliament.

The cost of erecting a hammer to repair roads would be about £500.
Both the T and the U rails can be repaired in the same way and would each last

twelve years. The pieces put in the damaged rails would be welded in.; the best
description of steel could be welded into the damaged parts of either description of
rail. The commonest iron would be quite good enough to repair the rails of either
description.

The ends of the rails generally fail soonest; damage begins at the ends, and runs
up the rail more or less according to circumstances. When the end of the rail is so
damaged it should be repaired at once. Rails so repaired would be as good as new
minus the wear.

Mr. Lawrence Myers' examination resumed.
Mr. Light in answer to a question says, that in bis estimate of the bridge expenses

at Robinson Meadow, allowance for digging foundation is made undér item-pile
driving I think, £490.

Mr. Myers.-I state that in addition to the cost of the bridge which Mr. Light has
made, there should be added 1,500 yards superficial pitching which would be worth,
including stone, 7s. 6d. per yard, which would not have been necessary had the
embankment been made.

Mr. Light here states that this work is not done or going to be done, because
unnecessary.

Witness.-I state that this work was let for a lump sum of monev at private letting
and this amount of work was included in it. I produce the specification on which it
was let; the item shewing that this was included is " 1,500 superficial yards of pitch-
ing," dated September 10, 1858, " specification for finally completing from Gilbert's
Island to Torryburn Station." Brookfield did the work I believe under contract. I
don't know of my own knowledge that he signed a contract, but 1 believe he did.
My brother had a contract to 611 in this hollow at Robinson's Meadow with earth
(instead of making a bridge,) he felt certain of 6d. per cubic yard profit off of that
work, when prevented from doing that, he holds a claim against the Government for
the loss of bis profit, and I say still that I could have made that embankment in four
months and at the cost I have named and really less. I would gladly take a contract
for that work at Is. per yard cubic. My brother's price was Is. 41d., and that con-
tract states that a part of the cut southeast of Lawlor's Lake was to go into that
embankment, the foundations were dug and part of the stone hauled for the culvert.

Witness refers Committee to Report, page 49, to show that width of embankment
is over calculated by Mr. Boyd at two feet in width, and reads-" Wherever the
" depth of embankments exceeds thirty feet, the formation width bas been increased
" to twenty two feet, and the side slopes made two to one, and wherever the action of
" water *had to be especially guarded against, 'rip-rap' or bank paving bas been
"placed as a protection. The rock excavations are nlot less than twenty four feet in
« width with side slopes of three inches to the foot."

Therefore
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Therefore in making the estimate of the costs of embankment they have oe.er cal.
culated two feet in width and one half feet in height off the bottom.

Refers to page 92, and reads-" The width of the road bed at subgrade or forma-
"tion level has been assumed at twenty feet in embankment, and not less tha .twenty
"four feet in excavation, with slopes varying from one and a half to two feet horizon-
" tal for every foot vertical, according to the nature of the earth to be sustained.
"These dimensions and slopes I regard as liberal, and think that they may be reduced
"in some instances without hazard to the character or permanency of the work , the
"qualities of the prevailing earth will, however, require much caution in doing so."

To shew that the slopes allowed in these calculations of the embankment is with..
ont detriment, witness here refers to page 93 to shew that embankment is better than
bridge, and reads-" The superstructure of three of the bridges on the line, one of
"them erected some time ago over the Scadouc Creek, near Shediac, by the former
"Contractors, one over the Post Road near Saint John, and the bridge over Ham-
"mond River, are, or are to be of the iron girder class, made of boiler iron-a form
"of structure which though somewhat expensive, is preferred by many Engineers to
"all others for its simplicity, for its permanent adjustment, and for its great strength
"when well proportioned. Permanency, including proof against fire, seems to.have
"been thought especially called for in the localities above named."

Also pages 63 and 69, to shew that cost of keeping up embankment is little, while
that of bridging is heavy :-" As the earth work of a Railruad costs almost nothinglfor
" repairs, while those of its perishable superstructure are very great and proportioned
" to its length, as is also the cost in fuel, wages, wear and tear of the Engines of rup-
"ning the road, it will often be advantageous to make large. expenditures for the

former element of cost, in order to lessen the length of the road, and consequently
"the annual expenditures of the latter." "It .is also noteworthy, thatthe permanent
"character of the important bridges on the Grand Trunk Railway proper wilt in the
"course of years be productive of great saving, from the absence of those foses,by
"decay, or tire, or flood, whicli as you know to your cost are too prevalent elsewhere
"both in Canada and the United States."

With reference to Lawlor's Lake, I say it is an excellent work-a good perimanent
job. I did it myself. My brother, Dillon, had a Contract to. 611 in, that fake at
Is. 3d. per yard, but he was allowed is. 44d. in the final.estimate. Mr. Light is
approximately correct when he says in the Report that 10,000 cübic yards of. eatth
had been thrown into the lake without making head way. Mr. Light calledus.eret.al
times a week, and on two occasions I urged upon him the propriety ofgetting;ièee's
from the hill side to prevent the earth·washing out into the lake. He agreed *ifh
me ; the first day we gained but little, barely perceptible ; next day 5- r' et ;srd,
4th, and 5th, and each succeeding day gained rapidly, last day 16 ieep and 4t,-;Iejça.
couraged. About that time the work was stopped a'nd they commenced beidkig a
bridge without giving me any warning, throwing 200 of my men iidlepï inddieife
winter. Mr. flartshorne, Mr. Light's officer, infortned me that they wereoi g t
build a single track for a temporary dump, which would keep us idle foçhre or foW
days, whereas we were kept idle for seven weeks ;-instead, of aeingle rcitheybui!t
three. I informed both Mr. Lighrand Mr. Jardinethat I could builithmnauk-
ment with trees, &c., and quicker than they could build the bridge. My brotherì påid

nothing
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nothing for the use of the bridge, and I set down the loss to the Province at £3,500.
Just after the bridge was built it gave way; didn't answer for a dump, and it cost
more to keep the bridge in repair, than it would to have dumped the earth from the
embankment the way we were doing before bridge was built.

(Mr. Myers here offers to prepare statement of items ; instructed to do so.)

Continues.
After the Bridge began to give way, Mr. Light and Jardine came up in April '58,

and proposed an arrangement to fill in the Lake; they said I had always been up to the
mark, and wanted to know what time I could do it in. I told them if they would lét
me be my own inspector I would fill it in 25 working days. They agreed, and I filled
it in 19 days.

The road is not built well in the following instances:-
1st. The Car house in Saint John never should have been put on a grade; the upper

end is nearly 3 feet lower than the Railway track, which will make it dangerous for
getting Cars in and ont, unless they go to an enormous expense to get a level track by
running out 1,000 or 1,200 feet, which would cost several thousand pounds, two or
three at least. It must have been a mistake. It could not have been intentional. It
is necessary to have a Car house, and it is in the proper position if the grade is right.
I don't think it can be cured without stationary machinery or a locomotive to pull up
the Cars, or cutting as I have before mentioned.

There were numerous pieces of bad masonry between 7 Mile House and the Town,
which have since had to be rebuilt. On the 7 Mile House Bridge the abutment
cracked. It had been put up by Walkers ; my brother was allowed £100 for the
repairs, and how much more he will be allowed I don't know. Another large culvert
at Donovan's cut has been allowed to sink down, an ordinary culvert. It cost £60 or
£70, and was not required.

I think a large saving could have been made. I think the whole amount of earth
work on the line (I have been as far as Section 8, at Hampton, and taking it for granted
that the whole line is on the same width and slopes,) is at least one third unnecessary,
i. e. it is increased, in consequence of extra slopes and cuts, one third ; (the slopes in
the States are only Il to 1;) and these slopes increase the work one third beyond
what similar works would amount to in the United States.

(Here witness states, if permitted, he will make up calculations ; directed to do so.)

Continues.
The work on these additional slopes would cost more to the Contractors per cubic

yard than a similar quantity of work in the bulk of the cut.
I acknowledge that these extra slopes are slightly beneficial, but not at all equivalent

to the cost incurred.
The macadamising the road at the Girder Bridge is also an unnecessary expense.

There is a great deal of rough ashlar work in colverts and masonry unnecessary, and
which does not add to the value of the work, in some foundations. See Report, page
92. "The masonry consists of abutments and piers for bridges, walls and arches, or
" other covering for culverts; these are of a high quality well adapted for durability,
" and generally very creditable to those concerned." And page 93: "It is not
" improbable indeed that it may be found safe in some of the works yet to be built to

"lower
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" lower the standard of quality or substitute a different class of masonry, and thereby
" reduce somewbat the cost. This however must be confined to the less conspicuous
" and lighter works which are only important as a matter of expense in their number
" and aggregate amount."

It is objectionable that the grades through a cutting should be on a level. It entails
expense from the mud wasting.

I think, notwithstanding all these mistakes, that Mr. Light has not made more than
many with greater experience might bave made, and with what he has now learnt he
.will complete the road better than any other man that could probably be got, and
cheaper too: if he will apply himself. He has consulted me frequently, and I found
him of quick perceptions and sound judgment, and more than men of his experience
generally have. (Mr. Myers is here instructed to prepare his calculations and bring
them in.)

March 31st.-Committee met.
T. T. Vernon Smith.

The question or insinuation intended to be conveyed in asking whether I had ever
been Chief Engineer is improper, as none of the Engineers referred to in the Report
itself had been Chief Engineers. Hatton, Gregory, or others.

Memo: Mr. Smith here got into an altercation with Mr. M'Adam. Words and
explanations follow, and Mr. Smith's evidence closes.

Mr. Myers, recalled at the request of Mr. Light.
As far as my experience goes, I unhesitatingly give the preference to the T rail;

that is, such as they use here. The T rail is such as is used in the States; one great
benefit a train is not nearly so apt to get off the track on the T rail as on the U rail.

Mr. Campbell recalled, and examination continued.
I superintended the pile driving, boring and masonry of the Robinson Meadow

Bridge; but not the wood work, except giving the heights of the three Bents, 3 at
one end and one at the other; the average height is 23 feet 2 inch to formation line,
(produces paper,) this copy is taken from Mr. King.

With reference to the boring, I bored the meadow under the bridge every 60 feet,
to get the length of the piles without waste, commencing on the Lawlor Lake side;
the first boring 60 feet from the end of the bridge, and 16 feet in depth, principally
gravel and mud, pretty hard. Next 60 feet, bored 22 feet; 5 feet of soft bog; then
came to a soft mixture of blue clay ; close to each boring, a piece of the substance,
clay, mud or gravel, whatever it might be, was left on a board along side for Mr. King
to examine. 3rd 60 feet; got 25 feet in depth, bog about 7 feet; then the soft blue
clay, and struck the rock be.d at 27 feet. 4th boring at 60 feet further, 37 feet deep,
9 to 10 bog, then blue clay, very soft and gravel at bottom, and struck rock foundàtion
at 37 feet. 5th boring at 60 feet, 37 feet deep, and borings same. 6tb, 7th, Sth and
9th same as the last. 10th boring, there was an embankment formed there with rock,
and had to bore about 20 -feet froem the side of the line, depth 45 fedt, this was on
lower side, next road, towards which bog sloped, borings -the saiae; then: bored onthe
upper side about 20 feet, and got soundings at 17 feet, shewing that tbe hard igroànd
has a slope towards the road.

96 Mr.
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Mr. Light was there several times. In driving the piles, we found them to come
as near the borings as possible.

I can't see why an embankment could not have been made there as well as below
the Girder Bridge.

1 measured from the height given to me out of the office, and I make out that an
embankment would be as follows:-

9 feet of sinking, and 10 per cent. shrinkage, and the siopes 2 to 1, would make
51,367 cubic yards 5 feet 8 inches, which at is. 41d. would make £3,531 9 6. I took
it at twenty feet wide on the top and the other dimensions allowed for the embank-
ment. In addition I allow an arched culvert, £768 7 3, 8 feet diameter, that is what
I consider would be a sufficient culvert for the place.

The foundation of culvert I allow 116 cubic yards and 18 feet broken
stone at 4s. per yard, .... ....

24 yards and 14 feet gravel to pave on,
36 cubic yards 7 feet Ashlar, at 54s. 6d.
118 cubic yards 22 feet blocking course, at 40s.
60 cubic yards and 5 feet rubble back at 15s.
42 cubic yards of arch Ashlar masonry at 80s.
10 cubic yards of rip rap at 5s. ...
24 cubic yards and 24 feet paving at 10s. 1 foot

337 1)
120

.... 98 2 3
237 13 0

.45 3 0
336 7 0
2 10 0

thick, .... .... 12 0

£768 7 3

Then 7,466 superficial yards of soiling on slope, at 3d.
504 cubic yards of ballast on track, at 4s.
Laying 600 feet track on embankment,
Diversion of brook for culvert,
6 acres of land for borrowing, at £25, ....

.... .... £93 6
... 100 16
.... 15 0

50 0
150 0

Total cost of embankment, £4,708 19 3

and that embankment would- be of as good and permanent a character as any part of
the line. My calculation for diversion is based upon a knowledge of what such would
cost. I made no actual measurement on the ground, but from the height given me
by Mr. King. 1 know the height of the Bridge to the 1-16th of an inch, and only got
the height of the bents from Mr. King. I know nothing about the Station grounds.
I have seen the Car House so much talked about. I think it should have been built
upon a level plain and not upon an incline; it will be very difficult to get cars in alnd
out at top end without machinery or horse power; the lower end of the Car Shed is
level with the Railway, if taken out at bottom end they would require to run a
good way down to get on the main track.

Question-Is it not the common way to shift Cars with the Locomotive?
Answer-Yes it is. The situation of the station is in a very bad position and ought

to be a much better building for such a line of Railway. I know nothing of the cost
of the present building. I think I could put up as good a building for £2000. I don't
know much about changes in the road. It is ny opinion the Girder Bridge should

have
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have been on a skew or angle of 32 degrees ; the same girders would have answered
the purpose and woufd have taken less iron flooring and would have saved the expense
of the diversion road ; this is the road spoken of as being macadamized ; the bridge
would have cost about £100 more in the masonry if made on the skew ; there would
have been more labour, but not much more quantity.

R. W. Burrowes examined.
1 am a Civil Engineer; was educated at Addisconbe, where the Royal Engineers

are educated. I have had twelve years almost constant practice on almost ail sorts of
work, Canais, Harbours, and Railroads. I was about 21 years on Railways as Con-
tractor. My practical experience has been in the United States, Canada, Nova Scotia,
and New Brunswick. I have been 15 months on the present works. I have made
the calculations myself; as to the measurement or cost of the embankment at Robin-
son's Meadow Bridge. the calculations were made by Mr. Boyd, my assistant; I did
not know but that Mr. Boyd had measured the work until I heard it in this room; the
person from whom he took his data was the Assistant Engineer fully competent to give.
I have no reason to doubt the correctness of Mr. Boyd's calculations. I have always
found him correct. Ashlar masonry at 80s. I think low enough for the kind of stone;
there are 69,126 yards in the embankment. My calculation is based upon scientific
principles understood by Engineers, and always acted under in cases of this kind.

April Ist, 1859.-Committee met.
Mr. Burrowes' examination continued.

Mr. Lawrence puts the two following questions:-
lst. In measuring embankments where a given height is named and a given sinkage,

do you always take thie sinkage an average one and the embankment notP
Answer-I dor't understand the question, but I should calculate exactly upon the

plan I have mentioned.
2nd. What is the quantity in an embankment 600 feet long, 231 feet high from the

surface, breadth on top of embankment 22 feet, sinkage 9 feet, slopes 2 to 1, 10 per
cent. shrinkage P

Answer-The quantity calculated from a diagram of çross section, as given to me
by Mr. Lawrence, is 54,816 cubic yards.

This last mode of calculating for works of this nature, that is, embankments, is con-
trary to all principles of calculating such work, because presuming the sinkage to be
9 feet in centre only, a direct line drawn from a perpendicular line from either side of
the road bed to the base of the cross section at the intersection, a straight line froin
thence to the toe would not be correct. There is no principle of average to such a
line; the line of calculation would not miake a straight line.

I have a personal knowledge of the piece of ground on which the Bridge stands,
and over which it was contemplated to build the embankments. I have not noticed
them cutting hay on this place; I always had wet feet going over it.

Question-Do you consider, bearing in mind permanent character and econroIv of
construction, that it was judicious to 'abandon the embankment and constrdct tthe
Bridge P

Answer-As to permanency, an embankmebt is preferable; as to: economv the
Bridge.
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Bridge. And I understood that there was no material on the St. John side of Lawlor's
Lake to make embankment of, and as Lawlor's Lake was one of last points prior to
opening road, no material could be procured from beyond, and from my own casual
observation on the ground I believe that conclusion is correct.

Question-Could not the sane material be found in the vicinity of the Bridge to
construct the embankment, which was found in the vicinity of the Girder Bridgep

Answer-Yes: but I question whether drainage could be made so as to procure
the material in any verv great quantity.

The Bridge is in Section 2, and I did not know, (I never saw the Contract,) that
Dillon Myers had a contract to build the embankment until I heard it in this room.

Contractors are not obliged to go off their Section for material.
They should examine the place to see if they cannot get inaterials to perform their

contracts.
Mr. Burrowes reads from page 10 of the Supplementary Report: " Secondly, there

"was a considerable saving effected of wear and tear of rails by the adoption of bridge
"work, though no notice is taken of this in the above estimate ; yet that this item is
"worthy of consideration will be apparent, when it is considered that the large quan-
"tities of material required for the embankment must have been brought a very con-
"siderable distance upon the line, and would have required some five or six months
"for transit."

The difficulty or facility of getting materials in the vicinity determines the price of
the contract. If the embankment had been made up of bog there would have been
great shrinkage ; the price 2s. per yard in the estimate in the Supplementary Report
is not unreasonable from any place I know of. The price is governed by the length
of the lead and the nature of the material. . I would consider it a low price any where
in the vicinity from my present knowledge. The shrinkage of the material if the same
as the material at the girder bridge would be from 30 to 50 per cent. in my opinion,
and if the shrinkage is 50 per cent., the cost would be 2s. 9d. at the price of is. 4d. in
Myers' contract.

If as mentioned in the Report it was desirable to use the bog at the girder bridge,
it would be equally desirabie to use it at Robinson's Meadow if it could be got, but
the difference of weight from the height of the embankment would make a material
difference.

The excavation from the north end of the Robinson's Meadow viaduct to Lawlor's
Lake was principally rock. If the rock had been tipped from the height at the viaduct,
the sinkage would have been greater. I consider the whole calculation of sinkage low,
from observations made by me in Nova Scotia.

Assuming that two thirds of the material on which the embankment would rest was
clay, and that the rock was tipped off the top of the embankment, how deep would
that rock sink ?

Answer-As I understand the meaning of the word clay, alumina, 'it would not
sink at all.

Assuming two thirds to be blue clay or marl, how far would it sink ?
Answer-Can't say, because I don't know the consistency.
From any knowledge of my own I do not know that the embankment would sink 9

feet. From observation I believe it would. My observation is formed froma what I
have seen of bogs and peats in other places. Saturday,
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Saturday, April 2nd.
Mr. Burrowes continued.

I have seen Mr. Boyd's calculations in the Supplementary Report with reference
to the culvert. I think the calculations made by Mr. Boyd are correct. I think the
culvert is such a one as should be put in such a work, and I think the prices given
are not too high. The usual price paid when there is no rock is about Is. 6d. per
yard for stream diversion.

I think there are foundations urder similar circumstances such as Mr. Campbell
proposed, say lutching on some portions of the work. I think £100 low for the extra
cost had the girder bridge been made on a skew of 32 degrees.

Question, by Mr. Light's request-Was the erection of the temporary pile bridge
in Lawlor's Lake judicious ?

Answer-Yes, under the circumstances. I think there was a great saving of labour
and materials in consequence.

I should judge from what I have seen of similar works in other places that the sum
named as having been saved by the adoption of the pile bridge as low, if the calcula-
tions are right. I think, from my experience of similar places in Nova Scotia, that if
some means had not been adopted and the tipping had been continued from the end
of embankment, the bridge would not have covered the difference-if quantity and
calculations are right.

I know of a similar place in Canada called Mudge Hollow.
Contracts let 10th January 1857. I commenced 18th December 1857. I cannot

say what portion of the work was done when I came there. I think if proper sound-
ings had been taken an approximate estimate could have have been made of the cost.
. I sbould think that tipping from an embankment upon brush at the toe of the
embankment would force the brush forward. I think the plan as spoken of by Mr.
*Myers would not be efficacious.

I believe the mud in this place is about 40 or 50 feet below the water.
I know that the opinion I have given as to the effect of brush is correct. I know

this from my experience on similar works when I was interested, being the Contractor.
If Mr. Myers' plan had been adopted in the first instance it might bave answered;

it is however problematical. My reasons are exactly such as are shewn in the Sup..
plementary Report on Lawlor's Lake. The masonry on line from Hampton to the Bend
is good masonry. .The Contractors complain of the masonry as being too good. I
consider it good economy to have good masonry, such .as the masonry on this line.
Because the failure of a culvert might entail the loss of a great portion .of the
embankment.
. The reason why some of the masonry may be considered by persons who do not
know, high, is that the stone is not strong stone and requires close jointing, closer
than if the stone was strong.

These instances do occur in culverts under large and heavy embankments, and in
all heavy arches say from 6 to 10 feet; if one of these culverts should fail the coat of
repairs would be at least double the original cost of the culvert.

I was in Nova Scotia the other day, and was an eye witness to the washing away
of culverts on the Railway there.
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I am aware of failures on roads in the United States from effects of late freshets.
I am not aware of any failures on this line of road from effects of the late freshets.

There would be nothing unusual in the failure of a small 3 foot culvert, an isolated
case on a line 109 miles iri length. In such a case it would be very frivolous to charge
the whole line with having shabby masonry. Dry masonry would answer for large
culverts, but would be much more expensive. I would prefer cemented work, with-
out considering extra expense.

An unnecessary increase of one third in the earth work could iot possibly take
place by the system pursued on the line, and I am not aware that it is at all increased
for a good road.

One and a half is the usual slope adopted ; and 2 to I as occasion requires; 2 to 1
is the exception. I consider that the slopes as they are on this road wil! be a saving
in the end. All the slopes from Moncton to Salisbury are li to 1.

Paving the toe of the cut with stone would be a good idea, but would nit in all cases
prevent slides, because springs or runs of water are not always at the bottom of the
slopes. When earth is wanted for embankments it would be advisable to widen the
cuttings. Pitching the toe of the stone would be cheapest, if the earth was not wanted
for other purposes.

As to the Saint John Stations, Mr. Stead made the plans of the buildings now
erected and all the buildings in the vicinity of St. John under direction of Mr. Parker.

I do not see that they could have been better located as to extension of the line to
St. John westward. The level grade is advantageous because a Station Building should
never be put upon an incline, and is not in this case.

The Car Shed I understand was located there by Mr. Parker. The Car Shed, 325
feet in length, is on the level of the Station Yard; Cars could be taken out at the
eastern end by hand if necessary. If one of the three tracks are kept as -a main track
it is possible for an Engine to come out of Car Shed and back up the train into the
Passenger Shed, and the train would then stand in its proper position to start for Sh-e.-
diac. The same could be done in starting to westward. I don't think the Car House
is in the best position. But Mr. Parker has had more experience and I suppose must
be right. My reasons are that I would like to have access on the level to both ends
of the shed. I do not know that the buildings could have been better situated from
an examination of the location of the other buildings of the Station. When I made
the plan-I located it further down the track towards Gilbert's Lane. The present
site would be most convenient for City purposes.

The duty of an Inspector is to see the work done under his inspection carried out
according to the Specification under instruction of the Engineer. I have had some
experience in pile driving; have driven 50 or 60 thousand feet of pile driving in one
structure as Contractor. The length of every pile could be ascertained by boring for
every pile.

It would not be at all unreasonable to pursue that course. Pile driving is always
done by the foot as I know anything about it. Piles are apt to vary in depth in the
same bottom. If the driving was paid for by the foot there could be no saving
effected by boring ; it should not cost £1,200 altogether for work on the girders for
the bridge. The figures in the Supplementary Report are correct as to the progress
of the work, they are made up of measurements and estimates taken and endorsed by
myself. By
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By these estimates the total cost of the bridge will be£22,382,including cost of girders,
of which £2,208 2 2 is extras. This estimate was made up on the 18th December.

I authorized Mr. Crosby to lay up some work as a specimen of granite, not fit for
ashlar, instead of red stone ; Campbell and I drew out a Specification which Crosby
was to try, and if I approved of it, it was to continue. I came back on the work some
time after and was informed that Mr. Crosby refused to put it in but would stick to
his former Specifications. 1 think under the circumstances it would have been better
for Crosby to put in the granite. Can't say which would have been most expensive.
I did not know at the time Crosby's reasons for not putting it in. Some time after
Crosby told me Campbell would not let him put it in. The reason why there was not
red stone enough was because there was two more footing courses put in, making four
footing courses.

I think there is as much red stone in the work as was intended to be put in by
the contract. Mr. Crosby and Mr. Campbell disagreed frequently. I can't say who
was in the fault. I never saw Mr. Campbell interfere with any men or teams; if he
did so it would be outside of his duty as Inspector.

Extras are allowed on unwatering extra piling, &c. It is most economical to put
the height or minimum quantity in tenders at a. minimum at first and increasing after.
wards aceording to schedule of prices ; it is perfectly safe, because you cannot pay too
much by this rule.

Saturday, April 2nd, 1859.
Mr. Burrowes resumed.

I have understood Mr. Crosby said that Mr. Campbell was arbitrary, have heard
others say so, but not Contractors.

I think that the work might have been above water before the freshet in January, if
the extra 3 feet had not been added to the height of the bridge.

The delay occasioned by raising the bridge arose from having to wait for brown
stone of which there was not enough, and extra quantity of masonry.

I never saw Mr. Campbell drunk on the works or anywhere else.
i saw Mr. Campbell engaged at the Four Mile Bridge, and at the little pier walls at

Robinson Meadow Bridge.
Mr. Campbell always complied with my irtstructions. If he had disobeyed my

orders I would have reported him to Chiei Engineer or dismissed him if i had suffi-
cient cause. I do not know that any granite stone set in cernent since Campbell left.
Some of the footing courses in the abutments are being set dry. I would prefer cernent
but I think it will make a good job if carefully laid.

I can't say when the bridge will be done, it depends upon circumstances.-

April 2, 1859.-H. B. Crosby examined.

I am a builder by profession ; been 20 vears in this Province; mostly engaged in
building during this time. Am the Contractor for the Hammond River Bridge, -with
Mr. Otis Small. Our contract extends inerely to the bridge proper between.the two
abutments and including them, and 2 piers ; extreme length 393 feet; breadth at
bottom of the piers 50 feet, at top 24. My contract includes putting the; girders
together and putting them on ; I am to furnish all the materials except the pile

lshoes
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shoes and girders ; the other iron work we find ourselves ; height 25 feet 6 inches.
Contract by gross sum £ 11,950. Have received up to the 31st December 1858,
£9,015, and since that time, £500 or £600. I always considered I had extra work.
I have no account of it here. In sending in my accounts for work, I sent in in one
column what was done under contract and in another what was extra. Out of the
amount I have received I consider I have received £3,000 on account of extras.

The plan by which I am building the bridge is not the plan I contracted by. I
assumed it was something like £1,000 more than the first. Mr. Light said it was
probably larger, but he did not think quite so much. That increased work was to be
paid for according to the schedule of prices in the contract ; when the first contract
was made it was not settied where the bridge was to be ; the present site is the best
for ail parties.

We had ail of our timber according to the specifications on the spot ; 18 feet piles
-40 feet piles were ordered after we had commenced driving the 18. We found
quicksands which required the increased length ; the 18's were still used, but an extra
was allowed on account of the difference between 18 and 40. The way I have returned
the difference which makes the extra on account of the piles amount to £2,000 and
upwards. Nearly that amount of allowance is included in Mr. Light'g estimate
monthly ; I considered it allowed from the first time it was put in. Mr. Campbell
came about time of increasing length of piles. This is still a matter subject to Mr.
Parker's decision in my opinion. It was referred to him. The toe-stones, £100
allowed. The cutwaters is an extra ; £100 or £125. Also the cap stones on which
I have been allowed £50 on account. Have also been allowed on the extra footing
courses, about £1,000. They have allowed some extra for pumping, £100 about;
some other small items ; also the diversion of the river, about £400 ; also something
for filling in about abutments £60, or about that. About £1,200 more for things
underrated and small things, which now I can't think of; the items of ail these charges
have been ail rendered to Mr. Light in my monthly estimate up to two months ago.
After Mr. Campbell left and Mr. Boyd came on he kept ail account of extras separate,
and everything has been satisfactory so far as the returns since he came. He has
returned some £1300 which he considers in excess of the contract. That is included
in the £5,000 above. Of this £5,000, I think £3,000 and upwards has been allowed
by Mr. Light. There will be more extras yet before the work is done. We thought
when we took the contract the bridge would cost £ 15,000 or £ 16,000; or rather when
we signed the second plan ; the first plan we also signed the same day ; that was the
plan for the contract, the second plan was the plan to build by ; this was two months
after we were notified we had the contract.

I think the Bridge will cost, if I am allowed my just claims, between £16,000 or
£20,000. It is a hard matter to come nearer, on account of the accidents and delays,
and the stones being measured at the quarry by a Government Inspector, and after-
wards cut over to satisfy the Inspector, Mr. Campbell. The delays principally have
been in cutting this stone over.

The accidents-First, one Engine blew up, and killed a man, that delaying us six
weeks. There was a delav afterwards in the way Mr. Campbell required the stones
to be laid, and his interference.

The Bridge will be done sometime in August, depends upon the freshets, may be
in September. We
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We had delays in consequence of the quicksands which we did not know were there.
I had piles left when I finished the job. I said I had got money without Mr. Camp-
bell's certificate; and I did not care for his measurements. I invariably get Mr.
Light's certificate before getting pay from Mr. Jardine. He was very particular in
that respect.

I did tell Mr. Campbell that Mr. Light had brought me £250 in debt according to
the returns that Mr. Campbell had given, and that I had got money from Mr. Jardine
notwithstanding; but I do not remember what I said, I might have said £900.

Boyd and Campbell went round and measured the stones, and I sent a man with
them.

The first time Campbell said he measured, I was dissatisfied ; he guessed at it, and
told me he did. After this it was Boyd, and he measured.

He guessed at half the stones, some of them were in the water. The subsequent
measurement by Boyd aud Campbell of the same stone gave more.

A man named Nichol came to the works to measure after Boyd and Campbell.
I think £150 of the debt Mr. Light brought me in was owing to improper measure-

ment by Campbell. Mr. Light has never admitted to me that the measurements made
by Mr. Campbell were wrong, but he rectified these amounts.

April 4th, Monday, 1859.-Committee met.
James Johnson.-I am the Accountant for the Railway Board. Have been since

last July. I made up the Accounts as set forth in the Commissioner's Report, and
also in Mr. Jardine's explanation of 25th March, 1859. I have been always accus-
tomed to Accounts, principally as Accountant in the Bank of British North America;
this is the first time I have ever turned my attention to Railway Accounts. I went on
to Portland in the early part of July 1858 to study the Grand Trunk system of Ac-
counts, I was there a week. Our present system is a modification of the Grand Trunk
system, the details a little different.

The difference consists in the classifications not being so extended as the Grand
Trunk. The subdivisions of the general account are not so numerous; the general
account is that in which the whole expenditure ultimately appears. For instance, the
account called the permanent way in our account bas only four divisions. I think in
the Grand Trunk it has six. Our object is to condense as much as is consistent with
lucidness. I think it is as available for the detection of errors, and sufficiently exten-
sive for the amount of our undertakings. The Grand Trunk system I believe works
well.

The permanent way account means all moneys expended for the construction of
the Road, including cost of materials of every description ; but it does not include
Engineering buildings or rolling stock. To shew how it will appear when finished
I state that as each Contractor's work is concluded, the total amount of bis expenditure
is charged to permanent way.

I state in order to explain the difference between Mr. Light's accounts and mine,
that Mr. Light's were intended simply as an approximate estimate, and bis dates do
not correspond -with mine; bis being made to a later date generally, and in my accounts
the sum total of all the expenditures for work and materials is made up to 3 lst October
last; therefore on the same item, my accounts might include more or less than. bis.
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In Mr. Light's account, page 78, Table A, No. 9, of the Report, Moncton Wharf is
charged at £498 12 7. In page 8, Titie Buildings, it is charged at £559 16 6.
The latter is my account of actual expenditure including an amount of logs and labour,
which did not come into Mr. Light's department, and of which he would have no
account.

In the case of the Moncton Station, again at Table A, page 78, Mr. Light charges it
at £1,556 7 5; at page 8, Title Buildings, it is charged at £1,554 14 11,-observe
that there is also charged in the latter case just below £31S 18 3 for freight shed, &c.
and other items following-the small difference is probably included in one of those
other items; but I can't say in which, because I don't know how Mr. Light made
out bis accounts.

April 5, 1859.-Committec met.

Mr. Myers produces his calculations, as directed to be made at a previous day,
(March 30,) and which are marked severally, No. 1, April 5, No. 2, do., No. 3, do.
Vide Appendix, Nos. 11, 12, and 13. Also certificates of character from John A.
Poor, A. P. Robinson, C. E., John Wilson, President Saint Andrews Railroad, J. M.
Balloch, President Shelly Railroad Company, Kentucky.

Mr. Myers' calculations are as follows:-

No. 1. Is an approximate estimate of work he thinks unnecessary on
Lawlor's Lake Bridge, and an entire loss to the Province, ..... .... £4,041

No. 2. Grades and Slopes, shewing that a saving could been made one
way of .... .... .... .... .... .... .... 40,000

(And in another of £60,000 or £70,000.)
Rock cutting, .... .... .... .... .... .... ... 6,369

In regard to first class masoriry, £5 or £6000, .... .... .... 5,000
2nd class Masonry or Box Culverts, from £15 to £20,000, .... .... 15,000
No. 3. If there had been good Contractors and competent Engineers on the

line there would have been a saving of £20,000 to £25,000, and a saving
by not macademizing of .... .... .... .... .... 2,400

£72,909
No. 4. Is a plan shewing where saving could be made in slopes.

Mr. Campbell submits certain plans and calculations pursuant to directions.
No. 1. Is an account of loss from improper mechanical construction on 23 miles,

shewing loss of £3,045.
No. 2. Plans of Robinson's Meadows and work at Girder Bridge.

Mr. Light.
I am the Chief Engineer of the Road. (Presents certain Statements and Certifi-

cates which are read, and filed herewith, vide Appendix No. 14, and continues:)
I have been engaged, 20 years altogether in my profession ; 17 years of that
time actively engaged in the construction of works, and the 12 latter of which
continuously engaged on Railways, and have never been discharged, but invariably
resigned my situations for better ones, and by solicitation. I came- to the European
and North American Railway in May 1856, and took charge of it at once. [ found

about
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about £17,000 worth of work done as nearly as 1 could estimate between Shediac and
the Bend in scattered portions ; no one portion being complete.

I found the location survevs of the whole line from Saint John to Shediac had been
made by Mr. Giles, and some little work done at Lawlor,'s Lake and Barbour's cut,
and the road partially graded from opposite Jardine's to Moose Path. The whole
value of this last work done was estimated by me at £2,187 1Os. After receiving my
appointment I received a letter from the Provincial Secretary, dated 28th Julv 1856,
directing me to consult the Hon. E. B. Chandler on all matters relating to Railways.

"Sefore this I had received a letter dated 31st May 1856, from Provincial Secretary,
R. 0. Wilmot, directing me to examine route between Point du Chene and the Bend,
and furnish an estimate of what would be the probable expense of completing the
same, and to draw for £200.

Upon receiving this, Mr. Chandler and myself went to the Bend and walked over
the line. I had Mr. Giles' plan, and made up an approximate estimate of what I
thought it would take to complete the line on those plans. I think that estiriate was
about £61,000. It was based entirely on Mr Giles' plans, but without any su-veys
or measurernents, and on Mr. Giles' specifications and on his plans, wé did not make
or design anything of our own at that time. I gave that estimate to Mr. Chandler,
and he laid it before the Government.

Shortly after I received a letter from Mr. Wilmot, Provincial Secretary, to let thé
works as soon as possible, upon that estimate and those surveys, without any further
surveys. I several times impressed upon Mr. Chandler that it would be better if we
could take more time to make full and elaborate surveys, and to emplov a sufficient
staff of Engineers. Mr. C. thought this would take too much time, as he thought frôim
the lateness of the season, the works could not be let at all that year, if it was delayed
to make the further surveys before spoken of. I explained to him that if hè let it
upon a schedule of prices that the works might be advertised to be let within some six
weeks from that time, and be commenced, (this was about the latter end of Juie)-
while from the great difficulty of getting together a proper staff of Engineers at so
short a notice in a country like this, where assistince of this nature cannot be procured
in a reasonahle time, that if he made proper surveys, the letting should stand over
until the ensuing Spring. Upon this he decided upon letting at onde upon a schedUle
of prices without making any surveys, but using the surveys and specifications of Mr.
Giles.

Mr. Giles left nothing but the original surveys of the ground. All the surveys of
the work in progress, including cross sections and diagrams of earth and other wotks
in progress, he refused to give me, saying they were the property of his émpilôyersi
and for their benefit, not for ours.

The Committee will perceive that without thèse plans, shewinýg thé sfatè of thé
works, or other plans made by myself of a similar nature, it would be impôssible to
arrive at an accurate.estimate of the quantitv of earth work required to complete ihe
track. By the aid of some unauthenticated notes that i found in the drawers of ihë
office, and by information obtained from Mr. Lumm, formerly an Enginéerinig Sûr-
veyor in the errploy of M r. Giles, and from a careful examinatidn of the exiting state
of the ground, without the' aid of any borings, or test pits, or i
which would have been necessary for an accurate survey, by these nidans 1 made an
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approximate estimate of quantities, which approximate quantities were applied in the
comparison of tenders which were published in the Journals of 1858, and which will
account for the differences between those comparisons of tenders and the flual cost of
this portion of the line.

In further explanation I w'ould state, that, with the consent of Mr. Chandler, it was
decided about September or October 1856, to enlarge the specifications from the sizes
adopted by Mr. Giles to those adopted at present. The width of embankment as per
Mr. Giles' plans were fifteen feet on top ; ours are twenty feet. The cuttings by his
plan, as far as completed, were twenty two feet; ours are not less than twenty four;
and ours are widened in some instances beyond this width where additional drainage
is required.

These alterations were to apply to the whole line of route, and were upon my
recommendation. This recommendation was entirely verbal. There was no written
report. All my communications with him were verbal. He was constantly on the
works and in the office, and was cognizant of every thing that was done. My reasons
for this recommendation were as follows: I conceived that 15 feet embankments at
subgrade or formation level, with slopes of l' to 1, to be a mistake, and impracticable
for any good road. In the first place, the proportion of ballast Giles proposed to put
on the road with the siopes that such material will necessarily take with the.minimum
width, 12 feet at base of rail as usually adopted upon ordinary railways in the United
States and elsewhere, would have required a width of base to stand upon of at least
17 feet to be permanent; by this it will be perceived. the base of ballast would have
been two feet wider than the road bed on which it rested ; therefore a portion of the
ballast, if laid on the road, must necessarily have gone down the sides of the slopes.
It is likewise usual to have a beem of 18 inches on either side of the road between
the foot of the siope of the ballast and the outer edge of the earth formation, to prevent
ballast from wasting over the edge. These two beems, making three.feet, added to
the minimum width of ballast, 17 feet, makes 20 feet.

(Refers to Report, page 69. Extract from Hutton Gregory.)
This recommendation of mine is agreeable to the practice in the United States. I

never knew a good road in the United States with less than 18 feet width at subgrade
or formation, subgrade being 2 feet below rail height.

I account for the mistake made by Mr. Giles in this way ; the same mistake was
made by the same firm, Jackson & Co., in Canada on the Grand Trunk and on the
Richmond and Quebec, and subsequently rectified and paid for as an extra. It
involved upwards of a million of yards on the Richmond and Quebec Railway, of 92
miles in length. (Vide Hutton Gregory's Report.) The mistake may have originated
thus; the width of 15 feet is commonly specified on good roads for embankment at
finished height; this would have made a width of 21 feet at formation or subgrade
level, which would have been not an unreasonable width; the mere substitution of the
word "finished height" instead of " formation level" would have corrected the dis-
crepancy. Mr. Laurie, of Nova Scotia, taking same slopes, li to 1, recommends 22
feet, I think.

I did not know of the mistake on·the Richmond and Quebec or of Hutton Gregory's
Report at the time I made this recominendation ; I merely judged of it from my own
sense of what I knew to be right,

To
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To shew that the specifications of the same Companv (Jackson & Co.> and their
Engineers were not correct, I refer to the proceedings of the Grand Trunk ; fourth
annual general meeting of shareholders, published Toronto 29th September 1857,
page 28, Report of C. Hutton Gregory, an Engineer sent over by the London Board.

April 6th, 1859.-Wednesday.

Committee met.-Mr. Light's examination continued.

At the same time I made the recommendations referred to yesterday, I aiso recom-
mended certain alterations in the location between Moncton and Point du Chene.
There were 6 curves, reverse curves thrown out and straight lines substituted in the
neighbourhood of Humphrey's Mil] Road, and Harris' Mill Stream. The line in those
places had been partially graded. The distance was probably a mile ; the ultimate
amount of work was not increased, even tho' we threw away the work that had been
done, because there was some 30,000 yards still to be put in at Humphrey's Mili, the
earth for which was all procured out of the newly adopted line, which otherwise would
have to have been procured from a borrow pit at a similar cost per yard ; the same
thing was done at Harris' Mill stream, for the same reason and with the same results.
I should think the value of the work that had been done before the alteration was
£650. It had been determined on in October 1856, with Chandler's approbation.
Y further recommended other changes in the neighbourhood of Moncton, but as they
involved additional costs, a good deal, Mr. Chandler did not feel himself justified in
adopting them. I further recommended the abandonment of the Cape Brule terminus,
as after a careful personal examination of the cost, and conversing with all the Pilots
of that neighborhood capable of giving advice on the subject, I became convinced that
it would be impossible to erect suitable wharves at Cape Brule that would withstand
the tempests of the open gulf with any reasonable expenditure, £100,000 say ; piles
had beeri driven there as an experiment by Mr. Giles, and they all had been cut off in
the ensuingSpring bytheice. I therefore recommended the terminus at Pointdu Chene,
and the erection of a wharf in the present position, as being the safest, cheapest,
attained with the shortest distance of Railway, and perfectly :ufficient for the present
and prospective traffic of the Road. There is fourteen feet depth at low water
at the end and for about 300 odd feet along the wharf on the inner or pro-
tected side; the external side is not used now, and it is now filling in and making
land, and will protect the wharf. The Island Steamers came there at all tides without
trouble; cannot say about the Quebec Steamers. The wharf was virtually completed
in the ANutumn of 1857, but was not finally finished before Spring of 1858. The cost of
work to be done in Spring of '58 at the utmost would be from £500 to £1000 I think.
It was not taken off the hands of the Contractor until finally completed. It was built
under the supervision of Mr. John Davis, Builder, of Fredericton. It was commenced
under Mr. Compton, a whart builder at St. John, appointed by W. H. Scovil. I
objected to him and Davis was appointed in his place. He left about the end of
December 1857. After that I know not who was appointed. Atkinson was proposed
by W. H. Scovil in the first instance as Inspector of that wharf. Iobjected to lim at
the time as being bondsman for Messrs. Walker; but I have since been told inci-
dentally that he was not. I was under the impression when I gave my evidence before
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the Cominittee last winter that lie was, otherwise I would have had no objection to
him. I can't say whether he was appointed in 1858 to finish the wharf; the wharf
only had the ballasting to be done, and required no further inspector. Davis had bis
specifications and instructions, and followed them. I believe him to be an honest man.
I believed that the Commissioner who lived in that neighborhood would look after that
work very closely as Mr. Jardine looked after work at St. John. I have an impression
that last winter before the Committee I did state that I had been interfered with in that
work and had written to the Board that I did not hold myselif responsible for the stability
of the work. My reasons were that if any Commissioner gave orders about the work
of which I had charge I would not hold myself responsible. I am prepared to say the
work was as well done as I could have done -it mvself.

The principal cause of complaint I had against the Commissioners was the appoint-
ment of Inspectors at first without my knowledge. Davis was appointed with my
full concurrence. When I spoke of the Commissioner who lived in the neighbour-
hood, I meant R. C. Scovil ; when I said I had written to the Board I meant the old
Board, W. H. Scovil and his Co-Commissioners. The stone that was put into the
Shediac wharf was the stone that I always intended should go in. There may have
been conversations in the room at the time of the letting, of which I know nothing.
There were some complaints of the resident Engineers, but I hold myself responsible
for nothing that is not to be found in my own specifications. I do not know that the
wharf will have to be raised to prevent damage from waves rolling over it. The little
lantern shanty on the entrance northeast end has stood uninjured through all the
gales of the last year.

I located that wharf myself. I had left instructions with the Resident to have the
location carefully sounded and surveyed while the ice was there, which untortunately
was not done in as elaborate a manner as it should have been done. At the time the
wharf was let, which I think was in May 1857, and when it became necessary
definitely to locate the site-in June I think-I went myself to the spot, secured the
services of the two most reliable pilots, Messrs. Milne (wlho themselves had made a
Chart of the harbour under Captain Bayfield,) and with the assistance of Mr. R. C.
Scovil, then not Commissioner, but who had a large shipping business in the vicinity
of that point, I devoted a week to the surveys, soundings, and location of this wharf;
and after hearing ail the opinions I could get, and taking the soundings under my im-
mediate inspection, I located it in its present position as being the best, ail things
considered, for the interest of the public. My judgment was influenced by no one in
the selection of this site, and I conceive myself solely responsible for the selection, and
am still satisfied it was and is the best place.

In the Specifications it was stated distinctly that the site of the wharf would be
hereafter more precisely defined. Before the work was let there had been soundings
by Mr. Perley, one of the Assistant Engineers, but not sufficient in my opinion. The
soundings had been quite sufficient to guide a person in making his tenders ; there
was a centre sounding and soundings 50 feet each side. I don't think any claim for
extra work was made.

I also pointed ont to Mr. Chandler Nwhat I thought would be a marked improve-
ment in the change of the whole line from Moncton to Point du Chien,-perfectly
straight, by which a straight line would be substituted for a series of curves, and the
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distance shortened two or three miles. This would have involved the entire throwing
away of ail the work done by Jackson, and therefore Mr. Chandler hesitated to
adopt it.

I have now the estimate 1 referred to yesterday for the line from Point du Chien to
Moncton, made 20th July 1856. It amounts to £62,7 16, and I wish to explain the
reason why it was exceeded. The earth works ou the flnished surveys afterwards
were increased 80,000 yards. I have stated my estimate was £62,716 on Giles' data
to complete. The actual cost of the work, deducting the £17,812 done by Jackson
& Co., was £74,719, including ail miscellaneous accounts and maintenance, to which
add £5,562 for soiling and sloping and iron girders for Scadouc Viaduct, making
total cost £80,281. (I have no idea what Mr. Giles' estimate was for that work. I
had no means of knowing.) The excess of £17,565 over and above mv estirnate of
£62,7 16 will be accounted for by the following items:-lst. An addition of 30,000
yards of earth work. 2nd. Superior bridging ; and 3rd. The addition of six uider
and over bridges in the town of Moncton, not contemplated in the original specifica-
tions, substituted for level crossings. 4th. The addition of a track or extension of the
Railway three quarters of a mile to the wharves at Moncton.

These items monied out at the current prices will fullv account for the difference in
the estimates.

There are two bridges now on the road at little Scadouc and at Cook's Brook built
by Giles, now unsafe, and will require to be immediatelv renewed, and will probably
cost £1,000. They should be renewed by the substitution of stone culverts and
earthen embankmnents as has been done in almost ail other places where similar
structures were contemplated by them. Thev are to be strengthened thlis Summer
and will be renewed as soon as convenient. I think that these bad bridges and the
bad location between Moncton and Cape Bruie, and the works Giles had done, (which
if abandoned for the better location suggested bv mvself, would have remained a
lasting monument of the Jackson folly,) lessen the value of what we got by the purchase
from them, but still I think we got the full value of our money, and 1 make up in this
way:-

1st. For rails 3,000 tons, and other items mentioned in paze 76 of
Report, Table A, No. 7, (after deducting £2,000 as value of
plant after work is done, .... .... .... ... £56,264 0 0

2nd. The whole value of Plant to us, is .... .... .... 20,000 0 0
3rd. Work done at Saint John, .... .... .... .... 2,187 0 0
4th. The whole value of the survevs between Saint John and Shediac,

Saint John and Calais, and Shediac up the North Shore, with
their accompanying Plans and Sections, .... .... 30,000 0 0

Total .... .... .... £108,451 0 0

This is exclusive of the £17,812 'vorth of work done at the Bend.

Refers to page 56 of Report, as to value of surveys.-" The present excellent loca-
"tion of the European and North American Railway is mainlv attributable to the
"numerous surveys and plans previously made of it by several eminent Civil Engi-
"neers. The first survey was made by John Wilkinson, Esquire, an exceedingly
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careful and scientific geodetic Survevor, whose accurate and very superior topo-
" graphical plans have been of the most essential service. A survey subsequently

prosecuted by Messrs. Beattie and Campbell, well known in the profession ; after-
wards by Frank Giles, Esquire, assisted by a very competent Staff, whose compre-
hensive profiles and plans were of the greatest value in selecting the present location,
(these being subject to the approval of A. C. Morton, Esquire, the Consulting
Engineer.) Ail the Gentlemen above referred to, contributed to render the final
survey and location comparatively easy, and gave to their successor and the Province
the benefit of ail their previous labors and experience."

A pril 7th, 1859.-Committee met.
Mr. Light tenders a protest against the calculations and papers delivered in by Mr.

Myers and Mr. Campbell on April 5th, which papers, on the rising of the Committee
that day, were handed Mr. Light for examination, and returned to the Committee
yesterday morning.

Protest received and read. Vide Appendix, No. 16.
Mr. Light wishes to state the authority for the changes on the road, and refers to

pages 4, 5, and 6, of Supplementary Report, with passage-" There is no information
in possession of Commissioners ;" previously cited and referred to.

Mr. Chandler remained in power until April 1857, and I was in constant communi-
cation with him on ail matters relating to, Railwavs at the Bend and at Saint John,
until the appointment of the first Board. The works at Saint John were commenced
in November between the three mile house and Gilbert's Island, on a private contract
made with Charles Walker. The works between the Island and M ill Pond in December,
near Christmas, 1856, on a private cont ract with Brookfield ; ail the work done there
was done under the authority of Government.

Tenders copy of letter from Hon. J. H. Gray, dated 10th Nov. 1856. Received and
read. See Appendix, No. 17.

The propriety of letting the works in this way at that time was discussed and ap.
proved of. Had we waited for public advertisements, which would have required
three or four weeks, the Marsh would have been frozen up. The season was very
open, and the cutting between Gilbert's Island and the three mile house went on with
great rapidity. Wages were low at that time, and laborers at 4s. per day.

The object with which this work was done was (by facilitating the carrying oflaborers
and materials out to the Moose Path) to enable us to get the rock cutting contract
beyond at a cheaper rate. The present line from Mill Street to opposite Jardine's
was the original and primary location, and the curve at the bend of the Creek and
Gilbert's rock, and at the Mill Pond, were merely temporary diversions for expediting
the work,-those points being heavy.

The sane work from Gilbert's Island out was part of the permanent road, and also
whatever excavation was cut out of the summit, either rock or earth, on the part from
Gilbert's Island to the Mill Pond, and carried into permanent embankment, was also
part of the permanent way. The embankment in the brick yard had to be lowered
about two thirds of the way, and the embankment from Stanley Street to the Engine
House also.

No rails were carried from Mill Pond to Moose Path. Sleepers were carried;
fencing stuff; Contractor's small stores ; these were all the materials I remember.

Mr.
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Mr. Jardine wishes the following question to be submitted.
Did not the laborers enter and stop generally at Gilbert's Lane Station, afrer the

Cars commenced running P
Answer-I think ail the laborers that came fron Brussell's Street got in at Gilbert's

Lane : for a portion of the time, the trains only ran from Gilbert's Lane ; afterwards
thev ran through to the Pond, and left laborers at Garden Street and at Harris & AI-
ian's Foundry. I can't say how much this process was adopted, but I·have myself
many times ridden to those points on the laborers' train and with laborers.

The carrying the work to Mill Pond was done with my full approbation and consent
at the time. It was contemplated at that time by the then Government to have the
Station at the Mill Pond.

Mr. Lawrence, referring to page 12, staternent shewing cost of construction, &c.,
"between Gilbert's Lane and Mill Street being £7,925 18 5," asks the following
question :-

Where did the ballast come from to ballast the road between Gilbert's Lane and
Donovan's Cut ?

Answer-The principal portion of the stone ballast came from between Gilbert's
Lane and Garden Street.

Question-Was not a large portion of the £7,925 paid to D. P. Myers for excava-
tion of rock between Mill Street and Gilbert's Lane to make ballast that was used on
the road between Gilbert's Larne and Donovan's P

Anser-I did not charge the excavations of the rock, (that was required for
ballast,) to that division from Mill Street to Gilbert's Island. Turns to page 73 of
the Report.

There is a certain portion of the excavation of that piece entirely outside of the
track, (whence ballast has been taken) charged to Stations, because it would have
been necessary to make those excavations for the Stations.

I do not consider the £4,191 at ail extravagant for the work done between Gilbert's
Lane and the Mill Pond. It is a heavy division of the road, and that expenditure
was ail necessary to the ultimate completion of the road, some part temporary and
part final. I will, by permission of the Cornmittee, deliver in a statement
to-morrow.

The whole cost of the work done during the Winter of 1856 and 7 between Gilbert's
Lane and the Mill Pond, including £344 of permanent sleepers, as per contract
exhibited to the House in 1857, was £2,530. The portion of that I conceive to be
permanent, including the pile bridge into the Mill Pond, which is necessary for a
freight track, is £1,679, leaving for temporary purposes £851, and in my opinion then
and now, that temporary expenditure was justified for the final purposes and objects
of the works. Had that expenditure not been made, there would have been no
dividends.

April 8th.-Committee met.

Mr. Light delivers in the statement last above referred to. See Appendix, No. 18.

The present station in Saint John is at the foot of Dorchester Street, and embraces
5> acres at Gilbert's Lane. At Dorchester Street we confine ourselves to our 100
feet, within which the Station buildings stand, the passenger shed. The former Com-
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missioners had taken 11 acres at Gilbert's and 5 acres at the Mill Pond, in addition
to the track. I had recommended the Mill Pond itself which contains 10 acres, but
the law only permitted 5 to be taken.

The selection of the 5 acres in the Mill Pond for Station grounds was by my
recomimendation.

My reasons were-I considered the place central; its conveniences to the water
were great; the buildings on it were trifling. The ground would have had to have
been filled up ; the front on Mill Street would have been 210 feet; Mill Street is the
main entrance from Indian Town and Portland to Saint John.

I did iot change the site. It was changed by the recommendation of Mr. Parker,
who gave it much attention and consulted with me. I think the present position
more central and more easily approached.

If the road stops at Saint John, the Mill Pond is decidedly the best terminus. If
it is continued to the westward as the European and North American Railroad, the
present location is the best. By rernaining on the present position, it retains a certain
elevation sufficient to carry over the level of Mill Street, and likewise sufficiently high
above all the wharves between Mill Street and the StraiLht Shore to allow the local
business to be done underneath the Railwav without interference ; while had the Mill
Pond terminus been retained, all these points must have been crossed upon the level
to the serious disadvantage of the local trade ; and the height retained would have
assisted in overcoming summit between Saint John and the Falls, and without that
we could not have kept within the grade of 45 feet to the mile.

For the freight business of Saint Johi it would be better to keep the level of the
wharves, it would be necessarv, and was so intended ; there are lumber yards along
the Straight Shore, from the Mill Pond to the summit, which should be accommodated.
It was the intention, and is, in case the line is continued to the westward, to ascend
from the western limit of the present passenger station upon a gradient of 45 feet to
the mile, attaining a height of 20 feet above Mill Street, thence continuing on the level
of that elevation along the north margin of the harbour to the intersection of the
Straight Shore, thence with an ascending grade to the elevation of the Falls. This
applies to the through passenger traffic. The present elevation is about 8 or 9 feet
above what the Mill Pond Station would have been.

It is proposed to accommodate the freight and local traffic of St. John by descending
from the western limit of the present passenger Station, and passing close to the
north side of the main track to the level of Mill Street, and thence diverging as trade
requires; no arrangements have as yet been made for this extension to the wharves,
though I have delineated three feasible modes for reaching the Harbour.

Mr. Tibbits.-Did you not consider it better that the road should be brought at
once to the level of the wharves passing through the different lumbering establishments,
rather than building the elevated line, if the summit can be overcome P

Answer-I first took the line into the Mill Pond and located it on the level from
the Moose Path to the Mill Bridge, proposing entirely to cut down the intervening
summit at Garden Street. I am not responsible for the change, and I decline to
impugn Mr. Parker's opinion. He is a much older and more experienced Engineer
than I am, generally, and bas had particular experience in the working of Railways
after construction, and their ulterior effects upon communities. Mr.
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Mr. Tibbits.-Do you not consider it wotuld be attended with a large expense build-
ing two lines one alongside of the other, and one 20 feet above the level of the other?

Answer- It will be attended with considerable expense, but not so much as you sup-
pose. It was proposed to build the elevated line upon wood, iroi or stone trussels, but
this is entirely problematical, as nothing definite has been determined on. If made
of iron or stone, the extension would cost much more thari if made of wood. There
are 6 or 7 Railroads in Boston on pile bridges, preserved from fire by asphalt roofs.

I will mention the different modes of access to the present Station:-
Starting from the Market Square, through Dock Street and Pond Street to the Station,

and that will be the principal access from the business part of the City. We do not
contemplate any expenditure of the Railway Department on these Streets. From
King's Square, directly down Jeffrv's Hill to the Station ; no expense upon the Railway
Department with that. Foot Passengers from Germain Street and King Street, down
Dorchester Street, directly to the Station. Some repairs will be required in Dorchester
Street, but thev are not contemplated to be made by the Railwav Department. Pas-
sengers from Suspension Bridge, Indiari Town, atd Portland, directlv to the Station
via Paradise Row. Passengers from Brussels Street, Marsh Bridge, &c., via City Road.
The Mill Pond Siation would have but one access through Mill Pond Street itself.

Taking all things into consideration, I approve of the change. The value of land
had something to do with the alteration of the site materiallv. I was led to suppose
the whole Mill Pond could have been purchased for £10,000. That was what Scovil
and Hathewav, the former Commissioners, thought it would probably be. I have
understood the proprietor asked four times that4for half of it.

I do not know what the proprietors asked for the present Station grounds. It is in
the Report. I do not know how the value was determined ; Report will shew.

Mr. Jardine here mentions that the cost of the present Station grounds is £5,870,
and refers to page 123 of the Report.

April 9, 1859, Saturday.-Committee met.

Mr. Light continues.

As to Mr. Mvers' Statement No 1, of April 5, shewing a loss on Lawlor's Lake
workings of £4,134, I state that the statement is en, irely fallacious, made up of giesses
and assumptions, without anv reliable data or cross sections, and refer vou to the
correct statement of the exact amount expended on this work on pages 10 and 1l of
the Supplementarv Report; and with reference to the item of £600, the last in his
statement, as charged for expenses of Messrs. Jardine, LiLht, Parker, Burrowes,
King, &c. &c., aid that he coulti have done all himself at a great reàduction of cost.
This is all very fine, in Mr. Myers' opinion, but it is a question for the Comminee to

judge, whether the experience of a man on this work, neither Contractor ur Entgtieer.
but merely in the subordinate position of foreman of a two mile Contractor, is worthy
of weight.

As to Mr. Myers' statement No. 2, Mr. Light savs :-Mr. Myers said, the earth
work has been increased one third bv a svstem of wide cuttings, and flat siopes, &c.
&c., this covering undulations, especially wide slopes on side hills-lt is erroneous, as
these wide cuts were only put generally in at such points, where the height of the
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grade line was covered bv high water, or where by' the nature of the surrounding
countrv it was necessarv to keep the grade line above the level of the surface, to per-
fect the drainage. In ail these cases the embankments were largelv in excess of the
excavations, which were widened at these points to supply the deficiency of earth.
Had this not been done, borrowing to a considerable extent must have been resorted
to. No additional quantity was incurred therebv, and the sinall increase of .cost
chargeable to extra lead vas weil compensated for bv a thorough svstem of drainage
so essential in this climate, added to an almost total immunity frorm slips and land
slides, which are continually occurring in contracted cuttings on a side hill country
such as is traversed by the greater portion of this railway.

The Engineer's Report, page 67, states that the earth works have been increased
one third beyond the Jackson quantities, from calculations made upon reliable data.
Half of this increase is due to the straightening of the allignment. The other half, or
one sixth of the whole quantity is chargeable to widening the embankments and gene-
rallv perfecting the grading and drainage.

In Mr. Giles' calculations no allowance had been made for drainage. He had in-
tended no doubt to put in drainage, but had not narked aniv allowance therefor on the
profiles. Our drainage quantities, that is, excavations for drainage, in some instances
amounted to one tenth of the whole quantity, thus shewing that the drainage itself
along the whole road would make up a considerable proportion of this increased
quantity.

T'he siopes of embanknents are 2enerally one and a half to one ; flatter slopes than
this are exceptional, and are onlv made use of when absolutely necessary. Mr.
Myers states that from 15 to £20,000 might have been saved bv substituting other
culvert masonry than that used. I refer you to page 158 of the Report, where vou
find that culvert masonry is composed of dry rubble, and with the exception of a few
isolated cases not exceeding ten or twelve in nurnber where arch culverts have been
imperatively necessary, dry rubble masonrv, as cheap as the nature of the case would
admit, has in every other instance been adopted. From my memory of the whole
quantity of masonry between Saint John and Moncton, 1 an persuaded that the gross
value of box and arch culvert masonry on that portion is £19,940 as near as I can
remember.

That calculation does not include the small bridges, and I am not aware at this
present moment of anything that had to be built over and paid for on the line. On
Section 8 there were three and four culverts built bv Dilloni P. Myers that had to be
pulled up again and re-built, but they have not been allowed for. The culvert at
Donovan's Meadow buiilt by the same party failed ; and the alterations spoken of by
Mr. Campbell and Mr. Myers as shabby masonry, were culverts that had to be
lengthened.

The bridge at Torryburn has cost no additional expense from tearing down. Mr.
Myers was paid £100 additional work for finishing out the coping and completing the
masonry ; the further sum of £12 10s. was paid for pointing that masonry in cement,
it having been laid in lime.

The total cost of bridging is shewn at page 68 of Report to be £58,497 ; this includes
£ 10,000 of arch culverts, and is exclusive of three iron bridges, but inclusive of ail the
wooden superstructure, which is a large item. This would leave £48,000 to be added

to
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to the £19,490 to cover all bridging of every description (except the three iron ones
before mentioned) between Saint John and Moncton. The three iron ones are not
included in this calculation for reasons shewn at page 68. Mr. Myers states that
there are about 5 miles of road diversions on the last letting of 28 miles, and that a
large saving would be made bv omitting the macadanizing on these portions. The
actual quantity of road diversion on this division is under one mile, and no portion of
road diversion from Saint John to Shediac is macadamized or to be macadamized by
specification except the diversion at the Girder Bridge near Saint John, and this was
done because stone was plentiful and gravel scarce, and it was the most economical
way of doing it.

Mr. Mvers states that large sums might have been saved by the omission of
embellishnpnts, &c. on bridges. I conceive that the bridges are just what they should
be, and that the statement with reference to the saving on bridging and culvert
masonrv is quite as erroneous as the diversions and macadamizing.

Mr. Lawrence refers to page 93 of the Report, and asks if Mr. Parker was not of
opinion that monev might have been saved by adopting less expensive masonry ?

M r. Light reads (pages 92 and 93)-" The masonry consists of abutments and piers
" for bridges, walls and arches or other covering for culverts ; these are of a high

q'uality well adapted for durability, and generally very creditable to those concerned.
It is not improbable indeed that it may be found safe in some of the works yet to be
built to lower the standard of quality, or substitute a differernt class of masonry, and
thereby reduce somewhat the cost. This however must be confined to the less
conspicuous and lighter works, which are onlv important as a matter of expense in
their number and aggregate amount."
There have not b.en the slightest alterations or any diversions in any of the contracts

let on those 28 miles that I an aware of, and I have forbidden any without passing
through me or the Board on any on the Une.

As to No. 3, I observe a charge that a portion of Walker's Section No. 3 was re-let
without advertising, and the finishing of Sections 2 and 3 in the same way. On
referring to the contracts, for all the six Sections between Saint John and the nine
mile hotise, and Moncton and Shediac, it will be seen that firstly,-they were ail price
contracts ; 2ndly. That the locations were not fixed before letting ; 3rdly. That they
covered ail the work on each respective Section ; 4th. That a power was reserved to
shift the Contractors from one Section to another. I acted on these conditions of these
contracts, under the Government, under the first Commissioners, and under the
present Commissioners, by moving Walker on to Myers', Myers' on to WalKer's, and
Brookfield on to both, (i. e. their Sections,) as the interest of the works from time to
time required.

The work was not contained in Contracts, namely track laying and ballasting was
publicly advertised and given to the lowest offer, and Brookfield and Conolly got them.
The work included in contract I had no power under the contract to re-let, because
the contracts did not specify any particular work whether bridge or embankment, but
that ail should be done at prices, with exception of track laying and ballasting above
mentioned, and failing prices in the contract at the Engineer's estimate.

-Question-Was the finishing the line of Railway, putting on the gravel, raising the
track to its proper level, &c. from Gilbert's Island to Appleby's ship yard, let at
public auction, or by public advertisement P (Memo.
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(Memo.--This question arises out of two papers placed before the Committee by
Mr. Mvers, namely, " a blank schedule, and supplementary specification of mode of
finishing the works on these sections." Mr. Light states that these papers were given
by him to Mr. Myers for the purpose of facilitating a final seulement with either
Myers or Brookfield, to whomsoever he, Mr. Light, should decide should finish up
the work. Mr. Lawrence Myers says the papers were given to him by Mr. Light to
make a bid in his own name for that work, and also that similar papers were sent to
Mr. Powers.)

Answer-The work was not let by public advertisement for the following reasons:
The whole work had been previouslv let by public advertisement in Januarv, 1857,
and by the powers reserved in the contract, I furnished those detailed specifications
to Messrs. Mvers and Brookfield, two of the Contractors, and I could not properly or
legally have offered those specifications to any but them, and Walker, Rankine &
Walker, who were Contractors on that same division, and when I gave that paper to
Mr. L. Myers I did it supposing him to be the agent of his brother. I always paid his
brother and not him.

Mr. Light refers to last clause but one of specifications attached to form of contract
for that particular division. Report, page 162. "For more full and perfect explana-
"tion of the form and dimensions of materials and parts, and of the manner of con-
"structing the works, it is understood that detailed plans and specifications, with bills
"of timber and iron, wilI be furnished from time to time by the Engineer, who will
"also give such directions from time to time during the progress of the work, as may
"appear to him necessary and proper, in order to make all the work in every respect
"complete and perfect ; and the said plans, specifications, bills of timber and iron, and
" directions, shall in every respect be complied with.'

If I did give a copy to Mr. Powers, or if he got one from the Office through Mr.
Stone, it was under the impression that he also was the agent of Dillon P. Myers.

Mr. Lawrence-You state that the work referred to in those two papers was let by
public advertisement in January 1857, to be completed 1st October 1857, as appears
by copy of contract; then why were those two papers, bearing date l0th September
1858, issued from the Office for the completion of work which was to have been done
twelve months beforeP

Answer-I have answered that question already. It was by virtue of the powers
in the contract already referred to; and the reason the work was not done by the time
specified, was in consequence of the great delay that arose in the Spring of 1857 from
the commotion in the Government. I could get no moneys to force on the works
sufficiently at that time. 2ndly. The work had been let without surveys, the contractor
undertook to do a certain amount of work in a given period ; the actual amourit of
work he did do was double what he undertook to do, and therefore required a propor-
tionate extension of time.

I say no new tenders were issued ; had new tenders been taken they would have
been advertised for. I think the present Commissioners have studied the economy
of the road very much, and have expended the moneys very judiciously.

With reference to Mr. Campbell's statements handed in, I do not think them worthy
of notice, because Mr. Campbell, though a very capable and competent man, I doubt

not,
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not, in his own business as a builder, in my opinion has had no experience upon
Railways and knows nothing about them, and therefore is incompetent to give any
reliable opinion upon matters out of his own line of business. He gave me satisfaction
as Inspector of Masonry at Hammond River Bridge, and I never knew himi otherwise
than sober, and lie always carried out his instructions. I had verv little to do witl
Mr. Lawrence Myers, but he gave me satisfaction with reference to the filliig of the
Lake with one exception that I had to pay to his brother on settling double per
yard for earth and rock to that which he, L. Myers, agreed to do it for. I could not
help paving it as it cost that nuch money. He agreed to put in the rock for 70 cents
per yard. It cost 6s. 9d. currencv, which I had to pav his brother, and he said he
lost at that, and I believe Dillon Mvers. He likewise agreed to put in eartl work at
Is. 3d. per yard, and it cost and I paid 2s. The 6s. 9d. was his brother's price for
rock and Is. 4d. for earth-Lawrence Myers always said he could put it in for 60
cents. Jardine and myself agreed with him at 70 cents. In settling with his brother
Dillon for this amount I reflected upon him for the difference between the cost and
offer. He said, you know Lawrence. He is a great fellow to talk, but when he cornes
to settle up, his work costs as much as mine.

Mr. Myers here explains that the difference of price arose from a misunderstanding
as to measurement. He considered it to be measured loose; Mr. Light solid; and
also an additional expense of casting outside of bridge, instead of dunping-and that
he never made with Mr. Light a contract with reference to earth,-and with reference
to the earth they had to handle it over five times, and that was an additioinal amount
to the original contract.

The Committee had here abruptly to close taking evidence, without completing
their investigation, as it was understood the House would be prorogiied on Moiiday.

After the Committee rose Mr. Jardine handed to the Chairman a letter dated 9th
April 1859, referring to the correspondence between himself and Messrs Thorne &
Lee respecting Railway spikes, which had appeared in the Newspapers. l'ide Letter
at end of Appendix.

April 11, Monday.-Committee met.

The Bills of the several Witnesses, Mr. Crosby, Mr. Jewett, Mr. Campbell, and
Mr. Myers, having been put in, claiming on behaif of the three first an allowance of
so much per day in addition to their expenses and board. The following Resolution
was moved:-

Re.,-olved, That the Chairman be requested to sign an Order on the Clerk of the
House for the payment of the board and expenses.

Bills ordered to be paid-
Mr. Vernon Smith, £10 0 0 Mr. L W. Myers, £24 10 0
Mr. Crosby, 12 5 0 Mr. Wn. Campbell, 24 10 0
Mr. Jewett, 4 16 0 - £76 1 0

Passed April 13, 1859, and Bills paid.

(Signed) J. H. GRAY, DAVID TAPLEY,
J. W. LAWRENCE, E. A. VAIL,
P. MITCHELL, B. BOTSFORD.
JoHN M'ADAM,
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AP PENDIX.

Letters, Statements, Tables, Certificates, &c. laid before Railway Comnittee.

No. 1.
- St. John Hotel, January 31, 1859.

ROBERT JARDINE, Esquire.,
DEAR SIR,-Having heard that there will shortly be some work to re-let on a part

of the line, I hope vou will at least allow me the privilege of giving an offer on equal
terms with anv other Contractor. I want nothing but a fair chance, and feel sanguine
that you will not overlook me, for vou know I am the only Contractor on this end of the
line that was alwavs up to time, and never disappointed you. If %ou accord me a job
I will forfeit any amount agreed upon if I am not punctual to my promises in regard
to the execution of any job I may undertake.

I am waiting patiently for a seulement with Dillon for the services rendered on
Section 2, but thus far he lias not had a sufficient amount of funds to spare to pay me.
I hope you will shortly close accounts with him, so that I may know what to depend
on. He owes me at least £600 by my contract with him, but rather than wait much
longer I would willinglv take a part, and make him or the Government a present of
the balance. I have been kept in suspense six months awaiting this settlement, I am
getting tired of it, besides it subjects me to a hteavy expense with no income, so you
should either give me a contract or settle with him, so that he can settle with me.

Yours respectfully,
LAWRENCE W. MYERS.

No. 2.

Railway Commissioner's Office, St. John, Feb. 4, 1859.
DEAR SIR,-I have to acknowledge receipt of your letter of 31st January. I am

not aware of any work on the line likely to be re-let soon.
Your brother's general account for Section 2 has, as vou are aware, been settled,

and the balance paid. I have had no claims from him since.

I am your obedient servant,
R. JARDINE.

Mr. L. W. MYERs, St. John Hotel.
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No. 4. (B)
Amount of work and materials required to finish Hamnond River Bridge.

200 cubic yards of footing courses @ 60s. per yard,
120 " " granite in string coping parapet

wall caps, &c. @ 60s.
100 " " granite in two piers @ 60s.

12 " " ornamental cap @ 60s.
26 " " granite cutwater to set @ 20s.

1000 " " granite & seeked work, @60s.
1600 " " rip rap @ 2s. 6d.
To preparing and fixing walling on the sheet piling

to No. 4, Coffer Dam including 3,1641bs. of
iron bolts and straps,

To pumping foundation in westerly abutment,
To raising, riveting, and completing the iron girders,

243 tons at 800s.
To laying and completing to track, including the

slopes, probable cost,
To building mortar mill, omitted,
To finishing the wood bridge for girders, and remov-

ing the same,
To removing engine pumps, machine tools and

implements,

£600 0 0

360 0 0
300 O 0

36 O O
26 O 0

3000 0 O
200 O 0

240 O

125 0 0

1e9440 0

300 0
75 0

If not done
should

be deducted.

Cost price.

T7o be deducted,

100 O O

75 0 O

£7,381 0 0

No. 5. (C)

Si,-Having heard from several persons from Hammond River that you are in the
habit of making use of my name with disrespect ; if you will be kind enough to shut
your mouth about me and mind your own business it will better become you; in case
you persist I shall be under the necessity of making you.

And now I will give you a little advice, first try and learn your business as a stone
cutter; if you do that will be something strange for a Milligan, for you are oily a laugh-
ing stock for the workmen on Hamrnond River, and the Engineers on the line ; such
botches as you only makes a fool of a respectable business. You say that you could
have finished the bridge during the time I was there. Now I will bet you £50 that
you cannot finish even what is to do in 30 weeks, and furthermore you can not even
set out the work ; it is such miserable botches as you are that is the cause of al] the
miserable work on the line, but mind, your days along with the other sawney that put
you there are numbered, and great will be the fall thereof. Had you been a young
man I should have used the horsewhip to you.

St. John Hotel, 29th January, 1859.
WM. CAMPBELL.

Nir. MILLIGAlN, would-be Inspector.
No. 6.
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No. 6.

Engineer's Office, P. 4- K. R. R., Bangor, Sept. 3, 1855.
To wvhom it may con cern:

The bearer, Mr. Carlostin Jewett, is a resident in this place, and a Stone Mason by
trade; he has just completed most of the bridge masonry on the line of this road.
He bas also erected large quantities on other lines in this State.

Being a gentleman of some means, I have no doubt he would carry out most fully
and satisfactorily any job of work he may engage in upon any road. I therefore most
cheerfully recommend him to the consideration of Engineers and Companies having
masonry to construct.

J. H. SHEARES,
Chief Engineer Penob. e Ken. Railroad.

No. 7.
To whom it may concern: Bangor, Sept. 3, 1855.

The bearer, Carlostin Jewett, Esquire, of this City, bas been long known to me as
a Stone Mason in the habit of contracting for structures on Railroads, where he has
given the most entire satisfaction. He is a man of integrity, and deemed responsible
for anything he may undertake. Parties wishing to contract for work in his line, I
should consider fortunate in securing so reliable a man.

Very respectfully,
J. K. HAYWA RD, Mayor of Bangor.

No. 8.
To whom it may concern :

Carlostin Jewett, Esquire, of Bangor, the bearer, bas done within two years past
the stone masonry of three considerable bridges on the line of the Androscopgin and
Kennebec Railroad, under contracts with the Company, to the anount of about twenty
six thousand dollars. His contracts were all complete and in time, and built in a
workmanlike manner, to the entire satisfaction of the Engineer and Directors of the
road.

I would recommend him as a competent and skillful workman in this branch of
business, and to be relied on for his honesty, fairness and integrity in any contracts
he may make.

Waterville, 281h November, 1849.
T. BOUTELLE,

Pres't. A. êf K. R. R. Co.
EDWARD APPLETON,

Engineer A. 4- K. R. R. Co.
EDWIN NOYES,

Sup't. A. 4- K. R. R.

No. 9.
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No. 9.

The bearer, Mr. Carlostin Jewett, who has been for two years employed on this
Railway in the capacity of Contractor, has erected several important bridges in a very
creditable manner, and I can recommend him to any one requiring such services as
he can give as a first rate workman, and speaking from my experience I feel satisfied
he will give every satisfaction.

12th June 1857.
J. R. FORMAN,

Chief Engineer Nova Scotia Railways.

No. 10.

To the Chairmai of the Railway Committee.

Amount of Alterations and bad Structures on the Railway.

No. 1. Alteration of two culverts between Gilbert's Lane and the Girder
Bridge, cost .... .... .... ....

No. 2. Girder Bridge was raised 16à inches causing 5 courses of stone
to be reduced, .... .... ...

No. 3. Preparing 20 cubic yards of ashlar masonry for Robinson's
Meadow, abutments afterwards abandoned and had to be
carted to the Girder Bridge and altered, .... ....

No. 4. Culvert sunk into ground, the foundation bad near the Bishop's
Ledge, .... ......

No. 5. Seven mile Bridge is shaken and would have fumbled down and
is supported with cernent and other repairs, ....

No. 6. The bridge at Salmon Creek is a frightful bridge and not suitable
for a Railway.

No. 7. Hammond River Bridge raised 3 feet and many other alterations
and additions unnecessary, .. ..

No. 8. 6 culverts situated between Groom's Cove and Hammond River
is in a shaken condition and not safe for the train to pass
over, they must be taken up, .... .... ...

No. 9. The Ashlar masonry under Robinson's Meadow Bridge was no
earthly use as rubble would have answered for ail the bents
as well as for part, ......

£30 0 0

75 0 0

30 0 0

60 0 0

100 0 0

2,000 0 0

500 0 0

350 0 0

£3,045 0 0
No. 10. The rubble foundation under the Engine House having been built in frosty

weather, and the stone is badly set.
No. 11. Hammond River Bridge. The work done at the bridge since last Decem.-

ber is not according to contract, and quite unfit for such a structure, viz.-the four
courses of granite was set in the most severe frosty weather and will not stand as the
cement is no good ; the footing courses is set dry and the stone too small ; for this
reason if it was good policy to build the other foundations as firm as solid rock, I
think it was necessary to finish the last abutment as good, and I say positively that
work done in the way above described is not suitable for such a structure.

Robinson's
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Robinson's Meadow. The bridge now built is quite a mistake for this reason, viz.
it was necessary to open the line on the lst of June ; a bridge might have been built
for £900, and filled in the embankment after the line was opened.

Fredericton, April 5, 1859. WM. CAMPBELL.
N. B.-Gentlemen, I have only been engaged on 23 miles of Railway, and the

above is a true state of the works. W. C.

No. 11. (No. 1, Mr. Myers' evidence.)

Approximate estimate of work on Lawlor's Lake Bridge, and expense incidental thereto.

8,400 feet piling in Bridge at 2s. 6d. .... ... .... .... .... £1,050 0 0
2,800 " piling outside Bridge at 2s. 6d. ..... .... .... .... 350 0 0

48 tons walings or caps, at £2, ... .... .... 96
24 " of diagonal Braces, .... .... .... .... 48 0 0

24 " iron bolts and straps, .... .... .... 125
Staging, planking, extra straps, bolts, chains, screws, and labour to

repair bridge, .... .... .... .... 250 0 0
90 tons longitudinal stringers at £2 .... .... .... 180 0 0
Shoes, hoops, nails and labour to put on same for 160 piles at £1, 160 0 0
Labour in trimming trees for crib, carrying and placing saine, sawing

ice, carrying stone to sink same, .... ... .... 250 0 0
Casting 5000 cubic yards over side of bridge to save it, at 6d. .... 125 0 0

Do. 4000 cubic yards of stone over sides of bridge to save it, at 6d. 100 0 0
Inspectorsbip and Engrineering of Mr. Jardine, Mr. Light, Mr. Parker,

Mr. Burrowes, Mr. Croesdale, Mr. King, Mr. Cox, Mr. Brighane,
Mr. Bartlett. Dillon P. Myers, andMr. Hartshorne.. ... .... 600 0 0

Loss on quarrying 5000 cubic yards of solid rock, .... .... .... 1,000 0 0

£4,334 0 0

If we had continued tumbling in the trees with alltheir limbs on instead of trimming
them, one half of the quantity would have answered along with the first named 4,000
yards of loose stone which were already quarried and run to spoil, to have filled the
Lake, and what would have been lost by decrease of trees would have been gained
in earth by dumping from the end, for.the alluvial particles were not half so liable to
scatter over the Lake by dumping in this way, as from dumping off the bridge,
consequently I look upon- the whole £4,334 as being a total loss minus what the piles
filled up, say equal to £200, leaving a total loss of £4,134.

I am positive I could have filled the embankment in quicker than they built the
bridge, and told Mr. Light and Mr. Jardine so.

No. 12. (No. 2, Mr. Myers.)

The curves on the E. & N. A. Railway are designed for a first class Road. and as
such I think them unobjectionable.
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The grades also are consistent and suitable for a first class Railway, with the
exception of gentle undulations through cuts and correspondingly on embankments,
where I think a large saving could have been made, and the Road be equally good,
although this would only apply to the parts of the Road not liable to inundation in
freshets.

The slopes are extravagant whenever they exceed 1H to 1, in any material I have
yet seen on the line, and by adopting the plan of having the mud cut out in any wet
place at the foot of the slopes and replaced promiscuously with small stone taken from
the excavations, the slides would be most effectually prevented at a comparatively
trifling cost and make a much superior job, for wet places will slide almost as much
with a two foot slope as 1 1 to i unless stayed with stone or brush, and stone at the
foot.

In regard to the 8 feet extra width of road bed on hill side, I look upon it in most
cases as being almost a total loss, and by proper judgment in grade and location cuts
as a general thing can be made to nearly balance, and this without detrimentally
affecting the goodness of the road. (These remarks also will not apply to parts of the
road that would be liable to inundations in freshets.) After a series of calculations
and from the knowledge I have of the parts of the road I have been over, and from
the plans pursued on the line as far as I have seen it built, I feel positive that about
one fifth of the total amount of vards of earth could have been saved, equal to 676,514
at Is. 3d. per yard, equal to £42,282 2s., and the cuts and embanknents to rernain
24 and 20 in width. If the cuts and embankments were made 20 and 16 which is
the usual width in the Eastern States, (the climate of which is much the same as that
of this Province,) the saving would be about one third-1,127,524 yards, or equal to
£70,470 5s.

In rock cuts it is advisable to have narrow ditches, as they are not near so liable to
freeze and choke up in winter, therefore 20 feet is ample width, and in r,-gard to
ditches of same depth is preferable to 24 feet width; there could have been saved on
this item 21,231 yards at 6s. equal to £6,369 6s.

In regard.to masonry of the first class, if utility and permanency were alone aimed
at and the embellishments dispensed with, (these additions could be made at any
time) there could have been a saving of £5000 or £6000.

In regard to culvert masonry there would have been saved from fifteen to twenty
thousand pounds, and the work just as durable, (including small Bridges.)

If there had been good judgment used in. letting contracts, as regards qualifications
of Contractors, and in the time allowed to do contracts, and Contractors uniforrnly
kept up to their agreements, there probably would have been saved up to this time,
20 or 25 thousand pounds in doing so, for I am satisfied that Contractors are sustained
however inefficiently they manage their work.

There is no good reason why the road should not have been finished between the
nine mile house and Hampton last Fall; there is no job so difficult between those
points but could be done with economy in one year if in the hands of experienced and
energetic Contractors.

There was no necessity of letting any of the last 28 miles until this Spring, to have
it completed-in the time given, most especially, if you except the- masonry on Sections
10 and 16. The Bridge over Robinson's Meadow and Lawlor's Lake was not a part

the
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of the original contract, consequently structures of such magnitude should have been
advertised according to lav.

There could have been built ovér Robinson's Meadow a rough Pile Bridge equally
as strong and safe as the present one, for 10 or £1100, that would have lasted eight
or nime years.

No. 13. (No. 3, Mr. Myers.)

The finishing of road between Gilbert's Lane and Appleby's was let without adver-
tising. Section 5 was taken from Walker and re-let without advertising. There was
no proper system of making approximate estimates on Section 2, and some months
measurements were almost if not entirely neglected in making then up, and the Con-
tractors' Accounts and Roll were resorted to in some cases

There were several times when a week or more elapsed after the usual tine before
the Contractor could get money to pay his men, which was a great loss and annoyance
to him, and much loss.

He had to wait five or six months for a part of his final estimate after the usual tine.
Brookfield had to wait nearly a year for some of his final estimates.
The Messrs. Walker had to wait some eight months for their final estimate on

Section 3. The system of letting work invariably to the lowest bidder is productive
of great trouble to Engineers, delays in opening the line, and of great loss eventually
to the Government, for in the end, however inefficient a Contractor may be, he
manages to get his Bills met, and in some cases I am fully persuaded that contracts
cost double what they would cost under fair management, and in justice to Mr. Light,
1 must sav, that much extra expense has been incurred from this difficulty. The
estinate to finish the line, as given in the Report, is in my opinion entirely inadequate
if the balance will be built on the same principles as the past.

There are five or six miles of swamp on Sections 10, 11, and 12; some of it will
average as great a depth of bog as Robinson's Meadow and greater, while more is
under water the year round, and applving the same rule for settling and the same rule
for measuring as Mr. Light, Burrowes, and Boyd, applied to Robinson's meadow,
there should be an addition of at least one hundred thousand pounds for these few
miles, but their mode is erroneous and therefore the addition should not be so great.

I am fully satisfied that the whole line is but little if anv over half done, and what-
ever the cost may be up the present time, I think it will cost about as-much more.
As as instance of misnanagement in prosecuting work, I will refer you to Otty's cut,
which realli is a difficult job to do, but to made it more difficult the Contractor cut a
gullet last Fall from end to end, thereby rendering the common earth almost'as-diffil
cult as solid rock by exposing a great additional superficies to the frost, rendering it
almost as difficult as rock to excavate.

The specification gives power to the Chief Engineer and Commissioners to ord'er
Contractors to work where they please and when thev please, and it clearly was their
duty to prevent such a foolish thing being done on such an important piece of work;
which is really more difficult to finish than Hammond River, but as the Chief Engi-
neer and Commissioners very rarely went upon the work, aud as they have a very
limited practical knowledge of actual difficulties in excavating such a heavy job, it'is"
riot to be wondered at that the Contractors take such unnecessary tinie in doing their
work, especially when it is known that thev uñiformly sustain Contractors good andbad.

An

A PPEN DIX. 1015



An experienced Engineer should be capable of naking out specifications so that
there would be very few, if anv, extra bills. I have done a great rany miles of work
without putting in a copper for extras.

I have never seen a line where there were so manv changes of plans as I have seeri
on this line as far as I have witnessed the construction. As near as I can recollect
there is altogether about 5 miles of road diversion equal to about 12,000 cubie yards
on the last 28 miles let; (how much they have done on other parts of the line I can-
not say). At 4s. per yard this would amount to £2400; it would be richly worth this
price, if they have let it for less, the Contractors either calculate to make it up on other
paiis of the contracts or in extras. If the road should be opened to Hampton by
erecting temporary bridges, and running over ungraded ground at Otty's cut and other
places, and over those heavv unsettled embankments, by the first of June as has been
contemplated, it not onlv would endanger the lives of passengers and workmen to a
great extent, but it would injure a great part of the iron iriemediably as well as rolling
stock to a great extent, but it would cost the Contractor, on an average, almost double
per yard to finish the remainder of his contract. it probably in the end would be a loss
of from fifteen to twentv five thousand pounds to the Province ; three or four months
of good weather should be sufficient to make a clean finish of the whole distance
between the 9 Mile House and Hampton.

No. 14.

Mr. Light's Certificates, &c.-Dates of service, &c

From January 1839, to Februarv 1842, I was articled to O. Bartley, Esq. Civil
Engineer and Architect, for which my father, Colonel Light, paid an admittance of £225.

From March 1842, to November 1845, I was enrgaged as Assistant Engineer at a
salary of £250 per annum with the Board of Works of Canada, under H. H. Killaby,
Esquire, Chief Engineer, during which period I assisted in constructing the following
works, viz: -

The Burlington Tram Road, the Burlington Canal; the Hamilton and Port Dover,
MacAdam, and Plank Road ; the Long Point Light HFouse, the Dover Harbour, as well
as generally assisting on the Welland and Saint Lawrence Canal, and other important
works built under the supervision of the Board within the above mentioned dates.

In November 1845, I resigned my position with the Board of Works, and entered
the service of the Great Western Railway of Canada, under Roswell G. Benediet and
Ira Spaulding, Civil Engineers ; I continued with them until April 1848. During this
period I made the location and plans for the Woodstock and Lake Erie Railway, and
was offered by the Directors of that B.,ard the position of Chief Engineer.

From 1848 to Spring of 1850, was in the employ of General Charles B. Stuart,
Chief Engineer of the State of New York, and of Brooklyn Navy Yard, since Chief
Engineer to the United States Navy. During this time I was engaged as Engineer in
charge of party upon the location of the " Rochester extension Railway," from
Rochester to Niagara Falls, and afterwards took charge of the Medina and Rochester
Division under construction.

From April 1850 to November of the same year was employed as Principal Assist-.
ant Engineer on the Saint Andrews and Quebec Railway under Fielding Neale,

Esquire,
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Esquire, C E.; afterwards was Chief Engineer of this road until June 1855, when
upon the cessation of the Works from the difficulties of this Company I took charge
of the Calais and Louis Island Railway in the State of Maine, which position I
resigned in June 1856, upon receiving the appointment of Chief Engineer of Rail-
wavs to the Province of New Brunswick.

I have since been exclusively engaged in the construction of the European and
North American Railway.

Hamilton, October 25, 1845.
Si,-I am directed by the Board of Works to put a stop to all works at thé Dover

Harbour, as the appropriation for that place has been expended.
You will therefore take immediate steps to carry this order into excution.

I remain, Sir, your obedient servant,
WM. SHAW, Engieer.

Alex. Light, Esquire, Supt. Dover Harbour. -

Engineer's Office, G. W. R. W.
London, Canada West, December 10, 1847.

The hearer, Mr. Alex. L. Light, has been engaged with me as an Assistant
Engineer in the surveys and location of the Western Division Great Western Railway,
and I have ever found him a faithful, energetic, and efficient assistant. During a large
portion of the timie he has been in charge of a party, and in all cases his duties .have
been most satisfactorily performed, and in a manner highly creditable to himself.

I take great pleasure in recommending him to the favour of any one who may be in
want of his services in the line of his profession.

J. SPAULDING, Principal Assistant Engineer,
Western Division, G. W. R. W.

Dry Dock Ofice, U. S. Navy Yard, Brooklyn, April 8, 1850.
SIR,-On my return home from Niagara Falls yesterday, I found your Note of the

29th ultimo, informing me of your engagement as an Assistant Engineer upon the
Branch of the Halifax and Quebec Railway.

I am happy to hear of your continued success in your profession, and doubt not,
from the highly creditable manner your dutiës were discharged during the two years
you served in my Corps in Canada and this State, that you will be always found skilful,
industrious, and energetic, in the arduous duties of your profession, and do iucli credit
to your friends who have recommended vou.

In great haste. I am, respectfully, your obedieñt servant,
CHAS. B. STUART.

To ALEX. L. LIGHT, Esquire, Civil Engineer, &c. &c. &c.

Woodstock, March 25, 1853.
Si,-I beg to inclose you herein, a Resolution passed at the meeting of the Board

of Directors of the " Woodstock and Lake Erie.Railway arid H4arbour Company,"
held on the 24th instant, and have to request the favour of aà éarly answer.

i have the honor to be, Sir, your obedient servant,
H. C. BARWICK, Chairman.
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Moved by H. C. Barwick, and seconded bv H. T. Turner, and Resolved, "That the
thanks of this Board are due to Alexander L. Light, Esquire, Civil Engineer, for bis
previous services, and that the post of Engineer in Chief of the ' Woodstock and Lake
Erie Railway and Harbour Company,' be offered to him."

H. C. BARWICK, Chairman.

The undersigned has much pleasure in testifying to the abilities of Mr. Light as an
Engineer in general, that gentleman having been connected with the Saint Andrews
and Quebec Railway for a considerable period, during part of which time I have acted
as President of that Company, and beg leave to state, in my opinion, as far as locating
a line and constructing a road, he is a very capital Engineer. He planned and built
a Bridge at Katy's Cove at Saint Andrews, for an estimate of £800, and it was com-
pleted £40 below the estimate, and in stating which in London, that he had done so,
to Engineers and Railroad men, they would hardly believe me ; the Bridge is 500 feet
long, and bas been in constant use with heavy engines up to the time of stopping the
works, a period of nearly four years, and has not started an inch.

He also altered the location of our line after he became Chief Engineer, effecting a
saving of from £16,000 to £18,000.

There bas been so little doing on the line lately and by stoppage of the works he is
out of employment.

I can safely say Mr. Light will always be faund a perfect gentleman in bis manners
and dealings, and will keep any engagement he may enter into to the best of bis
power and abilities.

Campo Bello, 201 May 1856. J. ROBINSON.

Class A Shareholders St. Andrews 5 Quebec Rail Road Company,
26 Parliament Street, Westminster, 4th January 1856.

MY DEAR SIR,-It iS my pleasing duty as well as privilege to enclose you the thanks
of this Board for your attention to its interests. We are at a great loss for a Map
which would indicate the actual position of the grant of the 20,630 acres of land with
reference to the point at which the Railway bas reached.

If you could send me in the meantime a sketch for the information of our share-
holders, it would be most desirable, and if possible by the first Mail via New York,
it would be more acceptable.

I make it out somewhere upon Walton's Meadow and about 35 from St. Andrews.
How near is it to the line ?

The description of its whereabouts in the Deed will help you.
With the best compliments of the season, believe me to be,

Yours very truly, J. W. BYRNE.

Extract from the Minutes of a Board meeting of the Class A Sharebolders of the St.
Andrews and Quebec Railroad Company, on Thursday the 3rd day of January 1856.

Resolved, That the Secretary transmit the thanks of this Board to Mr. Liglit for the
prompt manner in which he has protected the property committed to their trust.

J. W. BYRNE, Secretary.
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The undersigned Commissioners and Directors, on behalf of the Government of the
Province of New Brunswick, of the Saint Andrews and Quebec Railroad Company,
beg to certify that Alexander L. Light has been engaged for the last four years in the
capacity of an Engineer in Chief of said Railroad, during which period the survey,
locadon, and the principal part of the construction upon the first division from Saint
Andrews to Woodstock, has been completed under his superintendence, and the road
so far brought into successful operation.

We take this opportunity of testifying our very high opinion of his professional
skill and ability in surmounting, in a most satisfactory and economical manner, diffi-
culties of no ordinary character which presented themselves in the construction of the
line ; the surmounting of which at an expense so much less than was anticipated we
conceive has materially assisted in the successful accomplishment of the enterprise.

Mr. Light has further been employed by the Government of the Province in the
capacity of Engineer of the Suspension Bridge over the River Saint John near the
City of Saint John, and also of manv other important bridges in other parts of the
Province, upon each and ail of which he has given the greatest satisfaction.

While we entertain the highest opinion of Mr. Light's ability and energy, we beg
further to state that his gentlemanly bearing and strictly honorable conduct upon ail
occasions, has obtained for him as deserved, the utmost respect in this community.

B. WOLHAUPTER, High Sherif of York,
GEORGE L. HATHEWAY, M. P. P.,

Commissioners on behalf oi the Government of the
Province of New Brunsn-ick, of the Saint
Andrewos and Quebec Railroad Company.

Fredericton, New Brunswick, 8th June, 1855.

The undersigned, Directors of the Lewy's Island Railroad, take great pleasure in
recommending Mr. Alex. L. Light as a Gentleman of unusual capacity and value in
his department of Engineering. We have had occasion for the last six months to
become acquainted with Mr. Light's acquirements, and know his business habits, and
we have no hesitation in commending him to any party in want of the services of an
able and accomplished Engineer, and one who will accomplish the most desirable
results with the least expenditure of money.

F. A. PiKE, WILLIAM TODD, President,
E. C. GATES, D. K. CHASE, Agent,
SAMUEL KILBY,

May 17, 1856, Calais, Me. Directors of the L. I. Railroad.

Engineer's Office, Louisville and Covington R. R.,
Louisville, Kentucky, lst May, 1853.

My DEAR SIR,-Having heard that you are about resigning your charge of the St.
Andrews and Quebec Railway, and not knowing what may be your intentions for·the
future, I have thought it possible that an equivalent in this growing and flourishing
west might suit your views, and that even if the remuneration did not at first seem
sufficient to you, the fact of your being in the way of other and more lucrative engage-
ments might for a time compensate you for any deficiency in present salary. My

engagements
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engagements are such as prevent me from giving such constant attention to this work
as I could desire. It is an important undertaking, involving the construction of
expensive structures, and i feel that it requires my undivided attention, or in iny
absence, the oversight of some competent person, in whom I could place more con-
fidence than (I am sorry to say) I would be willing to place in most of our western
Engineers. It would give me great pleasure and relieve me of a source of great anxiety
if you could see your interest in accepting a position on this road as Principal Assistant
in charge. I can assure you at once a salary of from $2,500 to $3,000 per annum,
not less than the former, certainly, and if I can in any possible way increase it
even bevond the larger amounts, it shall be done.

Your early reply will be of great service to me, as I am pressed by my engagements
on the York and Cumberland as well as on the Buckfield Road, and I dare not leave
mv work here in charge of my present associates. From my knowledge of your
capabilities, I am confident that in accepting this proposition and coming west at an
early day, you will not long occupy the subordinate position offered you, but that among
the many works in progress here, you will be able speedily to secure a spot better
suited to your experience and capabilities, and affording you a salary commensurate with
both.

Your obedient servant,
A. P. ROBINSON,

Chief Engineer Louisville e Covington Railroad.
To A Lvx. L. LiOrT, Esq., Chief Engineer St. Andrews & Quebec Railways, St. Andrews.

Secretary's Office, Fredericton, 2nd May, 1853.
SiR,-I have to inform you that a Warrant for the amount of your Account, £86 17 1,

as Government Engineer, for surveying and testing the St. John Suspension Bridge,
has been made out, No. 61, and in doing this I have to apologize for the long delay,
it having been thought necessary to bring the same before the House of Assembly.

I am also directed by His Excellency the Lieutenant Governor to thank you for the
very able Report you made as such Engineer, the same having been satisfactory in
every respect both to the Government and to the Public.

I have the honor to be, Sir, your obedient servant,
J. R. PARTELOW.

ALEx. L. LiouT, Esq., Civil Engineer, &c., St. Andrews.

Saint Stephens, August 1Oth, 1855.
DEAR SIR,-Your esteemed favour is before me. Previous to its reception I had

great pleasure in making favourable mention of your name to our Board, and Mr.
Pike was directed to negotiate with you in reference to our work. We shall from
necessity require to practice the most rigid economy, and you must make the matter
of salary as easy as possible. You are aware we have no public chest to fly to, no
facility Bill to rely upon, and Seventy Thousand Pounds is a large sum to extract
from the pockets of a small and. comparatively poor community like ours.

I hope you and Mr. Pike may come to terms that will be mutually satisfactory.
Yours very truly, WM. TODD.

AJEx. L. LioHT, Esq., St. Andrews.
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Crown Land Office, Fredericton, 23rd May, 1856.
MY DEAR SIR,-Enclosed are the papers you handed me the other day. You

know how anxious I have been to retain your services as an Engineer for the depart-
ment of Public Works, and more recently in view of'our contemplated Railway
operations.

Although the government of the Province is just now about to pass into other
hands, I trust that your prospects of useful and profitable employment will not be
thereby in any degree damaged or diminished.

I remain, dear Sir, your obedient servant,
JAMES BROWN, Surveyor General,

ALExY. L. LionT, Esq., Civil Engineer. and Member of the Board of Works.

No. 15.

Mr. L. W. Myers' Statement and Certificates.

To the Hon. JOHN H. GRAY, Chairman. April 6th, 1859.

My experience on internal improvements commenced as early as the year 1836, or
23 years ago.

My Brothers and self finished the very heavy work on the Morris Canal, between
New York and Passaic River, over twenty years, also a tremendous heavy mechanical
structure some sixty feet high to dam the Ramapoo River, as a reservoir for the said
Canal.

In the years '38 & '39 we finished two of the heavier sections of the famous New
York Water Works, probably among the best mechanical structures in the world;
(you will bear in mind that this was 20 years ago.)

In '41 we built a heavy sea-wall, three quarters of a mile in length, with heavy
docks and embankments, for the Bergen Port Company.

In the year '41 & '42 we finished seventeen miles of the New York and Erie Rail-
road, leading out of Piermont, and finished the filling in of just one mile of pier run-
ning into the North River, a job ten times the magnitude of Lawlor's Lake work.

In '44 & '45 I built four miles of the extension of the Great Reading Railway, which
is the greatest freight road in the world of its length.

In '46 & '47 I had the chief superintendence of heavy work on several Railways.-
In '48 & '49 my brothers and myself done much heavy work in the State of Maine.

In the years '50, '51, '53, '54, '55, '56, '57, I built twenty four miles of heavy ma-
sonry on the Scioto and Hocking Valley Railroad in Ohio; done a great deal of heavy
work on the Cincinnati and Marietta Railway ; constructed a large amount of work on
the Louisville and Shelbyville Railway in Kentucky; done some heavy work in
Illinois; with numerous others, tunnelling and boring, and scientific operations. Since
'57 I have been on this line; what execution I have shewn on this line I will leave my
friends and enemies to judge of.

Respectfully yours in haste, LAWRENCE W. MYERS.
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In addition to the gentlemen who have written testimonials in my favor, I beg to
refer you to the following Engineers of eminence,-

JOHN B. JERVIs, ROSWELL B. MASON,
who are decidedly the most eminent Engineers in the United States.

St. Andrews and Quebec Railway Rooms, 23rd August, 1850.
As the bearer of this, Mr. Lawrence W. Myers, is about leaving for the South, I

have much pleasure in stating the high satisfaction our Board of Directors and myself
have experienced in their present contract on our line of Railway, so far as it has pro-
gressed; and I have confidence Mr. Myers will fulfil with equal satisfaction any con-
tract he may undertake.

JOHN WILSON,
President of the St. Andrews and Quebec Railroad.

To whom it may concern: Portland, Sept. 27, 1850.
The bearers of this, Lawrence W. Myers and Eastborn N. Myers, are well known

to me as Railroad Contractors, not only by reputation but by an association of five
years upon the same works in the State of Maine. In all undertakings I have found
them capable and efficient men, thoroughly understanding their business and honora-
bly carrying out their engagements. They have been connected with the Atlantic
and Saint Lawrence Railway, with the New York and Cumberland Railroad, and with
various other improvements in this State ; and I believe I speak the sentiments of all
with whom they have been connected in their business transactions. I recommend
them confidently as Contractors worthy of consideration in any offers they may inake.

A. P. ROBINSON,
Chief Engineer of the York and Cumberland Rail Road,

and Civil Engineer of the City oj Portland.

To whom it may concern:
I take pleasure in recommending Laurence W. Myers, Esquire, as a Railroad

Contractor.
Mr. Myers was engaged on the Atlantic and Saint Lawrence Railroad while I was

acting as Director of the Company, and also on the York and Cumberland Railroad,
and other Works in Maine.

Any Company or party requiring an efficient and competent Contractor will find
Mr. Myers equal to any engagement he may undertake.

JOHN A. POOR.

Shelbyville Railroad Offce,
Shelbyville, Ky., 28th October, 1852.

L. W. & E. N. & J. K. Myers & Co., brothers, and Contractors upon the Railroad
leading from this place to- Louisville, when they came to this State they brought with
them strong letters of recommendation, among them one to myself from Mr. Robinson,

Chief
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Chief Engineer of the Louisville and Nashville Railroad, all of which letters I
have handed those gentlemen. They have now been engaged on this their very
heavy contract on our road for some considerable time, and I have no reason to
regret having engaged them ; I find them energetic, industrious, and reliable men,
and experienced and skilful Contractors. I think that should they undertake on your
road vou will find them such as I have thus far found them myself, and men that will
push your work forward.

Respectfully,
J. M. BULLOCK,

President Shelby Railroad Conpany.
Tu Honorable A. DIxoN.

No. 16.

Mr. Light's Protest against Supplementary Papers submitted by Myers and Campbell,
filed with Committee 7th April, 1859.

I have examined the statements and figures submitted by Messrs. Myers and
Campbell ; a number of them are mere repetitions of what has been already met by
Messrs. Burrowes, Boyd, and Jewett, the remainder consist of assumptions, aspersions,
and guesses, based on no personal knowledge, measurements, or other accurate or
reliable data, and are therefore, I conceive, of no value as evidence, and need only be
met by a general and positive denial of their truthfulness and correctness. I am
willing to place my position, character, and knowledge of work, against theirs, and
leave it with the Committee to decide between us.

While the Witnesses for the defence were present and face to face with Mr. Myers,
he gave his whole evidence, and merely asked time to make up and give in the cal-
culation on which his assertion that a saving of one third of the earthwork might have
been effected.

The papers now submitted by him contain no such calculations which I might
dissect or explain, but are mere reiterations of assertions which have been already
proved fallacious, or else new and equally unfounded charges.

I protest against their being received as evidence.
ALEX. L. LIGHT, Engineer.

April 6th, 1859.

No. 17.
Letter from Honorable J. H. Gray, filed 7th April, 1859.

ALEX. L. LIGHT, Esq.
SIR,-I have to convey to you the Instructions of the Government that you will, if

at all possible, forthwith proceed with the Railway Works, between Saint John, and
the Nine Mile House, commencing at the former. It is conceived that the rock
cutting on that Section may be done ta advantage during the Winter, and that by
laying down a temporary track from- the City to the " Moose Path," so as to facilitate
the passage of workmen, tools'and- materials, the tenders for the cutting and werk
beyond would be materially less, and! at the same time the whole Section named be
accomplished with much greater expedition. If

APPENDIX. 1023



If you can at once enter upon the above work with a due regard to the public inter-
ests and economy, you are hereby authorized to do so with the full sanction of the
Government.

I am your obedient servant, J. H. GRAY.

No. 18. From Mr. Light.
Statement of work done in Winter of 1856-7, between Mill Street and Gilbert's Lane,

filed 8th April, 1859.
Amount of work done by J. Brookfield, .... .... .... £2,530 0 0

Of which the following has been retained as permanent work:
3,000 cubic yards rock excavation at 3s. 6d. .... .... £525
5,000 " " earth " " 1 6 .... .... 375
Pile Bridge at Mill Pond, .... .... .... .... 435
Sleepers laid on Marsh, .... .... .... ... 344

1,679 0 0

Value of temporary works, .... .... £851 0 0

No. 20.
ROBERT JARDINE, Esquire, Hammond River, May 10, 1858.

DEAR SIR,-We have upon one Contract here, about three hundred tons of the
Rails you imported last Fall, and having laid a large part of these in permanent road,
we are able to speak exactlv as to the size and pattern, and the way they are rolled.
We find some rails so wide in the bottom flange that we have to cut off a full quarter
inch with cold chisel, to allow it to enter the chair, while as many more are so small
as to be quite a quarter inch loose ii the chair, when laid. The rails thus vary half
an inch in the bottom flange, and are of all widths within that limit.

In height the rails vary one eighth inch full, so that when laid they soon begin to
bruise at the end, from waggons passing over them. Besides this, the slotting and
sawing are done so irregularly that the expansions cannot be kept the same ; and the
difference in the width of the bottom flange precluding the possibility of laying the
rails in the same straight line, or fair at the joints, will prevent the road, however care-
fully laid, from being so perfect as it should be; and I believe that in twelve months
one half of the chairs laid will be broken, from being so bad a fit on the rail.

I am, Sir, your obedient servant, THOMAS M. WALKER.

No. 21.
St. John, Dec. 21, 1857.

Having been requested by the Chairman of the European and North American
Railway Board to examine and report upon a quality of rails landing from the Packet
Ship Imperial, at Lawton's Wharf, I have to state, that having examined and compared
upwards of one hundred rails, with a pattern furnished by A. Light, Esquire, Chief
Engineer, I found them generally from one sixteenth to one eighth of an inch higher,
from one sixteenth to one eighth of an inch wider at the top, and from one sixteenth

to
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to three eighths of an inch narrower on the bottom, than the aforesaid pattern, and
that none of them were of the same size. I found besides that not over one third
were of any pattern in heighth and in width across top and bottom; and that about
two thirds varied, each rail from the other, from one sixteenth to an eighth of an inch.
I also found several of them defective, presenting an appearance as if there was a
deficiencv of* meta!, when passing through the rollers, leaving ragged on the edge.

Respectfully submitted,
(Signed) GEO. FLEMING.

No. 22.
Liverpool, 15th January 1858.

R1. JAÀRDINE, Esquire,
DEAR SIR,-Your esteemed favor 29th is at hand, contents noted.
In reference to Mr. Fleming's certificate, I shall during next week ascertain whether

such irregularity in the size is usual or not; on my way to Manchester, Londoi, &c.
I will have an opportunity of seeing and measuring for myself. Yesterday I examined
a lot of double headed rails from Wales, and found thern nearly of the same size every
w.ay, the variation not exceeding a 1-32 of an inch ; at the same place I found a lot
of Bridge rails, and on examination I found them to be fully as irregular in the size
as those shipped to Saint John are represented to be. At present I am under.the
impression that the irregularity is owing to the pattern, that the iron when rolled to
the pattern cannot always he of the same heat, and the difference in the size arises
from the different degrees of heat, causing it to contract more or less as it cools. How.
ever by next Mail hope to be able to give a particular report.

I find myself in considerable of a fix in regard to the iron. Messieurs Barings
wrote yesterday date in reply to mine of 7th, that as the money 'market is greatly
improved, the Province Bonds are selling currently, and that difficulty being removed,
they think now is the time to buy rails; that Staffordshire rails have not followed the
general market, but Welsh rails, such as they have hitherto sent, can be bought at
from £6 @ £6 10s.; probably they could contract at the former price with our order
in hand. I wrote you last week that I could buy the same specification as sent to
Barings for £7, subject to a particular inspection. I since then have made considera-
ble inquiry, and find the iron market is improved ; the ease in the money market has
brought in orders for rails from quarters, and now £7 10s. is the. lowest. It was
decided by the present Board, as well as by their predecessors and Mr. Light, that it
would be most advantageous to get Staffordshire, although the flrst cost was something
more. The Gavernment and Commissioners say buy through Barings, the cost
through them is £2,500 more than they could be had for a week ago, and £1,500
more than the article can be had for to-day through other parties and I believe the
article quite as good. I shall reply to Messieurs Barings ta-riorrow, after I see what
the letters per Persia say, and Monday or Tuesday go up to London, and the resalt
will probably be, that under all circumstances, I shall think it best to buy the Welsh
iron, and have it shipped direct from Newport or Cardiff.

Yours very truly,
(Signed) ROBERT REF4D.
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The reason why the double headed rails are more regular than the others, I think
that they have more substance, being much heavier than our pattern. That one thin
flange is acted upon same as on the Bridge rails by the different degrees of heat and
cooling. It is easy weighing the Bridge rails now on hand at Saint John.

No. 23.
Railway Commissioners' Office, St. John, May I1, 1858.

DEAR SIRS,-I have to acknowledge receipt of your letter of 23rd April, in which
you inform me that a report had reached you that dissatisfaction continued to be felt
by us with the Rails furnished by your Liverpool House, and stating that if we can
make out a good case vou will present it, and that you hope, from the high character
of the makers, that we will receive justice under any circumstances.

You will recollect that soon after the receipt of the rails in question, we sent you
certificates as to their character from Mr. Light our Chief Engineer, and from Mr.
Fleming, a Founder and Machinist of standing here. We now enclose copies of
these certificates. The rails have now been laid, which has afforded an opportunity
of testing the opinion of those who previously inspected them ; and I now enclose
additional certificate from Mr. Light and a certificate from Messrs. Walker & Co., the
Contractor who laid a portion of them.

If this does not satisfy you as to the quality and character of the rails furnished by
you, I have to request that you will send some person, or authorize some person here
to inspect them, to whom I will afford ever facility. The rails will speak for them-
selves. I am not aware what more I can do to shew you that your view was not
correct.

I may mention that we are now receiving
which are entirely free from the defects
accounted for by the rejections made by our
106 tons he rejected-

For unsoundness,
Bad lengths, ...
Bad punching, ....
To be better squared,
To be re-straightened,

And out of 229 tons-
For unsoundness,
Bad lengths, ....
Bad punching, ....
To be better squared,
To be re-straightened,

rails of the same pattern and kind of iron
found in yours. Perhaps this may be
Inspector, as for example, out of the first

14
28

9
.... 17

... 29

.... 20

. ... . .. 57

.... .... .41
By examining the Returns of the Inspector appointed by you, on the rails furnished

to us, perhaps you may find the cause of the defects, as the evident carelessness of
the manufacture, even when the inspection was so rigid, will account for the state of
our rails, under an inspection of which we had no knowledge or control.

I am your obedient servant, ROBE RT JARDINE,
To Messrr. Naylor & Co., Boston.
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No. 24.
Liverpool, 1l th February, 1858.

Rt. JÀRDINE, Esquireh
DEAR SIRs,-Yours of the 25th instant is at hand. Contents noted. My previous

letters will have advised you that I anticipated your recommendation to purchase
through Messrs, Barings, and also that the order for lengths of railway bars was made
in accordance with Mr. Light's desire as expressed in his letter enclosed by you.

If the Bill for Messrs. Naylor & Co. had come through me, t would have been in a
better position to urge the claim made upon them ; as it is, I am doubtful if they will
make any allowance whatever. To-day I very carefully measured a hundred of rail-
way bars, (being part of a cargo now loading for Alexandria, U. S.,) of precisely the
same pattern as ours ; I found them ta vary in height to extent of l-16th of an inch ;
in the breadth of head to extent of 1-16th, in the neck 1-8th, and in the width of the
flange to extent of I-Sth of an inch, and although Mr. Fleming's Report says somea
thing more, this shows there are rails made and shipped as well as ours, and of same
pattern too, that are not manufactured to a mathernatical nicety. I have no doubt the
different degrees of heat at which they are worked has some effect in causing a slight
variation in the dimensions, but I presume the wear of the rolls has more to do with it.
It is the duty of the Inspector to see that the rolls are kept ta their proper size, when
not so, thev should be renewed. I took the pattern of rail and chair ta London on
Monday last, it was to be sent to the manufacturer as soon as the templet was made.
The detailed drawings for the bridge were not complete, but they will be finished
early next week, together with several sets of tracings to be sent out with the specifi-
cations for tender ; we shall then select six to eight of the best builders, ail equally
competent, and whoever bids the lowest shall have the job; the whole to be ander
the superintendence of Mr. May. This I believe to be the only safe course to pursue,
and I feel every confidence that the work will be done in a satisfactory manner; if it
does not prove so, it will not be for want of every precaution being taken on my part.

As there was no particular specification with the contract for the Tails, I think it
best to bave a talk with the manufacturer before the Inspector goes ta the works. I
leave to-morrow morning for that purpose, and about Tuesday next when the rolls are
expected to be ready I intend to meet the Inspector at the manufactory and arrange
the composition of the pile. I have been making inquiries about the chairs, and I
expect to get them cast at or near the establishment where the rails are made from
Welsh Cold Blast or iron equally as good.

Our rail slants a little on the top, one side being higher than the other. The rails
I examined to-day, the height on both sides were alike ; there were no'chairs shipping
but I presume the inclination is given in the chair, this would allow of the rait in case
of being worn on one side ta be turned end for end and placed in the same - chairs
again, whereas, as ours are made they would have to be changed ta the other track.
Mr. Light will understand what I mean.

I have seen a railway chair at Messieurs Barings, for a rail something like ours; the
botton of it was more than twice as thick as ours, and it was sa made as te alHow of
the rail being wedged up with wood. Our pattern of rail and chair is ery nice, and
I see the necessity of the greatest accuracy in the manufacture of both.

There
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There is now shipping at Port for the East India Company a Railway Viaduct of
nearly a mile in length. It is constructed in a different way from ours, and is being
shipped in small pieces as recommended by Mr. May; there are, however, portions
of the sides of about 10 feet in length, but they were fnot more than 4 feet high ; the
angle irons, to break joints, projected out as previously referred to, which I think is
very objectionable, they are subject to injury in the transportation.
. I see by the Newspapers that two vessels cleared at Boston for Saint John on
14th January, and that one of them had arrived before the date of your letter, so that
there must have been neglect as to the shipment of the Locomotive materials. It
would have been better to have telegraphed Naylor's to apply to Ferris for informa-
tion about a vessel.

John D. Purdy is making quite a fuss here because I won't give him a load of
Railway iron for his ship " Conquest," and says there will be a time about it at home,.
and all kinds of declarations about Liberals and Tories. Well, I suppose there will
be a time about it if he can make it ; but for me it will be quite time enough to look
out for its shipment when I know or have some idea when it will be delivered.
When I do know, I will act the Commissioner, and ship it as i believe to be right
and in accordance with the views of my brother Commissioners and the Government,
as well as the people generally. The Bank has again lowered the rate of interest, it
is now 3 per cent, and outside paper (choice) is discounted as low as 21 per cent.

New Brunswick Bonds are selling at 1071. Mr. Bates told me all the Province
Bonds were sold, and that now is the time to send them along as money is cheap and
the Bonds sell freely.

As the prospect is that the Railway works will be pushed on vigorously this season,
it is possible there may be more iron wanted. It is a matter for your consideration,
and if so, my opinion is, the sooner it is ordered the better, as new lines of Railway
are being projected in all quarters, which will cause an extra demand for iron.

Yours very truly,
(Signed) ROBERT REED.

I enclose a list of prices for Low Moor Iron, &c. Ist January last; the usual dis,
count for cash is 21 per cent. we are gradually getting posted up. I go to the works
next week ta see about the tyres.

No.
R. JARDINE, Esquire, Liverpool, 91h April, 1858.

DEAR SIR,-Your favour of 22nd uit. came duly ta hand, with one from Mr. Light,
dated 12th uit.; the contents of both have my attention. I am of opinion that Mr.
May's views regarding the cause of the chains breaking was correct; I would have
been glad if you or Mr. Light had said in what part they had broken.

Yesterday about 15 tons of the new chairs came forward ; I tried about a dozen on
as many rails and found them to be an excellent fit. If these rails and chairs don't
prove satisfactory, it appears to me it will bé no use for any one ta try to have them
right except the dissatisfied himself. The girders are not forward yet ; they have
been down ta the Birkenhead Docks for some days, but there is no Crane strong

enough
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enough ta be got at to load them in the Lighter. Yesterday, they had about concluded
to send them round per Raiiroad, via Crew, a trip of about eighty miles, and from the
Depot here they would be taken to the ship's side with large wheels; such heavy
articles are not easily rnanaged.

On the 23rd, I wrote Messieurs Boysen, Hoyer & Taggert, ta have a vessel ready
for the iron ta go ta Shediac by about Ist April; on 30th March they wrote me they
were unable ta procure a vessel at such short notice.

I tried my hand at the business ; the first one I mentiored it to said he would take
it. Mr. William Leavitt's ship Montezuma, being nearly ready, he went up to Lon-
don and fixed. She will commence loading on Monday.

I suppose next week I shall hear the result of my trial ; it is of little consequence
ta me what is the verdict, as I know it is quite impossible to please everybody, par-
ticularly a certain number of discontented shipowners and diappointed political
aspirants in Saint John. Yours truly,

(Signed) ROBERT REED.

No. 26.
Railway Commissioners' Office, St. John, N. B., Dec. 1, 1857.

DEAR SiR,-Nothing has happened much out of the usual course since you left.
The surveys are finished, and the plans nearly ready. There will be nothing ta

prevent tenders being taken on the 15th instant.
The Winter has been sa far very open; no frost yet to prevent work. Fleming

and Humbert, as I informed you by last Mail, have concluded ta go into the Locomotive
making, and Fleming has gone on ta the States to get information. You will see by
the Newspapers that the Appraisers gave Burtis £800, at which he is very wroth,
and abuses me at a great rate ; but I can take it all and as much more as he likes.

Another invoice by the Imperial, amounting to £2,307 4 8, was sent ta me by
Messieurs Naylor & Co., but as the policies of insurance were held by Messieurs
Naylor, Vickers & Co. of Liverpool, I coucluded that it would be more prudent to
send the Bill ta you, to be handed over ta Messieuis Naylor, Vickers & Co., on your
receiving from them a transfer of the policies, and I wrote to Messieurs Naylor & Ca.
of Boston, last week accordingly. Since then, however, I have ascertained that the
rails are not properly made, as you will see by the enclosed letter from Mr. Light,
and in the circumstances I think better not ta remit until we get the matter arranged.
Mr. R. Wright goes to Liverpool by this Steamer, and as I took him to the wharf
ta see the rails for himself, he will be able ta satisfy Messieurs Naylor, Vickers & Co.
that this is no mere factious objection. The damage will be at least £2 per ton I
think, and I see no reason why we should suffer. This will be a lesson to us that we
must have a bona fide inspection of the rails we get in future, and no mere nominal one.

This shews too that either the manufacturers or agents were not ta be depended on,
and that we must look out for more trustworthy people. I hope ta hear from you
soon with better accounts of money matters in England, and am anxious ta know
whether our Railway operations will be interfered with. Things are every day getting
worse here, but Mr. Wright will tell you all the news.

(Signed) 1 am yours truly, R. JARDINF.
107
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Copy of Letter addressed to Chairman by Chief Commissioner.

Saint John, N. B., 91 April, 1859.
SiR,-You requested me this morning to give you in writing any explanations I had

to offer respecting certain letters published by Messrs. Thorne & Lee relative to
spikes, and also to explain some expressions in Mr. Robert Reed's letters to me, by
which it might be understood that a higher price had been paid to Messrs. Barings
for raiis, than they could have been purchased for elsewhere by Mr. Reed.

With respect ta the spikes, I have to say, that fifty tons were ordered from Messrs.
Thorne & Lee for last year's operations, to be delivered as required, but from an
accident having happened to the machinery by which at one time a quantity required
for immediate use could not be obtained, the Commissioners thought it expedient to
order a small quantity through Messrs. Barings as a reserve.

On these being received, and compared with Messrs. Thorne & Lee's spikes, it was
found that the former were cheaper and made of better iron.

Samples of both were shewn to the Committee this morning.
As the Commissioners did not think it consistent with their duty to the public, even

for the sake of encouraging domestic manufacture, to pay Messrs. Thorne & Lee a
higher price for their inferior article than a better article could be got for elsewhere,
they directed Messrs. Barings to take tenders from the principal houses in the trade
in England, for such rails, chairs and spikes as would be wanted this year.

On hearing from Messrs. Thorne & Lee that they were willing to supply spikes as
low as they could be imported, and made from iron of approved quality, a letter was
sent to Messrs. Barings by first mail thereafter, requesting them not to make a
contract for spikes, but by last mail the Commissioners were informed that the contract
had been closed before the receipt of their letter.

Mr. Reed states I think in some of his letters that he had been offered rails at a
lower price than that named to him by Messrs. Barings.

He afterwards informed me that he had misunderstood the matter, as the rails
Messrs. Barings could purchase wrere "hammered," while those offered by Messrs.
Naylor were "rolled" and not "hammered,'' which was equivalent to more than the
difference in price.

I am Sir, your obd't servant,
R. JARDINE.

Hon. J. H. GRAT, Chairman Railway Committee.
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REPORT OF TuE RCIEF COMMISSIONER OF PUBLIC WORKS,
FoR TuE YEAR 15S.

OFFICE OF BOARD OF WORKS,
Fredericton, February, 1859.

To His Excellency The Honorable JOHN HENRY THOMAS MANNERS-SUTTON, Lieutenant
Governor and Commander in Chief of the Province of New Brunswick, 4-c. 4fc. 40c.

MAY IT PLEASE YOUR ExCELLENCY,
In accordance with the provisions of the Act 18 Vic. cap. 7, sec. 2, establishing a

Board of Works in this Province, and requiring the Chief Commissioner to make an
annual " Report to the Governor in Council of all the Great Roads, and any other
Provincial Work upon which Public Money has been expended;" the undersigned
has the honor to submit this General Report for the year 1858, to which are appended
the following Statements:-

No. 1.-Statement shewing the amount paid on Government Buildings in Frederic-
ton, from Ist November 1857, to 31st October 1858.

No. 2.-Statement shewing the amount paid for improving the Inland Navigation
during the year.

No. 3.-Statement shewing the amount paid on Great Bridges.
No. 4.-Statement of General Expenditure on the Great Roads.
No. 5.-Statement shewing the amount paid for Special Expenditures on the

Great Roads.
No. 6.-Schedule of Warrants on the Provincial Treasury, received by the Board

of Works.
No. 7.-Statement shewing the total amount of Payments and Receipts by the

Board of Works, for the year ending October 31st, 1858.
No. 8.-Statement of amounts over or under-expended by the Supervisors on the

31st October 1858.
No. 9.-List of New Bridges built during the year, with the principal dimensions,

materials, and cost of each.

GREAT ROADS AND BRIDGES.

During the last Session of the Legislature, the Road leading from the Bridge over
the South West Branch of the Miramichi River to the Mouth of the Gaspereaux
River, at the Head of the Grand Lake, in the County of Queen's, was added to the
list of Great Roads. There are therefore now forty three lines of Road, extending
sixteen hundred and fifty six miles.

The



The amount expended the past year for the maintenance and support of this branch
of the public service bas been £18,214 14 3. Of this sum, £7,949 18 11 was paid
on account of special Bridge Contracts, to which reference was made in last year's
Report. Of the remainder, over £1,600 has been expended in the erection of smaller
and less important Bridges, and nearly £1,000 in the improvement and upholding of
Bridges that required repairs, leaving the sum of £7,665, which bas been laid out in
renewing Culverts and such repairs and improvements on the various lines of Road
as their state and condition appeared most to require.

Applications were made to the House of Assembly during the last Session of the
Legislature for the establishment of seventeen new lines of Great Road, which were
referred to this Department for the Chief Commissioner's Report.

During the recess the Board have, by personal inspection, and from other sources
within their reach, obtained such information with regard to the extent, general
direction, and condition of these Roads, as will, they trust, enable the Legislature to
judge of their importance and the practicability of placing them on the Great Road
establishment.

In order more fully to accomplish this object, a Map of the Province bas been
prepared, on which all the present Great Roads, as well as the proposed lines, are
laid down.

A separate and particular description of these proposed lines will be found in
another part of this Report, lettered from A. to Q. inclusive.

No. I.-From Saint John to Nova Scotia Line.-1 32 Miles.

This bas always been a difficult and expensive Road to maintain in an efficient state
of repair, owing to the heavy traffic continually passing over it, and to the numerous
large and costly Bridges crossing the Rivers and Streams along the line. During the
past year an exceptional and unusual wear has been imposed upon certain parts from
the operations of the Contractors for the construction of the Railway, and it has been
impossible to keep the Road in its ordinarv state of repair where those works have
temporarily disturbed and interfered with the line of Road. The European and North
American Railway runs for ninety four miles parallel to the Road, the whole of which
distance is under contract and being busily prosecuted, and although the first nine
miles of the line is now open, and its operations in relieving the Road from some of
the heavy traffic is beginning to be felt, yet the progress of the Railway works further
on have thrown an unusual amount of teaming over the whole length. As further
sections of the Railway are opened, this source of injury will be removed, and as the
line will probably be completed to Hampton in a few months, the travel and traffic on
this portion of the line during the next season will be very much reduced, and a less
sum per annum will maintain the turnpike in a good and efficient condition than is
necessary at present.

A number of Bridges have been repaired on this line during the past season, and
five small ones have been renewed, the largest of which, over Cleveland's Brook in
Upper Sussex, bas a total length, including approaches, of 350 feet. It bas one span
of 40 feet, is erected on hacmatack piles, bas only 18 feet in length of plank flooring,
and cost £95.

There
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There are two Bridges that will require renewing the next season, and in addition
to these the Aboideau over Aulac in the Parish of Sackville, will require special
attention. This Aboideau has heretofore been erected and maintained at the joint
expense of the Province and the marsh-owners of the District. li is now worn away
and broken off on the lower side, till the causeway on the top is too narrow for teams
to pass each other; and unless renewed or repaired, will in a very short tine become
entirely impassable.

No. 2.-From Saint John to Saint Andrews.-66 Miles.

Between Saint John and Lepreau, 26 miles, a considerable number of small
Bridges and Culverts have been renewed during the past season principally with
cedar. The Bridge over Anderson's Brook bas been repaired, and new stringers and
covering furnished at a cost of £12. The approach to the Bridge near the Church at
Musquash has been widened; several other parts of the line repaired and improved,
and both Road and Bridges in this part of the line are now in good travelling condition.

From Lepreau to Saint Andrews 40 miles, the road is fiat and in some places con-
siderably worn. It requires draining, and the turnpike otherwise improving. The
Bridges are ail of them in fair condition except one, which must be rebuilt next season.

No. 3.-From Bend of Petitcodiac to Shediac.-15 Miles.
The heavy traffic and travel that formerly passed over this Road, bas since the

opening of the Railway very much diminished. The Road is therefore subject to
much less wear and injury than it formerly was, and will not require as great an
amount of expenditure to keep it in repair.

The ,approaches to the Bridge at Bateman's Mill Pond have been improved at a
cost of £23 15s. Several culverts have been renewed, and other repairs made on the
Road during the past season.

No. 4.-From Dorchester to Shediac.-16 Miles.
The travel on this line of Road bas material increased since the opening of the

Railway, and that part of it near the Station was found in the fore part of the past
season to be very much cut up and out of repair. Improvements have since been
made, and portions of the turnpike have been covered with broken stones and gravel.

Repairs have also been made on the Bridges, and that over Landry's Brook bas
been renewed.

No. 5.- From Shediac to Richibucto.-36 Miles.
No new Bridges have been erected on this line during the past year. Some trifling

repairs have been made on those over Cocagne, Little Buctouche, and Weldon's
Creek; and a small sum bas been expended in raising and laying down a portion of
the Richibucto Bridge, to allow two new Vessels to pass through.

The principal improvement in the Road bas been in clearing out the. old ditches,
gravelling and improving the turnpike, and repairing culverts and small Bridges.

Nine hundred and thirty three rods of turnpike have been made and improved at a
cost of £62 8 4, or about is. 3d. per rod ; and eleven hundred and sixty rods have
been gravelled at a cost of £87 6s., or about Is. 6d. per rod.

108 The
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The materials of which the Cocagne, Little Buctouche, and Big Buctouche Bridges
were built were principally hemlock and spruce, descriptions of wood of short duration
when not constantly submerged in water; the parts of these Bridges therefore above
high water are beginning to decay, and will consequently require more or less atten-
tion and expense every year until they are renewed by structures of a more durable
character.

The channel abutment in the Cocagne Bridge bas settled several feet, and a small
supporting block. also, on the lower side of it, is too low. Both of these require
raising ; and, in addition, the planking and railing of the Bridge must be partially
renewed.

The covering and railing of Little and Big Buctouche will require a small expendi-
ture to render them passable safe.

The Bridge over Weldon's Creek is the oldest on the line, but with a small amount
of repairs will be safe for one or two years longer.

No. 6.-From Richibucto to Chatham.-40 Miles.
This Road is now in very good condition. During the year the turnpiking has been

renewed for a distance of five hundred and ninety seven rods, at a total expense of
£81 7 9, and seven hundred and four rods have been gravelled at a cost of £73 6s.
A large portion of the line passes over a light sandy soil, and when once turnpiked
and gravelled its maintenance will be inconsiderable. All the Bridges appear to be in
good condition, and will probably require but little, if any, expenditure during the
ensuing season.

Between this Road and the continuation of the route northwards, a Steam Ferry
Boat plies over the Miramichi River. Considerable improvement has been made in
the approaches to the Landings on both sides of the River, and on the north side the
block from the shore has been extended into deep water, ballasted, and protected from
the ice.

No. 7.-From Miramichi to Pokemouche.-62 Miles.
Three new Bridges have been erected on this line during the past season, viz:--
1.-Steward's Brook, 200 feet in length, and cost £176 9 9.
2.-Burnt Church River, 140 feet in length, and cost £71 14s.
3.-M'Leod's Brook, 60 feet in length, and cost £8 10s.
These three Bridges were built of cedar logs, and all the flooring, except 38 feet in

No. 2, is made of cedar poles covered with gravel, and although the total length of the
three Bridges is 400 feet, the planked portion is only 38 feet. Two other large Bridges
and several smaller ones have received repairs during the season, the cost of which
amounted to £30 2 9.

The principal part of the sum. appropriated to this line of Road has been absorbed
in the erection and repairs of the foregoing Bridges, leaving only a small sum for the
general improvement of the Road. Two hundred and thirty nine rods of turnpike
have been made at a cost of £34 1 S, and one hundred and seventy four rods have
been gravelled at a cost of £7 7 6.

The Bridge over the River De Cache, 90 feet in length, is old and requires renewing,
the expense of which will be about £40. The hand-railing on the new Bridge over

the



the Tabusintac bas not yet been put on ; and as this is a good substantial structure,
of durable material, and well built, but not entirely safe in its present condition, it
should be completed with the necessary hand-rail as soon as possible.

No. 8.-From Bathurst to Pokemouche.-51 Miles.

This is a long line of Road, and was at the date of last year's Report inferior in con-
dition to most of the Roads in the Northern Counties. More improvement has however
been made on it during the past season than in any previous year. Three thousand
and twenty nine rods have been turnpiked and a considerable portion gravelled, a large
proportion of which was done at the exceedingly low price of 7d. per rod.

Three new Bridges bave been erected, viz:-Sweeney's Brook, 21> feet in length,
built of cedar logs, floored over with poles of the same material, and covered with
gravel at a cost of £162 10s.; Ellis's Brook, 257 feet long, built of the same descrip-
tion of material and in a similar manner to that over Sweeney's Brook, at a cost of
£103 12 6; and John Ellis's Brook, a small Bridge 20 feet long, cost £8.

There are several other Bridges on this line that will shortly require renewing,
amongst which are those over Teague's Brook, Grand Aunce Brook, Big Pokeshaw,
and the River Waugh.

The principal expense on this line the cÔming season will be the erection of Caraquet
Ferry Bridge. This Ferry bas long been a source of great difficulty and expense to
the inhabitarts of that section of the Province, particularly at low water. Arrange-
ments have been made for the erection of a Bridge at this place, to be completed by
the first day of October next. It will be 1,500 feet long, 20 feet wide, and £2 feet
high ; to be built of cedar blocks, with a pine superstructure, and to be floored over
the entire length with cedar poles not less than ten inches diameter at the small end,
and covered over with gravel ; the Contracter to furnish ail the materials and complete
the work for the sum of £1,300.

No. 9.-From Bathurst to Belledune.-23 Miles.
This line of Road bas been maintained during the season in its usual good condition.

The Bathurst Basin Bridge bas been repaired by renewing several of the stringers
and other parts of the work, at a cost of £59 1 9; its general appearance is therefore
quite as good as it was last year. In view of making a large expenditure in building
the Caraquet Ferry Bridge, it bas been thought advisable to postpone the erection of
a new Bridge at this place at the present time.

Elrm Tree Bridge requires new covering and some other repairs, which will cost
about £70.

No. 10.- From Belledune to Metis.-62 Miles.
This line of Road has been considerably improved during the past year, and thirteen

hundred and eighty one rods have been gravelled at a cost of £126 4 4, or an average
of nearly Is. 2d. per rod. Several culverts have been rebuilt, and other improvements
and renewals made along the whole line.

No new Bridges have been erected, but those over Jacquet River, Eel River,
Garden's Brook, and Nash's Creek, have all received more or less repairs, amounting
in the whole to £47 6s. In consequence of the erection of a dam immediately below

the
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the Bridge over Lousin's Brook, it became necessary to raise and ballast the Bridge,
and the same has accordingly been done, improving the approaches to it on both sides,
which before were steep and in winter sometimes dangerous.

The upper end of the line, from Dalhousie to its termination on the Restigouche
River above Campbellton, is a newer Road, and was, till lately, inferior to the lower
part from Belledune to Dalhousie; but during the year this upper part has received
more attention, and much of it has been gravelled with excellent ballast. In no part
of the Province is there a better supply of materials for Roads and Bridges than in
the County of Restigouche, and with large and sound cedar for the Bridges and cul-
verts, and an abundant supply of excellent gravel along the whole length of the Road,
a few years of care and attention has brought this line to a very satisfactory condition,
and in a short time a moderate sum will keep it in admirable repair.

The worst feature on the Road is the Eel River Bridge, which has been complained
of for some time ; but, excepting the covering, it does not appear to be in a worse
condition than last vear.

No. I .- From Newcastle to Balhurst.-50 Miles.
From Newcastle to Tabusintac, a distance of about 21 miles, a new Bridge has been

erected over Grey Stone Brook, built chiefly with gravel with a stone culvert; this
Bridge is 210 feet long, and cost £97 5s. Materials have also been provided for a
new Bridge over the Bartibog Stream, at a cost of £120.

Two hundred and seventy two rods of turnpiking have been renewed at a cost of
£23 12 6, or an average of about Is. 9d. per rod, and one hundred and eighty one
rods have been gravelled at a cost of £25 6s.

From Tabusintac to Bathurst, a distance of about 29 miles, the Road has been very
much improved the past season. Two thousand eight hundred and eighty rods of this
distance have been turnpiked at a cost of £87, or about 74d. per rod, and nine hundred
and sixty rods have been gravelled.

The Bridge over Little Bass River, and Lord and Foy's Brook, have both been
repaired at a cost of £17 15s.

No. 12.-From Frederiton Io Newcastle.-102 Miles.
Between Fredericton and Boiestown, 39 miles, no new Bridges have been built

during the year, and only two have required repairs. A portion of the turnpike near
the Fredericton Ferry Landing, was found last Spring to be in a very bad condition.
Twenty nine rods of this have been thoroughly improved by filling the centre of the
Road 10 feet in width and 18 inches deep, with stones, and covering the whole with
gravel. About three miles of the turnpike have been renewed at a cost varying from
9d. to Is. 10d. per rod, and such other repairs and improvements have been made as
most required attention. The rebuilding of a Bridge over Garden's Creek has recently
been let by Contract to Mr. M'Aloon, to be completed the coming Spring.

Between Boiestown and Newcastle, a distance of 63 miles, two new Bridges have
been built, both of them of cedar covered with gravel. One of these over Brown's
Brook, 70 feet long, cost £64; and the other over Doak's Mill Stream, 14 feet long,
was completed for £4 13s. Besides these, fifteen Bridges have been more or less
repaired, at a total cost of £216 12s., the principal portion of the repairs on most of

them
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them being in the planked covering. In some instances cedar logs and gravel bave
been substituted for more perishable materials, and in other cases the spruce planking
bas been renewed.

The truss work of the Renous Bridge, 150 feet span, reported unsafe last year, has
been strengthened by the introduction of strong arch braces footed into the abutments,
and bolted to the lattice truss under the top chords, where a straining beam on each
side connects the arch bracing, and carries the centre weight of the Bridge. This has
been an expensive work, costing altogether £160; but the truss in its late condition
was fast falling more and more out of line, and must soon have come down altogether.
It is now straightened and strengthened, and is probably stronger and better than it
bas ever been before.

Besides the Bridges, seven hundred and eighty three rods have been turnpiked and
forty gravelled, at a total cost of £56 15 10. Two bad places have been dug out and
thoroughly repaired, some small hills have been cut down, and a variety of repairs and
improvements made at a total cost of £127 5 8.

The erection of a new Bridge at Boiestown bas recently been let by contract, -to
consist entirely of cedar covered with gravel; and besides this, two or three Bridges
will require to be covered anew next season ; and some repairs may be necessary to
the large covered Bridge over the South West Miramichi, the breakwater and shear
of one abutment requiring partial renewal.

No. 13.-From Fredericton to Saint John.-66 Miles.
Considerable improvement has been made on this line of Road during the present

season, and much of the turnpike has been renewed and gravelled.
Five small Bridges have been built new, three of them with hemlock abutments

and haematac top, and two of cedar throughout. Several of the remaining Bridges
have been repaired ; the one over Conley's Brook bas had new covering, railing, &c.
at a cost of £19 1i 9; that over Hatfield's mill pond new railing, &c. and cost £15.
The damage done to the new Bridge at Oromocto last Fall by the Steamer Transit,
bas been thoroughly repaired and is now in good condition.

The Bridges over Nerepis and Brizzley Stream will require repairing, and those
over Queen's and Nase's Brook will probably require renewing the coming season.

No. 14.-From Fredericton to Woodstock.-63 Miles.
The three new Bridges coutracted for in January last, have all been finished. The

one over Long's Creek, the largest and most expensive of the three, is 243 feet in
length and 26 feet in height from the bed of the Stream, is erected on two shore abut-
ments and one centre block built of hewn cedar timber and alled solid with stone.
The centre block bas a down stream heater or ice breaker, and each shore abutment
bas a preventive wing on the lower side to break the force and lessen the effect of the
ice which rushes into the mouth of the Creek from the River Saint John every Spring.
The superstructure is made of good merchantable pine timber, and is well and
thoroughly finished. The new Bridge has been raised six feet higher than the old
one. This additional height was considered necessary in consequence of former
Bridges having been repeatedly either carried away or seriously injured by the
extremely high rise of water that occasionally takes place. The total cost of this
Bridge was £644.
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The one over Negro Brook was finished early in the season, is 50 feet long and 18
feet high, is built of large cedar logs and covered with cedar poles and gravel. Itis
a substantial and durable structure and will probably stand fifty years. The total cost
was £45.

The one over Dow's Brook, 130 feet long and 16 feet high, bas also been finished
during the season, but is not so good a structure as either of the last mentioned. It
is built on two shore abutments and cedar frame bents, floored over with cedar poles
and covered with gravel. The contract price for this erection was £194.

These three Bridges have been built of the nost durable material that could be
procured, and notwithstanding this, their united cost is believed to be less in amount
than is usually paid for Bridges of similar dimensions, erected of materials that would
not last one fourth the time.

The total length of these Bridges is 423 feet, whilst the plank flooring is only 140 feet.
There are still a considerable number of old and partially decayed Bridges on this

line which require a large sum every year to render them passably safe. Seven have
been repaired the past summer at an expense of £75, and arrangements are in progress
for the rebuilding of three others.

The Road is in fair travelling condition with the exception of about five miles tbrough
the Shogamock woods between Sullivan Creek and Tupper's. The turnpike along
this distance requires raising and gravelling and the sides of the Road skirted. About
£20 was expended on this distance this Summer in filling up holes and repairing the
worst places, but it would require about £150 to put this part of the line in a good
condition for travel.

No. 15.-From Woodstock to River De Chute.-40 Miles.
During the season three new Bridges have been built all of cedar, over Rideout's

Brook, at Widow Shaw's, and Easty Brook, respectively 110, 90, and 22 feet long, at
a total cost of £49 8s. The length of plariking is only 54 feet altogether, and as this
is the only part of these Bridges likely to require renewal for a number of years, the
policy of reducing, as far as-possible, the length planked, is evident. Nearly all the
Bridges have been more or less repaired, principally in the covering, at a total cost of
£91 3 5, and are generally in good condition. Besides these, several culverts have
been built, and the Road has been wharfed up on the River side, where the bank was
washing away. The expenditure for the year has been entirely on these works, the
Road being generally in fair travelling condition. The Road is subject to slides; both
of the hills into the Road, and the latter into the River; and considerable wharfing,
especially in the neighbourhood of the Guisiguet, will be necessary to prevent this.

No. 16.-From River DeChute to Grand Falls.-33 Miles.
This line of Road has been considerably improved during the past season; three

hundred and seventy five rods of turnpike have been renewed at a cost of £45, or
about 2s. 3d. per rod ; one hundred rods have been gravelled at a cost of £15, or
about 3s. per rod, and about fifty rods have been wharfed and otherwise improved.

The Bridge over Brayson's Creek has been rebuilt with cedar, floored over with
poles of the sane material and covered with gravel. This Bridge is 80 feet in length,
and cost £60.

The
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The Bridge over Little River, Clemno's Fiat, and the Arestook River, have ail
received more or less repairs.

None of the Bridges on this line are expected to require either repairing or rebuild-
ing during the next year.

No. I 7.-From Grand Fails to Canadian Boundary.-50 Miles.
A large part of the amount appropriated to this line of Road the past season, bas

been required for the erection and repairs of Bridges. Those over Sigas and Dsire-
peau Streams have been built new, and six others repaired. The Sigas Bridge is
168 feet in length, entirely of cedarand pine, and cost £200.

The Durepeau Stream Bridge wa also built of cedar and pine, is 70 feet in length,
and cost £27. The united length of flooring on these two Bridges is only 60 feet.

The Bridge over Rockway's Stream bas been repaired at a cost of £20, and five
others, including the old Quisibus, have been repaired at a cost of £53 los.

A small part of the turnpike bas been improved, and about 120 rods gravelled.
Several of the culverts have been renewed, and other repairs made along the line.

No. I 8.-From Little Falls to Saint Francis.-32 Miles.
This Road extends from Edmundston, or Little Falls, up the left bank of the River

Saint John, to the outlet of the River Saint Francis. A considerable amount of .the
expenditure on this line of Road the past season bas been nmade in the erection and
repairs of Bridges. Three new ones have been built,.mostly.,of cedar,-at a cost of £41.
Those over Little River, Crock and Pickard's Brooks, were repaired. Portions of the
turnpike bave been renewed and gravelled, several of the bills cut down'and improved,
two new culverts have been built and several repaired, and such other improvements
made along the line as most required attention.

No. 19.-From Grand Falls to American Boundary.-3 Miles.
The expenditure on this line of Road during the past season, has been confinedto

improving the turnpike and cutting down the hills.
The Bridges are in good condition, have not received any expenditure, and are not

likely to require any during the next season.

No. 20.-From Pickard's Store to the American Boundary.-5 Miles.
This Road has been considerably improved during the past. season; the repairs

have been chiefly in turnpiking and gravelling. Three hundred and thirty six rdds of
turnpike have been made new at a cost of £23 1 9, or at about Is. 4d. per rod; and
one hundred and eight rods have been gravelled at a cost of £30 7 6, or about 5s. 6d.
per rod.

One small Bridge, of cedar and gravel, bas been built over Murphy's Gully, at a
cost of £14.

No. 21.-From Buttermilk Creek to American Line.-9 Miles.
This Road, though short, is vearly becoming of more inpotta , and now f'orms

the outlet for a large portion of the newly settled parts of the State of Maine. L ea iùg
the River Saint John a Buttermilk Creek, it forms fôr four miles a prt of the
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line of Road from Woodstock, through Jacksontown and Williamstown, to the Great
Road at Buttermilk Creek, the new Road being generally a more level line than in the
front, and the continuation of this Road beyond the American Boundary intersects a
third Road from Houlton parallel with the otber two. All these three Roads are densely
settled, and the outlet being the River Saint John, the travelling on this line is tolerably
heavy. During the year a great deal of work bas been done on the Road, two hills
have been cut down, some rockwork removed, turnpiking and gravelling done, and
culverts built, at a total cost of £106 8 9.

No. 22.-From Woodstock to Houlton.-l 1 Miles.
This line has for a number of years past been increasing in the amount of travel

upon it, and forms now one of the busiest Roads for its length in the Province. The
completion of the New Brunswick and Canada Railway on the lst of September to
Howard Settlement, has tended still further to increase this, and when the railroad is
opened further to its intersection with this Road, it will be an important communication
between the north and south of the State of Maine, as well as having a local traffic
between the River Saint John and the United States. There are no Bridges on the
Road of any importance, and the expenditure the last year bas been principally in
improving the turnpike, and in making and repairing crossings and culverts. The
general condition of the Road is good, the nature of the ground not unfavourable for
road-making, and the expense of its maintenance will not probably be very heavy.

No. 23.-From Fredericton to Saint Andrews.-78 Mi<s.
The two Bridges on this line mentioned in the Report of last year, viz: over

Digdeguash and Jobnston's Cove, are both completed, and have been some time since
opened for public use. There is a long approach to the eastern abutment of the
Digdeguash, which was not included in the contract for the erection of the Bridge ;
and which, built partly of wood and partly of earth, is old, and will soon require
renewing. Another small Bridge bas been rebuilt during the season, of cedar and
gravel, at a cost of £7.

The Bridges over Joues' and Tanner's Brooks have been repaired; the former, by
replacing the covering and one stringer, and the latter by renewing four of the stringers.

Considerable repairs have also been made on different parts of the Road. Eight
hundred and twenty five rods of turnpike have been renewed, two hundred and thirty
two rods have beç gravelled, and a large number of culverts and crossings have been
rebuilt and repaired.

All the large and important Bridges on this line are now in good condition, and
most of them new.

No. 24.-From Waweig to Saint Stephen.-9 Miles.
This is a short line of Road near the Town of Saint Stephen, in the County of

Charlotte. No new Bridge has been built upon it during the past season, and only
one bas required some trifling repairs. The expenditure for the year bas been prin-
cipally in improving the turnpike, filling ruts and holes, removing stones, and repairing
drains and culverts. The general state of the line is very good, and as the foundation
and materials are excellent, the cost of maintenance will not be heavy during the
ensuing season.

No. 25.
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No. 25.-From Roix to Oak Bay.-16 Miles.
The principal Bridge on the line, that over the Digdeguashi was reported last year

as being out of order at the west end, and during the season this bas been repaired.
Fifteen hundred and seventy rods of turupike have been made at a cost of £61 'is,
and other repairs and improvements have been effected during the past season im
removing rocks, rebuilding culverts and small bridges., gravelling, &c. to the extent of
£24 14s. The traffic upon the Road is increasing, and the Saint Andrews Railway
intersects it at a point that will probably become a busy and important depot.

No. 26.--From Oak Bay to Eel River.-74 Miles.
The opening and improving of this line has been carried forward simultaneously for

a number of years from each end. It bas been pretty well turnpiked. froma Oak Bay
onward for a distance of 16 miles, and over this. part the travelling is good. About
eight miles farther it is very indifferent, and thence seven miles more, to the Little
Digdeguash,. barely passable on wheels. The greater part of the whole distance from
Oak Bay, about 31 miles, is either rocky or miry,. but generally very free from hille,
This portion has been much improved by the expenditureof the last grant in turspik-
ing, draining, removing rocks, filling ruts, replacing cross-drains, &c. There are few
Bridges on this part of the: line, and most of them small. They are all iagood condition
except the. ne over the- Little Digdeguash, the most expensive on the: fine, the
approaches of which areý unfinished; The improvements on the northern end of this
Road have not been equal to those on the other, and there is yet a; long distante
impassable for wheeled carriages north of the Little Digdeguash ; and the part of this
end which bas been opened, bas been badly cat. up by heavy carting. From the
scarcity of good materials, the rocky and swampy character of the ground, and the
weight of the traffic over both its ends, this Road is one of' the most difficht tu con.
struct and expensive to maintain .that we have in the whole Province;

N& 27.-From DeaJ Water Brook to &inti Stephen-17 Miles.
No new Bridges have been erected on this Road the past season, t-oýhavereeifed

repairs, that over Smith's Milf Stream has been re-covered with sided eedrtimber,
at an expense of £10, and the one over Richardson's Stream has bad four 6f the
stringers replaced by new ones, and the Bridge, has been otherwise, repaired with
stone and gravel.

Five hundred and forty two rods of this Une have been turnpiked anid a corrsiderable
portion gravelled during the season, the cost of turnpiking varying foi fid. toi 4s.
per rod, and the gravelling from Is. Id. to 3s. per rod. Four new·culvertshwe heen
made and several old ones repaired, besidles other improvements.

The Bridge at Upton's Brook isthe only objectionable structure:on the:line, and
will very soon require renewing.

Ni 29.-From Lower Trout Bfrxek to:t&e Town of Mio-Mi
This Road is yet in an incomplete state, the greater part of thenmey, thelâst year

has beer expended' on the upper end of'the Road, which before- was barely passat,
so that there is now a fair waggon way forS milés dovu, whiclf is"as far as the'sette.
ment at present extends in that direction. Five hundred an two rudi have been

Tlu· grubbed
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grubbed at a cost of £19 4s., and six hundred and nine turnpiked for £77 6 9. No
new Bridges bave been built, but trifling repairs have been put upon all during the
season to keep them in condition. The principal one on the line, the Young Bridge,
is not in a satisfactory state of repair, and next season it is proposed to put upon it
new stringers and planking. The lower part of the Road near the Town of Magagua-
davic is much travelled, and is-in good condition.

No. 29.-From Salisbury to Harvey.-44 Miles.
From Salisbury to Hopewell Court House the distance is about 29 miles. On this

portion of the line the Bridge over M'Ray's Creek has been renewed. It is erected
on two shore abutments, with a span of 22 feet; the abutments are built of spruce
timber under the tide-way, and hacmatac above high water; its total length is 139
feet, 22 of which has plank flooring. The duration of this Bridge may be relied on
for at least thirty years, with the exception of the plaik flooring; its cost was £85,
exclusive of approaches. The Road between Turtle Creek and Salisbury has been
considerably improved; three hundred and twenty rods have been turnpiked at a cost
of £30, and six hundred and forty rods have been gravelled at a cost of £40, or Is. 3d.
per rod.

From Hopewell Court House to Harvey the Road is in very good condition. Several
small Bridges and crossways have been renewed during the past Sumrnmer, and such
other repairs made along the line as required attention. The Bridge over Saw Mill
Creek has had some slight repairs and will probably require renewing the coming
season.

No, 30.-From Isaac Derry's to Point Wolf.-25 Miles.
The expenditure on this Road the past season has been made in turnpiking, gravell-

ing, and other necessary repairs along the line. No new Bridges have been erected,
and no expense incurred in repairing old ones. The Bridge over Salmon Creek, 70
feet in length, will require renewing the coming season, end will cost about £25.

The Road from Salmon River to Point Wolf is new, unfinished, almost impassable
in places, and a large amount of expenditure is yet required to make it available for
ordinary travel.

No. 31.-From Saint John to Crooked Creek in the County of Albert.-73 Miles.
From Crooked Creek to New Ireland Settlement, a distance of about four miles, the

Road passes up a continuous bill nearly the whole distance. The land is rough and
stony but the material is good for road-making. From the top of the rising ground
through the new Ireland Settlement to Dornon's, at the mouth of the Elgin Road, a
distance of about 10 miles, the turnpike is in good order, and material still favorable.
Between Dornon's and John M'Manus', at the King's County Line, a distance of
about eight miles, the Road continues to be in fair condition; and in this distance of
over 22 miles there is no Bridges of any size except the one over Crooked Creeki built
last year; besides this there are two of snaller size over the head of Salmon River,
near Dornon's, and. over Cleveland Brook, which would cost each about £25.

From John M'Manus', a distance of about five riles, the Road is bad nearly the
whole way, and to put this portion of the line in fair travelling dondition would probably
cost 3s. per rod, or about £250. In this distance the Road cr.tses the heads or

sources
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sources of the Pollet and Point Wolf Rivers, within a short distance of each other,
flowing in directly opposite directions, the one emptying into the Petitcodiac River,
in the County of Westniorland, and the other flowiug into the Bay of Fundy, in the
County of Albert. The Bridges across these Streams are quite small and appear to
be in fair condition.

From Michael M'Manus' to M'Laughlan's is about two and a half miles, one mile
of which was .made new this year, the remainder of this distance is almost impassable,
and will cost about £150 to make it sufficiently good for travelling. A considerable
improvement can be made by a deviation in the line in this distance, which should be
effected before any further expenditure is incurred.

From M'Laughlan's to the Sussex Road, a distance of about 20 miles, the Road
passes over a rough and hilly country, but is in a better condition than the part between
King's County Line and Michael M'Marius'. There are two Bridges in the distance,
one over Big Salmon River, and the other over Hammond River, both of which are in
good condition.

From the Sussex Road to the Quaco Road, the country is hilly and rough. The
Road has not been well laid out, and with the exception of about two and a half miles
on the Saint John end of the line, which is well made and gravelled, the rest is in
poor condition.

No. 32.-From Saint John to Quaco.-30 Miles.
Three small Bridges have been built along this line of Road since the last Report,

at a cost of £40, and seven others have been repaired at an expense of £11 14 6.
The principal outlay has been at the Saint John end of the line, where a considerable
improvement has been effected near Tisdale's Farr. The ditches have been dug out,
the side drains deepened, and the turnpike raised with brush, stone and gravel, for
about half the distance from the Rev. J. Disbrow's Cottage to the Marsh Bridge, at a
total cost of £231. The remainder of this section should be completed next year in
the same style, after which this end of the route will be a most superior Road, and for
a iength of time be easily kept in good condition.

No. 33.-From Hampton to Belleisle.-9 Miles.
Application was made to the Legislature last Session to have the route of this line

of Road changed, particulars of which will be seen&in the Report on proposed lines of
Great Road, marked F.

During the past season the usual repairs have been made on this Road by renewing
culverts and improving the worst places along the line.

No. 34.-From Scrilmer's to Belleisle.-25 Miles.
On this line of Road one small Bridge over Pickett's Mill Stream has been rebùilt,

and the one ever Yandall's Brook raised and otherwise repaired, the cost af which
was £58 8s.

A small portion of the Road has been turnpked and gravelled, and some of the
small crossways have been rebuilt during the past season.

There are two Bridges that will require raising next season, and several culverts
should be renewed. The general state of the Road is inferioi,.the'dainage is defétive,
and considerable outlay would be necessary to bring it up to a thoroughly efficiönt
condition. This



No. 35.-From Nerepis to Gagetown.-23 Miles.
This lUne of Road is in fair travelling condition, considerable improvement having

been made during the past season. Five hundred and eighty three rods have been
turnpiked and gravelled at a cost of £66 10s., and two hundred and ninety two rods
of turnpike have been renewed at a cost of £15 4 6.

Four small Bridges have been repaired principally by renewing the planking and
stringers, at a cost of £13 10s., and such other repairs were made along the line as
were necessary.

No. 36.-From Fredericton to Jemseg.-30 Miles.
No new Bridges have been erected this season, but five of the old ones have under-

gone repairs at an expense of about £43. The principal outlay on the Road has been
incurred in opening out and widening that part of it near Easty Creek, and in making
arrangements for protecting the banks along the River side in that vicinity.

The Road was found last Spring to have been very severely damaged by the freshet;
the track was washed away for a considerable distance,. and travelling entirely stopped
along the old Road.

A survey was subsequently made with a view, if found practicable, to take the Road
round the head of Easty Creek, leaving the River at Mr. Cowperthwaite's upper line,
and coming out at Enoch Lunt's Farm. After thoroughly investigating the whole
matter, an arrangement was entered into with the land-owners along the line to have
the Road widened out two rods along the Bank of the River without charge, with the
understanding that the Banks sbould be piled, brushed and bailasted with stone at the
joint expense of the Government and the proprietors. This arrangement is in course
of being carried out.

No. 37.-From Jemseg to Finger Board.-29 Mites.
The Bridge expenditure on this line during the past season has been confined to

the erection of a new structure at the Head of Belleisle. This Bridge was erected
under special superintendence of the Board, and was finished and opened for public
use early in the past Autumn, a particular description of which will be found in
another part of this Report.

The improvements on the Road has been made principally in turnpiking, gravelling,
and renewing culverts. .

From returns made by the officer in charge of the Road, four hundred and eighty
rods of turnpike has been made at a cost of £22 10s., or about IId. per rod; sixty
eight rods have been gravelled at a cost of £12 3 3, or about Is. 6d. per rod ; and
32 culverts have been built at a cost of £28 18 2.

Two small Bridges on this line are old and require rebuilding, one over Sherwood's
Mill Stream and the other over Blair's Brook, and. arrangements are in. pogress for
their erection ; their united cost will be about £50. When these structures are com.-
pleted, all the Bridges on this line wiU be in good condition.

Nn. 38.-From Coke's Isand to Cape Tormentine.-40 Miks.
The Bridge over Sunken Island referred to in last year's Report, has been renewed

during the past year, and Gaspereaux. River Bridge has.been repaired. . The Bridges
on this Road are all therefore now in good condition. The
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The necessary repairs have been made on the Road by renewing portions of the
turnpike, gravelling, and improving such parts as most required attention.

No. 39.-From Fredericlon to Kent County Line.-56 Miles.
From Barker's Landing to the Carlow Settlement Road, this Une is in a very fair

travelling condition. Beyond that point to Little River the Road is fiat, undrained,
worn into ruts and holes, and generally in very inferior condition. There are but
few hills on this portion of the route, the land being fiat and wet, and not well adapted
for cultivation. From Little River to the Kent County Une some considerable
improvements have been lately effected, the Road has been remodelled, and a portion
made new this year on very favorable terms. The whole of the district is fiat and
level, but not unfavorable for road-making. The Road is now open for travelling to
within three miles of the Kent County line.

No new Bridges have been erected during the year, and the repairs have amounted
to only a small sum, the greater part of the grant having been judiciously expended
in opening up for travel the further portion of the Une. Altogether, one thousand
and seventy rods have been turnpiked, at a cost of £70 6 1, and five new culverts
have been built. The Bridges, though generally of an inferior description of material
and design, are all in good order, and the outlay upon them next year will probably
be inconsiderable.

No. 40.-From Kent County Line to Richibucto.-44 Miles..
Considerable improvement has been made on this Read during the past season;

about a thousand rods of the turnpike have been remade, and one hundred and twenty
gravelled, the cost of which averaged about 2s. per rod for the turnpiking, and Is. per
rod for the gravelling.

Two Bridges have been rebuilt during the year, one of which over the Gaspereaux,
is two hundred and thirty feet long, and cost £43 15s.; the other over Big Cove, is
one hundred and seventy five feet long, and cost £36. Besides these, several culverts
and cross-water drains have been renewed, and other repairs and improvements made
along the line. The Bridge over Watson's Brook, which is old and nearly worn out,
has been repaired, but will probably soon require to be rebuilt.

A great portion of this Road is still unfinished, and from Hudson's Brook to the
Kent County Line it is almost in its wilderness state.

No. 41.-From Tilley's Landing to Little River.-12 Mles.
The first half mile of this Road, which was scarcely two rods wide, very inconvenient,

and sometimes impassable, has been altered and much improved. From this point
towards the thoroughfare between the two Lakes, the low piece of ground has been
crosslaid with large hemlock logs, covered with a coating of clay, and well gravelled.
The sun of £100 has been expended there during the season, and £100 more will be
required to finish the improvement in the same style. From the thoroughfare onward,
the Road is generally in a good condition, though an alteration in one pla,.- is requisite
to straighten the ine and avoid some steep and dangerous hills. Several of the
Bridges are out of order, and the one between the two Lakes, which is a considerable
length, and the principal one on the lne, requires a new covering. About £5 for
temporary repairs was expended upon it during the past year, to keep it in safe and
passable condition. No. 429
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No. 42.-From Sussex Vale to Upham.-12 Miles.
The expenditure on this line of Road during the past season has been confined

principally to making and renewing turnpike and repairing and replacing culverts.
About seven hundred rods have been thus improved at an average cost of Is. 9d. per
rod. No dutlay has been occasioned by the Bridges, nor is it probable that any of
them will require to be rebuilt next season. Those over M'Monagle's and Spear's
Streams will have to be covered anew, and some further trifling repairs may be
necessary to the extent of about £10.

No. 43.-From South West Bridge Io Gaspereaux River.-26 Miles.

This line was only placed on the Great Road establishment last year, and is entirely
new; it commences at Doak's Bridge, on the South West Miramichi, and extends to
Mushrall's Brook, a distance of six miles ; thence to Cain's River, a distance of four
miles; thence to the termination of the Road, near the mouth of the Gaspereaux
River, a further distance of sixteen miles. This Road passes through an unsettled
country nearly the whole way; about two thirds of the distance the land is good and
suitable for settlement, and the remaining third inferior.

It crosses in its course five considerable Streams, viz:-Mushrall's Brook, Cain's
River, Ten Mile Brook, Gaspereaux River, and Pleasant Brook. The estimated
expense of erecting Bridges over these Streams, is as follows

Mushrall's Brook, .... .... £20
Cain's River, ..... ..... 300
Ten Mile Brook, ... .... 60
Gaspereaux River, .... .... 300
Pleasant Brook, .... .... .... ... 20

£700
A survey and location of this Road was made in October last, by William Parker

and Isaac C. Burpee, Esquires, and reported on by them, a copy of which Report
will be found in the Appendix,

This Road, when opened through, will afford a new summer route from Newcastle
and Chatham to Saint John, avoiding the tedicus portage to Fredericton, and connec-
ting with Steamboats on the Grand Lake.

The preceding lines of Road will require for the present year the erection of 33 new
Bridges, and repairs to a large number of others, the estimated expense of which is
£6,180.

The necessary repairs and improvements to the different Roads, including small
Bridges, Culverts, &c., are estimated at £7,825, making the total sum required for the
Great Road service the coming season, £14,005.

The above is exclusive of liabilities and balances due on Special Bridge Contracts
already entered into.

NEw ROADS.
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NEW ROADS.

The following seventeen lines of Road proposed to be put upon the Great Road
establishment, were referred by the House of Assembly during the last Session to this
Department for the Chief Commissioner to report upon

A-F-om Bailey's Brook to the Church on the Main Nerepis Road, through the Douglas
Valley.-40 Miles.

This line leaves the main Nerepis Road at Bailey's Brook, about two milés below
Fredericton, and passes on to Peabody's Mills, at the Rusagoiis, a distance of about
eight miles, partly through unimproved lands ; thence to Hartt's Mills, about 10 miles,
through lands partly settled ; thence through a district containing a great extent of
excellent land, much of it well cultivated, ail the way to the Church, where it again
joins the main Nerepis Road. There are 10 Bridges on this line, the principal of
which are those at Rusagonis, Hartt's Mills, and South Branch; most of the others
are only very small. The Bridge at Rusagonis is nearly new, and in good repair.
That at Hartt's Mill is old, though passable and safe. That over the South Branch,
built by the Board of Works this year, is one of the best in the Province.

This line of Road was carefully explored, and ail the proposed alterations marked
out by Messrs. Jordan and Brown, a number of years ago; and their Report was
accompanied by a plan, showing the courses, distances, elevations, and depressions of
the same. It was again explored and reported on by Mr. Blair, under the direction
of the Board of Works, in 1856, who also furnished a plan, showing the courses and
distances.

With the exception of the part between Bailey's Brook and Peabody's Mills, which
bas not yet been opened, the rest of the line (more than 30 miles,) is now in good
travelling condition ; and when ail the proposed alterations are completed, it will be
an excellent Road, through a fertile and well settled district, and entirely free from the
inconvenience caused by the overflowing of the Saint John River over the Oroinocto
flats, which in the Spring of the year occasions a long and tedious ferry on the present
Road between Saint John and Fredericton.

This Road connects the Counties of Queen's, Sunbury, and York, and passes through
the beautiful and flourishiDg settlement of the Douglas Valley ; it is therefore an im-
portant line of Road, and will be much used both for through travel and also as an
outlet for the inhabitants either travelling to Saint John or Fredericton.

B-From, Chatham to the Light House at Escumiùac, in the County of Northumberland.
40 Miles.

This line of Road as above described, from Chatham to Black River, a distance of
eight miles, is a part of the Great Road leading from Chatham to Richibucto. From-
this point the Road leads down the northerly bank of Black River four miles ; thence
crossing its main branch to Bay du Vin River, a distance of six and a half miles; thence
crossing M'Innis' Creek, Dennis' Creek, John O'Bear's Creek, Eel and Portage Rivers
is continued through the Escuminac plains to the Light House.

The Road is opened up to within about three miles of Escuminac, and is a fair
turnpike Road the whole distance; the three miles unopened have not been located,

The



the communication to the Light House being kept up by travelling along the shore.
The first half mile of this distance is through a good land for road-making ; the
remaining two and a half miles is a plain (known as Escuminac plains) over which the
Road would have to be made by brushing, and carting gravel.

There are ten Bridges on the line, namely:-
1. Cameron's Brook.-This is a small Bridge, and will require to be rebuilt in a

short time; the cost would be about £20.
2. Black River.-A new Cedar Bridge bas been erected over this Stream this

season.
3. Little Branch.-This is a long low Bridge, about 500 feet in length ; is old,

and will very soon require rebuilding, and will cost about £300.
4. Horton's Creek.-Within a mile of Bay du Vin River a new Bridge is required

over this Stream, and would cost about £50.
5. Bay du Vin River.-A.new Cedar Bridge has been built over this Stream this

year.
6, 7, 8. M'Innis', Dennis', and John O'Bear's Streams, all have good Bridges

over them.
9, 10. Eel and Portage River Bridges have been built but a few years, and are in

good condition.
William Parker, Esquire, one of the Deputy Surveyors of the County of Northum..

berland, makes the following remarks respecting the importance of this Road:
" This line of Road may be considered a Great Trunk Road, from the number of

branch Roads which lead into it.
1.-A Road from the new Bridge, Black River, to the mouth of Napan River.
2.-A Road from the new Bridge, Black River, to the mouth of said River, and

through to Point Au Car.
3.-A Road up through the Settlement on " Little Branch."
4.-A Road from Horton's Creek along the westerly side of Bay du Vin River, to

the Richibucto Road at Dickens'.
5.-A Road up the east side of Bay du Vin River.
6.-A Road up the west side of Eel River.
7.-A Road up the west side of Portage River.
8.-A Road to the " Hardwoods," in rear of Escuminac Village.
9.-A Road from near Preston's, Escuminac Village, towards Point Sapin in the

County of Kent.
This last Road has been laid out and opened twelve feet in width to the County

Line, but no action has been taken from Kent to open up the Road through. The
distance to Point Sapin is estimated at ten miles, and if this Road were made the
connection to the Gulf Shore, Kouchibouguac, and Richibucto, would be complete.

The district of country through which the Road to Escuminac passes is well adapted
for farming purposes, and is settled the whole way to the Plains. There is also a
settlement up the " Little Branch," and a back seulement in rear of Escuminac
Village, known as the " Hardwoods."

From various reasons this Road is becoming of very great importance to the general
business of the County, a few of which nay be mentioned.
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The Shipping Interess.-It makes a ready communication for our Merchants and
Pilots to the Light House, the entrance of the Harbour, and to those diffèrent poiuts
where it may be necessary to leave or board vessels going out or in.

Fishing Interests.-This is now becoming an important branch of business along the
Bay Shore and on the Islands immediatelv in front.

There are four establishments for the preserving of Salmon, which do a large business
and give employment to a number of men. The estimated cost of the Salmon sold
to these establishments for the present vear was between three and four thousand
pounds.

Agricultural Interests.-In this particular the settlers are more immediately interested.
It has been already stated the settlements extend to the Plains, and the land in general
is good for farming purposes. There are several large farms on Black River, Bay du
Vint, and along the Bay Shore, well cultivated ; and the settlements in some places
partake more of the ilage form than the ordinary mode in which a River or Road is
settled.

General Interests.-From the remarks already made it will be seen that the general
interests of the County are to a certain extent identified with the Road, more particu-
larly the Shipping and Fishery interests. If the few miles required to connect with
Point Sapin were made, it would then stand in the same relation to Kouchibouguac
and Richibucto that the Road via Pokenouche doés to Bathurst. An unbroken coni-
munication would thus be had around the Gulf Shore, which would facilitate travelling,
and add materially to the comfort and convenience of the public generally."

C-From the Great Road near David Taylor's, in the County of Albert, through Cover-
dale, to the Great Road near M'Latcliy's in Hillsboroug.-26 Miles.

This line of Road, leaving the Great Road in Hillsborough, near M'Latchy's,
passes up the right bank of the Petitcodiac River to the Stoney Creek, a distance of
about five miles, thence following up said River through Smith's Village, crossing
Smith's Brook, Mud Creek, and Mill Creek, to the Bend, a further distance of six
miles, thence passes up the south side of said Petitcodiac River to Turtle Creek, a
further distance of seven miles, thence following said River to the Great Road near
David Taylor's, a further distance of eight miles,

This Road passes through a well settled and valuable farming country all the way.
The Road has ail been made, turnpiked, and parts of it gravelled.

There are four Bridges and one Aboideau on the line, all in good condition, except
that over Smith's Brook, which will require renewing soon at a cost of about £50.

The Aboideau has been erected and maintained at the joint expense of the Govern-
ment and Marsh-owners of the District, in the same manner as the Aboideau over
the Aulac in the Parish of Sackville.

There are two important Ferries over the Petitcodiac River in connection with this
line of Road, one at Stoney Creek and one at the Bend.

The Ferry at Stoney Creek is the lowest Winter crossing on the Petitcodiac River,
and is very much used by travellers to and from the lower Parishes of the Counties of
Westmorland and Albert.

The Ferry at the Bend is near the site for the contemplated new Bridge, and is in
connection with the Moncton Railway Depot, which by this Road is but 11 mileg
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from Hillsborough, and about 19 miles from the Court House at Hopewell. A very
large portion of the inhabitants of the County of Albert will therefore pass over this
line of Road to the Railwav, (it being the shortest distance,) as soon as the Rail Road
is open through to Saint John.

D -From Robert Hopper's, in the Parish of Corerdale, to Elgin Corner.-18 Miles.
This Road commences at the Great Road, near the outlet of the Coverdale River,

in the Parish of Coverdale, and passes up the south side of the Petitcodiac River,
about four miles to the Pollet River, in the Parish of Salisbury, thence passes up the
right bank of the Pollet River to Thomas Colpitt's, a further distance of seven miles.
The Road on this distance has all been made and turnpiked, and passes through a
valuable and thickly settled country, the soil is light and sandy, and is well adapted
both for farming purposes and road-making.

From Thomas Colpitt's the Road crosses the Pollet River, and passes up the left
bank of the same to Elgin Corner, a further distance of seven miles. In the last men-
tioned distance the country is not as thickly settled as farther down the River; about
five miles of this distance the Road bas been turnpiked, and the remaining two miles
has been grubbed and levelled, and made quite passable for carriages.

There are four considerable Bridges on this line, namely
No. 1. Colpitt's Mill Brook-Near the junction of the Little River Road, is about

140 feet long, is in good condition, and cost when erected about £70.
No. 2. Pollet River-Is about 200 feet long, and about 15 feet high. This Bridge

is old, and in two or three years will require renewing, the expense would be about
£150.

No. 3. O'Brien's Gully-Was built new this season, is 140 feet long, 21 feet high,
built on frame bents, and only cost £28.

No. 4. Colpitt's Gully-This Bridge has been built several years, but is still safe
for travelling.

There are a number of smaller Roads leading into this fine, namely:-
The Roads from Mechanies' Settlement and Golden Mountain connect at Elgin

Corner; the Road from Smith's Settlement about two miles down the River; the
Little River Road at Thomas Colpitt's; the Bannister Road at Alexander Cain's; and
the Main River Road at Benjamin Smith's. A large portion of the travel from these
Roads find an outlet by passing down the main line to Salisbury Corner, the principal
Railway Depot.

E-From Great Road in King's County, near Teakles' Mills, via Stevens', to Elgin
Corner.-12 Miles.

This line of Road passes up the northern bank of Kennebeccasis River by Teakles'
Mills, to George Jonah's; thence crossing the said River twice to Stevens', a distance
of about 10 miles; thence the Road passes through the Middle Land Settlement to
Elgin Corner, a further distance of about two miles. The country is rough, hilly, and
rather unfavourable for road-making; there are no large Bridges on the line, and the
whole is in passable condition.

This line of Road is considerably used, especially by the inhabitants of the different
surrounding settlements travelling to and from Saint John, and as a continuation of the

preceding
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preceding line from Robert -Hopper's to Elgin Corner, would form an important
through Road extending from Salisbury, in the County of Westmorland, through the
Counties of Albert and King's, to the present line of Great Road from the Bend to
Saint John, at M'Leod's.

F-To aller that part of the Great Road in Kinq's County leading from Hampton Io
Belleisle.-5 i Miles.

The present line and proposed Road have both been examined and explored, and
the correct distance of each ascertained.

The present line leaves the Great Road leading from Fredericton to the Finger
Board a short distance south of the Belleisle Bridge, and passes through a thinly set-
tied country to the Great Road leading from Saint Join to the Nova Scotia line, a few
rods easterly from Hampton Ferry. The country over which this line passes is very
uneven, and forms almost one continuous succession of hills and ravines the whole
distance ; the length of this road is nine miles. The proposed Road leaves the Great
Road at very nearly the same point that the first mentioned one does, and runs a more
southerly direction to the Great Road leading from Saint John to the Nova Scotia line
near Smith's a distance of five and a half miles.

This line of Road passes over a pretty hilly country also, but is more favourable for
travelling than the one first described. There are no important Bridges on either
line.

The last mentioned Road can be made complete and kept in good travelling condi-
tion at a much less expense than the former, and would, I think, be preferred as a
Road for general travel.

G-From Shediac to Cape Tormentine in the County of Westmorland.-39 Miles.

This Road runs from the Great Road in the Parish of Shediac, crossing the Scadouk
River at Scovill's Mills, to the Railway Station; thence down the Gulf Shore, through
the French Settlements, to the Aboushagan Streams; thence following the shore, and
crossing the Tedish, Shemogue, and other small Streams, to Cape Tormentine.

This line of Road has been made ail the way, and about one half the distance is in
very good condition ; portions of the turnpike have been renewed this year, and is as
handsomely made as any to be seen in the Province.

There are three large Bridges on this line, and a considerable number of smaller
ones. The three large Bridges are those over the Scadouk, and Little and Big Abou-
shagan Streams.

The Scadouk Bridge is about 650 feet in length, has received some repairs this
season, and will require reiewing in a short time. A new structure at this place
would cost, if properly built of durable materials, about £500.

The Big Aboushagan is 990 feet long. This Bridge is old, and out of repair; the
northern half has had the covering renewed this vear, and with some further repairs
it may stand one or two years. To rebuild it would cost about £600.

The Little Aboushagan Bridge is 630 feet long, is also old, and will soon require
renewing, which would cost about £300.

The small Bridges are in a better state of repair than the large ones, and will not
require much expense for some time. This
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This Road passes through a country well adapted for farming purposes, and is thickly
settled nearly the whole distance. In addition to the travel of the settlers along the
line, the inhabitants of Bay de Verte and Port Elgin pass over this Road on their way
to the Railwav Station at Shediac and other places along the coast.

H-Fron Butternut Ridge to New Canaan, thence to Cumberland Bay, and thence to
cross the Head of Grand Lake, until il strikes the o!d line of Road from Salnon
River to Fredcricton.-50 Miles.

It will be seen bv reference to the rnap, that a Road established according to the
above description would be very circuitous and inconvenient, either as a leading Road
for general purposes or for through travel.

If a line of Great Road is established in that vicinity, I would recommend the line
marked on the accompanying plan. This line, leaving the Railway Depot at Salisbury
Corner, runs in a northerly direction to the North River, thence crossing Hoar's
Brook, passes over the upper part of Butternut Ridge to New Canaan, thence by the
head of the Grand Lake to the Fredericton and Richibucto Road.

From Salisburv to New Canaan the Road is made, and ahhough rough for some
part of the distance, it is passable for carriages ; portions of the remainder are also
made. There are several considerable Streams crossed by this line of Road, the most
important of which are the New Canaan River, North River, and Hoar's Brook.

A Bridge is now contracted for over the New Canaan River, at a cost of £674, to
be completed in September next. This Bridge will be 292 feet long and 18 feet high.
A new Bridge was built over the North River about four years ago, and remains in
good condition. The Bridge over Hoar's Brook looks old, and will probably require
renewing in two or three years.

The country along this line of Road is but partially settled; much of the land is
good, and some portions very superior. If therefore facilities were. given for travel
and through communication, by establishing a leading line of Road, it would tend to
increase the settlement and advance the interests of the inhabitants of that district of
countrv.

I-Fron the Town of Chatham, in the County of Northuimberland, on the south side of
the Miramichi River, to Newcastle, t/he Shire Town of t/e said County.-5 Miles.

This is a short line of Road running from Chatham through a busy settlement,
extending up the south bank of the Miramichi River, to the Ferry Landing at New-
castle, a distance of about five miles, the communication across the River being
completed by the establishment of a Steam Ferry, the landing slips for which were
partially provided for by the Legislature last Session.

There is only one Bridge on the line, about 200 feet long, which has been built
some time, but is still in fair condition, and will last two or three years longer.

J-From the Great Road in the Parish of Addington, in the County of Restigouche, to
the Mouth of the Upsalquitch.-9 Miles.

This is a line of Road extending from the terminus of the present line of Great
Road, and running up the right bank of the Restigouche River to the mouth of the
Upsalquitch, a distance of about nine miles, a part of which lias been finished.

From
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From the present line to Mrs. Kettle's, a distance of about four miles, the Road has
nearly all been made, and about thrce fourths of this distance is in fair condition.
From Mrs. Kettle's to the Upsalquitch, a distance of about five miles, for one half the
distance it is barely passable for travel, and the remaining two and a half miles will
be somewhat difficult and expensive to make, requiring wharfing and other expensive
works along the bank of the River.

There are five small Bridges on this line, all in fair condition except one, the united
cost of which was about £150.

K-From the Mouith of the Upsalquitch, in lte Parish of Eldo??, County of Resti-
gouche, to Tom Kedgwick.-26} Miles.

This line of Road runs up the south side of the Restigouche River from the mouth
of the Upsalquitch to the Tom Kedgwick, a distance of 261 miles, as will be seen by
the accompanying Map. It was explored and surveyed two years ago by Deputy
Saddler, of Dalhousie, from whom I have obtained the following memorandum:-

" In answer to your several queries, viz:-
1. The total distance of line run P-26- miles.
2. The distance from point to point P-See Plan.
3. The number of Bridges required, with the name of each stream or ravine to be

bridged, with the probable cost of the erection of each ?
There are no bridges worth mentioning excepting one across White's Brook,-

probable cost of which, and cutting the side hills to give a regular descent thereto,
say £100. For names of the several streams, see Plan ; from £5 to £8 will put a
sufficient Bridge across any of them.

4. Whether any portion of the Road has been made, and if so, the distance ?
No portion of the Road has been made, but there are several pieces of old portage

and hauling roads (say two or three miles in all,) running nearly parallel to the route,
that could be used for a time, till the entire line was opened.

5. The probable cost of making the whole line passable for carriagesP
It would be difficult to form an estimate of what sum would make a carriage Road

the whole distance; such a Road in the present state of the country is not required.
The Road wanted is one, say, cleared, rooted, and levelled, eleven to twelve feet wide,
turnpiked the same width where the ground is sideling; strong Bridges of unhewn
cedar across the several streams ; soft places poled, &c., fit for a horse and sled to go
summer or winter. Such a Road would suit the wants of the country for many years
to come ; and if extended towards Campbellton, as shewn on the plan, would be a
great boon to Lumberers portaging to the several branches of the Restigouche, and
open a way through and to the most fertile lands in the County. From five to six
hundred pounds in the hands of a proper Commissioner, judiciously expended, would
complete a Road of the above description, the whole distance.

There are several alterations could be made on the line run, that wouild effect a
considerable saving in making the Road."
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L-From the Great Road in the Parish of Inkerman, in the County of Gloucester, via
the Bridge over the South River of Pokemouche, to Shippegan Harbour.-9 Miles.

This is a short line of Road leading from the Great Road, in the County of
Gloucester, to Shippegan Harbour. The whole of this Road has been turnpiked
24 feet wide, and that part of it which passes over the barrens (a distance of nearly
two miles) was all covered with rails laid across the Road close together, and covered
over with gravel.

This Road crosses the South Branch and main Pokemouche Rivers. A Bridge has
been built over the South Branch 1000 feet long, which was erected six years ago at
a cost of only £200 ; it cannot therefore be considered a very substantial Bridge, but
will answer the purpose of the travelling public six or seven years longer. The main
Pokemouche River is 1500 feet wide, at which a Ferry Scow is kept, and is taken
across each way by means of a rope stretched across the River. This Road is the
main thoroughfare to Shippegan, a large seulement, principally engaged in the fish-
eries of the Gulf, and is, besides, the land route to Shippegan and Miscou Islands, on
the latter of which a Light House was recently erected.

M-From the River Saint John, on the nort side of the Tobique, in tIe County of
Victoria, to Campbellton, in the County of Restigouche.-132 Miles.

This Une of Road was explored and surveyed by Messrs. Garden and Ferguson, in
the year 1854. The Road leaves the east side of the River Saint John near the
mouth of the Tobique, and follows the general course of that River to the Forks,
53 miles, where it crosses the Nictor or Little Tobique, and recrosses it again at the
outlet of the Nictor Lake, 20 miles farther. A portion of 18 miles brings the line to
the North West Branch of the Upsalquitch, which it follows for 10 miles to the Forks,
and crossing the South East Branch, runs a nearly direct course for 30 miles to Camp-
bellton, the head of ship navigation on the Restigouche. The commencement of the
Road on the River Saint John was selected as affording the best site for a Ferry to
connect with the main Road on the west side of the River. From that point to the
Pokiok River, which is only an insignificant mill stream, the country is hilly and diffi-
cult, and a direct route is impossible ; the only stream of any consequence is the
Narrows Brook, 40 feet wide, about half way between the Saint John and the Pokiok,
5 miles. Continuing through a more favourable country both for road making and
settlement, the line is carried through a generally level country to the Three Brooks,
15 miles from the Pokiok, where a Bridge 200 feet long will be necessary. Up to
this point the country is sparsely settled, and the present Road is in a tolerably passa-
ble condition ; both the Pokiok and Three Brooks have saw mills situated upon them,
and formerly a large establishment of the same kind was driven by the waters of the
main Tobique itself, which was dammed at the foot of the Red Rapids about 12 miles
from its mouth. Six miles above Three Brooks by the course of the River, and about
five by the Road, a large deposit of Plaster of Paris occurs both on the main River
and on the Wapskihagan Stream which runs in on the south side. The Plaster Rock,
as it is called, is a solid mass of Gypsum of a red colour, rising directly out of the
River to a perpendicular height of over 100 feet, and when once accessible by a good
Road will be immediately available as a valuable source of the mineral, one of the
best and cheapest of natural fertilizers. Two



Two miles above the Plaster Rock by the River, and at 26 miles from the Saint
John by the proposed line, a Road has been surveyed and partlv made from the
Grand Falls, distant about 20 miles, intersecting this Road. From the Three Brooks
to the Two Brooks, 18 miles, the line skirts the foot of the Sisson Ridge, one of the
finest stretches of hardwood land in the Province. The Tobique River abounds in
fine intervales, and the whole of the land to the northward and westward is in general
of the best quality. Further on the land becomes more broken and hilly, though still
valuable for agricultural purposes, to the Forks of the Tobique, 53 miles from the
River Saint John, where the River divides into three branches, the Right-hand Branch,
Mamozekil, and Nictor. The Road follows the general course of the last mentioned,
and crossing it near the mouth, runs through a good tract of hard wood and mixed
growth of land, to the outlet of the Nictor Lake, when the Stream is again crossed at
73 miles from the Saint John, and 60 from Campbetlton. The two Bridges over the
Nictor, respectively 142 and 125 feet wide, present no unusual difficulty, and will not
be expensive structures.

From the Nictor to the Upsalquitch, 18 miles, the land is rough and mountainous,
crossed by numerous small streams, but nothing exceeding 12 or 15 feet wide; the
land is generally well wooded with a hardwood or mixed growth, but not equal to the
portion on the Tobique for settlement and cultivation. From the ninety first to the
one hundred and second mile, where the line crosses the South East Branch of the
Upsalquitch, it runs through a hilly burnt district, not well adapted for farming pur-
poses. From this point it follows the east bank of the main Upsalquitch, three and
a half miles, to the Popologan Stream, whence it diverges from the River, and passing
generally through good land, strikes the Great Road along the Restigouche River,
about one mile from Campbellton. Portions of the Road are already opened for
several miles from Cam>bellton towards the Upsalquitch, and two or three Portage
Roads branch off from it in that distance; but from Three Brooks, on the Tobique, to
the Mill Stream at Campbellton, a distance of over 100 miles, it is at present an
unbroken· wilderness.

The amount of bridging on the whole length is insignificant, and the only Streams
involving structures over twenty feet in length of span, are-

Narrows Brook, .... .... .... 40 feet wide.
Three Brooks, .... .... .... 200 "

Sisson Brook, .... .... .... 20 "

Two Brooks, .... .... .... 55 "

Haley Brook, .... .... .... 21
Nictor, at. mouth, .... .... .... 142 "

" at outlet, .... .... .... 125 "

Brook at 92nd mile, .... .... .... 20 "
S. E. Upsalquitch, .... .... .... 100 "

Popologan, .... .... .... 50

Considerable expenditure has been made within the last three or four years on both
ends of the line, and probably the best course to pursue would be to extend the Road
gradually from both ends as the settlement progresses.
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N~-From Jouett's Ferry, on the eastern side, of the River Saint Johi, through t/e
Parishes of Douglas, Queensbury, and Northampton.-54 Miles.

This line commences at the mouth of the River Nashwaak, and passes up the left
side of the main River Saint John, through a fertile and well settled country, crossing
the Nashwaaksis, Keswick, Mactaquack, Nackawikak, and some other streams, till it
reaches the eastern boundary of the County of Carleton. Much of the ground is level
or nearly so, though there are some steep hills on it, the most dangerous of which is
that near the eastern approach of the Mactaquack Bridge. There are other difficult
hills, chiefly on the upper part of the line, all of which by a moderate and judicious
outlay, might be either avoided altogether, or very muci improved. There are ten
Bridges on this line, the principal of which are the Nashwaaksis, 234 feet long;
Keswick, 252; Mactaquack, 208; Pennington's, 230; Nackawikak, 294 ; the others
are rnuch smaller. These Bridges are in various conditions-that at Nackawikak was
built this year-most of the others are in a sa:e and passable state, but the one over
the Mactaquack is old and decaved, and ought to be rebuilt, and the steep hill avoided
altogether if possible.

O-From the York County Line, on the cast side of the River Saint John, and through
the Parishes of Northampton, Brighton, and Kent, in the County of Carleton.-
48 Miles.

The whole of this line is near the left bank of the River Saint John, and passes
through a well settled and very fertile country for most of the way. A large portion
of it is comparatively level, and the Road good and easily maintained. To this
general description there are however some exceptions, the principal of which is
nearly opposite to Woodstock, where the Road passes over h.ills and ravines, difficult
and dangerous for travellers and traffic. To avoid these a very expensive alteration
has been commenced and is now in progress ; the principal improvement consisting
of a long side cut. There are seventeen Bridges on this line, the principal of which
are those at Munquart, 150 feet long; Chicktahawk, 260 ; Little Chicktahawk, 172;
Buckwheat Brook, 250; Stickney's Brook, 130; Campbell's Brook, 120; Becaguimic,
228; and several others averaging 100 feet, more or less. Some of these Bridges
are new, others in good repair, and others nuch decayed. Those at Chicktahawk in
particular, require to be rebuilt.

Of the whole line on the eastern side of the River Saint John, extending from the
Nashwaak River to the Victoria County line, 102 miles, it may be observed that
though at present inferior to the Road on the other side of the River, it could with a
moderate outlay be made very good all the way; much of the ground is comparatively
level, and such a large number of costly Bridges is not required.

P-From Kingston, on the south side Richtibucto River, by Alexander Robinson's, to James
Pine's.-22 Miles.

This line of Road is situate in the County of Kent. Leaving the Great Road from
Shediac to Richibucto, near the Bridge at Kingston, it passes up the south side of the
Richibucto to the Saint Nicholas River, at Alexander Robinson's, a distance of nearly
five miles; thence crossing the Saint Nicholas River it extends up to Graham's Creek,
a further distance of about three miles ; thence to Indian House Creek, a distance of

three
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three miles; and thence crossing Indian House Creek, it passes up the River to Coal
Branch Bridge, a further distance of about eight miles ; and thence to the Fredericton
and Richibucto Road at James Pine's, three miles.

There are seven considerable Bridges on this line, viz:-
Child's Brook, about .... .... ... .... 350 feet long.
Saint Nicholas River, .... .... .... ... 720 "

Bear Creek, .... .... *... 300 "

Graham's Brook, ... ... 1 .... .... 300 "

Indian House Brook, .... .... .... .... 240 "

Coal Branch Stream, .... .... ... .... 250

Trout Brook, .... .... .... ... 100

The Saint Nicholas River Bridge is nearly new; that over Bear Creek was built
last year, and that over Indian Bouse Brook is also in good condition; those over
Coal Branch and Trout Brook are in pretty good order. The Child's Brook Bridge
will require railing; and that over Graham's Creek must have considerable repairs to
make it safe and passable.

This line of Road is open for travel the whole way, and has been turnpiked three
quarters of the distance.

Q-From Moore's Mills, in Saint James, to th4e Woodstock Road.-9 Miles.
This is one of the Charlotte County Bye Roads. Leaving the Great Road from

Dead Water Brook to Saint Stephen, at the flourishing village of Moore's Mills, it
passes through the settlement to Sharman's Mill, and thence through the Baillie Set-
tlement, joining the Great Road from Oak Bay to Eel River, at M'George's corner,
so called. The Road is generally well made, but crosses several steep and difficult
ridges. It passes for most of the way through a well settled district, and has no
expensive Bridges to be maintained.

The foregoing Roads embrace a total distance of 546 miles, and are distributed over
the different Counties in the Province, nearly all the Counties having either one or
two Roads, 'or portions thereof, passing through some parts of them, many of these
Roads connect large and flourishing districts of country, others connect two or three
Counties, and all are more or less important.

If these Roads are placed on the Great Road establishment, they will immediately
come under the management and control of the Department of Public Works, and will
consequently have a more thorough supervision than they can possibly have under the
present Bye Road system. It must be remembered howèver, thàftthe proposed thange,
if effected, will relieve the Bye Road requirements to a considerable amount, and
increase that of the Great Roads to a similar extent.

BRIDGES BUILT BY THE BOARD OF WORKS.
No. 1.-Caraquet Ferry Bridge.

The building of a Bridge at this place was let at public competition, and a contract
entered into, with Mr. Edward M'Mahon, of the Coùinty of Noîhhmierlàri, for its
erection, on the 19th day of January last. 'The
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The general plan is for two shore abutments, and three central blocks, one span of
eighty feet over the channel, and three spans of thirty five feet each ; the shore abut-
ments and central blocks to be built of good cedar logs, not less than ten inches at the
small end, and ballasted with stone and gravel. The superstructure and stringers over
spans to be of merchantable pine, and the spans are to be covered with cedar plank,
four inches thick ; the whole to be completed on or before the first day of October
next, for the sum of £1,300.

No. 2.-New Canaan Bridge.
The Bridge proposed to be erected at this place will be on the line of Road leading

from the Head of Grand Lake in the County of Queen's, to Salisbury in the County
of Westmorland.

The Bridge is to be built on the site of the old one which was carried away by the
great freshet in the Fail of 1854, the design being for a shore abutment on the north
side of 58 feet, one span of 70 feet, four blocks 16 feet each, four spans of 16 feet, and
a shore abutment of 36 feet, on the south side, making a total length of 292 feet. The
top of the Bridge to be level, and raised 18 feet above the bed of the River; each shore
abutment is to have an upstream wing, and each centre block to be provided with a
heater or ice-breaker.

The shore abutments and centre blocks to be erected of cedar logs not less than 10
inches at the small end, and to be filled with stone ; the foundations to be excavated
three feet deep before commencing the work.

The 70 feet span to be supported by a Queen post truss made of good merchantable
pine timber, and covered with plank, all the remaining parts of the Bridge to be
covered with cedar logs and gravel.

The whole to be finished by the 15th day of September next for the sum of £674,
and the amount to be paid from the Bye Road funds of the Counties of King's, Queen's,
and Westmorland.

No. 3.-South West Oromocto Bridge.
This Bridge, the particulars of which were given in the last Report, has been com-

pleted during the year according to contract; it is a very durable and permanent
structure, and unless injured by some extraordinary circumstance, will stand for at
least fifty years.

No. 4.-Bellisle Bridge.
This Bridge was let by contract to James Drury last year, and has been erected

and completed during the present. The design of the Bridge as finished is for six
spans of 30 feet each, supported by hacmatack pile bents, and the superstructure
carried by a trussed hand-rail with the Queen bolts and swing girts to support the
roadway, on the same principle as the Trout Creek, Oromocto, and other Bridges.
The piles are all haematack, well framed and protected againGt the ice, and the material
and workmanship is very satisfactory.

No. 5.-Nackawikak Bridge.
This Bridge is on the line of Road proposed to be part of the Great Road establish-

ment leading from the Nashwaak, opposite Fredericton, up the River St. John, and its
re-construction
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re-construction was provided for last Session by special appropriation. It is built
immediately above the old Bridge, and its general design is for a span of 70 feet
between the cedar abutments. The abutments are built in the same manner as those
of Long's Creek, and filled solid with stone. They are protected by wings running
into the banks in the usual way, and in addition a fender block of cedar and pine, in
the form of a wedge, is placed in the middle of the stream 140 feet above the Bridge,
to protect it from heavy jams of ice or timber.

The span is supported by a double Queen post truss, with arch braces footed into
the abutments, and covered with three inch pine plank. The contract was taken for
the sum of £348, to be completed by the 15th October 1858. The work was not
eritirely finished at the time specified, but was sufficiently advanced to admit of its
being used by the public.

No. 6.-Grand Falls Bridge.
It will be seen by reference to last year's Report, that the particular site for this

Bridge was fixed by the Hon. James Brown accompanied by Mr. Tomlinson, after a
thorough examination by them in August 1857.

It was found necessary, in order to make the main Bridge available, and render the
communication complete, to make the following erections, viz:-

A Bridge over the main River at the termination of Broadway, with a span of 190
feet.

A Bridge over the ravine or chasm on the eastern side of the River, of 150 feet in
length.

A third Bridge over Little River, with a span of 80 feet, and a total length of about
250 féet.

The Road between the Bridges, over the Intervale at Little River Valley, and up
the bill on the northern side, the approaches to all the Bridges, and a portion of the
Road up Broadway on the western side.

The designs and plans for these Works were subsequently made by Mr. Tomlinson,
and carefully examined with their details, bill§ of materials, &c., by T. T. Vernon
Smith, Esquire, C. E., and arrangements were entered into with Mr. Tomlinson for
the erection and completion of the whole work, for the sum of £5,000, to be finished
and completed on the first day of December 1858; copies of Agreement, Specification,
Bills of material, and general details were published in full, in the Appendix of last
year's Report.

For the faithful performance of this Contract, which provides that the Contractor
shall be responsible for the stability of the work to be done by him, and for ail losses
or injury sustained until the same shall be finally taken off his hands by the Board.
Mr. Tomlinson gave the usual Bond for double the amount of the Contract, (£10,O00,)
signed by himself and two other unquestionable sureties.

Some additions and enlargements of this work were subsequently considered
necessary by Mr. Tomlinson. These proposed change- after having been submitted
to Mr. Smith, were allowed to be made ; this circuistance, together with other
additional work unforeseen at the time of entering into the Contract, would bave
increased Mr. Tomlinson's claims to about £5,500 upon the completion of theworks,
towards which the sum of £4,885 has been advanced.
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In the month of November, Mr. Tomlinson informed the Board, that owing to
various causes of detention and delay, he could not possibly finish his Contract at the
time provided by the agreement, and that parts of the work could not be entirely
completed until next Spring.

On the first day of December, all the works were very nearly complete except the
Bridge over the main River, which was sufficiently advanced to admit of persons and
teams passing over it.

A few days subsequently, however, intelligence was received that the chains had
broken and that the Bridge over the main River had fallen. On receiving this infor-
mation, the Board procured the services of R. H. Burrows, Esquire, C. E., from the
European and North American Railway works, who proceeded in company with the
undersigned to the Grand Falls, and made a thorough examination of the whole affair,
after vhich Mr. Burrows submitted a special Report, a copy of which will be found
in the Appendix.

The portion of the works lost comprise the truss and chains over the main River,
190 feet in length. All the screw bolts, and a part of the other materials in the truss
will be saved and can be used in the new structure, the value of which will be
about £250.

INTERNAL NAVIGATION.

DREDGING MACHINE.
The Dredge commenced working at Douglas Harbour, on the Grand Lake,.on the

15th day of May last, deepening the water at the landing place, and removing 2,925
cubic yards. She was then taken to the Flats, where she had previously been at
work, and cleared out the cut formerly made through the Shoal, removing altogether
8,595 yards. The rest of the season has been occupied with the Oromocto Shoals.
The total amount of the season's work is exhibited at one view as under.

NaeNumber of Number of Yardsin Total number
days. Scow Loads. each Scow. of Cubie Yards.

Douglas Harbour,......... 6 117 25 2,925
Grand Lake Flats, .... 15 343 " 8,575
Oromocto Shoals, .... ... 86 1,507 37,675

107 1,967 25 49,175

The boat was finally laid up in the Oromocto River on the 25th day of September.
The average nnmber of yards per day was about 460, being respectively 487, 571,

and 438, at each of the places indicated. The total cost of working bas been
£1,039 8 7, or a trifle over 5d. per yard.

During the season the machinery has been much worn in consequence of the sand
at the Oromocto Shoals scouring the buckets ; three or four of. these have been
renewed, and before the commencement of another season a general overhauling of
both the buckets and the chains will be necessary.

The
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The cutting at the outlet of the Grand Lake may now be supposed to be complete,
having occupied portions of four seasons. In 1855, 28,000 cubic yards were removed.
In 1856, 25,380 cubie yards were excavated, and a passage 60 feet wide and 1,200
yards long opened. In 1857, but littie was done towards the work, the Dredge being
otherwise occupied, but twenty six days at the latter end of the season were worked
here, and 13,000 yards removed ; making a total excavation, including the work done
the last season, of 104,000 cubic yards, equivalent to a channel 60 feet wide, cui an
average depth of six feet for 2,600 yards. For the coming season the estimate for all
purposes is the same as the last, or £1,100.

Applications have been made for the further use of the Dredge at the following
places, viz: Saint Andrew's Harbotr, Oromocto, Head of Grand Lake, and at the
Ferry at Fredericton.

SAINT JOHN RIVER.
The expenditure during the past year has been confined almost exclusively to the

Towing-paths, £122 5 4 having been expended between Woodstock and the Grand
Falls, and the sum of £136 13 9 between Fredericton and Woodstock, making a
total expenditure on the River above Fredericton of £258 19 1, leaving a balance of
£41 0 Il of last vear's appropriation unexpended.

The Tow-paths along the River Saint John may almost be considered Provincial
Highways; and so long as goods and merchandise are transported along the River by
this mode of conveyance, they will require from year to year more or less improve-
ment and repair.

It was intended to have removed some rocks from the Meductic Falls during the
dry season, but the water continued too high to admit of this being done.

I would recommend that a similar appropriation to that of last year be made for the
foregoing services.

SOUTH WEST MIRAMICHI.
Mr. Robert Swim, the former Commissioner, was again requested to take charge of

the improvement on this River and to prosecute the works unfinished. A .small suin
was placed in Mr. Swim's hands to purchase supplies, materials, &c., preparatory to
commencing the work.

Shortly after which, Mr. Swim, while moving the supplies to the place of operation,
was seriously injured by the accidental explosion of a keg of powder, and rendered
unable to proceed with the work ; there has not therefore been much done in this
service the past year.

SAINT ANDREW'S HARBOUR.

On the 29th day of November last instructions were given to T. T. Vernon Smitb,
Esquire, C. E., to visit Saint Andrews, and make such examination and survey of the
Harbour as would enable him to Report to this Department the practicability and
propriety of applying the Provincial Boat in dredging at that place.

On the 2d day of December following Mr. Smith visited the Harbour, and on the
28th day of the saine month made a Report, a copy of which will be found in the
Appendix.

It appears from this Report that the depth of water in the Harbour has not
materially changed since 1844, a period of fourteen years ; Mr. Smith also states that
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the principal improvement that could be practically effected would be the removal of
a bar, and the deepening and straightening the channel at the entrance of the
Harbour.

To accomplish this work would require the removal of about 40,000 cubic yards of
material, which could be excavated at the rate of 200 yards per day, or 200 days
continuous work.

The expense of working, repairing, and maintaining the Dredge, has been found to
be about £10 per day. The expense therefore to perform this service would be
about £2,000, to which must be added the expense and risk of removing and towing
the boat to and from Saint Andrews.

LIGHT HOUSES.
No expenses were incurred in this service for new Buildings during the past year.

Plans and Specifications have been however recently prepared for new erections at
Grindstone Island, and Grand Manan, and Tenders advertised for to be received until
the 16th day of March next.

The difficulty that heretofore existed in obtaining a title at Grindstone Island has
been removed. A Bill was passed by the Legislature during its last Session, author-
izing the Rector, Church Wardens and Vestry of Saint Ann's Church in Sackville, to
make the necessary conveyance ; liberty has also been obtained from the Corporation
of the Dorchester Free Stone Quarry, who are Lessees of the Island, for a term of years.

PUBLIC BUILDINGS.

Government House.
The expense incurred the past year on Government House and the Out-buildings

connected therewi.h, has been confined to the usual repairs and improvements.
The Root House has had a new roof, the walls raised, and other necessary repairs

made to it; the Gardener's House has been painted and otherwise repaired ; and to
all the buildings, Fences, &c., more or less expense and attention has been required,
the total outlay for which was £352 1 2.

Legislative Buildings and Public Offices.
The whole expenditure on these Buildings the past year has been very small com-

pared with former years, amounting in all to £249 13 10. Of this sum £40 was paid
for fuel for the House of Assembly, and a part of the remainder was incurred for
articles and services formerly provided for in the Legislative Contingencies. A new.
carpet bas been procured for the House of Assembly, and a small expense incurred in
ventilating the Assembly Hall, the expense of which will appear in next year's
Accounts, having been incurred since the Annual Accounts were made up. To meet
the requirements of the foregoing Buildings the present year, the undersigned would
recommend that the sum of £750 be placed at the disposal of Your Excellency.

All the foregoing is respectfully submitted.
W. H. STEEVES, Chief Commissioner.
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APPENDIX A.
No. 1.

Statement shewing the Amount paid on Government Buildings in Frederidon, from the
1st November 1857, to the 31st October 1858,for expenditure within the year.

House of Assembly, and other Buildings,
(Government House not included.)

Allen, T. G. .... ....
Adams, Jackson
Beverley, C. S.
Block, A. ....
Clark, A. H.
Duncan, A. B.
Doherty & M'Tavish, ....
Driscoll, Miss .... ....
Dunn, R.
Elliott, D.
Fairweather, H.
Foster, S. K.
Knight, R. .... ....
Moore, W.
Myshrall, J. ... ..
Myshrall & Ritchie, ....
M'Donald, J. . .
M'Garrigal, P.
M'Clusky, J. .. ..
Nesbit, J. .. .
Neill, J. . ...
Paisley, W.
Payne, R. H..
Pattison & Co. G.
Rutter, T. ....
Reilly, J.
Ross, J.
Rainsford, H. B. (Fuel,)
Robinson & Co. W. H.
Sauson, T. ... ...
Sullivan, J. .... ...
Sweade, T. .... ....*
Smiler, C. P. .. ..
Williams, T. .. ...

Govemment House.
Akerley, S. A.
Agnew,J. ....

Carrie

..... ... .... £10 13 4
.... .... .... .... 1 4 6

dforward, .. ... £11l 17 10

...

0....

.0..

.e..

....

0...

A PPEN DI X. 108.3

£2 9 0
0 10 0

I. ï1 0
7 6 0
6 6 0

... 1 5 6
5 16 0

.... 0 10 0
.. s. 29 16 7

21 4 0
4 9 3
0 15 ô
3 0 0
1 6 0
3 10 0
6 15 0
5 5 1

11 7 6
1 5 0

22 2 0
0 19 1
1 2 9

18 2 4
18 7 3

.... 21 8 6
0 15 0

.... 1 5 0

.... 34 11 6
1 1 0

... 0 16 0
.... 2 15 0

1 5 0
0 7 6
1 0 0

£249 13 10

£249 13 10



1064 A PPENDIX.

Block, A.
Baxter, Corpora
Barrett, J.
Chestnut, R.
Carter, J.
Carrick, J. W.
Clark, Mrs.
Duncan, A. B.
Davis, J.
Doran, J.
Estey, W. S.
Elliott, D.
Gabel, J. R.
Hurley, C.
Hatheway & Sr
Leonard, W.
Limerick, A.
Myshrall & Ric
Miller, A. P.
Morrell, J. B.
M'Laughlan, W
M'Namara, J.
Neill, J.
Pierce, C.
Pattison & Co.
Rutter, T.
Randolf, A. F.
Squires, Ann
Smith & Athert
Scott & Co.
Todd, G.
Taylor, W. P.
Woods, G.
Winslow, S.

Brought forward, ....

1, 62nd Regiment, ....

.... .... .... ....

.... ... .... ....

.ey, ... .... ....

... .... .... ....

.... .... .... ...

.... ... .4.. ...

.. . .... .. ...
.... .... .... ....
... .. . .... ....

....

. . . . .... ....

£11 17 10
35 4 0
o 15 2

70 0 0
4 0 0
0 2 6
1 2 6
3 8 3

12 9 3
5 0 0
1 10 0

12 0 0
18 4

0 9 3
0 6 3
0 7 3

50 0 0
1 15 9
0 6 0

16 10 1
30 13 6

0 6 3
1 0 0
0 17 0
0 17 10

31 11 5
26 7 1
• 16 0
3 8 3
0 1 6
3 6 3
1 15 6

10 9 8
1 10 0
2 18 6

---..

£249 13 10

352 1 2

£601 15 0

Ofice Public Works, 31st October, 1858. ASA COY, Secretary.

No. 2.
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No. 2.
Statement shewing the sums paid for improving the Inland Navigation, from 1st November

1857, to 31st October 1858.
R. Swim, South West Miramichi, .... .... .... .... ....

Miramichi Harbour, .... .... ... ....
Thomas Miller, Saint John River, .... .... ...
Jared Ingraham, do. .... .... . ... ..

Expenses ofrepairing & working Dredging Machine, £1,039 8 7
Less-Received from Josiah Adams, .... .... 26 19 8

Office Public Works, 31st October, 1858. ASA

£67 4 0
1 0 0

94 15 1
100 0 0

£262 19 1

1,012 8 11

£1,275 8 0

COY, Secretary.

No. 3.
Statement shewing the whole amount paid by the Board of Public Works on Great Bridges

from Ist November 1857, to the 31st October 1858.
Grand Falls, .... .... .... .... .... .... ... ...

Sullivan Creek, .... .... ....
Sackville, ... ... ... ... ... ... .... ..
Hampton Ferry, .... .... .... .... ... ..

Digdeguash, .. ,. .... .... ..

B ellisle, .... .... .... ... .. ... .. ...
Long's Creek, ... . .... ... .... ...

Oromo cto, .... ... .... ... .... ... .. ...
S. W. Oromo cto, .... ... .. .. .. ... ...
Dow's Brook, ... ... .. .. . .. .... ...
Negro Brook, .... ... .... .... ....

Johnson's Cove, .... .... .... ........ ....
M agaguadavic, .... .... .... .... .P.. ... ....

W heeler's, .... ... .... .... .... .. . .
Peabody's, .... .... .. .... .... .... ..0.. ..
Lower Trout Brook, .... .... .... .... .. ...
Louison's, ... ... .... .... .... ... .... .0..

Office Public Works, Slst October, 1858.

£3,302 8 6
71 1 6

1,761 6 3
635 12 4
208 14 9
328 18 5
582 12 10
161 18 0
510 10 0
150 0 0
45 0 0
73 0 0
0 5 0

12 13 4
38 4 6
25 0 0
42 13 6

£7,949 18 Il

ASA COY, Secretary.

No. 4.
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No. 4.

Statement of General Expenditures on Great Roads, paid by the Board of Public Works
between the lst November 1857, and the 31st October 1858.

Armstrong, J......
Burpe, I. C. .. ....
Burpe, J.
Burnett, G.
Curry, G. W......
Charters, S. C. ....
Covert, J. S.......
Crocker, R.
Cotterell, T.......
Campbell, D. B.
Dow, Asa .... ..
Davidson, A.
M'Dougal, A
Fitzgerald, W. ....
Fournier, F. .. ....
Grimmer, J.......
Gibson, A. ... ....
Gallop, A. .... ....
Gross, S. .... ...
Gervin, T.
Hatheway, G. L.

Forward, ....

£100 0 0
.... 125 0 0

230 0 0
245 0 0

.... 650 0 0

.... 400 0 0
262 15 6

.... 500 0 0
25 0 0
75 0 0

.... 203 0 0

716 13 6

225 0 0
.... 200 0 0

175 0 0
150 0 0

.... 258 12 9

.... 200 0 0

.... 150 0 0

.... 160 0 0

....£5,051 1 Il

Forward,
Hitchings, H.
Hazen, C.
Jordan, J. Jr.
Kelly, W. M.
Kilburn, J.
Moore, G.
Morton, G. A.
Menzies, A.
M'Clellan, T.
M'Millan, J. Sr.
M'Callum, H.
M'Callum, A.
Nase, P. Jr.
Oulton, G.
Pratt, J. ....
Piers, H. ....
Robertson, J. ....
Reed, J. A.
Welling, J.
Wilson, G.

Total,

Offlce Public Works, 31st October, 1858.

.... ....£5,051 1 11
.... ... 50 0 0

.... 140 0 0
... 605 0 0

.... ... 687 17 9

.... ... -110 0 0
100 0 0
420 0 0

85 0 0
... .... 275 0 0
... .... 250 0 0
.... .... 150 0 0

... 100 0 0
.... .... 222 16 0
.... .... 150 0 0
.... .... 165 0 0
.... .... 75 0 0
.... ..,. 100 0 0
.... .... 150 0 0
.... .... 215 0 0
.. .... 780 0 0

... ....£9,881 15 8

ASA COY, Secretary.

No. 5.'

Statement shewing Payments made by the Board of Public Works for Balances due
èSuervisors for Expenditures prior to, but paid in 1858.

Elliot, F. .... ...
Gault, J. .... ....
M'Lean, A.
M'Allister, A......

Forward, ....

£5 17 9
.... 100 0 0

si 4 2
4 16 3

£191 18 2

Forward,
Rourk, W. H.
Rainsford, L. B.
Scott, N. ....

QOice Public Works, 31st October, 1858.

.... .... £191 18 2
4 0 0

.... .... 7 10 2

.... .... 4 12 6

£208 0 10

ASA COY, Secretary.

No. 5.
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No. 5.
Statement shewing Payment.- made by Board of Works for special expenditures on Great

Roads,from ist November 1857, to 31st October 1858.

Craig, W. ....
Debu, Enoch ....
Garbutt, H.
Kitchen, G.
Killean, T.
Ketchum, J.
Barry, T. ....
Kilburn, J.
Kerstead, J. T.
Lemont, M.
Marshall, J.
Nevers, G. C.
Parker, W.

£5
0

50
28
10
2

26
il
2
1
1
5

30

0
0
0
0
9
8
0
0
6

0
0
0

£174 18 10

Repairing Bridge, Miramichi Road.
Repairing Bridge, Woodstock Road.
Expenses at Musquash Bridge.
Repairing old Bridge, Long's Creek.
Repairs, Woodstock Road.
Balance due him.

Do.
Preparing temporary way,&c., Negro Brook.
Repairs, Road near Gondola Point.
Long's Creek Bridge.
Repairing Bridge in Prince William.
Repairing and attention to old Pile Driver.
Expenses surveying and locating Road from

Doak's Bridge to Gaspereaux.

O.flce Public Works, 31st October, 1858. A SA COY, Secretary.

No. 6.
Schedule of Warrants on the Provincial Treasury received by the Board of Public Works

from the Ist November 1857, to the 31st October 1858.

1857. Forward, £l0,000 0 O
35 November 21. £500 0 0 1858.
38 26. 500 0 0 330 June 28. 1,000 0 0
45 December 3. 1,000 0 0 340 July 7. 1,000 0 0

1858. 360 19. 1,000 0 0
117 January 19. 1,000 0 O 373 26. 1,000 0 0
118 1,000 0 0 391 August 3. 1,000 0 0
181 March 1. 1,000 0 0 396 9. 1,000 0 0
213 April 3. 1,000 0 0 401 20. 1,000 0 0
268 May 10. 1,000 0 0 414 30. 1,000 0 0
281 25. 1,000 0 O 430 September 9. 1,000 0 0
292 June. 1,000 0 0 455 27. 1,000 0 0
329 25. 1,000 0 0 482 October 16. 900 0 0

Forward, £10,000 0 0 £20,900 0 0

Office Public Works, 31 st October, 1858. ASA COY, Secretary.

No. 7,
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No. '7.
Statement shewing total amount of Payments by Board of Public Works, fron lst Nov.

1857, to 3 1st Oct. 1858, as detailed in the foregoing Statements, No. 1 to 6 ; also of
Warrants on Province Treasury, and other sums received within the same period.

No. 1. Public Buildings,
Paid on account of Miscou Light House,
No. 2. Inland Navigation, .... ....

3. Great Bridges,
4. Supervisors, .... .... ....
5* Due Supervisors previous to 1858,
5. Special Expenditures, ....

Travelling expenses of Board, .... .... ..
Advanced to Mr. Brown, .... .... .... ..
Printing and Binding, .... .... . .... ..
Paid on account of Hospital Island, .... .... ..
T. Williams, balance to îst February 1858, .... ..
And advanced on this year, ....

Edward O'Brien, Usher of Superior Courts,
Office Contingencies, .... .... .
On account of Salaries, .... .... .... ...
Estate A. Gregg, an old daim paid under Order in C
Advanced to T. T. V. Smith,.... .... ...

By amount received from Provincial Treasurer, per
Statement No. 6, .... .... ... ....

Less-Undrawn on Warrant 482, .... .

Balance remaining in Treasury last year, ... .
" due on Central Bank, .... ....

Received for old Pile Driver, .... .... ....
Proceeds of old Furniture, &c., from Government

House, sold by T. R. Barker, ....
Received from J. A. Maclauchlan, Esquire,

18,214 14 3
.... .... 108 3 0
.. .... 25 0 0

.... .... 27 13 5
.. .. .. 7 10 0

£22 0 0
42 10 9

64 10 9
. .... ... 17 10 0

.... .... 28 1 8
. .... .... 343 15 0

ouncil, .... 106 4 4
10 0 0

£20,959 12 1

£20,900 0 0
494 0 1

-- £20,405 19 11

£480 0 0
1 7 0

25 0 0

J
Ofice Public Works, 31st October, 1858.

553 12. 2

£20,959 12 1

ASA COY, Scretary.

No. 8.

.... £601
.... 129

.... .... .... 1,275
....£7,949
.... 9,881
.... 208

174

18 il
15 8
0 10

18 10
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No. 8.
Statement of Amounts over-ezpended on Roads by the Supervisors, and of the Balances in

their kands unexpended on the 31st October 1858.

.•,° SUPERVISORS. Over-expended. Short-expended.

2
3
4
5
6
7
8
9

10
11
13
16
17
20
23
25
26
27
28
30
31
33
35
36
38
39
40
41
42
43
44
45

£3
4

10

3
8

29

15
48

1
63

10
3

48

.9 3
5 4
,9 111

0 1i
2 2

Isaac C. Burpe, ....
James Burpe,
George Burnett, ....
George W. Curry,
Silas C. Charters,
John S. Covert,
Rowland Crocker, ....
Thomas Cotterell, ....
D. B. Campbell, ....
Asa Dow, .. ..
A. K. M'Dougall, ....
Florent Fournier,.
John Grimmer, ....
Amos Gallop, ....
G. L. Hatheway, ....
Charles Hazen,
John Jordan, Jun., ....
William M. Kelly, ....
Isaac Kilburn, ....
George A. Morton, ....
Archibald Menzies,
Thomas M'Clellan,
Hugh M'Callum,.
Archibald M'Callum,
George Oulton, ....
James Pratt, ....
Henry Piers, .
John Robertson, ....
John A. Reed,
John Welling,
George Wilson,
John M'Millan,

£22 4 4

0 18 9
5 3 2

4 6 10

9 0 2

...

... ,a

No. 9.

.u..

....

.... e

...

.... *

....

...

...

....

.0..

....

....

....

....

....
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No. 9.
New Bridges biuilt during the year 1858, with their principal dimensions, materials, and cost.

STREAM. No. Length. SPANS. MATERIALS USEP. Cost, exclusive
Road.I Feet. No. Feet. Abutments. Stringers. Flooring. Handrail. Commission.

Cleveland's Brook, 1 350 1 40 Hacmatae Pine £95 0 O
Landry's Brook, 4 19 0 0
Steward's Brook, 7 200 Cedar Cedar Gravel 176 9 9
Burnt Church River, 140 do. Pine Cedar 71 14 0
Sweeney's Brook, 8 210 1 do. Cedar Gravel 162 10 0
Ellis's Brook, 257 1 do. do. do. 103 12 6
Greystone Brook, il 210 1 Stone do. 97 10 0
Power's Brook, 12 70 Cedar do. Cedar 64 0 0
Long's Creek, 14 243 2 60 do. Pine Pine Pine 644 0 0
Negro Brook, 50 1 16 do. Cedar Gravel do. 45 0 0
Dow's Creek, 130 Stone do. do. do. 194 0 0
Rideout's Brook, 15 110 Cedar do. 25 0 0
Widow Shaw's, 15 90 do. do. 17 12 6
Brayson Creek, 16 80 do. do. do. do. 60 0 0
Little River, 17 1 80 do. Pine Pine do. 400 0 0
Siegas Stream, 168 do. do. Spruce do. 200 0 0
Durepeau's, 70 do. Cedar Gravel do. 27 0 0
Digdeguash, 23 140 1 50 do. Pine Pine do. 162 10 0
Johnston's Cove, 236 do. Cedar do. 173 0 0
M'Kay's Creek, 29 139 1 22 Haematac do. Spruce do. 85 0 0
Pickett's Mill, 34 60 Hemlock Henlock 16 15 0
Belleisle, 37 363 Hacnatac Pine Pine do. 390 17 6
Gaspereaux, 40 230 lenlock Hermlock 43 15 0
Big Cove, 175 do. do. 36 0 0
S. W. Oromocto, 185 2 60 Cedar Cedar Pine do. 467 10 0
Nackawikak, 1 70 do. Pine do. do. 348 0 0
Howard's Stream, 31 79 Hemlock do. 25 0 0
Musquash Creek, 2 72 1 Spruce& Pine Spruce Spruce do. 25 0 0
Sunken Island, 38 100 30 0 0

APPENDIX B.

SAINT ANDREWS HARBOUR.

Report of T. T. V. Smith, C. E., on Dredging out Saint Andrews Harbour.

Saint John, N. B., December 20, 1858.
Si,-According to instructions conveyed to me in your Letter of November 29th,

I went to Saint Andrews on the 2nd instant, and with Mr. Chandler's assistance
obtained the necessary men and materials to examine the Harbour; and in company
with Mr. Clarke, one of the Branch Pilots, sounded the water where necessary, and
ascertained the nature of the bottom, and the possibility of dredging the principal
obstructions. From the rapid rise and fall of the tide, the exact soundings, reduced
to the standard of low or high v r at spring tide, is not easily obtainable without the

use
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use of more perfect instruments than were at our disposal, but by the kindness of Mr.
Chandler, who obtained for us a copy of the Chart prepared in 1844 for the Admiralty
by Lieutenants Cartwright and Shortland, this difficulty was remedied, and by.watch-
ing the time of low water we were enabled to make a few soundings in different parts
of the Harbour from the western entrance to the Lighthouse, sufficient to prove that
during the last 14 years no material alteration in the depth of water has taken place,
and that for all practical purposes, the annexed Chart is strictly to be depended upon.

The difficulty in the entrance to the Harbour complained of by the Pilots, arises
from the narrow and intricate channel, not over 40 yards wide, which forms the ship
entrance to the Harbour from the outer Bay, and a middle ground dry at low water,
which lies immediately in the track of a vessel entering from this channel rhe
remedy proposed was to dredge out this middle ground, and cut off the point of a bar
which, projecting from Navy Island, lies directly in the bend of the channel, by which
means the course would be sufficiently direct, and a vessel would come through with-
out changing her direction. On examining the materials composing these two shoals,
neither appears to have any compact material that would interfere with the operation
of a dredging machine. No difficulty existed in forcing a bar 4 or 5 feet into either
of them ; the middle ground is a course gravel, and the bar is a finer gravel mixed
with sand. With respect to the bar, which makes out from Navy Island opposite to
the Lighthouse, it is observable that the new Wharf built by Mr. Gove, projects from
the Saint Andrews side, nearly opposite to this obstruction, and it is extremely pro-
bable that the contraction of the channel at mid-tide by this wharf will tend to improve
the ship channel in this part, and may remove the point of this bar in a few years as
effectually as if it were dredged out.

At a rough estimate the amount of material in the middle ground requisite to be
removed to leave a clear 8 feet of water at lowest spring tides, would be over 20,000
yards, and to remove the point of the bar opposite, and clear out the channel to the
same depth, which it will be observed is the general depth round these obstructions
and as deep as a vessel can now carry through the main channel, would require nearly
30,000 yards to be dredged. Part of these obstructions could however be removed
by the scraper and by agitation in the tide-way, and therefore a total of 40,000 yards
of dredging might perhaps be sufficient to make the entrance of the Harbour available
to this depth within the limits of the lines drawn upon the plan.

The Provincial Dredging Machine is scarcely adapted to go outside the Harbour
of Saint John, and it might not be unattended with some risk to tow her round to the
Scoodic River, but once in the Harbour of Saint Andrews, the work proposed is
nothing more than the machine has befoie encountered at the City of Saint John.
The work would of course be tidal and consequently be interrupted at high water,
and probably for a short time at low water, but the experience of Saint John would
warrant the supposition that the 40,000 yards might be excavated at the rate of 200
yards per day, or say 8 months of continuous work.

A depth of 8 feet at lowest spring tides is at least 9 feet at ordinary low water, and
would enable a vessel drawing 20 feet to come into this Harbour safely at half tide.

Your instructions to ascertain the deepest water are sufficiently answered by the
Chart, and we had the satisfaction of obtaining a sounding at low water at the deepest
part indicated therein, and found it to tally with the map, where that shews 16 feet.

The
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The bottom was sand and gravel, not hard or dimicult to dredge ; the Provincial
machine is however at present limited by the length of her ways to a little over 15
feet, and would be altogether inoperative in deepening this part.

In conclusion, 1 beg to acknowledge the courtesy of Mr. Chandler, M. P. P., through
whom I was enabled to obtain in a short time full particulars of the localities, and also
to express my obligation to Mr. Clarke, the Pilot, whose exact knowledge of each
point and shoal saved me much trouble and difficulty.

I am, Sir, your obedient servant,
T. T. VERNON SMITH, C. E.

Hon. W. H. STEEVES, Chief Commissioner, &c. &c. Fredericton.

APPENDIX C.

GRAND FALLS BRIDGE.

Report of R. W. Burrowes, C. E., on Grand Falls Bridge.

Engineer's Office, European and North American Railway,
Saint John, January 25th, 1859.

SÎ,-In compliance with the wish conveyed to me in your letter of the 1Ith instant,
relative to an examination of the Grand Falls Bridge, with a view of ascertaining the
causes which led to the disaster of the 18th uilt., and the adoption of a future structure,
and having examined as near as practicable the circumstances of the case-both in
relation to history and design- beg leave to state, that on the 1st of December last
an Address was presented to Mr. Tomlinson by the inhabitants of the vicinity, and
that during the course of the day the Bridge was subject to a test which, had it
remained in position, might never again have been repeated. If I am correctly
informed, there were from sixty to one hundred people near the centre of the structure;
at the sane time a procession consisting of two four horse, one double, and a succes-
sion of single horse sleighs, crossed the Bridge ; that the first were loaded with thirty
four (34) people, the double sleigh with twelve (12), and the single sleighs with
two each.

You will perceive that the weight on the structure was at a moderate calculation as
follows :-

60 people on Bridge at 150 lbs. each, .... 9,000 Ibs.
54 people in Sleighs at 150 Ibs. each, .... 8,100 "
14 horses at 850 lbs. each, .... .... 11,900 "

7 sleighs, .... .... .. ,. .... 1,270 "

Making a total of .... .... .... 30,270 lbs. equal to 13.5 tons.

The catastrophe happened during the passage of a double sleigh and two men,
equal to a weight as shewn below:-
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2 people at 150 ]bs. each, .... .... .... 300 lbs.
2 horses at 850 tbs. each, .... .... .... 1,700 "
1 sleigh at 250 lbs. .... .... .... 250 "

Making a total of .... .... ... 2,250 Lbs. equal to one ton.

I would remark that during the time of the celebration the thermometer was at
zero, and at the time of the catastrophe it was 30>.

I think from the foregoing, the accident could not be attributed to any direct defect
of materials or workmanship. In relation to the latter I would state that what works
I have seen executed by Mr. Tomlinson have been of the best description.

On subsequent examinations of the plan, I must condemn the principle. It must
be apparent to an observant mind that a combination of materials, affected so mate-
rially by the temperature, placed in positions where they are supposed to act equally
and simultaneously as resistants to a transverse strain must be erroneous.

These remarks relate to a combination of a rigid wooden truss and an iron suspen-
sion. The effects of differeuce of temperature being in the one case immaterial;
whilst on the other, with a chord of 190 feet and a versed sine of 15 feet, and length of
arc equal to 193.12 feet, and a difference of temperature of +100°, and-300 , the
contraction of the chain will be equal to .19 of a foot, and a diminution of the versed
sine, and consequent vertical strain upon the truss equal to .50 feet.

Not being in possession of plans of details of structure, I have taken the principal
data given in your Report of 1857. From that Report I understand that a portion of
the strain on the main chains was transferred from the anchorage to the truss. By
the contraction of the iron it is evident that the whole tersion must eventually have
been borne by the truss itself, and at the same time the structure was securely
anchored to the pier and abutment.

Presuming that the whole structure was rigid, the framing of the truss being
close jointed and the chains screwed up at a temperature higher than at the time of
accident, it is evident that the contraction of the main chains must have either frac-
tured the truss, or have been the cause of their own fracture, provided the dirninution
of temperature was sufficient to create the required contraction.

Owing to the urgency of business on the Road on which I am employed, and your
wish for an opinion at as early a date as possible, I have not been able to enter into
as minute calculations of causes and effects as perhaps the circurnstance calls for.

I will, however, refer you to the following data:-In a calculation of a tensive
resistance to fracture of 50,000 ]bs. to the square inch, and a general distribution of
load, the chains should have sustained a weight of 666,666 lbs. The resistive force
of truss to upward pressure, taking into consideration the camber (five feet) as given
in your Report, together with the achorage on abutment and pier, should have been
equal to 481,023 Ibs.; add to this the weight of structure itself, 120,334 lbs., making
the whole resisting force to contraction of chains equal to 601,357 Ibs.

The experiments hitherto made in the relative values of strength of iron at different
degrees of temperature have been so imperfect and desultory, that no rule of per cen-
tage can be adopted. From those made under the direction of the Franklin Institute,
it was found that at high degrees of heat, the strength was greater up to a certain.point
than at ordinary temperatures; this was noticed particularly by experiments made,
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commencing at 320 and increasing by intervals of 1800 up to 572°. Even here the
effects were not similar in different kinds of iron. The results of Mr. Fairbairn's
experiments on cast iron would prove a deterioration of strength between the tem-
peratures of 320 and 160, of the proportion of 919.7 and 800.3. I am not aware of any
data that can be found at temperatures of extreme cold. It is much to be regretted
that they do not exist, as at present all calculations on this point must be uncertain.

From calculations I have made, the truss, without the auxiliary suspension chains,
should have sustained a greater load than it was taxed with at the time of the accicent;
it is also problematical that both chains should have broken simultaneously. The
causes of the failure of the truss can be accounted for in various ways. Presuning
that the chain broke first, the cross braces under the floor would have thrown the truiGs
out of position, which, together with the impact of the falling chain (if attached) is
apparent would cause the fracture of the whole.

In recommending a future structure, there are numerous things to be considered.
There is no doubt that the truss would be more rigid than a Suspension Bridge, but
to this mode of erection in that locality there are decided objections. It has been
reported to me, that the congelation of the spray arising from the proximity to the
Falls, has at times acquired a considerable thickness. It is thus evident that the truss
in the direction of the Falls would be during the Winter months loaded much heavier
than the other. Another objection would be the expense attending the erection of the
necessary false works.

Perhaps the most durable and rigid structure would be the adoption of iron girders.
The objections to false work apply here equally to the Truss Bridge.

Taking into consideration the amount of work done towards. the erection of a Wire
Suspension Bridge, I should consider it the most economical; and viewing it in this
light, should, under the circumstances, consider it the most feasible ; at the same time
recommending as much elasticity to tension as is consistent with the distribution of
weight and counteraction to wave; a principle which I think can be adopted.

I have the honor to be, Sir, your most obedient servant,
RICHARD W. BURROWES.

Hon. W. H. STEEVES, Chief Comiissioner Board of Works.

APPENDIX D.

Report of William Parker and Isaac C. Burpee, Esquires, on Road from South West
Bridge to Gaspereaux River..

HON. Sin,-Agreeably to your Letter of Instructions of the 30th of August, we
explored the line of Road from the South West Bridge to the Mouth of the Gaspereaux
River, and located it on such line as we considered most advantageous for the public
interest, and now report thereon for your information.

By referring to the Plan which accompanies this Report, you will observe the line
begins at the Post Road from Newcastle to Fredericton, a few rods westerly of the
'' Doak Bridge," and pursuing a southerly course, crosses the Mushrall Brook, Cain's
River, Ten Mile Brook, Gaspereaux River, and Pleasant Brook, a tributary of the
Gaspereaux. It strikes the Gaspereaux a short distance above a landing known as

the
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the "Nineteen Mile Brow," considered to be nineteen miles from the mouth,
measured by the stream. From this " Brow," by a curved line, it forms a junction
with the present travelled Road, leading up the west side of the Gaspereaux, and five
miles from the mouth. It then follows the courses of that Road three and three
quarter miles, when it was found necessary, in consequence of the too near proximity
to the Langan Mill Pond, to run a new line one and a quarter miles: to intersection
of the Great Road to Richibucto, a few rods westerly of the mouth of the Gaspereaux,
as marked on the Plan.

You will perceive that the line from the South West to the " Nineteen Mile Brow"
on the Gaspereaux, if prolonged to the mouth of that River, would have been nearly
one uniform straight line, the River forming the arc of a circle, and the Road the chord
joining the extremities of the arc. If we had adopted this course the Road would be
far in rear of the settlements on that River, and would not be so advantageous to that
district of country as the line now marked out. We deem it therefore advisable to
curve the line as marked on the Plan, and form a connection with the present wagon
Road, to which reference has already been made.

By this line we make available three and three quarter miles of, the Road now
travelled, which may be considered so much of the new line made ; and it will also
be much more suitable for the present and future settlement of the River.

You will, no doubt, agree with us, that a straight line should be a secondary consi-
deration with a Commissioner in locating a Road. To evade the swamps and morasses
as much as possible-to cross the streams at suitable places to erect Bridges, with due
regard to the expense-and to open up and make available a tract of country suitable
for settlement, should be the primary object. With this view of the matter, we located
this line ; and believe it to be as good, if not the best, the district of country will
admit of, and the one that will best subserve the public interests.

The route passes over uncommonly level land, embracing every variety of soil.
The distance is twenty six miles, and for the purpose of settlement may be distinguished
as follows:

From the " Doak Bridge" to Mushrall Brook, a distance of six miles, the land is
generally good and suitable for farming purposes. From thence to Cain's River,
four miles, the land is inferior, timbered with a scrubby growth of pine and spruce,
the last mile of this distance a burnt pine plain. From the Cain's River to the
Gaspereaux, five and three quarter miles, the land is good, (with the exception of the
last three quarters of a mile,) and portions of it of superior quality. Crossing the
Gaspereaux, for three miles the land, though well adapted for road purposes, is not
suitable for tillage ; the remaining distance, seven and one quarter miles, the line
passes through a valuable tract of land.

The following abstract will shew the relative proportions of good and inferior land:-
Good land suitable for settlement, .... .... 184 miles.
Inferior land, .... .... .... .... 71

-26 miles.
In making our estimate of the probable cost to complete this Road throughout, erect

the Bridges, &c. &c., we carefully calculated the cost per mile, the sum necessary for
each Bridge, and arrived at the conclusion that two thousand pounds will be an
adequate sum, viz Bridge
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Bridge over Musbrall Brook, estimated cost, .... .... £20 0 0
Cain's River, .... ... ... .... 300 0 0
Ten Mile Brook, . .... .... .. 60 0 0
Gaspereaux River, ..... .... .... .... 300 0 0
Pleasant Brook, .... .... .... .... 20 0 0

- £700 0 0
22 miles of Road to be made, .... .... .... .... 1,300 0 0

£2,000 0 0

Were it necessary, various reasons could be adduced to shew the very great impor-
tance of this Road-they will, however, naturally suggest themselves; but before
drawing our Report to a close, we would notice the following.

Steam communication is already established between Saint John and Salmon River,
and a Boat plies regularly twice a week all the navigable months, (July and August
excepted,) to within four miles of the end of this Road ; during the Summer months
the Boat cannot get so far up the River. It is contemplated to dredge the River next
Summer, which will enable Steamers, while the navigation is open, to ply regularly
to Briggs', three miles from the " Forks," or end of the Road.

The distance from Newcastle to " Doak's Bridge," by the Post Road is 45 miles.
The new line of Road, .... .... .... .... .... 26 "

Down Salmon River to Briggs', .... .... .. .. 3 "

In all .... .... ... 74 "

You will perceive how very materially this will facilitate the travelling from the
North to Saint John, or Fredericton, and vice versa, by the ready access it will give to
steam communication, thus evading the long tedious route across the Portage.

It will also open up a large tract of land for settlement, which is a very important
feature with this Road. The strongest inducement to settle our valuable tracts of
wilderness land, is to make such tracts available by good Roads, and we doubt not that
when this line is made, the country through which it passes will be rapidly settled.

When we take into consideration the geographical position of this district of
country,-lying as it does between the waters of the Saint John and Miramichi,-
having steam communication on the one side, and the South West River, with the
advantages of a Post Road on the other-a ready means of access to the markets of
Saint John and Miramichi-watered by the Cain's River and the Gaspereaux and
their tributaries, and presenting a valuable tract of land for settlement, we feel justi-
fied in the conclusion that at no very distant day there will spring up along this line
of Road an interesting and flourishing settlement.

We would add in concluding this Report, that this Road is considered a necessity-
that it cannot be done without, and that the general interests of our country require
it should be opened up at an early period. The inhabitants of Salmon River, the
Gaspereaux, in a word, the people generally, so far as we have been able to gather
the public sentiment, are unanimous for its speedy completion.

Respectfully submitted. WM. PARKER,
ISAAC C. BURPEE, Commissioners.

Hon. W. H. STEEVEs, Board of Works Office, Fredericton.



THIRD REPORT OF THE POSTMASTER GENERAL OF NEW BRUNSWICK.

GENERAL POST OFFICE, FREDERICTON, SIst October, 1858.

To His Excellency The Hon. Jo/hn Henry Thomas Manners-Sutton, Lieutenant Governor
and Commander in Chief of the Province of New Brunswick, 4c. 4-c. 4c.

MAY IT PLEASE YOUR ExcELLENCY,

I have the honor to lay before Your Excelléncy the Third General Report of the Post
Office Department, together with the following Returns, viz:

No. 1. A Statement shewing the amount received for Postage Stamps sold during the past
thirteen months.

No. 2. A Statement shewing the Receipts and Expenditure of the Department for the
same period.

No. 3. Recapitulation of the Revenue and Expenditure of the Department.
No. 4. A Detailed Return of the Revenue and Expenditure of the Department.
No. 5. A Statement shewing the Nanes of the Postmasters, Clerks, Assistants, and Letter

Carriers, connected with the Department, with the names of office, date of
appointment, and amount of their respective Salaries.

No. 6. A Report of Way Offices in New Brunswick, shewing the Counties where situate, t'he
names of the Way Office Keepers, &c. &c.

No. 7. Report of existing Contracte for con veyance of Mails, shewing the date of each Con-
tract; names of Contractors ; the Routes embraced and the îlength of each ; the
number of miles contracted for, and annual payments for centract.

No. 8. Report of Fines and Deductions from the Pay of Contractors for lost time orother cause.
No. 9. Report of New Post or Way Offices establisbed during the year.
No. 10. Report of Letters of Value received at the Dead Letter Office.

In accordance with the recommendation in my last Report, the Fiscal Year of this
-Department has been made to end on the 31st October instead of the 30th September
es heretofore. This change has made it necessary that the present Report, and the
Accounts and Returns connected herewith, should embrace a period of thirteen months,
but it will secure the uniformity so desirable in the future Accounts and Estimates of all
the Public Departments.

The hope expressed in my last Report that the staff of the General Post Office might
be reduced, has been realzed. In December last, the number of Clerks was reduced
by one; and the services of a Messenger, at a salary of £60 per annum,were at the same
time dispensed with. Although this change necessarily increased the labour of the
remaining Clerks, the efficiency of the Department has:not been materially di*mnished.

The Regulations and Instructions for the various branches of the Department, referred
to in my last Report as in course of preparation, have been completed, approved of by
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Your Excellency in Council, and published. They have been compiled with much
care, and with special reference to the Provincial Statutes relating to the Post Office, and
the varions Tables of Postage Rates, whether British, Colonial, or Foreign. Without
such printed regulations, it frequently became necessary to incur expense in giving per-
sonal instructions to newly appointed Postmasters and Way Office Keepers, but with
such instructions, plainly defining the various duties of each officer, this expense will be
in a great measure avoided, and a more certain and systematic performance of those
duties will, I trust, be secured.

The Act requiring Declarations to be made at the Post Offices by Shipmasters, Title
IV. of the Revised Statutes, Chapter 40, " Of the Post Office," was, during the last Session
of the Legislature, amended according to the recommendation in the Report of 1857.
The provisions of that Statute, and of the amendment thereto, are specially referred to in
the Regulations, their observance enjoined, and the manner of carrying them into effect
particularly defined.

There has been one new Post Office created during the past year, viz. at Carleton,
in the City and County of Saint John, where there had formerly been a Way Office only.
The increasing business and population of Carleton called for this further accommoda-
tion. The Post Offices are now 39 in number. Some increase has been made in
the number of Way Offices since the 30th September 1857, but as they are shewn in the
Report of new Post and Way Offices, No. 9 in the Appendix, I do not deem it necessary
further to remark on these changes.

The distance over which the Mail Rides at present extend is 3,006 miles, being an
increase of 348 miles over that of last year. The distance travelled on the Mail Rides
during the past thirteen months is 571,236 miles, being an increase of 23,516 miles over
that travelled in the previous year. The cost per mile travelled is about 2 7-8d. against
2 12-13d. last year.

The great increased Mail accommodation afforded by this 23,516 additional miles
travelled, has only occasioned an expenditure of £97 7s.

The gross Revenue of the Department, as per Account, is £10,643 10 81
From which deduct Dead and Missent Letters, £382 17 10
And Packet Postage to Great Britain, . 1,346 6 9

1,729 4 7

Leaving a net available Revenue of . . £8,914 6 1ý

Taking twelve-thirteenths of this sum for comparison with the year 1857, there
would appear an increase of £230, while the Revenue of 1857 gave an increase of £107
17s. 21d. over that of 1856. It will thus appear that, notwithstanding the commercial
depression, the Revenue of the Department is steadily improving.

The whole expenditure of the last thirteen months, exclusive of the Postmaster Gene-
ral's Salary, is £14,934 0 2j, and the amount received in aid from the general revenues is
£6,019 14 1; twelve-thirteenths of this sum will shew £5,556 13s. as against £5,963
8s. 3d., drawn from the general revenues for the deficiency in 1857.

APPENDIX.1078



It will appear that while the accommodation has been increased, as well in the
additional travel of over 23,000 miles, as by an increase of Way Offices, the sum required
in aid from the general revenues is £400 less than during the previous year. This may
be accounted for by the increase of revenue, £230; the saving of £100 in the salary of
the Postmaster at Saint Andrews, whose duties were greatly diminished by the change
in conveying the Mails from Bangor to Saint John; the reduction of the staff of the
General Office, and the reduction in the average rate per mile in conveyance of Mails, &c.

The Ship Letter Postage collected at Saint John for the thirteen months is £441 6 11,
against £576 13 7ý in 1857, but this furnishes no evidence that the Department has
lost Revenue, inasmuch as the principal part of this Ship Letter Revenue was derived
from the Mails by Steamers running between Saint John and the United States; and since
the change in the conveyance of Mails from Calais to Saint Stephen, and thence to Saint
John direct, the time consumed in the transmission of Mails between Bangor and Saint
John is 24 hours less than hy the former route through Saint Andrews, and I assume
that a larger amount of the correspondence to and from the United States bas been sent
and received by the land route, with a saving of the Ship Letter Gratuity.

This view is supported by the fact that, notwithstanding a falling off of £135 in the
Ship Letter Postage, the Revenue collected at Saint John is £376 more than during the
previous twelve months.

The number of Dead Letters returned to the General Post Office from 30th September
1857, to 31st October 1858, is 11,778. Disposed of as follows, viz:

Returned to the writers in New Brunswick, . . 4,610
Destroyed for want of name or residence of writer, . . 2,020
Returned to Canada,- . . . 516
Returned to Nova Scotia, . . . . 1,110
Returned to Prince Edward Island, . . . 457
Returned to the United States, . . . . 2,360
Returned to Dead Letter Office, London, . 705

During the past year I have corresponded with the Post Office Department of Canada,
in reference to the great amount of unrequited labour performed for that Province by this
Department, as pointed ont in my Report of last year.

I called the attention of the Postmaster General of Canada to the fact, that we carried
for that Province about 19 tons per annum, British Canadian Mail matter, from Amherst
to the Canadian line; and that Pamphlets and Periodicals, not exceeding two ounces,
were by law free of postage here, though taxed in Canada; and I urged upon him the
propriety of some more equitable arrangement being made between these Provinces.
This communication was met in a friendly and liberal spirit. I was informed that
instructions had already been given that no bulky matter should, during the Summer, be
sent through New Brunswick to England; and as respected the transit Mail matter
between England and Gaspe, he had suggested to the General Post Office, London, that
whatever Colonial Postage might arise upon Gaspe correspondence forwarded through
New Brunswick, should be placed to the credit of this Department; and that while the
Postmaster General would desire to secure the delivery in Canada of New Brunswick
printed rnatter in accordance with the regulations in this Province, it would be inconve-
nient to make an exception to their general regulations applying to all printed matter
posted in Canada. We
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We were thus relieved from the Summer labour of conveying British Canadian transit
Mails, but the greatest burden, their conveyance in Winter, would yet be imposed upon
us. I subsequently however received intelligence, that in future these Winter Mails would
be trausmitted through the United States.

I have not succeeded in effecting any improvement in our arrangement with Nova
Scotia, and I fear that very decided steps will be necessary ere we obtain an equivalent
for the extra labour performed for that Province, and the extra expense to which we are
put in conveying our British Mails through Nova Scotia by Express, when they should be
transmitted by the ordinary Mails, as we convey through New Brunswick for that Pro-
vince. I cannot understand how the Department in Nova Scotia can justify the detention
of our Mails arriving at Halifax in the British Mail Steamers, until after their own Mails,
arriving by same conveyance, have been distributed and despatched, and then forwarding
by Express at our own expense; nor is it reasonable that the Courier from Amherst to
Truro should be allowed to charge New BruLswick for express service, when he conveys
our Mails in the same wagon and at the same time with the ordinary Amherst Mails.

While on this subject I may remark, that our transit Mail matter through Nova Scotia
is made up in Sealed Bags, and does not require to be distributed and made up in that
Province. But much additional labour is imposed on the Saint John Office in distributing
and making up Mail matter from the United States for the respective Post Offices in
Nova Scotia, and for delivery there; and similar labour is imposed in distributing and
making up Mail matter from various parts of Nova Scotia for the United States. This
labour performed in New Brunswick is of great importance to Nova Scotia, for should
we mail all such matter from the United States on Halifax or any one Office in Nova
Scotia, it is evident that much additional labour would be imposed on such Office, and
the delivery of such correspondence in many parts of Nova Scotia would be delayed
for days.

During the past year it was discovered that a Money Letter, posted at the Saint John
Office for transmission to Canada, had been purloined, and upon enquiry suspicion rested
upon the Messenger at that Office; The numbers of the Notes had been taken by the
writer, and those Notes had been given in loan by the Messenger; he was arrested, indicted,
and convicted, and is now suffering the punishment of his offence in the Provincial
Penitentiary. Two or three cases of missing Money Letters, posted at Chatham for
Quebec, have been brought to my notice; one in particular, containing £25 in £5 Notes,
to the address of Messrs. H. J. Noad & Co., Quebec ; though unregistered, it was so far
traced as to satisfy me that it had passed safely through this Province. It bore the
proper Postmarks of the Chatham, Fredericton, and Woodstock Offices, but the Post-
mark of the Quebec Office is two days later than that of a Registered Letter posted at
Chatham on the same day and to the same address. The letter, though wafered and
sealed with wax, had been ingeniously opened without removing or defacing the Stamp
impressions, and again closed by inserting a piece of gummed tissue paper. The whole
of this enquiry has but confirmed my opinion that Registration adds greatly to the security
of correspondence by Mail.

I subjoin to this Report copies of a Circular from Downing Street, on the subject of
prepayment on British Correspondence, and my Report thereon.

Respectfully submitted.
J. M. JOHNSON, JUN.
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Secretary's Office, 25th Marck, 1858.
SI,-The enclosed Despatch, dated Downing Street, 15th February 1858, recommending

the compulsory prepayment of Letters sent from this Province to Great Britain, is referred to
you, by direction of His Excellency the Lieutenant Governor, for your Report thereon.

I have the honor to be, Sir, your obedient servant,
S. L. TILLEY.

The Hon. John M. Johnson, Postnaster General.

(Circular) Downing Street, 151k February, 1858.
SIt,-It bas been ascertained by the practical effects of the two systems of optienal prepay-

ment of Postage on Letters, and of compulsory prepayment, that the latter system is in every
respect preferable.

Under the system of optional prepayment, much time is consumed by the operations of charging
Letters with Postage, and more time is wasted in coRlecting the Postage on Letters, to say
nothing of the labour and responsibility which are entailed on the Officers of ther Post Office,
who have to keep Accounts with the Letter Carriers.

Under the system of compulsory prepayment, aIl these inconveniences are, avoided.
Such is the beneficial result of the arrangements which have been in operation between this

Country and the Australian Colonies during the last twelve months, and Her Majesty's Govere-
ment have resoived to extend at once the system of compulsory prepayment of Postage to aL
those Colonies the Posts of which are under the control of the Post Office.

The question, then, which I offer for yaur consideration, is, whether your Goternment, is
prepared to establish a similar arrangement between this Country and New Brunswick..

All that your Government need do, is simply. to require that the Postage on ait Letters- for
the United Kingdom shall be prepa-id at the places where they are posted.

It is true, that the system of compulsory prepayment is not entirely free from some degree of
public inconvenience, or rather,. I should: say, of inconvenience to certain. individuals, as it
entails the necessity of sending back to the senders Letters on which; prepayment of the full
amount of Postage bas been neglected.

As a practical remedy against that inconvenience to individuals.whose neglect may have pro-
ceeded from inadvertence, it is proposed to apply the rule of the Colonial Book Post, under the
following regulations:-

1st. That all Letters dropped into Letter Boxes, either wholly unprepaid, or on which pay-
ment has been made of less than a single rate of Postage, shall be detained and returned to
their senders;

And 2ndly. That all Letters insufficiently prepaid, or on which at least a single rate of Postage
bas been paid, shall be forwarded to their destinations, but charged with the deficient Postage
and a fine of six pence.

The fine of six pence would be equally divided between this Country and the Colony.
Letters and Despatches for the Public Departments in this Country would be exempted from

prepayment of Postage, the charge for which would continue to form matter of account between
the Post Office and such Public Departments.

I have to request that you will atquaint me whether your Government is willing to accept
the proposed new arrangement ; and upon being apprised of such acquiescence, the Postmaster
General will fix a period for carrying it out in this Country and in the Colony under your
Government simultaneously.

I have the honor to be, &c.

General
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General Post Office, Fredericton, 14th April, 1858.
SIR,-In reply to your Communication of date 23rd March last, enclosing a Circular fron

Downing Street, on the subject of prepayment of Correspondence to the United Kingdom, for
my Report thereon, I have to state for the information of Bis Excellency the Lieutenant
Governor, that in my opinion a change of the nature proposed would not add to or diminish the
labour of this Department to any great extent. The trouble of collecting the prepaid Postage
would be equivalent to the labour of collecting on unpaid Letters to New Brunswick.

The system proposed would entail some additional labour on the Department in returning to
the writers Letters on whicb a single rate of Postage had not been paid, and the Postmasters'
duty would be increased in ascertaining and taxing the different Postage on Letters insuffi-
ciently prepaid. The Despatches to the Public Departments in England, being unpaid, would
require to be weighed in a separate parcel and entered in the Letter Bill. All unpaid Corres-
pondence for Great Britain is now so weighed, and the Letters are not separately taxed here.
The inconveniences mentioned in the second paragraph of the Circular do not arise in New
Brunswick, as Saint John and Fredericton are the only places where we have Letter Carriers.
The Revenue of this Department would not be affected by the change. To the Imperial
Department the question is no doubt of importance for the reasons mentioned in the Circular.
There would be a great saving of labour to the Post Offices in London and Liverpool in particular,
but to New Brunswick the question is simply one of convenience or inconvenience to the public,
and to the rural no less than the commercial portion of that public. The remedy proposed for
some of the inconveniences to individuals under Regulations 1 and 2, set forth in the Circular,
would not be efficient for some years. It would be impossible that the very many settlers in
remote districts, who may desire to correspond with their friends in Great Britain, should under-
stand their Letters being detained or returned for Postage, or that a fine of six pence would be
exacted where the Letter was insufficiently prepaid ; and in country places where such Letters
were mailed at Way Offices, constant mistakes would occur in receiving and taxing these Let-
ters, and the correspondence be detained, or the fine imposed, without the fault of the suffering
party.

In the present state of the country it is not possible to obtain a set of Way Office Keepers
who could carry out this system correctly, nor could the Postal Revenue afford sufficient
salaries to induce such persons to undertake it.

I have the honor to be, Sir, your obedient servant,
J. M. JOHNSON, JUN.

The Hon. S. L. Tilley, Prov. Secretary, Fredericton.
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APPENDIX TO THE AFOREGOING REPORT.

No. 1.

Statement shewing the amount of Postage Stamps sold during the Thirteen
Months ended 31st October, 1858.

DR.
To Postage Stamps on hand at the General Post Office, 30th September 1857,

Stanps on hand at other Offices,
£6,194 16 9

202 15 9

£6,397 12 6
CR.

By Stamps sold during the Thirteen Months,
Stamps on hand at Country Offices,
Stamps on hand at the General Post Office,

£1,182 3 9
228 6 9

4,987 2 0
£6,397 12 6

No. 2.

Statement shewing the Receipts and Expenditure of the Post Office Depart-
ment in New Brunswick, Thirteen Months ended 3lst October 1858.

Voucher.

RECEIPTS.
lst. Postage collected at Saint John.

1 To A monnt of Provincial Postage on Correspondence sent
to and received from other Post Offices, ...

2 Amount of Way Letter Postage, ...
3 Amount of Ship Letter Postage,
4 Amount received on Sale of Postage Stamps,
5 Amount of Postage on Unpaid Correspondence received

from the U. Kingdom, Bermuda, and Newfoundland,
6 Amount of Postage on Paid Correspondence sent to the

United Kingdom, Bermuda, and Newfoundland,

Mem.--Items 5 and 6 contain an amount of Packet Postage due to Great
Britain, £717 3 4j Stg. forwarded te and from the. above Oflie.

7 D.educt amount of Returned, Refused, Missent, Redirected,
and Overcharged Letters, ... ..

£2,223
92

441
323

2
il
9

611 17 Il

497 5 11

£4,190 3 5

121 18 4

Carried forward,

£4,068 5 1
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Brought forward,

2nd. Postage collected i the Country.

To Amount of Provincial Postage on Correspondence
sent to and re'ceived from the several Post Offices, £4,961

Amount of Way Letter Postage, ... 351
Amount of Ship Letter Postage, ... 5
Amount received on sale of Postage Stamps, 858
Amount of Postage on Unpaid Correspondence received

from the U. Kingdom, Bermuda, and Newfoundland, 127
Amount of Postage on Paid Correspondence sent to the

United Kingdom, Bermuda, and Newfoundland ... 139

Memo.-Packet Postage due to Great Britain, £404 15 8 Sterling,
forwarded to and from the above Offices.

7 Deduct amount of Returned, Refused, Missent, Redirected,
and Overcharged Letters, ... ...

Amount of Miscellaueous Receipts,
Balance of Errors against Deputies,

£6,442 16 9â

260 19 6

£8,527 13 Il
5 1 6

6,181 17 3*

8,532 15 5

£18,782 17 91

EXPENDITURE.

By B1ince due 30th September 1857,
Salaries at the Genérat Post OfEz&et and other Offides; viz:-.

General Post Office, Fredericton, £
A No. 1 Post Office, Saint John,

Other Post Offices,

A No. 2 By Salaries to Way Office Keepers,
A No. 3 Commission on Sale of Postage Stamps,

B
C No.
C No.

Travelling Charges,
Conveyance of Mails,
Ship Letter Gratuities,

D Tradesmen's Bills, ...
E Rents and Taxes, ...

Law Expenses,
G No. 1 Stationery, &c.
G No. 2 Advertising and Telegraphing,

H Miscellaneous Payments,
I Remittances to England, .
J Balance of Errors to credit of Deputies,

Balance due 31st October 1858,

*The Posutmater General'-Salaty not being a charge on the
Pot Office Revenue, is not included in this Aecount.

597 19 1l
)85 13 41
446 18 6

£4,130 Il 9;
670 6 9
59' 6 4

£8,444
177

£574 8 l
323 4 101

4,860 4 101
120 10 6

8,621
219
138

1

--- 897'

61
2,301

... 12
.. 1,264

£18,782 17 9ï

Voucher.

2
3
4
5

6

£4,068 5 1

0

9

9 Si

il 0

... £282 15 11

11i
9

10
0

0

101

5
9
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APPENDIX.

Neo. 3.
Recapitulation of the Revenue and Expenditure of the Post Office Department

in New Brunswick, Thirteen Months ended 3lst October 1858.

REVENUE.

To Amount of Postage collected at the Post Office, Saint
John, (exclusive of Packet Postaje), .. ..

Amount of Postage collected at Country Offices (exclu-
sive of Packet Postage,) ...

£2,223 12

4,961 0 2
£7,184 12 101

2 Amount of Way Letter Postage collected at the Post
Office, Saint John, ... ... ... ... ... £92 5 2

Amount of Way Letter Postage collected at Country
Offices, ... ... ... ... ... ... 351 O 2

3 Amount of Ship Letter Postage collected at the Post
Office, Saint John, ... ... ... ... ... £441 6 Il

Amount of Ship Letter Postage collected at the Country
Offices, ... ... ... ... ... ... 5 7 0

4 Amount received on sale of Postage Stamps at the Post
Office, Saint John, ... ... ... ... ... £323 14 9

Amount received on sale of Postage Stamps at Country
Offices, ... ... ... ... ... ... 858 9 0

5 & 6 Amount of Postage on Unpaid Correspondence received
from, and Paid Correspôndence sent to the United
Kingdom, Bermuda, and Newfoundland, by the Post
Office, Saint John, ... ... ... ... ... £1,109

Amount of Postage on Unpaid Correspondence received
from, and Paid Correspondence sent to the United
Kingdom, Bermuda, and Newfoundland, by the
Country Offices, ... ... ... ... ... 267

Amount of Money found in unclaimed Dead Letters, .
Balance of Errors against Deputies, ... ... ... .

Deduct Refused, Redirected, and Missent Letters, .. ...

Net Revenue within thirteen months, ... ... ... ...
Packet Postage due to Great Britain, ... ...

443 5 4

446 13 Il

1,182 3 9

3 101

0 51
1,376 4 4

£10,633 0 21
5 9 0

*5 ... 516

£10,643 10 8
. ... 382 17 10

. ... £10,260 12 10î

. ... 1,346 6 9

£8,914 6 1l
Deficiency on thirteen months ended 3Ist October 1853,- exclusive of Postmaster

General's Salary, ... .. e . .. .. eue eue ... *.. 6,019,14

£14,934 0 21

120

1085

Voucher.
1



EXPENDITURE.
A No. I By Salaries-

General Post Office, ...

St. John Establishment,
Country Offices, ...
Way Office Keepers, ...

Commission on Sale of Postage Stamps,

B. Travelling Charges, ... ... . ..
C No. 1 Conveyance of Mails-

Regular Contract Service,
Expresses, ... ...

Extra Service, ... ... ... ...

Ferriages, ... ...

C No. 2 Amount paid as Ship Letter Gratuities at the Post
Office, Saint John, ... .. . ..

Amount paid as Ship Letter Gratuities at the
Country Offices, ... ... ... ...

F.
No.
No.
H.

£597 19 il
1,085 13 41
2,446 18 6

670 6 9
59 6 4

£7,330 15
908 4

70 8
135 0

11
6
9
0

£4,860 4 10 l
120 10 6

8,444 9 21

£174 5 9

3 4 0

Tradesmen's Bills, ... ... . .
Rent of Premises occupied as the General Post Office, Fredericton,

and Post Office, Saint John, ... ... ..
Law Expenses, ... . .. ...

Stationery., .. .. .. .. .. ..
Advertising and Telegraphing,
Miscellaneous Payments, Petty Expenses incurred by the Post-

master General, and the Postmaster of Saint John,
Balance of Errors to credit of Deputies, .

177 9 9
219 8 9

138 4
I 10

574 8
323 4

10
0
1i

101

61 19 101
12 9 5

£14,934 0 21

Mo. 4.
A Detailed Retum of the Gross and Net Produce of the Post Office Depart-

ment in New Brunswick, Thirteen Months ended 31st October 1858.

1ST.-POSTAGE COLLECTED ÂT SAINT JOHN.
PÂcamo PoaTAGE.

To Amount of Unpaid Postage on Correspondence
received from England, Bermuda, and Newfoundland, £611 17 Il

To Amount of Paid Postage on Correspondence
sent to England, Bermuda, and Newfoundland, 497 5 1i

£1,109 3 10i
M1mo.'-1niiuxt-of Packet Postage due to Great Britain,

forwarded t-mnd from the abo Office, is £717 3 4 Stg.
Carried forward,
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Brought forward,
rmiLAWio PoTAGE.

£1,109 3 101

AMOUNT OF POSTAGE Collected at the Post Office, St. John, viz:-
Amherst,
Annapolis,
Bathurst,
Bend,
Bactouche,
Calais,
Campbellton,
Carleton,
Chatham,
Dalhousie,
Digby,
Dorchester,
Fredericton,
Gagetown,
Halifax,
Hampton,
Harvey,
Hillsborough,
Kingston,
Memramcook,
Montreal,
Newcastle,
Oromocto,
Parrsborough,
Prince Edward
Pictou,
Richibucto,
Sackville,
Salisbury,
Shediac,
Sheffield,
Saint Andrews,
Saint George,
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Windsor,
Woodstock,

...

...nd

Postage at the Post
Postage at the Poit

Office,
Office,

Saint John,
Saint John,

Amount received on sale of Postage Stamps at Post Office, St. John,

Deduct Postage of Refused, Redirected, and Missent Letters, at the
Post Office, Saint John, claimed in Forms No. 3 & 4,

92 5 2
441 6 1i
323 14 9

£4,190 3 5

121 18 4-1
---- £4,068 5 1

1087

£38 17 6
55 15 51
14 18 101
73 15 2
9 17 0

801 3 7
2 18 9
1 15 81

28 12 1
4 8 3

43 14 Si
19 10 51

276 10 51
29 4 3

115 19 21
36 13 10

7 7 5
27 12 71
9 5 71
2 18 0

48 16 O
9 19 11

16 8 0
0 12 3

23-3 6
10 1 3S
16 6 51
52 10 0
13 17 1l
32 6 3
3 0 10

61 17 2
20 6 61
8 4 9

147 1 2
24 5 6

1- 4 9
21 10 01

111 2 2
--- £2,223 12

Amount of Way Letter
Amount of Ship Letter

81



2ND.-POSTAGE COLLECTED IN THE COUNTRY.

PACKET POSTAGE.

Unpaid Postage received at Fredericton from England, £100 9 5
Paid " sent from " to " 134 12 9
Unpaid " received at Sackville from " 3 17 6
Paid " sent from " to " 3 14 1
Unpaid " received at St Stephen from " 23 2 61
Paid " sent from " to " 1 4 2

£267 0 51
Memo.-The amount of Packet Postage due to Great Britain,

forwarded to and from the above Offices, is £404 15 8 stg.
INLAND POSTAGE.

AMOUNT OF POSTAGE of Towns in New Brunswick,
exclusive of St. John, viz:-

Andover,
Baie Verte,
Bathurst,
Bend,
Buctouche,
Campbellton,
Cambo Bello,
Carleton,
Chatham,
Dalhousie,
Dorchester,
Edmundston,
Fredericton,
Gagetown,
Grand Fals,
Grand Manan,
Hampton,
Harvey,
Hillsborougb,
Indian Island,
Kingston,
Memramcook,
Milltown,
Newcastle,
Oromocto,
Richibucto,
Sackville,
Salisbury,
Shediac,
Sheffield,
Saint Andrews,
Saint George,;
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Upper Mills,
Woodstock,

a...

0...

b..

0...

.0..

0...

0...

0..

.0..

...

b..

e..

b..

a..

b..

0..

0..

e..

e..

a...

... i

...

...

...e

£22 12 91
45 16 5

159 1 6
252 17 8

51 16 3
52 14 6j
11 5 4
89 16 21

289 1 10
85 17 41
70 0 81
33 19 7

1,319 5 101
107 3 1
78 15 11
14 12 7

157 2 11
49 10 0

128 8 91
3 0 0

32 2 10
37 17 7½
26 2 9

126 18 7j
60 2 91

144 17 4
174 9 71

75 4 7
160 10 111
29 10 si

273 8 8
137 6 0
30. 7 0

148 2 21
120 12 4

8 4 11
6 9 6à

345 12 6
.-- £4,961 0 2
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b..

0...

b..

b..

b..

0...

0..

6..

0..

0...

b..

0..

a..

0.

..

0..

...

b..

.0..

b..

b..

-..

...

..-

....

.. 0

..

...

...

...

..



AMOUNT OF WAY LETTER POSTAGE by Deputies, exclusive of St. John, viz:-
Andover,
Baie Verte,
Bathurst,
Bend,
Buctouche,
Campbellton,
Campo Bello,
Carleton,
Chatham,
Dailhousie,
Dorchester,
Edmundston,
Fredericton,
Gagetown,
Grand Falls,
Grand Manan,
Hampton,
Harvey,
Hillsborough,
Indian Island,
Kingston,
Memramcook,
Milltown,
Newcastle,
Oromocto,
Richibucto,
Sackville,
Salisbury,
Shediac,
Sheffield,
Saint Andrews,
Saint George,
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Upper Mils,
Woodstock,

£3 8 3
3 18 3

18 5 0
1 3 6
6 10 9
0 2 6
0 2 3
0 O 0

13 18 6
8 10 1
0 0 0
1- 4 6

115 2 li
17 8 3

3 6 6
0 0 0
9 10 2j

13 13 9
10 16 6
0 0 0
1 17 9
1 1 6
0 0 0

12 10 3
4 2 9
7 8 6
5 9 9½
5 0 9
4 1 loi
2 5 l
2 6 6
4 16 9
0 7 3
2 5 5

12 14 6
3 7 01
0 0 0

54 2 8
--- £351 0 2

AMOUNT of Sums received for Ship Letters by Deputies, exclusive of
Saint John, ... ... ... ...

AMOUNT of Postage Stamps sold by Deputies, exclusive of St. John:-
Andover, ... ... £22 5 0
Baie Verte, ... ... ... 9 13 0
Bathurst, ... ... ... 5 1 0

Bend, ... ... ... 22 0 0
Buctouche, ... ... ... 8 19 0

Campbellton, ... 0 5 6
Campo Bello, ... ... ... 7 10 0
Carleton, ... ... 13 5 3
Chatham, ... ... ... 100 2 0
Dalhousie, ... ... ... 21 10 0
Dorchester, ... ... ... 49 15 0

121

5 7 0
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Edmundston,
Fredericton.
Gagetown,
Grand Falls,
Grand Manan,
Hampton,
Harvey,
Hillsborough,
Indian Island,
Kingston,
Memramcook,
Milltown,
Newcastle,
Oromocto,
Richibucto,
Sackville,
Salisbury,
Shediac,
Sheffield,
Saint Andrews,
Saint George,
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Upper Mills,
Woodstock,

... u

Deduct amount of Refused, Redirected, and Missent Letters, claimed
in Forms No. 3 and 4, by the following Deputies, viz:-

Andover,
Baie Verte,
Bathurst,
Bend,
Buctouche,
Campbellton,
Campo Bello,
Carleton,
Chatham,
Dalhousie,
Dorehester,
Edmundston,
Fredericton,
Gagetown,
Grand Falls,
Grand Manan,
Hampton,
Harvey,
Hillsborough,
Indian Island,
Kingston,
Memramcook,
Milltown,

£0 13 6
0 is 7*
2 8 lt

10 14 4
1 3 10
5 18 1
0 3 21
2 6 10

50 2 6
6 2 4
5 0 21
2 15 8

55 18 2
2 8 4*
2 7 8
0 5 2
7 12 2
2 2 91
5 0 51
0 0 0
1 7 5
1 1 0
2 13 111

APPENDIX.1090

£25 15 0
144 8 3

12 10 6
2 5 3
0 0 0
4 7 6
6 6 9

12 7 6
0 0 0
1 10 0
0 5 6

12 15 0
31 11 3
2 15 9

57 1 9
55 0 0

4 5 0
25 10 0

7 8 9
55 0 0
47 1 6
15 7 9
31 15 3

5 16 0
0 6 9
0 0 0

36 12 3
- £858 9 0

£6,442 16 91
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Newcastle,
Oromocto,
Richibucto,
Sackville,
Salisbury,
Shediac,
Sheffield,
Saint Andrews,
Saint George,
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Upper Mils,
Woodstock,

£6 13 22
.. 2 6 1
.. 4 3 1

5 15 3
I 11 1 Hl
3 17 i
0 14 li

... 14 16 01
4 5 6j
1 12 6

33 4 21
3 2 0
0 1 6
0 3 3
9 8 4

Collected in the Country,

Saint John,

Money received in Dead Letters, 4-c.
Paper Money in Letter addressed Mrs. Daniel Carty, St. John, N. B.

Do. do. David Livingstone, Sackville, N. B.
Do. do. received from Post Office Department in

Canada, addressed Christopher Higgins,
Dooley's Exchange, No. 25,

Do. do. addressed Fanny Betsel, St. John, No. 25,
Gold Coin picked up on floor of the Post Office, St. John,
Paper Money in Letter addressed to James Langford, Nova Scotia,

Do. ,do. James Winters, Ledge, St. Stephen,

Balance of Errors against Deputies, ... ... ..

- £260 19 6
-- £6,181 17

... ... 4,068 5

£0 10 0
0 5 0

5 9 0
. 5 1 6

£10,260 12 l0j

1857-October 9.
24.
27.

Novem. 2.
Decem. 2.

1858-January.
February 2.

6.
April 7.
May 1.

20.
April 2.
July 10.
August 20.
October 13.

28.

Warrant
tg

cg
cc

e'

cc

g

'g

tg

"4
"c
"1

"c

"c

"4

WARRANTS.
No. 423, to meet current expenses, £1 ,000 0 0

437, V. B. Hutchison, Trav. expenses, 20 0 0
438, P. M. General, Ferry do. 69 10 0

1, Do. Trav. do. 30 0 0
47, Do. Current do. 500 0 0

103, Do. Trav. do. 20 0 0
142, Do. Current do. 1,000 0 0
150, for Packet Postage to 30th Sept. 1857, 1,369 18 1
222, P. M. General, Current expenses, 500 0 0
253, Do. do. 500 0 0
279, Do. do. 500 0 0

- Do. for sundry sevices, 81 0 0
359, John Howe, to meet current expenses, 1,000 0 0
405, for Packet Postageto31stMay 1858, 931 16 10·
480, P. M. General, current expenses, 500 0 0
500, John Howe, do. 500 0 0

£8,522 4 11

A PPENDIX. 1091



A PPENDIX.

A Detailed Return of the Charges of Management of the Post Office Depart-
ment in New Brunswick, Thirteen Months ended 31st October 1858.

SALARIES AND ALLOWANCES.
GENERAL POST OFFICE.

V. B. Hutchison, Chief Clerk,
I. K. Leavitt, Accountant to 3rd May 1858, ...
John Richards, Clerk to 31st December 1857,
John W. Lester, do. do. ...
James Hale, do. from 15th December 1857,
Wm. Paisley, do. from 14th May 1858, ... ...
Peter Markey, Messenger to 31 st December 1857,

SAINT JOHN ESTABLISHMENT.
John Howe, Postmaster, ...
H. C. Frink, First Clerk,
T. B. Allan, Second do.
R. W. Boyle, Third do. to 31st March 1858,.
J. F. M'Guirk, Fourth do. to 31st March, Third do. since,
T. C. Rainsford, Fifth do. to 3lst March, Fourth since,
J. Langril, Office Keeper to 3st December 1857,
Geo. Murray, do. from Ist February 1858,

SALARIES and ALLOWANCES to Deputy Postmasters, Assistants,
Andover,
Baie Verte,
Bathurst,
Bend,
Buctouche,
Campbellton,
Campo Bello,
Carleton, from
Chatham,
Dalhousie,
Dorchester,
Edmundston,
Fredericton,

Do.
Do.

Gagetown,
Grand Falls,
Grand Manan,
Hampton,
Harvey,
Hillsborough,
Indian Island,
Kingston,
Memramcook,
Milltown,
Newcastle,
Oromocto,
Richibucto,
Sackville,

6th November 1857,

Assistant to 3Oth Nov. 1857,
do. from lst Dec. 1857,

... ...e

... ...e
... 0...
... 0..

£243
82
31
25

140
59
15

£433 13 10j
173 9 7
136 15 10
50 0 0

108 8 51
108 8 51

18 15 0
56 2 2

&c. viz :-

16
65
97]
21
48
10
24

173
65

... 43

32
325
29

137
32
27
10

... 43

29]
37
10 ]
10:
13:
21]
59 ]
40 «

... 70
178 1

£597 19 il

1,085 13 41

8
3

8
91

10
2

1
41
6 'I
5
2
5
61

10
41
4

11
10
10

8
8
2
6
0
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Salisbury, - .... £40 13 2
Shediac, ... ... ... 54 4 3
Sheffield, ...... ... 10 16 10
Saint Andrews, -•. 225 5 4
Saint George, ·· • ... ... 65 1 1
Saint Martins, ••• ... ... 10 16 10
Saint Stephen, ... 65 1 1
Sussex Vale, • . ... 48 15 91
Upham Vale, · ·- ... ... 10 16 10
Upper Mills, . .. ... 10 16 10
Woodstock, ••• ... ... 203 5 il

-- £2,446 18 6
AMOUNT paid to Way Office Keepers, (for particulars see Abstract on last pages,) 670 6 9
AMOUNT of Commission on Sale of Postage Stamps by St. John and Deputies, viz:

Saint John,
Andover,
Baie Verte,
Bathurst,
Bend,
Buctouche,
Campbellton,
Cambo Bello,
Carleton,
Chatham,
Dalhousie,
Dorchester,
Edmundston,
Fredericton,
Gagetown,
Grand Falls,
Grand Manan,
Hampton,
Harvey,
Hillsborough,
Indian Island,
Kingston,
Memramcook,
Milltown,
Newcastle,
Oromocto,
Richibucto,
Sackville,
Salisbury,
Shediac,
Shieffield,
Saint Andrews,
Saint George,
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Upper Mills,
Woodstock,

£12 3
0 9 8
0 5 0
1 2 0
0 8 11
0 0 3
0 7 51
0 13 2
5 0 1
1 1 6
2 9 9
1 5 9
7 4 4
0 12 6 l
0 2 21
0 0 0
0 4 4j
0 6 31
0 12 41
0 0 0
0 1 6
0 0 3à
0 12 si
1 18 6
0 2 91
2 17 01
2 15 0
0 4 3
1 5 6
O 7 4
3 0 2'
2 6 11
0 15 4

o 12 61

o 5 8i

0 0 0
1 16 8

--------

122

16 13 s

43 2 7j
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TRAVELLING ALLOWANCES.
Postmaster General, 1
V. B. Hutchison, E

Do. 1

Do.

James Caie,
John Boole,

ravelling Expenses, .

alance of twenty five pounds allowed
for removing to Fredericton, 1856,

Travelling expenses incurred in re-
moving position of Post Office and
Way Office Sheffield, and instruct-
ing Way Office Keeper, also trans-
ferring Way Office at Oak Point,
rav'Ing. expenses, establishing Way
Office at Upper Keswick, .

ransferring Post Office at Newcastle,
Do. do. Furniture to

Way Office, Bocabec, .

£93 13

CONVEYANCE OF MAILS, Transit Postage, and Payment of Ship.
Letters, Sums paid for Riding Work, Foot Messengers, &c.

Andover and Fort Fairfield, £24
Do. t Tobique, 33

Bathurst " Shippigan, 89
Bay du Vin c Preston's Point frein Ist to 3lst Oct.'58. 0
Bellisle Bay, i Long Point from Ist July 1857 to date, 4
Bend c Amherst, si
Black River c Hardwicke, 24
Buctouche " Coats' Milis, 17
Campbellton c Flatlands, 19
Chatham c Shippigan, 66

Do. t South Nelson, 27
Canning t Mail Steamers, Season '57 and '58, 6
Edmundston " St. Francis, 36
Fredericton " Chatham, - 155

Do. " Grand Falls, » 943
Do. Foot Messenger, 5
Do. Mail Steamers, 1857 and 1858, 14
Do." Staiey, .. . 27
Do." Sti tephen, .. . 117

"V rstn' Point f so O c.' 5A 8 Q4.

10 O 0

10 O O

2 10 0
40 0076

7 6
£120 10- 6

6
l01
6
4
1

10
10
4
2
9
0
3
7
9
0-
0
1
4j

Do.

Gagetown,
Do.

Upper Do.
Do.
Do.

Grand Falls
Hampstead
Hampton
Harvey
Harvey Corner-

John, from îst Dec. 1857, to 13th
May 1858, and from lst to 31st
October, .. .

g Upper Kent from 14th May to 30th
September 1858, .. .

" Gaspereau, --
" Mail Steamers, Season 1857, .
" Mail Steamers, Season 1858, .

i Nerepis, from 3d October 1857, .
" Washademoak, ... ..
" Canadian Boundary, .

Oatnabog, from fat to3rd Oct. 1857,.
Springfield, to 30th April 1858,
Salmon River, .. .
Albert Quarries, from 24th Nov.

61 6 4

56
94
10

1
51
25

216
0

17
10
8

5

0
0
9
7

10
3
5.
7
8i
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Hillsborough i
Do.
Do.

Kingston
Do.

Lepreau
Maugerville
Memramcook
Mill Stream.
Mouth Mill Stream

Do. Nerepis
Do.

Musquash
New Jerusalem

Newcastle
Do.
Do.

Norton
Oak Point
Oromocto

Do.
Do.

Railway Station,
Kennebeccasis,

Richibucto
Richmond Corner
Sackville
Do.
Do.

Salisbury.
Do.
Do.

Shediac
Do.

Shediac Road
Sheffield

Do.
Do.

Springfield
Do.

Spruce Lake
St. Andrews-

Do.
Do.

St. George
Do.
Do.

Saint John
Do.
Do.
Do.

and Albert Mines,
"Caledonia, -

Curry-ville, --

Hampton, froni lst May 1858,
Lyons' Point
Miaces Bay, --

"Mail Steamer, Season 1857, -

Dover, -

Head of Miil Streami,.
Washademnoak, -

Hampstead, from 25tb April 1858,
Wickhani, Winter Season '57 and '58,
Dipper Harbour, -

Mouth of Nerepis, from l4th Oct. to
l4th Deceniber 1&57,.-

Bend, .

Campbellton. -

Red B3ank, -.

Patticake, froni l3th March 1858,.
"i Mail Steamers, Season 1857, --

"9 Mail Steamers, Seasons '57 and '58,
ccSheffield, Winter season,--
c.South Branch, ---

Hampton Ferry,

£13 11 10
13 0 3
7 0 Il

20 1 6
21 13 8

4 17 7
3 0 0

16 5 3
9 15 2

37 18 Il
18 13 2
19 19 0
14 1 Il

9 3 5
374 1 3
487 7 4

17 15 5
3 2 9j
6 0 0

20 0 0
9 8 0

18 19 6

2 4 01
94WeId(ord, - 26 Il 4
"South Richmond, from lUth Mardi '58, 7 18 1 J

Cape Tornientine, ..-- 46 12 5
North Jogginti, --. 14 1 Il
Upper Sàckvileý - 14 13 3
Elgin, -- . 28 2 li
Harvey, ---- 106 3 2

I&Hiiisborough, -.-- 53 6 4
dg Great S hem.nogue,. 20 12 O

cRaiiway Terminus, from 15th. Dec. 18 14 5j
44Railway Station, froni lst Juiy 1858,. 2 O 0,
cgLittle River, from Ast Oct. to 2d Dec. "57, 4 5 7

Nortbfield, from. 3à Dec. 1857, 22 7 5
Mail SteamnerseSeason 1857 -and: 1858, 5 10 0

c.Collina, - . 8 13 6
ccSprague's Point%. --- 4 6 9

Pisarinco, - . 8 13 6
Blay Side', frorn:2d No:vem ber 1857,. 9 3 Oie

'Campo Bello, ---- 32 18 il
"Grand Manago, ' - 94 17 5
s-L'Etete, ..- 13 11 1
49L'Etang from Junel1,'57 to Oct. 319'58y 15 0 O-

"0

4-Upper Mille; froin 24th Nov-. 1857, 12 3 9
4" Annapolie., ta 27thJuIy, -. 411 13 8

69Digby and Windsor, from 28th. J-bly, -125 0 0
dgCarleteny -- 16 5 3
cgFredericton, via;Nierepis, WinterSea-

son 1858, - - - 171 10 0
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Saint John

Do.

Do.

Do.

Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.

Saint Stephen
Do.
Do.

Sussex Vale
Do.
Do.

Tilley's Landing,
Upper Gagetown
Wickham
Woodstock

Do.
Do.
Do.

EXPRESSES.
Amherst

Do.
Bend
Fredericton

Do.
Halifax

Do.
Saint John

Do.
Do.

Sussex Vale
Truro
Windsor

EXTRA SERVICE.
Gagetown

Do.
Oromocto
Salisbury

Do.

and Fredericton, via Nerepis, from Aug. 1,
to close of Navigation in 1857, £55 16 11

Fredericton, via Nerepis, from 25th
April, in part, .. .. 38 9 8

Fredericton, via River, lst August
to close Navigation in 1857, 175 0 0

Fredericton, via River, Summer Sea-
son 1858, .. .. 350 0 0

Harvey, .. .. . 126 15 0
Indian Town, . .. 46 2 6
Kingston, .. . 26 0 5
Railway Station, .. .. 2 12 8
Salmon River, .. . 52 0 10
St. Andrews, St. Stephen & Calais, 1,027 10 6
Sussex Vale, .. . 212 18 6

" Salt Springs, .. . 48 15 10
" Ten Mile Creek, . 37 18 Il

Ledge, fron 1st September 1857, 17 8 3
St. James, .. 37 18
Upper Milis, .. .. 2 1
Bend, .. .. ..

Elgin, .. . . 34 13 Il
New Canaan, . 47 14 2

" Mail Steamers, Summer 1857, . 3 0
Sheffield, Winter Season '57 and '58, 3 0 0

" Mail Steamers, Summer 1857, 3 O 0
Houlton, 56 18 5
Presqu'isle, from 13th May 1858, 16 5 1
Victoria Line, to 12th May 1858, 36 18 5j
lpper Kent, from, Ist to, 3lst Oct. '58, 3 7 5

£7330 15 10i

Bend,
Truro,
Sussex Vale,
Saint John,
Woodstock,
Truro,
Windsor,
Fredericton,
Sussex Vale,
Windsor,
Saint John,
Amherst,
Saint John,

Wm. Hickman,
C. B. Archibald,
P. King,

H. Hyde,
King & Brother

W. Alden,
Hatheway,
W. Alden,
C. B. Archibald,
Hatheway,

Sheffield, Cole's Island, &c.
Nerepis, 4 mos. ended lst Aug. 1856,
Sheffield,
Harvey, fron 22d April to 10th May,
Hillsborough, from 23d Oct. to 23d

November 1857,

£48 0 0
45 4 6
47 0 0
17 0 0

1 14 6
120 0 0

s, 230 0 0
52 0 0

5 17 6
150 0 0
41 2 6
55 5 6
95 0 0

908 4 6

£1 6 0
16 13 4
0 16 3
8 10 0

5 10 8
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James Bradley, taking charge Gagetown Mails at Peters-
ville, Winter of 1856 and 1857,

W. Dunn, carrying Mail Bags from Hampstead to N. Jerusalem,
George H. Parks, carrying Mails between Scotch Corner and

South Richmond,
James Stockford, carrying Despatches to Lieut. Governor

at Red Head,
Detention of Steamer Emperor at Digby for English Mail

20th October 1858,

FERRIAGES.
Sam. Armstrong,
G. F. Bell,
Law. Bredeau,
Murdoch Gillis,
Francis Petite,
John Robichaud,
James Robertson,
Louis C. Savois,
David Lawson,
James S. Morse,
Geo. Robertson,
Geo. W. Bell,
Lawrence Brido,
John Robichaud,
Geo. Williston,
Murdoch Gillis,
Wm. Matchell,
J. B. Belyeat,
Francis Petite,
John Smith,
Joseph Kerr,

Woodstock, 1856,
Chatham, "i
Pockmouche, "c
Douglastown, "
Grand Falls, "i
Big Tracadie,
Tabusintac,
Woodstock,
Washademoak,
Campbellton,
River St. John above Woodstock,
Miramichi, 1857,
Pockmouche River, "c
Big Tracadie, "i
Bay du Vin, "
Miramichi at Douglastown,

do. North West,
Hampton, 1857,
Grand Falls, "c
Campbellton, "
Woodstock, "c

AMOUNT of Pence paid for Ship Letters by Saint John,
AMOUNT of Pence paid for Ship Letters by Deputies,
TRADESMEN's BILLS.

St. John Gas Company,

Fredericton do.
Thomas Cotter,
Charles Pearce,
Small & Crosby,
H. B. Crosby,
L. H. DeVeber & Sons,
W. H. Adams,
John Walker,
Henry Rowan,
J. F. Marsters,
Cudlip & Snider,
Andrew Crawford,
John Sears,

Gas supplied and use of Meter,
Saint John Office,

do. General Post Office,
Sundryjobbing, &c., St. John Office,

do. do.
do.
do.

Twine for use of
Scales, Locks, &c.
7 chaldron Coal,
2 chaldron Coal,
4 chaldron Coal,
5 chaldron Coal,
5 cords Wood,
Water Rate Assessment,

123

do.
do.
do.
do.
do.
do.
do.
do.
do.
do.

£7 10 0
10 0

10 0

3 17 6

25 0 0

£4
10
5
4

12
4
4
3
4

10
5

10
5
4
3
4
2

15
12
10
3

£70 0 0

-- 135 0 0

174 5 9
3 4 0

£49
1

20
5
1
2

16
4
9
2
7
8
8

10
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Harris & Allan,
George Hutchison,
W. Tisdale & Son,
Ann Lyons,
Job Petty,
Mary Campbell,
R. P. M'Kay,
A. P. M'Kay,
Henry Horton,
J. Snodgrass,
Potter & Co.
James H. Venning,
John Rose,
Robert Collins,
Henry Horton,
William Sleeth,
Thomas Rutter,
Susan Markey,

Do.
Charles P. Smiler,
Richard Payne,
John Neill,
George C. Hunt,
Peter Markey,
John Charters,
Robert Woods,
John Meade,
Francis Flanagan,
Robert Stephenson,
Thomas Sweade,
David Currier,

Iron Shutter for St. John Office, £4
Regulating Clock, do. 2
Shovel, Brush, Lamp, &c. do. O
Staidard Scales for use of do. 2
Repairing Mail Bags, .. .. 5
Making and Repairing Mail Bags, 5

do. do. 0
Labelling do. 0
Repairing Mail Bags & Portmanteaus, 6

do. do. O
Sign Boards, .. .. .. 1
Cutting and altering Stamps, .. 0
Making Mail Bags, .. .. 2
Sheepskin Labels, .. .. 1
Stamping Cushion, Fredericton P. Office, 0
Free Stone Slab for do. 1
Furniture for General Post Office, 8
Washing Towels, &c. for G. P. Office, 2
Making Mail Bags, .. .. 2
Lettering do. .. 2

do. do. .. .. 1
Sundries for General Post Office, . 1

do.
Sundry jobbing for
14 cords Wood,
2 do. at 22s.6d.
4 do. at12s.6d.
i do. at 20s.
3 do.
Cutting Wood,
2 chaldron Coal,

do. .. O
do.. .. 2
do. .. O
do. .. 2
do. .. 2
do. .. O
do. .. 2
.. ~ .. 0

4

RENTS AND TAXES.
Rent of Prermises occupied as General Post Office,

Do. do. Post Office, Saint John,

90
il
0
9
7
0
6
6
6
0
6
0
3
0
9
9
0
6

Il
4

10

. £29 16 4
.. 108 8 6

LAw EXPENSES.
C. A. Harding, Drawing Contract and Bond for King and others,

£219 8 9

188 4 10

1 10 0

STATIONERY, &c.
Barnes & Co.
C. S. Beverly,
W. L. Avery,
J. & A. M'Millan,
Geo. E. Fenety,
S. R. Miller,
Yardy & Lugrin,
C. S. Lugrin,

Do.
John Simpson,

Do.

Printing, &c. .. .. £15
Stationery, .. .. .. 1

do. .. .. .. 9
do. Binding, &c. . 34

Blank Forme, &c. .. .. 60
Stationery, .. .. . 51
Blank Forms, &c. .. .. 75

do. .. .. 111
Printing & Binding P. O. Regulations,

do. do. Reports,
Blank Forme,-

64 10
80 O
70 5

574. 8 1*

0
6..,
6
3
9
0

il
0
0

10
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ADVERTISING AND TELEGRAPHING.
Fredericton, Telegraphing on
Chatham, do.
Saint John, do.
Chatham, Advertising,
Bend, do.
Fredericton, do.

Do. do.
Do. do.
Do. do.

Saint Andrews,
Saint John,

Do.
Do.
Do.
Do.
Do.
Do.

Saint Stephen,
Woodstock,

do.
do.
do.
do.
do.
do.
do.
do.
do.
do.

Post Office Business,
do.

& Printing,.

do.
James A. Pierce,
James Robertson,
John Simpson,
Yardy & Lugrin,
C. S. Lugrin,
James Hogg,
A. W. Smith,
Wm. Bellingham,
H. Chubb & Co.
Geo W. Day,
Geo. E. Fenety,
S. & D. Smiler,
Edward Willis,
Ross Woodrow,
John S. Hay,
Samuel Watts,

PETTY EXPENSES.
Petty expenses incurred by the Postmaster of Saint John,

Do. at the General Post Office,

Balance of Errors to Credit of Deputies, «.

EXPENDITURE,

REVENUE,

DEFICIENCY,-

£61 11 2
6 13 7j

40 2 7
10 7 6

1 0 6
13 0 0
5 15 0
1 5 0
1 1 9

10 1 8
45 18 1
10 7 0
13 8 9
35 8 0

7 4 3
4 13 0

38 16 9
9 19 9
6 10 6

£323

£16 19 2j
0 4 0

17
12

£14,889 3 61

£10,260 12 101

£4,628 10 8

Memo. No. 1.-Paid into Commissariat Chest at St. John, in full
for Packet Postage up to 31st May 1858, £2,301 14 Il Cy.

Memo. No. 2,-Deficiency as shewn, .

Packet Postage due to Great Britain, £1,121 19 04 Stg.

Total Deficiency,

JAMES HALE, .Accountan-t.

£4,628 10 8

1,346 6 9

£5,974 17 5

J. M. JOHNSON, JUN.
Postmaster General.

4 101

3 2j
9 5
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A Detailed Return of the Amount paid to the several Way Office Keepers in
New Brunswick, Thirteen Months ended 31st October 1858.

Albert Mines,
Albert Quarries,
Annagance,
Armstrong's Brook,
Arestook,
Baillie Settlement,
Baker's Creek,
Barachois,
Barnesville,
Bartibog,
Baswood Ridge,
Bathurst Village,
Bay Du Vin,
Bay Side,
Bear Island,
Beckaguimeck,
Belledune,
Belledune River,
Belleisle Bay,
Bellevous Village,
Black River, (Northumberland)

Do. (Saint John)
Blackville,
Blissfield,
Blissville,
Bloomfield,
Bocabec,
Boiestown,
Boundary, Presqu'isle,
Butternut Ridge,
Caledonia,
Campbell Settlement,
Canning,
Cape Tormentine,
Caraquet,
Chamcook,
Coal Mines,
Coats' Mills,
Cocagne,
Coldstream,
Collina,
Connersville,
Coverdale,
Creek Road,
Cumberland Bay,
Curryville,
Dawson Settlement,
Dipper Harbour,
Doaktown,
Doherty's Milla,

£2 18 3
1 14 Il
4 2 4
6 18 1
4 10 7
0 14 5
0 17 10
il 1 2
I 12 4
1 6 2
0 12 2

12 7 2
1 5 7
1 7 3
1 14 6
0 17 10
8 3 9
5 17 2
2 0 1
0 15 1
2 9 5
0 is 10
4 2 6
3 17 7
1 0 7
0 6 3
5 18 2
5 5 6
0 12 8
1 4 11
0 il 10
0 14 5
2 17 2
1 1 7
2 1 10
1 1 il
0 18 1
0 12 5
8 15 5
0 13 9
o 16 Il
1 17 Il
2 14 5
0 14 4
0 16 4
0 13 6
3 6 9
0 14 2
4 14 9
0 13 Ir

Douglas Harbour,
Douglastown,
Dover,
Dumbarton,
Dumfries,
Edgett's Landing,
Eel River,
Elgin,
Emigrant Settlement,
Finger Board,
Flatlands,
Florenceville,
Flowers' Cove,
Fox Creek,
French Village,
Gardner's Creek,
Gaspereaux,
Geary,
Germantown,
Goshen,
Grand Aunce,
Grand River,
Great Shemogue,
Greenfield, to 17th May,
Hammond River,
Hampstead,
Hardwicke,
Harvey, (York,)
Head of L'Etang,
Head of Petitcodiao,
Hopewell, Cape,

Do. Corner,
Do. Hill,

Indian Town,
Irving Settlement,
Jacksontown,
Janeville,
Jemseg,
Jolicure,
Kennebeccasis Bay,
Keswick Ridge,
Kingsclear,
Kingston, (Kent,)
Kouchibouguac,
Lakefield,
Ledge,
Lepreau,
L'Etete,
Little River, (Coverdale,)
Little River, (Elgin,)

1100

£1 3 2
13 14 11
0 18 10
1 7 2
4 4 6
2 9 2
8 6 3
1 17 9
0 18 1
8 3 5
1 0 10
8 13 3
0 14 5
3 il 3
0 15 il
0 15 4
2 5 10
2 11 1
0 14 6
0 12 1
0 18 7
4 5 0
1 12 4
0 8 1

10 5 8
1 15 7
1 7 2
2 6 2
0 8 7
4 8 Il
5 19 7
6 0 0
9 13 5

16 10 0
0 12 2
0 19 9
3 7 0
0 16 1
2 14 3
7 10 3
1 7 4
4 16 5

20 14 4
8 2 0
1 1 0
2 8 10

15 17 1
0 15 5
0 9 2
0 9 10
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Little River, (Sunbury,)
Little Rocher,
Little Shemogue,
Loch Lornond,
Londonderry,
Long Creek,
Long Point,
Long Settlement,
Lower Brighton,
Lower Cape,
Lower Coverdale,
Lower Hillsborough,
Lower Prince William,
Lynnfield,
Maces Bay,
Mactaquack,,
Madawaska,
Madisco,
Magaguadavie,
Maple Green,
Maugerville,
Mechanics' Settlement,
M'Kenzie's Corner,
Middle Simonds,
Mill Stream,
Moncton,
Monument Settlement,
Moore's Mills,
Mount Whatley,
Mouth of Keswick,

"6 Mill Stream,
"c Nerepis,

Munquart,
Murray's Corner,
Musquash,
Nashwaak,
Nashwaaksis,
Nashwaak Village,
Narrows,
Nelson,
New Bandon,
New Canaan,
Newcastle Creek,
New Horton,
New Ireland,
New Jerusalem,
New Mills,
New River,

Do. omitted in Sep. Acc't. 1857,
Neguac,
Northampton,
Northesk Boom,
Northfield,
North Joggins,

£0 16 5
0 15 6
0 16 1
2 7 10
1 4 10
2 1 5.
2 6 3
0 7 1
o 14 6
3 14 9.
2 8 6
3 '7 7
3 19 3
0 12 1
1 . 5
1 6 10
5 7 11
7 18 6
1 8 1
4 3 5
5 6 2
0 15 Il
0 13 4
7 9 8
1 0 10
4 9 Il
0 9 8
0 12 8
3 15 6
1 9 10
9 5 0
4 15 8
0 14 8
0 19 6

15 5 11
4 11 10
1 19 0
4 3 5
1 9 2
3 7 7
3 10 4
1 0 8
1 0 7
0 13 4
1 1 6
1 il 0
6 12 9

11 16 2
1 3 10
1 1 11
I 10 7
0 18 1
0 13 9
1 5 4

Norton, £8 16 1
Oak Bay, 3 18 3
Oàk Point, (King's,) 3 19 11

Do. omitted in Scp. Acc't. 1857, 0 17 11
Do. (Northumberland,) 0 19 1

Oatnabog, 0 13 5
Patticake, 2 4 8
Pennfield, O 14 8
Perth, 1 0 4
Petersville, 1 19 10
Petersville Church, 0 18 11
Pisarinco, 0 12 10
Pockmouche, 0 19 5
Point LaNim, I 16 2
Pollet River, 0 14 6
Pomeroy Ridge, 0 14 6
Port Elgin, 2 5 8
Presqu'isle, 0 15 9
Prince William, 5 0 10
Quaco Road, 2 7 4
Ratter's Corner, 0 11 10
Red Bank, 0 18 9
Renous Bridge, 3 1 7
Richmönd, 4 8 6
River Charlo, 5 13 4
River DeChute, 7 6 4
Rusagornis, 0 13 10
Salmon River, (Albert,) 1 9 2

Do. (Saint John,) 0 19 1
Salt Springs, 1 13 3
Seeley's Mills, 0 18 3
Shediac Road, 2 10 10
Shediac Terminus, 8 13 8
Shepody Road, 1 3 4
Shippigan, 3 6 7
Smith Creek, 1 13 4
Smith Town, 0 19 0
Southampton, 2 0 5
South Branch, (Kennebeccassis,) 0 12 8

Do. (Oromocto,) 1 4 0
South Nelson, 3 13 9
Sprague's Point, 1 0 3
Springfield, 4 7 10
Spruce Lake, 1 0 8
Stanley, 1 3 10
Studholm, 2 Il 4
Saint Bazil, 4 1 4
Sussex Portage, 0 15 7
Tabucintac, 1 4 4
Taylor Town, 6 19 2
Taylor Village, 0 18 3
Ten Mile Creek, O.13 4
Tobique, 1 3 0
Tracadie, I 2 10

124

1101i
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Turtle Creek,
Upham,
Upper Bay DaVin,

Brighton,
Buctouche,

" Gagetown,
" Kent,
" Keswick,
" Maugerville,
" Mills, (Magaguadavic,)

Queensbury,
Sackville,
Southampton,
Sussex,
Wicklow,

JAMES HALE, Accountant.

£1 16
2 0
2 16
0 14
0 12
2 10
0 14
0 14
0 13
1 17
t 13
2 12
1 8
4 19
7 2

Upper Woodstock,
Victoria,
Washademoak,
Webster's Creek,
Westcock,
Westmorland Point,
White's Cove,
Wickham,
Wicklow,
Williamstown,
Wood Point,
Young's Cove,

J. M. JOHNSON, JUN.
Postmaster General.

1Wo. 5.
STATEMENT shewing the Names of Postmàsters, Clerks, Assistants, and Letter Carriers,

connected with the Post Office Department in New Brunswick, together with the
Name of Office, date of Appointment, and annual Salary, on 31st October 1858.

Name of Oflee. Appointment. Date of Amount of Salary
Appointment. per annum.

General Post Ofice.

V. B. Hutchison, Esq. Chief Clerk, 16th Nov. 1843, £225 0 0
J. Hale, Accountant, 15th Dec. 1857, 160 0 0
Wm. Paisley, Clerk, 4th May 1858, 120 0 0

£505 0 0
Saint John Esta5liAment.

John Howe, Esq. Postmaster, 5th July 1851, £400 0 0
H. C. Frink, 1 First Clerk, 30th Oct. 1848, 160 0 0
T. B. Allan, Second do. 4th Oct. 1852, 140 0 0
J. F. M'Guirk, Third do. 1 November 1856, 100 0 0
T. C. Rainsford, Fourth do. January 1857, 100 0 0
George Murray, Office Keeper. 1858, 75 0 0

£975 0 0
John Leitch, First Letter Carrier, 15th July 1851.
James Leitch, Second do. lst Dec. 1853.
George Curry, Third do. 27th June 1855.

Post Ofice, Fredericton.

Andrew S. Phair, Esq. Postmaster, 9th Jan. 1845, £300 0 0
Henry J. Thorn, Assistant, lst Dec. 1857, 150 0 0
Wiliam Seymour, Letter Carrier, June 1852. £ -

___ I£4500 0

£9 1 8
7 17 9
0 12 9
0 18 10
0 17 Il
3 8 0
0 14 6
2 12 5
7 5 Il
o 17 3

.0O11 7
1 0 6

£670 6 9
0ý -
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Names of all Postmasters, Clerks, Assistants, Letter Carriers, 4-c. - Continued.

Name of Office. Name of Officer. Appointment. Date of Amount of Salary
Appointment. per annun.

Andover,
Baie Verte,
Bathurst,
Bend,
Buctouche,
Campbelltôn,
Campo Bello,
Carleton,
Chatham,
Dalhousie,
Dorchester,
Edmundston,
Gagetown,
Grand Falls,
Grand Manan,
Hampton,
Harvey,
Hillsborough,
Indian Island,
Kingston,
Memramcook,
Milltown,
Newcastle,
Oromocto,
Richibucto,
Sackville,
Salisbury,
Shediac,
Sheffield,
Saint Andrews,
Saint George,
Saint Martins,
Saint Stephen,
Sussex Vale,
Upham Vale,
Upper Mills,
Woodstock,

Benjamin Beveridge,
James Sutherland,
Mary Carman,
Joseph Crandall,
C. J. Smith,
James S. Morse,
Luke Byron,
James R. Reed,
James Caie,
Joseph H. LaBillois,
Charles B. Godfrey,
John T. Hodgson,
W. F. Bonnell,
D. B. Raymond,
Joseph Lakeman,
Henry Hallet,
James M. Stevens,
R. E. Steeves,
J. B. W. Chaffey,
Samuel Foster,
S. C. Charters,
William Annett,
James Johnston,
J. R. M'Pherson,
S. B. Betherington,
Christopher Milner,
George Pitfield,
E. J. Smith,
T. B. C. Burpee,
George F. Campbell,
G. Knight,
Thomas H. Black,
David A. Rose,
Hugh M'Monagle,
Weeden Fowler,
Albert Robinson,
James Grover,

Postmaster,
Do.

Postmistress,
Postmaster,

Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.
Do.

6th July
31st Dec.

5th June
6th Mar.
6th Oct.

24th July
25th Jan.

5th Nov.
7th Oct.

23rd May
23rd Nov.

6th July
9th May

22nd May
26th July
17th June
30th Mar.

5th July
24th Jan.
9th Oct.
2nd June
8th June
3rd July

13th May
6th Oct.
6th July

28th Mar.
6th July
Ist Sept.
6th Oct.

16th Oct.
12th Oct.
8th Sept.

26th Jan.
Ist Nov.

Ilth June
l Ith Sept.

1846,
1857,
1858,
1847,
1856,
1855,
1858,
1857,
1825,
1857,
1847,
1847,
1837,
1857,
1853,·
1848,
1855,
1852,
1856,
1845,
1853,
1858,
1858,
1843,
1856,
1837,
1850,
1844,
1857,
1829,
1856,
1855,
1851,
1848,
1854,
1849,
1849,

£20 0 0
15 0 0
60 0 0
90 0 0
20 .0 0
45 0 0
10 0 0
25 0 0

160 0 0
60 0 0
40 0 0
30 0 0
30 0 0
25 0 0
10 0 0
40 0 0
27 10 0
35 0 0
10 0 0
10 0 0
12 10 0
20 0 0
55 0 0
37 10 0
65 0 0

165 0 0
37 10 0
50 0 0
10 0 0

200 0 0
60 0 0
10 0 0
60 0 0
45 0 0
10 0 0
10 0 0

187 10 0

£1,797 10 0

RECAPITULATION.
General Post Office, Fredericton,
Saint John Establishment,
Post Office, Fredericton,
Country Post Offices,

V. B. HUTCHISoN, Chief Clerk.

£505 0 0
975 0 0

... 450 0 0
1,797 10 0

£3,727 10 0

J. M. JOHNSON, JUN.
Postmaster General.
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N~o. 9.
Report of New Post and Way Offices established during the Thirteen Months

ended 31st October 1858.

Name of Office. Post or Date of Name of Postmaster
Way Office. ourty. Appointment. or W. O. Keeper.

Albert Q,uor-ies,

Belledu]ne River,

Bloomfield,

Carleton,

Little River, Coverdale,

Do. Elgin,

Long Settlement,

M'Kenzie's Corner,

Monument Settlement,

Northfield,

Patticake,

Pennfield,*

Perth,

River Charlo,

Shediac Terminus,

Studholm,

Tobique,

Turtle Creek,.

Upper Keswick,

Do. .Maugerville,.

Do. Mills,

White's Cove,

Way Office,

Way Office,

Way Office,

Post Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way'Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Way Office,

Albert,

Restigouche,

Carleton,

Saint John,

Albert,

Do.

Carleton,

Do.

Do.

Sunbury,

King's,

Charlotte,

Victoria,

Restigouche,

Westmorland,

King's,

Victoria,

Albert,

York,

Sunbury,,

Charlotte,

Q,ueen's,

Feb. 5, 1857

Nov. 5,

Nov. 17,

Nov. 16,

Dec. 14,

Feb. 15,

June 5,

Nov. 4,

Sept. 7,

1857

1857

1857

1857

1858

1857

1857

1857

Nov. 10, 1857

June 8i,

A ag.2 3,

Nov. 3,

Dec. 14,

1857.

1858

1857

1857

Allan Vaughan.

James Sherrad.

James R. Reed.

Collin Gifford.

Robert J. Colpits.

John Carmichael.

John Y. Hoyt.

Stephen D. Ross.

John Leavitt.

Jesse Prescott.

William Hallet.

Alex. M'Pherson.

Ovid Atkinson.

Alex. Campbell.

Richard Gross.

James E. Smith.

Duo. S. Deveber.

William BQwden.

Geo. W. White.
Mam.-The Officers whose Appointments are, dated previous to:the 30th September 1857, did not come into.operation

until after that date. •Office removed from Head of L'Etang.

V. B. HUTCHISON, Chief Clerk. J. M. JOHNSON, JUN., Postmaster General.
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SEVENTII ANNUAL REPORT ON THE PARISH SCHOOLS.

EDUCATION OFFICE, Fredericton, 201h January, 1859.
Si,-I have the honor to transmit herewith, to be laid before the three Branches

of the Legisiature, my Report on the state of the Schools of New Brunswick, during
the year 1858.

I have also given copious extracts from the Reports of the District Inspectors, and
have appended several Statistical Tables.

i have the honor to be, Sir, your obedient servant,
HENRY FISHER.

The Hon. S. L. Tilley, Prov. Secretary, Fredericton.

To His Excellency The Hon. John Henry Thomas Manners-Sutton, Lieutenant Governor
and Commander in Chief of the Province of New Brunswick, 85c. ec. 5c.

MAY IT PLEASE YOUR EXCELLENCY,

In presenting the Seventh Annual Report of the state of the Training, Model, and
Parish Schools, throughout New Brunswick, I feel that there are circumstances which
render the performance of this part of my duty peculiarly difficult.

The Law under which the School Service is conducted, came into operation on the
15th April, and two days subsequently I received my appointment as Chief Superin-
tendent. One of the terms of the year had already expired, and my sphere of duty
has been limited to the other.

The new Law having made important changes in the general management of the
Schools, as well as in the duties of my own particular Office, it became necessary at
once, to prepare to give effect to its provisions. On the 21st April, I therefore
addressed a Circular to the Trustees throughout the Province, calling their attention
to that Section, which authorized the election of School Committees-regarding this
as an important preliminary movement. In the same Circular, I requested them to
attend to the duty of dividing their respective Parishes into convenient School Districts.

The change made in the number, as well as in the duties of the Ir.spectors-a
change which had been strongly urged by my predecessor, and wbich is very impor-
tant, as it greatly enlarges the field of their labors, and gives them a different relation
to the service-called for immediate action on my part, and for such arrangements as
would best promote the objects contemplated by the law. In order therefore to
secure their full' concurrence in a system of Inspection to be carried out in their visits
in every Parish School,. I requested them to meet me in Fredericton, as early after
their appointment as possible. The first meeting was held in the middle of May,. and
another in December. My object was to secure at the outset,, entire agreement of
opinion, uniformity of action, and consequ-tently effiEctive co- operation. In carrying
forward a work, which is destined to affect seriously the educational condition of the
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Province in all future tine, I was extremely desirous that the evils complained of by
my predecessor in his Report for 1856, should be obviated, and that ultimatelv, a
thoroughly uniform system of teaching might be adopted in our Schools. I have
reason to believe that the Inspectors have endeavoured to secure this result in their
different districts.

The change made in the system of inspection was a necessary one, and will, I believe,
in various respects prove of immense benefit. Besides other advantages, the Chief
Superintendent and the Inspectors, can niow move with a full understanding of each
other's views, and all the operations of the Department be conducted more effectively
and more harmoniously.

The duties of the Chief Superintendent were greatly increased, and one of the most
important and necessary of these duties was, "that he should collect information on
Education, and hold public meetings in different parts of the Province, and address
such meetings on the subject, using all legitimate means to excite an interest therein."
In accordance with this provision, as soon after my appointmhent as other engagements
would permit, I officially announced a- series of public meetings in all the different
Counties, and in the most important places in each County. I commenced holding
them in June, and continued them until November, leaving but a few places to be
visited in the Winter.

Such meetings were a novelty in the Province, and were generally largely attended.
I found the most hearty concurrence on the part of the Trustees, Teachers, and the
public generally, both in giving publicity to these meetings and in securing convenient
places for holding them, as well as a large and respectable attendance.

My design was to explain to the people everywhere our real educational position;
to show them what our system had been, and what we are striving to make it; and
especially to urge certain advantages which may be attained under the present Law,
which could not have been attained under any former Law. I was determined to keep
the movements of my department above and beyond the party differences which exist
in the Province, feeling that Education is a work which requires the co-operation of
all. I believe that I was successful in this effort, and I can gratefully record my
acknowledgments for the kindness with which I have been received on every occasion,
as well as for the assistance rendered me by gentlemen holding different opinions on
less important subjects, and for the disposition generally manifested to promote my
personal comfort, and to render my labours agreeable.

The explanations which I was enabled publicly to give of the general principles of
the Law, as well as of the Regulations of the Board of Education, were, I doubt not,
productive of good. In a few places, owing to the operation of local causes, I may not
have been entirely successful; but generally I felt that I had been able to excite an
interest in the subject of Education which had not before existed. The gathering of
large numbers of people for such a purpose, and the opinions and discussions which
were elicited, were calculated to lead to such a result.

I am decidedly of opinion, that the provision of the Law which requires the Chief
Superintendent to visit the different parts of the Province, and to hold such meetings,
will ultimately lead to great public benefit. I have been able not only to give a
large amount of information, but also to correct unjust prejudices; to secure in many
cases better local co-operation ; and to prepare the way, I trust, for a more intelligent
public opinion respecting popular Education. The
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The importance of establishing Superior Schools, and School Libraries ; the advan-
tages to be derived to Education throughout the Province from adopting the principle
of assessment ; the necessity of improving the character of the School Houses; the
importance of adopting a uniforrm set of School Books, Maps, &c.; the necessity of
Teachers possessing sound moral as well as educational qualifications, were the topics
on which I mainly dwelt at my public meetings.

I have not space to discuss these topics in this Report, nor is it necessarv that I
should do so, as the Inspectors have dealt with them in detail; and their statements
and opinions (which will be found in the Appendix,) will be read with great interest.
There are a few of them however, on which I will remark briefly.

The Section of the Law authorizing the establishment in every Parish of a Superior
School, which is entitled to receive an additional Grant from the Provincial funds,
offers to each Parish educational facilities not heretofore enjoyed. To guard the
Province against imposition-against an expenditure of money for what might prove
only a nominal advantage, and to secure to the people superior Education, the Regu-
lations for such Schools were necessarily made very stringent. The policy of these
Regulations is, that every Parish shall have one School where the different branches
of a sound and thorough English education must be taught, and also, if desired, the
elementary classics ; it being left to the option of the Trustees to require the latter, if
necessary. Another object to be attained by the establishment of these Schools, is to
improve the condition of the Schoolmaster-a most important object, as the elevation
of the Schoolmaster is absolutely necessary to the elevation of the system. The regu-
lations therefore require, that his local compensation shall be paid in cash, and shall
be so certified by the Trustees and Inspectors, before the Provincial allowance can
be drawn. It is probable that these Schools will ultimately supercede, in most
instances, the County Grammar Schools, and if judiciously established, may be made
to form a connecting link between the ordinary Parish Schools, and the University.
Experience may suggest the importance of some change in the Law, both with re-
spect to the style of the building, in which the School shouid be kept, and the standard
of qualification necessary for the Teacher.

The section authorizing the establishment of a Library in every School District, is
also very valuable and important. I have at every meeting urged the necessity of
such institutions. Throughout the whole of the rural districts, their introduction
would be most beneficial. In several places, preliminary arrangements have been
made to establish Libraries, although as yet but one formal application for the Provin-
cial grant has been forwarded to the Department.

The regulations of the Board with respect to these Libraries, were cautiously made,
in order that difficulties which would probably occur, might be provided against at the
outset. These regulations prohibited " works of a licentious, vicious, or immoral
tendency, and works hostile to the Christian religion, and works involving religious
controversy," and it was made the duty of the Chief Superintendent, " to prepare a
Catalogue of Books, subject to these exceptions and guards." The Catalogue, con-
taining a list of about eight hundred volumes, embraciug works in the various depart-
ments of human knowledge, was duly prepared, and has been made available to
School Committees, and other parties engaged in providing Libraries. I have found
some difficulty in determining how the books for these Libraries can best be obtained,

and
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and have commanicated with several of our Provincial Booksellers on the subject,
without as yet being able to determine upor any plan. Until some final arrangement
can be made, I shall procure the books which may be ordered through the Depart-
ment, from different Booksellers, on terms as advantageous as possible.

I trust that during the present year, Libraries will be established in various parts of
the Province, as thev are not only desirable but necessary. One of our most distin-
guished writers has closed a very eloquent address on the subject, with the following
language :-" To instruct men, to indoctrinate them in the principles of science, to
edify them, to impart a knowledge of the theory and persuade to the practice of virtue,
to stir the imagination profoundly, and to achieve the highest triumph of Art, men
must read books, children must read books, and Schools must furnish free Libraries."

The provision of the Law, by which "any County, Parish, District, or Munici-
pality, can determine to provide for the support of the Schools therein by assessment,"
next requires attention. The principle involved is one which has been on our Statute
Book since 1852, and lias been frequently discussed in these Reports, but has not yet
been extensively adopted throughout the Province. Undoubtedly, great efforts have
been made to misrepresent it, and to excite prejudice against it, especially amongst
the ignorant.

As I regard this principle as ultimately necessary to such a system of Education, as
we should have, I have made it a prominent topic of discussion at every meeting
which I have held. I have found, however, as I became better acquainted with the
state of public feeling respecting it in different places, that the subject was one, which
required to be dealt with very carefully. There are unquestionably many, who intelli-
gently approve of the principle, and who are prepared to accept it at once ; but, on
the other hand, observation has convinced me, that there is a far larger number of
persons, who from various causes are directly opposed to it, and who will resist any
effort which may be made to introduce it. I have become therefore thoroughly satis-
fied of the wisdom of the policy pursued by the Legislature both in 1852 and 1858, in
leaving the principle to the voluntary action of the people. I am persuaded, that any
other course would be ruinous to the principle itself, in the public mind, and would
excite an antagonisrn to it, which would render its introduction impossible, for a long
time to come. A few School Districts have adopted it, and are already reaping its
advantages. Where the people have been nearly unanimous, the change will be most
beneficial to the interests of Education. But where (as has been the case in some
instances) it has been adopted by a bare majority, against the feeling of a strong
minority of rate payers, I do not look for such pleasing resuits. The minority feel
themselves aggrieved, and this united with the dread of taxation so generally enter-
tained, will probably in some cases induce a return to the old system.

I feel it my duty thus to refer to this subject. While conscientiously adhering to
the opinion, that -until the principle of Assessment is universally adopted, our system
cannot be as perfect as is desirable, I believe that the time has fnot yet come for its
enforcement by a direct legislative enactment. The subject is however now before
the country ; the principle is on our Statute Book ; it is becoming a general subject of
discussion by the Press, at public meetings, and at the firesides of the people ; its
successful adoption in some localities, will also recommend it. With these causes
operating on the provincial mind, I have no doubt that a few years will suffice to

make
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make the principle so generally popular, that it may be universally introduced, with
all the advantages to Education, which may be fairly anticipated, without the excite-
ment which would follow a premature coercive enactment.

In remarking on the condition of the School Houses, it will be admitted that there
is no branch of the service which has been more neglected than this. Many of the
buildings now used for this purpose, are utterly unfit. Besides their outward disre-
putable appearance, they are inconveniently small; the ceilings are low ; they are
badly lighted and ventilated ; " too cold iii Winter-too hot in Summer ;" without
proper desks or benches ; while external conveniences are seldom thought of. It is
not to be expected, that every School House should be complete in point of beauty
and attractiveness, but it should at least be decent. If constructed of logs, (as may
be necessary in some of the back Settlements, where the people are poor,) it should
nevertheless be made large enough to adapt it for the usual School exercises. I may
add, that proper out-buildings, and a play ground, ought to be provided wherever
practicable. Indeperidently of the disgraceful appearance of such erections in a com-
munity, they are connected with certain positive disadvantages, both as to the influ-
ence which an educational establishment-the very smallest aud least pretending-
should have upon the minds of the pupils, and also, as to their health and comfort.
The evils which follow the habitual violation of the laws of health, in the construction
of many of our School Houses, are not sufficiently considered. In my addresses to
the people, I have urged these considerations, and have been pleased to find that my
views and recommendations have been appreciated. During the last Summer a
number of new School Houses have been erected, most of them on improved models.

Connected with this is another subject of importance, to which I shall hereafter, as
I have opportunity, call attention-Physical Education. This subject is one which is
fully dealt with by some of the leading Educationists of the present day. It is
admitted-that " if we wish to develope the mind of a pupil, we must develope the
power which mind has to govern, exercise his body, make him healthy and strong,
that we may make him prudent and reasonable." I merely refer to the subject as one
which ought to be practically regarded in our system, and I hope hereafter to be able
to mature a plan by which it may be introduced.

I have also made preliminary arrangements for the introduction of Vocal Music, as
an elementary branch of Education. Without discussing the proposition of Professor
Stowe " that the ability to learn to sing is universal," there is no doubt that the use of
this delightful means of instruction will be as advantageous in New Brunswick, as it
has proved to be on the Continent of Europe, in Great Britain, in the United States,
and in some of the neighbouring Provinces. For the present, the Pupil Teachers in the
Training School are to receive at certain hours every week, instruction in this science;
and I hope that in a few vears Vocal Music will form a necessary branch of Education,
in ail our Parish Schools.

In my remarks on Superior Schools, I have alluded to the necessity of elevating
the condition of the Teacher, if we wish to elevate the system. In this Province, our
School Teachers have occupied, and still occupy, a lower social position than is con-
sistent with their proper influence upon the Scholars. The inducements to enter
upon, and afterwards to continue in their work, have not been sufficient, and there-
fore instead of adopting it as a profession, most persons have merely resorted to it as
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a temporary means of support; designing and wishing to leave it, when any more
eligible employment might offer. It is hoped that the provision made by the Superior
Schools, will be one means of inducing persons well qualified to remain in the work,
and also of leadiig others to engage in it.

It appears to me that a better and more general intercourse between the Teachers
in the different Counties and Parishes-a more unrestricted communication for the
purposes óf mutual sympathy and improvement, would be of great utility. This
object can be affected to some extent by the establishment of Teachers' Institutes,
similar to those which are held in the United States, and also in Canada and Nova
Scotia. The idea is new amongst us, but it is connected with very obvious advantages,
not only to the Teachers themselves, but to thé cause of Education generally. I bave
already, after consulting with the Inspectors (whose opinions are fully expressed in
their Reports,) resolved during the present year to attempt the establishment of these
Institutes. It is possible that no great results will be immediately obtained; but by
beginning carefully, and pursuing the design systematically, I hope that in a few years
1 can succeed.

I may add here, that the moral qualifications of our Teachers should be also
especially regarded. In some instances, persons have been engaged in the School
service, whose habits and general character, made their employment unsafe. It has
been my desire and determination since I have been at the head of the Department,
that such persons should not be continued. I have distinctly avowed this at every
public meeting, and have likewise been compelled to take decided action in several
cases reported to me. This course I considered necessary, not only for the protection
of the children who might be comimitted to the care of such persons, but also of the
large body of our Teachers whose morality is unquestionable. I hare been gratified
to find that very pleasing results have already followed my efforts in this respect.

The state of the Training and Model Schools, bas occupied the serious consideration
of the Board, during the past year. This Institution bas been in existence since 1848,
and has done a large amount of good. Public expectation lias not, I am aware, been
fully met by the results thus far ; but I am persuaded that the cause of Education has
been greatly promoted by the Teachers who have left this Establishment, and there
is in consequence, in different places, a decided preference now given to Trained
Teachers. The importance of this Institution cannot be too highly estimated. It is
universally admitted in every country where Education is properly cared for, that
Schools for the training of Teachers are indispensable. Monsieur Guizot, a very
enlightened Educationist, remarks :-" That that State has yet done nothing for popular
Education, that does not watch that those who devote themislves to teaching be well
prepared." I need not discuss the advantages and necessity of such an Institution,
as every one must feel that an efficient Training School, and efficient Inspection, are
inseparably connected with uniformity and success in teaching.

The present Law places the Training and Model Schools under the supervision
and direction of the Chief Superintendent, subject to the order of the Board of Educa-
tion. In consequence of the resignation of E. H. Duval, Esquire, who has for several
years filled the impo.rtant office of Training Master, the Board appointed W. Mills,
Esquire, as his successor. Mr. Mills took charge of the School in June last, and
immediately removed it from the premises formerly occupied, to his own buildings.
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This arrangement, although the best that could be made at the time, led to some
inconveniences, and the condition of the School for several months was unsatisfactory
to all concerned.

In the Autumn therefore, it was decided to engage other and more eligible premises,
and to procure an efficient Teacher for the Male MelkI School: Miss Duval having
been previously appointed Teacher of the Female Department. The Board selected
Mr. A. Glendenning for that position, and directed him to proceed immediately to
Truro, to spend some time in the Normal Institution there, before commencing his
labours in Saint John. The School is now completely reorganized ; the new premises,
although not so commodious as night be desired, are nevertheless sufficiently so, for the
ordinary School exercises ; and the aspects of the Institution are decidedly improved.

There is no doubt, that the system now introduced, will with judicious and energetic
management on the part of the Training Master and his Assistants, raise the character,
and increase the utility of this impcrtant branch of our Educational establishment.
But I have no hesitation in expressing as my opinion, that we never can have such a
Training School as we need in New Brunswick, until suitable Buildings are erected
in some convenient place, and supplied with all requisite appurtenances. The Report
of Mr. Mills will be found in the Appendix.

Notwithstanding the efforts of the Department to procure and furnish to the Schools,
proper reading and text books, maps, and other apparatus, considerable difficulty is
yet experienced on this account. The new regulations provided, " that the existing
selections and arrangements as regards the books, maps, and apparatus, were to be
continued until revised after due enquiry." A new Geography, one which will be
adapted to the course of instruction carried out in the Schools, and which will furnish
correct information both in the political and physical department of this science, is a
desideratum which I am striving to supply. The new Map of the Province, now in
course of publication, under the sanction of the Goverument, will, if it can be obtained
for the Schools at a reasonable rate, supply what is now felt to be a very serious
deficiency. To meet the wants of remote places, I have communicated with the
Inspectors, on the importance of establishing additional agencies for the sale of School
Books in those parts of the Province, where the supply has hitherto been too limited.

The regulations for the organization, government, and discipline of the Schools,
were published early in June, and I believe are well adapted to the requirements of
the service.

For the purpose of assisting the Teachers, and of securing uniformity in the mode
of keeping School Registers and making returns, forms of these documents were
prepared at this Office, and gratuitously furnished. This will not only seriously
relieve the Teachers, but will ultimately procure for publication in the Annual Report,
a larger amount of valuable statistical information, than has hitherto been obtained.

It will be seen, by reference to the Appendix, that the Tables furnished are by no
means complete. It was utterly impossible in the course of a single term of six
months, (the first also during which I had administered the Department,) to procure
full Returns. I have, however, thought it better to publish them even in this imperfect
form. Before another year, the arrangements will be so completed with the Inspectors
and Teachers, that I doubt not a much more detailed and accurate body of Statistics
can be furnished.

The
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The Book Account is necessarily imperfect. I am unable to furnish for publication
in this Report an accurate statement of the Provincial School Book Fund, as I did not
receive the necessary documents from my predecessor until the 21st January, and
there are several items in the Accounts which will require explanation. I have com-
municated with all the Agents, and as soon as I obtain the requisite information, will
forward a statement to the Government.

The Reports of the Inspectors, (which I regret I cannot give entire,) will exhibit
very fully the condition of our Common Schools. Some of these Schools, I am sorry
to say, are very inferior, and there are difficulties in the way of their inprovement,
which onlv time and labour can overcome. In other cases, however, the Teachers
are competent and faithful; their Schools are well taught and well governed. But,
notwithstanding all that is said against our Common Schools, it cannot be denied that
they have done, and are now doing, a large amount of good. It is admitted on all
hands, that since the establishment of the Training School, and a systern of inspection,
the standard of qualification of the Teacher has been raised, and the Edusation of the
Schools materially improved.

There is everywhere, and amongst all classes throughout the Province, an anxiety
for Education. The people value it as absolutely necessary, and are willing to unite
in any legitimate means to secure it. I trust that my own labours during the last few
months, in urging this important subject, have, in some degree, assisted in promoting
this disposition. These labours have also been advantageous to myself personally, as
they have given me a more accurate knowledge of the educatio-nal condition of the
Province.

The service is one in which earnest, persevering, and faithful effort is required, and
in which such effort will be weil repaid. The children rising up around us demand
our care, as we look to thern to fill our places after we have passed away.

I sincerely trust that the effort now in progress, may, through the Divine Blessing,
issue in the establishment of a sound educational system, which wil! be a means of
permanent usefulness to the rising generation of New Brunswick.

I have the honor to be
Your Excellency's most obedient servant,

HENRY FISHER.
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APPENDIX No. 1.

Extracts froa the Reports of tae District Inspectors for the Year 1858.

1. COUNTIES OF KING'S ALBERT, AND WESTMORLAND.

Inspector PvavL.

"I visited in King's County, 100 Schools; in Albert County, 34 Schools; in West-
morland County, 88 Schools; total 222 Schools. These were taught by 110 Male
Teachers and 112 Female Teachers.

" The state of the Schools, as might be expected, varied very considerably. Some
were in a very excellent condition, and some very inferior; upon the whole, the
Schools, all circumstances being considered, were in as good a state as could be
reasonablv expected. In the Summer season the Schools are, with few exceptions,
necessarily small, the labour of most of the boys being absolutely required on the
farms. This not only diminishes the number of the pupils, but also takes from the
School-room those that would, in an examination, reflect the greatest credit on the
Teacher. Correct conclusions, therefore, can scarcely be drawn from a tour of
inspection made during the busy season of Summer alone; to form an accurate esti-
mate of the abilities of the Teachers, their Schools must also be visited at other periods
of the year. Notwithstanding this disadvantage, I was pleased to find that in many
places the Schools were in a very efficient state. Favourable impressions would be
naturally produced on my mind by my previous acquaintance with many of the
Teachers, I have, nevertheless, endeavoured to form an impartial estimate of their
abilities. They greatly vary, of course, in the art of imparting instruction, but I have
not yet, so far as I am aware of, met with a single case where the Teacher is incapable
of giving instruction in the branches that he is required by law to teach.

"I would repeat here what I havi adverted to in former Reports, that I consider
the classification of Teachers under the operation of the present and former School
Laws, to be very defective and unsatise. ztory, especially in the distinction between
the First and Second Class Male Teacher, which consists alone in a passable acquaint-
ance with Mathematics, irrespective of thi atr.ant of general information which,
ther things being equal, is essentially necessary to constitute a thoroughly efficient

Teacher.
" In our College, and other higher Seminaries of learning, Mathematics must of

necessity occupy a prominent place, and 1 should think it very unadvisable to exclude
these branches of in, truction from our Common Schools; on the contrary, every
encouragement should be given to Teachers to introduce them wherever they have
the opportunity for doing so; but facts shew that in this country, except in the towns,
those opportunities will be only occasional. This has been frequently mentioned in
the Reports of the County Inspectors, and may be further illustrated by the fact, that in
222 Schools which I have recently visised, I have only found twelve boys professedly
studying mathematics, and of these, several were students more in name than reality,
having a very imperfect idea of the studies in which they were engaged. There were
in my District, nineteen First Class Male Teachers; of these, fourteen had not a

single
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single scholar in mathematics, the other five just nustering twelve among them. It
must however be borne in mind that the elder pupils were, of necessity, engaged in
the fields, and that the number will be certainly greater in the Winter term; but still
so few as to shew that in the classification of Teachers, mathematics alone should not
form the basis of distinction, on account of their limited introduction into our Common
Schools ; and that some account should be taken of the amount of general information
a Teacher possesses, as that is needed in every School, and may be employed to give
an intellectual character and lively interest to every School exercise.

"The number of females employed as Teachers, has often been spoken of as a
ground for regret, but I am persuaded that there is much misconception existing on
this subject. I am convinced that females, if they have equal advantages, are as
competent instructors as males, while, as to government, their influence, 'though
generally more gentle, is as effective as that of the sterner sex. But in any case,
their services cannot be dispensed with; adequate support for male Teachers could
not in many places be raised, and if it could, there are not a sufficient number in the
employment to meet the demand, nor will there be much improvement in this respect
till a higher compensation is granted for their services. It is aiso worthy of remark,
that there is great exaggeration with respect to the ntimber of females employed ;
from statements sometimes made, an impression might be created that at least four-
fifths of the Schools were taught by females, while my Report shows that in the
Summer months the number of male and female Teachers is nearly equal, and during
the Winter months the number of male Teachers will be unquestionably larger.

"There is need yet for further action 'of the Board of Education to secure a greater
uniformity of Books used in our Schools. Those of the Irish Board have been recom-
mended; they are, generally, very excellent, and are the cheapest -School Books used
in the Province ; but stili in many places antiquated Readers and Spelling Books
continue in use. The most common reason assigned by the Teachers is, that they
are best acquainted with those books, having received their instruction from them in
their youthful days.

" The French Schools (of which there were seventeen in operation in my District,)
were ail conducted by male Teachers, and were numerously attended. There were
some scholars studying English in every one of them ; most of the Teachers werë
intelligent men, and seemed to take an interést in their work, but their education was
not very extensive, and their labour appeared to be considerably increased for want of
method in classifying their pupils and imparting instruction. I should think that the
introduction of the " Guide de l'Instituteur," published under the sanction of the
Superintendent of Education of Lower Canada, would be very serviceable- especially
among the senior scholars.

" 1 endeavoured in all cases to make my examination thorough and searching;
testing the scholars fully in the branches they professed to study ; but my vihit;
nevertheless, appeared tô be well received by the Teachers ; indeed it might be .ex-
pected, at least from those who enter into the spirit of their work, that they would be
pleased that their self-denying labours were not lost sight of entirely. I often wished
that the parents of the schôlars had been present to witness the exaninations ; in
some cases they were, and if previous notice of my visit could have been given: pko-
bably they would have been so more frequently. More time, however; thai I häd at
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command, would have been required to make these previous arrangements; in future
it may be practicable to do so. 1 could then have made suggestions for such improve-
ments in the Schools as fall within the province of the proprietors. In the absence of
such opportunities, I would suggest the propriety of Teachers keeping a 'Visitors
Book,' in which observations and recommendations might be made by Inspectors and
other visitors, which night assist Trustees and Committe.es in their efforts to improve
the Schools.

" There is a considerable want of uniformity among the Teachers in their mode of
imparting instruction, or if there is any thing approaching to uniformitv, it is in their
adherence to antiquated methods of teaching. Nearly half of the Teachers in the
Eastern District have not attended any Training School, nor have they made any
specific preparation for the work on which they have entered ; while several of those
who have, seem to have fallen back upon their own plans, and carry on their work
with little energy or spirit. Could we adopt the plan of having ' Teachers' Institutes,'
as they have in the United States, particularly in New England, I believe that many
of the existing evils, so far as the Teachers are concerned, would be remedied;
greater uniformity will be secured, and a spirit of enterprise engendered, that would
give new life to our Schools. At present the Teachers are scattered and isolated ;
no bond of union exists; no means by which they can mutually improve each other;
surrounded by a few, sometimes by a very few children ; their occupation laborious, and
too frequently held in disesteem ; with many discouragements, and, in cases of diffi-
culty, with little sympathy from the people. Under these circumstances, it is not to
be wondered at that they only continue to teach so long as necessity requires, and look
upon their final escape from the school-room as a happy epoch in their lives. They
rarely think of teaching as a permanent occupation, and more rarely still look upon it
as an honorable profession. Any means that would awaken vivid perceptions of the
real dignity of their work, and lead to their personal improvement, would be useful ;
its influence would soon be seen in the improved state of their Schools. Teachers'
Institutes I believe to be admirably adapted to this end. I have never been present
at one, but, unless the accounts have been greatly exaggerated, such meetings must
have a beneficial tendency. An Institute consists of an assemblage of Teachers
within a certain district, say a County, for a limited period, sometimes for three days,
sometimes for one or several weeks. During the day, the Teachers are formed into
classes, and drilled through the elementary branches of instruction, as though they
were young pupils; these exercises are conducted by experienced and efficient
Teachers, who, in some cases, are paid by the State for their temporary services.
Essays are occasionally read on given appropriate subjects, which are followed by
conversation and discussion. In the evenings, Lectures on the subject of Education
are delivered by the neighbouring Clergy, or other qualified persons. The meetings
are open to the public, and often great interest is manifested in them. So much are
they thought of, that invitations are sometimes sent from the inhabitants of several
localities, requesting that the next Institute may be held with them ; assuring the
Teachers and officials of a hospitable entertainment.

"I have some fears (which perhaps are only imaginary) that we are not yet prepared
for such meetings. I have thought that some Teachers would scarcely feel sufficiently
interested ; regarding, as they do, their present occupation as only a temporary affair,

nor

A PPENDIX.1126



nor would thev care to go through the drilling. The hospitality of the people of this
Province cannot for a moment be questioned; but I think that in many districts they
would be scarcely able to appreciate the utility of such gatherings. The Clergy of the
district would probably take so great an interest in the meetings, that no obstacle need
be anticipated on that head. The greatest difficulty would, I fear, be in what would
be called the loss of time; if the Teachers had to make up the time it would be more
than they would like to do; the Trustees have no power to allow the time, and if the
matter were settled by a regulation of the Board, the inhabitants of some districts
might think themselves hardly dealt with. As I have already said these difficulties
may be only imaginary ; if such meetings could be held and properly conducted, I
arm persuaded they would be attended with very profitable resuits.

" In some of my former Reports I have spoken of " boarding round " as a system
"happily dying out." By my visits, however, I find that it has not come so near its
end as I thought it had. In the more wealthy and populous districts it is seldon
found to exist; but in the poorer settlements it still prevails. Of the 222 Teachers
in my District, 102, something less than half, board round. It does not, however,
seem to be so serious an evil as it is sometimes imagined ; but still the Teacher's
comfort, usefulness, and respectability, will be increased by its utter annihilation;
though at present in some Districts it may be absolutely necessary.

"I have found some inconvenience from the present plan of Teachers having a
vacation every other Saturday, but the precise days not being fixed, it has sometimes
happened, that I have found all the Schools in my route in operation on Saturdays ;
at other times I have had to travel many miles for no purpose, finding School after
School closed, and of necessity have had to travel the same ground over again. This
it appears to me might be easily obviated by a regulation of the Board fixing the
Saturdays for teaching; say, the second and fourth, leaving the first and third Saturdays,
and the fifth when one occurs, as the Teacher's vacations. The Inspectors would
then be freed from the annoyance of having to travel for nothing, and could emplov
their time in the writing, to which, of necessity, they have to attend.

" In the District under my care there is yet but one " Superior School " as provided
for by Section 9 of the School Law. There is, however, a very promising movement
in Norton, where it is proposed to erect a very superior building, with all necessary
appurtenances; in which elegance and utility are to be combined. If no difficulties
intervene to defeat the intention of the originators of the project, it will be in every
sense a superior School, provided that thoroughly efficient Teachers be selected.
It will be quite necessary that the Board shall make the requirements for a superior
School much more definite than they are at present. Several first class Teachers
requested information on the subject for their guidance, which I could not safely give
them, not knowing exactly what would be required.

" In the course of my tour I lectured at fourteen places, namely, at Jones' Creek,
Westfield, Milkish, Hampton Ferry, Hammond River, and Butternut Ridge, in King's
County; at Coverdale, Hopewell, and Elgin Corner, in Albert County; at Tavlor's
Village, Moncton, Lute's Mountain, Sackville, and Salisbury Corner, in Westmorland
County. At some of these places I should not, probably, have thought of lecturing,
as the population was limited ; but in anticipation of my visit, arrangements had been
made for my so doing, and I deemed it right to comply. I, however, frequently found
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that the attendance was larger in Districts sparsely settled than in more populous
places ; one reason for which probably was, that they very rarely had lectures of any
description in those localities. In all instances the lectures appeared to be well
received, and often elicited verv interesting and useful remarks at the close froin some
of the gentlemen present. I consider the systen of lecturing to be a very important
feature in the new School Law ; it is calculated to awaken the attention of the people
to the subject of Education, and to give information which almost everywhere is
greatly needed. Something has been done to improve the Teachers, and not altogether
in vain, though much remains vet to be accomplished ; but the people also need
instruction, and as we cannot have Normal Schools for parents, we must reach them
if possible by lectures, and I think the effort will not be entirely useless.

"I have endeavoured in my Lectures to explain the distinguishing features of the
new law, and to secure the sympathies of the people to give effect to them; I have
enforced the policy of employing efficient Teachers only, and fairly remunerating such
for their labour ; I have striven to induce them to erect good School-houses, instead
of the miserable buildings now so generally in existence, and to have those houses
comfortably and respectably furnished with all suitable appurtenances.

"I have stated my own convictions as to the importance of Local Assessment, but
have at the same tirne recommended forbearance where a strong feeling against it
evidently prevails among the more intelligent portion of the community ; feeling
assured that no law can be long sustained which is not supported by the sympathy
and judgrnent of more than a mere majority of the people.

" I was urgently pressed in many places to stay and lecture, with which request I
found it impossible to comply ; having been detained in the Training School for a
considerable time after the other Inspectors had entered upon their work, and I knew
that inconvenience must arise, unless my Report came in somewhat at the same time
as their's did; in future I shall be more able to comply with such applications.

" Though I expect much good from popular Lectures, it is too soon yet to look for
results ; but in paying a second visit to one of the Districts where I lectured, (West-
field,) I was greatly pleased to find two new School-houses in the course of erection,
one of which, though not large, was being built with some regard to taste ; the other
will be a spacious and I hope quite an elegant structure.

" I ought not to close this Report without mentioning the very kind reception that
I have everywhere met with from the people, and especially from the Trustees, who
have obligingly given me all the requisite information, and in many cases have
accompanied me to the Schools; this tbey would have done more frequently but my
visits were just in the busiest season, when many of them found it impossible to do so.
I have already observed that in some cases the parents attended the examinations as
well, and I hope on future occasions to be favoured still more in this respect, which
will be a convincing proof that an increased interest is being taken by the people in
the education of their children."

I1.

1128 APPENDIX.



IL. COUNTIES OF QUEEN'S, CHARLOTTE, AND SAINT JOHN.
Inspector CAMPBELL.

"I am not prepared to furnish much additional information to that already com-
prised in my Returns and Correspondence recently forwarded to the Department.

"During the "Summer Term" I visited 108 Schools in the County of Charlotte,
69 in the County of Queen's, and 60 in the City and County of Saint John. In
several Parishes I experienced much difficulty in ascertaining the number and locality
of Schools in actual operation, in consequence ofthe neglect on the part of the Teachers
in applying to the Trustees for the certificate required in Section 7, Art. 2, of the Rules
and Regulations; although in every instance where I had an opportunity of consulting
the .Trustees, I received every information in their power to afford, and in many cases
was accompanied by one or more of them to the Schools in their respective Districts.
In connection with this subject I would beg to refer to my Communication of 7th
October, relative to the introduction of a " Commoa School Register" in each Parish.

"In the County of Charlotte the total number of Schools in operation was 117, viz.
lst Class Male Teachers, 8; 2nd Class, 10; 3rd Class, 20: lst Class Female Teachers,
16 ; 2nd Class, 10 ; and 3rd Class, or untrained, 5 !

" In Queen's County the total number in operation was 71-comprising Male
Teachers of the lst Class, 13; of the 2nd Class, 13; and of the 3rd Class, 17: with.
Female Teachers of Ist Class, 7 ; of 2nd Class, 3; and of 3rd Class, 13.
. " In Sainl John County the total number was 67, viz. 17 Male Teachers of the lst
Class, 14 of the 2nd Class, and 11 of the 3rd Class; with 11 First Class, 4 Second
Class, and 10 Third Class Females.

"The character of the Schools in the several Counties is shown by the class of
Teachers most generally in requisition, and I regret to find that the County of Char-
lotte bears so unfavourable a comparison with the other Counties in the District. I
find, however, since commencing the Winter tour of Inspection, several Schools
closed, and many of the untrained Teachers gone, or preparing to go, to the Training
School; the School-houses being repaired, and a desire to procure Trained Teachers
more generally manifested. In some few Districts in this County, the Schools are
supported by Assessment, the result being most favourable as regards the number of
pupils in attendance.

" By statistical information, I find the total number of pupils upon the School
Registers for the Summer Term was as follows:-

Charlotte, Males, 2,04U Females, 1,799 Total, 3,839
Queen's, " 965 " 824 " 1,789
Saint John, " 1,659 " 1,228 " 2,887

The average half yearly compensation to the Teachers being-
MALES. lIt Class. 2nd Class. 3rd Class.

Charlotte,.................... £26 4 3 £18 13 8 £16 2 8
Queen's, ........... 21 0 3 17 18 5 13 12 6
Saint John, ................ 34 0 2 22 13 0 12 15 6

FEMALES. 1st class. 2nd class. 3rd Class.
Charlotte,.................... £16 15 3 £13 1 4 £11 5 9
Queen's, .................... 14 0 0 il 5 0 8 19 0
Saint John,.......... 16 12 6 12 16 8 12 5 6
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I In many Parishes no School Committees have been appointed, and I would beg
to suggest the propriety of such appointments being made hereafter, in the different
Parishes, at the time the Trustees and other Parish Officers are elected.

" As public attention has been so prominently called to the subject of Education
during the past year, it is but reasanable to expect that a more lively interest will be
manifested, and bv the active co-operation of the parents and guardians of our youth,
that improvement and efficiency in the character of the Parish Schools will be attained,
which will make them creditable to the Province, and deserving of increased support
from the Treasury."

III. COUNTIES OF VICTORIA, CARLETON, YORK, AND SUNBURY.
Inspector M'LAUCHLAN.

" It has been truly said that the 'Education of the people is the great question of
the age.' Our Legislature appeais to have admitted the correctness of the doctrine.
The several Branches thereof have, for several years past, viewed it as a subject of
more than ordinary importance, aýnd therefore it bas formed a prominent feature in
their deliberations. Enactment after enactment has been passed, each tending to
shew a desire to better the social and moral condition of their constituents. Each
.statute, as you justly observed in o ie of your lectures, was an improvement upon those
that preceded it. The present School Law contains provisions that are certainly well
calculated to be productive of mu:h good ; three of which, with your permission, I
beg leave to mention

Ist. The power granted to appoint Local Committees ; thus giving the people of
a School District a more direct control of their Educational matters. I am sorry to
say that but few Districts have as vet availed themselves of this privilege; but I have
no doubt the people will soon leari to appreciate the benefit of this provision.

" 2nd. The establishment of a Euperior School in every Parish, by means of which
our young men will be induced to prepare themselves by a proper state of moral
culture for different avocations,-it may be to become Teachers of such Institutions,
or perhaps, to discharge the dutieE of some of the higher offices of the State.

" 3rd. The power vested in the Superintendent to hold meetings and address the
people on the subject of Education, has already been productive of good. An interest
has been excited in Districts where the people had been perfectly indifferent in the
matter. Prejudices have been rerr oved, and I have no doubt that should you continue
the same course for a year or two, the result will be highly satisfactory.

" My remarks in reference to my visits during the past season will be very brief.
The situation of a large number of the Schools, especially those in rural districts, was
not favourable to my forming a correct estimate of the qualifications of the Teachers,
nor yet of the improvements made by their pupils. Comparing the number of Scholars
present at the time of inspection, with the number marked on the Teachers' Registers,
it will be perceived that a very g+-eat difference exists. This is accounted for from
the fact that all the larger male, and in many instances, female scholars, were engaged
on the farms. Every available Essistance is generally put into requisition by the
farmers to avoid the necessity of hiring " help." It is a general custom in the country
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for proprietors of Schools to sign for one, two, or perhaps three or four Scholars,
when making up the necessary amount to secure the services of a Teacher. The
larger children attend at times when their services are not required at home. When
the busy season of farming commences these are immediately taken from School, and
their places supplied by the vounger portions of the family. I have often visited
Schools under the charge of Teachers of undoubted qualifications, where I found
perhaps ten or twelve scholars, and these of the voungest description. This frequently
occurred, and that in some of the most populous settlements, where the names on the
School Register ranged from twenty five to forty. This is extremely discouraging to
an ambitious Tea.cher. It cramps his energy, and has a tendency to make him careless
ànd indifferent. He is mortified that he has no fair sample of the result of bis labour
and application to exhibit when visited by the Inspector. None but those who have
been placed in like circumstances can fully appreciate such an unpleasant situation.
The "condition" of many of these Schools, I have no doubt, bas been marked as
"average," that under other circumstances would have sustained a different character.
My instructions were imperative to mark " the condition of the School at the time of
inspection." You will readily perceive that, under such peculiar circumstances, the
Teachers' qualifications, their aptness to teach, and the general improvement of their
pupils, could not be correctly estimated during one visit. It will require a year at
least under the present Law to arrive at a correct conclusion. Notwithstanding the
several disadvantages that I have enumerated, I have no hesitation in expressing my
belief that there are -manv Teachers in the District entrusted to my inspection, who
are an honor to the profession, and who would do credit to the educational department
of any country, while there are others whose services might very safely be dispensed
with.

" It is certain that the public mind is becoming more enlightened on the subject of
Education than formerly. rhere is a greater desire, and that very generally enter-
tained, that the ' rising generation' should be better prepared to take a prominent
position in society, than were their fathers. This is particularly observable among
farmers who, by industry and perseverance, have surrounded themselves with many
of the appliances and comforts of life. Such is not always the case however. With
many, when engaging a Teacher, the question is not in reference to the quality of the
Education he is capable of imparting, but how cheaply can his services be secured P
So long as this sordid, parsimonious spirit prevails, the education of the country must
necessarily be retarded.

" School-houses, with some exceptions, are not what they should be. They are
generally small, low, and badly ventilated. Many, as you will perceive by the tabular
returns, are without the necessary apparatus-maps, blackboards, &c.- so essential to
aid in imparting a thorough, practical education. The furnitufe-desks, seats, &c.-
cannot certainly be recommended as patterns worthy of imitation for model Schools.
A proper improvement in these respects is desirable, the attainment of which is merely
a question of time, for I believe that, with the liberal provision made by our Legislature,
followed up by a strict yet judicious system of inspection, the period is not far distant,
when the common Schools of New Brunswick will compare favourably with those of
any portion of Her Majesty's dominions.

" I have been very seldom accompanied by Trustees during m-y visits. This was
owing,
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owing, in some measure, to the busv season of the year, but more to a dissatisfaction
entertained, because of extra duties imposed upon them, without any recompense for
their loss of time. This was the chief objection I heard urged throughotit the District.

"It has been said that the Training School was a useless appendage-that it entailed
a heavy expense without a corresponding benefit. I beg leave to record my opinion
that a well conducted Institution, where persons may learn the " Art of Teaching," is
a necessary adjunct to an efficient system of education. During my visits to the several
Schools placed under my charge, I could perceive a marked difference between the
trained and untrained Teacher, both as regards discipline and easy manner of develop-
ing the intellectual faculties.

You will perceive that my Returns are deficient in some of the required statistics,
particularly in reference to a few of the Schools in York and Sunbury, arising from the
fact, that the Teachers of those Schools had terminated their engagements before I
visited their several localities, which of course rendered me unable to furnish the
necessary information.

I have Returns from 169 Teachers, of whom 96 are Males, and 73 are Females.
Of the Males, there are 19 of the 1st Class, 23 of the 2nd, and 54 of the 3rd. Of the
Females there are 23 of the lst Class, 6 of the 2nd, and 44 of the 3rd. To which add
32 Teachers from whom no Returns have been received, viz:-Victoria 6, Carleton 15,
York 6, and Sunbury 5; making a total of 201 Schools in the District.

"If it be desirable, and I cannot doubt it, that a full and correct detail of the state
of Education throughout the Province should be furnished at least once a year, I
think you will agree with me in the necessity of proper School Terms being established,
governing Teachers in the commencing and closing of their engagements; and further,
that it should be rendered obligatory on every Teacher to furnish his Returns, &c., at
the end of every such specified term. You will perceive that there are thirty two
Teachers in this District from whom no Returns have been received. How many
there are in other Districts I have no means of ascertaining. Supposing the whole
number in the Province to be one huiidred, with an average of fifteen scholars to each,
it is evident there would be fifteen hundred children receiving education concerning
whom no account has been received. My supposed number may be rather large, but
the principle is precisely the same ; and henee the propriety of some plan being
adopted whereby full and correct statistical information can be obtained.

"Before closing this hastily written Report, I beg leave, on the part of a large
number of intelligent Teachers, to tender you thanks for the new form of Register and
Returns, which is considered to be a very great improvement."

IV. KENT, NORTHUMBERLAND, GLOUCESTER AND RESTIGOUCHE.

Inspector BENNETT.

"I have the honor to hand you the following general Report on the state of the
Schools in the Northern District, supplementary to the tabellated Returns already
furnished:-

There were in my District of Inspection, during the Term ending 30th September-
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1 Superior School (at Campbelltoi, Restigouche.)
4 First Class Schools, conducted 'y Male Teachers.
9 Second " " "

80 Third "i
10 First Class Schools, conducted 'y Female Teachers.

i Second "
61 Third "

166

Of these Schools 39* were not visited, for reï.sons given in the Report on the
Teachers' Returns; but 18 were inspected from wLich no Returns have been received,
and which are not included in the statistical Tables, nor alluded to in the following
remarks.

" The Superior School, which is attended by 33 pupils, is conducted in a very
excellent and successful manner. The tact, temper, and patience, the natural and
acquired qualifications of a first-rate Teacher, Mr. Crocket possesses in a high degree;
and the success attending his labours, the progress made by his pupils, and his con-
tinued and growing popularity, are evidences that such is the fact. The discipline of
the School is excellent; firmness combined with kindness preventing severity, and the
result is order and harmony. The branches taught are spelling, reading, writing,
arithmetic, English grammar, geography, history, book-keeping, geometry, mensura-
tion, algebra, Latin, and French, and taught in such a manner as to confer upon the
pupils advantages of no ordinary kind. The Schol is liberally supported by assess-
ment, the amount levied being £100 per annum, £75 of which are paid to the Teacher,
and the balance for incidental expenses. There his also been laid in connection with
it during the Term, the foundation of a public Litrary, which will not be without its
influence. So that, regarding this institution from every point of view, we are safe in
affirming that there is before it a long career of usefulness.

" Two additional Superior Schools have recently been established in this District-
one in. Newcastle, the other in Chatham, and the preliminary requirements of the
Law complied with. No regular visit of inspectioa has of course been made to them,
nor any returns received from them; but I have reason to believe that when the time
to visit them arrives, they will be found, what they profess to be, Superior Schools.

Of the other 127 Schools visited, I found only 7 in a really good and efficient state.
The Teachers of these Schools are well qualified fcr their work, and are labouring with
zeal and ability. In these the branches taught are speiling, reading, writing, arithmetic,
English grammar, geography, history, book-keeping, geometry, mensuration, algebra,
Latin, and French.

" The Schools of 46 Teachers are marked in my Returns as in an average state, but
many of these Teachers are capable, under more favourable circumstances, of producing
better results than are actually visible at the present time. The defects of these
Schools do not arise wholly from incapacity or indifference on the part of the Teachers,
but in a very great degree from circumstances partially or altogether beyond their

control.
Many of this number were closed in the early part of the Term.
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control. The want of punctuality and regularity in the attendance of the children,
the insufficient supply of text-books, and the wretched condition of many of the
School-houses, are ail causes, any >ne of which would retard the progress of the best
of Schools ; but ail combined, and in many cases they are ail combined in one and
the same School, they would thwart and discourage the exertions of any Teacher, and
be certain to keep him and his charge in the state described. Irregular and bad pay-
ments also operate prejudicially t.pon these Teachers, and through them upon the
Schools. There is another defect in many of these Schools to which the attention of
Teachers should be specýially invi:ed; for the remedy is almost entirely in their own
hands. I allude to the practice of attempting to teach too much, without being able
to accomplish it. The time of bo:h Teachers and scholars is really frittered away in
this vain attempt. They get a sip of this, and a sip of that, without a deep draught of
any thing. Those Teachers will succeed best who attempt but little, and do that little
well, as those stars which have thE least circuit are the stars nearest the pole.

" The Schools of the remaining 73 are ail inferior, though not all equally so. Seve-
ral of these Teachers are altogether incompetent, both as regards scholarship, and a
knowledge of the art of teaching, several from downright laziness, while not a few are
retained in their situations as objects of charity, and some more from less worthy mo-
tives. A considerable number, t4ough I cannot come to figures, are occasionally
engaged in other pursuits, such as farming, and fishing, which occupations naturally
withdraw their attention from thei r more immediate duties as Teachers. It is scarcely
possible to blame them for acting in this manner. In many cases they-are so ill paid,
that unless they did something of this kind, I do not see how they and their farnilies
could subsist. This state of things will probably continue as long as the causes which
produce it last. The sufferers are the children, the losers are their parents, who must,
as long as the Teacher is so inadequately remunerated, be powerless to remedy the
evil; for how can they consistently control a man who endeavours by extra labour to
obtain those necessaries of life wlich are not, but should be, the direct reward of his
professional work P Another cause of the low state of education in these Schools,
which within a limited range has come under my observation, is the fact that they are
open only during part of the ye ir. Females prefer teaching in Summer, men in
winter. The latter in some instainces, I cannot say in how many, occupy themselves
in Summer at farm-work, or the 1:ke, which they find more profitable, and in Winter
resume teaching when farming and nost other out-door occupations are suspended.
One of the worst features of this evil is, they do not always resume teaching in the
same School. Another misforture is, that Teachers are commonly engaged for too
short a period. A Teacher's head and heart can never be enlisted in his work when
he knows that there is no certainty of remaining in his present charge more than six
or twelve months. This frequent change of Teachers, sometimes necessary it is true,
but oftener the resuilt of whims and caprices on the part of one or other of the inter-
ested parties, is productive of the most pernicious consequences to the rising genera-
tion. And even when the Teacher is not changed, the shifting about of children from
one School to another where there is a choice, sometimes from one reason, sometimes
from another, and not unfrequently from no reason at ail, does a world of mischief to
the young, by giving then the idea that their deficiencies are ail attributable to the
ignorance or unskilfulness of their Teacher, and none to their own negligence or dull-

nesse
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ness. To expect our Sehools to flourish in the circumstances described, is about as
reasonable ' as to expect a thaw in Zembla.'

" Of the Pupils.-In my District of Inspection there are by the Returns, 4,028
learnin'g spelling, 3,820 reading, 2,890. writing, 2,426 arithmetid, 613 common and
other needle-work, 477 English grammar, 448 geography, 668 French, and some also
studying history, book-keeping, geometry, mensuration, and algebra.

"IBranches of Instruction.- Spelling is taught very imperfectly in many of the Schools.
Too little attention is paid to the division of words into syllables. The practice too is
very common of selecting for the spelling exercise orily the larger words, to the exclu-
sion of the smaller ones which are of more frequent occurrence. I have frequently
found whole classes capable of spelling all the long words in their lesson, and unable
to spell and distinguish such words as one, of, were, there, and so on. The best remedy
is to spell every thing that is read, and to practice, whenever it is practicable, the
important exercise of writing to dictation.

"Reading.-In many of the Schools the reading is fluent enough, perhaps too much
so. The children in general read too fast, pay no attention to, or are not instructed
in either the natural or conventional pauses ; some read so low as to be almost
inaudible, while others again raise their voices to such a pitch as to destroy all modu-
lation. It is a matter of deep regret that so little attention should be given to the
cultivation of natural and intelligent reading. The art is not so easy as some may
suppose, but that is the very reason why it should forn the subject of the Teacher's
most careful study. I hope soon to see it receive at the hands of ail concerned that
attention which its importance demands. Another defect, and one if possible to be
still more lamented, is the not understanding what is read. In many of the Schools
the Teachers content themselves with simply hearing their classes read, and devote
no time to the explanation of the subject read. I could fill pages with the inappro-
priate and ludicrous answers to the simplest questions arising naturally out of the text.
But honorable exception must be made in favour of a considerable number of the
Schools, where great care is taken, ànd not a little talent brought te bear upon this
important part of school business, where no lesson, however short, is passed over, till
ail, even the least intelligent of the class, have thoroughly understood it. I arm sorry
to say that I cannot include in this description quite ail the trained Teachers employed
in the Northern District.

" Writing.-There are a few Schools, though perhaps not equal in other respects,
in which writing has. attained a high degree of perfection. The specimens exhibited
are really beautiful. But such Schools bear* a very smail proportion to the whole.
The comnmon method of teaching this branch is for the Teacher to prepare the copy-
book by writing a line across the top of the page, and then setting the pupil to imitate
it; and it is painful to add, that in many instances, as far as regards calligraphy and
orthography, nothing could be more unfortunate than success. To make matters
worse, the pupils are often supplied with bad materials. Inferior paper, pens, and
ink, are very frequently preferred because they are cheaper. The desks too are often
found ill suited for the purpose, some too bigh, others too low, some too much inclined,
others perfectly flat, and in one or two instances, no desks at ail, or, by the way of
substitute, the benches the children sit on. The frequent change of Teachers, as
already alluded to, has its bad effects on this as in every other branch. One term the

pupils
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pupils are imitating one Teacher's hand, another terrn, another's; this Summer a
female's, next Winter a man's; and so on in one continual round, in which there is
nothing constant but change. To remedy in some measure this defect, I would
strongly urge upon the Department the importance of supplying the Schools, through
their Book Agents, with a complete and uniforn set of printed lines, from which the
children might copy, rather than from those vwritten by their different Teachers.

"A rithmetic.-This branch, as a science, is taught in only a few Schools; but as an
art in which proficiency is attained by constant and stimulating practice, it is taught
well in many of the Schools in this District. It seems, generally speaking, to be the
favourite study, and is sometimes cultivated at the expense of others not less important.
I have often seen classes, dull and lifeless during their other exercises, rouse themselves
to activity the moment the slates were put into their hands. The same, or even aless
amount of care bestowed upon the other branches, would soon raise such Schools to
a higher rank than they now hold.

" English Grammar.-This study is prosecuted in 64 Schools. In about one half
of these it is well taught, in the other, the time spent seems nearly lost. Those
Teachers who really understand this science, would do well to consider the propriety
of early initiating their pupils into the habit of putting its principles into practice.

"Geography.-This useful branch of knowledge is nominally taught in 61 Schools;
but onlv in a few with any degree of success. The means and appliances of teaching
it, so as to render the study at once interesting and instructive, are very scanty. It
will be seen by the Returns, that only one School is provided with Globes, which I
fear are seldom used, and 25 only are furnished with any thing like a complete set of
maps. In most of the Schools so furnished, geography is one of the most interesting
in the whole course of study ; but in others not so fortunately situated, it is rather a
fatiguing business. Neither is the common method of teaching it well calculated to
render it attractive. Instead of commencing by giving the pupils the idea of distance
and space, which, in this study, is as essential as a correct notion of time in the study
oi history, and of making them comprehend the principles on which it is founded, by
observations in their own neighbourhood, the lessons prescribed usually consist of the
dry details of political geography, which, without note or comment, are irksome and
tedious in the extreme. Further, an idea seems to prevail that geography, like poetry,
is too fine a thing to be found at home ; and accordingly many learners are more con-
versant with the wilds of Siberia than with the Counties of their own Province. This
anomaly will soon disappear when we shall have, as 1 trust ere long we shall have, a
large well-executed Map of New Brunswick suspended in every School-room in the
country.

" History.-This branch is professedly taught in 125 Schools. The text-book most
commonly employed is the History of England, and is used for the practice of English
reading. These reading lessons, with few exceptions, constitute nearly all the instruc-
tion given in history.

" There are other branches taught in our Schools, such as book-keeping, geometry,
algebra, &c., but, as will be seen by the returns, to comparatively so few pupils, that
more minute mention is not considered necessary at present. Latin indeed is taught,
and taught well, to a few boys in the Superior School at Campbellton, and French to
- pupils, exclusive of such as are of French origin. " Apparatus.
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"Apparatus.-There is still a great want of black-boards and other apparatus in
many of the Schools in this District, though indeed the number of these useful acces-
sories has been somewhat increased during the term. There are several Schools
provided with black-boards, which the Teachers either neglect or do not know how
to use.

" Books.-The insufficient supply of books is the subject of more complaint than
the want of uniformity, though the latter evil exists to a greater extent than could be
wished. This insufficiency arises from several causes; in some instances from the
poverty, in others from the indifference of paren-.s, while in one or two cases, the
supply in the hands of your Agents is not equal to the wants of the neighbourhood.
This subject will require the immediate attention of the Board.

"School-houses.-Of all the evils connected with our educational affairs, and they
are neither few nor small, the School-house is perhaps the saddest and the sorest.
The appearance of many of these buildings, nay even the bare recollection of their
appearance, is enough to make one laugh and weep by turns. In many districts of the
North, the traveller would have no difficulty in singling out the School-house, if he
would but pitch upon the smallest, dirtiest, shabbiest fabric in the settlement. The
walls of a great many of the old log houses have never been shingled. In fact, the
logs have been so roughly hewn as to render shirigling either impossible or useless.
The crevices between the logs are filled up wita moss during Winter; and on the
approach of Summer, the moss having either fallen out or been removed, the crevices
become ready-made ventilators. Neither is there much sign of improvement in the
three new houses built of logs. The interior is also in keeping with their external
appearance. The floor is often of the roughest and rudest materials,-in a few cases,
of nothing more than spruce or cedar rails, over which are laid two or three rough
boards at orne end of the room, where the Teacher usually sits or stands. The desks
I have already partially described. The most of them have been of an inferior des-
cription at first, and time and knives have not improved th'em. The benches too are
unsightly things, many of them nothing more than pieces of boards or planks laid
upon blocks. These blocks, and many of the beaches otherwise well enough made,
are not unfrequently found between two and three feet high. Just imagine the misery
endured by young children condemned to sit and swing their aching legs for five or
six hours daily in such a posture.

" I have thus attempted to point out some of the chief defects in the School-houses
of this District, in order that public attention may be most earnestly directed to the
matter, and measures devised to remedy the evils. Great importance should be
attached to the School-room ; it is a Teacher in i:self, and so is every thing about it.
But there is still a very common notion in the public mind, that if the School-house
is only large enough to ccntain, not to accommodate the scholars, and a few rude
benches and desks provide.d for them to sit and write on, any thing more would be
superfluous. Such notions have their origin in the prevailing mistake of regarding
instruction as every thing, and education nothing ; so that, provided the requisite in-
formation be imparted, habits of respect, order, cleanliness, and all the other social
virtues, are seldom thought of, or are left to be formed or not, as chance may deter-
mine, when the pupils shall have passed into the world, away from the control of their
Teacher, and beyond the influence of the School-room.
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"While this is on)v too true a picture of a majority of the School-houses and their
appurtenances within this District, there are some whicb, being substantially and com-
fortably built, well supplied with si itable apparatus, and in one or two instances, with
some regard to a few internal decorations, reflect great credit upon the Proprietors
and Teachers. Three new ones, built or opened within the year, must be added to
this number ; one :n Palmerston, I'ent ; another in Bathurst, and a third in Douglas-
town. The two former are public oroperty, the latter is private ; and all three excel-
lent and spacious structures.

"French Books.-The subject of French Books I have already brought to the notice
of the Board of Education, and recur to it now only to state my belief that the delay
in providing a suitable supply of these books admits of a convincing if not a satisfac-
tory explanation. I understand th it a considerable sum was voted by the Legislature
some years ago for the purchase of books for the French Schools, and that it still lies
unappropriated.

" It is a question with many, allit good and patriotic men, whether the policy be
a good one which- encourages the cultivation of the French tongue in a country where
the great majority of the people aie either of British origin or speaking the English
language. But without entering x pon a discussion of this policy here, there surely
can be no question that, if the French language is to be taught as a vernacular at all,
the more complete the means for te3 ching it the better. And even if it were the desirable
thing which some maintain, that the French population should be more generally
instructed in the language of the rr ajority than they are at present, it does not follow,
that to abolish or neglect the culti-ation of French is the best means of acquiring
English. So that, viewing this su ject in the light of justice, or even of expediency,
it seems most important that yoir Agents should be furnished as early as possible
with a suitable supply of.the most approved elementary text-books in the French
language, in order that the French Schools may be placed, as regards books, on an
equal footing with the other Schoois of the country.

" Before leaving the subject of tooks, permit me to draw the attention of this Board
to the great necessity of furnishing the Schools with what are usually called sheet-
lessons. In the use of these th !re is a saving both of time and money. *Two or
three children are all that can be accommodated at one of the three-penny books
with which our Schools are pestered, while a dozen or more can be taught at the same
time and with perfect ease from one sheet. A set containing all the lessons in the
First Book could be manufactured in the Province, and sold for about half-a-dollar.

"1nspectors' Prizes.-No pains should be spared to secure the regular attendance
of the children at School, and the diligent use of their time there. For this purpose,
the School-room should be made -.ttractive, the lessons should be made attractive, the
Teacher himself if possible shouh. be the centre of attraction ; but something more
than all these is wanting in order o secure the hearty co-operation of the pupil in the
work of his cwn education. ! ver ture to suggest that a few small Volumes as prizes
should be entrusted to the InspE ctors, and to be called 'Inspectors' Prizes,' to be
by them awarded at the time of th air visits, to such pupil or pupils as by their good
conduct, regular attendance, and proficiency in their studies, would seem to be entitled
to such distinction. To this it nay be objected that good conduct, regularity and

diligence
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diligence will bring their own reward ; but the reward which these virtues bring,
though sure, is not immnediate, and children are not in the habit of looking far into the
future. When they are trundling hoops, playing cricket, running, leaping, and
gambolling, their object is not so much increased strength of muscle and agility of limb,
though indeed these are the certain resuits of the exercises, as what Mr. Stowe recom-
mends as the best. means of developing the youthful character, "plenty of fun."
Similarly may they be allured at School by the prospect of a small reward which is
within their reach, to enter the lists and strive manfully for that. greater prize which
lies in the distance. The expense of this prize scheme may be urgéd as another
objection. But it is not at ail necessarv that these prizes should be either numerous
or costly; or that their distribution should be more than occasional or exceptional. It
is not so much the number and value of the chances in favour of the pupils, but the
fact that there are chances, which stimulates them to exertion. -But it is a truth there
is no denying that it has been too often and too readily taken for granted that the
child.ren of the labourer, the mechanic, or the farmer, will or ought to seek after, and
love for its own sake, that learning which those of wealthier parents acquire under
the stimulus of a great varietv of rewards, honors and emoluments. I trust then that
this subject will receive due attention from the Board, and that sone provision will
soon be made for a supply of the prizes suggested, which under judicious management
will, I believe, induce many, who but for such stimulus would think little or nothing
about it, to make acquaintance with the elements of intellectual culture.

"I shall now venture to offer a few suggestions, the adoption of which may tend in
some degree to improve the qualifications, and elevate the condition of the Teachers.
For the accomplishment of these desirable objects, we must look first and chiefly to
the Normal or Training School, which no labour or expense should be spared to render
as efficient as possible. Hardly any amount of scholarship or of natural talent in a
Teacher will supp!y the place of a special training for his work. The principle of
training, however tardy has been its application to the case of Teachers, has long
been recognized, and the necessity of it felt, in other relations. The clergyman, the
lawyer, the doctor, the soldier, the sailor, ail are trained with a special view to the
efficient discharge of their respective callings, and what has been found so essential
in these cases can hardly be reckoned unnecessary in that of Teachers. In no other
way can the growing demand for Teachers be fully met, or met so well. But it is
superfluous to argue for a principle the importance of which has been conceded by ail
except that small class which can see no improvement in any thing new-which will
not look at the new moon out of love to the old one. There is however a very general
complaint that many of the Teachers who have undergone a course of training at one
or other of the Provincial Training Schools, have, after leaving these Institutions, and
simultaneously with their return to their old Schools, returned to their old systems.
This is an evil for which a remedy must be provided, and one of the best remedies
will I presume be found in the formation of Teachers' Institutes, or Associations.
These Institutes are not new on this Continent, though they may be new in the Pro-
vince. They have been tried in the United States and in Canada, and as far as I can
learn, with great success. There are many advantages attending these associations.
One is, they afford Teachers the means of social intercourse, and frequent interchange
of views and sympathies, without which they are in danger of becoming uncourteous,
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bigotted and illiberal in their profession. Traiied Teachers too, as already hinted,
would thus have an opportunity of mutually assisting to remove the difficulties of
carrying out the Training system ; while to the untrained Teacher the advantages
must be obviously greater still. With the practical details of these Institutes I do
not profess to have more than a reading acquaintance; but I would strongly advocate
any scheme in keeping with their sacred calling which would have the effect of bringinc
Teachers into a closer and more sympathetic union than at present exists. Teachers
now, especially those in rural districts, live from vear to year in a kind of dreary
solitude, and the effect of their isolated position is in very many instances plainly
visible in the absence of all ambition to excel, and in the contraction or retention of
many peculiarities of speech and manner. One good result of these friendly meetings
would be the brushing away of most of these angularities of character, just as the
pebbles on the shore are rounded and polished by being rolled together in the action
of the daily tides. Everybody knows that one coal or one locg will not make a blaze;
and T eachers are like coals or logs which burn the brightest when gathered into heaps
-like trees, which grow tallest and fairest when growing in a cluster; like soldiers
who fight better when standing shoulder to shoulder in the ranks, than when alone
maintaining some solitary outpost.

"' In addition to the associations just mentioned, and by way of a last suggestion at
present, permit me to draw attention to the importance of the formation of Teachers'
Libraries, and the publication of a Provincial Journal of Education. For the former,
which are nearly identical with the District School Libraries, provision has already
been made by the School Act, and it is to be hoped that Teachers and the public
generally will soon avail themselves of the privilege ; and for a Journal of Education
no large sum would be required, inasmuch as it might be made to a great extent self-
supporting. Teachers especially should encourage and support such a publication,
for one of its main objects will be the advancement of their own interests. If they
would have the public look with increased respect upon them and upon their labours,
if the appreciation of the dignity and importance of their calling be any object, if a
more liberal remuneration for their services enter into their calculation-then should
Teachers use every lawful and available maeans to render themselves more and more
deserving of such confidence and such consideration. In order to successful teaching,
the Teacher must read and study the books and journals of his profession, as much as
the lawyer, the minister, and the doctor must study theirs. Each needs his own
Library. By its means the accumulated experience of the past becomes the common
property of all. Without such a contrivance, and without some standard authorities
to which to refer their differences, the disputes of lawyers would be endless ; without
some such guiding star, the divine would be " tossed about with every wind of
doctrine ;" and the result of the young physician's being left to purchase experience
at the expense of his patients, would be a rapid increase in the rate of our mortality
bills. And so with Teachers. No class needs access to the books and periodicals of
their profession more than they. These works contain much valuable information,
the experiments and experience of practical Teachers, on the government and dis-
cipline of their Schools, and the best methods of imparting instruction. By a careful
perusal of such works, the studious Teacher (and every Teacher should be a student)
will acquire new ideas, his mind, " feeding thus on the thoughts and things around
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1140 A PPENDIX.



it," will become more vigorous and active, and a fresh impulse will be given him in
the discharge of his onerous and responsible duties.

"I cannot conclude this Report without expressing my warmest thanks to those
gentlemen on the Trusteeship throughout this extensive District, for the uniform kind-
ness with which they have received me, and for the willingness, and in many cases
the eagerness, with which they have accompanied and assisted me in this my first
tour of inspection. It was a great mistake in the Law, which virtually dispensed with
the services of >hese officers; and their positive restoration under the new Law has
proved both beneficial and popular. I have very lately ascertained that in several
Parishes, and in niany I doubt not, which have not come to my knowlèdge, these
gentlemen have complied with another requirement of the Law, and again visited and
examined their Schools since my visit. These are good omens, and augur well for
the future of our Schools, and for the early approach of the day when Teachers sh'all
cease to be a bye-word and a reproach, as they have too long been, and when men
shall think of them and speak of them as the country's brightest ornament and
strongest guard."

APPENDIX No. 2.

IReport of the Training and itiodel Schools for the Year 1858.

Saint John, 31st December, 1858.
SiR,-I beg to submit my Report of the Provincial Training and Model Schools,

from the date of my appointment as Master, on the 2nd of June last, to the close of
the present year.

The purpose for which the Institution was established, being to furnish an adequate
supply of trained and qualified Teachers for the Common Schools of the Province,
my first duty appeared to be to ascertain whether competent means were available to
effect this important object.

These means comprised-First, a sufficient number of young persons possessed of
certain qualifications, and desirous of engaging earnestly in the business of Teaching;
secondly, a good Model School ; and thirdly, suitable apartments.

" The first of these was in part supplied by the Teachers who were in attendance at
the Training School, under the management of Mr. E. H. Duval, until his appoint-
ment as one of the Provincial School Inspectors. These Teachers consisted of eight
young men and twenty young women.

As to the second, the Commercial and Mathematical School under my charge,
which had been in successful operation for a long period, and which contained at the
time 75 scholars, appeared to me to be well adapted for the. purpose of a Model
School, and has been used accordingly.

The last requisite, namely, adequate School-room accommodation in a desirable and
central locality, was the most difficult to be procured, and was not to be obtained at
short notice. It was consequently deemed advisable, temporarily, to remove the
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Teachers to my own premises in Coburg Street, where a large School afforded the
means of their obtaining considerable practice in the art of imparting instruction in
the branches there actually taught, namely, spelling, reading, writing, arithmetic,
English grammar, geography, hisiory, book-keeping, geometry, mensuration, land-
surveying, navigation, and algebra.

The intellectual improvement of the Teachers themselves was not neglected, and I
was at all times willing to render tbem all the assistance that my duties of teaching and
training to teach in the School-roon permitted.

The method adopted in affording the Teachers practice in the School-room was
chiefly by example. They were first called on to see me instruct the classes, and
afterwards to conduct the exercises themselves under my supervision, receiving from
me such suggestions from time to time as I deemed necessary.

It must be acknowledged, that what has been hitherto effected in these respects,
fals short of what was desirable, and what would be possible under more favourable
circumstances.

It may be here stated that our excellent Chief Superintendent and the Honorable
Board of Education, have not beer. inattentive to our wants. New premises are now
ready for the opening of the Schocls at the commencement of the new year. These
will be found to be a great improvement, and to afford facilities for couducting the
whole establishment more effectively and satisfactorily.

The prescribed term of attendauce on the part of Teachers being short, only twelve
weeks, little more has yet been effected than affording them the greatest possible
amount of exercise in the School-room, in imparting a knowledge of the branches
required by them before admissioi.

This renders a preparatory examination necessary, in order to prevent an increasing
number of ill-qualified Teachers; too many of whom are already said to be engaged
in the Schools throughout the cour try.

None are now admitted but such as are tolerably well versed in the required branches,
and who also furnish satisfactory evidence of good intellectual capacity.

This strictness has caused complaints to be made by the rejected candidates or their
friends; but such strictness appears to be unavoidable, if any improvement in the
class of Teachers is to be effected.

The total number of Teachers and Candidates in attendance since my appointment
has been 84, of whom 26 were Males and 58 Females.

Many of these young people have given promise of much future usefulness.
There are other points which I should wish to notice, but I fear that my short

experience in connection with the Institution, would not justify me in extending my
renarks at the present time.

S&atistics
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Statistics of the Provincial Training School, 1858.
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TABLE F.

Moneys granted on account of the underrnentioned Educational Institutions for the Fiscal
Year ending 31 si October 1858, shewingfrom what sources derived.

Legislative Rent of TOTAL.
Grant. Land.

King's College-From the Crown,
Collegiate School-King's College,

£1,111 2 0
350 0 0

Madras Schools, ... .. .
Wesleyan Academy, ... ... ...
Baptist Seminary, ...

Mill Town Academy,
Roman Catholic Schools-

Fredericton, ...

Saint John, ...

Memramcook, ...

Saint Stephen, ...

Saint Andrews, ...

Carleton, ..

Chatham, ...

Woodstock, ...

Portland, ...

Bathurst, ...

Varley School, ...

Commercial and Collegiate School, Saint John, (to be
apportioned,) ... . .. ..

Infant School, Fredericton,
Poor School, do.
Two Free Schools, Saint John, under the Reverend G.

Armstrong, ...

One Free School, Saint John, under the Reverend W.
Armstrong, ...

Grammar Schools-
Albert, ...

Carleton, ...

Charlotte, ...

Gloucester, ... .. .. .
Kent, ...

King's, ...

Northumberland £150, Newcastle £50, ...
Queen's, ... ...
Restigouche, ...

Saint John, ...

Sunbury, ... ...
Victoria, ...
Westmorland, ...

Superior School, Sheffield,
Do. Chipman, ... ...

Do. Campbellton,
African School, Saint John,
Free School, Loch Lomond,

£L,100 0J

400 o0
600 0
250 0
200 0

0o
0o
0
0o
0

150
150
150
100

75
60
50
37
30
22

100

100 0
50 0
50 0

50 0 0

17 10 0

100
100
100
100
100
100
200
100
100
150
100
100
100
50
30
50 f

£3150 0 0

50 O

v u ...

75 0 0 .
50 0 0

£5,447 10 0 £400 0 0

£,2561 2

400
600
250
200

825 0
100 O

100 C>
50 0
50 0

50 0 0

17 10 0

50 0 0

1,450 0 0

130 0 0
75 0 0
50 O 0

£6,958 12 0
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FISHERIES ON TRE RIVER SAINT LAWRENCE.

communteation from m. 1ettle, Esquire, relative to the Fisherles, tte.

(Copy) Office of the Superintendent of Fisheries, Lower Canada,
Quebec, 21st January, 1859.

The Honorable Provincial Secretary, &c. &c. &c., New Brunswick,

Si,-I have the honor to transmit sundry documents relative to ôur Canadian
Fisheries, which may perhaps prove useful as references.

Having lately made an official visit to the Restigouche, and as it is in parit the
boundary between the two Provinces, I would desire tô ask, Would it not be advisa-
ble that the Salmon Fishery Laws of both places should be assimilated P A joint
jurisdiction of the Magistracy, ànd other officials would, it appears to me, be verv
desirable, for it is a great evil that so valuable a River should be wantonly destroyed
for *ànt of a littlejudicious management.

By the accompanying papers you will perceive, that we are about to lease and
liense our Salmon Fisheries, nôt only because they will yield a revenue, but that by
sa doing, they will be protected and renovated.

I am aware that the Government of New Brunswick have appointed an Overseer
or Warde for the protection of the Restigoùche; but if I am correctly informed, the
appointrment is neutralized, froni the fact that the salary is only to be paid when it is
certified that the County Council have provided a like sum, and which I believe they
object to do, thé law not being compulsory.

No ône will deny the necessity of some stringent measures if the Salmon Fisheries
are to be preserved, nor is it enôugh only to enact laws; nor shoùld the cost of pro-
tection be a charge upon the Revenue of the Province, at least, only for a short time.

You will pardon me if I venture to suggest the ônly true remedy : it is to lease and
license the whole of the Salmon Fisheries, not only those that flow through Crôwri
Donmain, but all Nets that may be used; even though the charge for lease ôr license
be only (for the first year ór two) sufficietnt to meet the exp-ensé of an efficient
protectioin.

It is obvions, that if by a proper protection a fishery be made to yield 100 barrëls
of fish, wheré withôut protection it yields but 50 barrels, the owner of the fishery
being thé party directly benefited, ought tint only rôt ta &bject, but ought to be glad
to pay his portion towárds the niaintenance for -utdh protection.

An earnest desire to see the Salion Fisheries of both sections of conùtry properly
develdped roust be ftfy apology fûr this long letter; and I beg tâ assure you that I
shall be happy át all times to renideÈ ar'iy assistànce ini my powet in the matter per-
tainiûg to my office.

I havé the honor tô be, Sir, yôur obediént iumible servant,
(Signed) RiCiAI NETTLE,

Superintêndent of Fisheries, L C.
P. S-The Tay Salmon Fisheries vield a revéenue. of upwards of- £ 18,000 per

auhnurd,. Thë Riveris a mere mil pond compared ta the Restigôuc h1e, Several other
Rivers yield from £1000 to £10,000 per annuën.

Our Fishery Act wili be yet amended the next Session.



neguilations for Salmon and sea Trout Fishertes in Lower Canada.

CROWN LANDs DEPARTMENT-FISHERIES,

Toronto, 20th December, 1858.

Pursuant to certain provisions of the Statute 22nd Victoria, Chapter 86, the Governor
General in Council has been pleased to adopt the following Regulations for Salmon
and Sea-Trout Fisheries in Lower Canada.

By-Law A.-In agreement with the intent and meaning of the 4th and 7th Sections
of the Fishery Act, it is hereby declared that, henceforth the Crown. for all practical
purposes, resumes and re-enters formally into possession of al] fishing stations for
Salmon and Sea-Trout appertaining thereto, in Lower Canada, and that no claim by
priority or by reason of past occupation of any of these places shall hereinafter exist,
and that any party or parties continuing to occupy and use any uet-fishery for Salmon
or Sea-Trout without obtaining Lease or License therefor under authority from the
Crown, shall, after previous notice, become liable to such pains and penalties as are
imposed by the aforesaid Act,-saving, moreover, all other recourse in like cases
provided by law.

B.-Neither stake-nets, drift-nets, gill-nets, float or stell-nets, scoop-nets, seines,
weirs, nor other self-acting machine whatsoever, shall be used within the course of
any river or stream frequented chiefly by Salmon and Sea-Trout, at a greater distance
from the mouth thereof than the usual mark of tidal floods, or inside of such other
actual limit as may be assigned in the field to each Estuary Holding by the Superin-
tendent of Fisheries for Lower Canada, or by the Stipendiary Magistrate in charge of
the Government Vessel for the protection of Fisheries.

C.-All nets, or other lawful appliances for the capture of Salmon and Sea-Trout,
shall be placed within the estuary fishings at distances of not less than 200 yards
apart, the interval so designated to mean along either side of the stream, and such
measurement to leave the space clear from any net on one side to another net upon the
opposite shore, without separate intermediate nets, or other device, being set any-
where thereiri.

D.-The Superintendent of Fisheries for Lower Canada, or the Stipendiary Magis-
trate in command of the Government Vessel for the protection of Fisheries, may
prescribe, either by written or published instruction, or on sight, the open space
between nets to be set in bays and elsewhere along the coast.

E.-At the outside of the chamber and in the pound of every set or stake-net for
the capture of Salmon and Sea-Trout, there shall be maintained a flap or " door" at
least ten inches square, which must be left open, affording free egress and passage to
Salmon and Trout, from sundown on Saturdays until sunrise on Mondays.

F.-All other persons are forbidden to take fish of any kind, and in any manner
within limits covered by Leases or Licenses from the Crown, except by special per-
mission of the Lessees or Licentiates.

G.-The fishing for, taking, and killing of any Salmon or Sea-Trout by aid of torch-
light or other artificial light, and by means of spears, harpoon (négog,) jigger-hooks,
or grapnel, is hereby absolutely forbidden

H.
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H.-Indians may, for their own bona fide use and consumption, fish for, catch or
kill Salmon and Trout by such means as are next above prohibited during the months
of May, J une, and July, but only upon waters not then leased, licenced, or reserved
by the Crown ; provided always that each and every Indian thus exempted shall be
at ail times forbidden to sell, barter, or give away any Salmon and Trout so captured
or killed in the manner hereinbefore described.

I.-The receipt, gift, purchase, sale, and possession by any person or persons other
than Indians of any Salmon or Trout which may have been speared or taken as afore-
said, shall be punishable according to law; and every fish so found or had in violation
of this Rule, shall become forfeited and disposable as the law directs.

J.-No fishing shall be allowed in any water set apart by the Crown for purposes
of natural or artificial breeding of Salmon and Trout, except under express sanction
from the Superintendent of Fisheries for Lower Canada.

K.-Hereafter no slabs or edgings or other mill rubbish, shall be drifted awaste, or
be suffered to drift awaste, into any Salmon and Sea-Trout Rivers or streams in
Lower Canada.

L.-For any breach of the foregoing Regulations, the penalty attached shall be as
declared in the 42nd Section of the Statute 22nd Victoria, Chapter 86.

The publication of the present Bye Laws in both the French and English languages
in the Official Gazette, shall be sufficient nedce to give legal effect.

P. M. VANKOUGHNET, Commissioner.

Crown Land£ Department, Toronto, 14th January, 1859.

The Superintendent of Fisheries for Lower Canada is empowered to grant Season
Licenses, covering a period from lst May to 30th July in each year, for the exclusive
occupation of inferior coast fishing stations for Salmon and Sea-Trout, on Crown pro-
perties situate upon the River Saint Lawrence and its Tributaries in Lower Canada,
at discretionary rentals.

All persons desirous of obtaining License should make application to the Superin-
tendent at Quebec, describing the locality and the extent of fishery limit required,
also the rent offered for the use of such privileges thereupon.

P. M. VANKOUGHNET, Commissioner.

SALMNW A.V» sBA-TOvT xFISKRu IES O ]LOWmR CANADA.

The following List includes the principal Salmon Rivers and Sea-Trout Streams
which discharge into the Saint Lawrence and Saguenay Rivers, along the northeast or
Labrador coast, between the Province boundary eastwards (Blanc Sablon), and the
River Jacques Cartier, above Quebec; also those emptying upon the south or eastern
shore of the Saint Lawrence, and others flowing easterly into the Bay of Chaleurs,-
emphasising the Crown Rivers now open to public sale, and so mentioned in the
accompanying advertisement.

138
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In addition there are many other bay, cove and inlet stations along these extensive
coasts, but which are disposable chiefly as sedentary Net-Fishings for Salmion and
Trout.

The immediate expiry of the Lease of that vast Territory commonly known as
"The King's Posts," opens up to public competition numerous valuable Coast
Fisheries (such as Tadousac, Seven Islands, &c.), besides many famous Salmon
Rivers and Sea-Trout Streams, and renders disposable certain Commodious Building
Establishments long occupied as Fur Trading Posts, by the Honorable Hudson's
Bay Company, at the mouths of the most important of these fine Rivers.

NAMES OF RIVERS. REMARKS.

Esquimaux, Fine Salmon River. Formerly yielding 52,500 Salui-on each
season.

Corkewetpeeche, Neighbouring stream. Contains steady mn of Salmon.
Ste. Augustine, Well supplied with Salmon.
Sheep Bay, Considerable size. Good Salmon fishery station.
Little Meccatina, Discharges large body of water by several channels. Fine

Salmon River.
Netagamu, Large, deep stream. High Falls inside. Swarms of trout.

Salmon ascendingy it only to the Falls.
Napeteteepe, Empties into spacious bay. Abounds with Salmon.
Etamamu, Celebrated for its Salmon fishery.
Coacoacho, Discharges into fine basin. Good Salmon river.
Romaine, Large, but shoal streami Salmon abound. Is remarkable

for a rare, beautiful, and fiavorous quality of white or silver
Trout.

Musquarro, Bold, rapid river. Affords fine Salmon fishing with fly. Good
net fishery station.

Kegashka, Salmon abundant-steep rapids impeding their ascent.-
Fishery in bay.

Gt. Natashquan, Famous stream. Salmon of fineat kind and numerous.
Agwanish, Large strean. Good Salmon fisbery location. (N. E. bound

of "1 Lordship of Mingan.")
Pashasheeboo, Tolerable size. Fair fishery.
Mingan, Excellent net and fly fishing for Salmon. Pools always

hold a heavy run of large fish.
Manitou, Branch of the Mingan, equally good and well known.
Saint John, Very large strean. Splendid Salmon fishery.
Magpie, Tolerably good fishery for Salmon. Rapid little river.
Saw Bill, Considerable stream. Chiefly net fishery.
Manitou, Large-obstructed by perpendicular fail. At its mouth both

Salmon ad Trout resort.
MotsicNoted for numnbers of weighty Salmon. Extensive and lucra-

tive net fishery. Fine fly fishing.
Ste. Margeurite, (en bas) Excellent river for Salion and Trout.
Pentecost, Ful, swift stream, .uch frequented by Salmon. Stationary

fisheries at the bouth.
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Trinity (Bay)
Goodbout,

English,
Bersimis,

Nipimewecaw'nan,

Jeremie,
Colombier,
Plover,
Blanche,
Laval,

Sault De Cochon,

Portneuf,

Grand Escoumain,

G. Bergeronne,
L. Bergeronne,

St. Margaret, (en haut)

L. Saguenay,

St. Johns, (en haut)
Black, or Salmon,
Murray,
Du Gouffre,
Ste. Anne,

Montmorenci,

Jacques Cartier,
Du Sud,

Oue11e,
G. Mitis,
Matanne,

St. Ann,
Mount Louis,

Favorite river. Salmon and Trout fishing, for net and rod.
Fine Salmon river, widely known as such. The net fishery

in its tide water and adjacent bay is very productive.
Empties into deep cove. Salmon fishery. Plenty of Ti-out.
Immense stream, and has many tributaries. Scenery inter-

esting. Abounds with largest sized Salmon. They do nôt
affect the fly except on the waters of its branches.

Tributary of Bersimis. Fairy like stream. Falls 9 miles
inside. Exquisite fly fishing.

Small. Trout only. For trading post, chiefly.
Good Salmon fisherv.

Do.
Do.

Picturesque and wild river, alternating with gentle rapids and
deep narrow pools. Besides valuable net fishery, it affords
abundant Salmon and Trout fishing.

Steep falls hinder ascent of Salmon. Famous for Trout fish-
ing along the estuary border.

Pleasant stream to fish with fly. Up to the first falls swarms
with Trout. For several miles higher up is frequented
by Salmon. Net fishery station along the tide way.

Once famous for Salmon. Mill dam has now an artificial
fishway. Fine net fishery for Salmon in bay.

Good Trout stream.
Fair Salmon and Trout river. (Both the Bergeronne Rivert

are within few miles of Saguenay and Tadousac.)
Large tributary of river Saguenay. Fine Salmon fishing for

both net and fly.-Trout abundant.
Considerable stream, affording tolerable rôd and good net

fishing. Mill dam inside, not in use.
Do.

Formerly good fishery.
Flows down beautiful valley. Yields Salmdon.
Much deteriorated.
Pretty river, aüd latterly has afforded fair Salmon fishing just

below the chute.
Cataract at iouth. The upper water swarms with (river)

Troùt.
Excellent Salmon stream.
Promises to become again a good Salmon river. Miii dam

and fishway.
Well stocked with Salmôn. Miii dem broken up
Large streaùn. Ras damn.
Fine Salmon river. Dam, and Sahuôrn pass in course of

erection.
Formerly good. Now few Salmon taken. Mil dam acrosg.
Important stream. More noted of recent seasons for sea

Trout than Salmon.
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Magdelane,
Dartmouth,

York,
St. Johns, (du sud)
Grand,
G. Pabos,
G. Bonaventure,

Cascapediacs,

Nouvelle,
Matapediac,
Restigouche,

Patapediac,
Mistouche,

Salmon river, clear.
First class stream, flowing into Gaspé basin. Abounds with

Salmon.
Do. do. do.
Do. do. do.

Fine Salmon fishery. Mill above.
Salmon fishery. Superior station.
Large and valuable stream. Many tributaries. Abounding

with Salmon.
Both the little and great Cascapediacs yield high numbers of

Salmon.
Good Salmon fishery in bay.
Considerable magnitude, and abounds with Salmon.
Noble river. Has fine tributary streams. Salmon frequent

it in large numbers, and of heavy weight. Head of Bay
Chaleurs.

Branch of Restigouche. Salmon ascend it about 40 miles.
Feeder of Restigouche. Salmon River.

ADDENDA.-Nearly ail of the Rivers described in the foregoing Schedule are tidal
streams, and most of them have stationary Salmon and Trout fisheries within the
émbouchure, and at bays, coves and inlets on either sides. Those upon the north
shore of the St, Lawrence descend out of wild, rocky and mountainous country.

Most of these streams, with their numerous tributaries, and the large lakes at the
head of each branch, present every variety of River and Lake adapted to the breeding
and feeding of fish.

Where there are mill dams it is specially so noted. None elsewhere.
The names of certain Rivers at present advertised for sale are printed in italics.
The True Salmon (Salmo Solar,) and the Tide Trout (Salmo Trutta Marina,) are

herein mentioned.
The Grand Trunk Railway, now in operation to St. Thomas, will be opened next

autumn to River du Loup, 110 miles below Quebec. Passenger steamboats ply
between Quebec and the Saguenay.

Synopsis of the Laws and By-Laws now in force in Lower Canada, having especial
reference to the preservation and regulation of Salmon and Trout Fisheries.

ACT 22ND VICTORIA, CHAPTER 86.
Section 4. The Governor in Council to grant special Fishing Leases and Licene s;

and make ail needful or expedient regulations for management and disposal of Fisheries.
5. General Superintendent and Local Overseers to be appointed, and paid by the

Government, for each Province.
8. The Government may set apart any waters for natural or artificial propagation of

Salmon and Trout.
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24. The open season for Salmon fishery limited betwixt lst March and Ist August.
Fly surface fishing extended to ist September. Exception in procuring spawn for
scientific purposes.

25. Spawning pools of Salmon protected against all fishing.
26. Nets and fishing apparatus shall not obstruct the main channel or course of any

river; and such channel or course shall be at least one third of the whole breadth of
a river.

27. Owners of dams must attach fishways thereto.
28. All parties concerned in breach of 24th Section, become liable to fine or

imprisonment.
29. The meshes of Salmon nets must measure five inches in extension from knot

to knot.
31. Trout fishing illegal between 20th October and I st February.
33. Netting for Trout in any Lake or Stream prohibited, except upon the River St.

Lawrence.
36. Purchase, sale, or possession, during prohibited seasons, of any Salmon or

Trout, made a punishable offence.

REGULATIONS UNDER ORDER IN COUNCIL.

By-Law A.-Parties forbidden to occtpy Salmon or Sea Trout fishery stations
without Lease or License from the Crown.

B.-The use of nets confined to the brackish waters within the estuary tide-way;
and forbidden upon the fresh water stream above confluence of tide.

C.-All nets, &c., to be set no less than 200 yards apart.
E.-No other fishing whatever allowed over limits covered by exclusive Leases or

Licenses fron the Crown, except by express consent of lessees or licentiates.
F.-Prohibits capture of Salmon or Sea Trout by torchlight, and with leister or

spear.
H.-The receipt, gift, purchase, sale and possession of speared Salmon or Trout

declared illegal.
J.-No mill rubbish to be drifted awaste in any Salmon or Sea-Trout river.

Appropriate penalties of fine or imprisonment, with forfeiture of materials and fish,
are provided by law for the contravention of the several preceding Sections and
By-Laws.

Also, effective and summary modes of proceeding are laid down for recovery of the
same.

Crown Lands Department, Fisheries,
Toronto, December, 1858.
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In reference to Reciprocity in Trade and Registry of Vesels. Resolution sent up from Assembly, 715;
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To amiend Act to authorize Draiuing of Gerintn Town Lake. Read first and second times, 652; com-
mitred, reported, 654; read third time and passed, 654

Relating to Attorneys. Rend first aud second 1imes, 652; committed, progress, 666 ; recommitted, post-
poned for three months, 681

Relating to the Great Roads. Read first and tecond times, 664; comnitted, progress, 666; committed,
reported, 667 ; read third time and passed, 669

To divide the Parish of Nelsor, &c. Read first time, 665; second time, 666; committed, progress, 668;
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681 ; secon: time, 684 ; postponed for threr months, 706
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mitted, reported, 690

To regulate Circuit Courts, &c. Read first time, 682; second time, 684 ; committed, reported, 685; read
third time and passed, 688

To alter and amend Chapter 62, Title viii, of Pevised Statutes. Read firat time, 683; second time, 684;
committed, progress, 686; recommitted, progress, 696; recommitted, reported, 707; rend time and
passed, 708

In amendment of Chapter 116, Title xxx, &c. Read first time, 688; second time, committed, amended,
reported, 689; rend third time and passed, 694; concurred in, 706

To aller and amend Section 2, Chapter 43, Title vi, &c. Read first time, 691; second time, 695; com-
mitted, postponed for three nonlhs, 707

To alter the time for holding the Inferior Court of Common Pleas, &c. for York and Sunbury. Read first
time, 713; second time, 714; committed, progress, 720; recommitted, reported, 722; rend third time
and passed, 723

To incorporate the Victoria Suspension Bridge Company. Rend arst and second times, Committee on
Corporations. 713; Report of Committee, ->rogress, 723; recommitted, progress, 734; posponed for
three months, 743

Imposing Duties for raising a Revenue. Rend frst and second times, 713; committed, reported, read third
time and passed. 714

To provide for the Civil Government. Rend first time, 714; second time, 720; committed, reported, 723;
read third time and passed, 725

To provide for Repairs of Roads and Bridges. Read first time, 714; second time, 720; committed, re-
ported, rend third time and passed, 725

To anmend the Act to incorporate Moncton. Rend first and second times, Committee on Corporations,
721 ; committed, reported, 722 ; rend third time and passed, 723

To place certain Public Buil5ings under contrcl of Board of Works. Read first time, 721; second time,
722 ; committed, reported, 724 ; rend third time and passed, 725

To divide the Parish of Brighton, County of Carletou. Rend first time, 724; second time, 725; committed,
progress, 736; recommitted, amended, repc rted, 737 ; read third time and passed, 739

To repeal Insolvent Debtor's Law. Read firs: time, 724 ; second time, 725 ; committed, reported, 731 ;
read third time and passed, 733

To provide for support of Lunatics. Read fi-st time, 724; second time, 725; committed, progress,
736 ; recommitted, amended, reported, 74 ; read third time and passed, 751

Relating to the Law .f Evidence. Rend first and second times, 730 ; committed, progress, 736; recommitted,
reported, rend third time and passed, 742

To extend jurisdietion of Police Magistrate, Saint John. Rend first time, 731; second time, 734; com.
mitted, progress, 736; recommitted, reported, read third time and passed, 744

To enlarge jurisdiction of City Court, Saint John. Read first time, 731 ; second time, 734; committed,
reported, 747; rend third time and passed, 748

In addition to and in amendment of Law relatirg to Street from Church Street to Princes& Street, Saint
John. Read firat time, 731 ; second time, 734; postponedfor tAree months, 744

To extend provisions of Sewerage Bill of Westmorland to Berrage Point Marsh, &c. Read fir's time,
731 ; second time, 734; committed, amended, reported, 738; rend third time and passed 739

To alter Polling Places in Queen's County, Rend frst time, 734; second time, 734; committed,
reported, 744
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To regulate practice of Medicine and Surgery. Read arst and second times, Committee on Corpnratintis.
734; Repoit of, 738; committed, progress, 738; recommitted, ainended, reported, 740; read third
time.and passed, 741

To exempt Ministers of Religion from Taxes. Read first time, 735.; second time, 737; committed, post-
poned for thrse months, 741

To alter and amend Chapter 125, Title xxxiv, of Revised Statutes "Of Absconding-Debtors, &c." Read
frst-time, 735; second time, 737; csmnnitted,,progress, 744; recomitted,-amended, reported, 746;
read third timeand passed, 748

To regulate sale-of Glebe and Church Lands, &c. .Read flrst-time, 738; eecond time, 740'; committed,
reported, 741; read third time and passed, 742

Relating .to Boundary Line between Nova Scotia and New Brunswick. Read'first time, 738; second
time, 740; committed, reported, read third.time and passed, 744

To .amend Chapter 133, Title xxxiv, of Revised Statutes, "Of Trespasses.on;wild Lands." Read first
time, 739; second time, 740; committed, progress, 742; recommitted, amended, reported, 745; read
third. timn.and passed, 748

Relating to Law Library. Read first time, 741 ; second time, 742; committed, reported, 747; read third
time.and.passed, 748

For encouragement of Agriculture, &c. Read first time, 741; second time, 742; committed,. reported,
read. third time and passed, 746

To alter and amend Act for destruction of Bears. Read first and .second times, 743; read-third time and
passed, 751

To explain Chapter 59, Title x, of the Revised Statutes, " Of Commissioners of Sewers for Sackville."
Read Erst and second times, 743; read third time and passed, 751

To alter and amend Co-Partnersbip Act. Rend firt and second times, 743.; committed, pas(ponedfor
- hree months, 750
To enable Dorchester Olive Freestone Company to hold property. &c. Read first .time, 748; second time,

751 ; committed, amended, reported, 754; read third time and passed, 758
To authorize Justices of the Peace, Saint John, to raise money for Alms Honse, &c. Read -firsttime, 74#;

second time, 750; committed, reported,750; read third time and.passed, 750
To erect a separate Parish in King's·County. Read first time, 749; second time, 752; committed, pro-

gress 756; recommitted, reported, rend third time ad passed, 758
To alter and amend Act relating to Highways. Read ffrst time 749; second time,752; co.mmitted, pro-

gress, 753; recommitted, amended, reported, 755; read third time and passed, 758
To authorize Trustees of Victoria College, Saint John, to ý:ind up affairs. Read first time, 7'49; second

time, 750; committed, progress, 751; recommitted, progress, 752; recommitted, progress, reakthird
time and passed, 759

To recover damages against Commissioners of the British and North American Railway .Company. Rend
first time, 749; second time, 750; committed, reported, 752; rend third timeand ýassed, 753

To authorize extension of King's Street, Saint John, &c. Read firat time, 752; second time, 753; com-
mitted, reported, read third time and passed, 756

To amend Act to incorporate the City of Fredericton. Read first and second times, committed, progress,
753; committed, amended, reported, read third time and passed, 756

Relating to Sickandl Disabled Seamen. Rend first and second times, 754; committed, rporrted, read
third time and passed, 755

For establishing Police Force in Chatham, &c. Read first and secodztimes,. 757; comzitted, reported,
read third time and passed, 765

lu addition to and amendment of Bill relating to Canterbury Street, Saint John. Read fitrt,ànd second
times, 757 ; committed, reported, read third time and passed, 758

To regulate the time of holding Circuit Courts in Snnbury, Kent, and Sai t John. Read'rfiç,and second
times. 757; committed, progress, 759 ; recommitted, reported, read'third timeand assed, - 763

To revive' and continue Act relating to Streets and Squares in Saint Johni. - Èr&f ad e -oa tines,
757 ; committed, reported, read third time and passed, 759

To authorize Episcopal Roman Catholic Corporation to sell land, &c. Read first nd seodd tmes, 758
committed, reported, read third time and passed, 764

To incorporate the Caledonia Asphaltic Mining and Manufacturing Company. Read 4irst and -seond
times, Committee on Corporations, 761 ; Report of- 764; committed, amendd .r ported read...tbird.
time and passed, 76

Relating to Acts for sale of Spirituoms Liquors. Reud firt and second times6 co7i61ed.epor.ted,
read third timeand passed, 764

la amendment of Chapter 137, Title xxxvii,. of thebReviged Statutes, ."f the urisdiction o Justices
in Civil Suits." Read firet andeeoëndtinies, 762 comimitted, ported, read tliird time -and,.pssed 765

Relating to certain Islands in River Saint John. Read first aud secgnd unes, 76; coinmitted,,progress, 764
To modify the Law relating to Intereut and Usury. Read farst and6seoad times, cormitted pro

gress, 763; recommnitted, reported, rend third Uime and paasd, 764
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To authorize the widening of Harding Street, in Saint John. Read first and second times, 762; com-
mitted, progress, 765; recommitted, repnrted, read third time and passed, 767

To alter and amend Act to incorporate the City of Fredericton. Read first and second times, committed, 76
reported, read third time and passed, 766

Relating to the settlement and support of the Poor of the Province.' Read first and second times, 766;
committed, progress, 770 ; recommitted, postponed to the next &sson of the Legislature. 772

Relating to the levying, assessing, amd collecting of Rates in the City of Saint John. Read irst and
second times, committed, progress, 769; recommitted, reported, read third time and passed, 770

In addition to the Act relating to the Police Force in Saint John. Read frst and second times, committed,
reported, read third time and passed, 770

To incorporate Caledonia Mining Company. Read first and second times, 771; referred to Select Com-
mittee, 772; committed, reported, read third time and passed, 772

To amend an Aet relating te Highways. Read first and second times, committed, reported, read third time
and passed, 773

To establish the University of New Brunswick. Read first and second times, committed, reported, read
third time and passed, 773

To amend Revised Statutes, Title vi, "Of Municipalities."' Read firt and second times, committed, post-
poned for three months, 774

To continue and amend the Laws relating to Steam Navigation. Read first and second tines, committed,
reported, read.third time and passed, 774

To provide towards the expense of Cape Race Light. Read firet and second times, committedireported,
read third time and passed, 775

BROOKE, The Rev. J. M., D. D.
Appointment of, as Chaplain te the House, 613

CLERK of Legislative Council,
Leave of absence granted to, 667

COMMITTEES. Special,
On the subject of Reporting and Publishing Debates of the House, 613; Report of, 654
To examine and report upon Bills relating te Coiporations, appointed, 648; Reports o, 680, 722, 738, 764, 772
To report, &c, on European and North American Railway, 651: Report of, 774
On the subject>of the Fisheries, 664; Report of, 731
To examine and report on Contingencies, 771; Report of,. 777

DEALS, Foreign, Drawback on,
Despatches in reference thereto, 715

FINANGIAL STATEMENT, 670
FISHERI ES,

Report of Committee on, 731; His Excellency's reply to, 739
GOVERNOR, Lieutenant,

Speech at opening Session, 611; Address in answer to, moved,, 613; Address,6.4; presented, 6 15 Reply, 615
GOVERNMENT, Seat of,

Report of Commissioners on removal of, 709
HOUSE, Divisions of,

lu reference to Law Library Bill, 747
On Co-Partnership Bill, 750
On Resolutions in reference to Banrk., -760
On Caledonia Miinýg Company Bill, 772
On Bill for support of Poor, &c. 773

LIBRARYI, LEGISLATIVE,
Committee on part of Assembly, 649

MESSAGES from His Excellency the Lieutenant Governor,
In reference te Inter-Colonial Line of Railway, 616
With copy of Report of the Commissioner of Publie Works, 650
With copies of Despatches referr!"g to the Fisheries of the Saint Lawrence and neighbouring R vere, 651
With copies of Report, &c. relative te Railway Works, 669
With relerence«to Federal Union of British North Am6ericanProvinces 697
With copyof Report of the Postmaster'Geneal 708
lu reference te Drawback on Foreign Deals,,- '. 715
In reference to Light House on Cape Race, 726
In reference te Law regulating Marriage and Divorce, &c. 729
With Boundary Survey between Nova Scotia and Nèi- Brunswick, 735
With Return of Engineering Staff on Railway, 762
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ORDER, New Standing,

PETITIONS,

S. Bayard, M. D. and others,
Trustees of St. Andrews Church, Saint John,
The Chamber of Commerce, St. John,
Peter M'Lean and others,
George Cox and others,
Rev. Richard Vereker and others,
St. John Gas Light Company,
Hon. C. Fisher and others,
Rev. James Jack and others,
Mayor Aldermen, &c., Saint John, 679, 6
W. O. Smith and others,
J. P. Ford and others,
George Fox ana others,
Inhabitants of Madawaska,
Rev. William Bennett and others,
Rev. William Elder and others,

For rw
W. R. M. Burtis,

For, against, and in amendment of Acts of Assembly.
615
do
do
648
663
665
666
667
668

88, 738, 762
679
680
682
683
do
do

Iev. Henry M'Lardy and others,
Diocesan Charch Society,
Trustees St. Andrews Cburch, Saint John,
Presbytery of Saint John,
Trustees of St. Paul's Church, Fredericton,
ILev. W.-Arnold and others,
Trustees and Kirk Sessions, St. Andrews,
ILector, &c. ofTrinity Church, Sussex,
William Wilson and others,
George W. Adams and others,
Meurs. M'Moran and Donn,
George Fenety and others,
William Olive and others,
0. B. Cougle and others,
J notices of Pence, Saint John,
1'. Robinson Moore,

muwration, pecuniarry aid, and -relief.

PROTEST,
To passage of Bill to modify the Laws relating to Interest and Usury,

RAIL WAYS,
Address to His Excellency in reference to, 712; Report of Committee on Address,
Report of Committee on European and North American Railway,

REPORTS laid before the House by command of His Excellency,
Commissioners of Lunatie Asylum,
Commissioners of Light Houses,
Commissioners of Portland Police,
Hon. J. Davidson, on Tracadie Lazaretto,
Madras Board,
Inspector of Steamers, Saint John,
Railway Police Magistrate,
Of Criminal cases tried,
Of Commisgioners on Boundary between Nova Scotia and New Brunswick,

REVENUE,
Estimate and Expenditure of,

SCHOOLS,
Report of Superintendent,

715

685
'688

691
691, 695

do
do
do
705
do
706
707
738
744
do
745
751

733

769

713
774

663
do
do
do
do
do
do
do
735

677

679


