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SUBMARINE TELEGRAPH CONTRACT (HALIFAX AND BERMUDA).

RETURN to au Order of the Honotirable hie Ilouse of Conmon.,
dated 3 June 1889;-for,

COPY " of TREASURY MINUTE, dated the 3rd day of June 1889, relating to
the CONTRACT, dated the 12th day-of April 1889, for the Construction of a
SUBMARINE TELEGRAPH LINE from Halifax, Nova Scotia, to the Island of
Bermuda (in continuation of Parliamentary Paper, No. 120, of Session 1889)."

Treasury Chambers, W. L. JACKS ON.
3 June 1889.J

My Lords have before them the Agreement dated the 12th April 1889,
with the International Cable Company, for laying, working, and maintaining a
Submarine Telegraph line frorm Halifax to Bermuda.

Clause 14 of the Contract runs as follows:-

" The Company shall, within one month from the date of the execution
of this Agreement, or within seven days of the approval of this Agreement
by the House of Commotis, whichever date shall first happen, prove to the
satisfaction of the Treasury that the sum of 100,0001. portion of the
capital of the Company has been subscribed and fully paid up, and that
the Company bas resolved that 80,000 1., portion of the aforesaid sum of
100,0001., shall be specially and exclusively appropriated to the cost of
constructing and laying such telegraph line."

The Agreernent was executed on the 12th April, and was approved by the
Flouse of Commons on the 9th May; therefore, the date before which the
conditions of Article 14,.required under the Agreement to be fulfilled, was the
12th May.

Subsequent Io the execution of the Agreenient, but before it had been
approved by the House of Commons, application was made by the Conpany
for sanction to the transfer of the Agreement to a separate Company, to be
specially formed for the purpose of carrying it out.

Such transfer was permissible with the consent of the Treasurv under the
Agreement (Clause I1), and would be in accordance with the course folloved
in previous similar cases.

The Company also represented that in tie event of a transfer, and of the
formation of a new and separate Company, the time allowed for fulfilling the
condition of Clause 14 vas short, and asked that it might be extended.

My Lords, however, postponed the consideration of the proposed transfer
until the decision of the House of Commons as regards the approval of the
Agreement should have been taken.

In anticipation of such approval, the Company, in support of their application
for sanction to a transfer and for an extension of time, produced to their
Lordships' solicitor, on the 9th May, criginal documents which proved to his
satisfaction that capital in the proposed new Company to the extent of 100,000 1.
had actually been underwritten by persons of undoubted responsibility.
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The Agreement having been approved by the House of Commons, their
Lordships' solicitor reported these circumstances to the Financial Secretary on
the 11 ti May, and advised that, as the Treasury had already, although
informally, been satisfied that the requisite capital had been undervritten by
responsible persons, as the proposed extension of time would make the period
within whicl proof of paid-up capital was to be afforded coincide with the
period within which the deposit of 15,000 1. was to be made (as had been
originally proposed), and as these conditions of the contract did not appear to
him to be of the essence of the arrangement, but rather preliminary matters
wvithin the discretion of thelir Lordships, in his opinion the terms might be varied
ab proposed, and that such deviation would not derogate from the Parliamentary
contro of the transaction, no alteration being made in the subsidy, in the service
by which it was to be earned, or in the period during which it was to be paid.

The Financial Secretary reports to the Board that in these circumstances
he was of opinion that a provisional sanction might be given to the transfer of
the Agreement to the proposed new Company, and also that he concurred with
tihe opinion of the solicitor that the security contemplated by Clause 14 having
been practically provided the proposed extension of the time might be grInted.
le therefore authorised provisional sanction to the transfer of the Agreement

to the proposed new Company ; and in order that no technical ditliculty should
prevent the carrying into effect of an Agreement which the House .of Commons
had approved, lie agreed on behalf of the Board that the new Company should
be allowed one month fron the 9th May, the date of the approval by the
House, for the necessary formalities of formation and for the actual provision
of the capital already known to be practically available.

The Financial Secretary thiuks that it vould be advisable that the circum-
stances of the case should be laid before the House of Comnions.

My Lords concur: they think that in the event of any deviation being made
in the condition of any contract approved by the House of Commons, even
though such deviation May be only technical, and may be required in the
public interest, full information of such deviation should beý laid before the
House.


