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CANADA CENTRAL RAILWAY.

MANAGING DIRECTOR'S REPORT.

Ottawa, 1st August, 1869.

To the President and Directors oj the Canada Central 
Railway :

Gentlemen,
In compliance with a resolution of the Board of Direc

tors of this Company, passed at a meeting held at Ottawa on 
the 14th August of last year, I proceeded to England on the 
21st of that month, for the purpose of laving before the 
English shareholders the plans and profiles of the line, to
gether with such other statistics and information as were 
required to enable persons unacquainted with the localities 
to form some idea of the probable amount of traffic the pro
posed Railway would command, in order that they might 
take such steps as they considered necessary to induce other 
capitalists to take an interest in the enterprise.

On my arrival at London, (England), I ascertained that 
Mr. Bolckow,—with whom I was desired first to put myself



in communication,—was on t/.e continent, whence he did 
not return until the 2ilth ol September. Subsequent to that 
date, and accompanied by him, I had several interviews 
with influential men in London, with the view to the imme- 
diate introduction of the scheme to the public, but I regret 
to say that the result was in every instance unfavorable to 
the placing of any Canadian Railway scheme on the market, 
in the then state of public feeling as regarded tnose enter
prises, more especially unless either the interest on the 
capital was guaranteed by the Canadian Government, or a 
sufficient local subscription obtained to offer some assurance 
to people at a distance, that the inhabitants of the district 
through which the proposed line would run, had faith 
in the enterprise.

It was consequently evident that the time chosen for the 
introduction of the scheme in London was unpropitious, and 
also that had it been even more favorable, the probability 
was that without some such evidence of local interest as I 
have above indicated, the attempt,—though backed by the 
powerful influence of Messrs. Bolckow and Vaughan.— 
would most likely have been a failure. Subsequently an 
effort was made to raise funds through a private source, the 
details of which attempt it is unnecessary to specify, inas
much as it also fell through for the same reason, viz., a want 
of confidence on the part of English capitalists in Canadian 
Railway securities.

Towards the latter end of October, I proceeded to 
Middlesboro’, at Mr. BolckowVrequest, for the purpose* of 
laying the matter before some of his more immediate per
sonal friends in that locality.

He arranged with them for several meetings, and the 
merits of the scheme were thoroughly discussed, but with 
the same result as in London, except that still more stress 
was laid upon the fact that there was a total want of evidence 
of a local character, that the road was needful to the inhabit
ants, and that, consequently, in the face of the failure of other
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munerative investments.

I left England on the 5th November, and arrived in 
Brockville on the 20th, and in compliance with a request of 
Mr. Bolckow’s, 1 at once commenced the preparation of a 
prospectus and maps, with a view to making another effort 
in London to introduce the scheme on the market, in the 
ev ent, either of a reaction occurring in the public feeling 
there, or of individuals or municipalities here taking the 
matter up and offering such assistance as was required to 
make the scheme more attractive. As far as X can learn no 
such change has occurred in England, and nothing has been 
done in the localities interested, although ever since my re
turn I have endeavoured, on all occasions,—through, the 
press and otherwise, wherever opportunity offered,—to urge 
upon the people of Ottawa and vicinity that if they really 
desire to see the road built,—which I cannot but believe they 
do,—it is absolutely necessary that they should offer such 
encouragement by subscribing stock, giving bonuses of right 
of way, &c., as to demonstrate their wish for the railway, and 
their willingness to contribute towards its construction in 
such a manner, that,—backed as it would be by the powerful 
influence of the gentlemen who thus far have controlled the 
charter,—sufficient confidence might be established to en
able them to float off the scheme, and construct a railway
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the work last season, that it will be completed whether they 
assist or not. Every effort has been made, more especially 
since my return from England, to counteract the pernicious 
effect of this absurdly false impression, and I trust that all 
interested now fully realize that they must themselves come 
forward and subscribe liberally in aid of the road it they 
desire to derive the benefits which will undoubtedly follow 
on its construction, and to keep pace with other more fa
voured portions of the Dominion.

I beg to submit herewith the Secretary-Treasurer’s 
statements, showing the expenditure up to date, with a re
port from the Company’s Engineer on the progress of the 
construction of the railway of which he has charge.

It will be seen by these documents that the total cash 
expenditure up to date has been $52,456.29, in return for 
which we have a station ground at Ottawa city, two and 
a-half miles of road graded, the excavation of two of the 
heaviest rock cuttings between Ottawa and Carleton Place 
nearly completed, this portion of the line almost entirely 
cleared, and sufficient fencing material and ties delivered 
for the whole distance.

I remain, Gentlemen,
Your obdt. servant,

(Signed), H. ABBOTT,
V. P. & M. D. C. C. R.
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the amount of work done upon me Tme during the past 
year, for the information ol the President and Directors ol 
the Canada Central Hail way.

Two of the heaviest rock cuttings, viz., that near the 
house of Judge Armstrong, above this city, and the other 
leading into the station ground at Carleton Place, are in 
course of excavation, and will won be completed, and in ad
dition to these a mile and a quarter ol railway, at either 
end, is graded and ready for the superstructure.

The entire line, with the exception of a distance of less 
than a mile, composed of clumps of wood still uncut, is 
cleared to its full specilied width of one hundred feet. A 
complement of fencing material has been placed “ in situ,” 
and though, at this moment, I am not prepared to give the 
exact number of ties furnished, in consequence of those we 
have obtained from up the Mississippi river not being yet 
delivered in a state for examination, I can still confidently 
assert, from inspection I have made, that a sufficiency is 
now in hand to equip the whole length of the main line 
from one end to the other.

The only right of way which has yet been acquired, is 
the property of Mr. John Rochester, on the “flats,” which 
has been purchased for a station ground.

As you desired, I handed in a plan to accompany the 
application of Mr. Richardson for the right of way through 
the city. Upon this plan two lines were laid down between 
the crossing of the Richmond road and Ashburnham Hill, 
one running along the road and the other skirting the foot 
of the hill itself.
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I said I could see no objections to doing so, but that I 
felt satisfied the great additional length of line required 
would make it a change not likely to be entertained by the 
Directors.

A survey has since been mad -, and in addition to an 
increased length of line of nearly a mile, the extreme rough
ness and rocky nature of the ground leads me to the un
doubted conclusion that I was right in my conjecture, and 
that adherence to the entrance already selected, as shown 
by one or other of the two lines first submitted is a certain 
consequence.

This involves the amount of actual work done, and 1 
do not know that I can say more than that when the Com
pany once makes a move toward the complete construction 
of the line, they will find the forests cleared before them, 
part of the fencing already erected, the material for the 
whole of it delivered, all the ties they require in hand, and 
nothing left to be done but to grade the road bed for their 
reception, and top them with the rails.

I am, sir,
Your obedient servant,

D. STARK,
Engineer C. C. Ry.

H. Abbott, Esq., (
Vice-President C. C. Ry. j
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At the meeting of Direct 
inst., the following gentlemer 
ensuing year :

J. Or. Richardson, Presi 
dent and Managing Director ; 
and Treasurer.

Moved by Mr. Abbott, sel
Resolved,—That this Board understaoB^^^^W3ity Council of Ottawa 

had liberally determined to meet the views of tile ™ompany, by donating the 
right of way through the city, as laid down by the plan submitted to the City 
Council ; but now learns, with disappointment, from the report of its En
gineer, that such concession has been declined, and that the Company is desired 
to make its approach to the city terminus by a line more devious, involving 
largely increased length of track and cost of construction ; that it would not be 
judicious to incur this extra cost, and, therefore, that the Company respectfully 
urges the City Council to reconsider this matter, so important to the welfare of 
Ottawa, because, unless a city connection, suitable to thi views of the Company, 
as well as to the present and future wants of the city, be donated, and the public 
interests of the City of Ottawa thus demonstrated ; this Board fears that the 
success of the entire enterprise will be imperilled. Resolved—That a copy of 
this resolution be submitted to the City Council, and also published.

Carried.


