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GRAND TRUNK RAILWAY COMPANY OF CANADA.

On Wednesday, at noon, the Second Annual General Meeting of the Stock-
holders in this Company was held at Swords’ Hotel, Quebec, BExsamiNn HoLmes,
Esaq., Vice-President occupying the Chair.

The Chairman having called upon the Secretary to read the advertisement con-
vening the meeting.

Mr. J. M. GraNT, Assistant Secretary proceeded to read the Report of the
Directors, as follows :—

The Directors beg to submit their second annual report to the Stockholders of the
Company.

The Railway between Montreal and Portland continues in excellent order, and
the Line is in a state of solidity, and efficiency that would justify trains being run at
very high speed, whenever the developement and increase of the through iraffic may
render such a course desirable.

The Quebec and Richmond Section, which at the instance of Parliament to
accomodate the public, and from motives of policy, was partially opened at the com-
mencement of last Winter had to be closed so soon as the absence of frost permitted
ballasting to be conductod with facility, it is now fully ballasted, and in such good
order that the express train lias successfully accomplished the distance between Mon-
treal and Quebec 168 miles, in five hours for the last two months.

The number of passengers carried since the trains have been enabled to run re-
gularly, warrant the hope that when we can command a better through fare from the
West, and the route becomes better known to the Americans, this Section cannot
fail to be highly remunerative.

At the date of the last advices from England £2,922,625 sterling had been
received on the A series of shares, and Debentures leaving only £659,775 sterling
to Le received on this issue of Capital.

The next call of £2 10s. per share;and of 10 per cent, on each class of bonds, will,
in accordance with the terms of the Prospectus, be due and payable on Friday, the
12th day of October next.

It will be remembered that a portion of the proposed capital of the Company,
amounting to £837,600 in bonds and shares, wasreserved for parties interested in the
existing Canadian undertakings who were considered to be entitled to, and under the
then existing circumstances might be expected to claim the benefit of such reservation.
Obvious causes which shortly afterwards supervened, defeated this expectation, and
no part of the reserve so appropropriated was taken up.

It therefore became necessary to supply the deficiency from some other source,
and application having accordingly been made to the Provincial Government of Ca-
nada for a further advance of Province Bonds, to an extent corresponding with the
deficiency so created, an Act entitled an Act for granting additional aid, by loan, to
the Grand Trunk Railway Company of Canada, 18 Vic. cap. 174, was passed in the
late Session of the Canadian Parliament, whereby the Governor General was em-
powered to grant such aid to an amount not exceeding £900,000.

Under the powers of this Act, bonds will be granted to that amount at the same
rate of interest as borne by those already issued, and for a term of 25 years. The
fund to be raised by these Bonds is, however, expressly applicable only to works ex-
ecuted subsequently to the 1st May, 1855.

The Directors have not hesitated to avail themselves of the assistance thus con-
siderately and opportunely afforded, and they feel assured that in this they will have
the ready concurrence and sanction of the Shareholders.

On the one hand, an additional preferential charge is created to the extent of the




interest upon that proportion of the amount reserved as before mentioned, which, if
the reserve had been taken up, would have been represented in shares; but on the
other hand, by means of the aid thus afforded, the Directors have been able to effect
arrangements for the common benefit of all concerned in the undertaking.

These have been embodied in a proposal for a supplemental agreement to be en-
tered into between the English Contractors (Messrs. Peto, Brassey, Betts and Jack-
son,) to which the latter have assented, and of which an outline is now submitted to
the Shareholders for their approval.

1t will be in their recollection, that in the report of the Directors of the London
Board made in May, 1854, it was intimated that the Contractors, in consideration of
additional time being allowed for the exccution of certain of the works comprised in
their contracts, undertook that the Shares and Company’s Bonds of the B series
should not be issued—the former before the 1st January, 1857, the latter before the
Ist January, 1856. But the absorption of the large amount before adverted to in
expenditure, not applicable to their contracts, aud from which they derived no
benefit, justified some modification of this arrangement.

By the new arrangement now alluded to, provision is first made for payment of
the balance due to the Contractors in respect of works certified up to the 1st May,
1855 ; and as no part of the new Province Bonds is available, as has been said, for
works executed before that time, this payment is to be made in B Shares and B
Company’s Bonds—two-thirds in Bonds, and one-third in Shares.

For the works to be actively prosecuted between St. Thomas and Toronto, es-
timated at £1,600,000, the Contractors are to receive payment, one-half in cash and
the remainder in equal proportions of 1B Company’s Bonds and B shares, on which
latter £12 10s. is to be taken as paid, and out of the cash payments is to be deducted
the interest payable by the Contractors to the holders of bonds and shares according
to the provisions of the original contract.

The Contractors are to pay the interest upon any excess of the proportion of B
Company’s bonds to B shares which may arise from the appropriation ebove-men-
tioned, ontil such proportion is rectified by the further issue to the Contractors of B
shares against works—the Company undertaking that, not later than the Ist of Sep-
tember, 1856, they will sanction the execution of works sufficient to restore the due

proportion.
No call is to be made on the B shares beyond the £12 10s., to be credited

thereon, until after the 1st May, 1857.

Should any extra works be required the Contractors have agreed to accept
payment in bonds and shares of the Atlantic and St. Lawrence Company, calculated
at par in sterling, which bonds and shares the Company holds to the extent of
£200,000, which are reserved as a provision for this purpose.

The Contractors leave to the disposal of the Directors the Province Bonds to
which they are entitled under their original contract, and they will be credited from
time to time with the premiums realised upon sales on suck portion only of those
bonds as shell be applicable to works executed by them, as and when they are
executed.

They consent to the suspension of the works from St. Thomas to Trois Pistoles,
and from Belleville to Peterborougl, until the 1st September, 1856, at which date
the Company is to determine what portions of the suspended works are to be proceeded
with, and the Company is to have the option of further suspending any of the above
mentioned works, on terms which the Directors conceive to be fair and equitable.

"The contractors also agree to a modification of the contract for the Vietoria
Bridge. This arrangement will enabie the Directors to consider whether it is possi-
ble to adopt any more economical plan for its construction. It is understood that
the present expenditure on that work is to be limited to £60,000, that being the
amount estimated as required for fulfilling existing arrangements with sub-contractors.
Should this estimate be exceeded, such excess is to be paid for in B shares only ; and
all future payments for the Bridge, after the 1st September, 1856, are to be made in
B bonds and shares, in the proportions which will remain after giving effect to this

arrangement.
‘I'hey undertake to proceed actively with the works from Montreal to Toronto,

and from Quebec to St. Thomas.
The Directors submit the foregoing arrangement to the Shareholders, as not
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only fair and equitable in itself, but as affording the best remedy for contingencies
which might have impeded the successful prosecution of their undertaking, and they
propose that a supplemental contract be exécuted in accordance therewith.

The works actively prosecuted are those from which the largest and earliest
return is to be expected. Those which are suspended are the portions likely to be
least remunerative. The diminished rate of progress of the works on the Victoria
Bridge is in accordance with a desire very generally expressed, and by concentrating
the energies and resources of the contractors upon the other parts of the undertak-
ing, will expedite the completion of the Main Line of Railway. !t also affords an
opportunity for consideration whether some plan of construction may not be devised,
whereby all the advantages to be derived from completing this important link in the
great chain of communication may be obtained at a less charge upon the undertaking.

The capital accounts submitted herewith show that thé expenditure under that
head to the 30th June last, amounts to £6,472,296 18s. 5d. of which £1,722,152
15s. 1d. was on account of the Montreal and Portland Section including additional
Locomotive stock, &ec.

£2,117,923 9s. 0d. for works between Montreal and Toronto,
£1,077,676 11s. 8d. do do Toronto and Stratford,

£ 892,991 19s. 11d. do do Quebec and Richmond,

£ 325,835 10s. 0d. do do Quebec and St. Thomas and
£ 259,175 3s. 5d. for .ne Victoria Bridge.

The Directors append hereto the Reports of Mr. A. M. Ross, the
Engineer of the Company, and of Mr, S. P. Bidder, the General Manager.
By the former it will be seen that the Section, from Montreal to Brockville,
(125 miles) will be ready for opening; wichin a couple of months from the persent time
and from its perfect construction there will be no cause for regretting its immediate
use—~the whole of the materials used being of the best quality and workmanship. An
ample supply of Engines and Carriages of various kinds now completed and erecting
at the Company’s extensive works at Pointe St. Charles wili be in readiness in due
time. And from the latter it appears that ¢ the working expenses for the Lost half year,
are a fraction over £11 per mile, per week; but considering that it is the worst
half year, both in receipis and expenditure, the result is with less difficulty accounted
for, and it is stili to be hoped that we shall be able to bring the working expenses to
within £10 per mile through the Lower Province, and every exertion will be made
to do so. The Trains now running are capable of earning double the present receipts
without materially increasing the expenditure.”

At the close of the present year, the arrangement made with the Great Western
Railway Company under which the two Companies have agreed te suspend their
works west of Stratford and London in the direction of Sarnia, with the view of
avoiding the construction of competing lines, will terminate. The Directors will
use their utmost endeavours to effect such an arrangement with the Great Western
Company as will prevent competition, and be mutually advantageous to both Compa-
nies, and they have the satisfaction of being able to state that the contractors for the
Western Section of the Grand Trunk Railway are prepared to co-operate with them
in any plan that may be agreed npon.

In accordance with the terms of the Amalgamation agreement, a Ballot has
taken place among the Directors by which the seats at the Canada Board of Messrs.
Ross, Hincks and Holmes, and at the London Board of Mr. H. Wollaston Blake
have been declared vacant.

These Gentlemen are eligible for re-clection and offer themselves accordingly.

In accordance with a general wish expressed by the Shareholders of the Com-
pany, at a Meeting held in London on the 24th July last, a report of the progress of
the undertaking and the accounts of the Company will henceforth be issued each half
year.

The Capital and Revenue accounts for the twelve months ending 30th June last
are herewith submitted.

(Signed) B. HOLMES,
; Vice-President.




To the Directors of the Grand Trunk Radway Company.

GENTLEMEN,—

In reporting to you the state and progress of the works in course of construction,
I beg to inform you that, upon the Sectioa from Montreal to Brockville (125 miles)
the whole isin so advanced a state towards completion, that, I have every reason to
hope it will be perfectly ready to open for traffic within two months from the present
time, and T am happy in being able to add that, its perfect construction then will be
such as to leave no room for regretting its immediate use ; the excellent quality of
every description of material used, and the superior workmanship displayed in every
edifice connected with it (and there are many very large and important ones) will, I
believe, in all instances be found faultless. An amplé supply of Enginesand Carriages
of various kinds now completed and erecting at the Company’s extensive works, at
Point St. Charles, will be in readiness in due time.

The Middle Section, from Brockville to Belleville (95 miles) is throughout its
whole length in active progress; all the masonry including the principal Station
buildings, [ have every reason to believe will be completed this season j the excava-
tions generally are in a forward state, and very little, except laying and ballasting
the permanent way will be left for next year’s operations.

"The remaining 113 miles extending to Toronto have not hitherto been proceeded
with so extensively as those already referred to, excepting for forty miles eastward
from Toronto § the works npon which, especially in excavations and embankments,
are very heavy : the condition of these is now, however, such as to warrant me in
stating that, with the appliances employed, I have no doubt of their completion in two
months from the present time ; when there will remain only such portions of the per+
manent way and ballasting to complete as are thus necessarily deferred ; but, whether
or not, it will be advisable to open this Section of 40 miles, under these circumstances,
before the spring of next year, 1 am not at the present moment prepared to say,
more especially as the connecting link between it and the Western Section, passing
in front of the city of Toronto, cannot be completed in consequence of the variable
policy of the City Authorities in reference to the construction of the Esplanade
along which the Railway was intended torun. For some months past this work has
been unaccountably suspended on grounds which appear wholly untenable, and as they
cannot be resumed without the concurrence of the ejected parties, some time may
yet elapse before the Grand Trunk Company are in the position to prosecute this
work themselves, and as I can see no other solution to this question, I have no hesi-
tation in now saying that, when once we begin, a few months will accomplish all our
objects.
The works of the Western Section from Toronto to Stratford (90 miles) are fast
drawing to a close ; the iron work of the Credit Bridge, the largest work on the Sec-
tion, will be the last to complete, and possibly may require nearly three months to accoms
plish ; the remaining works of laying and ballasting are now in full operation, as also the
Station Buildings, all of which, I have every reason to believe, will be finished by
the same time. As regards the works upon this Section in point of quality, they will
vie with those before referred to, or any other to be found on this Continent. The
Rolling Stock is nearly complete and delivered. Beyond Stratford, for a distance
of 12 miles, to St. Mary’s, a considerable amount of work has been done in the
masonry and grading, and very little beyond providing materials for, and laying the
permanent way, remain to complete this extension ; which brings us to the point, it
will be necessary to determine the route by which we shall reach Sarnia ; and, as so
much of the success of the whole project will depend upon its 'Western T'erminus on
Leke Huron, it is, in every point of view, desirable that no time should be lost in




ns

ur

9

determining upon the plan to be pursued. If a junction with the Great Western at
London be adopted, its accomplishment will be of speedy execution, and the interests
of the Line cannot suffer materially by the short delay necessary for this object.

VICTORIA BRIDGE.

This work has not made that progress demanded by its importance as tue con-
necting link of 500 miles of Railway on each side of the St. Lawrence at this place.
It is to be regretted that the financial state of the Company’s affairs shouldjretard the
progress of this work so essential to the profitable working of the whole system de-
pending on it ; so long as this work remains unfinished, the inevitable effect will be to
confine all future traflic operations to mere local wants ; and, of the value »f these
we have already a deplorable example in the sections now in operation, which should
have the effect of stimulating to further exertion, instead of hesitation and delay in
the prosecution of this work. The wisdom of any decision in reference to this struc-
ture, would be far better evidenced by the determination, first, to test its practicability
(if on this head there remained any doubt) before any outlay on Railways was incur-
red. 'The exhaustless traffic between Europe and the Great West legitimately be-
longing to the Grand Trunk Railway will be entirely shut out so long as this link
is left mcomplvte which, every days experience will in due time begin to show ; ; and I
feel, I ought not to omit, again recording the fact, patent in orlgmatmg this great
enterprisc, that any step which should fall short of carrying it out in its integrity
must be fatal to its prosperity as a whole. No man already acquainted from expe-
rience with this mode of intercommunication, and knowing personally the command-
ing position of the Grand Trunk Railway, can, without bias, dissent from this view.
Having stated this much, I must be permitted in my own justification, to lay claim to
a thorough knowledge of its origin, its progress and its destiny, and I feel I should ill
discharge the duty now imposed upon me if I refrained at this juncture from thus pro-
minently stating my views.

Our present operations in the construction of the Bridge are confined to the
completion of Pier No. 2 ; the foundation of which was got in last year: a few weeks
will now complete it. The south abutment is also proceeding satisfactorily, and he-
fore the close of the season it will be in as forward a state as the north abutment—
which was brought up last year to the height of 8 feet above summer water level.

The dams of Piers Nos. 3, 5 and 6 are got in, and we hope to have all these
securely raised above the water level this year. We shall also get in the dam for
Pier No. 4 and secure it for the winter ; I am not quite certain that we shall have
any masonry in the dam this year ; if there be any prospect of accomplishing this—
we shall not omit the opportunity. The embanked approach to the north abutment
is being heightened and widened, and we hope to place it beyond the ravages of the
winter’s operations by the close of the season.

The Quarries at Pointe Claire are in full operation, the stones being now got out
are of enormous dimensions, and the appliances for their transport and every operation
connected therewith are on a proportionate scale. Quarries are also opened on Lake
Champlain in the United States, which supply the stones for the south abutment,
these are in every respect similar in color and quality to those procured at Pointe
Claire.

QUEBEC AND RICHMOND.

This section, you are aware, was opened for traffic in November last year, the
close of the navigation rendering this step necessary ; the difficulties of the winter
were more than ordumnly severe as the results shew in the cost of working it through
these months ; and if we had not before us the fact of being able Lﬂtctually to glar(l
against similar disasters in future, we should not be Justlhed in again attempting a
winter campaign upon this section. Our first winter’s experience on the Portland
line pointed out where snow fences would be of service, and their adoption fully pro-
ved their efficacy ; and although the last winter surpassed in amount of snow, any we
had previously known on the Portland line, the precautions we had taken so effec-
tually answered the purpose as to render any hindrance from this cause of rare and
trifling occurrence. We are now pursuing a similar plan with such portions of the
Quebec and Richmond section as require it ; and if attended with equally favorable
results our object will be fully and satisfactorily attained.

The complete Ballasting of this Section has been fully and amply accomplished
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this sumnmer : the fencing is completed, and the drainage throughout is as perfect as
it can be made ; the frequently repeated very heavy falls of rain within the last two
months amply testify to the sufficiency of these measures. The express trains com-
menced running on 17th July, and the regularity with which the journey is performed
is the best criterion of the excellence of the road—the distance of 168 miles being
run in five hours—no pains have been spared by the Contractors to finish this section
as perfect as it could be made ; and its condition now is such as to leave nothing to
desire ; but before giving them their final discharge I would suggest that the Provincial
Government be required to direct its thorough inspection both in respect of its works
and equipment: such a course would be s *isfactory to the Contractors, and, I believe,
to all others interested.
QUEBEC AND TROIS PISTOLES.

The works upon this section to St. Thomas (40 miles) are generally as forward,
as any of those already referred to. The iron work of the Etchemin Bridge,
consisting of six spans of 100 feet each, will be the last to complete ; owing to the
loss of the ship in which it was sent early in the spring—this had, in consequence, to
be replaced, and we are in daily expectation of its arrival—the last shipment having
left England five weeks ago.

The opening of this Section will entirely depend upon the completion of the
Etchemin Bridge, and if nothing more unforseen happen, it will progress without
interruption.

MONTREAL AND PORTLAND.

The only work remaining to finish upon this Section is confined to the station at
Portland, and the relaying of about twelve miles of way in that neighbourhood, all of
which will be accomplished as speedily as practicable. The new Passenger Station
is completed, and appears to answer its purpose well ; the offices hitherto occupied
in various parts of the town are now amply accommodated at the Station, sundry rents
and other expenses thereby cease. This building 444 feet in length, nearly 100 feetin
width, with the side occupied by the offices, divided into two stories, has been finished
by the Company under the management of Mr. Beal, for twenty eight thousand
pounds currency, which includes all the furnishing required for tne offices and waiting
rooms ; being fully 25 per cent below the amount of the lowest tender received for
its construction a year ago, fully justifying the resolution then adopted, not to accept
any of the offers made. g

The Engine House and Shops at Gorham, which were accidentally burnt last
January, are being rebuilt. This will involve an expenditure of nearly £4000 cur-
rency. Some of the Locomotives standing at the time of the fire in this building
were much injured ; hence, the unfavorable state of our repairng accounts as com-
pared with former periods. In this District we had also to incur the cost of restor-
g a River Bridge destroyed by the Spring floods for want of sufficient space for
the water flow ; we enlarged it to double its former dimensions, and laid the rails upon
wrought iron beams similar to those in use on other portions of the Grand Trunk
Railway. We had also to make additional openings in other embankments for simi-
lar objects, which the extraordinary floods of last spring pointed out to be necessary ;

in some instances the embankments were washed away, and the necessity for these

precautions became imperative,
The Berlin Falls branch has been graded, the permanent way 1s being laid, and

will very shortly be completed.

The traffic this season has not reached an amount, by any means, satisfactory ;
and when we look into the causes, we find that the Lumber trade has greatly fallen off ;
and to the general depression in thisbranch of traffic, thisis mainly attributable ; we hope
however its duration will be limited, and that in due time we shall feel the effects of a
change for the better. Another considerable item of Revenue has completely failed
us this year, viz:—the entire absence of all Ocean Steam communication with
Portland ; this is a subject of the last importance to the Grand Trunk Railway, and
one which will always claim the earnest solicitation of those interested i its prosperity.

I have the honor to be, Gentlemen,
Your Obedient Servant,
ALEX. M. ROSS,

Montreal, September, 1855. Engineer.
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REPORT OF THE GENERAL MANAGER.

GENTLEMEN,—

In presenting my report of the working of the lines in operation through the
Lower Province for the year, ending June 30th, I regret that the result is not
so satisfactory as I had every reason to expect, for had the developement of the Lumber
Districts continued in the same ratio it exhibited for the first twelve months after the
completion of the Junction with the Atlantic line, ali our estimates would have been
fully realized.

The past season has, however, been one of unparalled depression n all commer-
cial circles, and more especially in those frora which we expected to derive consider-
able revenue.

The Lumber trade has been completely paralyzed, while the distress in the
Agricultural Districts has been such, that the Farmers in several localities were short
of seed grain, and 1n some instances were compelled to apply to Government for assis-
tance. In addition to this, the withdrawal of the Steamers from Portland, for the
purposes of the war, has deprived us of an important element in our calculations of
receipts.

To show the deficiency of the harvest last year, it is only necessary to state
that the price of Flour was higher atDetroit than at New York.

The Quebec and Richmond Section, partially opened in November, was worked
through a winter of great severity, the snow storms frequently impeding the Trains
for two days, for which we were unprepared with a remedy, until the experience of a
winters working, had pointed out the necessary positions for snow-fences, and other
precautions incidental to working in so severe a climate.

In consequence of these difficulties the receipts on this section hayve been insuf-
ficient to cover the expenses and have had the effect of reducing the profits on the
Main Line.

The working expenses for the last half year, are a fraction over £11 per mile,
per week ; this exceeds the estimate made by the Chief Engineer and myself; but,
as you will see by his report, is accounted for by several heavy renewals and repairs
in Locomotives and Cars, consequent upon the severe winter’s work entailed upon us,
especially upon the Quebec and Richmond. I still hope we shall be able to bring
the working expenses to within £10 per mile through the Lower Province, and every
exertion will be made to do so. The Trams now running are capable of earning
double the present receipts without materially increasing the expenditure.

To compete for the Quebec Passenger traffic with the old established river
Steamers, and to make the new route by Railway known, it became necessary on the
opening of the navigation to make a considerable reduction in the Fares, and accel-
erate the speed of the trains, so as to accomplish the distance (168 miles) in Five
hours ; and, I am glad to say, the result has exceeded my expectations.

T'o meet the times, and enable the inhabitants to attend the markets, return
tickets have been issued at a single fare, and every other inducement offered to pro-
duce travel on all parts of the Line.

The policy of charging low Fares may be questioned, but it must be clear that
from the very position of the Grand Trunk Line, it is impossible to avoid, for some
time at least, competition with' the river as each section is opened.

The object of the Legislature, in granting powers and affording aid to construct
the Railway, was to give greater facilities to the people in transporting themselves
and their produce, and thus enable them to keep pace with other countries that have
benefitted so largely by the introduction of Railways, and although the Company may
not be greatly remunerated at first by the adoption of very low fares, they will profit
the sooner hereafter by increased traffic, and it is hoped these facilities, aided by the
effect of the Reciprocity treaty, will improve the intercourse between Canada and
the United States.



12

I have the satisfaction of stating that both the Main Line, and the new branch
to Quebec, are in excellent condition, and the T'rains keep the most punctual time at
every Station.

The accounts show the particulars of the expenditure in every department, and
I annex an analysis of the traffic for the same period.

The traffic statements show a result that must be highly satisfactory in one
respect, viz :—that four-fifths of the earnings are from local traffic, and this through
an entirely new country.

I cannot close this without expressing a hope that the Shareholders will not form
any judgment of the enterprise until the whole is completed, as the present receipts
can offer no criterion of what they will be when the T'rains can run from one end of
the Province to the other, and it 1s not fair to judge of the value of such an under-
taking, in a country like Canada, by its partial opening.

I am, Gentlemen,
Your most obedient servant,
S. P. BIDDER.
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Portland,...
Falmouth, .
Jumberland,
Yarmouth,. yo'he
Yarmouth Junction,.
North Yarmouth, ...
Pownal, ... .
New Gloucester,....
Cobb’s Bridge, ....
Danville Junction,. .
Hotel Road, I
Empire Road,
Mechanic Falls, ....
Oxford,....
South Paris,
North Paris,
Bryant’s Pond,
Locke's Mills,
Bethel, . ...
West Bethel,
Gilead,. ...
Shelburne,..
Gorham, .. .
Berlin Falls,
West Milan,
Stark, .... ;
Northumberland,
Stratford Hollow,...
North Stratford,....
Wenlock,. . e
Island Pond, ves
Norton, ...
Boundary Line, ....
Coaticooke,
Compton, .
Waterville,
Lennoxville,
Sherbrooke, vais
Brompton Falls,....
Windsor, .. n'ue
Richmond,

Durham, ..

Acton, ....
Upton, ....
Britannia Mills, ....
St. Hyacinthe,
Soixante, ..

St. Hilaire,
Boucherville,
Charons, ..
Longueuil,

Danville, . .
Harvey's ..

Nicolet, ...
Stanfold,

Somerset, .. cene
Becancour, cess
Methot's Mills, ..
Black River,
Kelly's,....
Chaudiére,
Point Lévi,
Conductors,

Lumber and Firewood, ons,' ilQSQQi
Tons, 163452

General Goods,

s and the b

INWARDS.
68381
2248
1717
10626
1136
2083
870
26172
.| 606
.| 371291
| 1994~
1130
559214
1986
973414
21562

) q of Tons of Freight, Inwards and Out-
wards, at each Station, for the year ending June 30th, 1855

OUTW'RDS
677565
2006
1729
1171414
1340
‘.!illiiix,
1045
3562
625
38019
1649
1648
67471
1889
1006314
1665
24921
1015

490
861
266514

1819

1060
1082
8O80

15170

5461

2481814
12566
480
541
934
959
767
604
276
640
1119
55626

769814

INWARDS.

4063834

8415
56831

294814

307614
16357 1
| 42655
| 122564)%
L 7%

80111g
:.-q.- .

50130
1117%
1593,
22034
6641,
l“:”}!il
10731
138634

770
10514
14233;
79007

NO. OoF PAHHEN(GEI(% TONS OF FREIGHT,

OUTW'RDS
6583834
16934
2913
119534
72334

109034

14434

716634
1788%¢
1048%4
1162
84lg
16012
11»4'_:"8
4371}4'

10549 1¢
309 '.":‘

1316}¢
ol o
20640%
'__'u;fi:ﬂ,-
319

10981 ¢

l.ocal,

28538814 |2853881¢|283382
Foreign . .,. 79337 [Foreign ..
++.206051} | Local, ..
JAMES HARDMAN, Auditor.

283382

58662

++224720

From Stations marked thus, ® Tickets are only issued by the Conductors on board the Cars,
Note.~The Traflic on the Quebec Section is from the ( ate of opening—the|87th November.




GCRAND TRUNK RAILWAY.

AUDIT OFFICE.

General Passenger Statement for Twelve Months ending June 30, 1855.

LOCAL From Station to Station No. 206,051
Through to & from Andros'gn & Kennebec R'ys..67,466
Buckfield Branch Ry vovvvues 2,650
Boston via Railway ......... 3,41815
Boston via Boat
St. Johns Boat,.c.oasiessenss
Stages co.esiesvressscsainns 4,182
FOREIGN....... sressees cosnssares savsene ssensssnsnes
TOTAL number of Passengers...ocovevanese sosvnesse sessrenes
Total number of Miles Travelled..... sessessssass seseRuEsNseNe
Average distance Travelled by each Passenger..,..... sesssssse

285,388 1¢
10,161,854
35)¢

Total Passenger Receipts...oovvenses $o 4 MNIEIPEI OSSN oo $311,118 36)¢
Average receipt per Passenger
Average receipt per Passenger per Mile..o.vuivvniniiiiiiianninns 03

STATEMENT SHOWING THE DISTANCES TRAVELLED BY PASSENGERS.

TRAVELLING under 10 Miles........ 31,758
10 Miles and under 20 61,0721
20 “ 3 86,5614
80 ¢ . € 58,819

17,1184

lli,()JH‘l._,

8,8081¢

50

7%

285,3881¢

LOCOMOTIVE RETURN FOR THE TWELVE MONTHS ENDING JUNE 30, 1855.
333,088
588,302
51,7153

Total miles run by Passenger Trains, cees ceee
Do. do. by Freight Trains,.. eooe sese
Do. do. by Ballast, Pilot and Snow Ploughs,. .

Grand Total,. 973,143

$220,167 72

Total Running Expenses,. .
96,015 68

Total Repairs,.... seee

$316,183 40 or 32 cts. per mile.

Total cost of Locomotive power, ...
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The CHAIRMAN, in moving the adoption of the Report, said :—

GerTuEMEN,—You have heard the Reports read, and you have now had placed
in your hands the accounts for the past twelve months. The etails—or results, 1
should rather say—of the Revenue Accounts may not be exactly what the Directors
could heve wished, but T am fully convinced that you will agree with me in thinking
that, all thiags considered, we do not show such very bad results (Hear.) The la-
mentable prevalence of cholera last year, an unparalleled depression throughout the
Province in the lumber trade, together with a general paucity of other exportable
products so far as we have gone this season, will, I feel convinced, fully account for
the non-realization of the traffic-anticipations recently expressed. Every one at all
conversant with Canadian commerce understands, without any attempt on my part at
elucidation, that the success of the Grand Trunk Railway depends mainly upon the
capabilities of the Upper Section of the Province and the vast productions of the
teemine Western States adjoining, and that had the enterprise in which we are all en-
gaged and so much interested been eommenced at Toronto,and been worked eastward
and westward from that city, with the same energy and tact with which it has been
carried on in this section of the Province, | feel assured that the Revenue Account
as submitted to you this day, would have presented a very different aspect, (hear,
hear.) I am happy, however, in being able to state to you that it is my firm convic-
tion, backed as I am by the opinions of Mr. Ross and Mr. Bidder, that the worst has
passed and that the corner is turned ; and although our anticipations have not alto-
gether been realized, T cannot help thinking that to some extent we can find a cause
for congratulation in the fact that since our operations commenced, there has been a
steady and gradual increase in our weekly receipts, and it affords me pleasure to tell
you that the return for the past week was the highest yet issued, baving reached the
sum of £6,394 (cheers), and we may therefore confidently hope to show you some
very satisfactory results the next time we meet—as there can be no doubt but that
these receipts will go on increasing in a larger ratio than they have even done during
the past twelve months. I look forward to the future with the most sanguine hopes
(hear, hear.) An unprecedentedly good harvest has been and is being gathered in,
which, while it supplies a traffic to the Company is also diffusing a spirit of energy and
enterprise throughout the Province ; and the opening of the whole line of road—now
promised so much sooner than was originally provided—will, I trust, prove that the
efforts of your Directors have not been unavailing, (hear.) I must now touch upon
another point in which I am sure every one in the Province is more or less interested.
Need I say I allude to the Victoria Bridge. It is true that the construction of this
gigantic undertaking will not be proceeded with so vigorously as was originally intend-
ed, but such suspension, I am glad to say, is but temporary—it being considered that
the main object contemplated last Session, when the Provincial Parliament gave an
additional guarantee of £900,000, was the early completion of tie road. Toaccom-
plish this, then, are all the energies of the Company devoted ; but as the opinion of
the President—which I consider exhibits the feelings of the Directors generally—on
the subject of the Victoria Bridge may not be kuown to all present, with permission
I will read an extract from a speech delivered by Mr. Ross on the occasion of a
meeting of the English Shareholders, held in London on the 24th July.

“ Probably (says Mr. Ross) the point of greatest interest to the shareholders in
England was the discussion which had arisen with reference to the Victoria Bridge.
It has been stated by many shareholders that the bridge as contemplated was a
very costly structure, and that if the cost could be reduced it ought to be. Upon
the latter notion he thought there would e no difference of opinion.

When the contracts for the line were first entered into the desire was to ob-
tain the construction of that important work at the least cost ; and the opinion pre-
vailed that the principle of the Britannia tube was the best that could be adopted for
a bridge of the vast extent contemplated, because when once made it required no
repairs ; it was not like a wooden structure, which would require re-building about
every ten years, and the arplication of the Suspension Bridge upon wire cables, for
railway purposes, had not been tried. However, since the erection of the Suspen-
sion Bridge across the Niagara River, public attention had becu directed to the sub-
Ject in England, and the question had been pretty gen. uiiy discussed whether they
could not cheapen the cost of the Victoria bridge. e held in his hand a memoran-
dum from Mr. A. M. Ross, the Engineer of the Company, who paid a visit to the
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Niagara bridge, and had several interviews with Mr. Roébling, who had superin-
tended the erection of that bridge, and who, in fact, suggested the application of the
Suspension bridge to railway purposes. The result was that Mr. Ross ascertained
that the cost of the superstructure of the Suspension bridge at Niagara was £65
per lineal foot, whilst the cost of the superstructure of the Victoria bridge was only
£55 per lineal foot, making £10 per foot in favor of the principle adopted by Mr.
Stephenson, when he suggested the tube should be applied to the bridge at Montreal.
Every intelligent person acquainted with the working of railways was aware of the
great importance of having an unbroken communication between various sections of
the line, and the loss to such lines as had not unbroken communication must be
apparent to all.”

There is another subject to which I must briefly refer, as one of the
utmost importance to this Company, viz :—the probability of an amicable arrange-
ment with the (ireat Western Railway Company being concluded, by which compe-«
tition will be entirely precluded between these two great Canadian enterprises.
(Hear, hear.) The President and Mr. Hincks are both negotiating in England
these arrangements, and I hope shortly to hear that their efforts have been crowned
with success. With one word more Il finish :—Another gratifying fact I have to
communicate to you is the probability that the ¢ big ship” of 25,000 tons will make
her trial trip to Portland, as a preliminary step to her being permanently placed upon
that station, should the traffic, which I am sure it will, demand it. Such an event is
of the greatest importance to the Grand Trank Railway, and 1 hope that no effort
on our parts will be left undone likely to ensure this event taking place. And, gen-
tlemen, all things considered, I think I may venture to congratulate the shareholders
on their prospects. (Hear, hear) And I therefore beg to move that the report
now read and the accompanying accounts submitted be approved and confirmed, and
that a copy thereof be sent to each shareholder.

The Accounts herewith annexed were then submited, and the Chairman moved
that the Report now read, and the accompanying accounts submitted be approved and
confirmed, and that a copy thereef be sent to each Shareholder.

The I{on. PErer McGiuL seconded the motion, which was unanimously carried.

Mr. James Giss moved, and Mr. LEMESURIER seconded,—That it is further
resolved that a report containing a statement of the affairs of the Company be made
half-yearly, and be transmitted to the London Board of Directors for the information
of the English Shareholder. Carried.

Mr. J. M. GrRANT having read the heads of the proposed supplemental contract.

Mr. HuGH ALLAN moved, and Mr. GEorRGE CrRAWFORD, M.D.P., seconded—
That the arrangement made with the English Contractors of which the heads are set
in the report read to this meeting be, and the same is hereby approved and confirm-
ed. Carried.

The Hon. G. E. CarTIER moved, and Mr. WHITTEMORE seconded,—That
the proceedings of the London Directors in reference to the additional aid offered to
this Company under the Provincial Act, 18 Vic., Cap. 174, be, and they are hereby
confirmed to all intents and purposes, and the conditions and provisions of the said
act are hereby accepted. Carried.

Mr. D. R. StewarT proposed,and Mr. ATkiNsoN seconded,—That the Hon.
John Ross, the Hon. . Hincks, and 13. Holmes, Esq., for the Canada Board, and
H. Wollaston Blake, Esq., for the London Board, be re-clected Directors of the
Compiny. Unanimously carried.

The election of Auditors was then proceeded with, Messrs. Allan, Dow, and
Bouthillier being unanimously elected, and a vote of thanks to the Chairman termin-
ated the proceedings.




GRAND TRUNK RAILWAY COMPANY.

CAPITAL AND REVENUE ACCOUNTS,
FOR THE

YEAR ENDING 30th JUNE, 1855.

LAID BEFORE THE STOCKHOLDERS ON THE Sru SEPTEMBER, 1853,




GENERAL STATEMENT OF CAPITAL

Expended Six Months | Six months |Total Expendi-
to end..g 31st | ending 30th ture to
30th June 1854 I)s-x ember 1854| Ju .lnm 2, 1855. [30th Innt- 180!

(dee (See Abstrs nx\) ) :
PRELIMINARY EXPENSES— L 5 & & & 4 £ 6 4 £

Grand Trunk 2005 18 2] ..o oo oo] esee oo ool 2095 18

Toronto and Guelph ees] 10537 9 ¢ SoaR wE | 1 10537 9
|

|

[

=

—
N N e e DTS O QO T

Toronto and Kingston 1160 19 1160
Montreal and Kingston 3699 3 1 3699
Grand Junction . s TSI ol a1 347
A Engineering .o iy 5 f 2272 2| 2494 6| 54388
B “IVI\\\xlll(l 1’1 rmanent Way ... 3, 58434 4| 16502 3{1144200
C Stations, Buildings and Offices 39863 16827 n\ 18759 12 4
D Advertising and Printing ‘ 362 3 198 2 2|
E Locomotive Stock 38854 ¢ 35740 2| 8123 17 2| 132718
F Merchandise Car Stock 51866 19 6 T281 21474 12 10| 80623
H Passenger Car Stock .ol 16604 19 ¢ 2178 ¢ 29 12 2| 18912
I Miscellaneous Stock 2277 5 ¢ 5250 4 5| 3 9 5| 11441
G General Expenses, Canada.....| 157644 9 8774 15 2| 729! 6l 173711
London 0789 13 3005 1¢ [ g 18297
K Electric Telegraph 4052 0 f 3 : 542 3 4974

— —
el e R

Works 1N PROGRESS—
Toronto and Sarnia H l 32 1 9 336731 b 9881 11077676
Montreal and Toronto.. 3 1 | 9871 16 3 343 02117923
Quebec and Richmond....... 5 1 202363 6 : 8 10|
Quebec and Trois Pistole ‘ 859 5 4 18
Victoria Bridge. ..cevceeeess 39375 3 5] 189800
Berlin Falls Branch saee ww 6 weras

Survey London and St PTTETIE T e

Lands and Land Damag ¢ 5 ! 7080 11 801

Steam Ferry Boats 5000 0 8500 0f

076

3508756 8 6/20555636 5 0[908004
Balance to Credit of Capital account

Dr. B REVENUE Accomv'r FOR THE

See Abstracts. £ 8 d.
L For Locomotive Power, 79045 17 0
M Maintenance of Way and Buildings . 43750 19 4
N Merchandise Charge. .. 44854 18 11
0 Coaching Charges | 16620 5 7
p General Charges 5457 17T 0
Q I\ I\ [,'l iph Lh.u;‘v 8
R . ot 2123 2 0

Imnmuxnl Ferry-Boat 383! 3
Quebec Ferry-Boat . . 9
('nnl]mmnum for Losses. 0
Balance to credit of Revenue Account for the year ending 3 55 198464 b ‘I.

240386 19 7

g

To Cash on hand in Canada 4941 16

In London,.. cesenes 16798 )| 80740
To Bonds on Hand, Toronto City .. 100000

Atlantic & St. Lawrence R.R. Company 121000 221000
To Atlantic & St. Lawrence R.R. Company’s shares held by the C'y 171475
To Bills receivable on hand 20301
To Exchange and Commission Account 12170
To Premium on Debentures Account 124021
To Provincial Debenture Account 1049586
To Outstauding Traffic Accounts...
To Amount of Interest paid to this dat

Less paid by Contractors, .

To Payments made to Contractors, &(‘ on aceount
To Balances due by sundry Individuals, &c
To Balance at Debit of Atlantic & St. l.xmrt-ncv RR. Company
To Stores on hand
To Fuel on hand

| 366999
24022
13112
42888
11006
66923

3131084




ACCOUNT, TO 30th JUNE, 1855, Cr.

By Snare Carirav— £ 8 d
St. Lawrence Shares. Amount received on them........... 237875 0 0
Toronto Shares. do do do.... 165651 8 4
Quebec and Richmond Shares do do.. .| 350600 4 5 B . 8
Grand Trunk Shares (A Issve) do @0sinsssnenses 1508922 3 4/2263048 16 1
By Denexture Carirar—
Montreal City Debentures...c.coeocccecssscosscscsrssasses 125000 0 0
Island Pond do SRAIsRsETINERERIS .| 109500 0 0
British American Land Company's 25000 0 0
Montreal Seminary Bond..coseessessesscoccseses essssssss] 25000 0 O}
Quebee and Richmond Debentures. ....vevivveioserennrnns 121666 13 4|
Grand Trunk Debentures No. 1..vv.vveennnes 930166 0 0 j
Do do do No. 2,400 vesesa00..1010770 3 6/1940936 3 6|
By ProvixciaL DEBENTURES—
Issued on account of St. Law. & Atlantic Co....568791 13 4|
Quebec & Richmond.....304166 13 4
Grand Trunk R.R Co...1288168 14 22161127 0 10{4508229 17 8
A 1
i > <
) > |
| o
) -
5 P p
0 L
1 .
9 .
0 g

EHiecl wel

9
YEAR ENDING 30th JUNE, 1855.
d. o - Q.
0 From Passeng 9
4 3
11 6
1 1 6
0 EXPresses ...ocoveee =
! 8 Hire of Cars 38 15 4
10 Engine Hire. 392 17 3
3 BUBRAD o566 auinassosnn evaninesis €y vbsnbiausesasvensEsssiivineesveies 1629 4 11
L 9
)
6 6 g
3 1
97

|
240386 19 7

30th JUNE, 1855. Cr.

: e B i
By Balance to credit of Capital Account ‘

8 6 By ditto at ditto of Revenue Account, viz:—
For Traffic of 18!

Lot dansssiapsssens savesssanssevilants 10 ¥
00 For half year ending 30th June, 185 16915 12 10
00 For the year ending 30th June, 1855 5 41922 3 1
13 By Contractors’' Reserve Funds «...covvuveinininiiiiananien. RO
410 b By ditto Salary ditto
10 6 I I B o 5o b s aiet csanaasnasiaeae ...| 190074 19 10
13 6 By Bills of Exchange, drawn, but not yet matured ...| 146016 11 3
0 b By Amounts due to sundry Individuals.......cooovieinnanaas «esf 6682 14 4
By Amount due to Contractors......cevevsnaees . .| 668390 7 8
1 5 By Sundry Accounts, charged, but not yet paid...... 17703 8 0
17 6 By LOAD ACCOUD e ocossroccssscsscsssosscesegssessssssssssssssssssasess (1628667 19 3
16 6
6 1 P
116 9 e m—
- e Bl e
e e o LR b
116 9 i




Details of Expenditure referred

ENGINEERING.—(AssTRACT A.)

[Six months | Six months |Total for the
| ending 31st | ending 30th | year ending
| Dec. 1854. | June. 1855, |June 30, 1855

d & 8 9 5 &
3976 14
139 10
5556 5

010
25 1°

68 19

Salaries and Office expenses [ 1792 8 11| 2184
Surveying, &c : { 2 ¢ 1
Travelling and Incidental expenses................ 279 p 276
Instruments and Drawing materials f 38
Maps and Plans

Miscel'aneous.. ..

—

|

0O DM

-
(TR

|
| 2271 9] 24¢ 5| 4766°11

| Six months | Six months |Total for the
| ending 31st | ending 30th | year ending
| Dec. 1854. | Juiie, 1855. |June 30, 1855
% b4 2w bl RNl

Way contracted for ‘ 14634 9 8 .... .. ..| 14634 9
Rails, Chairs, Ties, &c 7907 2 4| 5231 156 4 13138 17
‘Way not contracted for 2797 16 9 1591 17 3| 4389 14

5

5

Bridges, Tunnels and Culverts 3731 12 9| 1043 15 4775
Extra und Additional Works 14278 10 0 16422
Signals, &c. .. 55 18 6| 7 133
Ballasting* * 0845 10 8 ¢ 3 2| 12547
Fencing 4201 7T 7 6916
MASOBIIARBONS oo s o 00 s s0nastsssanssonnossessssoens 982 3 1] 996 7 3| 1978

58434 11 4| 16502 0 3| 74936

STATIONS BUILDINGS AND OFFICES.—(AsstracT C.)

Six months | Six months Total for the
| ending 31s¢ | ending 30th | year ending
Dec. 1854. | June, 1855, |[June 30, 1855
£ 8 4l 8 % @ 2 A
Temporary BLations. . co.ccveverersrssssossscsses 964 1 4 . 3 4
1647 &
Passenger Stations........ 4919
Merchandise Stations. . ...cccoveevveinnsnncivensns 1434
Wood and Water Stations 3954
SVIOOD: o 05 conscsnrasestosisdsaissssaisosissnas 434
Wharves and Depo. Gronnds -

16827 17

ADVERTISING AND PRINTING.—(AstkAcr D.)

[ Six months | Six months [Total for the
ending 31st | ending 30th | year ending
Dec. 1854, | June, 1855. [June 30, 1855

—— E— - | e A W

s dl £ 0 @ & a4
Low Dopartment.. . cooccvrsosssssescoscosossnsns | 8 4 6 3017 o0 3 ;
Engineering Department [ svee 30 0
Secretary’s and Manager's Department. ... 166 10 2| 468
Ticket Department B2 AT 10| <ivo oo 4 52
| 36215 3 198 2 2/ 560

LOCOMOTIVE STOCK.—(AsstrAcT E.)

| Six months | Six months [Total for the
{ ending 31st | ending 30th | year ending
| Dec. 1854. | June, 1855. |June 30, 1855
£ 8 4 £ o 4] £ 8d
IRERIRE v 55 s s w6 020 5 00 SHSSHHS EE SR H O BIFIABSFON l 31589 13 6003 2 ¢ {
Work Shops 1612 8 11 2| 2323 16
Tools and Implements. ............... sssnssssass | 1884 0 ¢ 1127 3011 3
Snow Ploughs. 304 1 9 | 313 9
Stationary Engines 3 3 34 37 11
Miscellaneoue .. ... . 107 1 64 y 171 9
Ferry Boat........ {239 11 173 1d 413 11

| 35740 0 8123 17 43863 17




to in the Capital Account.

MERCHANDISE CAR STOCK.—(AsstraCT I.)

Six months
ending 31st
Dec. 1854,
& 8.
2774 10
1043 T

{
9
3

Merchandise Cars
Platform Cars
Ballast Cars
VR I 550 5i9/6 05 5,5.6 5 5000 pe 240 0s 0o s 0000 b
Implements and Tools
Miscellaneous

11.}
6|
11
ﬂ‘

Six months Totol for the
ending 30th |ending June
June, 1855. 30, 1855.
£ 5 41 £
1863
18788 12
15
9

GENERAL EXPENSES.—(Apstracr G.)

~| Six months
' | ending 3ist
Dec. 1854,

Six months [Total for the
ending 30th | year ending
June, 1855, |June 30, 1855
£ 5 & 8. d.
3443 17 6 7391 17 1
25 0 0 1485 0 0
123 18 1 838 12
680 10 3| 1142 2
210 8 32 10
340 1 0 340 1
1790 14 7 1790 14
0955 8 5 3045 17

7292 8

0 6 16066 15

I.)

Six months |l'otal for the
ending 30th | year ending
June, 1855, |June 30, 1856
£ 5.4 L. s &
119 10| 1796 12 4

. 18 16 10

oo 234 10 0
117 9
5 6 711
29 18 56 3

129 12 2307 18 1

L)

Six months |Total for the
ending 30th | year ending
June, 1855. |June 30, 1855

£ s f
149 5 507
1475

8| 2416
2280 1 4 6239

9
3

3 e ) i £ 8 dj
3 Salaries and Office Expenses.........cooviviuiinns 3947 19 1|
I} BRI 4045 0c0vs0ssonssssonoobosrasesbosanese 1460 0 0
2 U R 3
5 Books and Stationery.........ccceeevieieiivarnnes b6l 12 4
5 BN« « 55 5 0.4 405 0006 So 0T NS h R ABR ST EHS |
0 Interest und Commission .......covvvuinieninnnnns
1 Law Obarges....cooooeeersisicisecrostosesancas TR
4 T N e 2000 9 0
T BT74 15 2
PASSENGER CAR STOCK.—(AnstracT
2 9 e e e B S 7777;\'“’““”]15‘
Eg. ending 31st
o Dec. 1854,
4 £ 8 d.
DI G OB <o o sov00 0 onnsrosvansnt 1755 2 6
Second do do 18 16 10
Baggage do 234 10 0
Workshops 319 7
Tools and Implements 139 11 4
Miscellaneous 26 5 8
2178 5 11
)
MISCELLANEOUS STOCK.—(ABpstrACT
= " Six months
lin ending 31st
;Rg, 3 = A »])\‘(‘. 1854.
| £ 8 d
1 Furniture, &c., in Genera) Office........coovvvvuens 358 9 0
5 Furniture, &c., at Stations......... Ry 941 9 4
3 L P S §143
|7

r the
Wding
I, 1855
s. d.

15 9

£ s
10 6
22

156
47

L TN N QS I RN
Repairing Instruments
I T e R R S
Office Fittings....... v
Batteries

IR & i 5. s oo diensrontonse .
Incidentals. , .

1
2
1
8
O B @ OWEOBBEY:..cocco0iteccronsssssststrsssssonseses
L R L Y

ELECTRIC TELEGRAPH.—(AnrstrACT K.)

,‘ 3904 19 5 0164 3 10

| Six months | Six months |Total for the
ending 31st | ending 30th
Dec. 1854. | June, 1855.

d.|

year ending
June 30, 1855
d.
0

3

- 4] £ o
1

6

4

[}

9
11

2

)
==

SWe
— 1D =T

[~
o e
i~

o
-
3
o



Details of Expenditure referred b

LOCOMOTIVE POWER.—(AssTrACT L.)

Salaries and Wages, 0 &
F U"‘anl . 6 V
Oil, Tallow and Was 1( oo 2 (
Muturml~ for repairing l* ngines, ... 4 hi
Wages for Repairing Engines, .... ] |
Repairs to Workshops, Tools, &c., 8 R
Repairs not done by the Company, 8 ("
Lighting, . woie P 3 g
Small Stores, 0 8
Water, 8 |‘
Watchmen, ]
Miscellaneous, 8 A
| 79045
§
Inspectors, [‘I.\h'l;l_\vr:, Laborers and Tools, e . - «ees] 832302 ’
Railg, Chairs, Ties, &c. g 1
IxH\lmnll.lIInlmu... " 9 B :
Repairs to Bridges, Culverts, \lupu &1 ~ L 2555 ]
I(«]rnx to Stations, B nllmu,\whng, 4\( ceee] 2046 3 3 !
Repairs to House i’xn]uvl\ &Coysv oo o 3 4
Proportion of Engineers Salarie {
Small Stores,. ... :
Lighting, >
Miscellaneous,. . . 1 .m 17 11
ermtumren e e
MERCHANDISE CHARGES.— (ApstrAcT N.) )
|
Salaries to Superintendents, Clerks, &c., P '
9

Wages to Conductors, Brakemen and Porters,
Qil, Tallow and Waste,

Materials for repaiting Cars,

Wages for repairing C ars,

Rey airs to Works Iu P8, ltm]- &4
Repairs not done by the Company,
Lighting, .o A
Compensation, ..

Small Stores,....

Wages to ‘\\Hl)lllllll
Miscellaneous,.

SOARASE & -

-1 - 0

14854 18 11




to in the Revenue Account.

COACHING CHARGES.—(AsstracT 0.)

Salaries to Superintendents, Clerks, &ec.,....
Wages to Conductors, Brakesmen and Porters,
Oil, Tallow and Waste,... .o
Materials for l(opuixin,; Cars,

Wages for repairing Cars,

Repairs to Workshops, T nnh .\(,. A

Repairs not done by the C mnp‘m\
Compensation, . v

Small Stores,. ...

Lighting,

Wages to Switc l.nn n,

Miscellaneous ...

16620 5 17

GENERAL CHARGES.~(AsstraCT P.)

L 8 4
Salaries to Officers and Offices Expenses,... .oid cos oo «ess] 181813 &
Direction, .... e o
Advertising and lnnuu" ‘ «ees] 1428 3
Law C h.lrgwunhmur.xl Business, . 38 2

W e

- Insurance, .. 696 8
3 Store l\wpom\\;wm &e. ceed] 24415
2 Travelling Expenses, .... ' e 202 6
9 Miscellaneous,. . . W siie cees] 943 12
{

’ 54567 17
1

TELEGRAPH CHARGES.—(AsstrRACT Q.)

| &

Salaries, S
Instruments, . ...
Repairs, ces
Office Fittings, ..
Batteries,
Incidentals,
Stationery,

TAXES.—(Asstract R.)

School Taxes,... l_‘r'.ilta 6
Mumcipal Taxes, eeee] 1871 14 10

Road Taxes, .. .. 624 7 8

2123 2 0

W, H. A. DAVIES,
Chief Accountant.

Grand Trunk Railway Company of Canada,
CHIE¥ ACCOUNTANTS OFFICE,
Montreal, 27th August, 18565.



