

REPT4D
89/12/05

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
AT MISSIONS ABROAD FOR FISCAL YEAR 89
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST :325-ABIDJAN

009-FOREST PRODUCTS,EQUIP,SERVICES
IVORY COAST

PLANNING: ACTIVITIES PROPOSED IN POST PLAN:

ANTICIPATED RESULTS:

EQUIPMENT AND MACHINERY

RECHERCHE DU PLAN NATIONAL DE REBOISEMENT ET PROJETS DE CREAT
IDENTIFICATION DES BESOINS CIBLAGE POUR CIES CDNES.

RECHERCHE DU CALENDRIER D'EXECUTION DE PROJ/REPROD DES SEMIS
IDENTIFICATION DES BESOINS CIBLAGE POUR CIES CDNES.

SUIVI DU PROGRAMME APD DANS LE DOMAINE
EXPLOITER SOURCE DE FINANCEMENT RECOMMANDER PARTENARIAT

POSSIBLE.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTERLY RESULTS REPORTED:

QUARTER: 1 ----

QUARTER: 2 ----

QUARTER: 3 ----

QUARTER: 4 ----