

[Handwritten signature]
Ottawa, 1st February, 1910.

[Handwritten signature]
His Excellency

The Governor General in Council.

In connection with the matter of the construction of a concrete arch bridge over Mackenzie creek, on the Six Nations Indian reserve, in accordance with plan and specifications, the lowest tender for which - amounting to \$2,646.50 - was accepted by Order in Council of 5th June, 1909, the undersigned begs to report that on the work being proceeded with it was found that the plan and specifications provided for an insufficient depth for the foundation of the bridge. The extra excavation and concrete work has been done at a cost of \$133.78, and a resolution has been passed by the band in favour of the additional sum being charged to their capital.

The undersigned would recommend that authority be given, under Section 90 of the Indian Act, for charging the additional sum above mentioned to the capital at the credit of the Six Nations, which amounts to \$858,751.45.

Low

*sum 1
Rip 1 3
PC 3*

[Handwritten signature]
Superintendent General
of Indian Affairs.