

William Jones, Esq.,
Assistant Supt. of Indian Affairs,
St Clair.

Indian Office, York.

16th. October 1832.

Sir:

I have the honor to acknowledge the receipt of your letter of the 5th inst. proposing in consequence of the delinquency of one of the contractors and the lateness of the Season to put off the building of the Missionary's House until next year, and to fit up temporary accommodation for Mr. Turner in the School House; and I am to signify to you the approval of His Excellency Sir John Colborne of these arrangements as well as the Missionary's House may be advertised for fresh tenders next spring, and I am to desire that the contract may be concluded as early as the month of March and the period of completion stipulated at as early, a period thereafter as you may be of opinion may be reasonable and expedient for such an undertaking.

I have &c.

J. Givins.

Chief Supt.