

PART III—D.C.L. (BUILDING MAINTENANCE SECTION) CONTRACTS
R.C.A.F.—NAMA0

Contractor	No. of Bids	Range of Bids	Original Contract	Change Orders	Total Commitment
		\$	\$	\$	\$
1. Axel Johnson Construction Ltd.— A. Exterior covering of Hangars and Warehouses.....	2	77,328 80,243	77,328		77,328
2. A. W. Fisher & Company Ltd.— A. Installation of gas burning equipment..	1	18,217	18,217		18,217
3. Poole Construction Company Ltd.— A. Rehabilitation of one warehouse and interior repair of two Hangars.....	3	59,128 76,332	59,128	21,465	80,593
Total—Building Maintenance Contracts— Namao.....			154,673	21,465	176,138

BUILDING MAINTENANCE CONTRACTS—CHANGE ORDERS
R.C.A.F.—NAMA0

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
				\$	\$
3. Poole Construction Company Ltd.	A	1.	Alterations to door of Hangar No. 1. Supply and installation of linoleum to 2nd floor of Lean-to Offices. Gyproc to walls and ceilings of 1st and 2nd floor Lean-to's in Hangars 1 and 2.....	25,865	
		2.	Deletion of work from specifications....	Cr. 3,650	
		3.	Deletion of work from specifications....	Cr. 750	
			Total of Change Orders issued on all Building Maintenance Contracts at Namao.....	21,465	
					21,465