

in the District Office, the documents and daily records forwarded by the Division Engineers, after having first copied them consecutively on the Weekly Progress Report forms, and in the proper columns.

It is intended that there shall be distinct Weekly Progress Reports for each separate Contract, prepared as above described, and regularly transmitted to me.

SANDFORD FLEMING,  
*Chief Engineer.*