

Table of Contents

Introduction	11
Methodology	12
File Review	12
Special Survey Questionnaires	12
Interviews	13
Testing and Appraisal	13
 The Key Research Findings	 14
Preamble	14
Lack of Trust and Communication	15
Management of the Development Project	16
The Reality of Isolation	17
The Effectiveness of Canadian Technical Assistance Personnel	18
The Need to Screen People for Intercultural Effectiveness	19
The Need for Understanding and Tolerance	20
CIDA and Project Management	21
The CEA as Partner in Development	21
Establishing the Conditions for Sustainable Success	22
Advisors as Change Agents	23
The Key Role of Spouses	23
 Conclusion	 25