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Carpentry 

Electrical 

Plumbing 

Drywall 

Painting 

Touch Up  and  Clear Out 

End Renovations 

1 

You set a Finish No late  Than constra en on the task 'Touch Up and 
Clear Out. This coud  result in a scheduling conflict erber now cr 
later because this task has at least one other tae linked to it 

You can: 

r, Cancel. No corisYaint will be set on erach Up and C..ar 

Conti-Lie, but avoid the coriflict by using a Finish No Earlier 
coristraint instead. 

r. ;Continue. A Finish No Later Than constraint will be set  ; 

Cancel P&p 

r Don't tell me about this again. 

Planning Wizard EMI 

Module 2: Working with a Project 

Figure 2-9: Using the Must Finish On Constraint 

When a constraint is placed on a task that causes a conflict or has the 
potential of causing a conflict, the Planning Wizard appears with a warning 
and possible alternatives, as shown in Figure 2-10. 

Figure 2-10: The Planning Wizard 
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