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To the Honourable the Commons of Lower-Canada, in Provincial Par-
liament assembled.

The Report of the Commissioners appointed under the Act of the
Ist Gieorge 1V. Chapter 6, intituled, ¢ An Act for making a navigable
« Canal from the neighbourhood of Montreal to the Parish of La Chinc,
¢ and to appropriate a certain Sum of Money for that purpose, and to
¢ repeal a certain Act thercin meationed.”

Respectfully sheweth,

HAT the first operation last Spring was, as usnal, to repair the inju-

ries to the Canal, accasionel by the effect of the preceding Winter.
Such repairs will annually be indispensable from causes produced by
the severity of the climate, which no artificial means can thoroughly
guard agamst.  The transition from Winter to Spring being mare rapid
in one year than another, the consequences cannot be uniform. Where the
Bauks are raised above the level of the solid ground they are susceptible
of injury from Frost, and where natural Streams pass under the Canal
by tunnels, when the thaw is sudden these tunnels cannot at once dis-
charge the accumulation of water thereby produced, and a breach may
be the consequence. :

Last Winter the water was left in the Cenal to the depth of nearly
four feet. Inthe present it is discharged, in order to obtain practical
proof of the advantage or disadvantage of cach mode. The bed of the
Canaly however, will necessarily lodge a quantity of snow, morc or less
according to the Season, which may disselve too rapidly to be discharged
at once by the open Sluice of each reach, : :

The next step was to cut up the Ice which had accumulated in the
cxcavations begun last fall for Liocks Nos. 5, 6 and 7, in order to be
sooner enabled to proceed with the Masonry of those Locks, which
the Overscer was directed to expedite, by employing the greatest num-
ber of workmen thereon that could work to advantage, so that they
might be completed during the Season. .

Thie additional excavation required for Lock No. 7, and from thence
in the bed of the Saint Lawrence down to the deep water near Munn’s
ship-yard, being of a nature not susceptible of Contract, (as neither
party could have sufficient data to go upony) induced the Commissioners
to agree with the former cxcavation contractors for the use of their
Horse Pumps and Tools of various deseriptions used in like Work,
such as Pick.axes, Shovels, Wheelbarrows, wheeling planks &c. &c.and
with Mr. Andrew White, the most experienced of those Contractors, to

engage the necessary Labourers and Workmen, and superintend them in

making the said Lock and River Excavation, as also to direct and super-
intend the erection of 1 Wharf along the same (wood for it having been
contracted for) to be used by the Boats of the Canal for loading and dis-
charging.  Those dutics he has performed in the most satisfactory man-
uer. N , T ‘

Additional Pumps became necessary in the progress of the Work at
the cost of the Commission, from an unexpected quantity- of water issu-
ing from springs in the bed of the excavation which the embankment
afier mentioned could not prevent, and which required the whole of the
Pumps to be worked night and day to allow the Labourers to proceed.
The Horses employed in working the Pumps, were not included in the
abovesaid agreement, but paid for according to the actual time they were
so employed. : : ‘

When the River fell toa certain level, it was determined, with part of
the disposable earth from Lock .Pit No. 7, to form an cmbankment
{abovealluded to) outside of  the intended River excavation, as a means
of cxcluding the water from it during the execution of that work, after
being cleared by the I'umps ; as also for forming a permanent means of
preventing Rafts and Boats, unconnected .with the Canal, from being
brought into the Basin constructed by such excavation and to the Canal
wharf adjoining thereto.. . A Cofter-dam was made ncar Munw’s ship-
yard to exclude the water from the Basin in that direction, which was re-
moved when the excavation was completed. <

The said .embankment being substantially made, with a lining of
dry stones outside, placed upon a slope as a protection against the wash
of the River when agitated by wind,. and with a greater slope
inside, wishout a lining as being there unnecessary 5 the whole of that
work promises to answer the intention well ; and being only raised to
such a level as will admit of the ice being lifted aver itat the refluxes of
the River in Winter and Spring, therc is reason to believe that it will
receive no injury thereby. ‘ ‘ o ‘ o

From the unprecedented depression of the water in the Saint Law-
rence this season, the Commissioners found it necessary to excavate the
autlet from Lock No.-7 inclusive, and the above said Basin, a foot lower
than was originally intended ; which makes the rise from No. 7, nine feet
instead of eight, and has occationed a considerzble, but necessary, addi-
tional expense. - IR

The length of the River Basin and of the adjnining Wharf is about three:

hundred and fifty yards; the. latter is formed of stout timber placed
obliquely on end, well- tied behind and carefully filled up with carth.

There is thercfore a well grounded hope that it will not be injured by ice

although it is impossible to speak decisively about the effects of its pres-
sure until tried, -~ S S

. Along the Wharf at certain distances six.Cast Tron ‘Tubes or Sockets
are sunk for. placing thercon moveable Cranes for loading and delivering
Canal Boats, and the ascents therefrom are formed with an easy acclivity.
‘T'wo Wells are also’ sunk in the Wharf to compensate the neighbouring
inhabitants from being thereby deprived of their former access to the
River for water. A communication’ through it has been permitted to

join a subterrancous Basin for logs near to-an intended  Steam Saw Mill

i Sainte Anne’s Suburb, but which has been allowed merely upoo suf-
ferance, and conditioned that it shall not in operation interfere with the
navigation of the Canal and Kiver Basin. . . '

The earth obtained from the abovesaid excavations being beyond what
the embankment and Whatf required, was applied to yuising the Beach

Aux Honorables Communes du Pas.Canada, 1éunies ea Parlement Pro-
vincial, '

Le Rapport des Commissaires nommés en vertun de I’'Acte de ln 1ére
George IV, Chapitre 6, intitulé, ¢ Acte pour faire un  Canal navigable
“ du voisinage de Montréal b Ja Paroisse de ILa Chine, et pour appro-
¢ prier unc certaine Somme d’Argent & cette fin, ¢t pour. rappeller un
‘¢ certain Acte y mentionné,”

Représeute respectueusement,

UE la premitre opération le printems dernicer, a é1é, comme d’or-
dinaire, de réparer les dommages causés au Canal parles cffets de
Phiver précédent, Ces réparations scront. annuellement indispensables,
en conséquence de causes produites par la sévérité du climat, et auxquelles
aucun moyen artificiel ne peut enticrement obvier. La transition de
’hiver au printems étant plus rapide dans une année que dans une autre,
les conséquences ne peuvent pas &tre uniformes.  Lia ol les bords sont
élevés au dessus du niveau du Terrein solide, ils sont susceptibles d*¢tre
endommagés parle froid ; et Ja ol des Cours d’ean naturels passent sous
le Canal par des Entonnoirs, quand le dégel est subit ces Entonnoirs ne
peuvent décharger 3 la fois Peau par 12 accumulée, et une bréche peat en
&tre la conséquence. ‘ -

L’hiver dernier, Peau a été laissée- dans le Canal a Ia hanteur d’it pen
prés quatre pieds ; cette annéc on l’a toute déchargée, afin d’avoir la
preuve pratique de Pavantage de Pun ou de Pautre mode. Il faudra
pourtant que le lit du Canal loge unec plus ou moins grande quantité de
neige, suivant la saison, laquelle pourra se dissoudre trop rapidement pour
dtre déchargée i la fois par Pécluse ouverte de chaque étenduc.

La seconde'opération a été de couper la glace qui s’étoit accumulée
dans les excavations commencées 1’automne précédent * pour les écluses
Nos. 5, Get 7, pour &tre plutdt en état de commencer la magonnerie de
ces écluses, et que le.surveillant cut ordre d’expédiers en employant le
plus grand nombre de journaliers qui pouvoient travailler avec avantage,
de maniére qu'elles pussent &tre achevées durant la saison.

L’excavation additionnelle requise pour P’écluse No. 7, et de la dans
le Jit du Saint Laurent, jusqu’a I’eau profunde prés du chantier de Munn,
n’étant pas d’une nature susceptible de contrat, (ni Pune ni Pautre des
parties n’ayant de données suffisantes pour se régler,) les Commissaires
en ont été induits 2 faire marché avec les premiers Contracteurs de I'exca-
vation pour Pusage de leurs pompes & chevaux et outils de diversessortes
employés dans des travaux semblables, tels que pics, pelles, brouettes,
madriers, &c. &c., et avec Mr. Andrew White, le' plus expérimenté de
ces contracteurs, pour engager les journaliers et ouvriers nécessaires, et
les conduire et surveiller dans la confection de la dite écluse et Pexcava-

“tion dans le fleuve, de méme que pour diriger et surveiller ’érection d’un

quai le. long de ladite. excavation, - pour I’usage des bateaux du Caual
en chargeant et déchargeant. Il a rempli ces devoirs de la maniére la
plus satisfaisante. . o L

A mesurc que Pouvrage avangoit, il devint nécessaire d’ériger de
nouvelles pompes atx frais de la Commission, en conséquence de la quan-
tité extraordinaite d’eau qui sortoit de diverses sources dans le scin de
Pexcavation, et qui- exigeoit que les pompes jonassent jour et nuit, pour
que les hommes pussent continuer. de travailler. lL.es chevaux neces-
saires pour faire aller les pompes n’étoient pas inclus dans le marché ci-
dessus, mais payés sclon le tems qu’ils éroient employés,

Quand la rividre et baissé : un certain niveau, on se détermina i for-
mer avec la terre disponible de Pécluse No. 7, une jettée (mentionnée ci-
dessus) en dehors de Pexcavation proposée dans la dite riviére, comme
moyen d’en exclure ’cau durant Pexecution de Vouvrage, apres quelic
en auroit été vuidée par les pompes ; et encorc comme moyen permanent
d’empdceher les bateaux et radeaux, qu’on ne voudroit pas faire passer par
le Canal, d’8tre amenés dans le bassin constrnit par cette excavation, et
au quai du Canal y attenant. . Il a &€ construit une espéce de bitar-
deau, prés du chantier de Munn, pour exclure Peau du bassin dans cette
dircction, lequel a été 6té lorsque Pexcavation a été achevé.

La susdite jettée étant faite solidement, avec une couche de pierres
stchies en dehors, placées en talus, comme protection contre les vagues
lorsque le fleuve est agité parle vent, ct avec une plus grande inclinaison
en dedans, et sans couche de pierres, qui y aurcit' été inutile 5 Ia totalité de
cet ouvrage promet de répondre au but proposé, et w’étant élevé qu’a.un
niveau qui permettrad fa glace de passer par dessus, dans la crue du
fleuve, 'hiver et le printems, il y a licu de croire qu'il w’eu sera pas en-
dommagé. o o . ‘

En conséquence de la baisse extraordinaire de Peau dans le Saint Lau-
rent I’été dernier, les Commissaires ont jugé nécessaire de creuser Pen-
trée depuis Pécluse No. 7 inclusivement, ct le bassin ci-dessus, un pied

plus bas qu’on ne se Pétoit d’abord proposé, ce quia occasionué un sur

plus de dépenses considérable, mais nécessaire.

. Lalongueur du bassin et du quai y attenant, est d’environ trois cent
cinquante verges, le dernier st construit de picces de bois fort et sain,
placées obliquement sur le bout, bicn liées par derritre, et soigncusement
rempli de terre. - On est donc bien fondé a espérer qu’il ne sera pas en-

" dommagé par la glace, bien qu’on ne. puisse . parler décidément des effets
i : . I dec

e sa pression, avant qu’elle n’ait été éprouvée. P ‘
Le: long du quai, 2 certaines distances, il a éé enfoncé six tubes de
fer' de fonte, pour y placer des grues mobiles, a1 Peffet de charger et &é-
charger les bateaux du Canal, et In montée en.est faite par un plan 1é-
gerement incliné, * 1la aussi é1é cieusé deux puits dans le_quai, pour dé-
dommager les habitans' du voisinage de la privation de accés qu'’ils
avoient au fleuve poury puiser de Pean. On'y aaussi laissé pratiquer
unc communication pour joindre un bassin souterrain pour des pidces de
bois prés d’un moulin & scie qu’on se propose de faire marcher au moyen
de la-vapeurau faubourg Sainte Aunne, mais ce n’a éé que par une sim-
ple permission, et & conditicn qu’elle ne nuiroit pas, dans son opéra-
tion, 2 la navigation du Canal et du bassin. c ‘

2]

“~t.

" La terre tirée des susdites excavations, qui n’étoit pas nécessaire potir

Ia' jettée etle quai, a éé employée a élever Ia greve, depuis ledit quai er
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from the said Wharf downswards, which has converted what was a great
nuisance, being a receptacle for filth, into a good road of communication
between the said Wharfand the mouth or outlet of the Little River, with-
out ercating any additional ex pense to the Canal Commission, as there was
no place to be found so convenient for depositing the said surplus carth,
Ttis to be regretted that for an object of such important commercial
utility, thete are not Tunds for continwng a Whaf from the Little River
along the front of the harbour, toths estent at least where vessels load
and discharge. 1F the Canal Whaf escapes injuny from iceit will form a
mudel for such a continuation when Funds for that purpose ave provided.

This scason was peculiarly favourable for Masonry and River excava-
tion, and the quantity of work done in consequence hasbeen greater and
more perfect than otherwise could have been effected. Still, with every
exertion, it wasimpracticable to complete the whole, although the Locks
amd Gates ave in a state to admit of opening the Canal in Spring to the
Passage of Boats through the whole line of it.

The caping of Locks 3, 6 and 7, and the Parapets of the Stone
Diridge over No, 6, similar to that over the regulating Lock at la
Chine, remain to be finished in the Spring ; as also some further pro-
tection to the Wall at the entrance into the River, abutting upoun the
Point at the Windmills if the direction and pressure of the ice this Win-
ter shall show it to be necessary 5 although every present precantion has
been adopted. Dressing of the Canal Banks in many places as also of the
surface of the W harf, will also then be necessary.

"I'ke serious apprehensions entertained last autumn from Leck No. 7
having necessarily to pass through a bed of running sand were happily
dissipated as the excavation in that lockpit proceeded this scason, it hav-
ing been found that the said sand when exposed to theair became so con-
solidated and firm as to afford sufficient sccurity to the foundations of
the River Locks, by only piling strongly the breast of each of them,
and securing the bottoms whercon the inverted Arches rest by a double
{instead of a single) row of three inch plank crossing each other. "Thus
the piling of the whole of the Lottom of No. 7 was avoided, and the
weather being most favourable during the time, the whole were substan-
tially secured by the said strong breast pilings against the apprehended
risk of the sand moving from its place.

The Embankments at the Entrance into the Canal at La Chine were
further strengthened where they had settled and one of them was exten-
ded to encrease the Eddy and consequent facility for Boats to enter,
'The extraordinary lowness of the water in the River occasioned a boat
to be stoved there by siriking against a Rock opposite to that Entrance,
over which there was a sufficient depth of Water in common Seasons,
but the Commiissioners intend to attempt the removal of that Rock in
the Winter when the Tce becomes strong enough to carry the Apparatus,
as in Summer it would too long obstruct the Euatrance into the Canal,

The Commissioners have repeatedly been assailed by Complaints of
Injury done to the adjoining low lands by the Canal Water oozing out 3
which in most cases they considered to be unfounded, as in the late
dry Secason, (whilst the Canal was fall of Water, hay was curcd where
in former years it was impracticable, The Injury complained of was
chicfly occasioned or encreased by the Proprietors of Launds who dis-
charge their Waters by the livtle Lake or River Saint Picrre, neglecting
to keep the Channel thereof clear, and consequently every Obstruction
to the Passage of the Water produced by that neglect, operated asa
dam and overflowed the adjoining low lands and Marshes.

T'he Commissioners have gone to some Lxpense to deepen and clear
ont the said Channel for some distance on each side of the Canal where
the said river passes under it by a Tunnel, which had so favourable an
Fffect that it was hoped the Proprictors would have followed the Exam-
ple and extended the Clearance of the Channel upward ; but excepting in
a very few Instances, they were blind to their own interests, which obli.
aed the Commissioners to institnte a Sut to compel them, the Result
whereof is yet undetermined.  Suits against the Commissioners for al-
leged Damages are also pending.

The Commissioners have also had great Complaints and Difficulties
about Fences, but the Experience had of the heavy cost and repairs
thereof, where they have been made, deterred them from making more,
seeing what was done proved so ineffectual for the purpose intended ; it
hecame impossiblc to prevent depredations thereon (unqucstion:\bly in
several instances Ly the land Owners themselves,) along such an extent

of Line.

The Commissioners therefore respectfully suggest, that it would be
the best mode in all cases where the existing Laws place the fencing at the
charge of the Canal, to make legislative provision for paying to the
adjuining Proprictors at once the farr Worth of a legal Fence to be made
by them respectively, with an allowance for the futute Repairs thereof.
s6 15 to have an end to all such contingent charges, aad thereby make it
the interest of such Proprictors to watch over their own Fences where
really necessary, and free the Canal Commissioners from annual Clamour
and Expense, but the Proprictors so paid shonld be bound wnder a
Penalty to keep the Fences in good repair where neylect thereof would
occasion Injury to the banks of the Canal by Cattle or otherwise ; the
Peualty to be recovered by a_summary proceeding before a Magistrate
upon proof by the Oath of a'Canal Overscer.

"There isalsoa general and well founded complaint that the Canal Tolls
are too heavy 3 and asa proof of ity the Boats coming down, so long
as the Water in the River admitted of it, proceeded through the Rapids
to Montieal without, entering the Canal, whereby much "Uoll was lost,
Phe same cause 18 not removed will annually produce the sume effect,

descendant, ot Pona fuit par 1a d’une grande nuisance et d'un receptacle
d'immondices, un bon chemin de communication entre ledit quui et Pen-
trée ou embouchure de la petite rivitre, sons causer un surplus du dépen-
ses & fa Commission du Cana)y nul cndroit ne se trouvant plus i poitée
pour dépuser ledit surplus de terre,

Il est & regretier que: pour un objet d'une si grande importance com.
merciale, il Wy ait pas de Fonds pour coutinuer un quai depuis la petite
riviere le long du front du port, au moins jusqu’od les vaisscaux char ;(-,,[
ct déchargent,  8ile quai du Canal n’est pas endommagé par I n";;,c‘.
il pourta servir de modele pour une telle continuation, s'il est founi d(':
Fonds pour cet objet, i

La suison a été particuliciement favorable i Ia magonneric et i Pexen-
vation dans le fleuve, ct la quantité d’ouvrage faite en conséqnence a éx‘é
plus grande et plus parfaite qwelle w’auvroit pu Pétre, 5%l en efit é1é ay-
trement.  Cependant malgré tous Ies efforts qu’on a faits, il a éeé impuossi-
ble d'achever Pouvrage, quoique les écluses et Ies vannes soient dans un
état a permettre que le Canal soit ouvert ce printems pour le passage des
bateatx par tout son cours, S

Lc Taite ou Chaperon des Ecluses Nos. 5, G ct7, ct les Parapets
du PPont de pierre sur No. 6 semblables 3 ceux sur Ecluse légnlutlrim-
a La Chine restent a finir au Printems, ainsi que quelque nouveun p()il']é
d’appui au mor & Pentrée dans le Vleuve prés ia Pointe des Moulins &
Vent, sila direction et la pression de la Glace cet Hiver montrent q.uc
1 chose soit néeessaire, bien qu'on ait déja pris toutes les précautions
possibles. 11 sera aussi nécessaire alors d’égaliser Ies bords du Canal
en divers endroits, ainsique la surface du Quai. ‘

Les Appréhensions sérieuses qu’on avoit I’ Automne dernigre en con-
séquence de ce que PEcluse No. 7 avoit 3 passer par un Lit de Sulile
mouvant se sont heurcusement dissipées a mesure que Pouvrage a avan-
cé cet Eté, attendu qu’il s’est trouvé: que ledit Sable, lorscw’il éioit
exosé & Uair, s'affermissoit et se durcissoit assez pour donncrldc la soli-
dité aux Fondations des Ecluses dans la Riviere, avee seulement la i)ré-
caution d’assurer fortement le front de chacune d’elles par des Pilotis
ainsi que le fond ot reposent les Arches renversées, parun double a‘l;
liew d’un seul, rang de Madriers de "Trois pouces, se croisant ,l'un
Pautre ; ainsiI’on a évité de faire un Pilotis sur tout le fond de PEcluse
No. 7, et le Tems ayant £té trés-favorable tant que POuvrage dm.;:
Ie tout sest trouvé suffisamment assuré par ledit fort Pilotis dn front’
contre le Risque qu’on avoit appréhendé de voir le Sable s’écouler de s
place. ¢
_ Les Jeutdes alentrée dans le Canal 1 La Chine ont &té renforedes
In o elles ’étoient consolidées, et une d’clles a éié prolongée p()‘;;

augmenter le rejaillissement et la facilité aux Bateaux d’y entier. e
décroissement extraordinaire de Peau daws le Fleuve, a fait qu’un Batcan

s’y est échoué en frappant contre un Rocher, vis-h-vis de cette Entide
sur lequel il y avoit une quantit¢ suffisante d’cau dans les Années co:;:
munes, mais les Commissaires se proposent de ticher d’cnlever ce Ro-
cher dans I’Hiver, lorsque la Glace sera assez forte pour porterles Ap-
pareils uécessaires, vl qu’en Eté Popération obstrueroit trop long-te ’ g
VEntrée du Canal, pTong-tems
Les Commissaires ont ¢té o diverses reprises assaillis de Plaintes de
torts faits aux Terres adjacentes par Péconlement de Peau dy C'n‘n-xl
Yesquelles en plusicurs cas ils ont regardées comme mal fondées nu;.,b.;
que PEté dernier, lorsque le Canal étoit plein d’eau, le Foin n’élé serré
en bon état, tandis que dans des Aunnées précédentes 1a chose n’a pas été
possible.  Le tort dont on se plaignoit a été occasionné priucip:dc;m-ut
ou augmenté par la négligence des Propriétaires des Terres qui se d¢é-
chargent de leurs caux dans le Petit Lac ou Rividre Saint Picrre, 3
euntretenir 1:: lit net, et conséquemment toute obstruction au l’ass:lge,d?-
Peau produite par cette négligence a opéré comite une Digue, et causé
Pinondation des Terres basses et maréeages adjacens. ‘
Les Commissares ont encourn quelques Dépenses pour creuser et net-
toy.crlcdit Lit ou Cheuald quelque distance de chaque ¢b1é du Canal, o
ladite Riviere passe sous ledit Canal par un Entonnoir, ce quieut m; L"ﬁ'ct
si favorable, qu’on put espérer que les Propriétaires suivroient Pexemple
et éeendroient le nettoyement du Chenal en remontant, mais l’cxccx- )
tion d’un petit nombre, ils ont été aveugles sur l